

Greater Orlando Aviation Authority
Addendum No. 5
Job Order Construction Services
(Page 1 of 2)

THIS ADDENDUM, made and entered into this day of May 23, 2024, by and between the **GREATER ORLANDO AVIATION AUTHORITY**, ("Owner") and **THE MIDDLESEX CORPORATION**, ("Contractor").

WITNESSETH

WHEREAS, on **February 28, 2023**, Owner and Contractor entered into a contract to provide continuing horizontal construction services at the Orlando International Airport, Orlando Executive Airport and other facilities operated by the Owner (the "Base Agreement"); and

WHEREAS, the Owner wishes to have the Contractor perform certain services relating to **Project No. H-377** for project named **Casa Verde Pedestrian Crosswalk**, at Orlando International Airport, hereinafter referred to as the "Work" as specified and agreed to below.

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein contained, the parties agree as follows:

1. The Contractor shall perform the Work for the **Direct Negotiated** amount of:

SCHEDULE OF PRICING

ITEM NO.	ITEM DESCRIPTION	UNIT PRICE	UNIT	QUANTITY	AMOUNT
1	Labor and Materials	\$63,339.93	LS	1	\$63,339.93
		\$			\$
		\$			\$
TOTAL					\$63,339.93

2. The Contractor shall furnish all labor, materials and equipment necessary to perform the Work, as further described herein, which includes all plans, drawings, specifications and other documents as incorporated or referenced herein and made a part of this Addendum with the same effect as if they had been set forth fully in the body of this Addendum. The Work shall be performed in accordance with the terms of the Base Agreement unless modified by these Contract Documents.

3. The Contractor shall not begin the Work required under this Addendum until the Notice to Proceed date.

4. The Contractor shall perform the Work in accordance with all applicable federal, state and local laws, regulations, rules and ordinances now in effect or hereafter amended.

5. The Contractor agrees to enter into a formal agreement with the proposed MWBE/LDB sub-contractors.

6. **PUBLIC ENTITY CRIMES ACT:** The Contractor represents that it is not precluded from submitting a bid or proposal under Section 287.133(2)(a), which provides as follows: A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a bid, proposal or reply on a contract to provide any goods or services to a public entity, may not submit a bid, proposal or reply on a contract with a public entity for the construction or repair of a public building or public work, may not submit bids on leases of real property to a public entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may not transact business with any public entity in excess of the threshold amount set forth in Florida Statutes s.287.017, for CATEGORY TWO for a period of thirty-six (36) months from the date of being placed on the convicted vendor list.

7. **DISCRIMINATORY VENDOR LIST:** The Contractor represents that it is not precluded from submitting a bid or proposal under Section 287.134, which provides as follows: An entity or affiliate who has been placed on the discriminatory vendor list may not submit a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may not submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public building or public work; may not submit bids, proposals, or replies on leases of real property to a public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity; and may not transact business with any public entity unless that entity or affiliate has been removed from the list pursuant to Florida law.

8. FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) QUALIFICATION (if applicable): The Contractor represents that neither it nor its affiliates have had their Certificate of Qualification suspended, revoked or denied by the FDOT, or determined by the FDOT to be a non-responsible contractor.

9. LOBBYING PROHIBITION: In accordance with Florida Statutes Section 216.347, no funds received pursuant to this contract may be expended for lobbying the Florida Legislature, judicial branch or any state agency.

PAYMENT & PERFORMANCE BONDS: ☐ Required ☒ Waived

WORK INCLUDES: ☒ Construction Only ☐ Design and Construction

SCHEDULE OF ATTACHMENTS

ATTACHMENT NO.	DESCRIPTION	DOCUMENT DATE & # OF PAGES
1	Section 00 11 00, Summary of the Work	07/2019, 3 pages
2	Contractor's Proposal	04/8/2024, 19 pages
3	Section 65 19.29, Final Release Form	07/2023, 1 page
4	Section 65 19.33, Subcontractor Final Release Form	07/2023, 1 page
5	Current Division 0/Division 1/Specification List	03/2022, 1 page

CONTRACT TIME:

- Substantial Completion 60 Calendar Days from Notice to Proceed Date
- Final Completion 30 Calendar Days from Actual Substantial Completion Date

LIQUIDATED DAMAGES:

Late Substantial Completion \$ 0.00 Per Calendar Day
Late Final Completion \$ 0.00 Per Calendar Day

The Middlesex Corporation

Neil Mulrooney

By: box SIGN 1319E1AV-47BLPK18

Senior Vice President of Construction

Title

Construction Committee Approval Date: May 21, 2024

Notice to Proceed Date: June 4, 2024

Greater Orlando Aviation Authority

Max Marble

By: box SIGN 4WB8O271-4ZBLPK18

Max Marble
Sr. Vice President, Capital Programs

Approved as to Form and Legality
(for the benefit of GOAA only)
this day of May 23, 2024

Karen Ryan

By: box SIGN 1J8BLKS1-4ZBLPK18
NELSON MULLINS BROAD AND CASSEL, Legal Counsel
Greater Orlando Aviation Authority



MEMORANDUM

TO: Members of the Construction Committee

FROM: Scott Shedek, P.E., Vice President of Construction

DATE: May 21, 2024

ITEM DESCRIPTION

Request for Approval of a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with The Middlesex Corporation for H-00377 Casa Verde Pedestrian Crosswalk at Orlando International Airport.

BACKGROUND

The above-referenced project is to provide labor, material, and equipment for pedestrian crosswalk improvements at Casa Verde Rd. near Facilities building. Scope includes asphalt paving, pavement markings, solar assembly sign, speed tables and humps.

ISSUES

Duration of the project is 60 calendar days for Substantial Completion and 30 calendar days for Final Completion, with an anticipated Notice-to-Proceed (NTP) date of 6/4/24. Liquidated Damages are defined as \$0.00 per calendar day for late Substantial Completion, and \$0.00 per calendar day for late Final Completion.

This continuing contractor was selected for this project based on (☒ all that apply):

- | | | |
|--|---|--|
| ☒ Experience | ☒ Available Personnel | ☒ Current Workload |
| ☒ Expertise | ☐ Equitable Distribution | ☐ Other: _____ |

SMALL BUSINESS

The MWBE/LDB participation has been reviewed by the Office of Small Business Development. Their findings and recommendation are attached.

ALTERNATIVES

None.

FISCAL IMPACT

Funding is from previously approved Operations and Maintenance Funds 301.631.661.5460002.000.000000. Funding source verified by Melvin Martinez of Construction Finance on 05 / 15 / 24 as correct and available.

RECOMMENDED ACTION

It is respectfully requested that the Construction Committee approve a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with above-referenced continuing contractor in the total direct-negotiated amount of \$63,339.93, which includes a Lump Sum amount of \$63,339.93 and allowance(s) totaling the amount of \$0.00 and *waive the requirement for Performance and Payment Bonds*.

The invoicing method for this Job Order Contract will be:

☒ Lump Sum (with or w/o Allowances)

Payment Method: Payment on Allowances will be authorized only after an Allowance has been converted to an approved Change Order (or Field Change Order).

Lump Sum	\$63,339.93
Allowance(s) (NTE)	\$0.00
TOTAL	\$63,339.93
AAC – Compliance Review Date	05/13/2024 <i>MM</i>
AAC – Funding Eligibility Review Date	05/13/2024

SECTION 01 11 00 - SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

- A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections, apply to this Section.

1.2 PROJECT DESCRIPTION

- A. Project/Work Identification:

- 1. The General overall description of the Work of the Contract for the:

H-00377, CASA VERDE PEDESTRIAN CROSSWALK Orlando International Airport
Orlando, Florida

can be summarized for purposes of administration and payment in the manner of project segments as follows:

- 2. The Project consists of asphalt paving, pavement markings, solar assembly sign, speed tables and humps.

1.3 CONTRACTOR USE OF PREMISES

- A. Limit use of the premises to construction activities within areas indicated; allow for any Owner and tenant occupancy, and use by the public.

- 1. Minimize any disruption to all operating areas, including parking areas.

- a. Existing public services and utility systems shall remain in operation during the construction period, excluding times required for installation of new work unless specifically allowed by the Contract.
 - b. Schedule and coordinate outages and interruptions of public service with the OAR. See the specific forms for processes and time constraints. Utilize the following forms:

- 1) Form #018 System Interruption/Utility Outage Notification.
 - 2) Form #018a System Interruption/Utility Outage Notification Procedured.
 - 3) Form #018b Roofing Impact Notification
 - 4) Form #018c Security System Interruption/Outage Request

- 2. Provide all temporary directional signage, safety, and barricading required for passenger services.

- a. Submit a plan indicating signage, safety, and barricading for access routes, storage areas and work sites, at the pre-construction meeting.

- b. Directional signing at the access gate and or along the delivery route to the storage area or work site shall be as directed by the OAR.
 - 3. Confine operations to areas within Contract limits indicated. Portions of the site beyond areas in which construction operations are indicated are not to be disturbed.
 - 4. Access to site shall be shown on the plans or as directed by the OAR. Do not permit any unauthorized construction personnel or traffic on the site. Provide for traffic control to and from the various construction areas. Immediately clean-up any debris deposited along the access road as a result of construction traffic.
 - a. Keep driveways and entrances serving the premises clear and available to the Owner, Tenant, their employees at all times, and the public. Do not use these areas for parking or storage of materials. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on site.
 - 5. All material orders for delivery to the site will use as a delivery address the access point at the Contractor's storage site.
 - a. Coordinate with the OAR and allow for the least possible disruption of the facilities normal operations for delivery of materials and removal of demolished and discarded materials.
 - b. Delivery of materials and removal of demolished and discarded materials shall be scheduled as follows:
 - 1) Schedule and coordinate all deliveries and removal of debris between the hours of 10:00 PM and 6:00 AM each day of the work week.
 - 6. The limits of construction material storage areas, equipment storage areas, and parking areas shall be as indicated in the documents or as directed by the OAR. Erect and maintain suitable fencing, marking and warning devices suitable for both day/night use to delineate the perimeter of all such areas. Refer to specification Section 01 55 30 Requirements for Use of Canal Road.
 - a. Parking management cards may be used to provide contractor parking in the terminal garages and terminal top parking. These cards will cost \$60 per card per month, taxes not included.
 - B. Use of the Existing Building: Maintain the existing building in a weathertight condition throughout the construction period. Repair damage caused by construction operations. Take all precautions necessary to protect the building and its occupants during the construction period.
- 1.4 OWNER OCCUPANCY
- A. Full Owner Occupancy: The Owner, its tenants, and the public will occupy the site and existing building and adjacent facilities (outside the limits of the construction area unless specified) during the entire construction period. Cooperate with the Owner during construction operations to minimize conflicts, facilitate occupancy usage, and protect persons and property in the project area during the entire construction period. Perform the Work so as not to interfere with the Owner's operations.
 - 1. All work may be carried out without time restrictions, unless otherwise directed by the Owner.

2. Unless otherwise directed by the Owner, work shall be scheduled between the hours of 10:00 PM until 6:00 AM each day.

1.5 LAWS, PERMITS, AND REGULATIONS

- A. Comply with all applicable laws, ordinances, regulations, codes, ADA requirements.
- B. Obtain and pay for all license and permits, all fees and charges for connection to outside services and parking for Contractor's vehicles.
- C. Abide by FAA and Owner's safety and security regulations and procedures relative to access to, and work in, Airport Operations Areas and secured facilities.
- D. Comply with Owner's insurance requirements.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01 11 00



Christina Taylor
Sr. Project Manager, Construction
Greater Orlando Aviation Authority

April 8, 2024

Re: Casa Verde Crosswalk Rev 1

Dear Ms. Taylor,

Per your request, The Middlesex Corporation ("TMC") hereby provides its cost proposal of **\$63,339.93** to install pedestrian crosswalk on Casa Verde Road shown on the plan sheet prepared by HDR dated 9.28.23. The qualifications and exclusions are listed below:

- **Qualifications:**

- Work to be performed at night with lane closures and flaggers
- Pavement markings are priced as permanent paint
- The lead time for the RRFB solar assembly sign is approximately 8 weeks after approval of submittal
- This revision excludes the middle concrete section between the two traffic separators. The original crosswalk will remain, and speed tables will be installed before the crosswalk. See attached sketch.

- **Exclusions:**

- Pedestrian and/or motor vehicle detours
- Existing pavement Marking removal

If you have any questions about the above proposal, please feel free to call me at 978-230-5000.

Sincerely,

THE MIDDLESEX CORPORATION

Jake Shumway

Assistant Project Manager

Cc. Cary Strzepek – Project Executive
Neil Mulrooney – Senior VP Construction SE Region
Peter Donkor –Project Manager



www.middlesexco.com

10801 Cosmonaut Blvd., Orlando, FL 32824 | 407-206-0077 | Fax: 407-206-0074

SAFETY • QUALITY • INTEGRITY • PROFESSIONALISM • STRONG WORK ETHIC • COMMITMENT



CHANGE ORDER ESTIMATE DETAILS

Description: Casa Verde Crosswalk Rev

TMC Project #: 2129
Date: 05/08/24
Estimator: Jake S
Estimate #: 1
Revision #: 1

Type	#	DESCRIPTION	QTY	UM	UNIT PRICE	LABOR	"L" MATERIAL	"M" EQUIP	"E" SUB	"S" OTHER	"O"	TOTAL
Concrete & Speed Hump Installation												
L	1	Crew Leader	30.0	HR	\$ 67.82	\$ 2,034.60	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,034.60
E	1	Truck - 1/2 Ton	30.0	HR	\$ 17.69	\$ -	\$ -	\$ 530.70	\$ -	\$ -	\$ -	\$ 530.70
E	1	Backhoe - Rubber-Tire Backhoe - 420E	30.0	HR	\$ 56.21	\$ -	\$ -	\$ 1,686.30	\$ -	\$ -	\$ -	\$ 1,686.30
L	4	Carpenter	30.0	HR	\$ 43.39	\$ 5,206.80	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,206.80
M	1	Concrete - 3000 PSI	8.0	CY	\$ 375.13	\$ -	\$ 3,001.00	\$ -	\$ -	\$ -	\$ -	\$ 3,001.00
M	1	Misc Material	1.0	LS	\$ 1,000.00	\$ -	\$ 1,000.00	\$ -	\$ -	\$ -	\$ -	\$ 1,000.00
MOT and Misc												
L	2	Laborer - Skilled	40.0	EA	\$ 32.07	\$ 2,565.60	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,565.60
E	1	Truck - Flatbed or Box Truck	40.0	EA	\$ 33.54	\$ -	\$ -	\$ 1,341.60	\$ -	\$ -	\$ -	\$ 1,341.60
E	2	Light Tower	40.0	HR	\$ 11.46	\$ -	\$ -	\$ 916.80	\$ -	\$ -	\$ -	\$ 916.80
O	1	MOT Equipment	1.0	LS	\$ 450.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 450.00	\$ 450.00
L	1	Survey - Crew	10.0	HR	\$ 197.66	\$ 1,976.60	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,976.60
S	1	TMC Paving - Mill Crew & Hauling	1.0	LS	\$ 6,850.00	\$ -	\$ -	\$ -	\$ 6,850.00	\$ -	\$ -	\$ 6,850.00
Signage & Pavement Marking												
S	1	Traffic Control Products of Florida	1.0	LS	\$ 21,437.78	\$ -	\$ -	\$ -	\$ 21,437.78	\$ -	\$ -	\$ 21,437.78
Rubber Speed Tables												
M	1	Traffic Logix - Speed Table	2.0	EA	\$ 2,138.00	\$ -	\$ 4,276.00	\$ -	\$ -	\$ -	\$ -	\$ 4,276.00
M	1	Traffic Logix - Installation Material	1.0	EA	\$ 130.00	\$ -	\$ 130.00	\$ -	\$ -	\$ -	\$ -	\$ 130.00
O	1	Traffic Logix - Freight	1.0	LS	\$ 1,145.00	\$ -	\$ -	\$ -	\$ -	\$ 1,145.00	\$ -	\$ 1,145.00
						\$ 11,783.60	\$ 8,407.00	\$ 4,475.40	\$ 28,287.78	\$ 1,595.00	\$ -	\$ 54,548.78

CHANGE ORDER ESTIMATED COST SUMMARY



TMC Project #: 2129
Contract #: 2129
Financial Project #: N/A
Contract Description: Continuing Contract
Owner: GOAA

Estimator: Jake S
Estimate #: 1
Revision #: 1
Date: 5/8/2024

Brief Scope of Work: Casa Verde Crosswalk Rev
Does this Change affect the Contract Time? **No** **If so, number of days (+/-):** **0**

WORK DESCRIPTION	LABOR	MATERIAL	EQUIP.	SUBS	OTHER	SUBTOTAL
Summary By Discipline from Details Page:	\$ 11,783.60	\$ 8,407.00	\$ 4,475.40	\$ 28,287.78	\$ 1,595.00	\$ 54,548.78
Markups:						
Direct Labor 15.0%	\$ 1,767.54					\$ 1,767.54
Materials 15.0%		\$ 1,340.46			\$ 239.25	\$ 1,340.46
Equipment 15.0%			\$ 671.31			\$ 671.31
Subcontracts 15.0%				\$ 4,243.17		\$ 4,243.17
Sales Tax \$25 6.0%		\$ 529.42				\$ 529.42
SUBTOTALS:	\$ 13,551.14	\$ 10,276.88	\$ 5,146.71	\$ 32,530.95	\$ 1,834.25	\$ 63,339.93

UNIT PRICE ADJUSTMENTS	Quantity	Unit Measure	Unit	Price	SUBTOTAL
Pay Item:					\$ -
None					\$ -
SUBTOTAL:					\$ -

UNIT PRICE ADJUSTMENTS		SUBTOTALS
	Estimate Subtotal	\$ 63,339.93
	Unit Price Subtotal	\$ -
	Insurance & Bond 0.0%	\$ -
TOTAL PROPOSAL COST:		\$63,339.93

THE MIDDLESEX CORPORATION

Jake Shumway
 Assistant Project Manager



Customer Service:
Orlando Concrete - (407) 243-5325
Orange, Osceola, Seminole

Prepared for: Middlesex
Contact Name: Adam Scott
Phone:
Email:

Project ID: 2100 HS28
Location: OIA
FIN #:
County: Orange

Effective Date: October 19, 2023
Escalator Date: January 1, 2024
Escalator Amt: \$8.00
Recurrence: Every 6 Months
Expiration: December 31, 2024
Terms: NET 15 Days

CEMEX Representative: Jeremy Johnson
Phone: 386-589-3819
Email: jeremy.johnson@cemex.com

THE PRICES STATED HEREIN, UNLESS OTHERWISE AGREED TO BY THE PARTIES IN WRITING, ARE SUBJECT TO CEMEX STANDARD TERMS AND CONDITIONS, WHICH SHALL CONTROL AND TAKE PRECEDENCE OVER ANY 'TERMS AND CONDITIONS' TO THE CONTRARY IN ANY PURCHASE ORDER OR OTHER DOCUMENT. THIS QUOTATION IS OFFERED FOR WRITTEN ACCEPTANCE WITHIN (15) DAYS, AFTER WHICH IT IS SUBJECT TO CONFIRMATION BY THE SELLER.

MATERIAL	DESCRIPTION	UNIT PRICE	UOM
	STANDARD FDOT CONCRETE		
Per the latest specifications from FDOT, effective January 1, 2021, CEMEX cannot guarantee mix design approval from the FDOT, and therefore may not be able to produce all, if any, of the mixes in this document.			
	4000 PSI, #57 LIMESTONE, 3-5", 0.50 W/C	\$162.00	CYD
	162*8 = 1,296		
	1*25 = 25		
	1*70 = 70		
	1*10 = 10		
	400*4 = 1600		
	Total = \$3,001		
	MISCELLANEOUS		
	ADD FOR #89 LIMESTONE	\$15.00	CYD
	ADD FOR SUPERPLASTICIZER	\$10.00	CYD
	TEMPERATURE CONTROL - ICE	\$1.00	LB
	ADD FOR RETARDER - 1%	\$5.00	CYD
	ADD FOR RETARDER - 2%	\$10.00	CYD
	SUPPLEMENTAL CHARGES		
	ENVIRONMENTAL FEE	\$25.00	PER LOAD
	VARIABLE FUEL SURCHARGE - ADJUSTED MONTHLY	\$70.00	PER LOAD
	CONCRETE HANDLING FEE	\$10.00	PER LOAD
	PUMP PRIMER CHARGE	\$500.00	CYD
	MINIMUM LOAD CHARGE FOR DELIVERIES - CONCRETE 1-3 CYDS	\$350.00	PER LOAD
	MINIMUM LOAD CHARGE FOR DELIVERIES - CONCRETE 4-7 CYDS	\$250.00	PER LOAD
	CONCRETE DISPOSAL FEE - PARTIAL LOAD	\$125.00	PER LOAD
	CONCRETE DISPOSAL FEE - FULL LOAD	\$300.00	PER LOAD
	PLANT OPENING FEE (Monday - Friday from 12AM - 6AM) - HOURLY (4 HR. MINIMUM)	\$400.00	HOURLY
	PLANT OPENING FEE (Monday - Friday from 6PM - 12AM) - BID UPON REQUEST		
	SATURDAY DELIVERY CHARGE - HOURLY (4 HR. MINIMUM)	\$400.00	HOURLY
	SUNDAY OPENING CHARGE - BID UPON REQUEST		
	HOLIDAY OPENING CHARGE - BID UPON REQUEST		
	*** ALL ORDERS BETWEEN 6PM AND 6AM MUST BE SCHEDULED FIRMLY 48 HOURS IN ADVANCE ***		
	CANCELLATION FEE FOR ORDERS LESS THAN 50 CYD	\$2,500.00	EA
	CANCELLATION FEE FOR ORDERS GREATER THAN 50 CYD	\$4,500.00	EA

SUBMITTED BY: Jeremy Johnson

Page 1 of 2



Prepared for: Middlesex

Project: 2100 HS28

County: Orange

SALES TAX NOT INCLUDED

Accepted this _____ day of _____ 2023
upon Seller's attached Standard Terms and Conditions.

Firm: _____

Signature: _____

Bob's BARRICADES, INC.

921 SHOTGUN ROAD
SUNRISE, FLORIDA 33326

3.30.23 Fdot #	GOAA 199 Train Station Drop Off Description	U/M	Qty	200 days Price	Greater Orlando Aviation Authority Ext
102-60	Workzone signs (ground mounts, portables)	ed	2000	\$0.25 ✓	\$500.00
102-74-1	Drums/barricades type II	ed	17000	\$0.16 ✓	\$2,720.00
102-99	VMS Variable Message Sign	ed	700	\$12.00 ✓	\$8,400.00
					\$11,620.00

Please send all contract documents to contracts@bobsbarricades.com
Phone 800-432-5031; fax 954-473-8737

This quote is valid for 45 days from bid date. Job minimum \$450.00.

MOT devices will be charged each per day.

Quantities are estimates and may increase or decrease, invoice amount will be determined by devices on rent.

Any post mounted signs less than 90 days will incur a \$40 fee each

Signs are standard legend and size only. Detour sign panels may require a fabrication charge.

Work zone signs are ground mounted only.

Contractor is responsible for coring asphalt and/or concrete if required for work zone signs or any other MOT devices.

Contractor is responsible for covering and/or uncovering signs. Bob's Barricades will supply covers if required.

Barrier wall mounted signs supports are not included in above unit price and may incur additional charges.

Contractor is responsible for attenuator foundation, base pad and proper lane closure while installation takes place.

Layout of wall by Prime Contractor. No staking or pinning of wall is included in unit prices.

Attenuator repair invoices are the full responsibility of the contractor and will be billed at cost of repair plus 20%

Bob's Barricades is not responsible for the FDOT \$2,000 deductible or partial payment for unnamed 3rd party damage.

Price for item 102-74-1 excludes LCD's (Longitudinal Channelizing Devices)

Temporary rumble strips are not included in Lump Sum jobs unless noted above.

Missing or damaged rumble strips will be billed at replacement cost.

48 hours notice is required prior to delivery of MOT devices, post mounting will take longer.

Prices do not include any labor for lane closures, detours, traffic switches or setups unless noted above.

Unique and significant orders of devices may increase minimums.

By agreeing to this quote, it becomes part of any resulting contract.

Prices exclude bond.

This quotation in no way authorizes the use of any Bob's Barricades personnel

and/or their certification as Worksite Traffic Control Supervisor.

All applicable sales tax will be added; resale and or exempt certificates must be submitted prior to scheduling

We appreciate your business!

John Baldwin

Vice President

Cell: 754-224-0034

jbaldwin@bobsbarricades.com

Curing Compound:

\$174.09



Search by name, brand, product id...

Sign In

Ship

CART

CATEGORIES

BRANDS

LOCATIONS

SERVICES

REQUEST A QUOTE

TOP DEALS

1-800-944-8322

Home / Concrete and Chemicals / Concrete Treatments, Cures Hardeners and Finishing / Non-DOT Cures and Sealers / DAYTON SUPERIOR Clear Cure VOC J7WB 5 gal Pail Curing Compound



DAYTON SUPERIOR Clear Cure VOC J7WB 5 gal Pail Curing Compound

SKU#: 250143953 MFG#: 143953

\$174.09 / PAIL

In Stock

Add to List

Share

QTY

1

ADD TO CART

Shipping From

Change

White Cap - Ecommerce 594
4500 5th Ave South

View More

Select your local branch for best pricing and delivery options.

Orders ship in 1-3 business days.

Rebar:

\$12.98

FOR HOME PROJECT

Lower Hel... 10PM 77007

rebar #4

×

Q

Shop All

Services

DIY

Me

Cart

... / Building Materials / Concrete, Cement & Masonry / Rebar & Accessories / Rebar

Internet # 202532809 Model # REB/4/615G4/20 Store SKU # 609579

Best Seller

1/2 in. x 20 ft. #4 Rebar

★★★★★ (324) Questions & Answers (56)





Hover Image to Zoom

BULK PRICING

\$12.98

Buy 60 or more \$11.68

- Made from grade 40 steel for exceptional performance
- Includes raised ribs for maximum concrete adhesion
- Each bar is cut to a 20 ft. length
- [View More Details](#)

Product Weight (lb.): 13.36 lb

1 lb 104.8 13.36 lb

Unavailable at Lower Heights

Delivering to 77007

Pickup Nearby

Today

In stock 3.1 mi away

FREE

Delivery

Tomorrow

427 available

Delivery Details

Get it as soon as tomorrow. Schedule your delivery in checkout.

- 1 +

Add to Cart

Tie Wire:

\$12.46

Weyerhaeuser

400 ft. 16.5-Gauge Rebar Tie Wire

★★★★★ (441) Questions & Answers (13)





Hover Image to Zoom

2.2k

\$12.46

- Secures or ties rebars together during construction
- Annealed 16.5-gauge construction offers excellent pliability
- Ideal for pre-finished factory and wooden floors
- [View More Details](#)

Lower Heights Store

✓ 24 in stock Aisle 19, Bay EC2

Pickup at Lower Heights

Delivering to 77007

Pickup

Today

24 in stock

FREE

Delivery

Tomorrow

\$4 available

Get it as soon as tomorrow. Schedule your delivery in checkout.

- 1 +

Add to Cart

PayPal

Lumber:

\$24.69 – 2X10

WHITE CAP

Search by name, brand, product id...

Sign In

Ship

CART

CATEGORIES

BRANDS

LOCATIONS

SERVICES

REQUEST A QUOTE

TOP DEALS

1-800-944-8322

Home / Building Materials / Lumber and Plywood / Framing Lumber / 2 x 10 x 16 #2 Spf Lumber

2 x 10 x 16 #2 Spf Lumber

SKU#: 3392SPF21016 MFG#: 130022

\$24.69 / EACH

In Stock

Add to List | Share

QTY

1

ADD TO CART

Shipping From [Change](#)

White Cap - Ecommerce 594

4500 5th Ave South

[View More](#)

Select your local branch for best pricing and delivery options.

Orders ship in 1-3 business days.

Item does not meet small parcel ground shipping requirements.

Item can only be delivered to select locations.

\$10.09 – 2X4



2" x 4" x 16' Spf Lumber #2

SKU#:3392SPF2416

MFG#:672813

✓ In Stock

\$10.09 / EACH

QTY

1

ADD TO CART

Add to List

☐ Compare

Item pricing and delivery options may vary based on location. Select your local branch for best pricing.

\$25.79 – Masonite Board



Search by name, brand, product id...



 Sign In

 Ship

 CART

CATEGORIES

BRANDS

LOCATIONS

SERVICES

REQUEST A QUOTE

TOP DEALS

1-800-944-8322

Home / Building Materials / Lumber and Plywood / Plywood and Siding / 7/16" x 12" x 16' Masonite Siding



7/16" x 12" x 16' Masonite Siding

SKU#: 339MBB716116

\$25.79 / EACH

✓ In Stock

Add to List

Share

QTY

1

ADD TO CART

Shipping From [Change](#)

White Cap - Ecommerce 594

4500 5th Ave South

[View More](#)

Select your local branch for best pricing and delivery options.

Orders ship in 1-3 business days.

Drill Bits:

\$11.47



South Ch... 10PM 32837

1/2" drill bit asphalt

Shop All Services DIY Me Cart

... / Tools / Power Tool Accessories / Drill Bits / Masonry Drill Bits

Internet # 313176658 Model # 48-20-9030 Store SKU # 1005357125

Milwaukee
1/2 in. x 6 in. SHOCKWAVE Carbide Hammer Drill Bit
★★★★★ (1330) Questions & Answers (23)



44

\$11.47

- Drill Bits feature a POWER TIP™ for dynamic cutting edges
- Robust carbide for up to 9x life in concrete
- Carbide tip offers up to 4x faster speeds in concrete
- [View More Details](#)

South Chase Store
✓ 15 in stock Aisle 14, Bay 009

Bit Diameter: 1/2 in

1/8 in 3/16 in 7/32 in 1/4 in 5/16 in 3/8 in 7/16 in

1/2 in 5/8 in 3/4 in 1 in

Bit Length (in.): 6 in

3 3/4 in 6 in 10 in 12 in

Shank Style: 1/4 in. Hex

3-Flat 1/4 in. Hex

Pickup at South Chase Delivering to 32837

Nails:

\$22.98

MAKE MOM'S DAY & SAVE: Mother's Day is May 12th. Shop Now.



South Ch... 10PM 32837

nails for forming

Shop All Services DIY Me Cart

... / Hardware / Fasteners / Nails / Framing Nails

Internet # 202308493 Model # 16DUP5 Store SKU # 193313

Grip-Rite
#8 x 3 in. 16-Penny Bright Steel Duplex Nails (5 lb.-Pack)
★★★★★ (48) Questions & Answers (4)



208

\$22.98

- For concrete forming and scaffolding
- Used in temporary construction where nail removal is required
- Double headed for temporary nailing and easier removal
- [View More Details](#)

South Chase Store
✓ 12 in stock Aisle 12, Bay 013

Product Weight (lb.): 5 lb

1 lb 5 lb

Pickup at South Chase Delivering to 32837

Pickup
Today
12 in stock
FREE

Delivery
Friday, May 10
18 available
FREE

Total Pricing:

2x10: $\$24.69 * 4 = \98.76

2x4: $\$10.09 * 10 = \100.90

2x12 Masonite $\$25.79 * 2 = \51.58

Tie Wire: $\$12.46$

Rebar: $\$12.98 * 2 = \25.96


Curing Compound: $\$174.09$

Drill Bits: $\$11.47 * 4 = \45.88

Hot Mix Asphalt: $4 \$85 \text{ per ton} + 2 \$75 \text{ per hour for delivery} = \490

Nails: $\$22.98$

Total: $\$1,022.61$



THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE SIGNED AND SEALED UNDER RULE 61G15-23.004, F.A.C.

Traffic Control Products of Florida, Inc.

TAMPA 5514 Carmack Rd. Tampa, FL 33610 813-621-8484	SANFORD 2683 Richmond Ave. Sanford, FL 32773 407-521-6777	JACKSONVILLE 5639 Witten Rd. Jacksonville, FL 32254 904-432-1589	WILDWOOD 717 Industrial Way. Wildwood, FL 34785 352-787-0008
MOT-SIGN-STRIPING-SIGNALIZATION-BARRIER WALL-SECURITY SOLUTIONS			
Contractor: MIDDLESEX		Date:	
Project: GOAA Casa Verde Crosswalk, Orange County			Page 1/2

STRIPING & SIGNING QUOTE

Item #	Description of Work	Qty/Unit	Unit Price	Total Cost
706-1-3	Raised Pavement Marker, Type B	24.00 EA	\$12.00	\$288.00
710-11-101	Painted Pvt, Markings Std, White, Solid 6"	88.00 LF	\$4.73	\$416.24
710-11-123	Painted Pvt, Markings Std, White Solid for Crosswalk and Roundabout 12"	106.00 LF	\$5.00	\$530.00
710-11-125	Painted Pvt, Markings Std, White Solid 24" for Stop Line or Crosswalk	84.00 LF	\$5.00	\$420.00
710-11-201	Painted Pvt, Markings Std, Yellow Solid 6"	98.00 LF	\$4.73	\$463.54
710-11-224	Painted Pvt, Markings Std, Yellow Solid for Diagonal or Chevron, 18"	34.00 LF	\$5.00	\$170.00
710-11-160	Painted Pvt, Markings Std, White Message	2.00 EA	\$375.00	\$750.00
101-1	Mobilization Striping Crew	1.00 LS	\$2,500.00	\$2,500.00
654-2-22	Midblock Crosswalk: Rectangular Rapid Flashing Beacon, Furnish & Install- Solar, Complete Sign Assembly- Back To Back	1.00 AS	\$15,000.00	\$15,000.00
700-1-11	Single Post Sign Furnish & Install; Ground Mount; Up to 12 SF	2.00 AS	\$450.00	\$900.00
Striping Total:				\$21,437.78

Temp Striping Contractor Please Note:

- This quotation includes (01) paint crew days. Additional paint crew days will be charged at \$ 2,100.00 each .
- Minimum paint crew charge per day is \$2,100.00. If striping work using the unit prices does not meet or exceed the \$2,100.00 daily minimum, the balance will be charged to the contractor (change order).
- TCP can remove conflicting markings Via grinding for \$ 9.00 /SF with no daily minimum or via hydroblasting for \$2.20/SF with a minimum daily hydroblasting charge of \$2,950.00 each day. TCP is not responsible for damage to roadway resulting from required removal. A cancellation charge of \$900.00 will be applied (per truck) if the job is cancelled with less than 6 hours notice prior to scheduled Job "start time." Contractor will provide a disposal site and a water source within a reasonable distance of the project.
- No Thermoplastic Striping Quoted Expressed or Implied.

Matt Tilman (Striping Estimator)

813-621-8484 Ext. 140

stripe@trafficcontrolproducts.org

NOTES CONTINUED ON NEXT PAGE

Contractor: MIDDLESEX

Date : Feb 14, 2024

Project : GOAA Casa Verde Crosswalk, Orange County

Page 2/2

SIGNING CONTRACTOR NOTES:

1. Single post sign assemblies per **FDOT** Specifications.
2. No permanent sign installation until final grade is complete
3. All sign installation is quoted as soil or dirt base unless otherwise specified.
4. If installation in new concrete, contractor to coordinate use of sonotube to avoid use of core drill.
5. Project is quoted for installation of all signs within **One (1) Mobilization**. If contractor requests signs to be partially installed or completed in phases, a \$2,000.00 mobilization cost will be added for each additional mobilization.
6. Contractor will be responsible for the maintenance of installed signage until acceptance by the owner.
7. Contractor will be responsible for providing station marker locations for permanent sign installation.
8. Contractors to provide maintenance of traffic for installation work.
9. TCP is NOT responsible for any pavers disturbed during permanent sign installation, relocation, or removal. TCP can either give the removed pavers to the contractor to be reinstalled by others; or TCP can core through pavers and install concrete grout around sign the post per FDOT spec.
10. TCP not responsible for furnishing As-built plans for work performed under contract.
11. Traffic Control Products requires a minimum of **Sixty (60)** days advance notice and **Sixty (60)** working days to complete the project.
12. Quote does not include testing of any type.
13. Quote does not include any covering or uncovering of signs.
14. No additional work added to the contract will be performed without a written change order.
15. Any change to the completion date of the contract will be provided in writing 60 days in advance of the change date.
16. If a bond is required it can be furnished for an additional 1%. Sales Taxes on materials for this project are paid by Traffic Control Products of FL, Inc. by Florida statutes. Prices are good for 30 days.
17. Do not separate items on this page. This quote and all messages below become part of the contract if Traffic Control Products of FL, Inc. is utilized. If there are any questions, please call.

Standard Contract Notes - All notes are to become part of the contract. The area to be striped will be cleaned prior to Traffic Control Product's arrival. Maintenance of Traffic will be supplied by the contractor for temporary and permanent striping. According to current FDOT Specifications, any painted stripes or markings that fall below the intermittent value of 150 within six (6) months of installation will be re-striped at the contractors expense. Please adjust your Item 102-1 for this possibility. Work other than the above listed items will not be performed until proper agreement is established between Traffic Control Products and contractor. Traffic Control Products will need seven (7) working days advance notice for temporary striping and two (2) weeks minimum advance notice for any permanent striping on this project. Traffic Control Products of FL, Inc. needs a minimum of fourteen (14) days to complete the project. Do not separate items on this page. Survey to be provided by contractor. TCP will waterblast or grind any misplaced markings due to survey errors, and will not be responsible for milling or resurfacing incurred due to survey errors. This quote and all messages below become part of the contract if Traffic Control Products of FL, Inc. is utilized. If there are any questions, please call. If a bond is required it can be furnished for an additional 1%. Sales taxes on materials for this project are paid by Traffic Control Products of FL, Inc. by Florida statutes. Prices are good for Thirty (30) days.

David Wasielewski (Signing Estimator)

813-621-8484 Ext. 129

DWaz@trafficcontrolproducts.org

PROPOSAL

Middlesex Paving, LLC

10801 Cosmonaut Blvd.

Orlando, FL

Phone: (407) 206-0077

Fax: (407) 206-3559

Submitted To: TMC FL (Construction)
10801 Cosmonaut Blvd.
Orlando, FL 32824

Phone: 1-407-206-0077

Fax: 1-407-206-3558

Attention:

Job Name: PEDESTRIAN CROSSING, CASA VERDE
Proposal No.: PAV8598

Middlesex Contact: Joe Meier

Proposal includes up to 1 Paving Mobilization(s).

Proposal is based on Completion by June, 2024.

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	MOBILIZATION	1.00	LSS	22,000.00	22,000.00
	MILLING BUTT JOINTS FOR OVERLAY	1.00	LSS	2,850.00	2,850.00
	FC-12.5 ASPHALT SPEED TABLE	17.00	TN	200.00	3,400.00
	TOTAL with Bobcat butt-joint mill only				28,250.00
	The Item below is to include full-size milling machine for the separator area, in lieu of just Bobcat butt-joint milling. This will replace the item above for butt-joint milling, if elected by TMC Construction.				
Alternate	FULL-SIZE MILL MACHINE, IF REQUIRED FOR SEPARATOR	1.00	LSS	6,850.00	6,850.00
	TOTAL to include Full-size Mill				32,250.00

NOTES:

ACCEPTANCE OF PROPOSAL:

This proposal and pricing is accepted by the following signature with agreement to all notes and clarifications as stated herein.

Company Name: _____

Accepted By: _____ Date of Acceptance: _____

Authorized Representative's Signature

Printed Name: _____

MOBILIZATIONS

* If additional paving mobilizations are required exceeding those noted above then an added charge of \$10,500 will be required for each extra Mobilization.

GENERAL NOTES

* THIS IS A UNIT PRICE PROPOSAL

- * If work is not completed prior to completion date of contract, Middlesex will review any cost impacts and has the right to revise the unit costs for remaining work.
- * This Proposal is based on quantities supplied by the contractor and unit costs will apply to any overrun .
- * Work is to be done during normal business hours Mon.-Fri. (7AM-6PM) or Sun. night thru Thurs. night (per lane closure restrictions).
- * Please note that Middlesex typically shuts down the asphalt plant and paving operations for the week of Christmas/New Year's and for the week of July 4th. This consideration shall be included in the project schedule.
- * Middlesex must have at least 3 weeks advance notice in order to better assure timely scheduling of the work required for each mobilization/phase of paving.
- * Once scheduled for work, any cancellation must be made prior to 48 hrs before scheduled mobilization; otherwise, a mobilization may be charged against the project and any subsequent re-scheduling will be subject to consideration of the above noted 3 weeks advance notice requirement.
- * Location, adjustment, protection and relocation of utilities is not the responsibility of Middlesex.
- * Middlesex will not be responsible for tack on adjacent roadways due to normal paving operations.
- * Contractor to provide sufficient number of staging areas for Middlesex to park equipment close to each day's paving location .
- * When accessing the paving areas, Middlesex will not be responsible for any miscellaneous concrete damaged by paving equipment or trucks. This includes curb and gutter, concrete pavement or brick pavers that are existing or constructed prior to paving operations.
- * Due to existing conditions, Middlesex can not be responsible for 100% drainage of surface water following resurfacing.
- * Middlesex will not be responsible for any puddling on areas where the grades are a 1.5% or less slope on plans or in the field conditions. Middlesex will not be responsible to notify customers of any conditions that exist that may present this problem.
- * Prices do not include engineering or layout.
- * All staking, layout and establishment of grades to be done by others and clearly indicated before paving (every 100' in tangents and 25'in radius). We will accept no responsibility for improper engineering and/or areas where no grades were indicated before commencement of work.
- * Sawcutting of existing pavement is not included and is the responsibility of the site contractor.



Traffic Logix Corporation
3 Harriett Lane
Spring Valley, NY 10977 USA
Tel: (866) 915-6449
Fax: (844) 405-6449
www.trafficlogix.com

Page | 1

Quote Number QUO-35618-
V1D4W2
Created Date 2/23/2024
Expiration Date 3/23/2024

QUOTATION

Contact: Jake Shumway
Phone: (407) 504-9064
Email: jshumway@middlesexco.com

The Middlesex Corporation
1 Spectacle Pond Rd
Littleton, Massachusetts 01460
United States

Shipping Address:

11400 Terminal C Service Rd
Orlando, Florida 32824
United States

Standard Features (Included)

- Prices Shown include - Required Adhesive, Bolts and Anchors (Specified as 7")
- Color and Markings as Indicated Yellow Squares

Special Notes

Speed Tables (2) 10.5 X 9 X 3 Yellow Squares. All hardware included. Needs Pallet Jack.

Quote Line Items – All Prices shown are in \$ US Dollar

Product	Product Code	Quantity	Sales Price	Total Price
10.5Lx9Wx3" speed table with yellow squares	SH1059S-Y	2.00000	\$2,138.00	\$4,276.00
400mL 1:1 Dispenser - Adhesive Applicator Gun	PU-APGUN	1.00000	\$65.00	\$65.00
SDS-Plus Shank Rotary-Hammer Drill Bit.9/16"Bit, 16 Drilling Depth, 18-3/4" Overall Length.	23596	1.00000	\$65.00	\$65.00

Totals

Subtotal: \$4,406.00
Freight: \$1,145.00

Grand Total: **\$5,551.00**
Sales Tax (if applicable): **\$360.82**



Traffic Logix Corporation
3 Harriett Lane
Spring Valley, NY 10977 USA
Tel: (866) 915-6449
Fax: (844) 405-6449
www.trafficlogix.com

Page | 2

Quote Number QUO-35618-
V1D4W2
Created Date 2/23/2024
Expiration Date 3/23/2024

Terms: 1% - 10 days – Net 30

Payment: MC, VISA, AMEX. Credit card payments over \$10K will include an additional 2% fee.

Tax: IF TAX EXEMPT, Please Provide Tax Exempt Certificate with Order

Freight: Freight quotation is valid for a period of 21 days after it is issued. Beyond that, freight quotations will require confirmation or adjustment.

Changes/Returns: 30% for standard orders and 50% on custom orders.

Delivery Requirements

Please Indicate the availability of the following as this determines the freight costs:

1. Do You have a Loading Dock? - Yes/No
2. Do you have a Forklift and Pallet Jack to unload? - Yes/No
3. Can access be gained by a 53-foot truck for delivery? - Yes/No
4. Is the delivery address a Construction site? - Yes/No
5. Is the delivery address a Military site? - Yes/No
6. If shipping to Military site, is a U.S. Driver required? - Yes/No

Quote Acceptance Information

Signature _____

Name _____

Title _____

Date _____

Thank you for choosing Traffic Logix. Please sign and return to:

scoupland@trafficlogix.com
Sean Coupland
Senior Manager Sales

Please complete to set up new account: <https://trafficlogix.com/business-application-form/>





TRAFFICLOGIX

SPEED HUMPS

Speed humps are raised devices placed across the road to slow traffic. This design over a 10.5 foot length of space encourages cars to slow down without coming to a halt. Often considered the most traditional of physical traffic calming solutions, speed humps calm traffic more gradually than speed bumps, and more so than speed tables. They are ideal for residential roads and are widely used to bring speeds to between 15-25 mph.

**As Shown: 10.5' L x 9'W
with Yellow Markings**

**Part Number
SH - 1050903-Y**



18" x 42"

Tongue and Groove
patented modules.

Greatly increases stability
after installation and in
resisting vehicle impacts.

All markings have reflective
qualities and are embedded
into the rubber.

Dimensions of the patented modules:

Width: 18" (+/- 1/16")
Length: 42" (+/- 1/8")
Thickness: 3" (+/- 1/8")

Dimensions of the Speed Humps, Speed Cushions or Speed Tables: (widths and lengths are adjustable)

Width: from 6' and up by 1.5' increments
Length: from 7' and up by 3.5' increments
Height: 3"

Standard dimensions of the Speed Humps, Speed Cushions or Speed Tables:

Width: according to a street width
Length: 7', 10.5', 14', 17.5', 21'
Height: 3"

Entrance and exit gradient: 1:15
Side gradient: 1:3.

TRAFFIC CALMING SOLUTIONS

3 HARRIET LANE SPRING VALLEY, NY 10977



TRAFFICLOGIX

Physical properties:

Material: 100% recycled synthetic and natural
rubber composite

Tensile strength: minimum 500 psi

Shore hardness: minimum 70A

Specific gravity: 1.1

Markings: rubber modules are available in all
black, black with yellow or white reflective square
markings, or with white reflective arrow chevrons.
And, are embedded into the rubber.

SECTION 00 65 19.29 - FINAL RELEASE FORM

GREATER ORLANDO AVIATION AUTHORITY

KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, **conditioned upon payment** of the sum of _____ DOLLARS (\$_____) (final total Contract amount), paid by the Greater Orlando Aviation Authority (hereinafter referred to as "Owner"), does hereby fully and completely discharge and release the Owner from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which the undersigned ever had, now has or might hereafter have on account of labor performed, material furnished or services rendered, directly or indirectly, for the Contract between the parties, dated _____, known as "Bid Package H-377, Casa Verde Pedestrian Crosswalk, Orlando International Airport," except for those claims, disputes and other matters arising out of or relating to said Contract which have been raised by written demand in accordance with the Contract Documents prior to this date and identified by the Contractor as unsettled in the final Application for Payment.

The undersigned further covenants that all subcontractors, suppliers, materialmen and any or all other persons supplying material, supplies, services or labor used directly or indirectly in or for the Work will be paid in full upon receipt of final payment from Owner.

The undersigned shall maintain in full force and effect the provisions of the Contract Documents respecting the guaranty against defective work, and any other special guaranties required by the Contract Documents, for the terms provided in the Contract Documents, which terms shall begin to run from the date specified in the Contract Documents.

The undersigned represents and warrants that the statements contained in the foregoing Release are true and correct.

IN WITNESS WHEREOF, I hereunto set my hand and seal this _____ day of _____, 20 ____.

THE MIDDLESEX CORPORATION

By: _____

Title: _____

(CORPORATE SEAL)

Final Release Form must be signed by a corporate officer or such other representative of the Contractor with authority to bind the Contractor to this Release.

SECTION 00 65 19.33 - SUBCONTRACTOR FINAL RELEASE FORM

GREATER ORLANDO AVIATION AUTHORITY

KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the sum of _____
DOLLARS (\$_____) (final total Contract amount), paid by the Contractor does hereby fully and completely discharge and release the Greater Orlando Aviation Authority from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which the undersigned ever had, now has or might hereafter have on account of labor performed, material furnished or services rendered, directly or indirectly, for the Project known as "Bid Package H-377, Casa Verde Pedestrian Crosswalk, Orlando International Airport," except for those Claims made in accordance with the Contract Documents prior to this date and identified by the Contractor as unsettled in the Contractor's final Application for Payment.

This Final Release and Waiver is conditioned upon receipt of the final payment from the Contractor in the amount of _____ Dollars (\$_____) and is not effective until that payment is received.

The undersigned further covenants that all sub-subcontractors, suppliers, materialmen and any or all other persons supplying material, supplies, services or labor used, directly or indirectly, on or for the Project have been paid in full.

The undersigned shall maintain in full force and effect all guaranties against defective work, and any other special guaranties required by the Subcontract.

The undersigned represents and warrants that the statements contained in the foregoing Release are true and correct.

IN WITNESS WHEREOF, I hereunto set my hand and seal this _____ day of _____, 20 ____.

SUBCONTRACTOR (print/type name)

By: _____
(signature)

Title: _____

(CORPORATE SEAL)

Final Release Form must be signed by a corporate officer or such other representative of the Contractor with authority to bind the Contractor to this Release.

**CURRENT DIVISION 0, DIVISION 1 AND SPECIFICATIONS
FOR JOB ORDERS
(Continuing Horizontal Construction Contracts)**

Unless the specific award provides otherwise, the Continuing Horizontal Contractor shall perform all work awarded through an addendum in accordance with the following Contract Documents (or latest revision):

<u>SECTION</u>	<u>DESCRIPTION</u>	<u>EDITION</u>
00 72 13	General Conditions of the Contract for Construction	03/2022
00 73 00	Supplementary Conditions of the Contract for Construction	03/2022
00 73 19.13	Hazardous Materials	03/2022
00 73 93	Special Conditions Regarding Construction at Airport Facilities	03/2022
00 73 93.01	Security and Badging at Airports	03/2022
01 21 00	Allowances	07/2019
01 23 00	Alternates	07/2019
01 25 00	Substitution Procedures	07/2019
01 29 73	Schedule of Values	07/2019
01 31 00	Project Management and Coordination	07/2019
01 31 14.13	System Interruptions - UON Procedures	07/2019
01 31 19	Project Meetings	07/2019
01 32 13	Scheduling of Work	07/2019
01 32 33	Photographic Documentation	07/2019
01 33 23	Shop Drawings, Product Data and Samples	07/2019
01 42 00	References	07/2019
01 45 00	Quality Control	07/2019
01 50 00	Temporary Facilities and Controls	07/2019
01 55 30	Requirement for Use of Canal Road	07/2019
01 60 00	Product Requirements	07/2019
01 71 23	Field Engineering	07/2019
01 73 29	Cutting and Patching	07/2019
01 74 23	Final Cleaning	07/2019
01 78 00	Closeout Submittals	07/2019
Div. 3	Concrete	12/2014
Div. 4	Masonry	12/2014
Div. 5	Metals	03/2016
Div. 32	Exterior Improvements	03/2016
Tab B	Roads and Bridges (FDOT specs)	01/2021

ATTACHMENT A

FINANCE FORM

Date:	5/7/2024	Requestor's Extension:	
Requestor's Name:	Jeff Daniels	Preparer's Extension:	2495
Preparer's Name:	John Field	Solicitation #:	
Requestor's Department:	Facilities	Contract # / Name:	CASA VERDE PEDESTRIAN CROSSWALK
Description:	Project: H-00377	Procurement Committee Date:	
Vendor:		Agenda Item #:	

NON-PROJECT FUNDS: O&M

Account Code Format: xxx.xxx.xxx.xxxxxxx.xxx.xxxxxx	FY 24 Amount	FY25 Amount	FY26 Amount	FY27 Amount	FY28 Amount	TOTAL CONTRACT
301.631.661.5460002.000.000000	79,612.00					79,612.00
Total Requisition:	79,612.00					79,612.00
Requisition Number:	96936					
Funding Approver:	Andrea Harper					
OMB Notes:						

Number	Description	Approval Status	Creation Date	Currency	Total	Preparer	Reserved
96936	FY24 CCM - H-00377	In Process	07-MAY-2024 20:24:1	USD	79,612.00	Field, John M	☒

MEMORANDUM

TO: Members of the Construction Committee

FROM: Edelis Molina, Manager Small Business Programs

DATE: May 21, 2024

ITEM DESCRIPTION

Request for Approval of a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with The Middlesex Corporation for H-00377 Casa Verde Pedestrian Crosswalk, Orlando International Airport

SMALL BUSINESS

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and have determined that The Middlesex Corporation proposes 34% MWBE participation on this job order construction services addendum.

MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS

PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International AirportTelephone No: (407) 825-7179Address: One Jeff Fuqua Boulevard, Orlando, FL 32827Project Name & Number: Request for Approval of a Job Order Construction Services Addendum to the Continuing Horizontal Construction Services Agreement with The Middlesex Corporation for H-00377 Casa Verde Pedestrian Crosswalk, Orlando International Airport**1. Construction Information:**TOTAL: \$63,339.93**2. MWBE Goal by Group Representation:**

Asian Pacific American	-	Actual Result	0%
Asian Subcontinent American	-	Actual Result	0%
Black American	-	Actual Result	0%
Caucasian Female American	21,438.00	Actual Result	34%
Hispanic American	-	Actual Result	0%
Native American	-	Actual Result	0%
Other	-	Actual Result	0%
Total MWBE Participation	21,438.00	Actual Result	34%

3.a. Prime Contractor Information:Name: The Middlesex CorporationAddress: 10801 Cosmonaut Blvd.City, State, Zip: Orlando, FL 32824Telephone: (407) 206-0077**3.b. Name and Address of MWBE Subcontractor**Name: Traffic Control Products of Florida, Inc.Address: 5514 Carmack RdCity, State, Zip: Tampa, FL 33610Telephone: 813-621-8484**3.c. *Identity:** Caucasian Female AmericanWork Item(s): Signage & Pavement MarkingAmount of Subcontract \$21,438.00Percent of Prime Contract (%): 34%**4. Engineering/Professional Services Information:**

TOTAL: _____

5. MWBE Goal by Group Representation:

Asian Pacific American	_____	Actual Result	_____
Asian Subcontinent American	_____	Actual Result	_____
Black American	_____	Actual Result	_____
Caucasian Female American	_____	Actual Result	_____
Hispanic American	_____	Actual Result	_____
Native American	_____	Actual Result	_____
Other	_____	Actual Result	_____
Total MWBE Participation	-	Actual Result	_____

6.b. Engineering / Professional Service Firm Information:

Name: _____

Address: _____

City, State, Zip: _____

Telephone: _____

6.b. Name and Address of MWBE Subconsultant

Name: _____

Address: _____

City, State, Zip: _____

Telephone: _____

6.c. *Identity: _____

Work Item(s): _____

Amount of Subcontract _____

Percent of Prime Contract (%): _____

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)