

**ADDENDUM NO. 34  
TO THE AGREEMENT DATED JUNE 22, 2022  
BETWEEN GREATER ORLANDO AVIATION AUTHORITY  
AND PSA CONSTRUCTORS, INC. dba PSA MANAGEMENT INC.**

**Project: Preconstruction Phase OAR Services for BP-506 Parking Guidance Systems, Orlando International Airport**

**THIS ADDENDUM** is effective this 10<sup>th</sup> day of September, 2024, by and between the **GREATER ORLANDO AVIATION AUTHORITY** ("Aviation Authority"), and **PSA CONSTRUCTORS, INC. dba PSA MANAGEMENT INC.** ("Consultant").

**WITNESSETH:**

**WHEREAS**, by Agreement dated June 22, 2022, Aviation Authority and Consultant entered into an agreement for Consultant to provide Continuing Program and Project Management Services; and

**WHEREAS**, under the Agreement, Consultant agreed to perform such additional services for the Aviation Authority as are contained in any additional scope of work established by the Aviation Authority in any addendum to the Agreement and accepted in writing by the Consultant; and

**WHEREAS**, the Aviation Authority and the Consultant desire to enter into this Addendum to the Agreement to provide for additional services to be rendered by the Consultant under the terms of said Agreement.

**NOW, THEREFORE**, in consideration of the premises and the mutual covenants herein contained, the Aviation Authority and the Consultant do hereby agree as follows:

1. Consultant shall perform additional services in accordance with the terms of the Agreement and the attached Exhibit "A." Consultant shall be paid for such additional services according to the payment terms set forth in the Agreement.
2. Consultant shall be compensated for such additional services in the **NOT TO EXCEED amount of SIXTEEN THOUSAND TWO HUNDRED NINETY AND NO/100 DOLLARS (\$16,290.00)**, broken down as follows:

|                               |             |                      |
|-------------------------------|-------------|----------------------|
| <b>Professional Fees:</b>     | <b>NTE:</b> | <b>\$16,290.00</b>   |
| <b>Professional Fees:</b>     | <b>LS:</b>  | <b>\$0.00</b>        |
| <b>Reimbursable Expenses:</b> | <b>NTE:</b> | <b><u>\$0.00</u></b> |
| <b>Total:</b>                 |             | <b>\$16,290.00</b>   |

3. A. Consultant hereby certifies that it is not on the Scrutinized Companies that Boycott Israel List and is not engaged in a boycott of Israel, as defined in Florida Statutes § 287.135, as amended;

AND

B. (applicable to agreements that may be \$1,000,000 or more) - Consultant hereby certifies that it is: (1) not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List as defined in Florida Statutes § 287.135; and (2) not engaged in business operations in Cuba or Syria, as defined in Florida Statutes § 287.135, as amended.

4. Aviation Authority may terminate the Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

In the event the Agreement is for One Million Dollars (\$1,000,000.00) or more, Aviation Authority may terminate this Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or is engaged in business operations in Cuba or Syria.

5. Except as expressly modified in this Addendum, the Agreement dated June 22, 2022, and all prior addenda will remain in full force and effect.

**IN WITNESS WHEREOF**, the parties hereto by their duly authorized representatives, have executed this Addendum on this date Oct 29, 2024.

**GREATER ORLANDO AVIATION AUTHORITY**

Approved as to Form and Legality  
(for the benefit of GOAA only)  
on this date Oct 28, 2024

*Claramargaret H Groover*

By: box SIGN 4ZR2R2V8-4YPZZW53

**Becker & Poliakoff, Legal Counsel  
Greater Orlando Aviation Authority**

By:

box SIGN

19RL7LV4-4YPZZW53

*Scott Shedeck*  
Max Marble  
Sr. Vice President, Capital Programs

**PSA CONSTRUCTORS, INC. dba PSA  
MANAGEMENT, INC.**

By:

box SIGN

17L3PL84-4YPZZW53

*Patrick Aliu*  
Signature (Duly Authorized Rep.)

Patrick Aliu  
Printed Name

President  
Title

Good Morning,

Please be advised Mr. Max Marble, Senior Vice President of Capital Programs, will be out of the office starting today (Monday, October 28, 2024) and will return on Monday, November 4, 2024.

During his absence, Mr. Scott Shedek, Vice President of Construction, will serve as his designee. Mr. Shedek can be reached at [scott.shedek@goaa.org](mailto:scott.shedek@goaa.org) or (407) 825-2465.

Best regards,



**Elecia Mitchell**  
*Project Coordinator*  
*Engineering & Construction*

[elecia.mitchell@goaa.org](mailto:elecia.mitchell@goaa.org)  
**P** 407-825-1440 **C** 407-506-6092

**Orlando International Airport**  
*11314 Terminal C Service Road*  
*Orlando, Florida 32824*  
orlandoairports.net



## MEMORANDUM

TO: Members of the Construction Committee

FROM: Robert Furr, Vice President, Engineering and Architecture

DATE: September 10, 2024

## ITEM DESCRIPTION

Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors, Inc., dba PSA Management, Inc. for Preconstruction Phase OAR Services for BP-00506 Parking Guidance Systems, at the Orlando International Airport

## BACKGROUND

On May 18, 2022, the Aviation Authority approved an agreement with PSA Constructors, Inc. dba PSA Management, Inc. for Continuing Program and Project Management (OAR) Services to the Aviation Authority at the Orlando International Airport, Orlando Executive Airport and Other Facilities.

GOAA is undertaking a project to provide a fully functional Parking Guidance System totaling approximately 10,794 parking spaces. This project will provide the labor, materials, hardware, and software required to design, furnish, install, and maintain an automated Parking Guidance System for the Parking Garages A, B and C as well as the Terminal Top, at the Orlando International Airport.

GOAA Procurement and Parking are the Sponsors and are providing overall management of the procurement phase of the project; Lumin Advisors is the subject-matter expert (SME) which has been contracted by GOAA Parking to provide Technical Documents for the RFP and other associated SME assistance.

## ISSUES

Consultant's proposal, dated August 25, 2024, is to provide preconstruction phase OAR services. The scope of services will consist of the following services in conjunction with GOAA Procurement, Parking, Legal and Lumin Advisors to include as needed: review of proposals received, field investigations with bidders, communications with the Procurement Committee, and final contract review and negotiations prior to NTP.

If approved, services will be effective the date of Construction Committee approval.

This continuing consultant was selected for this task based on (☒ all that apply):

- |                                                |                                                         |                                           |
|------------------------------------------------|---------------------------------------------------------|-------------------------------------------|
| <input checked="" type="checkbox"/> Experience | <input checked="" type="checkbox"/> Available Personnel | <input type="checkbox"/> Current Workload |
| <input checked="" type="checkbox"/> Expertise  | <input type="checkbox"/> Equitable Distribution         | <input type="checkbox"/> Other: _____     |

## SMALL BUSINESS

The MWBE/DBE participation has been reviewed by the Office of Small Business Development. Their findings and recommendation are attached.

## ALTERNATIVES

None.

## FISCAL IMPACT

Funding is from Line of Credit to be reimbursed by General Airport Revenue Bonds(GARBs). Funding source verified by Malvin Martinez of Construction Finance on 09 / 04 / 24 as correct and available.

## RECOMMENDED ACTION

It is respectfully requested that the Construction Committee approve an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors, Inc. dba PSA Management, Inc. for the services contained herein and the amount as shown below:

|                                       |           |                    |
|---------------------------------------|-----------|--------------------|
| Not to Exceed Fees                    |           | \$16,290.00        |
| Lump Sum Fees                         |           | \$0.00             |
| Not to Exceed Expenses                |           | \$0.00             |
| <b>TOTAL</b>                          |           | <b>\$16,290.00</b> |
| AAC – Compliance Review Date          | <i>NR</i> | 9/03/2024          |
| AAC – Funding Eligibility Review Date |           | 9/03/2024          |



August 25, 2024

Mr. Robert Furr  
Greater Orlando Aviation Authority  
Vice President, Engineering and Architecture  
11312 Terminal C Service Rd., Bldg. 16  
Orlando, FL. 32824

**RE: BP-506 Parking Guidance Systems, OAR Pre-Construction Services**

Dear Mr. Furr,

PSA Management, Inc. is pleased to provide this proposal for Procurement Phase OAR Support Services for **BP-506 Parking Guidance Systems, OAR Pre-Construction Services**. We request to staff this project on a part-time basis in September upon CCM approval with a Sr. Construction Manager, Sr. Project Coordinator, a Sr. Electrical Project Manager, and a Systems Project Manager from Hahn Integrated, to work closely with GOAA Procurement Services, Parking, Legal and Lumin Advisors to assist with field investigative walks as necessary, review of proposals received and participate in interviews if requested, and to assist GOAA with final selection of bidder. GOAA Parking and Procurement will provide memos to CCM and Board, PSA will assist if requested. OAR services will begin on approval at the September 10, 2024 CCM.

The following is the anticipated schedule as provided by GOAA Parking:

|                                                 |                    |
|-------------------------------------------------|--------------------|
| Release Date:                                   | August 18, 2024    |
| Mandatory Pre-Solicitation Meeting:             | August 28, 2024    |
| Deadline for Submission of Questions:           | September 9, 2024  |
| Release of Addendum:                            | September 13, 2024 |
| OAR Services to begin                           | September 10, 2024 |
| Response due date:                              | September 30, 2024 |
| Procurement Committee:                          | November 5, 2024   |
| Interviews by Procurement Committee*:           | November 12, 2024  |
| Recommendation to the Aviation Authority Board: | December 11, 2024  |

Our proposed staffing requirements and applicable unit rates to manage this project effectively is depicted in the attached schedules. The total submitted NTE value in the amount of \$16,290.00 includes \$12,540.00 in NTE Fees for PSA, and \$3,750.00 for Hahn Integrated.

| Role                       | Firm | Hourly Rate | Total Hours | Total Fee   |
|----------------------------|------|-------------|-------------|-------------|
| Sr. Project Coordinator    | PSA  | \$110.00    | 11          | \$1,210.00  |
| Sr. Construcion Manager    | PSA  | \$226.00    | 35          | \$7,910.00  |
| Project Manager-Electrical | PSA  | \$171.00    | 20          | \$3,420.00  |
| Sr. Project Manager        | Hahn | \$150.00    | 25          | \$3,750.00  |
|                            |      | Total Hours | 91          | \$16,290.00 |

Thank you for giving us this opportunity to work together. Please reach out to me should you have any questions.

Sincerely,

Patrick Aliu, CSI, CGC, CCI, CCPM, CRA, PMI, BDIA  
President/CEO

## Orlando International Airport

|                                                                       |                   |                    |                                                |                    |                                              |                     |               |               |               |              |  |
|-----------------------------------------------------------------------|-------------------|--------------------|------------------------------------------------|--------------------|----------------------------------------------|---------------------|---------------|---------------|---------------|--------------|--|
| <b>24-325-RFP Parking Guidance Systems-Procurement Phase Services</b> |                   |                    | 8.26.24                                        |                    |                                              |                     |               |               |               |              |  |
| <b>Construction Phase OAR Staffing Estimate</b>                       |                   |                    |                                                |                    |                                              |                     |               |               |               |              |  |
| <b>Role</b>                                                           | <b>Firm</b>       | <b>Hourly Rate</b> | <b>Total Hours</b>                             | <b>Total Fee</b>   |                                              |                     |               |               |               |              |  |
| Sr. Project Coordinator                                               | PSA               | \$110.00           | 11                                             | \$1,210.00         |                                              |                     |               |               |               |              |  |
| Sr. Construcion Manager                                               | PSA               | \$226.00           | 35                                             | \$7,910.00         |                                              |                     |               |               |               |              |  |
| Project Manager-Electrical                                            | PSA               | \$171.00           | 20                                             | \$3,420.00         |                                              |                     |               |               |               |              |  |
| Sr. Project Manager                                                   | Hahn              | \$150.00           | 25                                             | \$3,750.00         |                                              |                     |               |               |               |              |  |
|                                                                       |                   | Total Hours        | <b>91</b>                                      | <b>\$16,290.00</b> |                                              |                     |               |               |               |              |  |
| <b>REIMBURSABLE EXPENSES:</b>                                         |                   |                    |                                                | \$0.00             |                                              |                     |               |               |               |              |  |
| <b>SUBTOTAL</b>                                                       |                   |                    |                                                | <b>\$0.00</b>      |                                              |                     |               |               |               |              |  |
|                                                                       |                   |                    |                                                |                    |                                              |                     |               |               |               |              |  |
| <b>TOTAL:</b>                                                         |                   |                    |                                                | <b>\$16,290.00</b> |                                              |                     |               |               |               |              |  |
|                                                                       |                   | \$0.00             |                                                |                    |                                              |                     |               |               |               |              |  |
| <b>MWBE/LDB PARTICIPATION</b>                                         |                   | 0.00               | <b>% Participation</b>                         |                    |                                              |                     |               |               |               |              |  |
|                                                                       |                   |                    |                                                |                    |                                              |                     |               |               |               |              |  |
| <b>SUBTOTAL</b>                                                       |                   |                    |                                                | <b>\$0.00</b>      |                                              |                     |               |               |               |              |  |
|                                                                       |                   |                    |                                                |                    | Additional<br>field walks<br>as<br>requested | Review<br>Proposals | Proc Cm       | Board         | Contract      |              |  |
| <b>Role</b>                                                           | <b>Individual</b> | <b>Firm</b>        | <b>Expanded Role Information</b>               |                    | <b>Sep-24</b>                                | <b>Oct-24</b>       | <b>Nov-24</b> | <b>Dec-24</b> | <b>Jan-25</b> | <b>Total</b> |  |
| Sr. Project Coordinator                                               | Rebecca McKeown   | PSA                | Project Coordination                           |                    | 2                                            | 2                   | 2             | 0             | 5             | 11           |  |
| Sr. Construction Manager                                              | Corey Green       | PSA                | Project Management                             |                    | 10                                           | 10                  | 10            | 0             | 5             | 35           |  |
| Project Manager-Electrical                                            | Dale race         | PSA                | Electrical Review, Field Coordination<br>Walks |                    | 10                                           | 10                  | 0             | 0             | 0             | 20           |  |
| Sr. Project Manager                                                   | Gary White        | Hahn               | SME/Low Voltage Review/Systems<br>Coord.       |                    | 10                                           | 10                  | 5             | 0             | 0             | 25           |  |
| <b>Total Staff Hours</b>                                              |                   |                    |                                                |                    |                                              |                     |               |               |               | <b>91</b>    |  |



June 21, 2024      **Proposal is still valid**  
**Don Corthell, PSA**

Tuan Nguyen  
GOAA-Orlando International Airport  
Orlando, FL 32827

Tuan,

Please accept this proposal to provide OAR services for the final North Terminal Premier Parking Reconfiguration. During the procurement phase we will provide:

- Design Criteria Package Review
- Technical assistance & review of submitted proposals

Hahn Integrated shall provide the additional services in accordance with the provisions of the GOAA standard agreement for professional services. The proposed staffing levels for the period of ~~7/1/2024 - 8/31/2024~~ summarized below.

**9/10 - 11/31,2024**  
**Edit made by Don Corthell, PSA**

| RATE         | HOURS     | TOTAL          |
|--------------|-----------|----------------|
| \$150        | 25        | \$3,750        |
| <b>Total</b> | <b>25</b> | <b>\$3,750</b> |

We appreciate the opportunity to present this proposal and we look forward to working on the GOAA projects. Should you have any questions or need additional information, call me at 720-225-7061.

Sincerely,

Laura Hahn  
President

**Greater Orlando Aviation Authority**  
Hahn Integrated Systems Inc.  
Projected Hours by Task (~~July 1, 2024 – August 31, 2024~~)  
September 10, 2024 - November 31, 2024

**C-Table 1 – Rate Table**

| EMPLOYEE     | Position               | 2024 Hours | 2024 Rates | TOTAL          |
|--------------|------------------------|------------|------------|----------------|
| Garry White  | Senior Project Manager | 25         | \$150      | \$3,750        |
| <b>Total</b> |                        | <b>25</b>  |            | <b>\$3,750</b> |

**C-Table 2 - Summary Hours by Proposal**

| Name         | Position               | Sponsor     | Task Description                               | TOTAL          |
|--------------|------------------------|-------------|------------------------------------------------|----------------|
| Garry White  | Senior Project Manager | Tuan Nguyen | North Terminal Premier Parking Reconfiguration | <b>\$3,750</b> |
| <b>Total</b> |                        |             |                                                | <b>\$3,750</b> |

**C-Table 3 – Project Hours by Proposed Task, By Month**

| Employee     | Position               | Project                                        | Sep<br><del>Jul</del><br><b>24</b> | Oct<br><del>Aug</del><br><b>24</b> | Nov | Total     |
|--------------|------------------------|------------------------------------------------|------------------------------------|------------------------------------|-----|-----------|
| Garry White  | Senior Project Manager | North Terminal Premier Parking Reconfiguration | 10 <del>12</del>                   | 10 <del>13</del>                   | 5   | <b>25</b> |
| <b>Total</b> |                        |                                                | 10 <del>12</del>                   | 10 <del>13</del>                   | 5   | <b>25</b> |

Edits by Don Corthell, PSA

**Greater Orlando Aviation Authority OAR Staffing**  
*Projected Hours by Task for FY2024 (October 1, 2023 - September 30, 2024)*

Legend:

Future proposal

| Name          | Position                | Company | Sponsor      | Project # | Project Name                                             | Oct-23 | Nov-23 | Dec-23 | Jan-24 | Feb-24 | Mar-24 | Apr-24 | May-24 | Jun-24 | Jul-24 | Aug-24 | Sep-24 | TOTAL |
|---------------|-------------------------|---------|--------------|-----------|----------------------------------------------------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|-------|
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | BP-00506  | Parking Guidance Systems Procurement Phase               |        |        |        |        |        |        |        |        |        |        |        | 2      |       |
| Becky McKeown | Coordinator             | PSA     | Construction | E-00280   | West Airfield Electrical Upgrades                        |        | 30     | 15     | 15     | 20     | 20     | 20     | 20     | 10     |        |        |        | 150   |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | E-00287   | Parking Garage EV Charging Stations                      |        |        |        | 10     | 10     | 10     | 10     |        |        |        |        |        | 40    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | E-S00011  | Reserved Parking Terminal C Level 4                      | 8      |        |        |        |        |        |        |        |        |        |        |        | 8     |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | E-S00014  | MCO Terminal Replacement of Departures Bridge            |        | 20     |        |        |        |        |        |        |        |        |        |        | 20    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | E-S00016  | Term C Misc. Electrical Construction                     | 10     | 10     | 10     | 10     |        |        |        |        |        |        |        |        | 40    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | E-S00018  | Term C TSA Duress System                                 |        |        |        |        |        |        |        |        |        |        | 5      | 5      | 10    |
| Becky McKeown | Coordinator             | PSA     | Construction | E-S00020  | Electrical BHS Lighting Improvements                     |        |        |        | 3      | 3      | 3      | 5      |        |        |        |        |        | 14    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | EP-00473  | Terminal C Airline Roadway Signage Relocates             |        |        |        |        |        | 5      |        |        |        |        |        |        | 5     |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | EP-00475  | Brightline Roadway Signage Updates                       |        |        |        |        |        | 10     | 10     | 5      | 5      |        |        |        | 30    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | EP-00486  | LS3B Great Hall Sewer Pipe Blockage                      |        |        |        |        |        |        |        | 6      | 10     |        |        |        | 16    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | H-000359  | Pond Dredging Program (FY 23)                            | 72     | 18     | 19     | 11     | 0      | 33     |        |        |        |        |        |        | 153   |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | H-00360   | Digital Signage Heintleman Rd. Construction              |        |        |        |        |        |        |        |        |        |        |        |        | 0     |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | H-S00030  | Term C Misc. Horizontal Construction                     |        | 10     | 10     |        |        |        |        |        |        |        |        |        | 20    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | L-00080   | MCO Campus Key & Lock Replacement - Design               |        |        |        |        |        | 10     | 10     |        | 4      | 2      | 2      |        | 28    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-00990   | 71 High Speed Diverters A & B BHS System E-POD (on hold) |        |        |        |        |        |        |        |        | 5      | 10     | 10     | 5      | 30    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-01007   | Term B Area 4 Level 2 BHS Roof Repair                    |        |        |        |        |        |        | 5      | 5      | 3      |        |        |        | 13    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-01029   | EV Chargers Garages A & B                                |        |        |        |        |        |        |        | 5      | 5      | 5      | 5      | 2      | 22    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-01034   | Replacement of 18L Vault HVAC System                     |        |        |        |        |        |        |        |        |        | 5      | 5      | 5      | 15    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-S00037  | Terminal C. Misc. Vertical Construction                  | 10     |        |        | 10     |        |        |        |        |        |        |        |        | 20    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-S00038  | Term C Moving Walkways-Design                            |        | 15     |        | 4      |        | 2      | 2      | 3      |        |        |        |        | 26    |
| Becky McKeown | Sr. Project Coordinator | PSA     | Construction | V-S00038  | Term C Moving Walkways-Construction                      |        |        |        |        |        |        |        |        | 0      |        | 0      | 0      | 0     |

Updated

|                        |                          |     |              |          |                                                           |             |     |     |     |     |     |     |     |     |     |     |     |      |      |
|------------------------|--------------------------|-----|--------------|----------|-----------------------------------------------------------|-------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|------|
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00039 | Term C Misc. Vertical Construcion-JohnsonLaux             |             |     |     |     |     |     |     |     |     |     |     | 5   | 5    | 10   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00041 | Term C BHS Canopies and CPD Improvements                  |             |     |     |     |     | 10  | 5   |     |     |     |     |     |      | 15   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00045 | Terminal C Trash Room Platforms                           |             |     |     | 7   | 2   | 2   | 5   |     |     |     |     |     |      | 16   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00046 | Terminal C Headachbars Construction                       |             |     |     |     |     |     |     |     | 5   | 15  | 15  | 15  | 50   |      |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00052 | Terminal C Soffit Repairs                                 |             |     |     |     |     | 1   |     |     |     |     |     |     |      | 1    |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00053 | ITF Damper Brightline                                     |             |     |     |     |     |     | 5   | 5   | 2   |     |     |     |      | 12   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00055 | Terminal C FIS LED Lights                                 |             |     |     |     |     |     |     | 5   | 2   | 2   | 2   |     |      | 11   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00982 | MCO Campus Key & Lock Replacement - Construction          |             |     | 21  | 96  | 65  | 60  | 60  | 60  | 38  |     |     |     |      | 400  |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | V-S00982 | MCO Campus Key & Lock Replacement - Design                | 60          | 57  | 77  |     |     |     |     |     |     |     |     |     |      | 194  |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | W-00447  | Digital Signage Heintleman Rd. Design                     |             |     |     |     |     |     | 10  | 5   |     |     |     |     |      | 15   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | W-S00151 | Term C Headache Bars Design Management                    |             |     |     | 4   |     |     |     | 1   |     |     |     |     |      | 5    |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | W-S00151 | Terminal C Level 5 Camera Upgrades                        |             |     |     |     |     |     |     |     |     |     |     | 5   | 5    | 10   |
| Becky McKeown          | Sr. Compliance           | PSA | Construction | PMO      | South Terminal Projects through 12/2028                   |             |     |     |     |     |     |     |     |     |     |     | 24  | 24   | 48   |
| Becky McKeown          | Sr. Project Coordinator  | PSA | Construction | W-S00151 | Gate 241 Design Assessment                                |             |     |     |     |     | 1   | 1   | 1   |     |     |     |     |      | 3    |
| Total Hours            |                          |     |              |          |                                                           | 160         | 160 | 152 | 170 | 100 | 167 | 149 | 120 | 89  | 39  | 78  | 66  | 1450 |      |
|                        |                          |     |              |          |                                                           |             |     |     |     |     |     |     |     |     |     |     |     |      |      |
| Betty Schwerin-Johnson | Contracts Administration | PSA | Construction | PMO      | South Terminal Projects through 12/2025                   | 176         | 168 | 160 | 176 | 168 | 168 | 176 | 176 | 160 | 176 | 176 | 160 | 2040 |      |
| Total Hours            |                          |     |              |          |                                                           | 176         | 168 | 160 | 176 | 168 | 168 | 176 | 176 | 160 | 176 | 176 | 160 | 2040 |      |
|                        |                          |     |              |          |                                                           |             |     |     |     |     |     |     |     |     |     |     |     |      |      |
| Constance Hawkins      | Adm Assistant            | PSA | Construction | BP-477   | AS & 4 APM (Lee & Elliot)                                 |             |     |     | 176 | 168 | 168 | 176 | 176 | 160 | 176 | 176 | 160 | 1536 |      |
| replaced Merdice       |                          |     |              |          |                                                           | Total Hours | 0   | 0   | 0   | 176 | 168 | 168 | 176 | 176 | 160 | 176 | 176 | 160  | 1536 |
|                        |                          |     |              |          |                                                           |             |     |     |     |     |     |     |     |     |     |     |     |      |      |
| Corey Green            | Sr. PM                   | PSA | Construction | BP-00506 | Parking Guidance Systems Procurement Phase                |             |     |     |     |     |     |     |     |     |     |     |     | 10   | 10   |
| Corey Green            | Sr. PM                   | PSA | Construction | EP-00486 | LS3B Great Hall Sewer Pipe Blockage                       |             |     |     |     |     |     |     | 15  | 15  |     |     |     |      | 30   |
| Corey Green            | Sr. PM                   | PSA | Construction | V-TBD    | LS3 great Hall Sewer Pipe Blockage                        |             |     |     |     |     |     |     |     |     |     |     | 12  | 12   | 24   |
| Corey Green            | Sr. PM                   | PSA | Construction | V-00990  | BHS High Speed Diverters E-POD (on hold)                  |             |     |     |     |     |     |     |     | 5   | 40  | 25  | 5   | 75   |      |
| Total Hours            |                          |     |              |          |                                                           | 0           | 0   | 0   | 0   | 0   | 0   | 0   | 15  | 20  | 40  | 37  | 27  | 139  |      |
|                        |                          |     |              |          |                                                           |             |     |     |     |     |     |     |     |     |     |     |     |      |      |
| Dale Race              | QAQC Manager             | PSA | Construction | BP-00199 | Ph. 1 Train Station Passenger Drop off Lobby Parking Lots | 81          | 70  | 70  | 30  |     |     |     |     |     |     |     |     |      | 251  |
| Dale Race              | QAQC Manager             | PSA | Construction | BP-00199 | Ph. 2 Train Station Passenger Drop off Lobby Parking Lots |             |     |     | 80  | 2   |     |     |     |     |     |     |     |      | 82   |
| Dale Race              | QAQC Manager             | PSA | Construction | BP-00506 | Parking Guidance Systems Procurement Phase                |             |     |     |     |     |     |     |     |     |     |     |     | 10   | 10   |
| Dale Race              | QAQC Manager             | PSA | Construction | E-00280  | West Airfield Electrical Upgrades                         | 18          | 18  | 2   | 18  | 1   | 50  | 32  | 19  | 8   |     |     |     |      | 166  |
| Dale Race              | QAQC Manager             | PSA | Construction | E-00284  | Manhole Conversion to Junction Can Plaza                  | 20          | 10  | 10  |     |     |     |     |     |     |     |     |     |      | 40   |

Updated

|              |              |     |              |          |                                                                    |     |     |     |     |    |     |     |    |    |     |    |     |      |
|--------------|--------------|-----|--------------|----------|--------------------------------------------------------------------|-----|-----|-----|-----|----|-----|-----|----|----|-----|----|-----|------|
| Dale Race    | QAQC Manager | PSA | Construction | E-00287  | Parking Garage EV Charging Stations                                |     |     | 0   | 9   | 2  | 30  |     |    |    |     |    |     | 41   |
| Dale Race    | QAQC Manager | PSA | Construction | E-S00018 | Term C TSA Duress System                                           |     |     |     |     |    |     |     |    |    |     | 10 | 20  | 30   |
| Dale Race    | QAQC Manager | PSA | Construction | E-S00020 | Term C BHS Lighting Improvements                                   |     |     | 0   |     | 9  | 8   |     |    |    |     |    |     | 17   |
| Dale Race    | QAQC Manager | PSA | Construction | H-00360  | Digital Signage Heintleman Rd. Construction                        |     |     |     |     |    |     |     |    | 0  | 0   | 0  | 0   | 0    |
| Dale Race    | QAQC Manager | PSA | Construction | L-00080  | ACS/Rex Button Replacement                                         |     |     | 10  | 13  | 1  | 1   |     |    | 10 | 15  | 5  |     | 55   |
| Dale Race    | QAQC Manager | PSA | Construction | V-00980  | CCTV R&R DCP (GCI)                                                 | 48  | 30  | 20  | 2   | 17 | 52  | 87  | 0  | 0  |     |    |     | 256  |
| Dale Race    | QAQC Manager | PSA | Construction | V-00980  | CCTV R&R Construction (GCI) not sure when will start, needs to bid |     |     |     |     |    |     |     |    | 0  | 0   | 0  | 45  | 45   |
| Dale Race    | QAQC Manager | PSA | Construction | V-00990  | BHS High Speed Diverters (HSDs) (on hold)                          |     |     |     |     |    |     |     |    | 5  | 44  | 30 | 7   | 86   |
| Dale Race    | QAQC Manager | PSA | Construction | V-01003  | Annex Campus Security Infrastructure                               |     |     |     |     |    |     |     |    |    |     |    | 15  | 15   |
| Dale Race    | QAQC Manager | PSA | Design       | V-01029  | EV Chargers Garages A & B                                          |     |     |     |     |    |     |     | 5  | 20 | 20  | 10 |     | 55   |
| Dale Race    | QAQC Manager | PSA | Construction | V-01034  | Replacement of 18L Vault HVAC System                               |     |     |     |     |    |     |     |    |    | 5   | 5  | 2   | 12   |
| Dale Race    | QAQC Manager | PSA | Design       | W-00447  | Digital Signage Heintleman Rd. Design                              |     |     |     |     |    |     | 10  | 15 |    |     |    |     | 25   |
| Dale Race    | QAQC Manager | PSA | Design       | W-TBD    | North Term Refresh-AECOM-need PO but was at 6.25.24 CCM            |     |     |     |     |    |     |     |    | 15 | 25  | 25 | 25  | 90   |
| Total Hours  |              |     |              |          |                                                                    | 167 | 128 | 112 | 152 | 32 | 141 | 129 | 39 | 58 | 109 | 85 | 124 | 1276 |
| Don Corthell | Sr. PM       | PSA | Construction | E-00280  | West Airfield Electrical Upgrades                                  | 22  | 21  | 12  | 11  | 26 | 0   | 11  | 12 | 12 | 12  | 12 |     | 151  |
| Don Corthell | Sr. PM       | PSA | Construction | E-00283  | RW 18L Vault Work                                                  | 34  | 2   |     |     |    |     |     |    |    |     |    |     | 36   |
| Don Corthell | Sr. PM       | PSA | Construction | E-00287  | Parking Garage EV Charging Stations                                |     |     | 5   | 5   | 5  | 1   |     |    |    |     |    |     | 16   |
| Don Corthell | Sr. PM       | PSA | Construction | E-S00011 | Reserved Parking Terminal C Level 4                                |     |     |     |     |    |     |     |    |    |     |    |     | 0    |
| Don Corthell | Sr. PM       | PSA | Construction | E-S00014 | MCO Terminal Replacement of Departures Bridge Lights               | 14  | 12  | 0   |     |    |     |     |    |    |     |    |     | 26   |
| Don Corthell | Sr. PM       | PSA | Construction | E-S00016 | Term C Misc. Electrical Construction                               | 20  | 10  | 14  | 2   |    |     |     |    |    |     |    |     | 46   |
| Don Corthell | Sr. PM       | PSA | Construction | E-S00018 | Term C TSA Duress System                                           |     |     |     |     |    |     |     |    |    |     | 10 | 5   | 15   |
| Don Corthell | Sr. PM       | PSA | Construction | E-S00020 | Electrical BHS Lighting Improvements                               |     |     | 2   | 2   | 1  |     |     |    |    |     |    |     | 5    |
| Don Corthell | Sr. PM       | PSA | Construction | EP-00473 | Terminal C Airline Relocates Roadway Signage                       |     |     |     |     |    | 15  |     |    |    |     |    |     | 15   |
| Don Corthell | Sr. PM       | PSA | Construction | EP-00475 | Brightline Roadway Signage Updates                                 |     |     |     |     |    | 15  | 25  | 30 | 15 |     |    |     | 85   |
| Don Corthell | Sr. PM       | PSA | Construction | H-00359  | Pond Dredging Program (2023)                                       | 26  |     |     |     |    |     |     |    |    |     |    |     | 26   |
| Don Corthell | Sr. PM       | PSA | Construction | H-00360  | Digital Signage Heintleman Rd. Construction                        |     |     |     |     |    |     |     |    |    |     |    | 40  | 40   |
| Don Corthell | Sr. PM       | PSA | Construction | H-S00030 | Term C Horizontal Construction-BHS Concrete Resurfacing            | 6   |     |     |     |    |     |     |    |    |     |    |     | 6    |
| Don Corthell | Sr. PM       | PSA | Construction | L-00080  | ACS/Rex Button Replacement (OAR amendment forthcoming)             | 3   | 2   |     |     |    |     |     |    | 4  | 4   |    |     | 13   |
| Don Corthell | Sr. PM       | PSA | Construction | V-01007  | Term B Area 4 Level 2 BHS Roof Repair                              |     |     |     |     |    |     | 7   | 6  |    |     |    |     | 13   |
| Don Corthell | Sr. PM       | PSA | Construction | V-01028  | EV Chargers Termianl A&B Garage                                    |     |     |     |     |    |     |     | 5  | 10 | 5   |    |     | 20   |
| Don Corthell | Sr. PM       | PSA | Construction | V-01034  | Replacement of 18L Vault HVAC System                               |     |     |     |     |    |     |     |    |    | 5   | 5  | 2   | 12   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00034 | Term C Vertical Construction                                       |     |     |     | 29  |    |     |     |    |    |     |    |     | 29   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00037 | Term C Vertical Construction                                       | 9   |     |     |     |    |     |     |    |    |     |    |     | 9    |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00038 | Term C Level 2 Moving Walkways Design Phase                        |     |     | 15  | 15  |    |     |     |    |    |     |    |     | 30   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00038 | Term C Level 2 Moving Walkways Construction Phase                  |     |     |     |     |    |     |     |    |    | 25  | 25 | 25  | 75   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00039 | Term C Misc. Vertical Construcion-JohnsonLaux                      |     |     |     |     |    |     |     |    | 5  | 15  | 15 | 13  | 48   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00041 | Term C BHS Canopies and CPD Improvements                           |     |     |     |     | 5  | 5   |     |    |    |     |    |     | 10   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00045 | Term C Trash Room Platforms                                        |     |     | 5   | 5   | 5  | 5   |     |    |    |     |    |     | 20   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00046 | Term C Headache Bars Construction                                  |     |     |     |     |    |     |     |    | 5  | 10  | 8  | 7   | 30   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00052 | Soffit Repair                                                      |     |     |     |     |    |     |     |    |    |     |    |     | 0    |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00055 | Terminal C LED Indicator Lights                                    |     |     |     |     |    |     |     | 5  | 5  | 5   |    |     | 15   |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00982 | MCO Campus Key & Lock Replacement - Design                         | 42  | 125 | 62  |     |    |     |     |    |    |     |    |     | 229  |
| Don Corthell | Sr. PM       | PSA | Construction | V-S00982 | MCO Campus Key & Lock Replacement - Construction                   |     |     | 47  | 80  | 40 | 11  | 22  | 20 | 10 |     |    |     | 230  |

Updated

|                 |                     |     |              |           |                                                                 |     |     |     |     |     |     |     |     |     |     |     |     |      |
|-----------------|---------------------|-----|--------------|-----------|-----------------------------------------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|
| Don Corthell    | Sr. PM              | PSA | Construction | V-TBD     | ITF Brightline Damper                                           |     |     |     |     |     |     | 5   | 5   | 2   |     |     |     | 12   |
| Don Corthell    | Sr. PM              | PSA | Construction | W-00447   | Digital Signage Heintleman Rd. Design                           |     |     |     |     |     |     | 15  | 10  |     |     |     |     | 25   |
| Don Corthell    | Sr. PM              | PSA | Construction | W-S00151  | Terminal C TSA Duress System                                    |     |     |     |     |     |     |     |     |     |     | 8   | 8   | 16   |
| Don Corthell    | Sr. PM              | PSA | Construction | W-S00151  | Term C Headache Bars - Design                                   |     |     |     | 10  |     |     |     |     |     |     |     |     | 10   |
| Don Corthell    | Sr. PM              | PSA | Construction | W-S00151  | Term C Gate 241 Assessment w/AVCON                              |     |     |     | 10  |     |     |     |     |     |     |     |     | 10   |
| Total Hours     |                     |     |              |           |                                                                 | 176 | 172 | 162 | 169 | 82  | 52  | 85  | 93  | 68  | 81  | 83  | 100 | 1323 |
| Doug Aagaard    | QA/QC Inspector     | PSA | Construction | PMO       | South Terminal Projects through 12/2028                         |     |     |     |     |     |     | 176 | 176 | 160 | 176 | 176 | 160 | 1024 |
| Doug Aagaard    | Sr. QA/QC Inspector | PSA | Construction | V-S00982  | MCO Campus Key & Lock Replacement - Construction (1/2 Time)     |     |     |     | 30  | 80  | 80  | 80  |     |     |     |     |     | 270  |
| Total Hours     |                     |     |              |           |                                                                 | 0   | 0   | 30  | 80  | 80  | 80  | 176 | 176 | 160 | 176 | 176 | 160 | 1294 |
| Fritz Girault   | Sr. Project Manager | PSA | Construction |           | Parking Guidance Systems Preconstruction                        |     |     |     |     |     |     |     |     |     |     | 0   | 0   | 0    |
| Total Hours     |                     |     |              |           |                                                                 | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0    |
| Jack Filpatrick | Sr. Scheduler       | PSA | Construction |           | Parking Guidance Systems Preconstruction                        |     |     |     |     |     |     |     |     |     |     | 0   | 0   | 0    |
| Total Hours     |                     |     |              |           |                                                                 | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0   | 0    |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | BP-S00193 | South Employee Lot (GCI)                                        | 20  | 4   | 1   | 11  |     |     |     |     |     |     |     |     | 36   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | BP-S00199 | Ph. 2 Train Station Passenger Drop off Lobby Parking Lots (GCI) | 140 | 160 | 160 | 110 | 18  |     |     |     |     |     |     |     | 588  |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | EP-00430  | Brightline Opening                                              |     |     |     | 40  |     |     |     |     |     |     |     |     | 40   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | EP-00472  | Terminal C Airline Relocates Roadway Signage                    |     |     |     |     | 12  |     |     |     |     |     |     |     | 12   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | EP-00475  | Brightline Roadway Signage Updates                              |     |     |     |     |     | 40  | 40  | 40  |     |     |     |     | 120  |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | EP-00486  | LS3B Great Hall Sewer Pipe Blockage                             |     |     |     |     |     |     | 5   | 15  |     |     |     |     | 20   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | H-00360   | Digital Signage Heintleman Rd. Construction                     |     |     |     |     |     |     |     |     |     |     | 0   | 0   | 0    |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | H-STBD    | Terminal C Concessions Bump-out Drainage and Concrete Pad       |     |     |     |     |     |     |     |     |     |     | 0   | 0   | 0    |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | V-S00039  | Yerm C Misc Vertical Construcion JohnsonLaux                    |     |     |     |     |     |     |     |     |     |     |     | 30  | 30   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | V-S00041  | Term C BHS Canopies and CPD Improvements                        |     |     |     |     | 30  | 35  | 5   | 10  |     |     |     |     | 80   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | V-S00045  | Term C Trash Room Platforms                                     |     |     |     | 18  | 2   | 8   |     |     |     |     |     |     | 28   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | V-S00046  | Term C Headache Bars Construction                               |     |     |     |     |     |     |     |     |     | 30  | 20  | 15  | 65   |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | V-S00052  | Gate 236 Soffit Repairs                                         |     |     |     |     |     | 8   |     |     |     |     |     |     | 8    |
| Jaime Olivo     | Sr. Inspector       | PSA | Construction | V-S00053  | ITF Damper Brightline                                           |     |     |     |     |     | 8   | 9   | 5   |     |     |     |     | 22   |
| Total Hours     |                     |     |              |           |                                                                 | 160 | 164 | 161 | 161 | 36  | 44  | 99  | 59  | 70  | 30  | 20  | 45  | 1049 |
| Jessica Charres | Project Coordinator | PSA | Construction | V-S00982  | MCO Campus Key & Lock Replacement - Design                      | 176 | 160 | 160 | 80  |     |     |     |     |     |     |     |     | 576  |
| Jessica Charres | Project Coordinator | PSA | Construction | V-S00982  | MCO Campus Key & Lock Replacement - Construction                |     |     |     | 80  | 176 | 168 | 168 | 176 | 176 | 0   | 0   | 0   | 944  |
| Total Hours     |                     |     |              |           |                                                                 | 176 | 160 | 160 | 160 | 176 | 168 | 168 | 176 | 176 | 0   | 0   | 0   | 1520 |
| Joe Lovelady    | Sr. QA/QC Inspector | PSA | Construction | BP-477    | AS & 4 APM (Lee & Elliot)                                       |     |     |     | 40  | 168 | 80  | 80  | 80  | 80  | 80  | 80  | 80  | 768  |
| Total Hours     |                     |     |              |           |                                                                 | 0   | 0   | 0   | 40  | 168 | 80  | 80  | 80  | 80  | 80  | 80  | 80  | 768  |
| Juan Vasquez    | QA/QC Inspector     | PSA | Construction | PMO       | South Terminal Projects through 12/2027                         | 176 | 168 | 160 | 176 | 168 | 168 | 176 | 176 | 160 | 176 | 176 | 160 | 2040 |
| Total Hours     |                     |     |              |           |                                                                 | 176 | 168 | 160 | 176 | 168 | 168 | 176 | 176 | 160 | 176 | 176 | 160 | 2040 |

|                 |                     |     |              |          |                                                                       |      |      |      |      |      |      |      |      |      |      |      |      |       |
|-----------------|---------------------|-----|--------------|----------|-----------------------------------------------------------------------|------|------|------|------|------|------|------|------|------|------|------|------|-------|
| Kevin Kruger    | Sr. QA/QC Inspector | PSA | Construction | E-00281  | AS 4 PA System (GCI)                                                  |      |      |      | 16   | 168  | 168  | 176  | 168  | 40   | 20   |      |      | 756   |
| Kevin Kruger    | Sr. QA/QC Inspector | PSA | Construction | V-00990  | BHS High Speed Diverters (on hold)                                    |      |      |      |      |      |      |      |      | 0    | 0    | 40   | 20   | 60    |
| Kevin Kruger    | Sr. QA/QC Inspector | PSA | Construction | V-01007  | Term B Area 4 Level 2 BHS Roof Repair                                 |      |      |      |      |      |      | 10   | 5    | 2    |      |      |      | 17    |
| Kevin Kruger    | Sr. QA/QC Inspector | PSA | Construction | V-S00033 | W-S00490 Program Oversight Services - CBP breakroom and bathroom mods |      |      |      |      |      |      |      |      | 125  | 176  | 100  |      | 401   |
| Kevin Kruger    | Sr. QA/QC Inspector | PSA | Construction | V-S00055 | FIS LED Indicator Lights and Commissary Door Improvements             |      |      |      |      |      |      |      | 4    | 20   | 20   |      |      | 44    |
| Total Hours     |                     |     |              |          |                                                                       | 0    | 0    | 0    | 16   | 168  | 168  | 186  | 177  | 187  | 216  | 140  | 20   | 1278  |
| Rene Morejon    | Assistant PM        | PSA | Construction | E-S00016 | Term C Misc. Electrical Construction                                  | 15   |      | 10   | 10   | 3    |      |      |      |      |      |      |      | 38    |
| Rene Morejon    | Assistant PM        | PSA | Construction | H-00359  | Pond Dredging Program (FY23)                                          | 51   |      |      |      |      |      |      |      |      |      |      |      | 51    |
| Rene Morejon    | Assistant PM        | PSA | Construction | H-S00030 | Term C Misc. Horizontal Construction                                  |      | 6    | 4    |      |      |      |      |      |      |      |      |      | 10    |
| Rene Morejon    | Assistant PM        | PSA | Construction | V-S00037 | Term C Misc. Vertical Construction                                    |      |      | 2    |      |      |      |      |      |      |      |      |      | 2     |
| Rene Morejon    | Assistant PM        | PSA | Construction | V-S00982 | MCO Campus Key & Lock Replacement - Construction                      |      |      | 56   | 176  | 168  | 168  | 176  | 176  | 104  |      |      |      | 1024  |
| Rene Morejon    | Assistant PM        | PSA | Construction | V-S00982 | MCO Campus Key & Lock Replacement - Design                            | 80   | 155  | 72   |      |      |      |      |      |      |      |      |      | 307   |
| Total Hours     |                     |     |              |          |                                                                       | 146  | 161  | 144  | 186  | 171  | 168  | 176  | 176  | 104  | 0    | 0    | 0    | 1432  |
| Sarah Pancoast  | Admi Assistant      | PSA | Construction | PMO      | South Terminal Projects through 12/2026                               | 176  | 168  | 160  | 176  | 168  | 168  | 176  | 176  | 160  | 176  | 176  | 160  | 2040  |
| Total Hours     |                     |     |              |          |                                                                       | 176  | 168  | 160  | 176  | 168  | 168  | 176  | 176  | 160  | 176  | 176  | 160  | 2040  |
| Total PSA Hours |                     |     |              |          |                                                                       | 1513 | 1449 | 1401 | 1838 | 1685 | 1740 | 1952 | 1815 | 1652 | 1475 | 1403 | 1262 | 19185 |

## TRUTH IN NEGOTIATION CERTIFICATION

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs supporting the compensation for this project's agreement are accurate, complete, and current at the time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be adjusted to exclude any significant sums by which the Aviation Authority determines the agreement price was increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. All such agreement adjustments shall be made within (1) year following the end of the contract. For purposes of this certificate, the end of the agreement shall be deemed to be the date of final billing or acceptance of the work by the Aviation Authority, whichever is later.

Consultant PSA Management, Inc.

By: 

Print Name: Patrick Aliu Date: 7/16/24

**MEMORANDUM**

TO: Members of the Construction Committee

FROM: Edelis Molina, Manager Small Business Programs

DATE: September 10, 2024

**ITEM DESCRIPTION**

Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors, Inc. dba PSA Management Inc. for Preconstruction Phase OAR Services for BP-00506 Parking Guidance Systems, at the Orlando International Airport

**SMALL BUSINESS**

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined that PSA Constructors, Inc. dba PSA Management, Inc. does not propose small business participation on this addendum as the services being provided are for staffing support.