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Addendum No. 01 

END OF ADDENDUM NO. 01 (V-S00047)

Published August 22, 2024

V-S00047 Terminal C Enhancements Program

This addendum to the above-referenced notice includes the following changes: 

Bid date for V-S00047 Terminal C Enhancements Program - Signage Improvements (D/B) has been extended to 
September 16, 2024 - Sealed Bids will be accepted up to 2:00 p.m., on September 16, 2024

Signage Improvements (D/B)



Addendum No. 02 
Published 08/29/2024

No. Question/Answer: Question Date:
Q1 For the new signs that are to receive new electrical power. Will it be 

contractors responsibility to produce engineered/design permit 
drawings for the new electrical circuitry and raceways required or will 
GOAA be providing those at a later date?
Sign types requiring new power (by sheet number):
01.08, 01.39, 01.43, 01.44, 01.46, 01.47, 01.48, 01.54, 01.56

8/7/2024  02:09 PM EST

Answer:  
When adding a sign to an existing circuit you need to tag it 
accordingly.  Contractors shall supply signed and sealed drawings for 
all electrical installtions requiring a permit from the City Orlando.

Q2 If Contractor is to provide engineering/design for electrical power, 
can GOAA please provide electrical room/panel that each sign should 
be taken back to so that we can determine approximate lengths for 
wire and conduit runs.

8/7/2024  02:09 PM EST

Answer:
It is the contractors responsbility to provide load caculations for the 
circuits you are attaching new signs to. Please see attached 
documents - Addendum 02 Drawing Package and Electrical Reference 
Sheets

Q3 Sheet 01.54 does identify a panel and electrical room for sign 21 
however the signs shown on this page are signs 68, 69, 70. Please 
clarify if the electrical information called out is for sign #68.

8/7/2024  02:09 PM EST

Answer:
Yes, it is for Sign #68 

Questions Received via Email through August 28, 2024

V-S00047 Terminal C Enhancements Program

1.  Division 00 - Replaced with design-build contract version
  a.  Section 00 21 13 Instructions to Bidders - replaced with Section 00 21 16 Instructions to Proposers

Signage Improvements (D/B)

This addendum to the above-referenced notice includes the following changes: 

  b.  Section 00 21 16 - 21.0 Insurance Requirements - Revised
2.  Division 01 - Section 01 11 00 Summary of Work - Revised

    a.  Division 10 14 00 Wayfinding Signage
    b.  Division 10 14 10 Vehicle Directional Signage

3.  Performance Specifications Added:

4.  Design Criteria Narrative - Added



Addendum No. 02 
V-S00047 Terminal C Enhancements Program
Signage Improvements (D/B)
Q4 The Invitation for Bid for V-S00047 Terminal C Enhancements 

Program – Signage Improvements says that sealed bids will be 
received up to 2:00 p.m. on August 26, 2022. Please verify that bids 
are due and will be received up to 2:00p.m. on August 26, 2024. That 
just the year was incorrect and not the date due.

8/8/2024  01:00 PM EST

Answer:
Please note Addendum 01 published August 22, 2024 - Sealed 
Proposals will be received up to  2:00 p.m. on September 16, 2024

Q5 Are there any as-builts available? Specifically electrical drawings. 8/13/2024  01:38 PM EST
Answer:
Yes, contractors will need to fill out the GOAA release form for all 
STC buildings. Once completed links can be issued to the documents.

Q6 “EOR” Engineer of Record is referenced throughout the design 
package. Is the expectation for the contractor to provide engineered 
drawings similarly to a design-build project? I ask because “Artistic 
Identity” is not an Engineering firm.

8/13/2024  01:38 PM EST

Answer:
Yes, this is a design build project.

Q7 For signs 71 & 72, there is not the same amount of space on level 5 
to install the signage compared to level 3. Please confirm level 5 
signage is in the scope of work.

8/13/2024  01:38 PM EST

Answer: 
Confirmed. Level 5 signage is in the scope of work.

Q8 Will the roadway signage sign require the installation of LED 
spotlights? Or are there existing spotlights available?

8/13/2024  01:38 PM EST

Answer: 
Re-use existing

Q9 Will there be a contractor staging area provided? If so, where? 8/13/2024  01:38 PM EST
Answer:
A contractor staging area will be provided. Final location to be 
coordinated with GOAA once contractor is selected.

END OF ADDENDUM NO. 02 (V-S00047)
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DIVISION 0 – TABLE OF CONTENTS 

CONTINUING CONTRACTS VERSION 

DIV 0 PROCUREMENT AND CONTRACTING REQUIREMENTS EDITION 

- Invitation to Bid Letter-c August 2023 
00 21 13 Instructions to Bidders-c August 2023 
00 31 11 Project Directory August 2023 
00 41 13 Bid Form-c Stipulated Sum (Single-Prime Contract) August 2023 
00 41 13.13 Exhibit A - Schedule of MWBE Subcontractor Participation of 

Total Bid Price August 2023 
00 41 13.14 Exhibit B - Schedule of LDB/VBE Subcontractor Participation of 

Total Bid Price August 2023 
00 41 13.15 Exhibit C –Schedule of DBE Subcontractor Participation of 

Total Bid Price August 2023 
00 61 13 Performance and Payment Bond Cover Sheet August 2023 
00 61 13.13 Performance Bond Form August 2023 
00 61 13.16 Payment Bond Form August 2023 
00 61 13.19 Performance and Payment Bond Certification Form August 2023 
00 62 16 
00 62 76.19 

Certificate of Insurance Form 
Partial Release for Reduction of Retainage 

August 2023 
August 2023 

00 62 93 Construction Administration Forms August 2023 
00 63 73 Addendum to Continuing Construction Contract August 2023 
00 65 19.29 Final Release Form August 2023 
00 65 19.33 Subcontractor Final Release Form August 2023 
00 72 13 General Conditions - Stipulated Sum (Single–Prime Contract) August 2023 
00 73 00 Supplementary Conditions of the Contract for Construction-c August 2023 
00 73 19.13 Hazardous Materials August 2023 
00 73 93 Special Conditions Regarding Construction at Airport Facilities August 2023 
00 73 93.01 Security and Badging at Airports October 2023 
00 73 93.02 FIS/CBP Access Procedures at OIA August 2023 
00 73 93.03 Special Project Procedures for Sensitive Security Information August 2023 
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SECTION 00 21 13 - INSTRUCTIONS TO BIDDERS 

1.0 DEFINITIONS: 

The definitions of certain terms used in these Contract Documents are given in the attached General 
Conditions, Supplementary Conditions and Special Conditions Regarding Construction at Airport Facilities. 

2.0 DELIVERY, RECEIPT AND OPENING OF BIDS: 

Bids shall be hand delivered or mailed to the exact place specified in the Invitation to Bid.  Bids must be 
submitted in sealed envelopes addressed and labeled with the name of the Bidder, the Bidder's address, 
the time and date fixed for the opening of Bids and plainly marked as follows: "BID PACKAGE NO. V-
S00047, TERMINAL C ENHANCEMENTS PROGRAM SIGNAGE IMPROVEMENTS, ORLANDO 
INTERNATIONAL AIRPORT. "Bids received after that time will not be considered and will be returned 
unopened.  Bids transmitted by facsimile or electronic mail are non-responsive and will not be considered. 
 
Bids will be opened and read at the time and place specified in the Invitation to Bid.  Bidders or their 
authorized agents are invited to be present during the bid opening. 

3.0 DRAWINGS AND OTHER CONTRACT DOCUMENTS: 

The drawings and other Contract Documents set forth, among other factors, the location and description of 
the Work to be performed under this Contract, the quantity of Work for which Bids are invited and the time 
in which the Work must be completed. 

4.0 EXAMINATION OF CONTRACT DOCUMENTS AND SITE: 

A Site Inspection may be conducted immediately following the Pre-Bid Conference or at a time specified 
during the Pre-Bid Conference.  The Bidder is required to examine carefully the site of the Work and the 
drawings and other Contract Documents for the Work contemplated.  By submitting a Bid, the Bidder 
represents to the Owner that it has satisfied itself as to the conditions to be encountered, of the character, 
quality and quantities of Work to be performed and materials to be furnished, and of all of the requirements 
of the plans, specifications and other Contract Documents, including the security requirements. 

5.0 OBLIGATION OF BIDDERS: 

The Bidder must inform itself fully of the construction, labor and security conditions under which the Work 
is to be performed. The Bidder shall not be relieved of its obligation to furnish all material, equipment, labor, 
and services necessary to carry out the provisions of the Contract Documents and to complete the 
contemplated Work for the consideration set forth in its Bid by reason of having failed to inform itself with 
respect to those matters. 

6.0 PREPARATION OF BIDS: 

Bids shall be submitted on a copy of the attached Bid Documents.  All blank spaces in the Bid Form shall 
be completed legibly and correctly in ink.  The Bidder shall specify the Total Bid Price for the entire Work 
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described in the Contract Documents. No modifications to the Bid Documents shall be permitted, 
unless made pursuant to an Addendum. 

7.0 ADDENDA - CHANGES WHILE BIDDING: 

Any questions or requests for interpretation of the drawings, specifications or other Contract Documents or 
correction of any apparent ambiguity, inconsistency or error therein, shall be in writing, addressed to 
AECOM Technical Services, Inc., Attn. Rob Jarvis, Email VS047@goaa.org, and must be received at least 
nine (9) calendar days prior to the date fixed for the opening of Bids. 
 
All interpretations, corrections and supplemental instructions will be in the form of written Addenda to the 
Contract Documents which, if issued, may be by Electronic mail (e-mail), registered mail, transmitted by 
facsimile, or hand delivered, to all prospective Bidders (at the respective addresses provided to the AECOM 
Technical Services, Inc. at the time the Bidder received the Bid Documents) not later than five (5) calendar 
days prior to the date fixed for the receipt of Bids. 
 
All Addenda shall become part of the Contract Documents.  Only the interpretation or correction issued in 
a written Addendum shall be binding, and prospective Bidders are warned that no other source or form of 
communication is authorized to give information concerning, or to explain or interpret, or modify the Bid 
Documents. 
 
If the Bidder fails to acknowledge receipt of any such Addendum in the space provided in the Bid Form, its 
Bid will nevertheless be construed as though the Addendum had been received and acknowledged, and 
the submission of its Bid will constitute acknowledgement of the receipt of the same. 

8.0 WITHDRAWAL OF BIDS: 

No Bid may be withdrawn after it is submitted, unless the Bidder makes its request in writing and such 
request is received prior to the time and date fixed for the opening of Bids.  The Bidder may withdraw its 
Bid after the Bid opening only after requesting in writing to the Owner and the Owner agrees with the 
conditions justifying the withdraw. 

9.0 TIME OF COMPLETION: 

The time of completion is of the essence of the contract and, each Bidder, if delivered an executed Contract, 
shall proceed with the Work in accordance with the approved schedule and within the Contract Time period 
specified in the Contract Documents.  In the event of failure to complete the Work within the time specified, 
the Owner may assess damages as provided by law or the Contract Documents, unless an appropriate 
extension of time has been approved in a Contract Modification. This time period includes a thirty (30) 
calendar day submittal period during which no work will be performed at the job site unless authorized by 
the Owner or Owner’s Authorized Representative (OAR). 
 
The time of completion for this Work, as used throughout the Contract Documents, is one hundred eighty 
(180) calendar days to achieve Substantial Completion, commencing from the issuance of the Notice to 
Proceed. 
 
Final Completion shall be achieved within ninety (90) calendar days from the date of Actual Substantial 
Completion. 
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10.0 LIQUIDATED DAMAGES: 

It is agreed that if Substantial Completion or Final Completion as defined in the Contract Documents is not 
achieved within the established time frames, as adjusted by Contract Modifications, if any, the Contractor 
and the Contractor’s surety shall be liable to the Owner for liquidated damages, and not as a penalty, for 
such delay, ONE HUNDRED and 00/100 Dollars ($100.00) per calendar day for each and every 
consecutive calendar day elapsing between the date fixed for Substantial Completion of the Work and the 
date Substantial Completion is actually achieved, and ONE HUNDRED and 00/100 Dollars ($100.00) per 
calendar day for each and every consecutive calendar day beyond the calendar days fixed for Final 
Completion of the Work and the date Final Completion is actually achieved.  The Owner’s receipt of 
payment for such Liquidated Damages does not preclude the Owner from pursuing any other rights or 
remedies available to it under the Contract or Florida law. 

11.0 COMPUTATION OF TIME: 

Unless otherwise specified in the Bid Documents, the term “days” shall refer to calendar days.  When any 
obligation or deadline is measured by the number of days and the deadline date falls on a legal holiday or 
weekend when the Owner’s office is closed, the obligation will be allowed to be completed on the next 
business day without penalty. 

12.0 MWBE/LDB/VBE SUBCONTRACTOR PARTICIPATION REQUIREMENTS: 
 
The Owner has adopted a Non-Federally Funded Minority and Women Business Enterprise (“MWBE”) 
Program and a Local Developing Business/Veterans Business Enterprise (“LDB/VBE”) Program.  
 
The policies, forms and certified MWBE/LDB/VBE Directories are available on-line at the Owner’s web site: 
http://www.orlandoairports.net/small_business/index.htm 
   
The combined MWBE/LDB/VBE Subcontractor Participation Goal: 20% of Total Bid Price. 
  
In its sole discretion, the Owner reserves the right to combine the MWBE goal with the Owner’s other local 
participation program goals including the LDB/VBE program goals. 
 
All Bidders shall complete and submit the Schedule of MWBE and/or Schedule of LDB/VBE Subcontractor 
Participation, Exhibit A and Exhibit B to these Documents, with the Bid. 
 
The Bidder, in meeting the guidelines of the MWBE and LDB/VBE Participation Program, is not relieved of 
its equal employment opportunity obligations under state and federal laws and regulations.  
 
Questions concerning the MWBE/LDB/VBE program can be addressed to the Owner's Office of Small 
Business Development, Attn. Ms. Iranetta Dennis, Vice President, Greater Orlando Aviation Authority, 
Orlando International Airport, 5850-B Cargo Road, Orlando, FL 32827; phone number (407) 825-7179,      
E-mail iranetta.dennis@goaa.org. 

13.0 DISQUALIFICATION OF BIDDERS: 

Any of the following causes may be considered sufficient for the disqualification of a Bidder and the rejection 
of its Bid: 
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a. submission of more than one Bid for the same work by an individual, firm, partnership or 
corporation under the same or different names; 

b. evidence of collusion between or among Bidders; 
c. work for which the Bidder is committed by contract, which, in the Owner's judgment and 

sole discretion, might hinder or prevent the prompt completion of the Work under this 
Contract if awarded to the Bidder; 

d. being behind on the approved completion schedule for any existing contracts with the 
Owner, in litigation with the Owner or having defaulted on a previous contract with the 
Owner; 

e. poor, negligent or defective performance of work for Owner or any other party on prior 
projects, which, in the Owner's judgment and sole discretion, raises doubts as to the 
Bidder's ability to properly perform the Work; 

f. appearance of the Bidder on the Department of Management Services' Convicted Vendors 
List or Discriminatory Vendor List; and 

g. not possessing the required licenses, registrations or certifications to perform the Work. 

14.0 REJECTIONS OF BIDS: 

A Bid may be considered irregular and may be rejected if, in the Owner’s sole discretion, the Bid contains 
any omissions, alterations of form, additions not called for, conditions, reservations, qualifications, 
objections, limitations, unauthorized alternate bids or any other irregularities of any kind or any other cause, 
which, in the Owner's judgment and sole discretion, is sufficient to justify disqualification of a Bidder or the 
rejection of its Bid.  In addition, the Owner reserves the right to reject for any reason, in its sole discretion, 
all bids at any time prior to full execution of Contract and delivery to the Bidder.   
 
Failure to meet the MWBE, LDB/VBE participation goals and the failure to provide satisfactory 
documentation of Good Faith Efforts may result in the rejection of the bid. 
 
The Owner reserves the right to reject any irregular Bid, to reject any or all Bids, to re-advertise the Project 
or elect not to proceed with the Project. The Owner also reserves the right to waive irregularities if such 
waiver is in the best interest of the Owner. 

15.0 BASIS OF AWARD: 

Unless all Bids are rejected, a Notice of Intent to Award the Contract will be issued to the lowest, qualified, 
responsible Bidder whose Bid is responsive to the Invitation to Bid.  The apparent low bid will be determined 
on the basis of the Total Bid Price as included in Section 00 41 13.  In determining the apparent low bid, 
the Owner reserves the right to correct, in all bids, obvious mathematical errors within the Total Bid Price, 
the unit price extensions, page totals or any combination thereof, if applicable.  The Owner also reserves 
the right to take into consideration the Bidder's qualifications and past performance with the Owner or any 
other entity in determining if the Bidder is responsible and qualified. 

16.0 EXECUTION OF ADDENDUM: 

Unless all Bids are rejected, a Notice of Intent to Award the Contract will be issued to the apparent 
successful Bidder.  The Notice of Intent to Award is not a commitment, but a procedure to enable the Bidder 
to assemble and deliver to the Owner the Contract Documents.  The Bidder who receives a Notice of Intent 
to Award an Addendum shall, within ten (10) business days of the date of Notice of Intent to Award, execute 
and deliver to the Owner all of the required Contract Documents, including, but not limited to the following: 
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a. the Addendum in the form contained in the Contract Documents, 
b. the Performance Bond and Payment Bond in the form contained in the Contract 

Documents each for not less than the Total Contract Price, 
c. the Power of Attorney, 
d. the Performance and Payment Bond Certification Form, evidencing the authority of the 

person executing the Bonds, and 
e. the Certificate of Insurance evidencing the required insurance coverage, 
f. the required MWBE, LDB/VBE data and submittals, and, 
g. the Preliminary Schedule. 

 
The above documents must be furnished, executed and delivered to the Owner before the Contract 
Documents will be executed by the Owner.  The Contract shall not be deemed awarded and shall not be 
binding upon the Owner until it has been executed by the Owner and a copy of the fully executed Contract 
Documents is delivered to the Contractor. 
 
Bidders are hereby informed that the award of this Contract may be contingent upon Owner's receipt of 
grant funding.  The Owner reserves the right not to proceed with the award of the contract for any reason, 
including, but not limited to, if the lowest Total Bid Price exceeds the Owner’s estimates or budget or funding 
is otherwise unavailable.  The Owner shall have the right to rescind its Notice of Intent to Award without 
liability at any time before the Contract Documents have been fully executed by all parties and delivered to 
the Contractor. 

17.0 GUARANTY OF FAITHFUL PERFORMANCE AND PAYMENT: 

Contractors are hereby informed that as a public entity, the Owner’s property is not subject to the 
Construction Lien Law contained in Chapter 713, Florida Statutes. 
 
A Performance Bond and a Payment Bond satisfactory to the Owner and in the form attached hereto, each 
in an initial amount of not less than the Total Contract Price, will be required from the successful Bidder for, 
among other, the following purposes: a) to guarantee faithful performance of the requirements of the 
Contract Documents, including all applicable warranties; b) to guarantee the payment of all labor, materials, 
or supplies used directly or indirectly in the prosecution of the Work provided for in the Contract; and c) to 
comply fully with the requirements of Florida law. 

18.0 POWER OF ATTORNEY AND COUNTERSIGNATURE: 

Attorneys in fact who sign Bid Bonds, Performance Bonds and Payment Bonds, must file with such Bonds 
a certified copy of their power of attorney to sign the bonds.  All bonds must be countersigned by an agent 
appointed by the Surety and licensed by the State of Florida, with the powers-of-attorney attached. 

19.0 INSURANCE REQUIREMENTS: 

The selected Contractor will be required to provide insurance side the Aircraft Operations Area as listed 
below in accordance with the General Conditions. 
 

Type of Policy Limits 
  
Commercial General Liability: $1,000,000 each Occurrence  
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Maximum Deductible or Self-insured Retention: $10,000  
Coverage shall include Products & Completed Operations and Contractual liability for the entire 
period of the statute of repose contained in Florida Statutes 95.11.  
  
  
Automobile Liability: $1,000,000 
Maximum Deductible or Self-insured Retention: $10,000 
  
Workers Compensation Statutory Limit 
and  
Employers’ Liability $500,000 each accident 
 $500,000 disease-policy limit 
 $500,000 disease-each employee 

Pollution Liability Coverage: $1,000,000, each Claim  
Maximum Deductible or Self-insured Retention: $100,000 
 
Cyber and Privacy Liability $5,000,000 each Occurrence 
 

Any deductible or self-insurance retention ($0.00 and higher) for each coverage line must be indicated on 
the Certificate of Insurance.  See Section 00 62 16 Certificate of Insurance and Article 11 of the General 
Conditions for Additional Insured requirements. 

20.0 FLORIDA SALES AND OTHER TAXES: 

The Bidder is responsible for paying to the appropriate governmental entity all applicable taxes.  Any 
applicable tax legally enacted when the bids are received shall be included in the Total Bid Price by the 
Bidder, whether or not yet effective or merely scheduled to go into effect. 

21.0 CITY OF ORLANDO PERMIT FEES: 
 
The City of Orlando, Office of Permitting Services, collects a non-refundable 25% deposit for all commercial 
permit applications.  The Owner will make the deposit once the amount is conveyed to the Owner by the 
City.  The bidder is responsible for the balance of all permit fees as required by the Contract Documents. 

22.0 THE AUTHORITY’S DEBARMENT LIST 
 
Any entity or individual placed on the Authority’s Debarment List pursuant to Authority Policy, Section 
130.04, may not submit a response to any letter of intent, letter of interest, statement of qualifications, quote, 
proposal, or bid as a contractor, supplier, subcontractor, consultant or individual, of any tier, for any goods 
or services or contracts and may not provide any goods or services to the Authority, on behalf of the 
Authority, or on Authority property, regardless of whether there is a contractual relationship with the 
Authority. The Authority will disqualify any submission, bid or proposal that includes a person or entity on 
the Authority’s Debarment List. You may request a copy of the Authority’s Debarment List for your review 
at the following email:debarmentlist@goaa.org. 

 



ORLANDO INTERNATIONAL AIRPORT INSTRUCTIONS TO BIDDERS 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM SECTION 00 21 13 
SIGNAGE IMPROVEMENTS 
 

00 21 13 - 7 
AECOM Technical Services, Inc. GOAA August 2023 
 Continuing Contracts Version 

BID CHECKLIST 
 
As a courtesy to all Bidders, the following checklist has been created to remind Bidders of certain 
requirements for submitting a Bid.  To reduce the chance of a Bid being rejected, please confirm that the 
Bid has been properly prepared and submitted. 
 

a. BID DELIVERY 
o Envelope sealed, labeled and addressed as specified in Instructions to Bidders 
o Delivered to exact specified location by bid deadline 

 
b. 00 41 13 - BID FORM 

o Acknowledge addenda on page 2, if any 
o Modifications made pursuant to Addenda only – No other modifications allowed 
o Properly executed signature block (including address, SSN or Federal ID #) 
o Confirm that there are no mathematical errors 

c. MWBE/LDB/VBE Exhibits (All Exhibits are required.  If a form is not applicable, indicate N/A on 
the form.) 

o 00 41 13.13 - Exhibit A: Schedule of MWBE Subcontractor Participation of Total Bid Price 
o 00 41 13.14 - Exhibit B: Schedule of LDB/VBE Subcontractor Participation  of Total Bid 

Price 
o SUBMIT COPY OF GOOD-FAITH EFFORT, if required by the Owner’s Policies. 

 
 

***WARNING*** 
This checklist does not represent all of the information required to be submitted with each Bid.  It 
is intended only to assist Bidders with compliance with the Instructions to Bidders and to help 
reduce the possibility of Bid irregularities. 

END OF SECTION 00 21 13
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SECTION 00 31 11 - PROJECT DIRECTORY 
 
OWNER 
 
Greater Orlando Aviation Authority 
Orlando International Airport 
Mr. Max Marble 
Senior Vice President, Capital Programs 
One Jeff Fuqua Blvd. 
Orlando, FL  32827 
Phone:  (407) 825-3105 
 
CONSULTANT 
 
AECOM Technical Services, Inc. 
Rob Jarvis 
Phone:  321-231-0566 
Email:  VS047@goaa.org 

END OF SECTION 00 31 11 
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SECTION 00 41 13 - BIDFORM 

BID 
FOR THE GREATER ORLANDO AVIATION AUTHORITY 

 
 

 Submitted By:        
         (Bidder’s Name) 
 
 Date:        
 
 
The undersigned Bidder, and under the provisions of its existing Continuing Agreement proposes to perform 
the work covered by the Bid Documents for the project, hereby certifies the following: (1) it has accurately 
identified all persons required by the applicable signature block; (2) this Bid is fair, in all 
respects, and made in good faith, without collusion or fraud; (3) no officer, employee or agent of the 
Authority and no spouse or child of an officer or employee of the Authority, has, or will have during the 
performance of the Contract, any material interest in the business of the Bidder, and (4) Bidder has no 
knowledge of any potential conflict of interest. 
 
The Bidder further represents that it has examined the site of the Work and informed itself fully in regard to 
all conditions pertaining to the place where the Work is to be done, including security requirements; that it 
has examined the plans and specifications for the Work and other Bid Documents relative thereto and has 
read all of the Addenda furnished prior to the opening of the Bids, as acknowledged below; and that it has 
otherwise fully informed itself regarding the nature, extent, scope and details of the Work to be performed, 
including the conditions to be encountered. 
 
If provided with a Notice of Intent to Award the Contract by the Owner, the Bidder shall execute and deliver 
to the Owner all of the documents required by the Bid Documents, including but not limited to, the 
Addendum to the Agreement and the Performance and Payment Bonds in the form contained in the Bid 
Documents, furnish the required evidence of the specified insurance coverages, furnish all necessary 
permits, licenses, materials, equipment, machinery, maintenance, tools, apparatus, means of transportation 
and labor necessary to complete the Work provided for in the Bid Documents for "Bid Package V-S00047, 
Terminal C Enhancements Program Signage Improvements, Orlando International Airport," Orlando, 
Florida.  
 
Bids may be rejected if they contain any qualifications, exceptions, objections or any modification 
whatsoever to the Bid Documents that have not been authorized by an Addendum.   
 
The Bidder shall perform the Work specified herein within the time limits set forth in the Instructions to 
Bidders, which time limits the Bidder acknowledges as reasonable. 
 
Bidder is aware that if the Bidder fails to complete the Work within the scheduled time as may be adjusted 
by Contract Modifications, the Bidder and its surety shall be liable for the amount of Liquidated Damages 
identified in the Instructions to Bidders. 
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Acknowledgment is hereby made of the following Addenda (identified by number) received since issuance 
of the Plans and Specifications: 
 
 

ADDENDA DATE  ADDENDA DATE 

     
     
     
     
     

 

MWBE,/LDB/VBE PROGRAM ACKNOWLEDGEMENT 

By submitting a Bid on this Project, Bidder represents that it has reviewed and familiarized itself with the 
Owner’s Minority and Woman Business Enterprise Policy (MWBE) and the Local Developing-Business / 
Veteran Business Enterprise Program Policy (LDB/VBE).  See the Invitation to Bid and Instructions to 
Bidders for the MWBE Participation Goal, the LDB/VBE Participation Goal. 

SCRUTINIZED COMPANY CERTIFICATION 

In the event this contract exceeds One Million Dollars, ($1,000,000.00), the Bidder hereby certifies that it 
is not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List as defined in Florida Statutes § 287.135. 

TEXTING WHEN DRIVING 

In accordance with Executive Order 13513, “Federal Leadership on Reducing Text Messaging While 
Driving” (10/1/2009) and DOT Order 3902.10, “Text Messaging While Driving” (12/30/2009), FAA 
encourages recipients of Federal grant funds to adopt and enforce workplace safety policies to decrease 
crashes caused by distracted drivers including policies to ban text messaging while driving when performing 
any work for, or on behalf of, the Federal government, including work relating to a grant or subgrant. 
 
The Contractor must promote and conduct workplace safety initiatives for employees and other work 
personnel in a manner commensurate with the size of the business, such as: 
 

a. Establishment of new rules and programs or re-evaluation of existing programs to prohibit text 
messaging while driving; and 

b. Education, awareness, and other outreach to employees about the safety risks associated with 
texting while driving. 

 
The Contractor must insert this “Texting When Driving” language in each third party subcontract involved 
on this project. 

 
PUBLIC ENTITY CRIMES ACT 

 



ORLANDO INTERNATIONAL AIRPORT BID FORM – CONTINUING CONTRACT 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM STIPULATED SUM  
SIGNAGE IMPROVEMENTS  (SINGLE-PRIME CONTRACT) 
 SECTION 00 41 13 

00 41 13 - 3 
AECOM Technical Services, Inc. GOAA August 2023 
 Continuing Contracts Version 

The Contractor represents that it is not precluded from submitting a bid or proposal under Section 
287.133(2)(a), which provides as follows:  A person or affiliate who has been placed on the convicted 
vendor list following a conviction for a public entity crime may not submit a bid, proposal or reply on a 
contract to provide any goods or services to a public entity, may not submit a bid, proposal or reply on a 
contract with a public entity for the construction or repair of a public building or public work, may not submit 
bids on leases of real property to a public entity, may not be awarded or perform work as a contractor, 
supplier, subcontractor, or consultant under a contract with any public entity, and may not transact business 
with any public entity in excess of the threshold amount set forth in Florida Statutes s.287.017, for 
CATEGORY TWO for a period of thirty-six (36) months from the date of being placed on the convicted 
vendor list. 

 

DISCRIMINATORY VENDOR LIST 
 

The Contractor represents that it is not precluded from submitting a bid or proposal under Section 287.134, 
which provides as follows:  An entity or affiliate who has been placed on the discriminatory vendor list may 
not submit a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may 
not submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies on leases of real property to a public 
entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a 
contract with any public entity; and may not transact business with any public entity unless that entity or 
affiliate has been removed from the list pursuant to Florida law. 

 

FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) QUALIFICATION (if applicable) 
 

The Contractor represents that neither it nor its affiliates have had their Certificate of Qualification 
suspended, revoked or denied by the FDOT, or determined by the FDOT to be a non-responsible 
contractor. 
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 BID 
 
FOR ALL WORK REQUIRED IN ACCORDANCE WITH THE APPLICABLE DRAWINGS, 
SPECIFICATIONS AND OTHER BID DOCUMENTS, INCLUDING ALL COSTS RELATED TO THE WORK, 
AND ANY REQUIRED PERMITS, TAXES, BONDS AND INSURANCE, THE UNDERSIGNED SUBMITS: 
 

BID SCHEDULE 
 

 
  Contractor’s Bid:  $     
 
 
 
  Allowance:   $30,000.00    
  (Misc. Signage Allowance) 
 
   
 
   TOTAL BID PRICE: $     
 
_____________________________________________________________________ Dollars 

 
 
 
 
 
 

 ___________________________________ 
 (Bidder’s Signature) 
 
  
 ___________________________________ 
 (Bidder’s Title) 
 
  
 ___________________________________ 
 (Date) 
 
  
 ___________________________________ 
 (Email) 
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(If Bidder is a corporation, complete this signature block) 
Fill in the name of the corporation, followed by the signature of the officer signing on behalf of the 
corporation, name and officer’s title and Secretary attestation. 
 
The below Corporation is organized and existing under the laws of the State of _________________, 
authorized by law to make this bid and perform all work and furnish materials and equipment required under 
the Contract Documents, and is authorized to do business in the State of Florida. 
 
Federal ID #    
 (Name of Corporation) 

Phone:  By:  
 (Signature of Corporate Officer) 

Fax:  Name:  
 (Please print legibly or type) 

Date:  Title:  
 

Address:  

 
 
 
 
 
 Attest:  
 (Affix Corporate Seal) (Secretary) 
 
The full name, address and title of every Officer of the Corporation (including the President, Vice President, 
Secretary, and Treasurer) is as follows (attach additional pages if necessary): 
 
  
Name Address Title 
 
  
Name Address Title 
 
  
Name Address Title 
 
  
Name Address Title 
 

END OF SECTION 00 41 13
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SECTION 00 41 13.13 - EXHIBIT A        Bidder:         
 

SCHEDULE OF MWBE SUBCONTRACTOR PARTICIPATION OF TOTAL BID PRICE 
 

 “A” “B” “C” “D” “E” 
 NAME OF CERTIFIED 

MWBE FIRM, MANUFACTURER, 
VENDOR/SUPPLIER 

ADDRESS AND PHONE NUMBER SCOPE OF WORK 
ESTIMATED 

SUBCONTRACT 
AMOUNT ($)* 

VENDOR/SUPPLIER 
SUBCONTRACT 
AMOUNT ($)** 

1 
 
 

     

2 
 
 

     

3 
 
 

     

4 
 
 

     

5 
 
 

     

6 
 
 

     

7 
 
 

     

   TOTALS   
 Example Firm, Manufacturer,   $100  
 Example Vendor/Supplier   $60 $100 

*”D” Show MWBE Bid Values: The Bid value in this column for Vendor/Supplier Subcontracts is shown as 60% of column “E” 100% value. 
** “E” Show MWBE Vendor/Supplier Values: Full Subcontractor Bid Amount 
The undersigned will enter into a formal agreement with the above MWBE subcontractors for work listed in the schedule conditioned upon execution 
of a contract with the Owner. 
 

By:            
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SECTION 00 41 13.14 - EXHIBIT B        Bidder:         
 

SCHEDULE OF LDB/VBE SUBCONTRACTOR PARTICIPATION OF TOTAL BID PRICE 
 

 “A” “B” “C” “D” “E” 
 NAME OF CERTIFIED 

LDB/VBE FIRM, MANUFACTURER, 
VENDOR/SUPPLIER 

ADDRESS AND PHONE NUMBER SCOPE OF WORK 
ESTIMATED 

SUBCONTRACT 
AMOUNT ($)* 

VENDOR/SUPPLIER 
SUBCONTRACT 
AMOUNT ($)** 

1 
 
 

     

2 
 
 

     

3 
 
 

     

4 
 
 

     

5 
 
 

     

6 
 
 

     

7 
 
 

     

   TOTALS   
 Example Firm, Manufacturer,   $100  
 Example Vendor/Supplier   $60 $100 

*”D” Show LDB/VBE Bid Values: The Bid value in this column for Vendor/Supplier Subcontracts is shown as 60% of column “E” 100% value. 
** “E” Show LDB/VBE Vendor/Supplier Values: Full Subcontractor Bid Amount 
The undersigned will enter into a formal agreement with the above LDB/VBE subcontractors for work listed in the schedule conditioned upon execution 
of a contract with the Owner. 

By:            
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SECTION 00 41 13.15 - EXHIBIT C       Bidder:          
 

SCHEDULE OF DBE SUBCONTRACTOR PARTICIPATION OF TOTAL BID PRICE 
 

 “A” “B” “C” “D” “E” 
 NAME OF CERTIFIED 

DBE FIRM, MANUFACTURER, 
VENDOR/SUPPLIER 

ADDRESS AND PHONE NUMBER SCOPE OF WORK 
ESTIMATED 

SUBCONTRACT 
AMOUNT ($)* 

VENDOR/SUPPLIER 
SUBCONTRACT 
AMOUNT ($)** 

1 
 
 

     

2 
 
 

     

3 
 
 

     

4 
 
 

     

5 
 
 

     

6 
 
 

     

7 
 
 

     

   TOTALS   
 Example Firm, Manufacturer,   $100  
 Example Vendor/Supplier   $60 $100 

*”D” Show DBE Bid Values: The Bid value in this column for Vendor/Supplier Subcontracts is shown as 60% of column “E” 100% value. 
** “E” Show DBE Vendor/Supplier Values: Full Subcontractor Bid Amount 
The undersigned will enter into a formal agreement with the above DBE subcontractors for work listed in the schedule conditioned upon execution of 
a contract with the Owner. 

By:          
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SECTION 00 61 13 - PERFORMANCE AND PAYMENT BOND COVER SHEET 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

 
(Public Work) 

In Compliance with Florida Statute Chapter 255.05(1)(a) 
 
 

PERFORMANCE BOND NO.: 
 

PAYMENT BOND NO.: 
 

 
CONTRACTOR INFORMATION: Name: 

Address: 
 

Phone: 

 
 
 
 

 
SURETY PRINCIPAL: Name: 
BUSINESS INFORMATION Address: 

 
Phone: 

 

 
 
 

 
OWNER INFORMATION: Name: 

Address: 
 

Phone: 

GREATER ORLANDO AVIATION AUTHORITY 
ONE JEFF FUQUA BLVD, 
ORLANDO, FL32827 
(407) 825-2001 

BOND AMOUNT: $ 

CONTRACT NO. (if applicable): V-S00047 

 
DESCRIPTION OF WORK: Terminal C Enhancements Program Signage 

Improvements 

PROJECT LOCATION: Orlando International Airport, Orlando, FL 

 
AGENT INFORMATION: Name: 

Address: 
 

Phone: 
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SECTION 00 61 13.13 - PERFORMANCE BOND 

BOND NO.:_____________________ 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

The cover page that lists the contact information for the entities involved in this bond is considered the front 
page of this bond and is an integral part of this bond and, therefore, must not be separated from this bond. 

 
KNOW ALL PERSONS BY THESE PRESENTS that 
_______________________________________________, hereinafter called Principal, and 
________________________________________________, a corporation organized under the laws of the 
State of __________________ and licensed to do business in the State of Florida, hereinafter called Surety, 
are held and firmly bound unto the Greater Orlando Aviation Authority, hereinafter called Owner, in the 
Penal Sum of ___________________________________________________________________ 
____________________________________________ Dollars ($________________________), for the 
payment of which sum well and truly made, Principal and Surety bind ourselves, our heirs, personal 
representatives, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Principal has by written agreement dated _______________________________, entered into 
a Contract with Owner for " V-S00047, Terminal C Enhancements Program Signage Improvements, 
Orlando International Airport," in accordance with the Contract Documents which are incorporated herein 
by reference and made a part hereof, and are herein referred to as the Contract. 

WHEREAS, Surety is authorized to do business in the State of Florida. 

NOW, THEREFORE, the condition of this obligation is such that if Principal: 

1. Promptly and faithfully performs the Contract including, but not limited to, its design (if applicable), 
construction and warranty provisions in the time and manner prescribed in the Contract, and correction of 
defective work, and 

2. Pays Owner all losses, damages, expenses, costs, attorneys' fees and other legal costs (including, but 
not limited to, those for investigative and legal support services and appellate proceedings), that Owner 
sustains resulting directly or indirectly from the conduct of the Principal including, but not limited to, breach 
or default under the Contract, want of care or skill, negligence, patent infringement, or intentionally wrongful 
conduct on the part of the Principal, its officers, agents, employees or any other person or entity for whom 
the Principal is responsible, then this bond is void; otherwise it shall remain in full force and effect. 

3. In the event that the Principal shall fail to perform any of the terms, covenants and conditions of the 
Contract during the period in which this Performance Bond is in effect, the Surety shall remain liable to the 
Owner for all such loss or damage (including reasonable attorneys' fees and other legal costs) resulting 
from any failure to perform up to the amount of the Penal Sum. 

4. In the event that the Surety fails to fulfill its obligations under this Performance Bond, then the Surety 
shall also indemnify and save the Owner harmless from any and all loss, damage, cost and expense, 
including reasonable attorneys' fees and other legal costs for all trial and appellate proceedings resulting 
directly or indirectly from the Surety's failure to fulfill its obligations hereunder.  This paragraph shall survive 
the termination or cancellation of this Performance Bond.  The obligations set forth in this paragraph shall 
not be limited by the Penal Sum of this Bond. 

5. The Surety's obligations hereunder shall be direct and immediate and not conditional or contingent 
upon Owner's pursuit of its remedies against Principal, and shall remain in full force and effect 
notwithstanding (i) amendments or modifications to the Contract entered into by Owner and Principal 
without the Surety's knowledge or consent, (ii) waivers of any default under the Agreement or the Contract 
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granted by Owner to Principal without the Surety's consent, (iii) the discharge of Principal from its 
obligations under the Contract as a result of any proceeding initiated under The Bankruptcy Code of 1978, 
as the same may be amended, or any similar state or federal law, or any limitation of the liability of Principal 
or its estate as a result of any such proceeding, or (iv) any other action taken by Owner or Principal that 
would, in the absence of this clause, result in the release or discharge by operation of law of the Surety 
from its obligations hereunder. 

6. The institution of suit upon this Bond shall be in accordance with Section 95.11(2)(b), Florida Statutes. 

7. Any changes in or under the Contract Documents (which include the Plans, Drawings and 
Specifications) and compliance or noncompliance with any formalities connected with the Contract or the 
changes therein shall not affect Surety's obligations under this Bond and Surety hereby waives notice of 
any such changes.  Further, Principal and Surety acknowledge that the Penal Sum of this bond shall 
increase or decrease in accordance with approved changes or other modifications to the Contract 
Documents. 

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument under their several seals on 
this ________ day of _________________________, _______, to be effective as of the date of the Contract, 
the name and corporate seal of each corporate party being hereto affixed and these presents fully signed by 
its undersigned representative, pursuant to authority of its governing body. 

Signed, sealed and delivered 
in the presence of:   
 Principal 

 By:   
 
     
 Name and Title 
    
   
 (SEAL)  
   
 Surety 
  By:   
 
     
 Name and Title 
   
 (SEAL) Agency 
   
   Address 
 (Countersignature by a Florida Licensed Agent)   
   
Name and Title  NOTE: If Principal or Surety are corporations, the  
  respective corporate seals should be affixed.  
Agency  Additionally, a certified copy of a Power-of- 
  Attorney appointing the individual Attorney-in Fact  
Address  for the Surety, as well as the Power-of- Attorney  
  appointing the Florida licensed agent, 
  should be attached. 
 



ORLANDOINTERNATIONAL AIRPORT PERFORMANCE AND PAYMENT BOND 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM CERTIFICATION FORM 
SIGNAGE IMPROVEMENTS SECTION 00 61 13.19 

00 61 13.19 - 1 
AECOM Technical Services, Inc. GOAA August 2023 
 

SECTION 00 61 13.16 - PAYMENT BOND FORM     

BOND NO.:______________________ 
 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

The cover page that lists the contact information for the entities involved in this bond is considered the front 
page of this bond and is an integral part of this bond and, therefore, must not be separated from this bond. 
 
KNOW ALL PERSONS BY THESE PRESENTS that 
_______________________________________________, hereinafter called Principal, and 
________________________________________________________________, a corporation organized 
under the laws of the State of ____________________, having its home office in the City of 
____________________ and licensed to do business in the State of Florida, hereinafter called Surety, are held 
and firmly bound unto the Greater Orlando Aviation Authority, hereinafter called Owner, for the use and benefit 
of claimants as herein below defined, in the Penal Sum of 
____________________________________________________________________________________ 
Dollars ($_________________________) for the payment of which sum well and truly to be made, Principal 
and Surety bind ourselves, our heirs, personal representatives, successors and assigns, jointly and severally, 
firmly by these presents. 
 
WHEREAS, Principal has by written agreement dated _________________________________, entered into 
a contract with Owner for " V-S00047, Terminal C Enhancements Program Signage Improvements, Orlando 
International Airport," in accordance with the Contract Documents which are incorporated herein by reference 
and made a part hereof, and are herein referred to as the Contract. 
 
WHEREAS, Surety is authorized to do business in the State of Florida. 
 
NOW, THEREFORE, the condition of this obligation is such that if Principal shall promptly make payments to 
all claimants as defined in Section 255.05(1), Florida Statutes, supplying Principal with labor, materials, or 
supplies, used directly or indirectly by Principal in the prosecution of the work provided for in the Contract, then 
this obligation shall be void; otherwise, it shall remain in full force and effect subject, however, to the following 
conditions: 
 
1. This bond is given to comply with Section 255.05, Florida Statutes, and any action instituted 
by a claimant under this bond for payment must be in accordance with Sections 255.05(2) and 
255.05(10), Florida Statutes, as amended, including, but not limited to, the notice and time limitation 
provisions therein. 
 
2. Therefore, a claimant, except a laborer, who is not in privity with the Contractor shall, before 
commencing or not later than 45 days after commencing to furnish labor, services or materials for the 
prosecution of the work, serve the Contractor with a written notice that he or she intends to look to the bond for 
protection.  A claimant who is not in privity with the Contractor and who has not received payment for furnishing 
his or her labor, services, or materials shall, serve a written notice of nonpayment on the Contractor and on the 
Surety. Notices must be served in accordance with Section 255.05(2), as amended. The notice of non-payment 
shall be under oath and served during the progress of the work or thereafter, but may not be served earlier 
than forty-five (45) days after the first furnishing of the labor, services or materials by the claimant or later than 
ninety (90) days after the final furnishing of the labor, services or materials by the claimant, or, with respect to 
rental equipment, later than 90 days after the date that the rental equipment was last on the job site available 
for use. Any notice of nonpayment served by a claimant who is not in privity with the contractor which includes 
sums for retainage must specify the portion of the amount claimed for retainage.  No action for the labor, 
services, or materials may be instituted against the Contractor or the Surety unless both notices have been 
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served.  No action shall be instituted against the Contractor or the Surety on the bond after one (1) year from 
the performance of the labor or completion of the delivery of the materials or supplies. 

 
3. The Surety's obligations hereunder shall remain in full force and effect notwithstanding (i) 
amendments or modifications to the Contract entered into by Owner and Principal without the Surety's 
knowledge or consent, (ii) waivers of compliance with or any default under the Contract granted by Owner 
to Principal without the Surety's knowledge or consent, (iii) the discharge of Principal from its obligations 
under the Contract as a result of any proceeding initiated under The Bankruptcy Code of 1978, as the same 
may be amended, or any similar state or federal law, or any limitation of the liability of Principal or its estate 
as a result of any such proceeding, or (iv) any other action taken by Owner or Principal that would, in the 
absence of this clause, result in the release or discharge by operation of law of the Surety from its 
obligations hereunder. 

 
4. Any changes in or under the Contract Documents (which include the, Drawings and Specifications) 
and compliance or noncompliance with any formalities connected with the Contract or the changes therein 
shall not affect Surety's obligations under this Bond and Surety hereby waives notice of any such changes. 
Further, Principal and Surety acknowledge that the Penal Sum of this Bond shall increase or decrease in 
accordance with the approved changes or other modifications to the Contract Documents. 
 
IN WITNESS WHEREOF, the Principal and Surety have executed this instrument under their several seals on 
this ____ day of _________________________, ______, to be effective as of the date of the Contract, the 
name and corporate seal of each corporate party being hereto affixed and these presents fully signed by its 
undersigned representative, pursuant to authority of its governing body. 
 
Signed, sealed and delivered   
in the presence of:  Principal 
  
 By:   
  
    
  Name and Title 
 (SEAL) 
   
 Surety 
 
  By:   
 
 
     
 Name and Title 
             (SEAL)   
  Agency 
   
   Address 
 (Countersignature by a Florida Licensed Agent) 
   
Name and Title  NOTE: If Principal or Surety are corporations, the  
  respective corporate seals should be affixed.  
Agency  Additionally, a certified copy of a Power-of- 
  Attorney appointing the individual Attorney-in Fact  
Address  for the Surety, as well as the Power-of- Attorney  
  appointing the Florida licensed agent, 
  should be attached. 
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SECTION 00 61 13.19 – PERFORMANCE AND PAYMENT BOND CERTIFICATION FORM 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

  
 
 I, _____________________________________________, certify that I am the Secretary of the 
corporation, the General Partner of the Partnership or Manager or the Managing Member of the LLC, named 
as Principal in the foregoing Performance and Payment Bonds; that 
_____________________________________________ who signed the said Bonds on behalf of the Principal 
was then President or Vice-President of said corporation, the General Partner of the Partnership or the 
Manager or Managing Member of the LLC; that I know [his, her] signature, and [his, her] signature thereto is 
genuine, and that said Bonds were duly signed, sealed and attested for and in behalf of said Principal by 
authority of its governing body or is otherwise authorized by the Principal to enter into this Contract and the 
Performance and Payment Bonds . 
 
 
   
 Secretary Signature 
 
   
 Secretary Printed Name 
 
 
         (Corporate Seal) 
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SECTION 00 62 16 – CERTIFICATE OF INSURANCE FORM 
 

The Contractor shall provide evidence of insurance reflecting compliance with the insurance requirements 
as listed in Section 00 21 13 of the Contract Documents and Article 11 of the General Conditions.  
Certificate(s) of Insurance shall be remitted using an ACORD form, or in a form acceptable to the Owner  
and submitted to the Owner's Contracts and Grants Manager prior to contract execution and each policy 
renewal for the duration of the contract term and statute of repose.  Any deductible or self-insurance 
retention ($0.00 and higher) for each coverage line must be indicated on the Certificate of Insurance.   
 

The Certificate of Insurance shall state the following as certificate holder: 

 

 The Greater Orlando Aviation Authority 

 Engineering and Construction 

 One Jeff Fuqua Blvd. 

 Orlando, FL 32827 

 

The Certificate of Insurance shall reflect the Greater Orlando Aviation Authority and the City of Orlando and 
their members (including without limitation, members of the Owner’s board and the City Council and 
members of the citizens’ advisory committees of each), the OAR, and the Designer as additional insured 
as outlined in Article 11.2 of the General Conditions.  Owner may elect to utilize a third party for the 
collection and monitoring of Contractor’s insurance.  Contractor will promptly respond to all requests for 
information, including, without limitation, requests for copies of insurance policies and Certificate(s) of 
Insurance evidencing renewal policy periods. 
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SECTION 00 62 76.19 - PARTIAL RELEASE FOR REDUCTION OF RETAINAGE 
 
 GREATER ORLANDO AVIATION AUTHORITY 
 
KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the 
sum of ____________________________________________________________________________ 
DOLLARS ($____________________________) (payment amount), paid by the Greater Orlando Aviation 
Authority (hereinafter referred to as "Owner"), does hereby fully and completely discharge and release the 
Owner from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of 
action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which the undersigned 
ever had, now has or might hereafter have on account of labor performed, material furnished or services 
rendered, directly or indirectly, for the Contract between the parties, dated _____________________, 
known as "V-S00047, Terminal C Enhancements Program Signage Improvements, Orlando International 
Airport," except for the following Claims, if any, which have been properly raised in accordance with the 
Contract Documents: 
 
________________________________________(list brief description of Claim or list None).  All Claims 
not specifically listed are hereby waived. 
 
The undersigned further covenants that it will use this payment to make full and final payments to all 
subcontractors, suppliers, materialmen and any or all other persons supplying material, supplies, services 
or labor used directly or indirectly in the prosecution of the Work. 
 
The undersigned shall maintain in full force and effect the provisions of the Contract Documents respecting 
the guaranty against defective work, and any other special guaranties required by the Contract Documents, 
for the terms provided in the Contract Documents, which terms shall begin to run from the date specified in 
the Contract Documents. 
 
The undersigned represents and warrants that the statements contained in the foregoing Release are true 
and correct and that the person signing this Release has full authority to bind the Contractor. 
 
IN WITNESS WHEREOF, I hereunto set my hand and seal this ________ day of ____________________, 
20___. 
 
WITNESSES:   
 CONTRACTOR 
 
  By:  
 
  Title: President  
 
       (CORPORATE SEAL) 
       (If Applicable) 
 
 
This Release Form must be signed by a corporate officer or such other representative of the Contractor 
with authority to bind the Contractor to this Release. 
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SECTION 00 62 93 - CONSTRUCTION ADMINISTRATION FORMS 

PART 1 - GENERAL 

The following listed forms are hereby made a part of the Construction Documents. 

PART 2 - PRODUCTS 

Index of Construction Administration Forms for Contractor 
Form # Description 

001 Parking Permit Office - Release Form 
002 Badge & ID Office (Access Control Office) – Release Form 
003 Key Shop - Release Form 
006 LDB/VBE Designated Mobilization Payment Release Form (Shall not apply if the Project is 

funded by the State of Florida and requires Disadvantaged Business Enterprise (DBE) 
participation as defined in the Instructions to Bidders) 

007 Certificate of Substantial Completion (CoSC) 
008 Substantial Completion Acceptance (SCA) 
009 Partial Occupancy/Use Agreement (POUA) 
010 Application for Payment Forms 

 010-Cover Cover Sheet 
 010-Bkdwn Breakdown 
 010-SM Stored Materials 
 010-DISB Contractor Disbursements to Subcontractors/Suppliers 

010A Remittance Information Request 
013A Owner’s Close-Out Documentation Checklist 
015 Request for Information 
016 Request for Clarification 
017 Job Memorandum 
018 Electrical System Interruption/Utility Outage Notification 

018A UON Procedures for Contractors and UON Checklist 
018B 
018C 
018D 
018E 
018F 
018G 
018H 

Roofing Impact Notification (RIN) 
Security System Interruption/Utility Outage Notification 
TBD Blank Interruption/Utility Outage Notification 
Energized Electrical Work Permit 
Maintenance of Traffic (MOT) Notification 
Smoke Detector Notification 
TBD Blank Notification 

019 Designer’s Supplemental Instructions 
020 Utility Service Request (to OUC by Owner) 
021 Request for Use of Lot(s) on Canal Road 
023 Subcontractor’s Sworn Statement of Account 
024 Powder Actuated Tools Permit 
025 Receipt for Commissioning Closeout Documents 
026 City of Orlando Wastewater Division Construction Closeout Checklist 
--- Construction Coordination Phone List 
--- Airport Layout Plan (ALP) Change Request 
 Hot Work (Burn) Permit 
 Key Plans and Instructions 
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PART 3 - EXECUTION 

3.1 During the administration of the Contract, the Contractor will be required to complete various 
construction administration forms as a part of the Greater Orlando Aviation Authority’s Management 
System.  These forms are identified in the “Index of Construction Forms” and will be issued at the 
Pre-Construction Conference.  These forms may be revised during the construction period and the 
Contractor will be required to comply with these revisions. 

END OF SECTION 00 62 93 
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SECTION 00 63 73 – ADDENDUM NO. _____ TO CONTINUING CONSTRUCTION AGREEMENT 

THIS ADDENDUM, made and entered into this __________ day of ____________________, in the year 
________, by and between the GREATER ORLANDO AVIATION AUTHORITY, hereinafter called the 
Owner, and _____________________________________________________, hereinafter called the 
Contractor. 
 
The Contractor, for and in consideration of the Total Contract Price specified below, hereby agrees to 
furnish all labor, equipment, materials , supplies and services, to complete the Work in conformity with the 
Contract Documents for V-S00047, Terminal C Enhancements Program Signage Improvements, Orlando 
International Airport."  The Contractor agrees to make payment of all proper charges for labor, equipment, 
materials, supplies and services, and to defend, indemnify, and hold harmless the Owner in accordance 
with the Contract Documents.  If the Contractor shall fail to comply with any of the terms of the Contract 
Documents, the Owner may avail itself of any or all remedies provided in the Contract Documents.  The 
acceptance of final payment by the Contractor shall be considered as a release in full of all claims against 
the Owner or any of their members, officers, agents, employees or servants, directly or indirectly relating 
to, arising out of, or by reason of, this Contract, except for those Claims that have been properly raised in 
accordance with the Contract Documents and specifically identified by the Contractor as unsettled in the 
final Application for Payment. 
 
The Owner will pay the Contractor for the Work, according to the terms set forth in the Contract Documents 
the Total Contract Price of _________________________________________________ 
________________________________________ Dollars ($________________________) subject to 
approved Contract Modifications, if any. 
 
The Contractor hereby certifies it will utilize the U.S. Department of Homeland Security's Employment 
Eligibility Verification System, in accordance with the terms governing the use of the system, to confirm the 
employment eligibility of persons employed by the Contractor, during the term of the Contract, to perform 
employment duties within Florida.  The Contractor specifically represents that it will not discontinue use of 
the System until every Contract with the Owner has reached Final Completion and all contractual 
obligations have been fulfilled.  The Contractor further certifies that it will include this provision in each 
Subcontract that involves work for the Owner. 
 

W I T N E S S E T H  

 

WHEREAS, by Agreement dated ______________________, the Owner and Contractor entered into an 
agreement to provide continuing construction services at the Orlando International Airport, Orlando 
Executive Airport and other facilities operated by the Owner.   Services under the Agreement shall be set 
forth in this addendum to the Agreement, hereinafter called the Contract; and  
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IN WITNESS WHEREOF, the said GREATER ORLANDO AVIATION AUTHORITY has caused this Contract 
to be executed in its name by its Chief Executive Officer or an Aviation Authority Officer; and attested by its 
Secretary or its Assistant Secretary, and has caused its seal to be hereto attached; and the Contractor has 
caused this Contract to be executed in its name by __________________________ 
_______________________________________(Name), its ______________________________(Title), 
attested by ___________________ ______________________________, its Secretary, and has caused the 
seal of said corporation to be hereunto attached, all on the day and year first above written. 

Signed, sealed and delivered GREATER ORLANDO AVIATION AUTHORITY 
in the presence of: 

Attest: By: 
Assistant Secretary Chief Executive Officer 

(SEAL) 

CONTRACTOR 

Attest: By: 
Secretary Contractor Signature 

Contractor Typed Name/Title 

(SEAL) 

END OF SECTION 0 63 73
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SECTION 00 65 19.29 - FINAL RELEASE FORM 

 GREATER ORLANDO AVIATION AUTHORITY 
 
KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the 
sum of _________________________________________________ DOLLARS 
($__________________________) (final total Contract amount), paid by the Greater Orlando Aviation 
Authority (hereinafter referred to as "Owner"), does hereby fully and completely discharge and release the 
Owner from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of 
action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which the undersigned 
ever had, now has or might hereafter have on account of labor performed, material furnished or services 
rendered, directly or indirectly, for the Contract between the parties, dated _____________________, 
known as " V-S00047, Terminal C Enhancements Program Signage Improvements, Orlando International 
Airport," except for those claims, disputes and other matters arising out of or relating to said Contract which 
have been raised by written demand in accordance with the Contract Documents prior to this date and 
identified by the Contractor as unsettled in the final Application for Payment. 

The undersigned further covenants that all subcontractors, suppliers, materialmen and any or all other 
persons supplying material, supplies, services or labor used directly or indirectly in or for the Work will be 
paid in full upon receipt of final payment from Owner. 

The undersigned shall maintain in full force and effect the provisions of the Contract Documents respecting 
the guaranty against defective work, and any other special guaranties required by the Contract Documents, 
for the terms provided in the Contract Documents, which terms shall begin to run from the date specified in 
the Contract Documents. 

The undersigned represents and warrants that the statements contained in the foregoing Release are true 
and correct. 
 

IN WITNESS WHEREOF, I hereunto set my hand and seal this ________ day of _____________, 20 ___ 
 
WITNESSES:   
 CONTRACTOR 
 
  By:  
 
  Title:  
 
       (CORPORATE SEAL) 
 
Final Release Form must be signed by a corporate officer or such other representative of the Contractor 
with authority to bind the Contractor to this Release. 
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SECTION 00 65 19.33 - SUBCONTRACTOR FINAL RELEASE FORM 

 GREATER ORLANDO AVIATION AUTHORITY 
 
KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the 
sum of __________________________________________________________ 
_______________________________ DOLLARS ($____________________________) (final total 
Contract amount), paid by the Contractor does hereby fully and completely discharge and release the 
Greater Orlando Aviation Authority from and waives any and all debts, accounts, promises, damages, liens, 
encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in 
equity, which the undersigned ever had, now has or might hereafter have on account of labor performed, 
material furnished or services rendered, directly or indirectly, for the Project known as " V-S00047, Terminal 
C Enhancements Program Signage Improvements, Orlando International Airport," except for those Claims 
made in accordance with the Contract Documents prior to this date and identified by the Contractor as 
unsettled in the Contractor’s final Application for Payment. 
 
This Final Release and Waiver is conditioned upon receipt of the final payment from the Contractor in the 
amount of ___________ Dollars ($_______) and is not effective until that payment is received. 
 
The undersigned further covenants that all sub-subcontractors, suppliers, materialmen and any or all other 
persons supplying material, supplies, services or labor used, directly or indirectly, on or for the Project have 
been paid in full. 
 
The undersigned shall maintain in full force and effect all guaranties against defective work, and any other 
special guaranties required by the Subcontract. 
 
The undersigned represents and warrants that the statements contained in the foregoing Release are true 
and correct. 
 
IN WITNESS WHEREOF, I hereunto set my hand and seal this ________ day of _____________, 20 ___ 
 
WITNESSES:   
 SUB CONTRACTOR 
 
  By:  
 
  Title:  
 
       (CORPORATE SEAL) 
 
Final Release Form must be signed by a corporate officer or such other representative of the Sub Contractor 
with authority to bind the Sub Contractor to this Release. 
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SECTION 00 72 13 - GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 

ARTICLE 1 GENERAL PROVISIONS 

1.1 BASIC DEFINITIONS 

1.1.1 Bid 

The bid consists of the Bid Form, Bid Security, Exhibits, schedules and other documents required to be 
submitted by a bidder in accordance with the Instructions to Bidders. 

1.1.2 Bid Documents 

The Bid Documents consist of the Bid, Project Manual, Drawings, Specifications, written Instructions to 
Bidders, Invitation to Bid, Addenda, and the documents, reports and information referenced in such Bid 
Documents. 

1.1.3 Contract Documents 

The Contract Documents consist of the executed Agreement between the Owner and Contractor, the Bid 
Documents, and Contract Modifications issued after execution of the Agreement. 

1.1.4 Conformed Contract Documents 

For ease of administration of the Contract, the Owner may elect to have the Designer conform the Contract 
Documents.  Conformed Contract Documents consist of the Bid Documents which are revised to 
incorporate information contained within the Addenda.  If the Contract Documents have been conformed, 
the Contractor is responsible for verifying that the Addenda are accurately incorporated into the Conformed 
Contract Documents before relying on them for purposes of construction.  Conformed Contract Documents 
are for convenience and do not supersede the information contained within the Contract Documents. 

1.1.5 Contract 

The phrase Contract may be used as an abbreviation for Contract Documents, which together form the 
Contract for Construction. 

1.1.6 Record Documents 

The Record Documents consist of those documents assembled by the Designer at the conclusion of the 
Contractor’s performance of construction or service.  Record Documents are developed from as-built 
drawings, as-built specifications and any other documents required to be submitted by the Contractor for 
closing out the Project.  The Record Documents shall accurately document the Work as constructed, 
including all Contract Modifications and Changes. 
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1.1.7 Contract Modifications 

A Contract Modification is (1) a Change Order, (2) a Construction Change Directive, or (3) a Field Change 
Order. 

1.1.8 Work 

The "Work" means the construction and services required by the Contract Documents, whether completed 
or partially completed, and includes all other labor, materials, equipment and services provided or to be 
provided by the Contractor to fulfill the Contractor's obligations.  The Work may constitute the whole or a 
part of the Project. 

1.1.9 Project 

The Project is the total construction of which the Work performed under the Contract Documents may be 
the whole or a part and which may include construction by the Owner or by separate contractors. 

1.1.10 Project Manual 

The Project Manual consists of one or more volumes of bound documents assembled for the Work which 
may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1.1.11 Drawings 

The Drawings are the graphic and pictorial portions of the Contract Documents, wherever located, showing 
the design, location and dimensions of the Work, generally including, plans, elevations, sections, details, 
schedules and diagrams. 

1.1.12 Specifications 

The Specifications are those portions of the Contract Documents consisting of the written requirements for 
materials, equipment, construction systems, standards and workmanship for the Work, and performance of 
related services. 

1.1.13 Liquidated Damages 

Liquidated Damages are those damages identified in the Instructions to Bidders that the Owner may assess 
against the Contractor and its Surety for the Contractor’s tardy Substantial or Final Completion of the Work. 

1.1.14 Contract Time 

Unless otherwise provided, Contract Time is the period of time, including adjustments authorized by a 
Contract Modification, to achieve Substantial Completion of the Work and is measured by actual calendar 
days. 
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1.1.15 Day 

The term “day” as used in the contract documents shall mean calendar day unless otherwise specified.  
When any contractual obligation is measured by the number of days and the deadline date falls on a legal 
holiday or weekend when the Owner’s office is closed, the obligation will be allowed to be completed on 
the next business day without penalty. 

1.1.16 Substantial Completion 

Substantial Completion is the date when the Work, or designated portion thereof, is deemed by the OAR 
and Designer to be sufficiently complete in accordance with the requirements of the Contract Documents, 
agreed to by the Owner, and includes but is not limited to compliance with the requirements of Article 9 and 
Section 01 78 00, having been fulfilled. 

1.1.17 Final Completion 

Final Completion is the date when final acceptance of the Work in accordance with the Contract Documents 
is achieved and all other Contract requirements have been fully performed, including the delivery of all 
required close-out documentation. 

1.1.18 Owner 

The Owner is the Greater Orlando Aviation Authority. 

1.1.19 Owner’s Authorized Representative (OAR) 

The OAR is the person or entity that is selected by the Owner and identified at the Pre-Construction 
Conference to perform the OAR's responsibilities of the Contract Documents. 

1.1.20 Contractor 

The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. 

1.1.21 Designer 

The Designer is the person or entity lawfully licensed in Florida to provide architectural or engineering 
services identified as such in the Contract Documents and is referred to throughout the Contract Documents 
as if singular in number.  The term "Designer" means the Designer or the Designer's authorized 
representative. 

1.1.22 Claim 

A Claim is a demand or assertion, made by written notice and quantified pursuant to Article 4, by the Owner 
or Contractor seeking, as a matter of right, adjustment or interpretation of Contract terms, payment of 
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money, extension of time or other relief with respect to the terms of the Contract. 

1.1.23 Subcontractor 

A Subcontractor is a person or entity who has a direct contract with the Contractor to furnish labor, material, 
or services for the Work.  The term "Subcontractor" is referred to throughout the Contract Documents as if 
singular in number and means a Subcontractor or an authorized representative of the Subcontractor. 

1.1.24 Sub-Subcontractor 

A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
furnish labor, material, or services for the Work.  The term "Sub-subcontractor" is referred to throughout the 
Contract Documents as if singular in number and means a Sub-subcontractor or an authorized 
representative of the Sub-subcontractor. 

1.2 EXECUTION AND INTENT 

1.2.1 The applicable Contract Documents shall be signed by the Owner and Contractor. 

1.2.2 The intent of the Contract Documents is to include all information necessary for the proper 
execution and completion of the Work by the Contractor.  The Contract Documents are complementary, 
and what is required by one portion shall be as binding as if required by all. Performance by the Contractor 
shall be required only to the extent consistent with the Contract Documents and reasonably inferable as 
being necessary to produce the intended results.  The Drawings indicate arrangements and results to be 
accomplished and the Contractor shall provide such necessary fastenings and accessories.  If a conflict 
exists between the Contract Documents, the Order of Preference provision contained in Paragraphs 1.6.1 
and 1.6.2 shall apply. 

1.2.3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1.3 OWNERSHIP AND USE OF DESIGNER'S DRAWINGS, SPECIFICATIONS AND OTHER 
DOCUMENTS 

1.3.1 All Drawings, Specifications and other documents prepared by the Designer are and shall 
remain the property of the Owner, and the Owner shall retain all common law, statutory and other reserved 
rights with respect thereto.  They shall not be used on any other project without the prior written consent of 
the Owner, and the Contractor shall take such action as may be necessary to prevent their use on any 
other project or for additions to the Project outside the scope of the Work by any Subcontractor or material 
and equipment Supplier.  The Contractor, Subcontractors, and material and equipment Suppliers are 
granted a limited license to use and reproduce applicable portions of the Drawings, Specifications and other 
documents prepared by the Designer appropriate to and for use in the execution of their Work under the 
Contract Documents.  Submittals or distributions necessary to meet official regulatory requirements or for 
other purposes relating to completion of the Project are not to be construed as a publication in derogation 
of the Owner's copyright or other reserved rights. 
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1.4 CAPITALIZATION 

1.4.1 Terms capitalized in these General Conditions include those which are: (1) specifically defined, 
and (2) the titles of numbered articles and identified references to Paragraphs in the document. 

1.5 INTERPRETATION 

1.5.1 In the interest of brevity, the Contract Documents frequently omit modifying words such as "all" 
and "any," and articles such as "the" and "an," but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1.5.2 Unless otherwise stated in the Contract Documents, words which have well-known technical 
or construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings. 

1.6 ORDER OF PRECEDENCE 

1.6.1 The Order of Precedence for the Contract Documents shall be as follows: 

1. Contract Modifications 
2. Executed Contract Agreement 
3. Bid Addenda 
4. Special Conditions 
5. Supplemental Conditions 
6. General Conditions 
7. Specifications and Drawings.  Drawings take precedence over Specifications as to quantity 

and location.  Specifications take precedence over Drawings as to quality of materials and 
workmanship. 

8. Unit Price Schedules contained in the Contractor’s Bid 
9. Instructions to Bidders and all portions thereof containing information required from the 
Contractor 
10. Invitation to Bid 
11. Measurements by Scale 

1.6.2 The more stringent requirements shall apply in the event any conflicts cannot be resolved by 
applying the Order of Precedence. 

1.7 STANDARD FORMS 

The following forms shall be utilized in the execution of the Work: 

1.7.1 REQUEST FOR INFORMATION (RFI):  A RFI shall be utilized in the field to present any questions 
or interpretations requested by the Contractor.  The OAR shall, upon receipt, secure a response from an 
appropriate source. The OAR will provide the Contractor with a written response to the RFI with reasonable 
promptness to avoid or minimize delay in the progress of the Work. 

1.7.2 REQUEST FOR CHANGE ORDER (RCO):  A RCO shall be utilized by the Contractor to formally 
present any request for monetary, time, or contractual adjustment.  The RCO shall provide justification for 
entitlement to the change and shall be substantiated in accordance with Article 7. 
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1.7.3 DESIGNER’S SUPPLEMENTAL INSTRUCTION (DSI):  A DSI shall be utilized by the Designer 
to provide clarifications or supplemental information to the Contractor. The intent of the DSI is for the Designer 
to clarify and supplement the existing requirements of the Contract.  A DSI may not modify the scope of Work. 

1.7.4 BULLETIN:  A Bulletin shall be utilized by the OAR to indicate proposed modifications to the 
drawings or specifications.  Upon receipt of a Bulletin, the Contractor shall submit a detailed breakdown of 
costs (adds or deducts) in the form of a Request for Change Order (RCO) for review by the Owner and OAR. 

1.7.5 CHANGE ORDER (CO):  A CO shall be utilized to formalize modifications to the Contract that are 
agreed to by the Owner and Contractor in accordance with Paragraph 7.2. 

1.7.6 CONSTRUCTION CHANGE DIRECTIVE (CCD):  A CCD shall be utilized in the absence of an 
agreement on a CO to express a written order by the Owner directing a change in the Work in accordance with 
Paragraph 7.3. 

1.7.7 FIELD CHANGE ORDER (FCO):  A FCO may be utilized for immediate direction and authorization 
to proceed with Changes in the Work in accordance with Paragraph 7.4. 

1.7.8 JOB MEMORANDUM (JM):  A JM shall be utilized by the OAR to communicate in writing to the 
Contractor either a deficiency in the Work or other action required of the Contractor.  The Contractor shall 
provide a written response to the OAR with reasonable promptness. 

ARTICLE 2 OWNER 

2.1 INFORMATION AND SERVICES REQUIRED OF THE OWNER 

2.1.1 The Owner shall furnish the Contractor with the name of the person or firm who shall be the 
OAR for the purpose of all communication required between the Owner and the Contractor. 

2.1.2 The Owner shall not be responsible for furnishing surveys or other information as to the 
physical characteristics of or utility locations for the Project site. 

2.1.3 The Owner disclaims all responsibility whatsoever with respect to the sufficiency or accuracy 
of test borings made, or of the logs of test borings, or of other investigations or records of subsurface 
conditions (including but not limited to, underground utility locations, or of the interpretations made thereof), 
and there is no warranty or guaranty, expressed or implied, that the conditions indicated by such test 
borings, logs, investigations, records, or information are representative of conditions existing throughout 
the Work site, or any part thereof, or that unforeseen developments may not occur.  At the Owner's request, 
the Contractor shall make available to the Owner the results of any surface or subsurface investigations of 
the site, test borings, analyses, studies or other tests conducted by or in possession of the Contractor or 
any of its agents. 

2.1.4 The Owner shall secure and pay for any easements, transportation and sewer benefit fees, 
Orlando Utilities Commission system development charges and threshold inspections associated with the 
Work.  The Contractor shall secure and pay for all other permits, inspections, fees and notices, as set forth 
more particularly in Article 3. 

2.2 OWNER'S RIGHT TO STOP OR SUSPEND THE WORK 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS STIPULATED SUM 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS SECTION 00 72 13 

00 72 13 - 7 
 GOAA August 2023 

2.2.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the 
Contract Documents or fails to carry out Work in accordance with the Contract Documents within seven (7) 
days from the date of the OAR’s written notice to the Contractor describing such failure, the Owner may 
order the Contractor to stop the Work, or any portion thereof, until the cause for such order has been 
eliminated.  The right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity.  This right shall be in 
addition to, and not in restriction of, the Owner's other rights arising from the Contract Documents or law. 

2.2.2 The Owner may suspend the Work, in whole or in part, for such period of time as it may deem 
necessary, due to abnormal inclement weather, or any other circumstances which, in the Owner's 
discretion, requires a suspension of the Work.  An order by the Owner to suspend the Work shall be in 
writing except in cases of bona fide emergencies.  In the event the Work is suspended under this paragraph, 
for reasons beyond the Contractor's control or for unforeseen circumstances not otherwise provided for in 
the Contract Documents which could not have reasonably been anticipated or avoided by the Contractor, 
the Contractor shall be granted an appropriate extension of Contract Time for the period of suspension, 
which shall not exceed the day-for-day period of suspension, and an equitable adjustment to the Total 
Contract Price for the increased direct costs of maintaining and securing the Project during the suspension 
period, subject to the limitations of Article 7. 

2.2.3 The Contractor shall not be entitled to receive any increase in the Contract Time or the Total 
Contract Price for work stopped or suspended by the Owner under Paragraph 2.2.1 or for suspensions 
under Paragraph 2.2.2 which are either:  (1) made at the request of the Contractor for its own convenience; 
(2) attributable to circumstances caused by the Contractor or those for which the Contractor is responsible; 
(3) attributable to circumstances which reasonably could have been anticipated or avoided by the 
Contractor; (4) attributable to inclement weather conditions usually experienced at the project site during 
the relevant time period (as defined in Article 7); or (5) attributable to circumstances otherwise anticipated 
in the Contract Documents. 

2.3 OWNER'S RIGHT TO CARRY OUT THE WORK 

2.3.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within a seven-day period after receipt of written notice from the Owner to commence 
and continue correction of such default or neglect with diligence and promptness, the Owner may, without 
prejudice to other remedies the Owner may have, commence and continue to carry out the Work or any 
portion thereof.  In such case, an appropriate Change Order or Construction Change Directive shall be 
issued deducting from payments then or thereafter due the Contractor the cost of correcting such 
deficiencies, including compensation for the OAR's and Designer's additional services and for all other 
expenses made necessary by such default, neglect or failure and all damages, costs, expenses or losses 
caused by such default, neglect or failure.  If payments then or thereafter due the Contractor are not 
sufficient to cover such amounts owed to the Owner, the Contractor shall pay the difference to the Owner 
within thirty days after receiving a demand for payment pursuant to a Contract Modification.  The right of 
the Owner to carry out the Work shall not give rise to any duty on the part of the Owner to exercise this 
right for the benefit of the Contractor or any other person or entity. 

ARTICLE 3 CONTRACTOR 

3.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 

3.1.1 The Contractor acknowledges and declares that the Contract Documents are sufficient to 
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enable the Contractor to complete the Work as shown in the Contract Documents or, if not specifically 
shown, to perform the activities which may be reasonably inferred as necessary for completion of the Work 
in accordance with the requisite time frame, applicable laws, statutes, building codes, regulations, or as 
otherwise required by the Contract Documents. 

3.1.2 The Contractor shall take field measurements, verify field conditions and carefully compare 
such field measurements and conditions and other information known to the Contractor with the Contract 
Documents before commencing activities.  Errors, inconsistencies or omissions discovered shall be 
immediately reported in writing to the OAR.  If the Contractor performs any construction activity which the 
Contractor knows or should have known contains an error, inconsistency or omission, the Contractor shall 
be responsible for such performance and shall bear the cost for correction. 

3.1.3 The Contractor represents that it is familiar with the Project site and has received all information 
it needs concerning the conditions of the Project site.  The Contractor represents that it has inspected the 
location of the Work and has satisfied itself as to the location and condition thereof, including, without 
limitation, the location and condition of all structures, utilities, and surface and subsurface conditions.  At 
no additional cost to the Owner, the Contractor shall undertake all further investigations and studies as may 
be necessary or useful to determine the location and condition of structures, utilities, surface and 
subsurface conditions.  The Contractor shall exercise special care in executing Work in proximity of known 
utilities, improvements, and easements.  The Contractor shall be solely responsible for the location of any 
existing utilities.  Based upon the foregoing inspections, understandings, agreements and 
acknowledgments, the Contractor agrees and acknowledges:  (i) that the Total Contract Price is just and 
reasonable compensation for all the Work, including all reasonably foreseen and foreseeable risks, 
hazards, and difficulties in connection therewith; (ii) that the Contract Time is adequate for the performance 
of the Work; and (iii) that the Work shall not result in any unintended lateral or vertical movement of any 
existing structure.  The Contractor shall have no claims for concealed or unknown conditions except as 
described in Paragraph 4.3.5. 

3.2 SUPERVISION AND CONSTRUCTION PROCEDURES 

3.2.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 
attention.  The Contractor shall be solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for coordinating all portions of the Work under the 
Contract including coordination of the duties of all Subcontractors and Suppliers, unless the Contract 
Documents give other specific instructions concerning these matters. 

3.2.2 The Contractor shall control its operations and those of its Subcontractors and Suppliers to 
assure the least inconvenience to the traveling public.  Under all circumstances, safety shall be the most 
important consideration. 

3.2.3 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's 
employees, Subcontractors and their agents and employees, and all other persons performing portions of 
the Work for which the Contractor is responsible. 

3.2.4 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the OAR in the OAR's administration of the Contract, 
or by tests, inspections, or approvals required or performed by persons other than the Contractor. 

3.2.5 The Contractor shall be responsible for inspection or examination of portions of Work already 
performed under this Contract to determine that such portions are in proper condition to receive subsequent 
Work.  The Contractor shall keep full detailed written records of all inspection or examination efforts.  These 
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written records shall include dates, subject matter, persons present, results of inspections or examinations 
and shall be made available to the Owner, if requested. 

3.2.6 If any of the Work is required to be inspected or approved by the Contract Documents or by 
any laws, ordinances, rules, regulations or orders of public authorities, the Contractor shall cause such 
inspection or approval to be performed.  No test, inspection or examination performed or failed to be 
performed by the Owner, shall be a waiver of the enforcement of any of the Contractor’s obligations. 

3.2.7 The Contractor is fully responsible to provide a sufficient number of skilled workers, 
supervision, and project management personnel, to prosecute the Work and insure that the Work is 
completed within the Contract Time.  Failure to fully staff the Project with skilled workers, supervision, or 
project management personnel shall be cause for termination of the Contract in accordance with Article 14 
or such other remedies as set forth in the Contract Documents.  The Contractor assumes all risks of delays 
or extra costs which may be associated with labor disputes involving the Contractor, its Subcontractors or 
Suppliers and in no event shall the Contractor be entitled to additional compensation or an extension of 
Contract Time due to any such labor disputes. 

3.3 LABOR, SERVICES AND MATERIALS 

3.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 
for labor, services, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, 
transportation, and all other facilities and services necessary for proper execution and completion of the 
Work, whether temporary or permanent and whether or not incorporated or to be incorporated in the Work.  
The Contractor shall not be entitled, under any circumstances, to any increased cost of doing business, 
including but not limited to, increased costs of materials, trucking, and fuel. 

3.3.2 The Contractor shall enforce strict discipline and good order among the Contractor's 
employees, Subcontractors, and other persons carrying out the Work.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

3.3.3 The Contractor shall give preference to the employment of Florida residents, if Florida residents 
apply for a project specific job and have substantially equal qualifications to those of nonresidents. 

3.4 WARRANTY 

3.4.1 The Contractor warrants to the Owner that materials and equipment furnished under the 
Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents 
and that the Work will conform to the requirements of the Contract Documents.  Work not conforming to 
these requirements, including substitutions not properly authorized by the Owner, may be considered 
defective.  If required by the OAR or Owner, the Contractor shall furnish satisfactory evidence as to the kind 
and quality of materials and equipment provided in the Work.  Warranties required by the Contract 
Documents shall commence on the Date of Substantial Completion, unless otherwise provided in the 
Contract Documents.  The Contractor shall deliver all required warranty documents before submitting the 
final application for payment. When the specifications require that a warranty shall be for longer than one 
year, the Contractor shall ensure that the warranty is issued directly to the Owner as the original purchaser 
warrantee.  Any breach of the warranties will be a breach of this Contract. 

3.5 TAXES 
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3.5.1 The Contractor shall pay all sales, consumer, use or similar taxes for the Work or portions 
thereof provided by the Contractor, unless otherwise specifically provided in the Contract Documents. 

3.5.2 The Contract Price shall be equitably adjusted by Change Order for additional costs resulting 
from any changes in taxes enacted after the date the bids were received. 

3.6 PERMITS, FEES, INSPECTIONS AND NOTICES 

3.6.1 Pursuant to Florida Statute 218.70, the “Public Bid Disclosure Act,” the Owner gives notice to 
the Contractor that the Owner does not issue permits for the Work and accordingly there is no fee assessed 
by the Owner.  However, the City of Orlando and other governmental entities may require fees for building 
and other permits for the Work.  Except for the Owner’s non-refundable deposit paid to the City of Orlando 
for commercial permitting referenced in Section 00 72 13, the Contractor shall secure and pay for all 
required permits that are necessary for the proper execution and completion of the Work, including, but not 
limited to, all applicable site permits, building permits, engineering, dewatering, National Pollution 
Discharge Elimination System (NPDES) stormwater management and all other permits required to 
complete the Work.  In addition, except as defined under Owner’s responsibilities in Article 2, the Contractor 
shall procure all required certificates of inspection, use, occupancy and completion. The Contractor shall 
be responsible for coordinating and scheduling all such permitting agencies’ tests and inspections.  All 
required certificates of inspection, use, occupancy and completion shall be delivered to the Owner by the 
Contractor in sufficient time for occupancy of the Project in accordance with the schedule for the Work.  All 
costs incurred in connection with obtaining any permit, license, test or inspection, including any required 
overtime in connection therewith, shall be included within the Total Contract Price. 

3.6.2 The Contractor shall review the Contract Documents to determine the applicability of any and 
all laws, ordinances, rules, regulations and lawful orders of public authorities that may govern the Work.  
The Contractor shall comply with all laws, ordinances, rules, regulations and lawful orders of public 
authorities governing the Work and shall give all notices required in connection therewith. In addition, the 
Contractor shall not knowingly violate any zoning or setback requirement or any provision of any recorded 
covenant. 

3.6.3 The Contractor shall notify the Owner and OAR of any discrepancy or potential conflict between 
the Contract Documents and any building codes or other law or regulations of which the Contractor has 
knowledge of or should be reasonably able to determine and if the resolution of the  conflict actually impacts 
the Total Contract Price or Contract Time, a Contract Modification shall be issued in accordance with Article 
7.  If the Contractor performs Work contrary to laws, statutes, ordinances, building codes, rules or 
regulations, the Contractor shall correct the Work and be responsible for all costs associated therewith. 

3.7 ALLOWANCES 

3.7.1 Items covered by allowances shall be supplied for such amounts and by such persons or 
entities as the Owner may direct. 

3.7.2 Unless otherwise provided in the Contract Documents: 

1. materials and equipment under an allowance shall be selected by the Owner within the time 
frames required by the current accepted schedule; 

2. allowances shall cover the cost to the Contractor of materials, supplies and equipment 
delivered at the site and all required taxes, plus mark-up in accordance with Paragraph 7.1.13, 
less applicable trade discounts; 
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3. whenever allowances are used, the remaining allowance amount, and the Total Contract Price 
shall be adjusted accordingly by a Contract Modification.  The amount of the Contract 
Modification shall be calculated in accordance with Article 7 and shall reflect the difference 
between actual costs and the allowance amount and be supported by appropriate 
substantiating data. 

3.7.3 Contractor shall not perform any work under an allowance without an approved Contract 
Modification.  Additional requirements for allowances are contained in Division 1, Section 01 21 00. 

3.8 CONTRACTOR'S KEY PERSONNEL 

3.8.1 The Contractor shall employ a competent Project Manager and Superintendent during the 
performance of the Work.  The Contractor’s Superintendent shall be on the site at all times during the 
performance of the Work.  The Project Manager shall represent the Contractor, and communications given 
to the Project Manager shall be binding on the Contractor. 

3.8.2 The Owner shall have the right but not an obligation to require the Contractor to dismiss from 
the Project any of the Contractor's project personnel whose performance is not satisfactory to the Owner, 
and, in such event, the Contractor shall replace such personnel with personnel satisfactory to the Owner. 

3.8.3 The resumes of the Contractor's key personnel, including but not limited to the Project Manager 
and Superintendent that the Contractor intends to use on the Project and an organizational chart shall be 
submitted to the OAR prior to the commencement of Work. 

3.9 CONTRACTOR'S CONSTRUCTION SCHEDULES 

3.9.1 Preliminary Schedule.  The Contractor shall submit to the OAR a Preliminary Schedule within 
fourteen (14) days after the date of the Notice of Intent to Award the Contract.  The Preliminary Schedule 
shall be in a bar chart format covering all major items of the Work including construction activities, milestone 
dates, and procurement of materials and equipment.  The Preliminary Schedule shall identify approximate 
start and finish dates and the sequence in which the Contractor proposes to carry out the Work.  The 
Preliminary Schedule shall be based upon the Contract Time specified in the Contract Documents. Upon 
receipt by the Contractor of the Notice to Proceed and until the Baseline Schedule is accepted by the OAR, 
the Contractor shall proceed with the Work in accordance with the Preliminary Schedule. 

3.9.2 Baseline Schedule.  Within thirty (30) days of the issuance of the Notice to Proceed, the 
Contractor shall submit to the OAR a proposed Baseline Schedule which shall be in the format as required 
by the Specifications and Drawings.  The OAR will review the proposed Baseline Schedule and present the 
Contractor with any comments.  The Contractor shall resubmit the proposed Baseline Schedule for review 
within fourteen (14) days after receipt of comments.  Upon the OAR’s acceptance of the Baseline Schedule, 
the Contractor shall proceed with the work in accordance with the accepted Baseline Schedule.  The OAR's 
acceptance of the Baseline Schedule shall not impose on the Owner any responsibility to the Contractor 
for the accuracy or reasonableness of the Baseline Schedule nor shall the review and acceptance relieve 
the Contractor from full responsibility.  Upon acceptance by the OAR, the Baseline Schedule shall be the 
basis for evaluation of all time related issues, unless and until a Progress Schedule is accepted which 
supersedes the Baseline Schedule logic.  The Owner shall have no obligation to process or issue payment 
for an Application for Payment until the Contractor’s baseline schedule has been accepted by the OAR. 

3.9.3 Progress Schedules.  Each month the Contractor shall submit a Progress Schedule to update 
the progress of the Work.  Progress Schedules must be submitted with each Contractor's Application for 
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Payment and the data contained in the Progress Schedule must accurately correspond to the progress of 
the work information contained in the Contractor's Application for Payment. The Contractor's Progress 
Schedule must accurately reflect the actual progress of the Work as well as any revisions to the logic, 
sequence, durations of work activities, or level of detail of the number, description, or division of the work 
activities. The Owner may refuse to process or issue payment for an Application for Payment without the 
Contractor's submission of a current, accurate, and updated Progress Schedule that is satisfactory to the 
OAR.  The Contractor’s failure to submit such updated Progress Schedule with an Application for Payment 
shall result in a waiver by Contractor of all claims for the time extensions for the time period covered by the 
Application for Payment. 

3.9.4 If the Contractor's Progress Schedule reflects that the completion of the contract or a contract 
milestone date is not within the Contract Time, then the Contractor must submit with the Progress Schedule 
the Contractor's proposed recovery plan for completing the Work within the Contract Time.  In the event 
the Contractor claims entitlement to a time extension which is disputed by the Owner, the Contractor's 
recovery plan shall not be based upon receiving disputed time extensions. 

3.9.5 The Contractor shall fully comply with all time and other requirements of the Contract 
Documents.  The Owner's approval and payment of an Application for Payment, without the submission of 
a current, accurate Baseline or Progress Schedule, shall not constitute a waiver of either the requirement 
for such updates or the Owner's right to withhold payment, and the Contractor shall not be relieved from 
the obligation to complete the Work within the Contract Time. 

3.10 DOCUMENTS AND SAMPLES AT THE SITE; AS-BUILT DOCUMENTS 

3.10.1 The Contractor shall maintain at the site all approved Shop Drawings, Product Data, Samples 
and other required submittals and make such documents available to the Owner, Designer and OAR. 

3.10.2 The Contractor shall maintain at the site As-Built Documents comprised of one copy of the 
Drawings, Specifications, Addenda, Change Orders and other Modifications, in good order and marked 
currently to accurately reflect all as-built conditions, including, but not limited to, all locations of utilities as 
actually determined or installed and all changes to the Work.  These As-Built Documents shall be available 
to the Owner, Designer and OAR at all times.  All As-Built Documents shall be delivered to the OAR for 
review and acceptance upon completion of the Work, signed by the Contractor to certify that they show 
complete and exact as-built conditions, stating dimensions, sizes, kinds of materials, and similar matters 
(including, but not limited to, piping and conduit locations).  The Contractor shall be held responsible for all 
damages arising directly or indirectly out of the Contractor's failure to maintain complete and accurate As-
Built Documents and other information. 

3.10.3 The Contractor shall maintain at the site all permit Drawings in a manner so as to make them 
accessible to governmental inspectors and other authorized agencies.  All final updated Permit Drawings 
shall be delivered to the OAR prior to Final Completion. 

3.11 SUBMITTALS:  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

3.11.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the 
Work by the Contractor or a Subcontractor, manufacturer, Supplier or distributor to illustrate some portion 
of the Work. 

3.11.2 Product Data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams and other information furnished by the Contractor to illustrate materials or equipment 
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for some portion of the Work. 

3.11.3 Samples are physical examples which illustrate materials, equipment or workmanship and 
establish standards by which the Work will be accepted. 

3.11.4 Shop Drawings, Product Data, Samples and similar submittals (all of which shall be referred to 
as "Submittals") are not changes to the Contract Documents, unless incorporated by a Contract 
Modification.  The purpose of Submittals is to demonstrate for those portions of the Work for which 
Submittals are required, the manner in which the Contractor proposes to conform to the Contract 
Documents. 

3.11.5 Unless the Specifications provide otherwise, the Contractor shall review, approve and submit 
to the OAR, for review, Submittals required by the Contract Documents with reasonable promptness and 
in such sequence as to cause no delay in the Work or in the activities of the Owner or of separate 
contractors.  The Contractor shall furnish the Submittals in the format and quantity required by the 
specifications.  By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, 
the Contractor represents that the Contractor has determined and verified materials, field measurements 
and field construction criteria related thereto, or will do so, and has checked and coordinated the information 
contained within such Submittals with the requirements of the Work and of the Contract Documents.  
Submittals that have not been approved by the Contractor shall be returned by the OAR to the Contractor 
without review. 

3.11.6 The Contractor shall perform no portion of the Work nor purchase any materials requiring 
review of Submittals until the relevant Submittal has been reviewed in the manner set forth in the Contract 
Documents.  All Work shall be performed in accordance with Submittals which have been reviewed and 
returned by the OAR in accordance with the Contract Document.  Review and return of the submittal does 
not constitute acceptance by the Owner of modification to the Contract Documents See Article 4. 

3.11.7 If the Contractor proposes to deviate from the requirements of the Contract Documents, the 
Contractor shall separately submit, and identify prominently on the transmittal cover sheet(s) for the 
Submittal, all proposed deviations from the requirements of the Contract Documents.  The Contractor shall 
provide detailed justification for any deviation request.  The Contractor's transmittal cover sheet(s) shall 
direct, in writing, attention to the specific proposed deviations, and the Submittal shall contain all required 
data and supporting documentation necessary for evaluation of the proposed deviation.  The Owner will 
make all final determinations for acceptance of the proposed deviation.  Any Submittal containing deviations 
not identified as previously described shall be deemed rejected and require resubmission.  When requesting 
a deviation, the Contractor shall also make the representations contained in the specifications.  The 
Contractor's request for a deviation shall not entitle the Contractor to a time extension. 

3.11.8 The Contractor shall direct specific attention, in writing, to revisions on resubmitted Submittals, 
other than those requested on previous Submittals. 

3.11.9 Informational submittals identified in the Contract Documents do not require responsive action. 

3.11.10 When the Contract Documents require the Contractor to submit professional certification of 
performance capabilities of materials, connections, assemblies, systems, equipment, or other aspects of 
the Work, the Owner shall be entitled to rely upon the accuracy and completeness of such calculations and 
certifications. 

3.11.11 When Shop Drawings, Product Data or Physical Samples are returned to the Contractor 
stamped REJECTED, NOT APPROVED, RETURNED FOR CORRECTIONS or otherwise not accepted 
through no fault of the Owner, the Contractor may be required to reimburse the Owner for its additional 
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expenses incurred as a result of the Contractor's failure to comply with submittal requirements up to a 
maximum of: 

 Drawing Sheets - $400.00/Drawing Sheet 

 Product Data - $100.00/Cut Sheet 

 Physical Samples - $200.00/Sample 

Such sums reflect the damages suffered by the Owner as a result of the Contractor's deficient performance, 
the actual amount of which cannot be accurately determined as of the time this Contract is awarded, and 
not as a penalty.  The foregoing amounts may be withheld (cumulatively) from the Contractor's Application 
for Payment each month, as applicable.  At or before the final completion, a deductive Contract Modification 
may be issued to the Contractor by the Owner to reflect all such deductions. 

3.12 USE OF SITE AND COORDINATION 

3.12.1 The Contractor shall confine operations at the site to the limits of construction shown on the 
Drawings and shall not unreasonably clutter the site with materials or equipment.  The Contractor shall not 
dispose of debris or waste material on the Owner's property. Hazardous materials shall be disposed of 
pursuant to applicable state and federal statutes.  At no additional cost to the Owner, the Contractor shall 
take all actions necessary to coordinate the Work with other activities at the Project, including, but not 
limited to, the ongoing operations of the Owner, and users of the Owner’s facilities. 

3.13 CUTTING AND PATCHING 

3.13.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work 
or to make its parts fit together properly. 

3.13.2 The Contractor shall not damage in whole or in part the Work, other work of the Owner or of 
separate contractors by cutting, patching or otherwise altering such construction, or by excavation.  The 
Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor except 
with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld.  The Contractor shall not unreasonably withhold from the Owner or a separate contractor the 
Contractor's consent to cutting or otherwise altering the Work. 

3.14 CLEANING UP 

3.14.1 The Contractor, on a daily basis, shall keep the premises and surrounding area free from the 
accumulation of waste materials or rubbish caused by operations under the Contract.  At the completion of 
the Work, the Contractor shall remove from and about the Project waste materials, rubbish, the Contractor's 
tools, construction equipment, machinery and surplus materials caused by operations under the Contract.  
The Contractor shall not dispose of debris or waste material on the Owner’s property or in waste containers 
(dumpsters) leased by the Owner without prior approval of the Owner. 

3.14.2 If the Contractor fails to keep the site clean as provided in the Contract Documents, then, 
following the Owner’s 48 hour written notice to the Contractor, the Owner may take appropriate action to 
clean the site and charge such costs to the Contractor. 
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3.15 ACCESS TO WORK 

3.15.1 At all times, the Contractor shall, at no additional cost, provide the Owner, OAR and Designer 
access to the Work subject to the safety rules and insurance requirements of the particular work area. This 
access shall include the Contractor’s providing reasonable assistance; including, but not limited to, 
providing ladders, equipment and workers to provide access to the Work or remove/replace heavy objects. 

3.16 ROYALTIES AND PATENTS 

3.16.1 The Contractor shall pay all royalties and license fees.  The Contractor shall defend suits or 
claims for infringement of patent rights and shall hold the Owner and Designer harmless from loss on 
account thereof, but shall not be responsible for such defense or loss when a particular design, process or 
product of a particular manufacturer or manufacturers is required by the Contract Documents.  However, if 
the Contractor has reason to believe that the required design, process or product is an infringement of a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to 
the OAR in writing. 

ARTICLE 4 ADMINISTRATION OF THE CONTRACT 

4.1 ROLE OF THE DESIGNER 

4.1.1 The Designer will visit the Project site at appropriate intervals to become generally familiar with 
the progress and quality of the Work and to determine in general if the Work is being performed in a manner 
such that when the Work is completed it will be in accordance with the Contract Documents.  The Designer 
will not make exhaustive or continuous on-site inspections to check quality or quantity of the Work unless 
otherwise provided in the Contract Documents. 

4.1.2 The Designer will review and take appropriate action upon the Contractor's Submittals that are 
defined in the Contract Documents, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Designer's action will 
be taken with such reasonable promptness as to avoid or minimize delay in the Work or in the activities of 
the Owner, Contractor, or separate contractors, while allowing sufficient time to permit adequate review.  
Review of such submittals is not conducted for the purpose of determining the accuracy and completeness 
of other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the Contractor as required 
by the Contract Documents.  The Designer's review of the Contractor’s Submittals shall not relieve the 
Contractor of the obligations of the Contract Documents. The Designer's review shall not constitute approval 
of safety precautions or, unless otherwise specifically stated by the Designer, of any construction means, 
methods, techniques, sequences or procedures.  The Designer's review of and action concerning a specific 
item shall not indicate review of and action concerning an assembly of which the item is a component. 

4.1.3 The Designer is the interpreter of the technical requirements and intent of the Contract 
Documents.  The Designer, within a reasonable period of time after receipt of a written request therefore, 
shall render such interpretations in writing or in the form of drawings to the OAR for forwarding to the 
Contractor. 

4.1.4 The Designer will conduct inspections with the OAR and Contractor to determine if the 
requirements for Substantial Completion have been satisfied, to prepare the Designer’s Substantial 
Completion punch list, to ensure the Designer’s punch list work has been completed and to confirm the 
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requirements for Final Completion have been satisfied.    The OAR will receive and forward to the Designer 
for review written warranties and related close-out documents required by the Contract Documents and 
assembled by the Contractor. 

4.1.5 The Designer will not have control over, charge of or be responsible for construction means, 
methods, techniques, or procedures, or for safety precautions and programs in connection with the Work.  
These are solely the Contractor's responsibility. 

4.1.6 Based upon Designer’s periodic site observations, the Designer will review the amounts 
approved by the OAR on each Application for Payment and will advise the Owner of any apparent issues 
with the amount approved by the OAR for payment. 

4.2 ROLE OF THE OWNER'S AUTHORIZED REPRESENTATIVE (OAR) 

4.2.1 The OAR shall provide administration of the Contract as described in the Contract Documents 
and shall be selected by the Owner.  The specific person or entity which will perform the OAR's 
responsibilities shall be identified at the Pre-Construction Conference.  The Owner may be the OAR and 
the Owner has authority to perform any of the actions that the OAR may perform. 

4.2.2 The OAR is the party through whom all communications shall be transmitted to and from the 
Contractor unless otherwise provided in the Contract Documents.  However, the Owner and Contractor are 
not precluded from direct communications.  The Contractor shall copy the OAR with all communications 
between the Owner and the Contractor if such direct communication occurs.  Communications by and with 
Subcontractors and material Suppliers shall be through the Contractor.  The Contractor's communications 
with the Designer or with separate contractors shall be through the OAR. 

4.2.3 The OAR will receive and process the Contractor’s submittals, including transmitting the 
Submittals to the Designer and returning the Designer’s and Owner’s comments or approvals to the 
Contractor with such reasonable promptness as to avoid or minimize delay in the Work or the activities of 
the Owner, Contractor or separate contractors, while allowing sufficient time for the Designer’s review, but 
not less than 14 days after receipt unless otherwise specified in the Contract Documents.  The OAR’s 
processing and review of the Submittals shall not relieve the Contractor of its obligations under the Contract 
Documents and shall not constitute approval of safety precautions or any means, methods, techniques, 
sequences or procedures. 

4.2.4 The OAR is authorized to reject Work which does not conform to the Contract Documents.  
Whenever the OAR considers it necessary or advisable, the OAR is authorized to require additional 
inspection, examination or testing of the Work, regardless of the stage of completion or delivery of the Work.  
However, neither this authority of the OAR nor a decision made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or responsibility of the OAR to the Contractor, 
Subcontractors, material and equipment Suppliers, their agents or employees, or other persons performing 
portions of the Work. 

4.2.5 The OAR will prepare or assist the Owner in preparing Change Orders, Construction Change 
Directives, and Field Change Orders.  The OAR may authorize minor changes in the Work as provided in 
Article 7. 

4.2.6 The OAR, in conjunction with the Designer and the Contractor, will conduct inspections to 
determine the date or dates of Substantial Completion and the date of Final Completion, will receive and 
forward to the Owner, for the Owner's review and records, written warranties and other documents required 
by the Contract Documents and assembled by the Contractor, and will issue a final Certificate for Payment 
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upon the Contractor’s compliance with the requirements of the Contract Documents. Receipt by the OAR 
or Owner of warranties and other documents at variance with the requirements of the Contract Documents 
shall not be deemed acceptance of a modification to the Contract Documents or a waiver of any requirement 
of the Contract documents. 

4.2.7 The OAR will not have control over, charge of or be responsible for construction means, 
methods, techniques, or procedures, or for safety precautions and programs in connection with the Work.  
These are solely the Contractor's responsibility.  However, in the event the Contract Documents expressly 
require the Contractor to use specific means, methods, techniques, or procedures, the Contractor shall 
perform the Work in accordance with those express requirements. 

4.3 CLAIMS AND DISPUTES 

4.3.1 Time Limits and Claim Substantiation.  All Claims by either party must be made within fourteen 
(14) days after occurrence of the event giving rise to such Claim or within fourteen (14) days after the 
claimant first recognizes the condition giving rise to the Claim, whichever is later.  Claims must be initiated 
by written notice and contain a thorough description of the basis of the Claim with a copy to the other party 
and the OAR.  Daily reports, Applications for Payments and other administrative documents required by 
the contract do not constitute written notice of a Claim. 

4.3.2 The responsibility to substantiate a Claim shall rest with the party making the Claim.  All Claims 
made by Contractor shall be substantiated and quantified within thirty (30) days of the written notice by an 
itemized, detailed cost breakdown sufficient to analyze the value and impact of the Claim, stating applicable 
cost and time impacts in accordance with the requirements of Article 7. Failure to comply with the time 
requirements for notices and substantiation of Claims shall result in a waiver of the applicable Claim.  Under 
no circumstances shall the Contractor be entitled to any indirect, incidental, special, or consequential 
damages in any proceeding arising out of or relating to this Contract or the breach thereof. 

4.3.3 Continuing Contract Performance.  Pending final resolution of a Claim, including, but not limited 
to during the process set forth in Paragraphs 4.4 and 4.5, the Contractor shall proceed diligently with 
performance of the Work. 

4.3.4   By making final payment, the Owner does not waive Claims that arise from: (a) liens, Claims, 
security interests or encumbrances arising out of the Contract and unsettled at the time final payment is 
made; (b) latent defects; (c) failure of the Work to comply with the Contract Documents; (d) terms of special 
warranties required by the Contract Documents; or (e) any claim for overpayment, including, but not limited 
to, those resulting directly or indirectly from any erroneous measurement, estimate or quantity. 

4.3.5 Claims for Concealed, Unforeseen or Unknown Conditions.  If conditions are encountered at 
the site that are (1) concealed physical conditions which differ materially from those indicated in the Contract 
or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily found 
to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract, then the Contractor shall give written notice to the OAR promptly before conditions are disturbed 
and in no event later than seven (7) days after first observance of the conditions.  This notice shall include 
a written description of the concealed or unknown condition and the Contractor’s proposed method to 
resolve the concealed or unknown condition.  If the OAR determines that the conditions at the site are not 
materially different from those indicated in the Contract and that no change in the terms of the Contract is 
justified, the OAR shall so notify the Owner and Contractor in writing.  The Contractor shall notify the OAR 
of any opposition to the OAR’s determination within seven (7) days after the OAR has given notice of its 
determination.  Substantiation and quantification of any Claims related to concealed or unknown conditions 
must be provided within thirty (30) days of the date that the Contractor’s Claim notice is received by the 
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OAR.  If such concealed or unknown site conditions are encountered, and if the critical path is directly 
impacted as a result, the Contractor shall be entitled to an adjustment in the Total Contract Time for the 
delay caused by the correction of concealed or unknown conditions, subject to the requirements of Articles 
7 and 8.   If such concealed or unknown site conditions are encountered, requests for compensation for the 
reasonable direct costs that are caused solely by the delay are subject to the requirements of Article 7. If 
the concealed or unknown condition causes a decrease in the cost of performing the Work, the Owner shall 
be entitled to deduct the decreased cost from the Total Contract Price. 

4.3.6 Injury or Damage to Person or Property.  If either party to the Contract suffers injury or damage 
to person or property because of an act or omission of the other party, of any of the other party's employees 
or agents, or of others for whose acts such party is legally liable, written notice of such injury or damage, 
whether or not insured, shall be given to the other party no later than fourteen (14) days after first 
observance.  The notice shall provide sufficient detail to enable the other party to investigate the matter. 

4.4 MANDATORY PRE-SUIT MEDIATION 

4.4.1 All Claims, disputes, or other matters in question arising out of or relating to the Contract, shall 
be subject to mandatory pre-suit mediation under the auspices of a mediator to be selected by the parties.  
Mediation must occur before a lawsuit is filed.  Discovery prior to the scheduled mediation shall be limited 
to one (1) request for production of documents and two (2) depositions per party not exceeding 8 hours 
total time per deposition.  Each party shall equally bear the costs of mediation and shall be solely 
responsible for its own attorneys’ fees and other legal costs prior to and during the mediation process.  In 
the event the case does not settle at mediation, the parties may re-depose either or both witnesses on non-
repetitive matters. 

4.5 CERTIFICATION OF SUBCONTRACTOR CLAIM 

4.5.1 For any Claim made by the Contractor against the Owner, the basis of which includes a Claim 
by a Subcontractor, or any other person or entity under the Contractor's control, for acts or omissions 
allegedly attributable to the Owner, the Contractor must certify by affidavit that it has carefully examined 
each Subcontractor's Claim and has verified the truth and accuracy of each Claim.  Such certification under 
oath must be made by the Contractor prior to the submission of any Subcontractor Claim to the Owner and 
shall constitute an express condition precedent to the Contractor having a cause of action against the 
Owner that includes a Subcontractor’s claim.  A copy of such certification shall be provided to the Owner 
contemporaneous with the submission of any Subcontractor Claim to the Owner.  The Owner will not 
consider any Claim that has not been properly certified by the Contractor. 

4.6 RESOLUTION OF DISPUTES 

4.6.1 The parties agree that all legal proceedings that relate in any way to this Contract shall be 
brought only in the Circuit Court of the Ninth Judicial Circuit in and for Orange County, Florida. 

4.6.2 The Contractor shall, within fifteen (15) business days from delivery of notice from the Owner 
or OAR, produce for examination by the Owner, OAR or an authorized representative of either of them, all 
of the Contractor's records related to the Work, including, but not limited to, books of account, bills, invoices, 
payrolls, Subcontracts, Subcontractor payment requests, time sheets/cards, progress records, daily logs, 
daily reports, and cost accounting records, regarding all of the Contractor’s acts and transactions in 
connection with or relating to or arising by reason of the Contract, and provide appropriate personnel 
familiar with such records to explain such records and answer questions regarding any Claims made under 
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this Contract.  The Contractor's failure to furnish the requested information or appear for examination shall 
result in the Contractor's waiver and release of all Claims arising out of, relating to, or by reason of this 
Contract, except for the sums certified by the OAR to be due under the provisions of the Contract.  It is 
further stipulated and agreed that no person or entity has power to waive any of the foregoing provisions, 
and that in any action against the Owner to recover any sum in excess of the sums certified by the OAR to 
be due under or by reason of this Contract, the Contractor must allege in its complaint and prove, at the 
trial, compliance with the provisions of this Article 4.  In addition to the foregoing, to the extent any Claim 
by the Contractor includes any claims by Subcontractors, arising under or by reason of this Contract, the 
Owner shall also have the right through its designees, upon written notice, to require the Subcontractor to 
produce the above described books and documents of the Subcontractor and to submit itself and persons 
in its employ to similarly explain its records and answer questions, within fifteen (15) business days from 
delivery of notice from the Owner. 

ARTICLE 5 SUBCONTRACTORS 

5.1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

5.1.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the 
Contractor, as soon as practicable after Notice of Intent to Award shall furnish in writing to the OAR the 
names of persons or entities (including, but not limited to, those who are to furnish specially fabricated 
materials or equipment) proposed for each portion of the Work, including Subcontractors.  The Owner shall 
have the right, but not the obligation, to investigate and object, on a reasonable basis, to any such proposed 
person or entity.  The OAR shall promptly notify the Contractor if any such objection exists. 

5.1.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or OAR 
has made reasonable and timely objection. 

5.1.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner has no reasonable objection.  The Total Contract 
Price shall not be increased by the difference in cost occasioned by such change if the Owner's objection 
arises from the failure of such person or entity to conform to the requirements of the Contract Documents, 
or if the person or firm is proposed as a DBE, MWBE, or LDB/VBE, and is not certified in accordance with 
the Owner's Policies and Procedures.  If the Owner’s objection is for some other reason, such as apparent 
lack of responsibility (i.e., poor performance on prior projects, lack of experience, capacity or financial 
viability), then the Contractor may be allowed an increase in the Total Contract Price provided that the 
Contractor has acted promptly and responsively in submitting substitute subcontractors. 

5.1.4 Once the Contractor enters into a subcontract, the Contractor may only replace a Subcontractor 
when required by the Owner or when the Contractor can demonstrate to the Owner’s satisfaction that the 
Subcontractor lacks financial viability, cannot meet construction schedules, or produces inferior or 
substandard work.  If the replacement results in a decrease in the Contractor's costs, Owner shall receive 
a deductive Change Order.  If, however, the replacement results in an increase in the Contractor's costs, 
an increase in the Total Contract Price will only be allowed if the replacement is required by the Owner. 

5.2 SUBCONTRACTUAL RELATIONS 

5.2.1 The Contractor shall make available to each proposed Subcontractor, prior to the execution of 
the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, 
and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS STIPULATED SUM 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS SECTION 00 72 13 

00 72 13 - 20 
 GOAA August 2023 

proposed subcontract agreement which may be at variance with the Contract Documents. Subcontractors 
shall similarly make copies of applicable portions of such documents available to their respective proposed 
Sub-subcontractors. 

5.2.2 All work performed for the Contractor by a Subcontractor shall be pursuant to an appropriate 
written agreement between the Contractor and the Subcontractor.  The Contractor shall provide to the 
Owner or OAR, if requested, copies of all Subcontracts within seven (7) days following the Owner's or 
OAR’s request. 

5.2.3 The Owner shall have no contractual liability or obligation to any Subcontractor for Work 
performed pursuant to their agreement with the Contractor.  The Contractor shall be liable to the Owner for 
all acts and omissions of the Subcontractors and the Contractor shall be solely responsible for scheduling 
and coordinating the Work of all Subcontractors, suppliers and any other person performing work on the 
project. 

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS 

6.1.1 The Owner reserves the right to perform construction or operations related to the Project with 
the Owner's own forces or to award separate contracts in connection with portions of the Project or other 
construction or operations on the Owner’s property. 

6.1.2 The OAR shall provide for coordination of the activities of the Owner's own forces and of each 
separate contractor with the Work of the Contractor, who shall cooperate with them.  The Contractor shall 
participate with other separate contractors and the Owner in reviewing related construction schedules when 
directed to do so.  The Contractor shall make any revisions to the Progress Schedule deemed necessary 
after a joint review and mutual agreement.  The Progress Schedules shall then be used by the Contractor, 
separate contractors and the Owner until subsequently revised. 

6.1.3 The OAR will be responsible for coordinating the Work of all contractors on the Project when 
the Project involves more than one contractor.  The OAR and Owner have the right to make changes in the 
Contractor's sequence of operations if in their judgment and sole discretion changing Project conditions 
require changes in sequence. The Contractor shall modify its sequence of operations and procedures, as 
required by the OAR and Owner. 

6.2 MUTUAL RESPONSIBILITY 

6.2.1 The Contractor shall promptly afford the Owner and separate contractors reasonable 
opportunity for storage of their materials and equipment and performance of their activities and shall 
coordinate the Contractor's construction and operations with theirs as required by the Contract Documents. 

6.2.2 If the proper execution of the Contractor’s Work depends upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with the affected portion of the 
Work, promptly report to the OAR, with a copy to the Owner, apparent discrepancies or defects in such 
other construction that would render it unsuitable for such proper execution.  Failure of the Contractor to 
report discrepancies or defects shall constitute an acknowledgment that the Owner's or separate 
contractors' completed or partially completed construction is fit and proper to receive the Contractor's Work, 
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except as to defects which are not discoverable at that time through the exercise of reasonable diligence. 

6.2.3 The Contractor shall promptly remedy damage caused by the Contractor to completed or 
partially completed construction or to property of the Owner or separate contractors as provided in Article 
10. 

6.2.4 Claims and other disputes and matters in question between the Contractor and a separate 
contractor shall be subject to the provisions of this Contract with respect to entitlement and recoverable 
costs.  If a separate contractor initiates legal or any other proceedings against the Owner on account of any 
damage alleged to have been solely caused by the Contractor, the Owner shall notify the Contractor, who 
shall defend and indemnify the Owner in such proceedings at its own expense, or at the Owner’s option, 
pay all defense costs of the Owner including attorney’s fees, and if any judgment or award against the 
Owner arises therefrom, the Contractor shall pay or satisfy it and shall reimburse the Owner for all attorneys' 
fees and court or other costs which the Owner has incurred over and above those paid directly by the 
Contractor. 

6.2.5 When separate contracts are performed within overlapping limits of construction, or areas 
which might result in congestion or interference, each contractor shall conduct its work so as not to interfere 
with or hinder the progress or completion of the work being performed by separate contractors. 

6.2.6 Any difference or conflict which may arise between the Contractor and separate contractors 
shall be referred to the OAR for resolution.  If the Work of the Contractor is delayed because of any acts or 
omissions of any separate contractor, then only an extension of Contract Time sufficient to compensate for 
the delay, as determined by the OAR, shall be granted to the Contractor as its sole and exclusive remedy.  
In no event shall the extension of Contract Time exceed the day-for-day period of delay experienced by the 
Contractor.  The Contractor's entitlement to an extension of Contract Time for such delays shall be 
conditioned upon timely receipt by the OAR of written notice from the Contractor of the cause of the delay, 
indicating what measures, if any, the Contractor has employed to minimize the effect of the delay. 

6.2.7 The Contractor shall be responsible for controlling all labor employed by it and its 
Subcontractors for performance of the Work so as to avoid any disruption of or disharmony with other labor 
being used by separate contractors now or hereafter working on the Owner's property. The Contractor 
further agrees that this provision will be included in all of its subcontracts. 

6.3 OWNER'S RIGHT TO CLEAN UP 

6.3.1 If a dispute arises among the Contractor, separate contractors and the Owner as to the 
responsibility under their respective contracts for maintaining the premises and surrounding area free from 
waste materials and rubbish as described in Article 3, the Owner may clean up and allocate the cost among 
those responsible as the OAR determines to be just. 

6.4 MULTIPLE CONTRACTS WITH CONTRACTOR SETOFF 

6.4.1 The Owner and Contractor may enter into more than one contract for the performance of labor 
or the provision of materials, equipment or supplies.  The Owner shall be entitled to setoff any claims against 
the Contractor which it may have pursuant to the terms of the Contract Documents against any sums due 
or claimed to be due to the Contractor from the Owner under any other contract or agreement between the 
Owner and Contractor. 
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ARTICLE 7 CHANGES IN THE WORK 

7.1 CHANGES 

7.1.1 Contract Modifications may be made by (1) Change Order ("CO"), (2) Construction Change 
Directive ("CCD") or (3) Field Change Order ("FCO").  Both COs and CCDs must be approved by the 
Owner's Construction Committee or the Greater Orlando Aviation Authority Board in accordance with the 
Owner's Policies.  A FCO may be issued by the Owner in accordance with the Owner’s Policies. 

7.1.2 When there is an agreement between the Owner and Contractor to modify the Work, Contract 
Price, Contract Time or other contract terms, a CO or FCO shall be signed by both the Contractor and the 
Owner. 

7.1.3 When the Contractor and Owner do not agree to the terms of a proposed CO, the Owner may 
unilaterally issue a CCD. Once signed by the Owner, CCDs are made part of the Contract and the 
Contractor has a contractual obligation to complete the Work identified in the CCD. 

7.1.4 Changes in the Work shall be performed in accordance with the applicable provisions of the 
Contract Documents. 

7.1.5 If the FCO, CO or CCD provides for an adjustment of the Total Contract Price, the amount of 
the adjustment shall be based upon one of the following methods which shall be selected by the Owner: 

1. a lump sum properly itemized and supported by sufficient substantiating data to permit 
evaluation which data shall include, at a minimum, copies of such books and records of the 
Contractor and its Subcontractors to verify actual material and equipment costs, labor costs, 
actual bond premiums, other allowable costs as defined in Article 7, and any estimates, work 
sheets, quotes, proposals or other data used by the Contractor in estimating the value of the 
changed Work; or 

2. unit prices stated in the Contract Documents or subsequently agreed upon; or 
3. in a manner otherwise agreed upon by the Owner and the Contractor; or 
4. in accordance with the Force Account provisions of paragraph 7.5. 

7.1.6 If unit prices are included in the Contract Documents, the Owner may authorize by FCO, CO 
or CCD increases or decreases in quantities of any Work Item without any change in the applicable unit 
price, provided that the aggregate change does not increase or decrease the aggregate quantity of a Work 
Item by an amount greater than twenty-five percent (25%). If the aggregate quantity of a Work Item changes 
(either increases or decreases) by more than twenty-five percent (25%), then the Owner and Contractor 
shall mutually agree upon an increase, decrease, or no change in the unit price for the Work Item. 

7.1.7 Contractor shall submit a Request for Change Order (RCO) to the OAR for all proposed 
Contract Modifications.  Each RCO must include a detailed breakdown of all proposed cost changes and 
the required schedule analysis and information for proposed changes in Contract Time. 

7.1.8 Each RCO shall include the proposed equipment rates for major equipment owned or leased 
by the Contractor or by its Subcontractors and the proposed labor rates, excluding burden, for all major 
trades anticipated to be required on the Contract Modification, including those supplied by Subcontractors.  
This shall include written confirmation by the Contractor or Subcontractor where applicable, that the labor 
rates reflect actual compensation, excluding those items defined below to comprise labor burden. If the 
Contractor intends to request a labor burden rate greater than allowed by the Contract Documents, the 
complete substantiation for this request must also be submitted with the labor rates. The Contractor shall 
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also provide, if requested by the OAR, actual payroll records to support the labor rates. After review and 
approval by the OAR, these approved labor and Contractor owned and leased equipment rates shall be 
used on subsequent change orders requiring work by these same trades and equipment.  In the event that 
additional trades or equipment are required for Contract Modifications the Contractor shall provide the same 
information defined above for these additional trades and equipment to the OAR for approval. 

7.1.9 The RCO for a proposed change in contract cost must include a detailed breakdown of the 
allowable direct costs by Contractor, Subcontractors and Suppliers. The following allowable direct costs 
include direct labor, labor burden, equipment, material, sales taxes, additional bond costs and other costs 
further defined as follows: 

1. Direct labor is all the labor required to perform the Work.  Unless allowed in paragraph 7.1.9.9, 
direct labor does not include salaried employees on site, supervision (project manager, project 
engineer, superintendent) and home office costs, all of which are compensated as part of 
Contractor’s mark-up.  Each RCO shall include a complete breakdown for proposed direct 
labor by position with the proposed number of work hours for each position. 

 
2. Contractor’s burden on direct labor costs shall be limited to a maximum of 42% of labor costs 

for straight time and 30% for overtime, unless the Contractor justifies to the satisfaction of the 
Owner that the Contractor’s actual costs for such items exceed these limits.  Labor burden 
items are the net costs actually incurred by the Contractor for the following items: social 
security taxes (FICA); unemployment taxes (FUTA, SUTA); worker’s compensation, medical 
and dental insurance premiums; pension, 401k and other types of retirement benefits and 
profit sharing plans; and paid time off, if applicable.  For union labor, the burden rate shall be 
the actual amount defined by the union agreement in effect when the change order is 
negotiated.  If the Contractor requests Owner’s consideration of a burden rate exceeding these 
limits, the Contractor shall submit complete documentation of its higher costs to the OAR for 
approval. 

 
 
Equipment costs shall comply with the following: 

a. If the equipment is owned or leased by the Contractor or Subcontractor (of any tier), 
the equipment rates shall not be more than fifty percent (50%) of the properly adjusted 
rates indicated in the most recent Rental Rate Blue Book by Dataquest Inc. ("Blue 
Book"), applicable to the date additional work activity was approved, for the period of 
actual use of such equipment. Maximum rates for equipment not listed in the Blue Book 
shall be established by capacity comparisons to other listed equipment.  No overtime 
charges shall be made for equipment operating longer than 8 hours per day and only 
daily or prorated weekly or monthly rates per day shall be allowed depending on the 
actual rental period.  The Contractor’s equipment daily rates shall be based on 1/30th 
of the monthly rates, and hourly rates (not to exceed a total of 8 hours per day) shall 
be based on 1/176th of the monthly rate.  Operating costs, if not included in the Blue 
Book rates, shall be no greater than 15% of the rental rate for actual operating hours: 

b. For rental equipment, the Contractor shall provide copies of the rental agreement for 
each item of equipment required for the work.  Compensation will be made for the 
anticipated amount of time required for the work, rounded to the next lowest minimum 
rental duration (typically per day). 

c. No payment will be made for repairs or repair down time. 
d. No payment will be made for the use of hand tools and other small equipment normally 

available at the Project site, which are compensated by Contractor’s mark-up. 
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3. Material cost shall correspond to actual quantities of materials required to complete the Work.  
Invoices, prorated to these actual quantities, including freight to site, if not transported by trucks paid 
for otherwise, plus applicable sales tax, shall constitute the only reimbursable materials expenses. 
Material prices shall be consistent with or under values established by industry guides recording the 
lowest prices for Central Florida. 

4. Actual increases in its performance and payment bond costs for the Project, but only to the extent 
supported by actual invoices which show the difference in cost resulting from the overall change in 
Total Contract Price.  These additional costs are not included in change orders prior to the final change 
order for the Project.  Contractor will be compensated for additional bonding costs such as Subguard 
or other similar bonding services, or for bonding costs for any Subcontractor or Supplier of any tier, but 
not both. 

5. Actual increases in the cost of general liability insurance, but only to the extent supported by actual 
invoices which show the difference in cost resulting from any increase in insurance limits or other 
insurance-related requests by the Owner.  No payment will be made without this specific 
documentation. 

6. Actual increases in permitting costs, but only to the extent supported by actual invoices or receipts 
showing the difference between the permitting costs for the for the Work prior to any Contract 
Modifications and the final permitting cost after all Contract Modifications have been completed. 

7. Transportation and living expenses for specialized personnel required to complete the Contract 
Modification that are based more than 50 miles from the Project site.  Costs for transportation by private 
or rented vehicles shall not exceed the mileage costs established by the U.S. Internal Revenue 
Service. Public air and ground transportation costs must not exceed coach class fares documented by 
actual receipts.  Living expenses (room and meals) shall not exceed the Per Diem rates established 
by the U.S General Services Administration for the location in which the Work is located. 

8. In those cases where the Contract Documents allow for compensation related to the extension of 
Contract Time, the allowable costs are strictly limited to the following: 

a. Extended general conditions consisting of the cost for Contractor to maintain its site 
operations for the duration of the delay event, 

b. Demobilization and re-mobilization of equipment that is required for continuation of the 
Work after the delay event or reimbursement at the agreed equipment rates as defined 
above, whichever results in the lowest cost, 

c. Additional direct costs, if any, as defined above, 
d. Additional site supervision (project manager, project engineer, superintendent), direct 

labor costs, but only for supervision of any additional work during the period of 
extended contract time.  If no additional work is performed, compensation for site 
supervision will not be allowed. 

e. Acceleration costs agreed to in advance, in writing, by the Owner. 

7.1.10 RCOs that include a proposed adjustment of Contract Time shall comply with the following:  

1. The Contractor’s RCO for an adjustment of Contract Time must be substantiated by an 
analysis of the critical path method schedules in use on the Project. For the delay event, the 
Contractor must utilize the accepted progress schedule with a data date immediately prior to 
the date that the alleged delay event occurred (or utilize the schedule update with a data date 
immediately prior to the date that the alleged delay event occurred), and compare the project 
critical path to the critical path of the accepted project schedule with a data date immediately 
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after the date the alleged delay event ended (or the schedule update with a progress schedule 
data date immediately after the date the alleged delay event ended). The comparison of these 
two accepted project schedules, or schedule updates, must show that the project completion 
date was delayed by the delay event and the number of days of delay caused by the delay 
event. 

a. If the analysis shows that a delay has occurred to the project completion date due to 
the delay event, the Contractor must identify from this analysis the specific critical 
activities that have been delayed and the magnitude in calendar days of each delay. 

b. For all delays identified as described above, the Contractor must identify the activities 
that the Contractor believes were delayed by the Owner and the reasons why it 
believes the Owner should be considered responsible for the delay.  All other delays 
identified in the analysis will be considered the responsibility of the Contractor.  The 
Contractor must also identify any delays that the Contractor believes are concurrent 
and describe how the Owner and the Contractor concurrently caused the delay. 

c. In addition to the requirements set forth above, if abnormal inclement weather 
conditions are the basis for a request for an adjustment of Contract Time, such Claim 
shall be documented by National Weather Service data for Orlando International 
Airport (OIA) substantiating that weather conditions were abnormal for the period of 
time as compared to the average weather conditions for OIA over the preceding ten 
(10) years and could not have been reasonably anticipated.   For rainfall, fog or 
temperature conditions the calendar month will be used as the period of time over 
which these effects are evaluated.  Adjustments of Contract Time will not be allowed 
for recorded rainfall, fog or temperature conditions less than or equal to the monthly 
ten (10) year historical mean conditions.  Significant rainfall accumulations, for or 
temperature conditions recorded above the historical monthly mean may be 
considered as a basis for a day for day adjustment of time due to abnormal inclement 
weather.  No compensation will be allowed for delays resulting from abnormal 
inclement weather.  All Claims for adjustments of time based on weather must be 
substantiated by showing the adverse effect on critical path construction activities. 

2. If the Contractor is delayed in performance of the Work by any act or omission of the Owner, 
OAR or by any member, officer, employee, agent, servant, or representative of the Owner or 
OAR, or by any separate contractor or consultant engaged by the Owner or OAR, or by 
changes in the Work ordered by the Owner (as reflected in COs, CCDs, or FCOs), or by fire, 
or any unforeseen cause which the Contractor lacked any ability to control or manage, all of 
which occurred without any responsibility, fault or negligence on the part of the Contractor 
and, in the opinion of the Owner, neither could have been anticipated nor avoided by the 
Contractor, then the Contract Time shall be extended for an appropriate period of time to 
compensate the Contractor for the delay, which in no event shall exceed a day-for-day 
extension for the period of proven actual delay to the critical path as described above; provided 
that the Contractor has complied with the notice requirements of Paragraph 4.3 and submitted 
full documentation supporting the request.  Neither labor disputes involving the Contractor, its 
Subcontractors or any other laborers or materialmen performing the Work, nor abnormal 
inclement weather conditions, shall be considered to be unforeseeable, unavoidable or 
unanticipated.  An extension of the Contract Time shall be the Contractor's sole and exclusive 
remedy for any delay of any kind or nature, except to the extent the delays were solely caused 
by (1) material acts or material omissions by the Owner or parties for whom the Owner bears 
responsibility constituting active interference or (2) concealed or unknown conditions as set 
forth in Article 4.3.5.  For these delays, the Contractor is only entitled to the reasonable actual 
costs that are caused directly and solely by the delay and allowed for Contract Modifications 
as set forth in Paragraph 7.1.9.9.  The Owner’s exercise of any of its rights or remedies, 
including, without limitation, ordering changes in the Work, or suspending, rescheduling or 
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ordering correction of the Work, regardless of the extent or frequency of Owner’s exercise of 
such rights or remedies, shall not be construed as active interference. 

3. In no event, including circumstances in which it is alleged or proven that Owner intentionally 
interfered with the Contractor's performance of the Work, shall the Contractor be entitled to 
recover from the Owner, for itself or its Subcontractors, suppliers or other parties claiming a 
right or damage by or through Contractor, any of the following items or damages arising out 
of or related to this Contract or the breach thereof: 

a. loss of profits or anticipated profits 
b. inefficiency or loss of productivity 
c. acceleration costs not specifically agreed to in advance, in writing, by the Owner 
d. home office overhead 
e. any cost that is not specifically allowed by Article 7.1.9 and 7.1.10. 
f. indirect, incidental, consequential or special damages, including but not limited to, loss 

of bonding capacity, loss of bidding or loss of business or contracting opportunities or 
other impact costs. 

7.1.11 The Contractor, on behalf of itself and its Subcontractors and Suppliers, represents that all 
allowable costs furnished by the Contractor to the Owner for any CO, CCD, FCO or Force Account Work, 
shall be fair, reasonable, accurate, complete and current at the time of submission. In addition to any other 
rights and remedies provided to the Owner by the Contract Documents, the Owner shall have the right to 
adjust the Total Contract Price to (1) exclude any amounts by which the Owner determines any CO, CCD, 
FCO or Force Account Work was increased due to inaccurate information and (2) recover interest on all 
excess amounts paid to the Contractor at the legal rate of interest.  The Contractor and its Subcontractors 
shall be required to include these provisions in any Subcontracts entered into for this Project. 

7.1.12 Mark-up is defined as the amount to be included in the Contract Modification as the Contractor’s 
overhead and profit, and includes all compensation for all costs associated with general conditions, all home 
office costs, supervision (home office, project managers, project engineers and superintendents and all 
salaried employees of the Contractor that have been assigned to the Project), cost estimating services, 
consumables, small tools, layout, coordination, as-built drawings and all other costs not specifically allowed 
in Article 7.1.9.  No separate payment shall be allowed for any expense that is included in the mark-up. 

7.1.13 Unless otherwise agreed by the parties, the amount of mark-up shall be determined separately 
for each work item and is calculated as a percentage of the costs that are specifically allowed in Article 
7.1.9.  The amount of mark-up shall not exceed the following percentages: 

 
 
 
Cost of Work Item 

(A) 
Contractor’s 

Mark-up on Work by 
Contractor’s 
Own Forces 

(B) 
Contractor’s Mark-up on 

Work Performed by 
Subcontractors 

or Suppliers 

(C) 
First Tier Subcontractors’ 

Mark-up on All Work  

 
$1 to $25,000 

 
15% 

 
10% 

 
15% 

 
$25,001 to $500,000 

 
12% 

 
8% 

 
12% 

 
$500,001 and above 

 
10% 

 
6% 

 
10% 

1. No mark-up is allowed for work items when the change in quantity is within the limits allowed 
by Article 7.1.6.  If, pursuant to Article 7.1.6, it is necessary to revise the unit price, the mark-
up included in the revised unit price shall not exceed the limits in the foregoing table. 
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2. The mark-up payable to the Contractor for administration of Work performed by its own forces 
shall not exceed the appropriate percentage in Column A.  This mark-up does not apply to 
any Subcontractors or Suppliers of any tier. 

3. The mark-up payable to the Contractor for administration of Work performed by 
Subcontractors or Suppliers shall not exceed the appropriate percentage in Column B. This 
mark-up shall be applied one time only by the Contractor on the total value of work performed 
by all Subcontractors and Suppliers of any tier.  Distribution of this markup to Subcontractors 
and Suppliers, regardless of tier, is the responsibility of the Contractor. 

4. The markup allowed for each first tier Subcontractor shall not exceed the appropriate 
percentage in Column C.  This mark-up shall be applied one time only by each first tier 
Subcontractor on the total value of all work performed by the Subcontractor and all its lower 
tier subcontractors or suppliers.  The first-tier Subcontractor is responsible for distribution of 
its mark-up among all lower-tier firms.  No lower tier subcontractor is allowed to mark-up their 
own work since their mark-up is to be distributed by the first-tier Subcontractor. 

5. For deductive changes, the amount of the credit shall be the net amount of the change plus a 
mark-up to be negotiated between the Owner and the Contractor. 

6. There shall be no mark-up allowed on the cost of bonds, insurance, permitting, or 
transportation and living expenses. 

7.2 CHANGE ORDERS (CO) 

7.2.1 A CO is a written contract modification signed by the Owner and Contractor stating their 
agreement upon all of the following: 

1. a change in the Work or the Contract Documents; and 
2. the amount of the adjustment in the Total Contract Price, if any; and 
3. the extent of the adjustment in the Contract Time, if any. 

7.2.2 Provided the Contractor executes the CO, the Owner may issue a CO Notice to Proceed in 
accordance with the Owner’s Policies.  The CO Notice to Proceed authorizes the CO work pending the 
Owner’s execution of the CO. 

7.3 CONSTRUCTION CHANGE DIRECTIVES (CCD) 

7.3.1 A CCD is a written order prepared and signed by the Owner directing a change in the Work or 
stating a proposed basis for adjustment, if any, in the Total Contract Price or Contract Time, or both.  The 
Owner may, by CCD, without invalidating the Contract, order changes in the Work within the general scope 
of the Contract which the Contractor is required to complete, consisting of additions, deletions or other 
revisions, the Total Contract Price or Contract Time being adjusted accordingly. 

7.3.2 A CCD shall be used in the absence of total agreement on the terms of a CO. 

7.3.3 If the CCD provides for an adjustment of the Total Contract Price, the amount of the adjustment 
shall be based upon the Force Account provisions set forth below or the Owner’s best estimate of the actual 
cost of the Work. 

7.3.4 Upon receipt of an Owner-executed CCD, the Contractor shall promptly proceed with the 
change involved and advise the OAR in writing of the Contractor's agreement or disagreement with the 
method, if any, provided in the CCD for determining the proposed adjustment in the Total Contract Price or 
Contract Time. 
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7.3.5 The Owner shall pay the Contractor for reasonable costs of the actual work performed by the 
Contractor on the basis of the CCD, pending final resolution of the changes in Total Contract Price and 
Contract Time.  Any payments or adjustment hereunder, made in the Owner's discretion, shall not constitute 
an admission by the Owner of liability for those payments or adjustment and shall not constitute a waiver 
of any of the Owner's or Contractor’s rights under the Contract Documents. 

7.4 FIELD CHANGE ORDERS (FCO) 

7.4.1 A FCO may be issued in accordance with the Owner’s Policies, and is a written contract 
modification signed by the Owner and Contractor stating their agreement upon all of the following: 

1. A change in the Work or the Contract Documents; and 
2. The method intended for and the estimated amount of the adjustment in the Total Contract 

Price and Contract Time, if any. 

7.4.2 A fully executed FCO authorizes the Contractor to immediately proceed with the changed Work.  
FCOs shall be incorporated into the Contract by appropriate CO or CCD.  The Owner and Contractor shall 
cooperate together to ensure that FCOs are incorporated into the Contract by appropriate CO within thirty 
(30) days from the completion of the FCO work. 

7.5 FORCE ACCOUNT WORK 

7.5.1 Force Account Work shall only include the same costs as those allowed by Article 7.1.9 and 
shall be documented and verified jointly by the Contractor and the OAR.  The Contractor bears the 
responsibility for obtaining daily approval of all allowable Force Account charges described below.  The 
Contractor shall not be paid for claims arising from unapproved charges.  The Contractor shall provide 
documentation requested by the OAR including but not limited to: 

1. Time sheets which shall be approved daily by the OAR (or authorized site representative, 
designated for this purpose) for the actual hours spent for manpower and equipment listed. 

2. Labor cost accounting records that evidence the net direct cost of the Contractor's labor and 
foremen while directly performing the Force Account Work activity, but excluding any costs 
associated with any of the Contractor's superintendents, project engineers, or project 
managers  

3. Equipment cost accounting records that evidence the cost of rented equipment or the 
Contractor’s equipment. 

4. Material cost accounting records that evidence the net costs of materials foe the Force 
Account Work activity. 

7.5.2 Within seven (7) days of the completion of the Force Account Work, the Contractor shall 
compile and submit to the OAR a Force Account Claim that contains the backup documentation for each 
element of the Force Account Work.  The Contractor’s final mark-up for overhead and profit shall be 
determined according to the cumulative cost of the Force Account Work in accordance with Article 7.1.13. 

7.5.3 The Contractor specifically agrees that no other Claims shall be asserted against the Owner 
for such Force Account Work.  If the Project includes multiple changes that are to be paid by Force Account, 
each Force Account Claim shall be documented and processed separately. 

7.5.4 Upon verification of the Force Account Claim, the OAR will prepare a CO for the Force Account 
Work. 
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7.6 MINOR CHANGES IN THE WORK 

7.6.1 A minor change in the Work may be issued by the OAR when there is no cost for the change 
and when no adjustment to the Contract Time will be made.  A minor change may be issued as a Designer’s 
Supplemental Instruction, as a written response to a Request for Information or in any other manner that 
the OAR deems appropriate. 

ARTICLE 8 TIME 

8.1 PROGRESS AND COMPLETION 

8.1.1 The date of commencement of the Work is the effective date of the Notice To Proceed.  The 
date shall not be postponed by the Contractor’s failure to act or by such failures of persons or entities for 
which the Contractor is responsible. Time limits stated in the Contract Documents are of the essence of the 
Contract. The Contractor, by executing the Agreement, confirms that the Contract Time is a reasonable 
period for performing the Work. 

8.1.2 The Contractor shall not commence operations for the Work on the Owner’s property prior to 
the effective date of a Notice to Proceed and prior to the effective date of the Contractor’s compliance with 
Article 11. 

8.1.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial 
and Final Completion within the time frames established by the Contract Documents. 

8.2 DELAYS AND EXTENSIONS OF TIME 

8.2.1 The Contract Time shall be adjusted only by CO, CCD or FCO in accordance with the 
limitations of the Owner’s Policies. 

8.2.2 RCOs and Claims relating to Contract Time shall be made in accordance with applicable 
provisions of Paragraph 4.3 and Article 7. 

8.2.3 If any portion of the Work remains uncompleted after the expiration of the Contract Time, as 
adjusted by Contract Modifications, if any, the Owner will incur substantial injury, including loss of use of 
facilities and inconvenience to the public. Damages arising from such injuries cannot be calculated with any 
degree of certainty.  It is agreed that if Substantial or Final Completion is not achieved within the established 
Contract Time as adjusted by Contract Modifications, if any, the Contractor and the Contractor’s Surety 
shall be liable to the Owner for Liquidated Damages as identified in the Instructions to Bidders.  Allowing 
the Contractor to finish the Work after the expiration of the Contract Time established by the Contract 
Documents shall in no way operate as a waiver by the Owner of any of its rights under this Contract or 
allowed by law. 

8.2.4 The Work under this Contract is only a part of the Owner's construction program.  As a result, 
Work under this Contract may be required to be completed by certain milestone dates set forth in the 
Contract Documents (“milestone dates”) in order to interface with the work on other components of the 
Owner's construction program.  The schedule for the Owner's construction program or the specification of 
milestone dates is not intended to take the place of complete Work scheduling by the Contractor, but is 
provided to show certain critical milestone dates for various phases of the Work on which the Contractor's 
Baseline Schedule or Progress Schedules must be based.  There shall be no changes in the milestone 
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dates, except by CO, FCO or CCD.  In the event that the Contractor fails to complete any required portions 
of the Work by the milestone dates, the Contractor and its Surety shall be liable to the Owner for the 
Liquidated Damages identified in the Instructions to Bidders.  In the event that the Contractor completes 
any required portions of the Work ahead of the milestone dates or is precluded from doing so by acts of the 
Owner or third parties, the Contractor shall not be entitled to damages against the Owner for completing or 
failing to complete the Work earlier. 

8.2.5 The Contractor shall cooperate with the OAR in order to maintain the progress of the Work in 
accordance with the Contractor's current accepted schedule and Contract Time requirements.  In addition 
to the requirements of Paragraph 3.9.3 regarding Progress Schedule updates, if the Owner or OAR 
determines that the Contractor is failing to maintain the progress of the Work, through no fault of the Owner, 
the Contractor must, within seventy-two (72) hours of written request of the OAR, submit a written response 
detailing the Contractor's plan of action to recover lost time in order to maintain the progress of the Work in 
accordance with the Contractor's current accepted schedule or Contract Time requirements.  In such event, 
the Contractor shall comply with the OAR's written orders to take whatever steps are necessary to recover 
lost time and maintain the progress of the Work.  These steps may include, but are not limited to, re-
sequencing the Work activities, increasing the number of Contractor's shifts, workforce, supervision, work 
days, overtime operations, equipment resources, or expediting delivery of materials or equipment.  
Regardless of the manner in which the schedule is recovered, the Contractor shall not be entitled to 
additional compensation for actions that relate to the recovery of the schedule. 

8.2.6 In addition to other remedies available to the Owner, if the Contractor fails to maintain the 
progress of the Work in accordance with the Contractor's current accepted schedule or Contract Time 
requirements, the Owner may, upon seven (7) days written notice to the Contractor and its Surety, order 
the Contractor to suspend or cease all or a portion of the Work and the Owner may demand that the 
Contractor's Surety prosecute all or a portion of the Work in accordance with the Contract Documents.  
Failure of the Surety to so perform within seven (7) days of receipt of such notice shall be grounds for the 
Owner to prosecute the Work at Surety's and Contractor's expense. 

ARTICLE 9 PAYMENTS AND COMPLETION 

9.1 TOTAL CONTRACT PRICE 

9.1.1 The Total Contract Price is the amount stated in the Agreement plus any adjustments included 
in a Contract Modification and is the total amount payable by the Owner to the Contractor for performance 
of the Work under the Contract Documents. 

9.2 SCHEDULE OF VALUES 

9.2.1 Before the first Application for Payment on lump sum contracts, including those which contain 
unit prices for certain portions of the Work, the Contractor shall submit to the Owner and OAR for approval, 
a schedule of values allocated to various portions of the Work, prepared in such form and supported by 
such data to substantiate its accuracy and reasonableness (in relationship to actual costs) as the Owner or 
OAR may require.  The Schedule of Values shall be prepared in such a manner that each major item of 
Work and each subcontracted item of Work is shown as a separate line item on the Owner’s form of AIA 
Document G702, Application and Certificate for Payment, Continuation Sheet or other form acceptable to 
the OAR. 

9.2.2 The Contractor’s Schedule of Values must contain a separate line item for General Conditions 
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which are defined as general overhead and administrative charges for onsite personnel, office space, and 
other costs included in the definition of mark-up in Article 7.  The total amount for General Conditions must 
be reasonable in relationship to the Work and approved by the Owner and OAR.  Payment for General 
Conditions shall be prorated according to the work-in-place (excluding stored materials) reported in the 
approved application for payment. 

9.3 APPLICATION AND CERTIFICATE OF PAYMENT 

9.3.1 The Contractor shall submit to the OAR two (2) original itemized Applications for Payment for 
work completed in accordance with the approved schedule of values or unit price schedule.  Applications 
for payment shall be submitted no later than the 5th of the month for all work completed the prior month.  
Each Application for Payment shall include only work completed and/or costs incurred through the 
submission date of the Application for Payment, but not previously invoiced.  No payment will be made for 
work not yet completed.  Each Application for Payment must clearly identify the submission date (a/k/a the 
"period ending date").  Each Application for Payment shall be notarized and supported by such data 
required by the Contract Documents substantiating the Contractor's right to payment (such as copies of 
requisitions from Subcontractors and material Suppliers) and reflecting the amount of retainage in 
accordance with Paragraph 9.5.2, unless otherwise provided in the Contract Documents or agreed to, in 
writing, by the Owner at its sole discretion.  The OAR shall be deemed the Authority’s agent for purposes 
of Chapter 718, Florida Statutes. If an OAR is not assigned to this project, the Owner’s agent or employee 
responsible for receiving and processing payment applications will be identified, in writing, at the pre-
construction conference. 

9.3.2 Each Application for Payment shall contain Certifications stating the following: 

 “Contractor hereby certifies that, except as indicated on the attached documents, there are no Claims of 
Contractor, its Subcontractors or Suppliers as of the date of this Application for Payment that have not been 
completely resolved, that the Contractor has no knowledge of any unsolved Claims by Subcontractors or 
Suppliers, that all Subcontractors and Suppliers have been paid to date from funds received for previous 
Applications for Payment, that there is no known basis for the filing of any Claim on the Work and 
Contractor, and upon receipt of funds due in this Application for Payment, hereby releases the Owner from 
any claims arising from the Work, except for retainage. Contractor further certifies that the amounts 
contained in the Application for Payment have been verified and are correct.” 

9.3.3 Upon request by the Owner, the Contractor shall submit waivers of lien/bond rights and other 
documentation from Subcontractors and Suppliers to evidence the status of payments. 

9.3.4 Applications for Payment may not include requests for payment of amounts the Contractor 
does not intend to pay to a Subcontractor or material Supplier because of a dispute or other reason. 

9.3.5 Applications for Payment may include requests for payment on account of changes in the Work 
which have been included in fully executed CCDs or FCOs and properly authorized COs that have been 
executed by the Contractor. 

9.3.6 The failure to comply with the requirements of this Article may result in the withholding of 
approval of the Application for Payment until compliance is achieved. 

9.3.7 Within fifteen (15) business days after the OAR’s receipt of the Contractor's Application for 
Payment, the Owner and OAR shall either (1) approve the Application for Payment by signing the 
Application in the appropriate places or (2) the OAR shall notify the Contractor in writing of reasons for 
withholding approval in whole or in part and the action necessary to make Application acceptable. 
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9.3.8 The OAR may withhold approval, in whole or in part, to the extent reasonably necessary to 
protect the Owner, if the OAR cannot certify that the Work has progressed to the point indicated and that 
the quality of the Work is in accordance with the Contract Documents.  In addition, notwithstanding anything 
to the contrary contained in the Contract Documents, the Owner may withhold any payment to the 
Contractor, if, and for so long as a good faith dispute exists, which may include  the Contractor’s failure to 
perform any of its obligations hereunder, in the Contractor’s default under any of the Contract Documents 
or there is reasonable evidence indicating that the Work will not be completed within the Contract Time, as 
may be adjusted by Contract Modifications, and the unpaid balance would be insufficient to cover the 
anticipated Liquidated Damages; provided, however, that any such holdback shall be limited to an amount 
sufficient in the reasonable opinion of the Owner to cure any such default or failure of performance by the 
Contractor.  In addition, if the Owner or OAR subsequently discovers that an Application for Payment was 
improperly paid, the Owner or OAR may withhold payment on any future Applications for Payment, in whole 
or in part, to the extent necessary to recover the funds improperly paid. If the Owner determines that the 
reasons for withholding payment no longer exist, the Owner will so notify the Contractor and will make 
payment for the amount of the holdback within ten (10) business days. 

9.3.9  Upon notification that an Application for Payment is not approved, the Contractor and the OAR 
shall conduct discussions to determine whether a revised Application for Payment can be agreed upon.  If 
no agreement is reached within ten (10) business days after notification, the OAR or Owner will adjust the 
original Application for Payment to delete the disputed amounts and will then approve payment for the 
undisputed amount and send a copy of the adjusted Application for Payment to the Contractor.  If an 
agreement can be reached on the disputed portions of the Application within ten (10) days, the Contractor 
will submit a revised and signed Pay Application for the agreed amount, if any, to the OAR and Owner for 
approval.   Payment will be made within ten (10) business days after the Owner’s approval of the revised 
Application for Payment. 

9.3.10 The Owner’s signature on the Application for Payment does not constitute approval and 
acceptance of the Work. 

9.3.11 At all times during the processing of an Application for Payment, including resolution of any 
related disputes, the Contractor shall continue to expeditiously prosecute the Work. 

9.3.12 Concurrent with the Contractor’s submission of an Application for Payment, the Contractor shall 
submit an updated Progress Schedule, prepared in accordance with the Contract Documents, and make 
available for review and inspection by the Owner or OAR an updated version of the As-built Drawings, 
prepared in accordance with the Contract Documents, reflecting all items of Work for which the Contractor 
is seeking payment.  Failure to have the updated As-built Drawings available for review or to reflect items 
of Work on the updated As-built Drawings for which payment is sought may result in the Owner's withholding 
payment or partial payment from the Contractor until such time as properly updated As-built Drawings are 
prepared. 

9.4 STORED MATERIALS 

9.4.1 At the Owner’s sole discretion, payment may be made for the net cost of materials and 
equipment delivered and suitably stored at a location approved by Owner, in its sole discretion, for 
subsequent incorporation in the Work.  In order for stored material to qualify for early payment hereunder, 
the value of the materials must exceed $10,000 and not be scheduled to be incorporated into the Work 
within sixty (60) days, unless otherwise allowed by Owner.  Payment for such stored items shall not relieve 
the Contractor of its obligations to furnish and install the items in accordance with the Contract Documents.  
Payment for such stored items shall be conditioned upon the following information and documentation being 
obtained by Contractor and provided to Owner: 
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1. Inventory schedule detailing the specific type of stored materials for which payment is 
requested, including but not limited to, quantities, types and sizes; 

2. Invoices evidencing the costs of such stored materials, attached as back-up documentation 
to the Application for Payment under which payment for stored materials is sought; 

3. A bill of sale, invoice or other documentation evidencing that the Owner has received the 
stored items free and clear of all claims and liens.  This evidence shall be submitted to the 
Owner in Contractor’s next pay application; Failure to comply with this requirement may result 
in the Owner withholding payment until the evidence is furnished; 

4. A consent of surety for the Owner’s payment for such stored items; 
5. A certificate of insurance evidencing that stored materials not located on the Owner’s property, 

are insured for the full replacement value of the stored materials for which payment is 
requested.  Failure of the Contractor to obtain and maintain insurance coverages required 
herein shall give rise to a breach of this Contract, thereby allowing Owner all recourse 
permitted by law, including recovery under the payment and performance bonds posted for 
this Project. 

9.4.2 Contractor agrees to separately mark and identify the stored materials with the Project name 
and name of the Contractor.  All such stored materials shall be made available for Owner’s periodic 
inspections.  Contractor shall be responsible for all loss or damage to such stored materials arising from 
theft, malicious mischief or vandalism until Substantial Completion is achieved.  Contractor assumes all risk 
of transit with respect to such stored materials. 

9.4.3 If so requested by the Owner, the Contractor shall submit, within 30 days after the date of 
commencement of the Work and thereafter as the Owner requires, material delivery schedules for each 
category or subcontract for which application for payment for stored materials will be made, which 
schedules shall include items, quantities, value or unit prices with extensions and the month in which 
Application for Payment with respect thereto is expected to occur.  Schedules shall be updated on a monthly 
basis and submitted as an attachment to the Contractor’s Application for Payment.  The Owner has no 
obligation to pay the Contractor if the updated monthly schedule is not provided. 

9.4.4 The Contractor warrants that title to all Work covered by an Application for Payment will pass 
to the Owner no later than the time of payment on such Application for Payment by the Owner to the 
Contractor.  The Contractor shall be responsible for adequately securing and protecting from weather 
damage all materials and equipment stored on the Owner’s property.  The Contractor further warrants that 
upon submittal of an Application for Payment all Work for which Certificates for Payment have been 
previously issued and payments received from the Owner shall be free and clear of liens, claims, security 
interests or encumbrances in favor of the Contractor, Subcontractors, material Suppliers, or other persons 
or entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 

9.5 PROGRESS PAYMENTS AND RETAINAGE 

9.5.1 The Owner shall make payment to the Contractor of the amount specified in the approved 
Application for Payment (which shall provide for all applicable retentions, including, but not limited to the 
proper amount of retainage on all progress payments as provided for in the following paragraph), within 
twenty-five (25) business days from the date that the payment application is stamped as received by the 
OAR.  If the payment has not been made within that time, Contractor may deliver an overdue notice to the 
Owner.  Within four (4) business days after receipt of the overdue notice, either payment shall be made or 
the OAR shall notify the Contractor in writing that the approval of the Application for Payment has been 
withdrawn.  Otherwise, in accordance with Section 218.735(1)(a), the payment request shall be deemed 
accepted, except for any portion of the request that is fraudulent or misleading.  Payment by the Owner 
shall not constitute approval or acceptance of any item of cost in the Application for Payment.  No partial 
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payment made hereunder shall be or be construed to be final acceptance or approval of that portion of the 
Work to which such partial payment relates or relieve the Contractor of any of its obligations hereunder. 

9.5.2 Retainage 

1. The Owner may withhold up to five percent (5%) of the payment certified as due to the 
Contractor as retainage.   

2. After achieving Substantial Completion, the Contractor may request payment for the 
retainage; provided, however, the Owner shall continue to retain an amount equal to the 
estimated cost of completion of the punch list, in addition to any anticipated Backcharges, 
anticipated Liquidated Damages, and any other changes to the Work, as deemed necessary 
by the Owner it its sole discretion. 

3. The OAR may withhold approval of the Application and Certificate for Payment for the 
release of the retainage, if there is a good faith dispute, claim, or demand that exceeds the 
amount being withheld, as long as it complies with the notice requirement contained in Article 
9.3.   

9.5.3 Subcontractor Payments 

1. The Contractor shall pay each Subcontractor and Supplier, within ten (10) days following 
receipt of payment from the Owner, out of the amount paid to the Contractor on account of 
each Subcontractor's portion of the Work, the amount to which each Subcontractor is entitled, 
subject to amounts actually retained from payments to the Contractor on account of each 
Subcontractor's portion of the Work. 

2. The Contractor shall, by appropriate agreement with each Subcontractor, require each 
Subcontractor to make payments to Sub-subcontractors within seven (7) days after receipt of 
payment from the Subcontractor, 

3. If required by the Owner, within fifteen (15) business days of receipt of payment from the 
Owner, the Contractor shall send to the Owner copies of checks paid for all items of the 
Contractor's costs listed in the Application for Payment that were not paid prior to the date on 
which the Application for Payment was submitted. 

4. If the Contractor fails to pay a Subcontractor or Supplier within ten (10) days of receipt of funds 
from the Owner, then the Owner may, at its option, following a request from the unpaid 
Subcontractor or Supplier, pay such Subcontractor or Supplier the applicable sums paid the 
Contractor on account of the Subcontractor’s work or Supplier’s materials, and deduct such 
sums from any monies due the Contractor in the future unless the Contractor can furnish 
information satisfactory to the Owner that the payment should not be made and Contractor is 
actively taking steps to resolve a dispute, if applicable.  The Owner’s options in this paragraph 
are in addition to any other rights set forth in the Contract. 

5. Upon satisfactory completion of each Subcontractor’s work, Contractor shall timely return to 
the Subcontractor any retainage held, regardless of whether the retainage has been paid to 
the Contractor. 

6. At any time, the Contractor may request payment from Owner for Subcontractor’s retainage.  
At the time such retainage is requested, Contractor must provide Owner with a Final Release 
Form from each Subcontractor for which retainage payments are requested.  Any early 
reduction of a portion of retainage shall have no effect on Contractor’s warranty and other 
obligations that are preliminary to Substantial or Final Completion.  Contractor shall remain 
liable to Owner for all items of work in accordance with the Contract Documents 
notwithstanding any early release of Contractor’s retainage. 

9.5.4  Sub-subcontractor Payments 
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1. If any Subcontractor fails to pay any  Sub-subcontractor within seven (7) days of receipt of 
funds from the Contractor, then the Owner may, at its option, following a request from the 
unpaid  Sub-subcontractor, pay such  Sub-subcontractor, the applicable sums paid the 
Contractor on account of the Sub-subcontractor’s work, and deduct such sums from any 
monies due the Contractor in the future unless the Contractor can furnish information 
satisfactory to the Owner that the payment should not be made and Contractor is actively 
taking steps to resolve a dispute, if applicable.  The Owner’s options in this paragraph are in 
addition to any other rights set forth in the Contract. 

2. Upon satisfactory completion of each  Sub-subcontractor’s work, the Contractor shall, by 
appropriate agreement with each Subcontractor, require each Subcontractor to pay each  
Sub-subcontractor’s retainage within seven (7) days after payment from the Contractor is 
received. 

3. At any time, the Contractor may request payment from Owner on behalf of any Subcontractor 
for any  Sub-subcontractor’s retainage.  At the time such retainage is requested, Contractor 
must provide Owner with a Final Release Form from the  Sub-subcontractor for which 
retainage payments are requested.  Any early reduction of a portion of retainage shall have 
no effect on Contractor’s warranty and other obligations that are preliminary to Substantial or 
Final Completion.  Contractor shall remain liable to Owner for all items of work in accordance 
with the Contract Documents notwithstanding any early release of Contractor’s retainage. 

4. Neither the Owner, OAR, nor Designer shall have any obligation to pay or to assure the 
payment of money to a Subcontractor for Work on the Project.  The Owner may, however, 
demand sworn statements of accounts from Subcontractors or Suppliers and, at the Owner’s 
sole discretion, pay Subcontractors or Suppliers by joint checks or directly for those amounts 
agreed by the Contractor as due and owing.  In such event, the Contractor agrees any such 
payments shall be treated as a direct payment to the Contractor’s account. 

5. Contractor shall include in all subcontracts language providing that Contractor and 
Subcontractor will resolve payment disputes by alternative dispute resolution mechanisms.  
Contractor shall promptly take the initiative to commence such resolution process if Contractor 
has withheld a payment to a Subcontractor for cause that is disputed by Subcontractor.  
Contractor shall make every effort to resolve such payment disputes with its Subcontractors 
quickly and in a reasonable manner, so as not to delay the work. 

9.6 CONTINUED PERFORMANCE PENDING PAYMENT 

9.6.1 The Owner's obligation to make timely payments and the Contractor’s obligations to diligently 
prosecute the Work shall continue uninterrupted during the resolution of any dispute between the Owner 
and the Contractor. 

9.7 SUBSTANTIAL COMPLETION 

9.7.1 The Substantial Completion date is the point at which, as certified in writing by the Contractor 
and agreed to by the Owner, OAR and Designer that the Work is at the level of completion and in 
conformance with the requirements of the Contract Documents, where: 

1. The Certificate of Occupancy or Completion has been issued by the City of Orlando and all 
required sign-off by the Authorities Having Jurisdiction (AHJ) and other public regulatory 
authorities has been given.  The date of the Certificate of Occupancy or Completion does not 
establish the date of Substantial Completion. 
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2. The Owner has received all required warranties (draft form), Operation & Maintenance 
Manuals, As-built drawings and other documentation required by the Contract Documents; 
and 

3. The Owner will have complete use or occupancy and may use, operate, and maintain the 
Work in all respects, for its intended purpose and without undue interference by the 
Contractor’s Final Completion efforts. 

9.7.2 When the Contractor considers that the Work or designated portion thereof is close to being 
Substantially Complete, the Contractor shall prepare and submit to the OAR a comprehensive punch list of 
items to be completed or corrected and the schedule to complete each item.  The punch list shall be 
transmitted to the OAR a minimum of 5 business days prior to Contractor’s anticipated date of achieving 
Substantial Completion.  The Contractor shall proceed promptly to complete and correct items on the list.  
Failure to include an item on the punch list does not alter the responsibility of the Contractor to complete 
all Work in accordance with the requirements of the Contract Documents. 

9.7.3 Upon notice to the OAR by the Contractor that its punch list has been completed and the Work 
is ready for the Substantial Completion Inspection, the OAR will conduct a preliminary inspection to 
determine whether the Work or designated portion thereof is Substantially Complete.  If the OAR’s 
preliminary inspection discloses any item that is not in accordance with the requirements of the Contract 
Documents, whether or not included on the Contractor’s punch list, the OAR shall so notify the Contractor 
and the Contractor shall add the items to its punch list.  The Contractor shall proceed to complete or correct 
every item on the revised punch list and request re-inspection from the OAR.  If the OAR determines that 
the Work is ready, the Substantial Completion Inspection will be scheduled at a minimum of three (3) 
business days after the OAR’s preliminary inspection. 

9.7.4 The OAR, the Designer and others, during the Substantial Completion Inspection, will prepare 
the Owner’s preliminary Substantial Completion punch list of all remaining work to be completed or 
corrected.  The OAR shall combine the items from all parties into one Substantial Completion punch list.  
Failure to include an item on the Substantial Completion punch list does not alter the responsibility of the 
Contractor to complete all Work in accordance with the requirements of the Contract Documents.  The OAR 
shall distribute the Substantial Completion punch list to the Contractor within a maximum of fifteen (15) 
business days after the date of Substantial Completion. All items on the substantial completion punch list 
must be completed prior to the date of Final Completion. 

9.7.5 When the Work or designated portion thereof is Substantially Complete, the OAR shall prepare 
a Certificate of Substantial Completion signed by the OAR and Designer which shall establish the date of 
Substantial Completion, shall establish the responsibilities of the Owner and Contractor for security, 
maintenance, operations, cleaning and housekeeping, heating and cooling, utilities, damage to the Work 
and insurance, and shall fix the time within which the Contractor shall finish all items on the combined punch 
list accompanying the Certificate.  The Certificate of Substantial Completion shall be submitted to the 
Contractor for appropriate acceptance and signature. Warranties required by the Contract Documents shall 
commence on the date of Substantial Completion of the Work or designated portion thereof unless 
otherwise provided in the Contract Documents. 

9.8 PARTIAL OCCUPANCY OR USE 

9.8.1 The Owner may occupy or use any completed or partially completed portion of the Work at any 
stage and, if the Owner chooses such partial occupancy, the Contractor and Owner shall designate by an 
agreement the conditions of such partial occupancy, provided such occupancy or use is consented to by 
the Owner's insurer as required under Article 11 and authorized by public authorities having jurisdiction 
over the Work. Such partial occupancy or use may commence whether or not the portion is Substantially 
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Complete, provided the Owner and Contractor have accepted in writing the responsibilities assigned to 
each of them for payments, retainage if any, security, maintenance, operations, cleaning and 
housekeeping, heating and cooling, utilities, damage to the Work and insurance, and have agreed in writing 
concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents.  Even if an agreement is reached as to partial occupancy or use, the parties shall still comply 
with the requirements for Substantial Completion under the Contract Documents for that portion of the 
Work.  Consent of the Contractor to partial occupancy or use by the Owner shall not be unreasonably 
withheld. 

9.8.2 Immediately prior to such partial occupancy or use, the Owner, OAR, Contractor and Designer 
shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and 
record the condition of the Work. 

9.8.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work 
shall not constitute acceptance of Work which is not in conformance with the requirements of the Contract 
Documents. 

9.9 FINAL COMPLETION AND FINAL PAYMENT 

9.9.1 Final completion shall be achieved by the Contractor within sixty (60) days of Substantial 
Completion unless otherwise required in the Contract Documents.  Upon receipt of written notice that the 
Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the 
Designer and OAR will promptly make such inspection with the Contractor and, when the Designer and 
OAR find the Work acceptable under the Contract Documents and the Contract fully performed, including 
the delivery of all close-out documentation required in Paragraph 9.9.2, the OAR will promptly issue a final 
Certificate for Payment stating that to the best of their knowledge, information and belief, and on the basis 
of the OAR’s observations and inspections, the Work has been completed in accordance with the terms 
and conditions of the Contract Documents and that the amount noted in the final Certificate for Payment 
has been earned, subject to the Owner's claims, Liquidated Damages or backcharges, if any.  The OAR’s 
execution of the final Certificate for Payment will constitute a further representation that the conditions 
precedent to the Contractor's being entitled to final payment have been fulfilled. 

9.9.2 Neither final payment nor final retainage shall become due until the Contractor submits to the 
OAR all close-out documentation, which is defined as all of the following: (1) an affidavit that payrolls, bills 
for materials and equipment, and other indebtedness connected with the Work have been paid or otherwise 
satisfied; (2) a certificate evidencing that insurance required by the Contract Documents to remain in force 
after final payment is currently in effect and will not be canceled or allowed to expire until at least 30 days 
prior written notice has been given to the Owner; (3) a written statement that the Contractor knows of no 
substantial reason that the insurance will not be renewable to cover the period required by the Contract 
Documents; (4) consent of surety, if any, to final payment; (5) if required by the Owner, other data 
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, 
security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner; (6) all required As-built Drawings, operating and maintenance instructions and 
manuals, and acceptable warranty/guaranty documents; (7) Subcontractor Final Release Forms; and (8) 
Final Release Form.  If a Subcontractor refuses to furnish the release required by the Owner, the Owner 
may retain all money that the Owner may be compelled to pay in discharging such claim, including all costs 
and reasonable attorneys' fees.  However, the Owner may elect not to retain any monies if the Contractor 
certifies that it is proceeding diligently and in good faith to resolve its dispute with the Subcontractor in 
accordance with the Subcontract Dispute Resolution Process and the Contractor’s Surety consents to the 
Owner’s payment to the Contractor despite such claim. 
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9.9.3 Acceptance of final payment shall constitute a waiver of all claims by the Contractor, 
Subcontractor or Supplier, except those Claims previously made in accordance with Article 4 and identified 
by the Contractor as unsettled on the final Application for Payment. 

9.9.4 Payment of Liquidated Damages 

1. If the Owner, in its sole discretion, determines that Liquidated Damages are due in accordance 
with the Contract, the amount of Liquidated Damages shall be subtracted from the amount of 
retainage on the final application for payment.  If there is insufficient retainage to compensate 
the Owner for the Liquidated Damages, the Contractor and its Surety shall pay to the Owner 
the amount due within ten (10) business days of receiving written notification of the shortage.  
Failure to make the required payment to the Owner will result in the Owner’s enforcement of 
its right to receive the payment in any manner allowed by law and Contractor may be 
prohibited from bidding on future projects with the Owner as a result. 

9.10 OWNER'S AUDIT RIGHTS 

9.10.1 The Contractor's records, including both electronic and traditional paper files, shall be open to 
inspection and subject to audit or reproduction by the Owner or its authorized representative to the extent 
necessary to adequately permit examination, evaluation and verification of the Cost of the Work, and any 
invoices, Change Orders, Construction Change Directives, Field Change Orders, Force Account payments 
or Claims submitted by the Contractor or any of its Subcontractors or Suppliers pursuant to the execution 
of the Contract.  The Contractor’s records include but are not limited to the following:  accounting records 
(including monthly job cost detail, detailed job cost history, monthly labor distribution detail, total job labor 
distribution, daily foreman reports, daily superintendent reports, detailed subcontract status reports, 
executed subcontracts, subcontract change orders and all documentation supporting all job costs, such as 
subcontractor payment applications, vendor invoices, internal cost charges), written policies and 
procedures, time sheets, payroll registers, payroll records, cancelled payroll checks, subcontract files 
(including proposals of successful and unsuccessful bidders, bid recaps and negotiation notes), original 
estimates, estimating work sheets, correspondence, change order files (including documentation covering 
negotiated settlements), backcharge logs and supporting documentation, the general ledger for the project 
along with all supporting data, information detailing cash and trade discounts and rebates earned, insurance 
policies, payments and all documents that relate to any insurance claim, documents described in Article 7 
and any other data or evidence deemed necessary by the Owner or that may have a bearing on matters of 
interest to the Owner (all foregoing hereinafter referred to as "Contractor’s Records").  The Contractor’s 
records described above shall be maintained and made available to the Owner or its authorized 
representative for not less than ten (10) years after date of final payment or longer if required by law. Owner 
or its authorized representative may (without limitation) conduct verifications such as counting employees 
on the Project witnessing the distribution of payroll, verifying information and amounts through interviews 
and written confirmations with Contractor employees, field and agency labor, Subcontractors, and vendors. 

 

9.10.2 Audits may require inspection, scanning and copying from time to time and at reasonable times 
and places of any and all information, materials and data of every kind and character, including without 
limitation, the Contractor’s Records listed in the preceding paragraph, books, papers, documents, 
subscriptions, recordings, agreements, purchase orders, leases, contracts, commitments, arrangements, 
notes, daily diaries, superintendent reports, drawings, receipts, vouchers and memoranda, and any and all 
other agreements, sources of information and matters that may in the Owner's judgment have any bearing 
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on or pertain to any matters, rights, duties or obligations under or covered by any Contract Document. Such 
Contractor’s Records subject to audit shall also include, but not be limited to, those Contractor’s Records 
necessary to evaluate and verify direct and indirect costs (including overhead allocations), as they may 
apply to costs associated with this Contract. 

9.10.3 The Owner or its authorized representative shall be afforded access to all of the Contractor's 
Records, and shall be allowed to interview any and all of the Contractor's current or former employees, 
pursuant to the provisions of this article throughout the term of this Contract and for a period of ten years 
after final payment. 

9.10.4 The Contractor shall require all Subcontractors and Suppliers to comply with the provisions of 
this article by insertion of the requirements hereof in a written contract agreement between the Contractor 
and its Subcontractors and Suppliers.  Such requirements will also apply to Sub-subcontractors and 
Subcontractors’ Suppliers.  The Contractor will cooperate fully and will cause all of the Contractor's 
Subcontractors (including those entering into lump sum Subcontracts) to cooperate fully in furnishing or in 
making available to Owner from time to time whenever requested in an expeditious manner any and all 
such information, materials and data. 

9.10.5 The Owner, OAR and Designer or their authorized representative shall have access to the 
Contractor's facilities, shall have access to all necessary Contractors’ Records, and shall be provided 
adequate and appropriate work space, in order to conduct audits in compliance with this article. 

9.10.6 If an audit inspection or examination in accordance with this article, discloses overcharges (of 
any nature) by the Contractor to the Owner in excess of one percent (1%) of the total contract billings, the 
actual cost of the Owner's audit shall be reimbursed to the Owner by the Contractor.  Any adjustments or 
payments which must be made as a result of any such audit or inspection of the Contractor's Records shall 
be made within a reasonable amount of time (not to exceed 90 days) from presentation of the Owner's 
finding to the Contractor.  Any overpayments to the Contractor by the Owner shall include the legal rate of 
interest, from the date such additional amounts were overpaid by the Owner. 

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY 

10.1 SAFETY PROGRAM 

10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety 
precautions and implementing and monitoring a safety program in connection with the performance of the 
Work including but not limited to those requirements in this Article 10.  The Contractor shall submit to the 
Owner a copy of its safety plan within ten (10) business days of issuance of the Notice to Proceed.  The 
Contractor’s Safety Plan shall, at a minimum, meet the requirements of the latest edition of ANSI/ASSE 
A10.38. 

10.1.2 In the event the Contractor fails to initiate, maintain, supervise and monitor the safety of its 
operations during the performance of the Work, including the operations of its Subcontractors, Suppliers 
and any others for whom the Contractor is responsible, then the Owner may, without reservation, pursue 
any rights or remedies against the Contractor that are available, under this Contract or by law, including 
withholding of payment. 

10.2 PROTECTION OF PERSONS AND PROPERTY 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS STIPULATED SUM 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS SECTION 00 72 13 

00 72 13 - 40 
 GOAA August 2023 

10.2.1 The Contractor shall comply with, and give notices required by, applicable laws, ordinances, 
codes, rules, regulations and lawful orders of public authorities bearing on safety of persons or property or 
their protection from damage, injury or loss. 

10.2.2 The Contractor, in addition to Article 10.2.1, shall take reasonable precautions for safety of, 
and shall provide reasonable protection to prevent causing or contributing to the damages, injury or loss to: 

1. employees and other persons who may be affected in, on, or around the Project site and 
thereby; 

2. the Work, materials and equipment to be incorporated therein, whether in storage, on or off 
the site, that is under the care, custody or control of the Contractor or the Contractor's 
Subcontractors; and 

3. other property improvements and infrastructure at the site or adjacent thereto, including but 
not limited to trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not 
designated for removal, relocation or replacement in the course of construction. 

10.2.3 The Contractor shall erect and maintain, as required by existing conditions and the Contract 
Documents, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying the owners and users of adjacent 
sites and utilities of the safeguards and of hazardous or dangerous conditions. 

10.2.4 When use or storage of hazardous materials or equipment or unusual methods are necessary 
for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel and within federal, state & local regulations applicable to such 
hazardous materials. 

10.2.5 The Contractor shall promptly remedy all damage and loss (other than damage or loss insured 
under property insurance required by the Contract Documents) to property referred to in Paragraphs 
10.2.1.2 and 10.2.1.3 caused in whole or in part by the Contractor, a Subcontractor or anyone directly or 
indirectly acting on their behalf, or by anyone for whose acts any of them may be responsible for, to the 
extent the damage or loss is not attributable to acts or omissions of the Owner, OAR or Designer or anyone 
directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable.  The 
foregoing obligations of the Contractor are in addition to the Contractor's obligations under Article 11. 

10.2.6 The Contractor shall designate a responsible member of the Contractor's organization as the 
onsite safety representative whose duty shall be the safety of persons and property.  This person shall be 
the Contractor's Superintendent unless otherwise designated by the Contractor in writing to the Owner and 
OAR.  The Contractor shall notify the Owner and OAR immediately when a serious injury occurs on the 
Project and shall provide written notice of the injury on the same business day of the occurrence, if at all 
possible.  The notice shall provide a description of the incident, including the location and time of the 
incident, the names of the people involved and the names of witnesses, if any.  The Contractor shall 
cooperate with any investigation of the incident. 

10.2.7 The Contractor shall not load (for example, by delivery of materials, structural or physical loads) 
or permit any part of the construction or site to be loaded so as to endanger the safety of the traveling 
public, the airlines, tenants, or other airport users, the Owner, OAR, Designer, Contractor or their agents, 
representatives or employees. 

10.2.8 The Contractor shall protect adjoining private or municipal property and shall provide 
barricades, temporary fences, and covered walkways required to protect the safety of passers-by, as 
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required by prudent construction practices, local building codes, ordinances or other laws, or the Contract 
Documents. 

10.2.9 The Contractor shall take all reasonable precautions to protect and keep the Work, materials 
and equipment free from injury or damage from inclement weather conditions, such as but not limited to 
rain, wind, storms, frost or heat.  If extreme adverse weather conditions arise, preventing the Contractor 
from continuing operations safely in spite of having implemented weather precautions, the Contractor shall 
coordinate approval from the Owner and the OAR for cessation of Work until deemed safe to resume 
operations.  The Contractor shall not permit open fires on the Project site. 

10.2.10    The Contractor shall, at its sole cost and expense, promptly repair any damage or disturbance 
to walls, utilities, sidewalks, curbs and the property of the Owner or any other person (including 
municipalities) resulting from the performance of the Work, whether by it or by its Subcontractors at any 
tier.  The Contractor shall maintain streets and working roads within the project site and areas which it or 
its subcontractors may use to access the project site, in good repair and in an acceptable and usable 
condition.   

10.3 HAZARDOUS MATERIALS 

10.3.1 In the event the Contractor encounters on the site any material reasonably believed to be 
hazardous material, such as asbestos or polychlorinated biphenyl (PCB), the Contractor shall immediately 
stop work in the area affected and verbally report the condition to the Owner and OAR, followed by 
notification in writing.  The Contractor shall not resume Work in the affected area until written agreement 
between the Owner and Contractor, after the material has been determined by an independent laboratory 
or consultant to be not hazardous, or the Contractor has agreed to remove and or remediate the hazardous 
material, as applicable, in a Contract Modification. 

10.3.2 The Contractor shall not be required to perform without its consent any Work relating to 
hazardous material. 

10.4 EMERGENCIES 

10.4.1 In an emergency affecting the safety of persons or property, the Contractor shall act so as to 
prevent threatened damage, injury or loss.  Additional compensation or extension of time claimed by the 
Contractor on account of an emergency shall be determined in accordance with Article 4 and Article 7. 

ARTICLE 11 INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE.  At its sole expense, Contractor shall maintain the following 
insurance and bonds throughout the term of this Agreement, including any extensions or renewals, and 
such insurance requirements shall provide coverage for the Contractor, its subcontractors, representatives, 
and anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may 
be liable. 
 
11.1.1 Contractor shall provide evidence of insurance reflecting compliance with the insurance 
requirements as listed in Section 00 21 13 and the Contract Documents.  Certificate(s) of Insurance shall 
be remitted using an ACORD form, or in a form acceptable to the Owner and submitted to the Owner's 
Contracts and Grants Manager prior to contract execution.  Any deductible or self-insurance retention must 
be indicated on the Certificate of Insurance. 
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11.1.2 Owner may elect to utilize a third party for the collection and monitoring of Contractor’s insurance.  
Contractor shall respond to all correspondence from this third party in a timely manner. 
 
11.1.3 Upon written request, Contractor shall provide or obligate its insurer to provide a copy of its insurance 
policies, including all forms and endorsements. 
 
The following insurance and bonds requirements are as follows: 
 
11.2 LIABILITY INSURANCE 
 
11.2.1 Commercial General Liability insurance covering property damage and bodily injury (including 
death), which shall include, but not be limited to, premises, products and completed operations, contractual 
liability with limits as set forth in the Instructions to Bidders.  Completed Operations coverage for the entire 
period of repose under Chapter 95 of the Florida Statutes is required.  This insurance shall be written on 
an occurrence basis. 
 
11.2.2  Automobile Liability insurance covering motor vehicles, including, but not limited to owned, non-
owned, or hired vehicles, used in conjunction with the performance of the Work, resulting in property 
damage or bodily injury (including death) with limits of liability as set forth in the Instructions to Bidders.  
 
11.2.3 The Greater Orlando Aviation Authority and the City of Orlando and their members (including 
without limitation, members of the Owner’s board and the City Council and members of the citizens’ advisory 
committees of each), the OAR, and the Designer shall be named as additional insured under the coverage 
required in section 11.2.1 and 11.2.2 above.  
 
11.2.4 Workers’ Compensation in statutory limits in accordance with Florida law and Employer’s Liability 
insurance covering all Contractor’s employees or persons acting at the direction of the Contractor in the 
performance of the Work with policy limits as set forth in the Instructions to Bidders.  If Contractor is self-
insured, Contractor shall provide evidence of authorization from State of Florida to be self-insured.  Owner 
does not accept State of Florida exemptions.  Contractor agrees that any insurance or self-insurance shall 
include a waiver of any rights to subrogation against Owner.  
 
 11.2.5  If required by the Instructions to Bidders, Pollution Liability insurance covering any liability including 
clean-up expenses, resulting from any pollution or environmental impairment, which arises out of or in 
connection with the performance of the Work with a limit of liability as set forth in the Instructions to Bidders. 
If coverage is provided on a claims-made basis, such insurance shall be maintained or include tail coverage 
for three (3) years from the date the Agreement is terminated or expired or from the date of Final 
Completion.  The Greater Orlando Aviation Authority and the City of Orlando and their members (including 
without limitation, members of the Owner’s board and the City Council and members of the citizens’ advisory 
committees of each) shall be named as additional insured without limitations.  
 
11.2.6 If required by the Instructions to Bidders, Privacy Liability Insurance covering Contractor for claims, 
losses, and expenses resulting from the compromise, breach, or release of confidential information or 
security information, whether in electronic or physical form, due to wrongful act or failure to secure such 
data in the care, custody and control of Contractor with limits as set forth in the Instructions to Bidders.  
 
11.2.7 Contractor hereby agrees to the following as it relates to the above required insurance: 
 
11.2.7.1 Insurance shall be carried with an insurance company (or companies) authorized to do 
business in the State of Florida and have a current financial rating by A.M. Best of A- VII or better and 
written on forms and endorsements acceptable to Owner.  
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11.2.7.2 Insurance shall be primary and not contributory to any other insurance (or self-insurance) 
maintained by the Owner, including any deductibles or self-insured retentions and that any other insurance 
shall be considered excess insurance only.  
 
11.2.7.3 The policy limits required herein may be met by the combination of a primary liability 
insurance policy and an Umbrella or Excess Liability insurance policy, which will be written on a follow-form 
basis.  
 
11.2.7.4 Contractor shall immediately notify Owner, in writing, of any adverse material change in 
Contractor’s required insurance.  For the purpose of this insurance section, adverse material change shall 
mean any reduction in the limits of the insurer’s liability, any reduction of any insurance coverage, any 
increase in Contractor’s deductible or self-insured retention, or any non-renewal or cancellation of required 
insurance.   
 
11.2.7.5 Self-insured retentions and deductibles shall not exceed the requirements set forth in the 
Instructions to Bidders.   
 
11.2.7.6 Costs of insurance premiums, deductibles, or self-insured retentions shall not be charged 
back to Owner unless included in an approved Contract Modification.  Owner shall have the right to alter 
the monetary limits or the coverages required during the term of this Contract, and Contractor shall comply 
with all reasonable requests with respect thereto.  Any additional insurance premium to Contractor for the 
mid-term change in insurance requirement must be justified as specific to the Project, before Owner 
considers changes in Total Contract Price for chargeback to Owner.  
 
11.2.7.7 The Owner may at its sole discretion suspend or terminate all Work pursuant to Article 14 
pending Contractor’s inability to meet insurance requirements herein this Agreement or Contractor’s failure 
to renew or replace insurance.  Owner’s acceptance of Contractor’s proof of insurance shall not be deemed 
a waiver of the insurance requirements herein.  
 
11.3 PERFORMANCE BOND 
 
11.3.1 The Contractor shall provide a Performance Bond and a Payment Bond in the exact form attached 
hereto, each in an initial amount of not less than the Total Contract Price.  A certified copy of the power-of-
attorney appointing the attorney-in-fact for the surety and appointing the Florida licensed agent shall be 
attached. 
 
11.3.1.1 The Penal Sum of the Performance Bond and the Payment Bond shall be increased or 
decreased automatically during the course of the Work in the event that Contract Modifications increase or 
decrease the Total Contract Price so that the Penal Sum of each bond shall be in an amount equal to the 
Total Contract Price Sum at the completion of the Work. 
 
11.3.1.2 The Bonds shall be written through a licensed Florida agent on behalf of a surety company 
licensed to do business in Florida with a financial rating by A.M. Best of not less than A-VIII. 
 
11.3.1.3 The Contractor shall, before commencing with the Work, record a copy of the Performance 
and Payment Bonds in the Orange County clerk’s office pursuant to Florida Statute 255.05.  Upon request 
of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations 
arising under the Contract, the Contractor shall promptly furnish a copy of the applicable bond or shall 
permit a copy to be made. 
 
11.3.1.4 If the Surety on any bond furnished by the Contractor is declared bankrupt or becomes 
insolvent or its right to do business is terminated or suspended in any state or it ceases to meet the 
requirements defined in Article 11.3.1, or any such bond is otherwise void or defective for any reason, the 
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Contractor shall within ten (10) business days thereafter substitute Performance and Payment Bonds from 
a different Surety that fulfills the requirements of the Contract Documents.  The Owner may at its sole 
discretion suspend all Work pursuant to Article 14.3 pending Contractor procuring substitute bonds.  
 
11.4 PROPERTY INSURANCE 
 
11.4.1 Unless otherwise addressed in the Contract Documents, the Owner shall, on behalf of itself, 
Contractor, and subcontractors, procure and maintain an “All Risk” property insurance policy, including 
builder’s risk coverage and equipment breakdown, resulting in damages or loss to real and personal 
property, including materials procured related to Work at the Project.   
  
11.4.2 Coverage under the Owner’s property insurance program does not include any coverage for any 
equipment or tools of the Contractor, its Subcontractors or suppliers of any tier.  Contractor agrees to inform 
its Subcontractors and suppliers that the Owner shall not be responsible for damages or loss (or theft) to 
tools and equipment while on Owner’s property, whether at the Project jobsite or otherwise.  
 
11.4.3 Coverage under the Owner’s property insurance program does not include any coverage for the 
Contractor’s or its Subcontractors loss of income, business interruptions, extra expense or other time 
element loss, including, without limitation, any such loss arising from a covered claim.  
  
11.4.4 Coverage under the Owner’s property insurance program does not include coverage for any 
materials stored off-site, including in transit, for which the Contractor or its Subcontractors or Suppliers has 
responsibility for care, custody and control.  Contractor shall ensure it or any party with whom materials are 
in its care, custody and control, shall be responsible for the full replacement cost arising from any damages 
or loss (including theft).  Any insurance on such stored materials or materials in transit shall be evidenced 
to Authority (or designated OAR) upon request.   
 
11.4.5 Contractor shall be responsible for the first One Hundred Thousand Dollars ($100,000) deductible 
for each occurrence for any claim under Owner’s Property Insurance Program, for damages or loss 
(including theft, malicious mischief, or vandalism).  
 
11.4.6 Property insurance coverage, including equipment breakdown, shall remain in effect from the 
commencement date of the Work and shall terminate at the earliest of the following dates: (i) as to the Work 
covered by the fully executed Partial Occupancy and Use Agreement (POUA), the effective date set forth 
in the POUA; (ii) upon any portion of Work permanently abandoned or terminated by Contractor prior to 
Substantial Completion; (iii) upon termination of this Contract by Owner; or (iv) upon date of Substantial 
Completion as certified in accordance with Article 9.7.  
 
11.4.7 Any damage or loss (including theft) to Owner’s property, including Work at Project site, materials, 
appurtenant property, arising from the actions, errors, omission or improper performance by Contractor or 
its Subcontractors of any tier shall not prohibit Owner from making a claim under the Property Insurance 
Program.  Any claim covered by this Property insurance program shall not absolve Contractor or its 
subcontractors from any responsibility or liability of claim, damages, or loss.   Owner or its insurer, on its 
behalf, does not waive any right to recover from Contractor, its Subcontractors, or each of its insurers for 
such damages or loss.   
 
11.4.8 If Contractor requests in writing that this insurance extend to the Contractor and its subcontractors 
for portions noted above as not covered or for other special hazards not described herein; then Contractor 
agrees to reimburse Owner for premiums paid at current market rate for such increase in coverage and 
accepts responsibility for deductibles.   
 
11.4.9 Owner shall notify Contractor in writing, prior to the Commencement of Work, if the Owner does 
not intend to provide property insurance.  In that event, Contractor shall then procure such insurance as 
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will protect the interests of the Owner, Contractor and Subcontractors, and by appropriate Change Order, 
shall be reimbursed for the actual cost of such insurance.  

11.4.10  All proceeds paid by the Owner’s property insurance shall be payable to Owner, as fiduciary for 
the insureds, as their interest may appear.  Any portion of such proceeds (less applicable deductible) 
allotted to insured(s), other than Owner, shall be paid to Contractor.  Contractor shall be responsible for 
distribution of any proportion of proceeds in similar manner to its Subcontractors.  

11.5 CONTRACTOR’S PROPERTY 

11.5.1 Contractor shall maintain insurance or require a third party to maintain insurance coverage for any 
real or personal property used in conjunction with the Work and materials stored or in transit in preparation 
for the Work.  Such coverage shall be on a replacement cost basis.  Any failure to respond to Owner’s claim 
for recovery for damages or loss by repair or replacement, Contractor shall be deemed in breach in contract 
for which the Contractor shall be held liable. Contractor shall be responsible for first dollar of claim for 
damages, regardless of deductible, self-insured retention, failure to insure, or self-insurance by Contractor, 
Subcontractor, suppliers, or storage/warehouse provider. 

11.6 REPORTING INCIDENTS THAT MAY GIVE RISE TO AN INSURANCE CLAIM 

11.6.1 Contactor shall notify the Owner, within three business days, and document in detail any incident 
occurring during the performance of Work or arising directly or indirectly from the Project that may give rise 
to a claim by a third party against Owner, Contractor, and/or Subcontractors of any tier shall be documented 
in detail.  

11.6.2 Contractor shall provide written notice, no less than quarterly, to Owner and OAR of any claims 
and incidents that may give rise to a claim.  Contractor shall retain this documentation in accordance with 
Article 9.10. 

11.6.3 Contractor shall cooperate with Owner and its agents or representative, in the investigation and 
resolution of any incident that may give rise to a claim or actual claim made against Owner, Contractor or 
Subcontractor of any tier arising directly or indirectly from the Project.  Any action taken by Contractor, 
Subcontractor, or its insurer to resolve, settle or release itself from a claim shall be coordinated with Owner 
and OAR.  No release shall be executed without final approval from Owner, which shall not be unreasonably 
withheld. 

11.6.4   Upon written request and at completion of the Work, Contractor agrees to provide a detailed claims 
history of incidents and claims arising directly or indirectly from the Project.   

11.7 INDEMNIFICATION 

11.7.1 To the fullest extent permitted by law, Contractor shall indemnify and hold completely harmless the 
Owner,  City of Orlando, (including, without limitation, their officers, agents, employees and all members of 
the governing boards and the Citizen Advisory Committees of each), as well as the OAR, State of Florida, 
Department of Transportation, and the officers, agents, and employees of each of them (the “Indemnified 
Parties”) from and against any and all claims, suits, demands, judgments, losses, costs, fines and penalties 
(including any assessed by the FAA or TSA, and any required or recommended investigation and security 
training, incurred as a result of any violation of federal regulations, including the Airport Security Plan), 
damages, expenses, liabilities (including statutory liabilities under Workers Compensation laws) and 
reasonable expenses (including, but not limited to, fees for attorneys, expert witnesses, scene recreations, 
legal support expenses) (“Damages”), which may be incurred by or charged to Indemnified Parties, to the 
extent caused in whole or in part by any negligent act, omission, recklessness or intentional misconduct by 
the Contractor, any Subcontractor, or any of their officers, directors, partners, employees, agents, or 
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suppliers, or anyone directly or indirectly employed by any of them or anyone for whose acts they may be 
liable, arising directly or indirectly from (i) the Work or Project or this Contract, (ii) work performed under 
warranty, or (iii) the failure of the Contractor to keep, observe or perform its responsibilities and obligations 
contained in or arising from this Contract. .  This indemnification obligation shall apply and not be limited by 
any limitation on the amount or type of compensation or benefits under worker’s compensation laws, 
disability benefits, or other employee benefits.  The obligations of this paragraph shall not be construed to 
negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist under law 
or this Contract. Nothing in this Contract shall be deemed a waiver by Owner of its sovereign immunity 
rights under the laws of the State of Florida, other than those specifically waived by virtue of this Contract.  
11.7.2 This indemnification shall survive the expiration or termination of this Contract.   
 
11.7.3 If the above indemnity provisions are deemed void in whole or in part under Florida law, then the 
following indemnification obligations shall apply to the extent such provisions are deemed void: Contractor 
shall indemnify and hold harmless the Owner, its officers and employees, from liabilities, damages, losses 
and costs, including but not limited to, reasonable attorney’s fees, to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of the Contractor and persons employed or utilized by the 
Contractor in the performance of the Contract. 

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK 

12.1 UNCOVERING WORK 

12.1.1 If any portion of the Work is covered contrary to the OAR's or Designer's request or to 
requirements specifically expressed in the Contract Documents, it must, if required in writing by the OAR, 
Designer, Owner or any governmental authority, be uncovered for their observation and be recovered or 
be corrected at the Contractor's expense without change in the Contract Time. 

12.1.2 If a portion of the Work has been covered which the OAR, Designer, Owner or any applicable 
governmental authority has not specifically requested to observe prior to its being covered, the OAR or 
Designer may request to see such Work and it shall be uncovered by the Contractor.  If such work is in 
accordance with the Contract Documents, the Owner will approve a Contract Modification in accordance 
with Article 7 for the direct costs of uncovering and restoring the Work. If such Work is not in accordance 
with the Contract Documents, the Contractor shall pay such costs unless the condition was caused by the 
Owner or a separate contractor in which event the Owner shall be responsible for payment of such costs. 

12.2 CORRECTION OF WORK 

12.2.1 The Contractor shall promptly correct Work rejected by the OAR, Designer, Owner or any 
governmental authority that fails to conform to the requirements of the Contract Documents, whether 
observed before or after Substantial Completion and whether or not fabricated, installed or completed.  The 
Contractor shall bear all costs of correcting such rejected Work, including additional testing and inspections 
and compensation for the OAR's and Designer's services and expenses incurred by the Owner. 

12.2.2 If, within one year after the date of Substantial Completion of the Work or designated portion 
thereof, or after the date for commencement of warranties or by terms of an applicable special warranty 
required by the Contract Documents, any of the work is found to be not in accordance with the requirements 
of the Contract Documents, the Contractor shall, at its cost, correct it promptly after receipt of written notice 
from the Owner or OAR to do so unless the Owner has previously given the Contractor a written acceptance 
of that specific condition.  This period of one year shall be extended with respect to portions of Work first 
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performed after Substantial Completion by the period of time between Substantial Completion and the Final 
Completion of the Work. The obligations under this paragraph shall survive acceptance of the Work under 
the Contract and termination of the Contract.  Even after the expiration of the one-year period, the 
Contractor shall cooperate with the Owner to resolve any issues that may arise with product warranties 
provided under this Contract. 

12.2.3 The Contractor shall remove from the site portions of the Work which are not in accordance 
with the requirements of the Contract Documents and are neither corrected by the Contractor nor accepted 
by the Owner. 

12.2.4 If the Contractor does not correct such nonconforming Work within the reasonable time set 
forth in the written notice, the Owner may correct or remove such nonconforming work and all costs for 
such corrections or removals shall be assessed against the Contractor. 

12.2.5 The Contractor shall bear the cost of correcting destroyed or damaged Work, whether 
completed or partially completed, of the Owner or separate contractors caused by the Contractor's 
performing correction or removal of Work which is not in accordance with the requirements of the Contract 
Documents. 

12.2.6 Nothing contained in Paragraph 12.2 shall be construed to establish a period of limitation with 
respect to other obligations which the Contractor might have under the Contract Documents.  Establishment 
of the time period of one year as described in Paragraph 12.2.2 relates only to the specific obligation of the 
Contractor to correct the Work, and has no relationship to the time within which the obligation to comply 
with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may 
be commenced to establish the Contractor's liability and damages with respect to the Contractor's 
obligations other than specifically to correct the Work.  Nor shall anything contained in this subsection be 
construed to limit any other remedies available to the Owner under the Contract or Florida law. 

12.3 ACCEPTANCE OF NONCONFORMING WORK 

12.3.1 If the Owner prefers to accept Work which is not in accordance with the requirements of the 
Contract Documents, the Owner may do so instead of requiring its removal or correction.  If the Owner 
accepts the Work under such circumstances, the Total Contract Price will be reduced in an equitable 
manner through a Contract Modification, whether or not final payment has been made. 

ARTICLE 13 MISCELLANEOUS PROVISIONS 

13.1 GOVERNING LAW 

13.1.1 The Contract shall be governed by the laws of Florida. 

13.2 SUCCESSORS AND ASSIGNS 

13.2.1 The Contractor binds itself, its successors, assigns and legal representatives to the Owner and 
the Owner’s successors, assigns and legal representatives in respect to covenants, agreements and 
obligations contained in the Contract Documents.  The Contractor shall not assign the Contract in whole or 
in part without written consent of the Owner, which consent may be granted or withheld in the Owner’s sole 
discretion. 
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13.2.2 Any transfer of this Contract by merger, consolidation or liquidation or (unless the stock of the 
Contractor is traded on a national stock exchange or in a generally recognized over the counter securities 
market) any change in ownership of or power to vote a majority of the outstanding voting stock or ownership 
interests of the Contractor shall constitute an assignment of this Contract for the purposes of this Contract.  
In the event the Contractor assigns or attempts to assign any right or obligation arising under this Contract 
without the Owner’s prior written consent, the Owner shall be entitled to terminate this Contract, in the 
Owner’s sole discretion. 

13.3 WRITTEN NOTICE 

13.3.1 Written notice shall be deemed to have been duly served if delivered in person, by regular mail, 
by facsimile, or by certified mail to those persons identified as representatives of the Owner, Contractor and 
OAR in the Pre-Construction Conference (as to the Owner and OAR) and the Contractor’s Bid (as to the 
Contractor) unless changed in writing. 

13.4 RIGHTS AND REMEDIES 

13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to duties, obligations, rights and remedies otherwise imposed or available 
by law. 

13.4.2 The invalidity of any part or provision of the Contract Documents shall not impair or affect in 
any manner the validity, enforceability or effect of the remaining provisions of the Contract Documents. 

13.5 TESTS, EXAMINATIONS AND INSPECTIONS 

13.5.1 The Contractor shall give the OAR timely notice of when each portion of the Work shall be 
ready and available for tests, examinations and inspections.  All materials and each part or detail of the 
Work shall be subject to inspection by the OAR.  The OAR shall be allowed access to all parts of the Work 
and shall be furnished with such information and assistance by the Contractor, at no additional cost, as is 
required to make a complete and detailed inspection.  If requested at any time by the Owner or OAR, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of material and equipment provided 
in the Work. 

13.5.2 Any Work done or materials used without supervision or inspection by an authorized 
representative of the Owner may be ordered removed and replaced at the Contractor's expense unless the 
OAR failed to inspect after having been given reasonable notice in writing that the Work was to be 
performed. 

13.5.3 Should the Work include relocation, adjustment, or any other modification to existing facilities, 
not the property of the Owner, authorized representatives of the owners of such facilities shall have the 
right to inspect such Work. Such inspection shall in no sense make any facility owner a party to the Contract, 
and shall in no way interfere with the rights of the parties to this Contract. 

13.5.4 The Owner or OAR may make arrangements for any tests, examinations and inspections with 
any testing laboratories or entities.  The Owner shall bear the costs of such tests, examinations and 
inspections that the Owner so arranges, unless the testing, examination, inspection or approval procedure 
reveal that the Work fails to meet the requirements of the Contract Documents.  In that case, the Contractor 
shall bear all costs arising from the failure, including, but not limited to, the costs to correct the Work and 
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the costs of tests, examinations, inspections and services performed by the OAR, Designer and Owner in 
connection with such tests, examinations, inspections, or approval procedures necessary to establish that 
the Contractor's work conforms with the requirements of the Contract Documents. 

13.5.5 Tests, inspections or approval procedures conducted pursuant to the Contract Documents shall 
be performed to avoid unreasonable delay in the Work. 

13.6 INTEREST 

13.6.1 All interest due and payable by the Owner to the Contractor or by the Contractor to the Owner 
shall be at the legal rate of interest. 

13.7 REPRESENTATIONS AND WARRANTIES 

13.7.1 The Contractor and Owner represent and warrant to the other that (1) the execution and 
delivery of the Contract Documents and the performance of the acts and obligations to be performed by 
each of them have been duly authorized by all necessary corporate (or, if appropriate, partnership) 
resolutions or actions; and (2) the Contract Documents do not conflict with or violate any agreements to 
which either party is bound, or any judgment, decree or order of any court against or affecting such party. 

 
13.8 NON-DISCRIMINATION 

13.8.1 During the performance of this Contract, the Contractor, for itself, its assignees and successors 
in interest (hereinafter referred to as the "Contractor") agrees as follows: 

 1. Compliance with Regulations.  The Contractor (herein after incudes consultants) will comply with 
the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they may be amended 
from time to time , which are herein incorporated in full by reference, and made a part of this 
Contract. 

 2. Nondiscrimination.  The Contractor, with regard to the work performed by it during the Contract, 
will not discriminate on the grounds of race, color, or national origin in the selection and retention 
of Subcontractors, including procurements of materials and leases of equipment.  The Contractor 
will not participate either directly or indirectly in the discrimination prohibited by the 
Nondiscrimination Acts and Authorities, including employment practices when the Contract 
covers any activity, project, or program set forth in Appendix B of 49 CFR Part 21. The Owner 
may from time to time adopt additional or amended nondiscrimination provisions concerning this 
Contract, and the Contractor agrees that it will adopt and be bound by any such requirements as 
a part of this Contract. 

 3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment.  In all 
solicitations, either by competitive bidding or negotiation, made by the Contractor for work to be 
performed under a subcontract, including procurements of materials or leases of equipment, each 
potential Subcontractor or supplier shall be notified by the Contractor of the Contractor's 
obligations under this Contract and the Nondiscrimination Acts and Authorities on the grounds of 
race, color, or national origin. 

 4. Information and Reports.  The Contractor shall provide all information and reports required by the 
Nondiscrimination Acts and Authorities, the Regulations, and directives issued pursuant thereto 
and shall permit access to its books, records, accounts, other sources of information, and its 
facilities as may be determined by the Owner or the Federal Aviation Administration  to be 
pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities, orders, and 
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instructions. Where any information required of a Contractor is in the exclusive possession of 
another who fails or refuses to furnish this information, the Contractor shall so certify to the Owner 
or the Federal Aviation Administration, as appropriate, and shall set forth what efforts it has made 
to obtain the information. 

 5. Sanctions for Noncompliance.  In the event of the Contractor's noncompliance with the 
nondiscrimination provisions of this Contract, the Owner shall impose such contract sanctions as 
it or the Federal Aviation Administration may determine to be appropriate, including, but not 
limited to: 

  a. Withholding of payments to the Contractor under the Contract until the Contractor 
complies, and/or 

b. Cancellation, termination, or suspension of the Contract, in whole or in part. 

6. Incorporation of Provisions.  The Contractor shall include the provisions of paragraphs 6.3.1 
through 6.3.6 in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Nondiscrimination Acts and Authorities, the Regulations or directives 
issued pursuant thereto. The Contractor shall take such action with respect to any subcontract or 
procurement as the Owner or the Federal Aviation Administration may direct as a means of 
enforcing such provisions including sanctions for noncompliance. Provided,  that if the Contractor 
becomes involved in, or is threatened with, litigation with a Subcontractor or supplier because 
of such direction, the Contractor may request the Owner to enter into such litigation to protect 
the interests of the Owner.In addition, the Contractor may request the United States to enter 
into such litigation to protect the interests of the United States. 

Failure by the Contractor to carry out these requirements is a material breach of this Contract, 
which may result in the termination of this Contract or such other remedy as the Owner deems 
appropriate. 

13.8.2 Title VI List of Pertinent Nondiscrimination Acts and Authorities.   

During the performance of this Contract, the Contractor, for itself, its assignees, and successors in interest 
(hereinafter in this section referred to as the “Contractor”) agrees to comply with the following 
nondiscrimination statutes and authorities; including but not limited to: 

a. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); 

b. 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The Department of 
Transportation—Effectuation of Title VI of The Civil Rights Act of 1964); 

c. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been acquired 
because of Federal or Federal-aid programs and projects); 

d. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR part 27; 

e. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

f. Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

g. The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and Section 
504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or activities” to 
include all of the programs or activities of the Federal-aid recipients, subrecipients and contractors, whether 
such programs or activities are Federally funded or not); 

h. Titles II and III of the Americans with Disabilities Act of 1990, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private transportation systems, places 
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of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by 
Department of Transportation regulations at 49 CFR parts 37 and 38; 

i. The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 

j. Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures non-discrimination against minority populations 
by discouraging programs, policies, and activities with disproportionately high and adverse human health 
or environmental effects on minority and low-income populations; 

k. Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination because 
of limited English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps to 
ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100); 

l. Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 

 
13.9 PUBLIC RECORDS 

1. When the Contractor receives any request to inspect or copy any records that relate to this 
Contract, it shall promptly provide the Owner with a copy of the request.  The Owner will 
respond to each such request on behalf of itself and the Contractor and the Contractor 
agrees to fully cooperate with the Owner with regard to all records requests and comply 
with all decisions made by the Owner regarding the production/disclosure.  The Contractor 
shall: Keep and maintain public records that ordinarily and necessarily would be required 
by the Owner in order to perform the services being performed by the Contractor. 

2. Provide the public with access to public records on the same terms and conditions that the 
Owner would provide the records and at a cost that does not exceed the cost provided in 
chapter 119, Florida Statutes, as amended, or as otherwise provided by law. 

3. Except as authorized by law, ensure that public records that are exempt or confidential and 
exempt from public records disclosure requirements are not disclosed for the duration of 
the Contract term as well as following completion or termination of the Contract if the 
Contractor does not transfer the records to the Owner. 

4. Upon completion or termination of the Contract, transfer, at no cost, to the Owner all public 
records in possession of the Contractor or keep and maintain the public records required 
by the Owner and the law to perform the service. If the Contractor transfers all public 
records to the Owner upon completion or termination of the Contract, the Contractor shall 
destroy any duplicate public records that are exempt or confidential and exempt from public 
records disclosure requirements. If the Contractor keeps and maintains public records 
upon completion or termination of the Contract, the Contractor shall meet all applicable 
requirements for retaining public records. All records stored electronically must be provided 
to the Owner in a format that is compatible with the information technology systems of the 
Owner.  

5. . Failure to grant such public access or otherwise comply with the Owner’s request for 
records will be grounds for immediate termination of this Contract by the Owner. In the 
event of such failure, the Owner shall also enforce the Contract provisions in accordance 
with this Contract. 

6. Failure to provide the public records to the Owner within a reasonable time may also 
subject the Contractor to penalties under section 119.10, Florida Statutes.  

7. If a civil action is filed against Contractor to compel production of public records relating to 
this Contract, Contractor will be solely responsible and liable for its attorney’s fees and any 
resulting damages. 

 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS STIPULATED SUM 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS SECTION 00 72 13 

00 72 13 - 52 
 GOAA August 2023 

13.9.1 IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO 
THIS CONTRACT, THE CONTRACTOR MUST CONTACT THE OWNER’S 
CUSTODIAN OF PUBLIC RECORDS, WHO CAN BE REACHED AT:  
www.orlandoairports.net/publicrecords;  (407) 825-7105 (PHONE 
NUMBER); AND “GREATER ORLANDO AVIATION AUTHORITY, 
PUBLIC RECORDS” ONE JEFF FUQUA BOULEVARD, ORLANDO, 
FLORIDA 32827. 

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT 

14.1 TERMINATION BY THE CONTRACTOR 

14.1.1 The Contractor may terminate the Contract because the Work has been stopped for a period 
of more than 30 days through no act or fault of the Contractor or a Subcontractor or their agents or 
employees or any other persons performing portions of the Work under contract with the Contractor, 
provided the Contractor notifies the Owner and OAR in writing of such intent and the Owner has not cured 
the Work stoppage within fourteen (14) days of receipt of such notice, for any one of the following reasons: 

1. issuance of an order a court or other public authority having jurisdiction which requires all 
Work to be stopped; or 

2. an act of government, such as a declaration of national emergency which requires all Work to 
be stopped; or 

3. because the OAR has not approved an Application for Payment and has not notified the 
Contractor of the reason for withholding approval, or because the Owner has not made 
payment within the time stated in the Contract Documents. 

14.1.2 If repeated suspensions, delays or interruptions by the Owner constitute in the aggregate more 
than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, 
whichever is less, then the Contractor may terminate the Contract unless the Owner has approved a 
Contract Modification for the increased time and cost in accordance with Article 2. 

14.1.3 If the Contractor terminates the Contract per Paragraph 14.1.1 or 14.1.2, the Contractor may 
recover from the Owner payment for Work executed and actual reasonable costs incurred with respect to 
materials, equipment, tools, and construction equipment and machinery, including reasonable overhead, 
profit earned to the date of termination, subject to the limitations in Article 7.  There is no entitlement to 
anticipatory profits, unless agreed to by the Owner as part of a final Contract Modification that fully resolves 
all outstanding issues on the Project.  The Contractor shall substantiate its request for payment as 
requested by the Owner. 

14.1.4 Termination of the Contract or a portion thereof pursuant to Paragraphs 14.1.1 or 14.1.2 shall 
neither relieve the Contractor or its Surety of their responsibilities for the completed Work nor shall it relieve 
the Contractor and Surety of their obligation for and concerning any Claim arising out of the Work 
performed. 
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14.2 TERMINATION BY THE OWNER FOR CAUSE 

14.2.1 The Owner may terminate the Contract if the Contractor: 

1. fails to perform the Work; fails to provide a sufficient number of adequately skilled workers or 
supervisory staff who actively staff the job and prosecute the Work, or fails to have available 
at the site proper equipment or materials to assure completion of the Work in accordance with 
the terms of the Contract Documents, or 

2. performs the Work unsuitably or neglects or refuses to remove materials or to perform anew 
such Work as may be rejected as unacceptable and unsuitable, or 

3. fails to commence the Work, maintain adequate progress towards completion of the Work or 
discontinues the prosecution of the Work, or 

4. fails to carry out the requirements of the Owner's MWBE, LDB/VBE or DBE Participation 
Program, or  

5. allows any final judgment against it to remain unsatisfied for a period of thirty (30) days, or 
6. makes an assignment for the benefit of creditors, or 
7. fails to carry on the Work in accordance with the Contract Provisions, or 
8. consents to the appointment of a receiver, trustee or liquidator of all or substantially all of the 

property of Contractor, or 
9. is the subject of any order or decree of any court or governmental authority or agency having 

jurisdiction, appointing a receiver, trustee or liquidator to take possession or control of all or 
substantially all of the Contractor's property for the benefit of creditors, or 

10. if at any time the Surety executing the bond is determined by the Owner to be unacceptable 
and the Contractor fails to furnish an acceptable substitute Surety within ten (10) business 
days after notice from the Owner.  This ten (10) day notice and cure period is in lieu of the 
seven (7) day period set forth in Article 14, or 

11. fails to fulfil the insurance requirements of Article 11 or fails to remedy an insurance deficiency 
within a reasonable time as determined by the Owner, or 

12. for contracts that exceed One Million Dollars ($1,000,000.00), Owner may terminate this 
Agreement if the Contractor is found to have submitted a false certification or has been placed 
on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List. 

14.2.2 When any of the above reasons exists, the Owner may without prejudice to any other rights or 
remedies of the Owner and after giving the Contractor and the Contractor's Surety seven (7) days written 
notice and provided the Contractor, within such seven (7) day period, has not commenced in good faith to 
cure such cause or breach (or if having commenced such cure, is not proceeding diligently to complete 
such cure), terminate employment of the Contractor, in whole or in part, and may, subject to any prior rights 
of the Surety, finish the Work by whatever reasonable method the Owner may deem necessary, including 
taking possession of the site and of all materials, equipment, tools, and construction equipment and 
machinery thereon owned by the Contractor. 

14.2.3 When the Owner terminates the Contract for one of the reasons stated in Paragraph 14.2.1, 
the Contractor shall not be entitled to receive further payment until the Work is completed. 

14.2.4 If the unpaid balance of the Total Contract Price exceeds the costs of finishing the Work, 
including compensation for the Designer's or OAR’s services and other expenses made necessary thereby, 
such excess shall be paid to the Contractor.  If the costs of finishing the Work exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner.  The amount to be paid to the Contractor or Owner, 
as the case may be, shall be certified by the Designer and agreed to by the OAR and this obligation for 
payment shall survive termination of the Contract.  Termination of the Contract or a portion thereof pursuant 
to Paragraph 14.2 shall neither relieve the Contractor of its responsibility for the completed Work nor shall 
it relieve its Surety of its obligation for and concerning any Claim arising out of the Work performed. 
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14.3 SUSPENSION OR TERMINATION BY THE OWNER FOR CONVENIENCE 

14.3.1 The Owner may, without cause, by written order direct the Contractor to suspend, delay or 
interrupt the Work in whole or in part for such period of time as the Owner may determine. 

14.3.2 An extension of Contract Time equal to the period of suspension shall be the Contractor’s sole 
and exclusive remedy for a suspension by the Owner unless Paragraph 2.2.2 applies to such suspension.  
No adjustment to Contract Time shall be made to the extent: 

1. that performance is, was or would have been so suspended, delayed or interrupted by another 
cause for which the Contractor is responsible; or 

2. that an equitable adjustment is made or denied under another provision of this Contract. 

14.3.3 The Owner may terminate this Contract in whole or in part at any time for its convenience by 
giving the Contractor seven (7) days' written notice.  The Owner shall have the right, in that event, to take 
over any or all of the Contractor's material, supplies, equipment, or Subcontractors in order to complete the 
Work and the Contractor shall assign to the Owner such material, supplies, equipment, or 
Subcontracts/purchase orders.  The Contractor shall proceed to complete any part of the Work, as directed 
by the Owner, and shall attempt to settle all Subcontractor/Supplier claims and obligations under the 
Contract with the Owner.  Subject to the limitations in Article 7, the Contractor shall be compensated by the 
Owner for the Contractor's reasonable costs actually expended and profit earned on Work that has been 
fully completed and accepted by the Owner.  There is no entitlement to anticipatory profits, unless agreed 
to by the Owner as part of a final Contract Modification that fully resolves all outstanding issues on the 
Project. The Contractor shall substantiate its request for payment as requested by the Owner. 

14.3.4 The Owner shall terminate the Contract or portion thereof by written notice when the Contractor 
is prevented from proceeding with the Contract as a direct result of an Executive Order of the President of 
the United States.  When the Contract, or any portion thereof, is terminated pursuant to this paragraph 
before completion of all items of work in the Contract, payment will be made, subject to the limitations of 
Article 7, for the actual number of units or items of work completed at the contract price or as mutually 
agreed to for items of Work partially completed or not started.  No Claims for loss of anticipatory profits 
shall be permitted.  Reimbursement for other overhead expenses (when not otherwise included in the 
Contract) and moving equipment and materials to and from the job will be considered, the intent being that 
an equitable settlement will be made with the Contractor.  Acceptable materials obtained or ordered by the 
Contractor for the Work which are not incorporated in the Work shall, at the option of the Owner, be 
purchased from the Contractor at actual cost as shown by receipted bills and actual cost records at such 
points of delivery as may be designated by the OAR.  Termination of the Contract or a portion thereof 
pursuant to this paragraph shall neither relieve the Contractor of its responsibilities for the completed Work 
nor shall it relieve its Surety of its obligation for and concerning any Claim arising out of the Work performed. 

 

ARTICLE 15 WHISTLEBLOWER REPORTING LINE  

The Owner is committed to the highest level of integrity in its operations and is fully committed to protecting 
the organization, its operations, and its assets against fraud, waste and abuse. The Owner has established 
a Whistle-Blower Reporting Line with a third-party service provider as a means to report suspected fraud, 
waste or abuse of Owner resources in connection with Owner operations. Should Contractor suspect any 
fraud, waste or abuse in connection with any Work under this Contract, including any work of its 
subcontractors or laborers, it shall promptly report such activity by calling 1-877-370-6354, through email 
to GOAA@integritycounts.ca  or through the online reporting form at www.integritycounts.ca/org/GOAA.  
The Contractor shall include this reporting requirement in all subcontracts and vendor agreements. The 
Contractor is further encouraged to report any suspected fraud, waste or abuse it suspects in connection 
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with any other airport operation or project. 

 

ARTICLE 16 E-VERIFY 

Effective January 1, 2021, the Contractor shall register with and utilize the U.S. Department of Homeland 
Security's Employment Eligibility Verification System (E-Verify), in accordance with the terms governing the 
use of the system, to verify the work authorization status of all newly hired employees, performing work in 
the United States.  The Contractor shall include an express provision in all Subcontracts requiring the 
Subconsultants and Subcontractors to do the same and require all Subconsultants and Subcontractors to 
provide the Contractor with an affidavit stating that the Subconsultant/Subcontractor does not employ, 
contract with, or subcontract with an unauthorized alien. The Contractor must retain all such affidavits for 
the duration of the Contract.  In accordance with Florida Statutes §448.095, the Owner shall terminate this 
Contract if Owner has a good faith belief that the Contractor knowingly employs an unauthorized alien or 
has otherwise violated Florida Statute §448.09(1).  The Owner shall require the Contractor to terminate the 
contract of a Subconsultant/Subcontractor if Owner has a good faith belief that the 
Subconsultant/Subcontractor has knowingly violated Florida Statute §448.09(1).  The Contractor may 
challenge any such termination in accordance with Florida Statutes §448.095. Consequences for a violation 
of this subsection also include liability for the Owner’s costs as a result of the termination and debarment 
for at least one (1) year in accordance with Florida Statutes §448.095. 

END OF SECTION 00 72 13 
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SECTION 00 73 00 – SUPPLEMENTARY CONDITIONS OF THE CONTRACT 
 FOR CONSTRUCTION 

The following supplements modify the “General Conditions,” GOAA Document Section 00 72 13.  Where a 
portion of the General Conditions is modified or deleted by these Supplementary Conditions, the unaltered 
portions of the General Conditions shall remain in effect. 

LOCAL DEVELOPING BUSINESS / SERVICE DISABLED VETERAN OWNED BUSINESS ENTERPRISE 
(LDB/VBE) Modifications to the General Conditions: 

If the Designated Mobilization Payments (DMP) program applies, add the following to the end of paragraph 
9.3.1: 

Each Application for Payment shall contain separate line items that are located on the front cover of each 
Application for Payment for DMP to LDB/VBE Contractors. in accordance with Paragraph 9.3.13. 

Add the following paragraph 9.3.13: 

9.3.13 

If the Contractor or Subcontractor is certified as a LDB/VBE, as that term is defined in the 
Owner’s policies, the Contractor or Subcontractor shall be eligible to receive a Designated 
Mobilization Payment equal to five percent (5%) of the Total Contract Price, or if approved 
by the Owner, such greater amount not to exceed ten percent (10%) of the Total Contract 
Price.  However, the Contractor or Subcontractor shall only be entitled to receive the 
Designated Mobilization Payment, in the form of a certificate of deposit purchased by the 
Owner, in the name of the qualifying LDB/VBE entity, from a lending institution participating 
in the LDB/VBE working capital initiative, and upon satisfaction of the following conditions: 

(a) The Contractor has established a working capital line of credit agreement 
("Working Capital Agreement"), as that term is utilized in the LDB/VBE Policy, with 
a lending institution participating in the LDB/VBE working capital initiative as set 
forth in the LDB/VBE Policy; 

(b) The Contractor or Subcontractor has requested payment of the Designated 
Mobilization Payment in an Application for Payment accompanied by a properly 
executed Working Capital Agreement with a participating lending institution; 

(c) The Owner has issued a Notice-To-Proceed to the Contractor; 
(d) The Owner shall have ten (10) business days after approval of the Contractor's 

Application for Payment within which to issue the Designated Mobilization 
Payment.  The Owner may issue (as provided below) the Designated Mobilization 
Payment prior to the commencement of the Work at the Project site; 

(e) The Contractor or Subcontractor shall pledge (as that term is defined under the 
Working Capital Agreement) the Designated Mobilization Payment as collateral 
with a participating lending institution under a Working Capital Agreement; 

(f) The Contractor or Subcontractor shall provide the Owner with proof that the 
Contractor is participating in the Owner's technical assistance program as that 
program is described in the Owner's LDB/VBE Policy; 

(g) The Designated Mobilization Payment is at least $4,000 and does not exceed 
$200,000, regardless of the Total Contract Price; and 

(h) The Contractor or Subcontractor has not entered into an assignment of the 
Contract proceeds to obtain a line of credit from a non-participating lending 
institution. 
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Add the following paragraphs 9.5.2.4 and 9.5.2.5: 

9.5.2.4  If a Subcontractor is a certified LDB/VBE participating in the designated mobilization 
payment procedure set forth in Paragraph 9.3.1, the Contractor shall retain no more than five percent (5%) 
of the amount earned by the LDB/VBE Subcontractor. 

9.5.2.5  If the Contractor employs any Subcontractor which is a certified LDB/VBE participating in 
the Designated Mobilization Payment procedure set forth in Paragraph 9.3.1, the Contractor shall be 
permitted to substitute securities for retainage to be earned by the Contractor in accordance with Florida 
Statute 255.052, or such other procedures as may be approved by the Owner. 

END OF SECTION 00 73 00 
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SECTION 00 73 19.13 - HAZARDOUS MATERIALS 

PART 1 - GENERAL 

1.1. SECTION INCLUDES 

A. Alerting Contractors against the presence of hazardous materials in certain items in the
building and alerting against the use of hazardous materials.

1.2. DEFINITION 

A. As used in this Section, Hazardous Materials shall mean any hazardous substance as
defined in 42 USC Section 9601 or regulations adopted pursuant to that Section or any
material listed on the Florida Substance List required by Section 442.103, Florida Statutes.

1.3. CONSTRUCTION 

A. Asbestos, asbestos containing material, lead or other hazardous materials are not allowed
during the construction of new work or renovations at the Airport.

B. The Contractor will identify hazardous materials that are currently used in the construction
process and in the way of new construction and shall seek specific approval, both as to the
type of hazardous material and as to limits of usage, from the Owner.

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 00 73 19.13 
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SECTION 00 73 93 - SPECIAL CONDITIONS REGARDING CONSTRUCTION 
AT AIRPORT FACILITIES 
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SECTION 00 73 93 - SPECIAL CONDITIONS REGARDING CONSTRUCTION AT AIRPORT FACILITIES 

ARTICLE 1 AIRPORT LAYOUT PLAN CHANGE REQUEST 

1.1 Prior to the start of construction, the Contractor shall be required to review the FAA permit for the 
construction equipment and machinery planned to be used at the Airport for the Project.  If there is any 
modification required, an amendment shall be filed to the FAA by the Contractor through the OAR.  The 
review and approval process requires a minimum of forty-five (45) days.  No construction equipment or 
machinery shall be permitted on the Airport property without prior approval from the FAA and the Owner. 
This construction equipment and machinery, with the approval, shall be marked and lighted in accordance 
with the FAA requirements or as shown and specified in the construction documents. 

ARTICLE 2 RESTRICTIONS REGARDING AIR OPERATIONS AREA 

2.1 The Contractor shall control its operations and the operations of its Subcontractors and Suppliers 
so as to provide for the free and unobstructed movement of aircraft in the Air Operations Area ("AOA") of 
the Airport. When the Work requires the Contractor to conduct its operations within the AOA, the Work shall 
be coordinated with the Owner's operations department (through the Owner's Authorized Representative-
OAR) at least seventy-two (72) hours prior to commencement.  The Contractor shall not close an AOA until 
authorized by the OAR and until the necessary temporary markings and lighting are in place as provided in 
Paragraph 4, AOA CLOSURES. 

ARTICLE 3 CONTRACTOR OPERATIONS ON THE AOA 

3.1 Aircraft traffic will continue to use existing runways, aprons, and taxiways of the Airport during the 
time that Work under the Contract is being performed.  The Contractor shall at all times conduct its Work 
so as to create no hindrance, hazard or obstacle to aircraft using the Airport and must, at all times, conduct 
the Work in conformance with requirements of the Owner and the FAA Chief Control Tower Operator or 
authorized representatives. 

3.2 The Contractor shall identify each motorized vehicle or piece of construction equipment in 
conformance to the current edition FAA Advisory Circular 150/5370-2F, Operational Safety on Airports 
During Construction. 

3.3 All runways, taxiways, and aprons which have been used by the Contractor's vehicles or equipment 
shall be returned to the condition existing prior to any closing or crossing and prior to the reopening of these 
areas to aircraft traffic. All existing wooded or grassed areas beyond the limit of Work damaged by the 
Contractor's operations shall be restored to its original condition by the Contractor. 

3.4 If the Contractor is given approval to work at night, the Contractor shall provide lights at the work 
site and along the access route.  Type, direction, number and location of lights shall be subject to the 
approval of the Owner and FAA Chief Control Tower Operator. 

3.5 Open flame type lighting is prohibited on the AOA. 

3.6 The Contractor is to develop and provide the Safety Plan Compliance Document (SPCD) for the 
project in conformance with the current edition of FAA Advisory Circular 150/5370-2F Operational Safety 
at Airports During Construction. 
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ARTICLE 4 AOA CLOSURES 

4.1 If absolutely essential, in order to permit construction, runways or taxiways may be closed to aircraft 
operations during periods when weather or other conditions do not require its use by aircraft, upon advance 
written application by the Contractor to the Owner or its OAR on a form to be provided by the Owner.  The 
Contractor will schedule and organize its Work so that a minimum of closings or crossing of runways and 
taxiways will be required during the performance of the Work. 

4.2 When the Work requires closing an AOA of the Airport or portion of such area, the Contractor shall 
furnish, erect and maintain temporary markings and associated lighting conforming to the requirements of 
the current edition FAA Advisory Circular 150/5240-1L, Standards for Airport Markings. 

ARTICLE 5 NAVAIDS AND OTHER SIGNALS 

5.1 There are installed on the Airport FAA NAVAIDs or Owner NAVAIDs and other electronic and visual 
signals (hereinafter collectively NAVAIDS) which may include but not be limited to, ASR, UHF, NDB and 
VHF Receivers and Transmitters, National Weather Service Facilities, lighting, electric cables and controls 
relating to such NAVAIDs and facilities and other electric power cables serving other facilities.  Such 
NAVAIDs, National Weather Service and other facilities and electric cables must be fully protected during 
the entire construction time. Work under this Contract can be accomplished in the vicinity of these facilities 
and cables only at approved periods of time, which approval is subject to withdrawal at any time because 
of changes in the weather, emergency conditions on the existing airfield areas, anticipation of emergency 
condition and for any other reason as determined by the OAR acting under the orders and instructions of 
the Owner or the designated FAA representative.  Any instructions to the Contractor to clear any given 
area, at any time by the OAR, the Airport Vice President of Operations or the Air Traffic Control Tower (by 
radio or other means) shall be immediately executed.  Construction work will be commenced in the cleared 
area only when additional instructions to this effect are issued.  To the extent that they are known, the 
approximate locations of NAVAIDs, National Weather Service and other facilities have been indicated on 
the Contract Drawings. The Owner does not warrant or guaranty the accuracy or completeness of the 
location information relating to NAVAIDs, National Weather Service and other facilities appearing on the 
Contract Drawings.  Any inaccuracy or omission shall not relieve the Contractor of its responsibility to 
protect such existing facilities from damage or unscheduled interruption of service. 

5.2 Power and control cables leading to and from any NAVAIDs, National Weather Service and other 
facilities will be marked in the field by the Contractor, before any work in its general vicinity is started.  
Thereafter, through the entire time of this construction, they shall be protected from any possible damage. 

5.3 These special provisions intend to make perfectly clear the need for protection of FAA NAVAID's, 
National Weather Service and other facilities and cables by this Contractor at all times. 

5.4 The Contractor shall immediately repair at its expense, with identical material by skilled workers, 
any underground cables serving FAA NAVAIDs, National Weather Service and other Airport facilities, which 
are damaged by its workers, equipment or work.  Prior approval of the FAA must be obtained for the 
materials, workers, time of day or night, method of repairs, or for any temporary or permanent repairs the 
Contractor proposes to make to any FAA NAVAIDs, National Weather Service facilities or other cables and 
controls serving such NAVAIDs and facilities which are damaged by the Contractor.  Prior approval by the 
Owner must be obtained for the materials, workers, time of day or night, method of repairs for any temporary 
or permanent repairs the Contractor proposes to make to any of the airport facilities and cables damaged 
by the Contractor. 
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ARTICLE 6 FAA REQUIRED PROVISIONS 

6.1 Agreements with the United States and State of Florida. 

This Contract shall be subject to all restrictions of record affecting the Airport and the use thereof, all Federal 
and Florida laws and regulations affecting the same, and shall be subject and subordinate to the provisions 
of any existing agreement between the Owner and the United States of America or the State of Florida, 
their boards, members, agencies or commissions and to future agreements between the foregoing relative 
to the operation or maintenance of the Airport, the execution of which may be required as a condition 
precedent to the expenditure of Federal or state funds for the development of the Airport, or as a condition 
precedent to the use of the Airport, or any part thereof, by the Contractor, the Owner or otherwise.  All 
provisions hereof shall be subordinate to the right of the United States of America to terminate the right of 
the Contractor, the Owner, or others, to occupy or to use the Airport, or any part thereof, during the time of 
war or national emergency. 

6.2 Fair Prices. 

If the Contractor shall furnish any services to the public at the Airport, it shall furnish said services on a fair, 
equal and non-discriminatory basis to all users thereof and shall charge fair, reasonable and non-
discriminatory prices for each unit of service, provided that the Contractor shall be allowed to make 
reasonable and non-discriminatory discounts or rebates or other similar types of price reductions to volume 
purchasers, if any. 

6.3 Non-Discrimination 

During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the "Contractor") agrees as follows: 

1. Compliance with Regulations.  The Contractor shall comply with the Regulations relative to
nondiscrimination in federally assisted programs of the Department of Transportation
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this Contract.

2. Nondiscrimination.  The Contractor, with regard to the work performed by it during the Contract,
shall not discriminate on the grounds of race, color, or national origin in the selection and retention
of Subcontractors, including procurements of materials and leases of equipment.  The Contractor
shall not participate either directly or indirectly in the discrimination prohibited by section 21.5 of
the Regulations, including employment practices when the Contract covers a program set forth
in Appendix B of the Regulations. The Contractor agrees to comply with pertinent statutes,
Executive Orders and such rules as are promulgated to assure that no person shall, on the
grounds of race, creed, color, national origin, sex, age, or disability be excluded from participating
in any activity conducted with or benefiting from Federal assistance.  This provision binds the
Contractor and subcontractors of all tiers and subcontractors of all tiers from the bid solicitation
period through the completion of the contract. This provision is in addition to that required of Title
VI of the Civil Rights Act of 1964.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment.  In all
solicitations either by competitive bidding or negotiation made by the Contractor for work to be
performed under a subcontract, including procurements of materials or leases of equipment, each
potential Subcontractor or supplier shall be notified by the Contractor of the Contractor's
obligations under this Contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.   4. Information and Reports.  The Contractor shall
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provide all information and reports required by the Regulations or directives issued pursuant 
thereto and shall permit access to its books, records, accounts, other sources of information, and 
its facilities as may be determined by the Owner or the Federal Aviation Administration (FAA) to 
be pertinent to ascertain compliance with such Regulations, orders, and instructions. Where any 
information required of a Contractor is in the exclusive possession of another who fails or refuses 
to furnish this information, the Contractor shall so certify to the Owner or the FAA, as appropriate, 
and shall set forth what efforts it has made to obtain the information. 

5. Sanctions for Noncompliance.  In the event of the Contractor's noncompliance with the
nondiscrimination provisions of this Contract, the Owner shall impose such contract sanctions as
it or the FAA may determine to be appropriate, including, but not limited to:

a. Withholding of payments to the Contractor under the Contract until the Contractor complies,
and/or

b. Cancellation, termination, or suspension of the Contract, in whole or in part.

7. Incorporation of Provisions.  The Contractor shall include the provisions of paragraphs 1 through
5 in every subcontract, including procurements of materials and leases of equipment, unless
exempt by the Regulations or directives issued pursuant thereto. The Contractor shall take such
action with respect to any subcontract or procurement as the Owner or the FAA may direct as a
means of enforcing such provisions including sanctions for noncompliance.

Provided, however, that in the event a Contractor becomes involved in, or is threatened with,
litigation with a Subcontractor or supplier as a result of such direction, the Contractor may
request the Owner to enter into such litigation to protect the interests of the Owner and, in
addition, the Contractor may request the United States to enter into such litigation to protect
the interests of the United States.

Failure by the Contractor to carry out these requirements is a material breach of this Contract,
which may result in the termination of this Contract or such other remedy as the Owner deems
appropriate.

6.4 Miscellaneous Provisions: 

1. The Contractor will not erect or permit the erection on the Airport property of any permanent
or temporary structure or facility which would interfere materially with the use, operation or
future development of the Airport, or permit the generation of electronic emissions that would
interfere with communications and navigation by aircraft using the Airport.

2. This Contract confers no right upon the Contractor to use any landing area or air navigation
facility at the Airport, and hence, nothing contained in this Contract shall be construed to grant,
or to authorize the granting of, an exclusive right for the use of any such landing area or air
navigation facility in violation of Section 308 of the Federal Aviation Act of 1958.

3. The Contractor shall comply with all applicable Transportation Security Administration (TSA)
regulations concerning Airport security, including but not limited to 49 CFR 1542 and the
Airport Security Plan (ASP).

4. The Contractor shall not, in its operations hereunder, generate any odors, fumes, smoke,
noise, glare, vibration, electronic emissions, soot, dust or atmospheric pollution, sewage,
industrial or other wastes, in violation of any applicable law, regulation or procedure of any
Federal, state, county or city authority having jurisdiction with respect to such matters.

5. The Owner reserves unto itself, its successors and assigns, for the use and benefit of the
public, a right of flight for the passage of aircraft in the airspace above the surface of the
Airport, together with the right to cause in said airspace such noise as may be inherent in the
operation of aircraft, now known or hereafter used, for navigation or flight in the said airspace,
and for use of said airspace for landing on, taking off from or operating on the Airport.
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6. The Contractor expressly agrees for itself, its successors and assigns, to restrict the height of
structures, objects of natural growth and other obstructions on the Airport to such a height so
as to comply with Federal Aviation Regulations, Part 77.

7. The Contractor agrees for itself and its Subcontractors to require any lights on the Airport to
be constructed, focused or arranged in a manner that will prevent the lights from casting
beams in an upward direction so as to interfere with the vision of pilots in aircraft.

8. If the FAA determines that any right or claim of right in or to the property herein creates an
undue risk or interference with the operation of the Airport or the performance of or compliance
with any covenants and conditions to which the use of the Airport is subject, said right or claim
shall be extinguished or modified in a manner acceptable to the FAA.

ARTICLE 7 USE OF SITE 

7.1 Personal vehicles of employees and vehicles operated by vendors of goods or services will not be 
permitted beyond the Contractor's parking area. 

7.2 No signs shall be placed on the site, nor shall any photographs be taken without the OAR’s prior 
written consent.  No visitors other than persons engaged in the Work shall be permitted on the construction 
site without the OAR’s prior written consent. 

ARTICLE 8 BARRICADES, WARNING SIGNS AND HAZARD MARKINGS 

8.1 For work on the AOA, the following requirements are in addition to those prescribed in Section 01 
50 00, Temporary Facilities and Controls. 

8.2 The Contractor shall furnish, erect and maintain markings and associated lighting of open trenches, 
excavations, temporary stock piles and parked construction equipment that may be hazardous to the 
operation of emergency fire-rescue or maintenance vehicles on the Airport in reasonable conformance to 
the current edition FAA Advisory Circular 150/5370-2F, Operational Safety on Airports During Construction. 

8.3 The Contractor shall furnish and erect all barricades, warning signs, and marking for hazards prior 
to commencing work which requires such erection and shall maintain the barricades, warning signs, and 
markings for hazards until their dismantling is approved in writing by the OAR. 

8.4 The Contractor shall identify each motorized vehicle or piece of construction equipment in 
reasonable conformance to the most current version of AC 150/5370-2F, Operational Safety on Airports 
During Construction and AC 150/5210-5D, Painting, Marking, and Lighting of Vehicles Used on an Airport. 

8.5 All cranes used on the site shall be marked in the following manner: 

1. During daylight hours, a flag shall be installed at the highest point of the equipment. The flag
shall be aviation surface orange and be a minimum of five (5) feet square.

2. During non-daylight hours, at least one steady burning light should be installed at the highest
point of equipment on a horizontal plane in a manner to insure unobstructed visibility of aircraft
at any normal angle of approach.

ARTICLE 9 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF 
OTHERS 
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9.1 For work on the AOA, the following requirements are in addition to those prescribed in Section 01 
50 00, Temporary Facilities and Controls. 

9.2 To the extent that such public or private utility services, FAA or National Oceanic and Atmospheric 
Administration (NOAA) facilities, or utility services of other governmental agency are known by the Owner 
to exist within the limits of the Contract Work, the approximate locations have been indicated on the Contract 
Drawings. 

9.3 The Contractor shall cooperate with the owner of any public or private utility service, FAA or NOAA, 
or a utility service of another governmental agency that may be authorized by the Owner to construct, 
reconstruct or maintain such utility services or facilities during the progress of the Work.  In addition, the 
Contractor shall control its operations to prevent the unscheduled interruption of such utility services and 
facilities. 

ARTICLE 10 ARCHAEOLOGICAL AND HISTORICAL FINDINGS 

10.1 Unless otherwise specified in the Contract Documents, the Contractor is advised that the site of 
the work is not within any property, district or site, and does not contain any building, structure or object 
listed in the current National Register of Historic Places published by the United States Department of the 
Interior. 

10.2 Should the Contractor encounter, during its operations, any building, part of a building, structure, 
or object which is incongruous with its surroundings, the Contractor shall immediately cease operations in 
that location and notify the OAR.  The OAR will investigate the Contractor’s finding and will direct the 
Contractor to either resume or suspend operations. 

END OF SECTION 00 73 93 
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SECTION 00 73 93.01 - SECURITY AND BADGING AT AIRPORTS 

PART 1 - GENERAL 

1.1. RELATED DOCUMENTS 

A. The Contractor and their subcontractors shall comply with all security requirements specified 
herein. 

1.2. DEFINITIONS 

A. AOA – Aircraft Operating Area 

B. Airport Identification Media – identification badge issued by the Owner 

C. Photo ID Badges (security) – photo identification badge issued by the Owner for Secured, Sterile 
and/or AOA areas 

D. Photo ID Badges (white) – photo identification badge issued by the Owner for non-security areas 
only 

E. Non-photo ID Badges (construction) – identification badge issued by the Owner for escorted access 
to Secured, Sterile and AOA areas 

F. Non-photo ID Badges (white) – identification badge issued by the Owner for escorted access to 
non-security areas only 

G. Automobile Decal – Owner issued emblem displayed on vehicle 

1.3. CONTRACTOR PERSONNEL SECURITY ORIENTATION 

A. Prior to working in the construction area, the Contractor shall inform all Contractor personnel of 
these requirements and, from time to time, other security provisions adopted by the Owner.  All 
new employees shall also be briefed on these requirements prior to working in the construction 
area.  All authorized unescorted employees requiring access will receive security training prior to 
being issued identification media.  All authorized signatories for each company requesting access 
will receive specialized training from the Access Control Office regarding processes, access and 
required documentation as well as fees. 

1.4. ACCESS TO SITE 

A. Contractors access the site as shown on the plans or as directed by the OAR.  The Contractor shall 
not permit any unauthorized construction personnel or traffic on the site.  The Contractor shall be 
responsible for traffic control to and from the various construction areas on the site.  The Contractor 
is responsible for immediate cleanup of any debris deposited along any access road as a result of 
his/her construction traffic.  Directional signage at the access gate and along the delivery route to 
the storage area or work site shall be as directed by the OAR.  Should a construction gate access 
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the AOA, the Contractor shall coordinate with the Owner’s Security through the Owner/OAR to 
request access point and schedule the Owner’s security staff. 

1.5. MATERIAL DELIVERY TO THE SITE 

A. All Contractor’s material orders for delivery to the site shall use as a delivery address the access 
point at the Contractor’s storage site at the airport to avoid delivery trucks from entering into the 
airport or taking short cuts through the perimeter gate and entering into aircraft operations areas 
inadvertently.  Deliveries to the terminal facility or the AOA shall be arranged with the OAR prior to 
delivery to ensure no operational interruptions and the Owner will make arrangements for 
placement on the vendor list. 

1.6. CONSTRUCTION AREA LIMITS 

A. The location of construction material storage areas, equipment storage areas, parking areas and 
other areas required for the Project will be requested by the Contractor and approval will be 
coordinated by the OAR.  The Contractor shall erect and maintain suitable fencing, marking and/or 
warning devices suitable for both day/night use to delineate the perimeter of all such areas. 

PART 2 - PRODUCTS  (not applicable) 

PART 3 - EXECUTION 

3.1. AIRPORT IDENTIFICATION MEDIA, AUTOMOBILE DECALS AND KEY REQUEST 
APPLICATIONS 

A. Authorization to apply for any Airport Identification Media (badges), Automobile Decals and Key 
Requests will be in the form of an Introduction Letter signed by GOAA.  Introduction letters will be 
provided for the Contractor and its subcontractors. 

B. The Contractor and each Subcontractor shall designate representatives, in writing on company 
letterhead (format to be provide by the Access Control Office), to be the authorized signatories for 
badge, decal and key requests.  All authorized signatories must receive required training, even if 
they are not applying for an ID. 

C. All personnel applying for a pictured ID badge must attend an Airport Security Training Program 
class and, if applicable, a Vehicle Operating Class and/or Movement Area Training Class.  The 
Computer Based Training Classes are provided on a walk in basis. The training office hours in 
Access Control Office are Monday through Friday from 0730 – 1400 hours.  

D. Any outstanding fees for badges, decals or keys will be deducted from Contractor’s final payment. 

3.2. BADGE APPLICATION PROCESS 

A. All new applicants requiring unescorted access to a Secured or Sterile area of the airport must 
undergo a Criminal History Records Check (CHRC), a Security Threat Assessment (STA), and are 
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subject to the requirements of Title 49 of the Code for Federal Regulations Part 1542 or 1544 and 
the Airport Security Improvement Act of 2000.  The CHRC and STA typically take less than 7-10 
calendar days but may take longer depending on applicant’s history.  If granted access, a pictured 
ID badge will be issued in a color representative of the work area. 

B. If an applicant has a Criminal History Record, their application must be reviewed by the Airport 
Security Coordinator.  The applicant may be required to submit additional documentation.  If an 
individual has ever pleaded guilty or nolo-contendere (no contest) to, had an adjudication withheld, 
been convicted or found not guilty by reason of insanity to any of the crimes listed in Title 49 of the 
Code of Federal Regulations, they may be prohibited access. 

C. Non-photo ID badges do not require a CHRC or fingerprinting. 

D. Badges will be issued for the duration of the project but no badges will be issued for longer than 
two years.  In the event the project exceeds two years, an additional introduction letter requesting 
an extension will need to be submitted to the Access Control Department.  Contractor personnel 
with movement area designations on their badge will be issued a badge with duration of one year 
from the date of the movement area training class.  In the event a badge expires prior to renewal, 
Applicant will need to follow all new applicant procedures which include attendance of classes and 
fingerprinting. All outstanding and/or expired or non-returned badges and/or keys must be resolved, 
by paying fees or physically returning the badges(s) and/or key(s), before renewals, extensions or 
new badges and/or keys will be authorized. 

3.3. FEES ASSOCIATED WITH ACCESS CONTROL MEDIA 

A. Identification Badges – new or renewal $500.00 

B. Identification Badges – add or remove insignia, name change, damaged badge, etc. $25.00 

C. Non-returned Badges - (fee charged to employer) $1000.00 

D. Lost identification badge – Replacement $500.00 

E. Stolen Identification badge - No charge with proper documentation $00.00 

F. Fingerprints $27.00 

G. Security Background Check $11.00 

H. Keys $50.00 

I. Lost key replacement $500.00 

J. Non-returned keys - (fee charged to employer) $500.00 

K. AOA Vehicle Decals $25.00 

L. Fees can be paid by company check or cash at time of processing. The Owner will not reimburse 
Contractor for any fees or costs associated with the security requirements. 
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3.4. AUTOMOBILE DECAL REQUIREMENTS 

A. Applications for vehicle access to the AOA shall be obtained from the Authority’s Construction 
Department.   Applicant and vehicle must be covered by the Contractor’s or Subcontractor’s general 
and automobile liability insurance policies of not less than Five Million Dollars ($5,000,000) for each 
policy and proof of insurance must be submitted, along with a copy of the vehicle registration, with 
the AOA Decal Form.   A $25.00 payment, per vehicle, must be submitted at this appointment. 

B. Automobile decals will expire on the expiration date of either the Project or the insurance, whichever 
is sooner. 

C. All vehicles must have AOA decals on the front and rear windows and have appropriate company 
logos on the right and left side of the vehicles.  Logos shall be of a size to be seen from 100 feet 
and may be magnetic.  Unless escorted, all drivers of vehicles on the AOA must attend a “Vehicle 
Operations” class and have the appropriate symbol added to the ID badge.  Only employees with 
photo ID badges, permitted for driving, are allowed to drive on the AOA or to escort other vehicles. 

D. In the event a vehicle needs terminal access only, access to the terminal must be approved and 
company added to the authorized vendor list.  A parking location must be obtained to park under 
the terminal. 

3.5. VEHICLE REQUIREMENTS ENTERING AND DRIVING ON THE AOA TO ACCESS 
TERMINAL/AIRSIDES 

A. All unescorted vehicles must display valid AOA vehicle decals and appropriate company signage 
on exterior of vehicle. 

B. All vehicles will be searched before entering the AOA. 

C. Vehicles can be left unattended/parked in designated areas while on the AOA, including being 
parked in the baggage makeup areas, if authorized by OAR to be parked for project purposes. 

D. Vehicles left unattended shall remain unlocked with keys available. 

E. Coordinate with the Owner’s Operations about parking in and around aircraft at Airsides, 
particularly international aircraft. 

F. Coordinate with the Owner’s Operations regarding parking in the baggage makeup areas – vehicles 
will be towed if parked in non-designated areas. 

3.6. VEHICLE REQUIREMENTS ENTERING AND DRIVING UNDER TERMINAL BUILDING 

A. All vehicles must display appropriate company signage on exterior of vehicle. 

B. All vehicles will be searched before entering terminal first level parking and loading dock areas. 

C. Vehicles can be left unattended while parked in the terminal first level parking and loading dock 
areas if permission from OAR is received. 

D. Vehicles must always be locked when left ‘unattended’. 
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3.7. VEHICLE REQUIREMENTS NEAR TERMINAL AND TERMINAL TOP PARKING AREA 

A. OAR must coordinate authorization for access and parking near the Terminal, including Curbs, and 
Terminal Top parking area.  Authorization will be project specific. 

B. All vehicles will be attended by contractor personnel at all times when located/parked at all 
commercial lanes, ticketing and baggage ramps, loading/off-loading operations. 

C. All contractor vehicles parked at the terminal building, commercial lanes, ticketing and baggage 
ramps, loading/off-loading operations must have the contractors name and logo on both sides of 
the vehicle. 

D. All contractor vehicles are subject to search when located near the terminal building. 

3.8. CONSTRUCTION SITES/LAYDOWN AREAS 

A. Demising areas will be locked at all times with Owner’s lock, unless attended by contractor 
personnel.  Lock is available from Owner’s lock shop. 

B. Stored materials located within the terminal/airsides area will be enclosed with demising 
wall/fencing and will be subject to searches. 

C. Dumpsters located within 300 feet of the terminal will be located inside a demised/fenced enclosure 
and will not be required to have a photo ID badged monitor. 

D. Dumpsters located in a public area (outside of a demised/fenced enclosure) will be required to have 
a photo ID badged monitor. 

E. Dumpsters will be emptied by the end of every business day. 

F. There shall also be a means to remove the dumpster within reasonable time due to an emergency 
or security issues. 

G. All prohibited items in the Sterile Area must be secured or controlled at all times. 

3.9. SECURITY VIOLATIONS 

A. The Owner will enforce all security procedures.  Any violators will have their Access removed for a 
minimum period of seven calendar days. 

B. An individual who has had access privileges removed may not be escorted into any security are 
during that time.  Remedial security training must also be taken for security violations. 

DURING PERIODS OF HEIGHTENED HOMELAND SECURITY ALERT LEVELS, ADDITIONAL 
SECURITY MEASURES WILL BE IMPOSED. 

END OF SECTION 00 73 93.01
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SECTION 00 73 93.02 - FIS/CBP ACCESS PROCEDURES AT OIA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions/Provisions of Contract, including Contractual Conditions and 
other Division 01 Specification Sections, apply to this Section. 

B. Security and Badging at Airports 00 73 93. 01 

C. Special Conditions Regarding Construction at Airport Facilities 00 73 93 

1.2 DESCRIPTION 

A. General:  The U.S. Customs Border Protection (CBP) spaces, including the Federal Inspection 
Station (FIS) at Orlando International Airport, require CBP approval to access, regardless of the 
time of day.  All persons entering the FIS must be vetted and approved by U.S. Customs and Border 
Protection before obtaining either a Temporary badge or a Hologram designation on their ID Badge.  
GOAA Contractors, Consultants and Owner's Authorized Representatives (OARs) are allowed to 
apply for a Hologram designation on GOAA Security Photo ID badges.   Contractors and their sub-
contractors with personnel using GOAA Escort required ID Badges must ensure the personnel 
granted entry into FIS, regardless of the time of day, have been vetted by CBP. 

1.3 DEFENITIONS: 

A. FIS Interior: All interior areas controlled by USCBP.  Contractors are not allowed in the FIS 
while an International aircraft is processing. 

B. FIS Exterior: The exterior area inside the perimeter road.  No exterior work is to occur while an 
International aircraft is processing; see attached exhibits for Airside 1 and Airside 
4. 

1.4 REQUIREMENTS: 

A. The General Contractor and Major subs including: Mechanical, Electrical, Site and Exterior shell 
must have the continuous bond.  Holograms are required for any work conducted independently at 
the interior or exterior. Any work outside of the demised areas requires a hologram. 

B. Coordinate all schedules with the OAR.  At any time, the Authority reserves the right to require 
holograms. 

C. GOAA OAR CBP Liaison: Contractors must have GOAA approval prior to contacting CBP for any 
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temporary badges or holograms.  The GOAA OAR CBP Liaison will assess the projects and 
facilitate the process. 

D. Duration of Access:  For Contractors, the duration for access will be tied to the Construction Project 
schedule. 

E. Contractors and OARs:  Contractors and OARs must establish a Person as a "CBP Coordinator".  
The Coordinator is the point of contact for that company and is responsible for submitting 
applications to CBP among other things. The Coordinator must take a special training class given 
by CBP.  The training must be scheduled at the USCBP office at Landside across from the Lost 
and Found. All documents must flow through the Coordinator to CBP.  CBP will contact the 
Coordinator if there are any issues with the vetting process for any persons in that company.  
Individuals other than the Coordinator should not come to the CBP Landside office unless 
requested by CBP.  Access to the FIS is for project business only.  Access to the FIS is not allowed 
for breaks or meeting and greeting of passengers. 

F. Bonding:  All companies requesting access to CBP security areas are required to post a bond, 
which must be posted before entry is granted.   The following list is provided as an example; Final 
coordination required with CBP. The bonding process is as follows: 

1. Post a continuous CF 301 Bond (Type 1 or 2) or an Airport Security Bond.  The bond is 
obtained from an authorized surety  company as referenced in 19CFR113.37.  The 
face value of the bond depends upon how many employees will require access to the 
Customs security areas. 

a) Less than 15 - $25,000.00 

b) Between 15 and 25 - $50,000.00 

c) More than 25 - $100,000.00 

2. The CF 301 Bond can be designated as an import/broker bond, warehouse bond, 
international carrier bond, or a non-specific Airport Security Bond. 

3. The Revenue Division will be responsible for resolving any problems/issues on the Type 1 
bonds with the bond filer. Additional information may be located at 
http://cbp.gov/xp/cgov/import/communications to industry/pilot program. 

4. Premiums on the continuous bond are paid yearly to their respective insurance agents. 

5. The bond must be registered with U.S. Customs and Border Protection Bond Desk, 9043 
Tradeport Drive, Orlando, Florida 32827. 

6. A copy of the continuous CF 301 bond or an original Airport Security Bond must be filed in 
the CBP Security Office. 

7. Employers must immediately notify the CBP Security Office in writing of any change in the 
status of the company bond (lapsed, terminated,  company name or address change, 
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reduced bond amount etc.). All pertinent bond information must be the same as the company 
(company name, address, IRS number). 

8. An insufficient bond amount may result in a requirement to increase bond coverage and may 
result in revocation of CBP access for employees covered under the insufficient bond. 

9. Violations of CBP Airport Security rules and regulations will subject an employer to liquidated 
damages of $1000.00 per violation. 

G. Temporary Badges:  Information to be submitted for vetting for Temporary badge for day access 
only (up to 60 days) includes: 

1. All persons must be vetted. 

2. Temporary badge access forms required by CBP 

3. Name, Date of Birth, Social Security Number, copy of Photo ID such as a Driver's License 
with current address 

4. Note that if workers need access after their temporary badge expires, then they must go 
through the vetting process again. 

5. Note: for temporary badges less than 30 days, a continuous bond is not required. 

6. Note: for temporary badges more than 30 days, a continuous bond is required; the temporary 
badge for the same contractor may be extended for 30 days, if the Contractor has a 
continuous bond in place.  

H. Temporary badges for single day access: 

1. Temporary day badges can be obtained at either AS1 or AS4;  

2. All persons must be vetted.  Once accepted, the badge holder must leave a driver’s license 
or other picture ID with CBP. 

3. At the end of the day, the badge holder must return the Temporary day badge and at that 
time, the picture ID will be returned. 

4. Temporary badge holders must be escorted by a badge holder with a hologram seal. 

I. Hologram Designation:  Documents to be submitted for vetting and obtaining a Hologram 
designation include: 

1. CBP Form 3078, two-page -must be neat and readable. 

2. Cover memo to U.S. Customs and Border Protection indicating what type of work is to be 
performed, areas of access and time frame for the work. 

3. Driver’s License (copy) 
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4. Social Security Card (copy) 

5. Birth Certificate or Passport or Certificate of Naturalization (copy) 

a) Puerto Rico recently issued a new Birth Certificate – you must include the new one 

b) If non US Citizen, provide Work Authorization Document 

6. Other CBP forms as required 

J. Vetting Process:  During the vetting process, CBP may require interviews.  If a person does not 
pass the vetting process, they are not allowed in the FIS. The vetting process will take up to 2 
weeks. In scheduling work in the FIS, by either the general or subcontractors, include the GOAA 
Badging and CBP vetting process in construction work schedules. 

K. Escorting:  OARs and Contractors may escort others only if they have a hologram designation on 
their badge.  If Construction related personnel are going to be accessing the FIS for extended 
periods of time, then holograms need to be obtained.   

L. Issuance of Hologram on Security Badge:  GOAA Badging will notify and issue the hologram 
designation on the badge at the GOAA Badging office on Cargo Road, following the submission of 
the applications and vetting by the CBP. 

M. Access to USCBP spaces including the FIS must be coordinated through the OAR: 

1. All Contractor access must be coordinated through the OAR.  The OAR will coordinate with 
GOAA OPs and CBP.  For FIS spaces, Contractors with a hologram designation can be in 
the FIS at night without a CBP Officer.  Prior to entering the FIS during these hours, OAR’s 
and/or Contractors are to call the Airport Operations Center (AOC) at 407-825-3840, 
informing them that a badged person with a hologram is entering the FIS and escorting vetted 
personnel with GOAA escort required badges.  The OAR Night Inspector will be present for 
any night work in the FIS area. 

2. Night access to FIS:  Hours of work (as of August 18, 2015 are approximately 8 pm to 4 am 
for AS4 only).  OARs and Contractors must check flight schedules prior to entering the FIS 
area. OARs and Contractors are not allowed in the FIS when passengers are processing.  If 
there are any questions about flights, please call GOAA Ops (AOC) at 407-825-3840.  The 
OAR must submit names of Contractor and OAR personnel who will enter the FIS prior to 
4:00 p.m. the day of night access.   The OAR must send this request to CBP and to the AOC. 
Only vetted persons will be allowed access to the FIS.  If the staffing is known for an entire 
week, then that list can be submitted.  However, any changes to the staffing plan submitted, 
must be updated and submitted. 

3. Day access to the FIS:  Day access must be coordinated in advance with CBP by the  GOAA 
OAR CBP Liaison.  OARs and Contractors must check flight schedules prior to entering the 
FIS area. OARs and Contractors are not allowed in the FIS when passengers are processing.  
If there are any questions about flights, please call GOAA Ops (AOC) at 407-825-3840. 
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4. Access to CBP office areas:  The GOAA OAR CBP Liaison will coordinate any special access 
to CBP office areas. 

5. Daytime Check in required at FIS:  for AS4 please check in at room 1770 to let the CBP 
personnel know of the visit.  For AS1 please check in at room 1563 to let the CBP personnel 
know of the visit. 

6. Emergency Access:  Emergency access is allowed.  However, Contractors and Consultants 
must check in at AS4 at room 1770 and AS1 at room 1563. 

7. City of Orlando Inspections:  City Inspections can occur during the day and at night when 
there are no passengers.  Inspections should be coordinated through the OAR.  City of 
Orlando Inspectors must be vetted and can be escorted by badge holders with a hologram 
seal. 

N. Protection of space and end of work shift clean up:  All spaces must be returned to existing 
conditions as found at the beginning of the shift.  Spaces and equipment must be covered during 
the work shift especially while conducting overhead ceiling work.  All spaces must be dusted and 
vacuumed at the end of the shift.  All construction debris must be completely removed from the 
FIS.  Contractor equipment and tools must also be removed from the FIS.  To the extent possible, 
ceiling and wall penetration areas must be completely closed up at the end of each shift.  

1.5 DOCUMENT HISTORY: 

A. CBP Approved on March 29, 2012 

B. CBP Update Approved on 8.21.15 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

PART 4 - EXHIBITS Airside 3 and 4 
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END OF SECTION 00 73 93.02
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SECTION 00 73 93.03 - SPECIAL PROJECT PROCEDURES FOR SENSITIVE SECURITY 
INFORMATION 

 

PART 1 - GENERAL 
 

1.1 RELATED DOCUMENTS 
 

A. 49 CFR parts 15 and 1520 
 

B. Florida Statutes sections 331.22, 119.071, and/or 281.301 
 

C. DHS Fm 11000_6 [Non-disclosure Agreement (NDA)] 
 

1.2 DEFINITIONS 
 

A. SSI: Sensitive Security Information – also noted as (SSI) – is information that, if publicly 
released, would be detrimental to transportation security, as defined by Federal regulation 
49 C.F.R. part 1520. Although SSI is not classified information, there are specific 
procedures for recognizing, marking, protecting, safely sharing, and destroying SSI. 
Persons receiving SSI are considered “covered persons” under the SSI regulation in order 
to carry out responsibilities related to transportation security and are obligated to protect 
this information from unauthorized disclosure. 

 

1.3 DESCRIPTION 
 

A. General: The following information indicates requirements for access to, control of, and/or 
distribution of Project Documents Marked as Sensitive Security Information or SSI. 

1. You Must – Lock All SSI: Store SSI in a secure container such as a locked file 
cabinet or drawer (as defined by Federal regulation 49 C.F.R. part 1520.9 (a)(1)). 

2. You Must – When No Longer Needed, Destroy SSI: Destruction of SSI must be 
complete to preclude recognition or reconstruction of the information (as defined by 
Federal regulation 49 C.F.R. part 1520.19). 

3. You Must – Mark SSI: The regulation requires that even when only a small portion of 
a paper document contains SSI, every page of the document must be marked with the 
SSI header and footer shown at left (as defined by Federal regulation 49 C.F.R. part 
1520.13). Alteration of the footer is not authorized. 

B. Reasonable steps must be taken to safeguard SSI. While the regulation does not define 
reasonable steps, the TSA SSI Branch offers the following best practices as examples of 
reasonable steps: 

1. Use an SSI cover sheet on all SSI materials. 
2. Electronic presentations (e.g., PowerPoint) should be marked with the SSI 

header on all pages and the SSI footer on the first and last pages of the 
presentation. 
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3. Spreadsheets should be marked with the SSI header on every page and the SSI 
footer on every page or at the end of the document. 

4. Video and audio should be marked with the SSI header and footer on the protective 
cover when able and the header and footer should be shown and/or read at the 
beginning and end of the program. 

5. CDs/DVDs should be encrypted or password-protected and the header and footer 
should be affixed to the CD/DVD. 

6. Portable drives including “flash” or “thumb” drives should not themselves be marked, 
but the drive itself should be encrypted or all SSI documents stored on it should be 
password protected. 

7. When leaving your computer or desk you must lock all SSI and you should lock or 
turn off your computer. 

8. Taking SSI home is not recommended. If necessary, get permission from a 
supervisor and lock all SSI at home. 

9. Do not handle SSI on computers that have peer-to-peer software installed on them 
or on your home computer. 

10. Transmit SSI via email only in a password protected attachment, not in the body 
of the email. Send the password without identifying information in a separate 
email or by phone. 

11. Passwords for SSI documents should contain at least eight characters, have at least 
one uppercase and one lowercase letter, contain at least one number, one special 
character and not be a word in the dictionary. 

12. Faxing of SSI should be done by first verifying the fax number and that the 
intended recipient will be available promptly to retrieve the SSI. 

13. SSI should be mailed by U.S. First Class mail or other traceable delivery service using 
an opaque envelope or wrapping. The outside wrapping (i.e. box or envelope) should 
not be marked as SSI. 

14. Interoffice mail should be sent using an unmarked, opaque, sealed envelope so that 
the SSI cannot be read through the envelope. 

15. SSI stored in network folders should either require a password to open or the 
network should limit access to the folder to only those with a need to know. 

16. Properly destroy SSI using a cross-cut shredder or by cutting manually into less 
than ½ inch squares. 

17. Properly destroy electronic records using any method that will preclude 
recognition or reconstruction. 

18. Maintain an up-to-date record of all SSI Documents and list of persons 
with access to SSI Documents. 

1.4 TRANSMISSION 
 

A. When transmitting SSI, the SSI marking must be applied to the transmittal document (letter, 
memorandum, or fax). The transmittal document must contain, if applicable, a disclaimer 
noting that it is no longer SSI when it is detached from the SSI it is transmitting (transmittal 
e-mails do not need to contain this disclaimer), and a warning that if received by an 
unintended or different recipient, the sender must be notified immediately. 

B. When discussing or transmitting SSI to another individual(s), DHS Covered Persons must 
ensure that the individual with whom the discussion is to be held or the information is to be 
transferred has a valid Need-to-know. In addition, DHS Covered Persons must ensure that 
precautions are taken to prevent unauthorized individuals from overhearing the 
conversation, observing the materials, or otherwise accessing the information. 
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C. SSI shall be mailed in a manner that offers reasonable protection of the sent materials and 
sealed in such a manner as to prevent inadvertent opening and show evidence of 
tampering. 

 

D. SSI may be mailed by U.S. Postal Service First Class Mail or an authorized 
commercial delivery service such as DHL or Federal Express. 

 

E. SSI may be entered into an inter-office mail system provided it is afforded sufficient 
protection to prevent unauthorized access, e.g., sealed envelope. 

 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 ACKNOLEDGEMENT OF SENSITIVE SECUITY INFORMATION 
 

A. The Owner has deemed components of this project to be of critical concern due to said 
component scope. As one of the bidders, you must execute this document to acknowledge 
the Security Sensitive Information (SSI) requirements and the proper Safeguarding of 
Sensitive but Unclassified Information. 

 

B. Below is the SSI language from 49 CFR Part 15.13 that will be incorporated into the all 
construction drawing sheets and on the project manual components that are SSI: 

WARNING: This record contains Sensitive Security Information that is 
controlled under 49 CFR parts 15 and 1520 or that may be otherwise 
exempt from public disclosure pursuant to Florida Statutes sections 
331.22, 119.071, and/or 281.301. No part of this record may be disclosed 
to persons without a "need to know", as defined in 49 CFR parts 15 and 
1520, except with the written permission of both the Greater Orlando 
Aviation Authority and either the Administrator of the Transportation 
Security Administration or the Secretary of Transportation. Unauthorized 
release may result in civil penalty or other action. 

C. Attached for your use and records is 49 CFR parts 15 and 1520. By execution of this 
document you are agreeing to the following: 

1. This agreement is completed for the release of both electronic and hard copy bid 
documents, and any SSI documents related to Orlando International and Orlando 
Executive airports. 

2. I am the duly authorized representative for: 
 

Print Name and Title 
 

 
Print Authorized Entity 
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Print Address 

 
3. I have the express authority to sign this agreement and hereby consent to all conditions 

stated herein, in consideration of my being granted conditional access to certain 
information, specified in paragraph (1) above, that, is owned by, produced by, or in the 
possession of the Greater Orlando Aviation Authority. 

4. Sensitive Security Information. I attest that I am familiar with, and I will comply with the 
standards for access, dissemination, handling, and safeguarding of SSI information as 
cited in this Agreement and in accordance with 49 CFR Part 1520, “Protection of 
Sensitive Security Information,” “Policies and Procedures for Safeguarding and Control 
of SSI,” as amended, and any supplementary guidance issued by an authorized official 
of the Department of Homeland Security. 

5. By being granted conditional access to the information in paragraph (1), indicated 
above, I am obligated to protect this information from unauthorized disclosure. I will not 
disclose or release any information provided to me pursuant to this Agreement without 
proper authority or authorization. Only those persons who have a need to know may 
handle this information, and I will ensure that they will comply with all maintenance, 
safeguarding, dissemination, and handling requirements provided in 49 CFR Part 1520. 

6. Neither the execution of this agreement nor the release of the records indicated in 
paragraph (1) above operates as a waiver of the confidential and exempt status of the 
records. 

7. Violation of this nondisclosure agreement or of the attached federal regulations is 
grounds for a civil penalty and other enforcement or corrective action by DOT and DHS 
and, if awarded the contract, will be cause for termination. 

 

 
Signature 

 

 
Date 
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3.2 ATTACHMENTS 
 

A. The following documents are attached: 

1. 49 CFR Part 15 

2. 49 CFR part 1520 
3. Sensitive Security Information – Best Practices Guide for Non-DHS Employees and 

Contractors. 
4. Sensitive Security Information – SSI Quick Reference Guide for DHS Employees 

and Contractors 
5. DHS Form 11000-6 (08-04) – Department of Homeland Security Non- Disclosure 

Agreement. 
 

END OF SECTION  
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Sensitive Security Information – SSI Quick Reference Guide for DHS Employees and 
Contractors 
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DHS Form 11000-6 (08-04) – Department of Homeland Security Non- Disclosure Agreement 
 

 
 

 



ORLANDO INTERNATIONAL AIRPORT SPECIAL PROJECT PROCEDURES FOR 
SENSITIVE SECURITY INFORMATION 

Section 00 73 93.03  

00 73 93.03 - 22 
 August 2023 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



ORLANDO INTERNATIONAL AIRPORT SPECIAL PROJECT PROCEDURES FOR 
SENSITIVE SECURITY INFORMATION 

Section 00 73 93.03  

00 73 93.03 - 23 
 August 2023 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
END OF ATTACHMENT SECTION 

 

 



ORLANDO INTERNATIONAL AIRPORT SUMMARY OF WORK 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM SECTION 01 11 00 
SIGNAGE IMPROVEMENTS (D/B) 

01 11 00 - 1 
«Consult» GOAA  2024 

SECTION 01 11 00 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections, 
apply to this Section. 

1.2 PROJECT DESCRIPTION 

A. Project/Work Identification: 

1. The General overall description of the Work of the Contract for the: 

V-S0004747, TERMINAL C ENHANCEMENTS PROGRAM SIGNAGE (D/B) 
Orlando International Airport 
Orlando, Florida 

can be summarized for purposes of administration and payment in the manner of project 
segments as follows: 

2. The Project consists of design, engineering, and permitting as required, as well as providing 
all labor, equipment, and materials to: [1]. Fabricate and install (78) Landside signs, fabricate 
and install (34) Airside signs, fabricate and install (4) GTF signs, fabricate and install (28) 
Garage signs, fabricate and install (11) Roadway signs . This includes all FDOT MOT 
required to complete this scope. Installation includes any structural and electrical 
modifications necessary and reconnecting electrical as required. Match adjacent existing 
interior surfaces for each location affected and maintain all existing exterior materials, 
finishes, gradeing, & landscapeing for each location affected at the Orlando International 
Airport. Reference "V-S00047 – Terminal C Enhancements Program Signage Concept 
Documents”. 

1.3 CONTRACTOR USE OF PREMISES 

A. Limit use of the premises to construction activities within areas indicated; allow for any Owner and 
tenant occupancy, and use by the public. 

1. Minimize any disruption to all operating areas, including parking areas. 

a. Existing public services and utility systems shall remain in operation during the 
construction period, excluding times required for installation of new work unless 
specifically allowed by the Contract. 

b. Schedule and coordinate outages and interruptions of public service with the OAR.  
See the specific forms for processes and time constraints.  Utilize the following forms:  

1) Form #018 System Interruption/Utility Outage Notification. 
2) Form #018a System Interruption/Utility Outage Notification Procedured. 
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3) Form #018b Roofing Impact Notification 
4) Form #018c Security System Interruption/Outage Request 

2. Provide all temporary directional signage, safety, and barricading required for passenger 
services.   

a. Submit a plan indicating signage, safety, and barricading for access routes, storage 
areas and work sites, at the pre-construction meeting. 

b. Directional signing at the access gate and or along the delivery route to the storage 
area or work site shall be as directed by the OAR. 

3. Confine operations to areas within Contract limits indicated.  Portions of the site beyond areas 
in which construction operations are indicated are not to be disturbed. 

4. Access to site shall be shown on the plans or as directed by the OAR.  Do not permit any 
unauthorized construction personnel or traffic on the site.  Provide for traffic control to and 
from the various construction  areas.  Immediately clean-up any debris deposited along the 
access road as a result of construction traffic. 

a. Keep driveways and entrances serving the premises clear and available to the Owner, 
Tenant, their employees at all times, and the public.  Do not use these areas for parking 
or storage of materials.  Schedule deliveries to minimize space and time requirements 
for storage of materials and equipment on site. 

5. All material orders for delivery to the site will use as a delivery address the access point at 
the Contractor’s storage site.  

a. Coordinate with the OAR and allow for the least possible disruption of the facilities 
normal operations for delivery of materials and removal of demolished and discarded 
materials. 

b. Delivery of materials and removal of demolished and discarded materials shall be 
scheduled as follows: 

1) As needed. 

6. The limits of construction material storage areas, equipment storage areas, and parking 
areas shall be as indicated in the documents or as directed by the OAR. Erect and maintain 
suitable fencing, marking and warning devices suitable for both day/night use to delineate 
the perimeter of all such areas.  Refer to specification Section 01 55 30 Requirements for 
Use of Canal Road. 

a. Parking management cards may be used to provide contractor parking in the terminal  
garages and terminal top parking.  These cards will cost $60 per card per month, taxes 
not included. 

B. Use of the Existing Building:  Maintain the existing building in a weathertight condition throughout 
the construction period.  Repair damage caused by construction operations. Take all precautions 
necessary to protect the building and its occupants during the construction period. 

1.4 OWNER OCCUPANCY 
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A. Full Owner Occupancy:  The Owner, its tenants, and the public will occupy the site and existing 
building and adjacent facilities (outside the limits of the construction area unless specified) during 
the entire construction period.  Cooperate with the Owner during construction operations to 
minimize conflicts, facilitate occupancy usage, and protect persons and property in the project area 
during the entire construction period.  Perform the Work so as not to interfere with the Owner's 
operations. 

 
1. Unless otherwise directed by the Owner, work shall be scheduled between the hours of 9:00 

PM until 5:00 AM each day – Contingent upon volumn of traffic.   

1.5 LAWS, PERMITS, AND REGULATIONS 

A. Comply with all applicable laws, ordinances, regulations, codes, ADA requirements. 

B. Obtain and pay for all license and permits, all fees and charges for connection to outside services 
and parking for Contractor's vehicles. 

C. Abide by FAA and Owner’s safety and security regulations and procedures relative to access to, 
and work in, Airport Operations Areas and secured facilities. 

D. Comply with Owner’s insurance requirements. 

PART 2 - PRODUCTS: As required by Contractor’s proposal. 

PART 3 - EXECUTION: All work to be performed in a manner compliant with GOAA Master Specification, 
and documentation submitted by OAR. 

END OF SECTION 01 11 00  
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SECTION 10 14 00 – WAYFINDING SIGNAGE 
PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Special Conditions, 
apply to this Section. 

1.2 SUMMARY OF WORK INCLUDED 
A. CONTRACTOR shall be responsible for securing all sign permits, including payment 

of fees, required by the County for the installation of all exterior and interior signage 
for the Project. 

B. Sign Fabrication: Types of signs, messages, and graphics are indicated on the 
Drawings and herein, and require various materials, finishes, illumination and 
fabrication and installation techniques. 

C. Shop drawings, layouts, samples, and mock-ups for GOAA approval. 
D. Structural design and calculations for all ceiling suspended signage to confirm 

structural integrity of the designed support connection. All structural connections will 
require certification by an Engineer licensed in the State of Florida. 

E. Installation of all fabricated signs, including all fasteners and fastenings and related 
electrical and data connections. 

F. Coordination with all trades of this Contract required for the fabrication and 
installation of the signage, including the approvals by the GOAA required in this 
Section. Fabrication and installation of the Work in accordance with National 
Electrical Code (NEC); latest edition, Underwriters Laboratory UL); latest edition, 
National Fire Protection Agency (NFPA); latest edition and National Electrical 
Manufacturers Association Standards, 

G. Coordination and verification of all messages with GOAA. GOAA to provide 
complete set of sign location plans with sample numbering system and electronic 
message schedule template for fabricator to complete sign message schedule for 
submission and approval by the GOAA. 

H. Verification of all conditions and sign dimensions in the field. Sign Fabricator to 
coordinate all signage requirements with the architectural, structural, lighting, 
electrical, and telecommunications drawings to ensure that all proposed signs can 
be installed, with power and required data connections and structurally supported. 
Verification of conditions and sign dimensions to be completed prior to sign 
fabrication and approval of all required submittals.  

I. Related Sections include the following: 
1. Division 26 Sections for electrical service and connections for 

illuminated signs. 
1.3 QUALITY ASSURANCE 

A. DESIGN CRITERIA 
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1. Structural design: Details on Drawings indicate a design approach for sign 

fabrication but do not necessarily include all fabricating details required for the 
complete structural integrity of the signs, including consideration for static, 
dynamic, and erection loads during handling, erecting, and service at the 
installed locations, nor do they necessarily consider the preferred shop 
practices of the individual Sign Fabricators. Therefore, it shall be the 
responsibility of the Fabricator to perform the complete structural design of the 
signs and to incorporate all the reasonable safety factors necessary to protect 
the GOAA and their representatives, against public liability. Designs that 
survive rational engineering analysis will be acceptable, provided that shop 
drawings; including structural design, are approved by the GOAA. Signs must 
meet all applicable local, state, and national codes, as well as testing 
laboratory listings where required. It is the responsibility of the Sign Fabricator 
to provide engineering calculations by the Florida State certified engineer for  
connection details and sign structural calculations to GOAA for review / 
approval prior to any fabrication. Fabricator will coordinate with General 
Contractor on all footings, structural attachments, and penetrations of slabs. 

B. SHOP DRAWINGS 
1. The Drawings presented for pricing are not fabrication drawings. The Signage 

Contractor is expected to provide all details necessary to effectively explain 
and specify the fabrication process and the expected performance of the 
installed product. The Signage Contractor must demonstrate through details 
and specifications their complete understanding of the desired final product 
and the method/process by which they are producing said product. The 
Signage Contractor is responsible to field measure prior to submitting Shop 
Drawings. Repackaging the supplied Drawings with new title blocks and 
delivering them as submittals will not be accepted. Although art may be 
supplied electronically, Signage Contractors must be prepared to create all 
graphic content from scratch – per instance as requested - to demonstrate 
and verify the quality and accuracy of the delivered product. 

2. Provide shop drawings for all items including, but not limited to the following: 
3. Complete fabrication and installation drawings for each sign type. Indicate 

dimensions, materials, finishes, fastening, anchorage, joining, sealing, 
backing, utility requirements, rough-in, and adjacent related site conditions. 

4. Each sign type with all graphic elements. 
5. Evacuation Map final graphics. The Environmental Graphics documentation 

will provide a template to be used for developing specific area plans and 
routes as coordinated with the DFS representative and Emergency Egress 
plans. 

6. All letter styles shall be accurately reproduced. 
7. Connections and routing for all power and data cabling. 

1.4 SUBMITTALS 
A. Procedure: Prepare submittals in accordance with the requirements of the Special 

Conditions, and to include the following:  
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1. Notes on Drawings shall clearly define any actions requiring review by the 

GOAA. 
2. First article of production-run items, both large and small, will be reviewed by 

the GOAA before production run is commenced. 
3. It shall be the responsibility of the Contractor to schedule all review meetings 

with the GOAA. 
B. Submit physical samples of sufficient size and quantity to illustrate materials, 

finishes, equipment or workmanship, and to establish standards by which completed 
work will be judged. Samples must represent the functional characteristics of the 
product or material, with integrally related parts and attachment devices, colors, and 
finishes. 

C. All samples to have a place for stamp approval. 
D. Required samples for review:  

1. Full 6" x 6" set of all specified paint colors and finishes. 
2. Complete, full-size message in each typeface to demonstrate proper spacing 

(black text on white background: outline not accepted). 
3. Sample of each type of fastener to be used. 
4. Each type of exposed metal used for major elements of work with respective 

finish. 
5. Each type of adhesive vinyl film, including computer-cut designs, shown full-

size on each of the specified ground colors. 
6. Each type of neon. 
7. Mock-ups as scheduled in this section. Mock-ups shall become the property of 

GOAA and are not to be part of the completed work.  
8. Unless otherwise noted, one full size, complete, item must be prepared and 

installed by the fabricator as “first article” for each sign type. Upon inspection 
and approval by the GOAA, the fabrication of subsequent articles may 
continue. 

9. Other items as may be required by GOAA, or as noted on the Drawings or 
herein. 

E. Extra Materials / Spares: Deliver to the appropriate GOAA's Representative contact 
person, in manufacturer’s original packaging and store at the Project where 
directed. 
1. Furnish (1) gallon of each finish paint color for touch-up purposes. 
2. Furnish (6) lamps of each type and size used in the signage (as applicable). 
3. Furnish spare keys to master keyed locks on directory or Kiosk signage 

F. Supplementary Product Literature: Submit for information. Furnish within seven (7) 
days of request, manufacturer’s literature describing the general properties of each 
product to be used in the Work 

1.5 Permits by Signage Contractor 
A. Signage Contractor shall make all submittals for each permit via the GOAA's 

Representative. Signage Contractor shall be responsible for paying all fees, making 
adjustments as required, or any task necessary for obtaining local building and 
installation Sign permits for the proper execution of the Work. 
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1.6 QUALITY ASSURANCE  

A. Mock-ups and Prototypes:  
1. Provide a mock-up (partial for large Signs; complete for smaller Signs) of each 

sign type at the fabrication facility or on-site for review.  
2. Utilize the same materials and installation methods in the mock-up as 

intended for the final Work. Schedule the installation so that the mock-up may 
be examined, and any necessary adjustments made, prior to commencing 
fabrication of the final Work. Replace unsatisfactory items as directed.  

3. When accepted, mock-up shall serve as the standard for materials, 
workmanship, and appearance for the Work throughout the project. 

B. Work-In-Progress Approvals: 
1. Provide work-in-progress sign elements reviews. Scheduled or unscheduled 

viewings at the Fabrication Facility may be initiated by the GOAA's 
Representative as necessary to ensure continued quality control and make 
any adjustments required during fabrication. Unsatisfactory items are to be 
corrected by the Signage Contractor as directed by the GOAA. 

C. Regulatory Requirements:  
1. Comply with applicable requirements of the Applicable Laws and Authorities. 

Obtain necessary approvals and permits from all such Authorities as required. 
D. Markings and Labels:  

1. Locate markings, labels, manufacturer names and other identifications so as 
to be concealed from public view and as acceptable by the GOAA's 
Representative.   

2. No trade name or other identification shall appear on any item where the 
public will see it, except as specifically approved by the GOAA’s 
Representative in advance. 

E. Final Location of Signs:  
1. The location of signs as shown on the Location Plans is for general reference 

only and in some cases is not representative of the exact final location. Final 
locations of Signs shall be field located in coordination with the GOAA's 
Representative.  

2. Signage Contractor shall arrange for meetings at the Project to accommodate 
direction of final locations according to Project Construction Schedule. 

F. Lettering:  
1. The Signage Contractor shall be responsible for the quality control of all 

lettering. All letterforms shall be crisp, sharp, free of nicks, ragged edges and 
discontinuous curves. All lettering shall conform to approved typeface, weight 
and letter spacing. No substitutions of typeface foundry, brand or version or 
implementation technique will be accepted without prior approval. 

2. Vinyl Die Cut Graphics: All camera-ready artwork shall be anagraph scanned 
for cutting on a Gerber Sign Maker II or approved equal. 
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3. All cutting and routing shall be executed in such a manner that all edges and 

corners of finished letterforms are true and clean.  Letterforms with rounded 
positive or negative corners, nicked, cut, or ragged edges, etc., will not be 
accepted.  All letterforms shall be so aligned as to maintain a baseline parallel 
to the sign format. Margins must be maintained as specified in drawings. 

4. All Work under the Agreement shall be performed by skilled craftsmen under 
supervision of trained foremen, experienced in the trade of craft required to 
accomplish the Work and produce a product of high quality. 

G. Tactile Sign Messages 
1. All tactile sign messages must comply with ADAAG 2006; Sections 703.2-

703.4 
2. Character spacing shall be measured between the two closest points of 

adjacent raised characters within a message, excluding word spaces. Where 
characters have rectangular cross sections, spacing between individual raised 
characters shall be 1/8 inch (3.2 mm) minimum and 4 times the raised 
character stroke width maximum. Where characters have other cross 
sections, spacing between individual raised characters shall be 1/16 inch (1.6 
mm) minimum and 4 times the raised character stroke width maximum at the 
base of the cross sections, and 1/8 inch (3.2 mm) minimum and 4 times the 
raised character stroke width maximum at the top of the cross sections. 
Characters shall be separated from raised borders and decorative elements 
3/8 inch (9.5 mm) minimum. 

3. Braille shall be contracted Braille (Grade 2), domed and maintain a minimum 
3/8 inch clear-space from other tactile elements. 

4. Proof-reading of Braille messages is to be performed by the sign fabricator 
prior to fabrication.  

H. High Quality of Workmanship:  
1. The Signage Contractor shall be responsible for the high quality of all 

materials and workmanship required for the execution of the Agreement 
including materials and workmanship of any firm or individual who act as 
Signage Contractor’s Sub-Contractor.  

2. Signage Contractor shall be responsible for providing up-to-date drawings, 
specifications, graphic schedule, etc., to all sub-contractors. 

I. Dimensions 
1. Written dimensions on drawings shall have precedence over scaled 

dimensions.  
2. Signage Contractor shall verify and be responsible for all dimensions and 

conditions shown by these drawings. Shop details must be approved by the 
GOAA's Representative prior to fabrication. 

J. Discrepancies 
1. Signage Contractor shall notify the GOAA's Representative of any 

discrepancies in the Drawings, Sign Location Plan or Sign Message Schedule, 
in field dimensions or conditions and/or changes required in construction 
details. 
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K. Regulatory Requirements:  

1. Comply with applicable portions in ADA-ABA Accessibility Guidelines and 
ICC/ANSI A117.1. 

2. References 
L. The City of Orlando Code of Ordinances - Chapter 64 - SIGNS of Ordinance No. 

2016-47  
M. U.S. Department of Homeland Security - Seal and Signature Usage Guidelines 
N. National Association of Architectural Metal Manufacturers (NAAMM) “Metal Finishes 

Manual.” 
O. American Welding Society (AWS) – AWS D1.1 “Structural Welding Code, Steel,” 

and AWS D1.2 “Structural Welding Code, Aluminum.” 
P. Underwriters Laboratories Inc. (UL) – Standards for Safety, UL Publication 48 

“Electric Signs.” 
1.7 GRAPHICS/ARTWORK 

A. Designer to provide artwork on: Via electronic file transfer as Acrobat PDF for 
graphic layouts included in the Drawings. 

1.8 WARRANTY 
A. Signage Warranty 

1. Submit to the GOAA's Representative a 5-year written warranty (effective the 
date of final acceptance) covering all Signs, notarized by the Signage 
Contractor and Installer (if Sub-Contractor is used), agreeing to repair or 
replace the Defective Signs. Upon notification of such Defective Signs within 
the warranty period, make necessary repairs or replacement at the 
convenience of the GOAA’s Representative. 

B. Linear Polyurethane Paint Factory Finish Warranty 
1. Submit to the GOAA’s Representative a 5 year written warranty, warranting 

that the factory-applied linear polyurethane finishes will not develop excessive 
fading or excessive non uniformity of color or shade, and will not crack, peel, 
pit, corrode or otherwise fail as a result of Defects in materials or workmanship 
within the following defined limits. Upon notification of such Defects within the 
Warranty Period, make necessary repairs or replacement at the convenience 
of the GOAA’s Representative. 

C. “Excessive Fading” 
1. A change in appearance that is perceptible and objectionable as determined 

when visually compared with the original color range standards. 
D. “Excessive Non-Uniformity” 

1. Non-uniform fading to the extent that adjacent panels have a color difference 
greater than the original acceptable range of color.  

E. “Will Not Pit or Otherwise Corrode” 
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1. No pitting or other type of corrosion, discernible from a distance of 10’ (3 m), 

resulting from the natural elements in the atmosphere at the project site. 
1.9 MAINTENANCE 

A. Maintenance and Operating Manuals 
1. Furnish complete manuals describing the materials, devices and procedures 

to be followed in operating, cleaning and maintaining the Work. Include 
manufacturers’ brochures and parts lists describing the actual materials used 
in the Work, including metal alloys, finishes, electrical components and other 
major components.  

2. Assemble manuals for component parts into single binders identified for each 
system. 

B. Instruction 
1. Prior to acceptance, establish with GOAA’s Representative an instruction and 

training program for GOAA’s Representative's personnel.  
2. Notify the GOAA’s Representative in writing at least 7 days prior to 

commencement of the program providing an outline of topics indexed to the 
Maintenance and Operating Manual.  

3. Provide a trained instructor. Provide three (3) consecutive 4-hour periods of 
training scheduled during the normal 8-hour working day. Instruction and 
training shall include, but shall not be limited to, procedures to be followed in 
the normal day-to-day maintenance and operation of the Work. 

PART 2 - PRODUCTS 
2.1 FABRICATION 

A. Signage shall be complete for proper installation as described in the Drawings.  
B. Finish work shall be firm, well anchored, in true alignment, properly squared, with 

smooth clean uniform appearance, without holes, cracks, discoloration, distortion, 
stains, or marks. 

C. Construct all work to eliminate burrs, dents, cutting edges, and sharp corners. 
D. Finish welds on exposed surfaces to be imperceptible in the finished work. 
E. Except as indicated or directed otherwise, finish all surfaces smooth. 
F. Surfaces, which are intended to be flat, shall be without dents, bulges, oil canning, 

gaps, or other physical deformities. 
G. Surfaces, which are intended to be curved, shall be smoothly free-flowing to 

required shapes. 
H. Except where approved otherwise by GOAA, conceal all fasteners. 
I. Make access panels tight-fitting, light proof, and flush with adjacent surfaces. 
J. Conceal all identification labels and Underwriters Limited labels to conform to 

Underwriters Limited Codes. 
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K. Carefully follow manufacturer’s recommended fabricating procedures regarding 

expansion or contraction, fastening, and restraining of acrylic plastic. 
L. Exercise care to ensure that painted, polished, and plated surfaces are unblemished 

in the finished work. 
M. Isolate dissimilar materials. Exercise particular care to isolate nonferrous metals 

from ferrous metals. 
N. All illumination shall be even and without hot spots. 
O. Ease all exposed metal edges. 
P. Provide miscellaneous metal items required for completion of the work even though 

not shown or specified. 
Q. Refer to Drawings for sign color specifications. 
R. Paint finishes shall be Matthews Acrylic Polyurethane with Matthews Primers and 

Metal Pre-Treatments or GOAA approved equal. 
S. Shop painting to be uniform on and around all sign elements to ensure sign 

elements will withstand all weather conditions. 
T. Mounting: Mounting plates shall be in conformance with manufacturer’s written 

recommendations. 
2.2 MATERIALS 

A. All Specified Metals 
1. Aluminum 

B. Aluminum shall be suitable for ornamental, architectural work.  Surface finish shall 
be smooth, free of extrusion marks or imperfections. Alloy shall be selected to meet 
the structural requirements of the specific application.   
1. Stainless Steel 

C. Stainless steel shall be suitable for ornamental and architectural work. Surface finish 
shall be smooth, free of all extrusion marks or imperfections. Alloy shall be selected 
to meet the structural requirements of specific application. Structural metal for 
concealed framing shall be of galvanized rolled steel or equal as required to satisfy 
structural requirements. 

D. Aluminum exterior cabinets, spacers, backplates and frames shall be constructed 
from 0.25 inch aluminum, #4 horizontal brushed and clear anodized finish, unless 
otherwise specified on Drawings. 

E. Aluminum interior plaques shall be constructed from 0.125 inch aluminum, #4 
horizontal brushed finish with semi-gloss linear polyurethane clear coat, unless 
otherwise specified on Drawings. 

F. Aluminum interior fabricated components shall be constructed from 0.125 inch 
thickness aluminum sheet. 

G. Adhesive used for installing Signs shall be manufactured by Dow Corning or equal. 
“VHB” tape such as Polyfoam or “Isotac” contact adhesive tape manufactured by 3M 
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shall be used in conjunction with silicone adhesives for installation of wall signs, in 
minimum thicknesses available. 

H. Extruded aluminum shapes utilizing 6063-T6 aluminum alloys, unless otherwise 
specified on Drawings. 

I. Concrete Installation of anchoring devices into concrete slab shall be adjusted to 
avoid penetrating existing reinforcing conduit, etc. contained in the concrete slab. 
Coordinate with the Architect and Structural Engineer. 

J. Stainless steel exterior cabinets, spacers, backplates and frames shall be 
constructed from 0.125 inch stainless steel, #4 horizontal brushed and clear 
anodized finish, unless otherwise specified on Drawings. 

K. Stainless steel interior plaques shall be constructed from 0.125 inch thickness 
stainless steel sheet, #4 horizontal brushed finish with semi-gloss linear 
polyurethane clear coat, unless otherwise specified on Drawings. 

L. Stainless steel interior fabricated components shall be constructed from 0.0625 inch 
stainless steel, unless otherwise specified on Drawings. 

M. Stainless steel shall be suitable for ornamental and architectural work. Surface finish 
shall be smooth, free of all extrusion marks or imperfections. Alloy shall be selected 
to meet the structural requirements of specific application. Structural metal for 
concealed framing shall be of galvanized rolled steel or equal as required to satisfy 
structural requirements. 

N. Acrylic intended for non-illuminated use shall be 0.25 inch cast acrylic sheet with 
non-glare finish, unless otherwise specified on Drawings.  Acrylic intended for edge-
illuminated use shall be 10mm extruded acrylic sheet with embedded diffuser 
particles designed specifically for edge-lighting, unless otherwise specified on 
Drawings.  

O. Use Plexiglas II as manufactured by Rohm and Haas Co., or equal quality.  
Thickness shall be as indicated on Drawings or not less than 1/8" thick. Signage 
Contractor shall provide color and finish samples of all plastics for approval before 
fabrication; no substitution in color, thickness, or finish of plastics will be accepted 
without written approval from the GOAA's Representative.  All plastics shall be of 
uniform color, translucence and illumination, as supplied by manufacturer. Any 
exposed edges of acrylic shall be finished so as no saw marks are visible. 

P. Decal or Transfer: Provide special printed paper or vinyl suitable for reproducing the 
design onto material indicated, as required. Submit sample to the GOAA's 
Representative for approval. 

Q. Aluminum posts shall be constructed from 2-inch square T52 tubes, 0.1875 wall 
thickness and #4 brushed and clear anodized finish with capped ends, unless 
otherwise specified on Drawings. 

R. Hardware / Hinges: Provide and install all incidental hardware necessary for the 
proper functioning of the Signs, including, but not restricted to, materials and 
products covered in this section.  Provide stainless steel hinges for all hinged 
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access panels. Provide pin tumbler locks for all access panels requiring locks. 
Provide stainless steel fasteners for assembling ferrous and non-ferrous metals. 

S. Bolts, nuts, screws, washers, anchors and other devices required to complete the 
Work. Signage Contractor shall use the same basic metal or alloy as the metal 
fastened, and finish to match in color and texture. Use stainless steel 300 series 
alloy where used to join dissimilar materials. 

T. All exposed fasteners to be 0.125 inch flathead stainless steel screws painted to 
match adjoining surfaces unless otherwise specified on drawings.  

U. Pin-mount supports shall be 3/16” to 1” diameter painted threaded rods as 
appropriate. 

V. Insulation /Material Isolation: Separate all ferrous and non-ferrous metals with non-
conductive gaskets to prevent electrolysis. In addition to gaskets, provide stainless 
steel fasteners for some cases as required. 

W. Welding Electrodes and Filler Metal  
PART 3 - Provide the alloy and type of welding electrodes and filler metal required for strength, 

workability, compatibility and color match after grinding smooth and finishing the 
fabricated product. 
A. Applied interior vinyl graphics to be High Performance Cast Vinyl Sheeting, unless 

otherwise specified on Drawings. Applied exterior vinyl graphics to be High 
Performance Reflective Vinyl Sheeting, unless otherwise specified on Drawings. 

B. Additional Material/Processes: For materials or processes described in the 
preceding list, the material and/or process as detailed in the design documents shall 
be used as the meet or exceed equivalent. 

3.2 ELECTRICAL COMPONENTS  
A. Electrical components must conform to applicable electrical codes and the following: 

1. All materials must be approved and listed by Underwriters Laboratories, Inc. 
2. Light Emitting Diode (LED) general lighting requirements: 

B. Provide sufficient LED wattage, quantities and spacing to ensure continuous, 
maximum illumination. 

C. Provide LED lighting prototypes to verify brightness and uniformity of lighting with 
designer. 
1. LED lighting component, color and power requirements: 

D. Edge lighting – fabricated linear white LED’s 24 VAC 
E. Back lighting – fabricated matrix white LED’s 24 VAC 

1. Heavy duty, non-keyed, flush mounted, fused or un-fused disconnects. 
Provide NEMA 1 for dry locations and proper enclosure for others. 

F. Electrical Wiring and Equipment: Provide and install electrical materials such as 
ballasts, transformers, lamps, sockets, neon units, connectors, and all other 
equipment which shall be new and shall be approved by Underwriters Laboratories, 
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Inc. The assembly of all components within the illuminated signs shall conform to all 
standards of Underwriters Laboratories, Inc. as published in the latest edition of 
“Standards for Sign Safety” and all illuminated signs shall bear the U.L. label. All 
wiring and equipment shall be concealed within the Sign structure. 

G. Conduit and Devices: Provide rigid steel conduit, junction boxes and associated 
devices in accordance with applicable codes as required. 

H. LED power supplies shall be used as required for internally illuminated cabinet 
signs, in quantity and arrangement as recommended by ballast manufacturer and 
accessible for maintenance and shown on Shop Drawings. 

I. Disconnect Switch: All Signs or Sign components with electrical service shall be 
equipped with an approved external disconnect switch, flush mounted on the 
cabinet / Sign, with circuits and capacity to control all primary wiring within the Sign. 
Location of switch must be shown on Shop Drawings and is subject to approval. 

J. Illumination: All Signs with LED light sources shall be built to perform as required by 
the Design Consultant's documentation. Signage Contractor shall provide any 
specification information required to verify performance.  All lamps and transformers 
shall be provided by the Signage Contractor. Signage Contractor shall provide 
waterproof flush access panel(s), which shall be concealed wherever possible. 
Conduit wiring and electrical equipment from the field electrical connection to any 
part of the sign and within the sign shall be provided by the Signage Contractor. 

K. Ventilation: While maintaining a proper weather seal, Signage Contractor shall 
provide for sufficient ventilation of Sign components to prevent overheating or 
warping; allowing for color of sign, mounting surface, climate conditions, etc. In 
providing for ventilation, Signage Contractor shall protect sign from elements (rain, 
wind, debris, etc.) that might cause operational or cleaning problems. Signs / 
cabinets with light leaks will not be accepted. Signage Contractor shall utilize 
stainless steel bug mesh screen for integration with weep holes or vent / louvers on 
the Signs to prevent insect migration into illuminated Signs.   

L. Dynamic Signage: All dynamic screens, related equipment (i.e. media player), and 
compatible mounting systems to be supplied by Owner. Drawings show suggested 
design intent based on most current information provided by Burns (Technology) 
Sign Contractor to provide sign structural support, internal-illumination per Lighting 
Drawing, and any required custom fabrication based on final electronics 
Specifications. See Specifications, Dimensions, and Drawings provided by Burns 
(Technology) for all dynamic components that are part of wayfinding signage, 
including LCD screens, LED screens, OLED screens, and media players. Sign 
fabricator to manufacture sign cabinets that are accessible for maintenance and for 
future change out of the screens, possibly with slightly different dimensions. All 
electrical components shall be compatible with the latest UL and NECA standards. 
After installation, fabricator to verify that all components work seamlessly, per 
manufacturer’s specifications. 

M. Dynamic Signage Equipment: All dynamic screen components, media players, and 
associated electrical components, will be provided by Owner. Fabricator to include 
mounting brackets, structure, and cabinets as specified in the Drawings. 
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3.3 FINISHING MATERIALS 
A. Linear Polyurethane Coatings: Provide the following, or other products as 

acceptable. 
1. Acrylic Linear Polyurethane enamel: Two components, acrylic aliphatic 

isocyanate / acrylic polyurethane having ultraviolet (UV) inhibitors and 
engineered for exterior application by Matthews Paint Company or approved 
equal. 

2. Primer for Aluminum: Two part component primer: One-coat Matthews 74-734 
and 74-735 Metal Pretreat at. 25 mils dry film thickness or one-coat Matthews 
74-793 Spray Bond at .15 to .25 mils dry film thickness or Wyandotte / AKZO 
Grip-Guard Wash Primer (2Afy-31284) with Grip-Guard Wash Primer 
Hardener (10AFK-31285) combined and applied per manufacturer’s 
specifications or approved equal (primer) for the application of the pre-
approved and pre-formulated paint system. 

3. Primer for Steel: Two part component primer: One-coat Matthews 74-734 and 
74-735 Metal Pretreat at .25 mils dry film thickness or Wyandotte / AKZO 
Grip-Guard Wash Primer (2Afy-31284) with Grip-Guard Wash Primer 
Hardener (10AFK-31285) combined and applied per manufacturer’s 
specifications or approved equal (primer) for the application of the pre- 
approved and pre-formulated paint system. 

4. Clear Sealers: Crystal clear matte polyurethane sealers By Matthews Paint 
Co. or approved equal. Sealers are to resist rust and corrosion associated 
with exposure to salt air. As required and of highest quality available, applied 
per manufacturer’s specifications. 

B. Anodized Aluminum Components / Panels: If required, Signage Contractor shall 
provide anodized (application of aluminum oxide film coating in clear or colored dye 
finish) aluminum panels or parts to match Executive Architect's color, grain, finish 
and specifications. 

C. Silk Screening Materials: Provide photo processed screening, arranged to furnish 
sharp and solid images without edge build up or bleeding of the coating. Pattern-cut 
screens may be used for non-repeat copy, provided that final image copy is equal to 
photoscreen quality. Provide only weather-resistant coating materials, compatible 
with the intended substrates. All silk-screened graphics are to be done with the 
finest screen size feasible for sharp, even reproduction. 

D. Vinyl Die-Cut and Pattern Cut-out Graphics: Use Scotchcal Opaque and 
Translucent film and Scotchcal Diamond Grade VIP Reflective film manufactured by 
3M where specified or equivalent. Use pressure-sensitive, non-yellowing, non-
peeling and weather resistant vinyl as specified. Use approved fonts and equipment 
as specified. 

3.4 FABRICATION OF SIGNS AND SUPPORTS 
A. General: Provide custom manufactured Sign assemblies, components completely 

fabricated and finished at factory before delivery to Project. Construct to accurate 
detail and dimensions as shown and as review on approved Shop Drawings. Fit and 
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assemble the Work at the shop and mark the components as required to facilitate 
assembly during installation. Exposed fasteners on finished faces will not be 
allowed, unless specifically indicated.  Waviness and oil canning of surfaces is not 
acceptable. Minimum material thickness is to be 0.090 inches. Conceal wiring, 
conduct and other electrical items within sign enclosures. 

B. Lettering: Cut and rout in a manner to produce true and clean edges and corners of 
finished letterforms. Letterforms having rounded positive or negative corners, 
nicked, cut, or ragged edges are not acceptable.  Align letter forms to maintain a 
baseline parallel to the sign format. Maintain margins as indicated on the Drawings. 

C. Seams and Joints: The Signage Contractor shall cut walls and floors carefully and 
neatly repair them in an acceptable manner.  Signage Contractor shall consult the 
Architect of Record in cases where cutting into a structural portion of the building is 
required so that satisfactory reinforcement may be provided.  Added joints shall be 
ground filled and finished flush and smooth with adjacent work. Such seams shall be 
invisible after final finish has been applied. Spot welded joints shall not be visible on 
exterior of signs after final finish has been applied. No gaps, light leaks, waves, or 
oil canning will be permitted in Work.  If any of these are evident, the Signage 
Contractor will be required to correct its Work or construct a new Sign at its own 
expense. 

D. Metal Signs and Supports: Fabricate exposed surfaces uniformly flat and smooth, 
without distortion, pitting, or other blemishes. Form exposed metal edges to a 
smooth radius. Permanently bond the laminated metal components and honeycomb 
core with adhesive or sealant in accordance with product manufacturer’s 
recommendations. Grind exposed welds and rough areas to make flush with 
adjacent smooth surfaces. 

E. Welding: Make welds continuous. Comply with American Welding Society, 
Aluminum Association, and Copper Development Association standards for the type 
of metal used. 

F. Fasteners: Use exposed fasteners only if shown on the Construction Documents. 
Perform drilling and tapping at shop. 

G. Dissimilar Materials: Where metal surfaces will be in contact with dissimilar 
materials, coat the surfaces with epoxy paint or plate with zinc chromate, or provide 
other means of dielectric separation as recommended by manufacturer to prevent 
galvanic corrosion (i.e. Neoprene gasket as an isolation membrane) 

H. Castings: Exposed surfaces shall be uniformly free from porosity and roughness.  
Edges shall be filled and ground smooth. Faces shall be chemically etched and 
mechanically polished for specified finish. 

I. Galvanizing: Provide for steel components in exterior construction, and where noted 
in Drawings shall be galvanized. Complete the shop fabrication prior to application 
of the zinc coating. Remove mill scale and rust, clean and pickle the units as 
required for proper pretreatment of the surfaces. 

J. Hardware: Provide all incidental hardware necessary for the proper functioning of 
signs. External hardware shall conform to the external appearance of the Sign. 
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K. Supports and Backing in Walls: Signage Contractor shall provide engineered Sign 

supports anchored to building structure where required and to meet requirements of 
applicable building codes. Support or backing requiring installation within the 
building wall construction shall be immediately relayed to the Architect of Record 
and GOAA’s Representative for field coordination.  Signage Contractor shall meet 
with the Contractor to review all requirements. 

L. Access Doors and Frames: Access doors and frames shall be flush with the material 
in which they occur, unless otherwise specified. Access doors and frames shall be 
provided upon prior written approval of the Architect.  Each trade providing access 
doors and frames shall verify the need for fire rated doors on the Construction 
Drawings.  Access doors in walls, partitions or ceilings shall bear UL fire rated labels 
of same fire rating. If access doors and frames are required to be exposed to view, 
they shall be chrome, brass, stainless steel, or other finish to match other finishes in 
the spaces in which they are to be installed, unless otherwise specified.  Obtain 
GOAA’s Representative’s approval for location of each access door prior to 
placement.  

M. Acoustical Requirements: Certain partition, floor and ceiling assemblies are required 
to have sound absorption and sound transmission loss characteristics as required in 
the Specification sections or as indicated on the Construction Drawings. The 
Signage Contractor shall coordinate his work in constructing these assemblies and 
that of other contractors whose work adjoins, connects to, or penetrates these 
assemblies to assure that such work does not reduce acoustical characteristics of 
the assemblies.  

3.5 SHOP APPLICATION OF SIGN FINISHES 
A. Sign Graphics: Provide the letters, numerals, symbols, and other graphics markings, 

using the finish materials shown. Apply the graphics neatly, uniformly proportioned 
and spaced, and accurate within the dimensions indicated. Prepare the substrate 
surfaces and apply finish materials in accordance with manufacturers’ instructions. 

B. Metal Finishes: Remove scratches, abrasions, dents and other blemishes before 
applying finish. Apply the following to the fabricated Work, with texture and 
reflectivity as required to match the Architect's sample. 

C. Linear Polyurethane Finishes: Clean the surfaces as required for proper adhesion of 
coatings.  Use 3M Co. “Scotch Brite” pads or equivalent with cleanser and water, 
and/or chemically treat as recommended by paint manufacturer to remove 
deleterious film or residue. 

D. Linear Polyurethane Paint: Provide pretreatment and primer in accordance with 
manufacturer’s recommendation. Add ultra violet inhibitors to paint subject to 
sunlight exposure. 

E. Clear Linear Polyurethane Finish: Provide pretreatment, primer, and matte or semi-
gloss finish coatings in accordance with manufacturer’s recommendations. Apply 
1.5 to 2.0 mils (0.0375 to 0.050 mm) dry film thickness. 
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3.6 GRAPHIC APPLICATION 

A. Preparation: Surfaces to receive the graphic markings shall be clean, dry, and 
otherwise made ready for application of the materials. Accurately measure and lay 
out the required marking configurations as indicated on drawings. 

B. Vinyl Die-cut and Pattern-cut Graphics: Use pressure sensitive, non-yellowing, non-
peeling and weather resistant vinyl adhesive letters or images, custom flood coated 
as required, die cut from ScotchCal or ScotchLite as manufactured by 3M Company 
or equivalent. Apply in strict accordance with manufacturer’s instructions. Make 
uniformly smooth and free from bubbles, wrinkles, stretching and blemishes. 

C. Painted or Silk-screened Graphics: All graphics shall be applied using photo 
processed screens from camera ready art, arranged to furnish sharp and solid 
images without build-up or bleeding of the coating. Comply with coating 
manufacturer’s application instructions. Provide proper type of primer to suit each 
substrate and obtain a permanent bond. Verify compatibility of each substrate with 
the coatings to be used in the Work. Apply the markings with neat edges, minimum 
3 mils (0.075 mm) dry film thickness and as required to obtain solid markings 
without voids. 

D. Acid-Etched Graphics and Typography: Acid-etched typography and graphic 
imagery must be an average of 1/16” deep, with clean, crisp, sharp edges; ragged 
or soft (polished out) edges will be rejected. Acid baths used for etching should be 
fresh and used in an environment and temperature that will provide the highest 
quality etched images. Color fill as indicated by the S/P color and finish schedule, 
keeping inks and fills true to the edges of letterforms / graphics. 

PART 4 - EXECUTION 
4.1 VERIFICATION OF CONDITIONS 

A. Inspect all surfaces to receive signage and report all defects that would interfere 
with signage installation. 

B. Starting Work implies acceptance of surfaces as satisfactory 
C. Verify all conditions and sign dimensions in field. Contractor to review and study 

architectural, landscape, lighting, electrical and related plans to insure that all 
proposed signs can be installed and supported. Verification of conditions and sign 
dimensions to be completed prior to sign fabrication and reviewed with the architect. 

4.2 DEMOLITION  
A. Existing signage to be removed and responsibly discarded.  
B. Installation of new signage to be installed immediately after any demolition. 
C. Temporary signage, if necessary, is to conform with GOAA’s Graphic Standards for 

Temporary Signage  
D. Unused data and/or electrical feeds to be coordinated with GOAA for proper 

terminations. 
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E. Any surfaces damaged should be repaired and painted/patched to match adjacent 

surface. 
F. Concrete and floor surfaces to be repaired in coordination with the GOAA. 

4.3 INSTALLATION 
A. Install signage upon acceptance by the GOAA of material and substantial 

completion of job site area to receive such materials. 
B. Special Precautions: Guard against damaging existing pavements and planting 

where signage is to be installed. 
C. Footings beneath topping surface shall be installed and located prior to top surface 

installation. 
D. Prior to installation, check all components, nuts, bolts, and other connections for 

proper alignment, fit and any damage.  Replace damaged or defective components. 
E. Prior to installation, confirm all electrical locations and requirements with the GOAA. 

4.4 CLEAN UP 
A. Keep areas of work clean, neat and orderly at all times. Clean surfaces, inside and 

out. Use approved cleaners if necessary to remove dirt. 
B. Protective coverings and strippable films shall be removed at a time that will afford 

the greatest protection of the furniture.  Surfaces shall be cleaned to remove excess 
glazing and sealant compounds, dirt, and other substances. 

C. Upon completion of work and before final acceptance, remove tools, surplus 
materials, apparatus, and debris from the site.  Leave the site in a neat, clean 
condition, acceptable to the Engineer.  Wash, clean, and leave paved areas without 
stains. 

4.5 FINAL INSPECTION AND ACCEPTANCE 
A. Upon completion of work, the GOAA will perform a final inspection for acceptance. 
B. All unused mock-ups and unused submittals shall be removed from site prior to final 

acceptance. 
C. Submit operation manuals, tools, and keys as specified in this Section. 

 

END OF SECTION 10 14 00 
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SECTION 10 1410 – VEHICLE DIRECTIONAL SIGNAGE  

PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes following types of signs: 
1. Reflective vehicular directional and information signs. 
2. Retroreflective regulatory signs (R- Signs). 
3. PVC Pipe Clearance Signs (PVC- Signs). 

B. Related Sections include following: 
1. Division 01 Section “Temporary Facilities & Controls” for temporary project 

identification signs. 
2. Division 09 Sections “Exterior Painting” for painting by others of surfaces to 

which signs specified herein may be applied.  Painting of signs is included in 
this Section. 

1.3 SUBMITTALS 

A. Sustainable Design Documentation Submittals: Refer to section 01 8113.14 
“Sustainable Design Requirements – LEED V4 BD+C”. 
1. Product Data: Documentation for Leadership Extraction Practices in the 

following: 
a. Leadership Extraction Practices for Recycled Content 

 
2. Product Certificates: Provide the following: 

a. Environmental Product Declarations (EPD’s) 
 

A.B. General:  Submit following in accordance with Conditions of Contract and Division 01 
Specification Sections. 

B.C. Product Data:  Include manufacturer’s construction details relative to materials, 
dimensions of individual components, profiles, and finishes for each type of sign 
required. 

C.D. Shop Drawings:  Provide shop drawings for fabrication and erection of signs. Include 
plans, elevations, and large-scale sections of typical members and other 
components. Show mounting methods, mounting heights, anchors, grounds, 
reinforcement, accessories, layout, spacing, dimensions and installation details. 
1. Provide message list, typestyles, graphic elements, including tactile characters 

and Braille and artwork as shown on drawings, and layout of lettering.  Include 
large scale details of sign layout. 
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2. Wiring Diagrams from manufacturer of electrified signs for power, signal and 
control wiring. 

D.E. Samples:  Provide following samples of each sign component for verification of 
compliance with requirements indicated. 
1. Samples of each sign material type on not less than 6-in. squares of extrusion, 

sheet or plate, showing full range of colors to be provided. 
2. Dimensional characters and castings: Full size sample showing character, 

material, texture, finish, color, style and attachment method. 
E.F. Maintenance Data: For signage cleaning and maintenance requirements to be 

included in maintenance manual. 
F.G. See requirements of Division 01 Section “Submittal Procedures” Part 1 heading 

“Submittal Procedures” for limits to re-submittals. 
G.H. See requirements of Division 01 Section “Submittal Procedures” Part 2 heading 

“Requests for Information” for RFI procedures. 
1.4 QUALITY ASSURANCE 

A. Qualifications: Manufacturers: Only pre-approved manufacturers as listed herein 
allowed. Sign manufacturer shall have completed a minimum of 3 projects in last 3 
years with similar materials and methods of manufacture as required for this project. 

B. Where warranties are required, manufacturer and/or installers shall be authorized by 
the entity providing the warranty. 

C. All completed signs shall be free from defects in materials and workmanship and 
effectively present specified or permitted message under both day and night viewing 
conditions. Sign faces shall be reasonably smooth, shall exhibit uniform color and 
brightness over entire background surface and shall not appear mottled, streaked, or 
stained when viewed either in ordinary daylight or incidental beams of automobile 
headlamps. 

D. Support structures for signs that are free-standing or extending from any exterior 
surface of the building, including but not limited to the roof level parking signs on 
cantilever supports, shall be designed by a licensed professional engineer in the 
State of Florida in accordance with ASCE 7-98’s requirements for wind loads. 

E. Regulatory Requirements:  
1. Comply with Americans with Disabilities Act (ADA) and state and local codes 

as adopted by authorities having jurisdiction.  
2. MUTCD: 

a. Regulatory and Warning signs shall be fully compliant with all 
requirements of the Manual on Uniform Traffic Control Devices (MUTCD) 
except that sign size may be modified due to space constraints. 

F. Single-Source Responsibility: For each separate required type of sign as defined 
herein, obtain signs from a single firm specializing in this type of work so that there 
will be undivided responsibility for such work. 
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G. Design Criteria: Drawings indicate sizes, profiles, and dimensional requirements of 
signs. Other signs with deviations from indicated dimensions and profiles may be 
considered, provided deviations do not change design concept. Burden of proof of 
equality is on proposer. 

H. Coordinate sign placement with structural configuration and lighting location. Before 
sign installation, arrange meeting with Engineer/Architect and lighting installer at site 
to review sign placement. Additional compensation not allowed for relocating signs 
after installation if relocation required due to conflicts with lighting or structure. 

I. Trade Names:  Do not display manufacturer’s name, trade name, trademarks, or 
similar markings on exterior or visible surfaces. 

J. Sign Quantity Count:  Sign Fabricator shall be responsible for determining the final 
quantity count of all signs, as indicated on the Signage Schedule and Location 
Plans, prior to fabrication. 

K. Provide written 5 year full replacement warranty to Owner that all signage will be free 
of defects due to workmanship and materials including, but not limited to, fading, 
peeling, delamination, and installation. With no additional cost to Owner, repair all 
defects that develop during warranty period and all damage to other Work due to 
such defects. NOTE: Additional warranties apply to specific sign types and products, 
as specified herein. 

L. Finishes Warranty:  Submit five-year written warranty, signed by the Contractor and 
Installer, warranting that the architectural signage finishes will not develop excessive 
fading or excessive non-uniformity of color or shade and will not crack, peel, pit or 
corrode or otherwise fail as a result in defects, within the warranty period, make 
necessary repairs or replacement at the convenience of the owner or facility’s 
management. 
1. “Excessive Fading”:  A change in appearance which is perceptible and 

objectionable as determined by the Designer when visually compared with the 
original color range standards. 

2. “Excessive Non-Uniformity”:  Non-Uniform fading during the period of the 
guarantee, to the extent that adjacent panels have a color difference greater 
that the original acceptance range of color. 

3. “Will Not Pit or Otherwise Corrode”:  No Pitting or other type of corrosion 
discernible from a distance of 10’-0”, resulting from the natural elements in the 
atmosphere at the project site. 

M. Replacement or Repairs:  The owner or facilities management shall have the right to 
continue use of the defective part until such time that the part is replaced or repaired 
without loss or inconvenience to the owner or facility’s management.  Warranties 
shall also state that the replaced or repaired part shall have a warranty period equal 
to the remaining warranty period for the replaced or repaired part plus an additional 
one year. 
 

1.5 PROJECT CONDITIONS 
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A. Field Measurements: Take field measurements prior to preparation of shop drawings 
and fabrication to ensure proper fitting and mounting. Where sizes of signs may be 
affected by dimensions of surfaces on which they are installed, verify dimensions by 
field measurement. Show recorded measurements on final shop drawings. 
Coordinate fabrication schedule with construction progress to avoid delay. 

1.6 COORDINATION 

A. For signs to be supported by or anchored to permanent construction, provide 
installers with specific requirements for anchorage devices. Furnish templates for 
installation. 

B. Coordinate location of remote transformers with building construction. Ensure that 
transformers are accessible after completion of Work. 

1.7 MAINTENANCE 
 

A. Maintenance Instruction:  Furnish maintenance manual to instruct the owner or 
facility’s management personnel in procedures to be followed in cleaning and 
maintaining the signage.  Provide manufacturer’s brochures describing the actual 
materials used in the Work, including metal alloys and finishes. 
1. Include a list of cleaning materials appropriate for continued cleaning of signs.  

Include written instructions for proper maintenance, service access, 
replacement procedures, etc.  Include recommended methods for removal of 
residual adhesives from wall surfaces after removal of adhesive mounted 
signs. 

B. Extra Materials:  Deliver to the owner or facility’s management in manufacturer’s 
original packaging and store at the project site where directed. 
1. Furnish one quart of each finish paint color for touch-up purposes. 

PART 2 - PRODUCTS 
2.1 MANUFACTURERS 

A. Basis of Design Product: Where named products are specified, subject to 
compliance with requirements specific to this project, provide either named product 
or an equivalent product by other manufacturers specified. 

B. Manufacturers: Subject to compliance with requirements specific to this project, 
accepted manufacturers listed in Part 2 are considered to have been prequalified in 
conformance with paragraph 1.4.A and B of this section.  Acceptable manufacturers 
include, but are not limited to the following: 
1. Manufacturers of panel signs: 

a. ABC Architectural Signing System, Division of Nelson-Harkins Industries. 
b. Alcan Composites, Benton, KY. 
c. Allenite, A Division of Allen Marking Products, Inc. 
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d. Andco Industries Corp. 
e. APCO Graphics, Inc. 
f. Architectural Graphics, Inc. 
g. ASI Sign Systems, Inc. 
h. Best Manufacturing Co. 
i. Interstate Highway Sign Corp. 
j. Henry Graphics. 
k. Jarob Design, Inc. 
l. Pannier Graphics. 
m. Tapco. 
n. Vomar. 

 
2.2 MATERIALS 

A. Graphics: 
1. Graphics shall be highest quality with sharp lines and smooth curves. Images 

shall be uniform colors and free from streaks or spotting. 
2. Silk screening: Where specified or permitted, silk screening shall be highest 

quality, with sharp lines, no sawtooths, or uneven ink coverage. 
a. Screens shall be photographically reproduced. 
b. Background ink shall be process inks as recommended by manufacturer 

of substrate employed. 
c. Ink application through screens: 1 flood pass and 1 print pass. Images: 

uniform color and ink thickness; free from squeegee marks and lines. 
d. Signs: dry in adequate racks with 2 in. spacing for ample air flow and 

forced air drying and curing. 
e. Package signs only after they have dried completely per ink 

manufacturer's time allowances. 
f. Where reflective messages are specified or permitted to be reverse silk-

screened with a non-reflective, opaque background, the sheeting material 
shall be 3M Scotchlite Engineer Grade Reflective Sheeting Series 3200 
or equivalent meeting US Department of Transportation Standard 
Specification for Construction of Roads and Bridges on Federal Highway 
Products, 1985 FP-85, Type II, Section 718.01. 

g. Where reflective messages are specified or permitted to be reverse silk-
screened with a reflective, transparent background, the sheeting material 
shall be 3M Scotchlite High Intensity Grade Sheeting Series 3930 or 
equivalent meeting US Department of Transportation Standard 
Specification for Construction of Roads and Bridges on Federal Highway 
Products, 1985 FP-85, Type IIIA, Section 718.01. 

3. Pressure applied graphics: 
a. Where pressure-applied graphics applied to a painted background are 

specified or permitted, the paint shall be flat, opaque acrylic polyurethane 
as recommended by manufacturer of substrate and graphic media. 

b. Where pressure-applied, reflective graphics on an opaque painted 
background are specified or permitted, letters shall be digitally produced, 
and cut by electronic cutting machines from 3M Scotchlite Electrocut 
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Engineer Grade Sheeting Series 3260 material, colors as noted on 
drawings or equivalent. Edges shall be sealed per manufacturer 
recommendation. 

c. Where pressure-applied, reflective graphics on a reflective background 
are specified or permitted, the sheeting material shall be 3930 Hi Intensity 
Prismatic or equivalent meeting US Department of Transportation 
Standard Specification for Construction of Roads and Bridges on Federal 
Highway Products, 1985 FP-85, Type IIIA, Section 718.01. The letters 
shall be digitally produced, and cut by electronic cutting machines from 
3M Scotchlite Electronic Cutable Film Series 1170, colors as noted on 
drawings or equivalent. 

d. Where pressure-applied, non-reflective graphics are specified, letters 
shall be digitally produced, and cut by computer-driven processes from 
3M Scotchcal Electrocut 7725 film.  

e. Where electronically cut letters and symbols are specified, the inside 
corners shall be rounded using the largest radius consistent with 
acceptable appearance. Minimum radius shall be 1/8 inch on a 3 inch 
letter. Use prespacing tape as recommended by manufacturer of sheeting 
as a carrier for letters, numerals and symbols. 

4. Digital Imaging: Where digital imaging for original art and multicolored graphics 
are specified. 
a. Where first surface, reflective graphics are specified, the image shall be 

electronically produced and electrostatically printed onto the transfer 
media and then heat transferred onto 3M Scotchlite Plus Sheeting Series 
680 using IJ680-10 technology.  Image to be protected with 3M 
recommended graphic protective clear coating.  Not to be used for 
regulatory signs. 

b. Where first surface non-reflective graphics are required, the image shall 
be electronically produced and electrostatically printed onto the transfer 
media and then heat transferred onto 3M Scotchprint flexible reflective 
graphic film IJ180-10 technology.  Image to be protected with 3M 
recommended graphic protective clear coating.   

c. Where second surface, non-reflective graphics are required, the image 
shall be produced using 3M Scotchprint Electronic Graphics System 
using Scotchcal 7725 marking film and lamination. 

5. Where specified, dry film transfer shall be produced digitally using computer-
driven Dry Thermal Transfer system over 3M high intensity reflective vinyl 
substrates. 

6. All products specified to employ 3M sheeting, films, or other components shall 
be guaranteed and backed by 3M MCS Warranty or equivalent. 

B. Inks and Paints: 
1. All inks and paints shall be a type made for surface material to which it is 

applied, and recommended by manufacturer. Exact identification shall be noted 
on shop drawings, with data describing application method, if other than air-
drying. Prohibited: paint or ink that will fade, discolor, or delaminate due to UV 
or heat exposure. 
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2. All colors for which color match specified shall be approved by 
Engineer/Architect prior to production. 

3. Acceptable manufacturers and suppliers of inks for silk-screening shall be only 
those materials recommended by the manufacturer of the sheeting and as 
required for 3M MCS warranty, or equivalent, where applicable.  

4. Paints: all materials best quality. Products of DuPont DeNemours & Company, 
Pittsburgh Plate Glass Company, Glidden, Matthews or Sherwin-Williams 
acceptable. 
a. Opaque background for pressure applied graphics: Two-part acrylic 

polyurethane, low gloss. Care shall be taken to provide proper curing so 
that outgassing does not occur after application of sheeting and/or 
graphics. 

b. Painted finish on Sintra panels:  Types of paints known compatible with 
Sintra material. 
1) Vinyls 
2) Acrylic Lacquers 
3) Two part polyurethanes 
4) Surface preparation: 

a) Surface to be painted must remain dry, clean and grease free. 
b) Surface to be cleaned with a rag moistened with isopropyl 

alcohol prior to painting. 
5) Apply with a brush, roller or conventional air spray equipment. 
6) Vinyl and Vinyl/acrylic solvent based Screen printing inks are very 

compatible. 
c. Painted graphics on steel doors:  Refer to Painting specification.  Ferrous 

metal paint selection for door base.  Graphics paint to be compatible with 
base paint. 

d. Base for painted graphics on concrete, stucco, masonry and concrete 
masonry units to be prepared per Paint specifications.  Graphics two part 
acrylic polyurethane, low gloss.  

e. High gloss enamel base:  Graphics medium to be determined by installer.  
Primer may be required.   

5. Applied color whether ink or paint shall conform to color and accelerated 
weathering requirements of FP-79 and shall not be removable when tested by 
Film Adhesion Test and by Film Hardness Test. 

C. Blank Panels: Comply with requirements indicated for materials, thickness, finish, 
color, design, shape, size, and details of construction. 
1. General: 

a. Produce smooth, even, level sign panel surfaces, constructed to remain 
flat under installed conditions within a tolerance of plus or minus 0.0625 
in. measured diagonally. 

b. The back side and edges of all panel signs shall be painted with acrylic 
polyurethane, color to match the specified background color.  

c. Edge Condition: Square cut. 
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d. Corner Condition: Square cut for all signs except Regulatory and Warning 
signs.  Regulatory and Warning sign corners shall be rounded per 
MUTCD. 

2. Aluminum: 
a. Provide aluminum sheet of 6061-T6 or 5052-H38 alloys and temper 

recommended by aluminum producer or finisher for use type and finish 
indicated, and with not less than strength and durability properties 
specified in ASTM B209 for 5005-H15.  

b. Aluminum extrusions shall be of alloy and temper recommended by 
aluminum producer for type of use and finish and with not less than 
strength and durability properties specified in ASTM B221 for 6063-T5. 

c. Panels shall be etched, degreased, flat, and free of ragged edges. Radius 
corners by stamping. All signs of same size shall be totally uniform in 
size. Surface shall be completely clear of dust and dirt before finishes 
applied. 

d. Panels to receive 3M sheeting and/or paint shall be treated with an 
anodizing conversion coating to provide resistance to corrosion and white 
rust formation. Conversion coating may be: 
1) Chromate, meeting ASTM B449 class 2. Coating weight should be 

10 to 35 mg per sq ft with a median of 25 mg per square foot. 
Coating shall not be dusty and shall be tightly bonded within itself 
and to the aluminum substrate. 

2) Non-chromate coatings must meet the requirements for ASTM B449 
class 1 chromate coatings. The non-chrome coating shall be 
adherent and non-powdery. Adhesion of air dried acrylic coating 
shall meet ASTM D 3359 or ASTM D 4541 and must be equivalent 
to that of the coating on chromate coated aluminum of the same 
alloy. 

e. Fabricate aluminum signs with adequately sized, full-length stiffener 
members as indicated on Drawings. 

3. DiBond (T.M.); or approved equal. 
a. Provide aluminum composite panel, one or both sides platinum white 

stove-lacquered or one side metallic-aluminum, reverse mill finish. 
1) Outer layers are aluminum; inner core is polyethylene. 

b. Provide sign panels with overall thickness in accordance with the 
following: 
1) Wall or Column surface mounted signs:  2mm (0.079”). 
2) Overhead signs less than 5’-0” long:  3 mm (0.12”). 
3) Overhead signs greater than 5’-0” long:  4mm (0.16”). 

c. Product shall be compatible with temperature ranges varying from -50°C 
to +80°C. 

d. Product shall have a minimum modulus of elasticity of 70,000 N/mm^2. 
e. Product shall have water absorption in % according to Din 53 495-0, 01. 
f. Product shall have linear thermal expansion dimensional change of 2.4 

mm/m at 100k temperature difference. 
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g. Manufacturer/Supplier – Alcan Composites USA, Inc. 
      208 W. 5th Street 
      P.O. Box 507  
       Benton, KY  42025 

4. Sintra (T.M.); or approved equal. 
a. Provide a foamed, closed cell polyvinyl chloride (PVC) product. 
b. Provide sign panels in accordance with the following thicknesses: 

1) Wall or column surface mounted signs:  min. 6mm (0.236”). 
2) Overhead signs less than 5’-6” long:  min. 13mm (0.512”). 
3) Overhead signs greater than 5’-6” long min 19mm (0.748”). 

c. Foamed PVC panels are NOT to be used in areas exposed to direct 
sunlight.  

d. Primer and paint used shall be as recommended by the manufacturer.  
Paint finish shall be an “eggshell” finish. 

e. Material Identification and Information: 
 Material   Percent % by Weight 
 Polyvinyl Chloride   75-85% 
 Antimony Trioxide  <3.0% 
 Cadmium Compounds  <1.0% 
 Lead Compounds  <2.0% 
 Titanium Dioxide  <5.0% 
 Calcium Carbonate  <5.0% 
 Other       5-10% 
 Melting Point    >350 degrees F. 
f. Manufacturer/Supplier– Alcan Composites USA, Inc., 
     208 W. 5th Street 
     P.O. Box 507  
     Benton, KY  42025, 

D. Vehicular signs with reflective graphics and retroreflective message on an opaque 
background. 
1. Base materials: 

a. Aluminum with either reverse silk screened graphics or pressure-applied 
retroreflective letters. 

b. DiBond with either reverse silk screened graphics or pressure applied 
retroreflective letters. 

c. Sintra with either reverse silk screened graphics or pressure-applied 
retroreflective letters. 
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d. FRP, but only with painted background and pressure applied 
retroreflective letters. 

2. Background color for all vehicular directional signs, to meet MUTCD standard 
green, pantone color 342. 

3. Graphics and Copy:  Any of the following methods of producing graphics and 
copy may be employed. 
a. Pressure applied retroreflective white letters/symbols.  Use 3M High 

Intensity Prismatic White Sheeting 3930. 
b. Silk screened; background inks shall be opaque, with retroreflective 

message. 
E. Regulatory and Warning vehicular signs with retroreflective graphics and message 

on a retroreflective background.   
1. All regulatory and warning signs to fully comply with MUTCD standards. 
2. Base material: Aluminum.  
3. R and W signs shall have retroreflective messages and retroreflective 

background using either silk screening or pressure applied retroreflective 
letters and symbols. 

4. Retroreflective colors determined by 23 CFR Appendix to Subpart F of Part 
655, Alternate Method to Determining the Color of Retro-reflective Sign 
Materials and pavement marking materials. 
a. Federal Highway Authority (FHWA) Reflective Sheeting Identification 

Guide using ASTM D 4956-04. 
b. Sheeting Types I through IX. 
c. The daytime color of non-fluorescent retroreflective materials may be 

measured in accordance with ASTM Method E 1349, Standard Test 
Method for Reflectance Factor and Color by Spectrophotometry using Bi-
directional Geometry of ASTM Test Method E 1347.  Standard Test 
Method for Color and Color-Difference Measurement by Tristimulus 
Colorimetry. 

d. The geometric conditions to be used in both test methods are 0/45 or 
45/0 circumferential illumination or viewing.  The CIE standard illuminant 
used in computing the colorimetric coordinates shall be D 65. 

e. For fluorescent retroreflective materials ASTM E991 may be used to 
determine the chromaticity provided that the D65 illumination meets the 
requirements for E 991. 

f. The following 3M Diamond Grade DG3 Reflective Sheeting materials 
meet the MUTCD retroreflective requirements: 
1) White – DG34090 
2) Red - DG3 4092 
3) Blue – DG3 4095 
4) Yellow - DG3 4091 
5) Green – DG3 4097 
6) Brown – DG3 4099 
7) Fluorescent Yellow – DG3 4081 
8) Fluorescent Yellow Green – DG3 4083 
9) Fluorescent Orange - DG3 4084  
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F. PVC- Signs: PVC pipe clearance signs shall have pressure applied decals on black 
PVC pipe, rectangular retroreflective yellow base sticker 3M Diamond Grade yellow 
sheeting DG3 4091 with black border, rounded corners, and black text.  See 
drawings. 
1. Electronically cut letters: 3M Scotchlite 3840 reflective sheeting. 
2. 10 in. diameter, Schedule 40 PVC pipe, Corrosion Fluid Products Corporation, 

Addison, IL, or accepted equivalent.  Color black. 
3. If black PVC is not available, Paint: "Spraylat" Lacryl B No. 482 High Hiding 

Black. Meet Lacryl system specifications for painting on PVC. 
G. Fasteners and Supports: 

1. Bolts, nylon insert lock nuts: ASTM A 320, Grade B stainless steel.  
2. Rivets for signs: ASTM B 316, Alloy 6063-T61 or equivalent. Aluminum alloy 

blind rivets of self-plugging variety may be substituted for solid aluminum alloy 
rivets, subject to acceptance by Engineer/Architect. 

3. Use concealed fasteners fabricated from metals not corrosive to sign material 
and mounting surface.  

4. Anchors and Inserts: Use nonferrous metal or hot dipped galvanized anchors 
and inserts for exterior installations and elsewhere as required for corrosion 
resistance. Use toothed steel or lead expansion bolt devices for drilled in place 
anchors. Furnish inserts, as required, to be set into concrete or masonry work.  

5. Sign posts: ASTM A 499 Grade 60 or ASTM A 576, Grade 1080 and meeting 
mechanical properties specified in ASTM A 499 for Grade 60 steel.  

6. Posts shall be zinc coated per ASTM A 123. Posts shall be straight, with 
smooth, uniform finish, free from defects affecting strength, durability, or 
appearance. Punch bolt holes such that post face shall be smooth and even. 
All holes and ends shall be burr free. After all fabrication, flow coat posts with 
durable, exterior type, rust inhibiting paint. Paint color: black, unless otherwise 
indicated on Drawings. 

7. Adhesives, where used for wall mounted signs, shall be per the sign material 
manufacturer’s recommendations. 

8. For DiBond signs, fasteners and mountings shall follow manufacturer’s 
recommendations.  Minimum edge distance of 0.75” or 2.5 times the diameter 
of the fastener being used is recommended as the distance from the center of 
the hole to the edge of the panel.  Large flat washers shall be used to prevent 
crushing of the sign material. 

H. Cantilever Sign Supports: 
1. Pipe for poles and arms: steel pipe, ASTM A53, Grade B, Type E or S. 
2. Gusset, flange, and base plates: ASTM A 36. 
3. Castings: Free of sharp edges and irregularities. Pole top and end cap 

castings: ASTM A 126, Class A. 
4. Bolts: Connect arm connection flanges with galvanized high strength steel 

bolts, nuts, and washers per ASTM A 325. Hot dip galvanize fasteners per 
ASTM A 153. Galvanized nuts shall be tapped oversized per ASTM A 563, and 
Supplementary requirement S1, "Lubricant and Test for Coated Nuts." 

5. Welding: Applicable requirements of Sections of Division 05. 
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PART 3 - EXECUTION 

3.1 SURFACE PREPARATION OF SUBSTRATE FOR PAINTED SIGNS 

A. Prepare and clean in strict accordance with paint manufacturer's instructions and as 
specified here, for each substrate condition. 

B. Clean surfaces to be painted before applying paint or surface treatments. Remove oil 
and grease prior to mechanical cleaning. Program cleaning and painting so 
contaminants from cleaning process will not fall onto wet, newly painted surfaces. 

C. Cementitious Surfaces: 
1. Prepare surfaces to be painted by removing all efflorescence, chalk, dust, dirt, 

grease, oils, and, by roughening as required, glaze. 
2. Determine alkalinity and moisture content of surfaces to be painted by 

appropriate testing. If surfaces found to be sufficiently alkaline to cause 
blistering and burring of finish paint, correct before painting. Do not paint on 
surfaces with moisture content exceeds manufacturer's limits. 

D. Ferrous Metals: Clean uncoated ferrous surfaces of oil, grease, dirt, loose mill scale, 
and other foreign substances by solvent or mechanical cleaning. Clean previously 
coated metals in accordance with manufacturer recommendation. 

3.2 MATERIALS PREPARATION FOR PAINTED SIGNS 

A. Mix and prepare painting materials per manufacturer's directions. 
B. Store materials not in use in tightly covered containers. Keep all containers clean, 

free of foreign materials and residue. 
C. Stir materials before applying to produce uniform mixture, and stir as required during 

application. Do not stir surface film into material. Remove film and strain material 
before using if necessary. 

3.3 INSTALLATION 

A. General: Locate signs where shown using mounting methods of type described and 
in compliance with manufacturer's instructions. Install sign units level, plumb, and at 
height shown, with sign surfaces free from appearance defects. 

B. For drilled anchors in concrete, verify location of embedded reinforcing steel, post-
tensioning, or pre-stressing cables prior to installation.  

C. Wall Mounted Panel Signs: Attach to wall surfaces with Hilti "Hit" anchors or ITW 
Ramset/Red Head Hammer Set anchors into concrete or masonry surfaces as 
shown on Drawings. DO NOT OVERDRIVE anchors, as overdriven anchors will 
damage sign faces and spall concrete. 

D. Bracket Mounted Units: Provide manufacturer's standard brackets, fittings, and 
hardware as appropriate for mounting signs which project at right angles from walls 
or ceilings. Attach brackets securely to walls or ceilings with concealed fasteners and 
anchors per manufacturer's directions. 
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E. Installation of signs shall conform to requirements of Americans with Disabilities Act 
(ADA) and/or state or local accessibility standards. 

3.4 CLEANING AND PROTECTION 

A. At completion of installation, clean soiled sign surfaces in accordance with 
manufacturer's instructions. Protect units from damage until acceptance by Owner. 

B. Cleanup: During progress of Work, remove from site all discarded materials and 
rubbish at end of each day. 

C. Upon completion of painting, clean all paint spattered surfaces. Remove spattered 
paint by proper methods of washing and scraping, using care not to scratch or 
otherwise damage finished surfaces. 

D. Protection: Protect work of other trades, whether to be painted or not, against 
damage by painting and finishing. Correct any damage by cleaning, repairing, or 
replacing, and repainting, as acceptable to Engineer/Architect. 

E. Provide "Wet Paint" signs as required. 
END OF SECTION 
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DESIGN CRITERIA NARRATIVE 

V-S00047 TERMINAL C ENHANCEMENTS PROGRAM - SIGNAGE (D/B) 

PURPOSE 
The purpose of this package is to provide the minimum guidelines for the V-S00047 Terminal C Enhancements 
Program - Signage for the Proposers of this Design Build Project.  The scope of work includes the design, permitting, 
and construction for a turnkey project.  The proposers shall include in their pricing a complete Design Build Package 
that includes but is not limited to Civil, Structural, Architectural, and Electrical Engineering to permit the work and 
all materials and labor to construct this project.   

The concept plans attached included with the Design Criteria Package are to be used as guidelines for the Proposers 
ultimate designs.   

Refer to Divisions 0 and 01 of the specifications for General Contract Design Build Requirements.  

DISCLOSURE STATEMENT FOR DESIGN CRITERIA PACKAGE 
The Design Criteria Package (DCP) provided herein is intended exclusively for informational purposes to offer 
guidance to design-build firms regarding the design and construction requirements of the project. This document 
serves as a foundational guideline to ensure a clear understanding of the project’s vision, standards, and 
expectations. It is not, under any circumstances, to be considered as comprehensive engineering or architectural 
design documents suitable for permitting, construction bidding, or direct implementation. 

This DCP aims to facilitate a cohesive and consistent approach among multiple design-build firms by outlining 
essential design and construction criteria. However, it remains the responsibility of each design-build firm to engage 
in thorough due diligence, verifying all information and ensuring that their proposals and final designs comply with 
all applicable codes, standards, regulations, and best practices relevant to the project’s execution. 

No representation, warranty, or guarantee, expressed or implied, is made as to the accuracy, reliability, or 
completeness of the information contained in this DCP. Furthermore, this document is not intended to and shall not 
be construed to waive any professional judgment or the need for further consultation with design professionals in 
the preparation of a final design. 

The users of this DCP acknowledge that the document is provided as a guideline only and agree that they will not 
rely on it as definitive design documents for permitting or bidding purposes. Users also agree to hold harmless and 
indemnify the creators, contributors, and distributors of the DCP from all liabilities, claims, damages, losses, and 
expenses, including but not limited to attorneys’ fees, arising out of or in connection with the use of this document. 

By utilizing this DCP, each design-build firm acknowledges its obligation to act independently in determining the 
project’s requirements and assumes full responsibility for its interpretations, conclusions, and the resultant design 
and construction work. The firms are encouraged to consult with relevant authorities and to conduct all necessary 
studies to ensure that their designs meet all legal and project-specific requirements. 
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1.1 ARCHITECTURAL DESIGN NARRATIVE  
All Architectural work will be designed in accordance with Florida Building Code, Eighth Edition (2023), FFPC Seventh 
Edition, and the applicable codes referenced within those codes.  All materials specified will be required to be 
approved by a Nationally Recognized Testing Laboratory as approved by OSHA.  

All disciplines will be designed in accordance with the following codes: 

1. Florida Building Code 8th Edition (2023) 
2. Florida Energy Code 8th Edition (2023) 
3. Local Greater Orlando Aviation Authority Regulations: Adherence to any specific electrical codes and 

standards enforced by City of Orlando. 
4. Florida Energy Code, current edition 
5. Florida Building Code, Accessibility 7 Edition (2020) 
6. National Electrical Code (NEC): Compliance with NEC 2020 for all electrical installations.  
7. Safety Inspections: Conduct regular safety inspections during and after installation.  
8. GOAA Design Standards  
9. GOAA Parking Guidelines 
10. GOAA Signage Guidelines 
11. GOAA Engineering Documents Control (EDC) 
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If the horizontal
viewing distance is
less than 21’ 0” 
but over 15’ 0” 
3” min cap height 
letter is required
increase cap height
by .125” per foot 
over 21’ viewing
distance.

5/8” min cap ht 2” min cap ht 3” min cap ht

ADA Mounting Heights
Not to Scale

C

6’-0”

15’-0”

21’-0”



Orlando International Airport 

North Cell Lot

Terminal

Parking

Parking

Terminal

N

GTF 

Terminal

Parking

NFuture GTF Bridge 
to Train Station 

Boulevard
 

Landside
 

Airside
 

Future Terminal C (P1X extension)
 Gates C250-C254

 

to/from

Terminals

Train Station 

01.03

V-S00047 - Location Overview    
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Typical Cabinet Details

white translucent acrylic
with translucent graphics

aluminum skin and frame
cabinet with internally lit
with white LED’s
cabinet to be painted
with UV protection

Top area to house power supply
and U.L. disconnect switch
 

Attachment Details T.B.D.
by E.O.R. of record

 

Paint inside of cabinet
to help with light

distribution
 

Not to Scale

Isometric View
A Side View   

3D LED View   

LED View   

Not to Scale

Not to Scale

Not to Scale

B

D

C

5”
to

U.L. listing and code required labels
mounted on top next to disconnect switch 
(as required per code)

Back-Lit Cabinet (wall or ceiling MTD)
Back-Lit Cabinet (ground MTD)

5”
to

wall example
(final details TBD by EOR)

ceiling example
(final details TBD by EOR)

Not to Scale

Isometric View
E

Paint inside of cabinet
to help with light

distribution
 

Grid back lighting
ensure even illumination with no hot spots

provide detailed shop drawings
for approval prior to fabrication 

 

ensure even illumination with no hot spots
provide detailed shop drawings
for approval prior to fabrication 

 

General Notes: 
- Cabinet color varies per location of sign
- All backlit signs to be UL Listed and have disconnect switch per local code
- Survey all proposed sign sizes and face sizes prior to fabrication (all sizes are approx)
- Final fabrication and installation details by EOR 
- Provide engineer drawings for all new cabinets
- Provide support blocking as required  
- Final sign face messages may change in the shop drawing phase 
- Provide permits as required by local jurisdiction
- Turn over existing sign faces to GOAA after they are updated or replaced (deliver as required)
- Provide Samples of Materials and Colors
- When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables 

U.L. disconnect switch
 (as required per code) 

white translucent acrylic
with translucent graphics

aluminum skin and frame
cabinet with internally lit
with white LED’s

01.04

V-S00047 - Fabrication Overview    

*All finish work to be left in a “like new” condition - no exposed conduit when possible 
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01.05

V-S00047 - Interior Landside - Blade Sign    Level 1

Graphic View
1.1

Scale is 1” = 1’

7"

3"

36"

Concept Elevation View1
Not to Scale

M
eet &

 G
reet

M
eet &

 G
reet

6’-8”
(min from floor)

Level 1 - Area View

Area 5 View

Terminal C - Landside

1

N

N

1

up to
 L2

down
from L2

Scope: 
Fabricate and Install (1) Non-Lit light Weight Sign di-bond or similar
Contractor to survey and propose the best method for installation 

Background

Silver Grey
RGB

214.214.214

GOAA Blue
3025C

White
RGB

255.255.255

Black
RGB
0.0.0

Border SymbolInfo

*Sizes are approximate, final size to be confirmed prior to fabrication  
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01.06

V-S00047 - Interior Landside - Wall Sign    Level 1

Concept Elevation View
2

Not to Scale

Graphic View
2.1

Not to Scale Side View
2.2

Not to Scale

Level 1 - Area View

Area 5 View

Terminal C - Landside

2

N

N

2

up to
 L2

down
from L2

Scope: 
Fabricate and Install (1) Set of FCO .125” acrylic letters

*Sizes are approximate, final size to be confirmed prior to fabrication  

Ground Transportation

Ground Transportation16"

16’
approx

glass wall

.125” 
acrylic

Black (paint)
RGB - 0.0.0.

Looking North

Terminal C - Signage Concept Documents - 7.02.2024 - revision 4    



up to
 L2

down
from L2

*Survey to determine face size prior to fabrication  

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

8’-0"

Existing View
3

Scale is 1/2” = 1’
New Face View

3.1
Scale is 1/2” = 1’

Existing View
4

Scale is 1/2” = 1’
New Face View

4.1
Scale is 1/2” = 1’

30.5" 30.5"

side A side A side A side A

30.5" 30.5"

5.5” arrow
3.75” symbol
2” & 1.75” cap letter

Scope: 
Fabricate and Install (2) New Translucent Sign Faces

Elevators

RestroomsRestrooms

Escalator to
Departures &
Arrivals

Escalator to
Departures &
Arrivals

Elevators

RestroomsRestrooms

Escalator to 
Departures &
Arrivals

Train Station

LE
V

E
L

1

Elevators

Restrooms

Gates 1-129

Escalator to 
Departures &
Arrivals

Train Station

LE
V

E
L

1

Elevators

Restrooms

Gates 1-129

Level 1 - Area View

Area 5 View

Terminal C - Landside

N

N

4

3

3

4

01.07

V-S00047 - Interior Landside - Ground Sign - Face Replacement     Level 1
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up to
 L2

down
from L2

BackgroundCabinet Symbol

Level 1 - Area View

Area 5 View

Terminal C - Landside

N

N

5

5

01.08

V-S00047 - Interior Landside - Wall Sign     Level 1

Lost & Found

Concept Elevation View
Scale is 3/16” = 1’

5

102"

24”

120"

Lost & Found

Graphic View

Looking South

Scale is 3/8” = 1’
5.1

24”

120”

Scope:
Remove existing sign - patch & paint wall as required to achieve new like condition  
Fabricate and Install (1) Back-Lit Sign (put in same place as temp sign)
Provide Primary Electric to the Sign 
*This design for concept purposes only final construction details by EOR 

13” arrow
10” symbol
7” cap letter

*Note reference typical new cabinet details page for fabrication information

Terminal C - Signage Concept Documents - 7.02.2024 - revision 4    



C2
78

C2
79

C2
80

C28
1

C2
82

Level 1 - Area View

Terminal C - Landside

N

N

7

6

6 7

01.09

V-S00047 - Exterior Landside - Column Signs     Level 1

Area 5 View

C232-C263
Limos 

TBD

42"

30"

Background

Silver Grey
RGB

214.214.214

GOAA Blue
3025C

White
RGB

255.255.255

Black
RGB
0.0.0

Border SymbolInfo

Scope: 
Fabricate and Install (2) .032 or thinner aluminum signs (able to form to column)
Attach to column with VHB and Silicone  

*Sizes are approximate, final size to be confirmed prior to fabrication  

Graphic View
Scale is 3/4” = 1’

7

C200-C231
MEARS Shuttles 

Limos

Service Animal
Relief Area

42"

30"

Graphic View
Scale is 3/4” = 1’

6

Elevation Example View
7.1

Elevation View
Not to Scale

Not to Scale

6

5.5” arrow
3.5” symbol
3.5” & 2” cap letter

C200-C231
MEARS Shuttles 

Limos

Service Animal
Relief Area

C232-C263
Limos 

TBD

C232-C263
Limos 

TBD
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01.10

Level 2

*Sizes are approximate, final size to be confirmed prior to fabrication  

Level 2 - Area View

Terminal C - Landside

N

8

9
BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Area 5 View

8

9

Proposed Graphic View (side A)
Scale is 1/2” = 1’

8

24”

V-S00047 - Interior Landside - Ceiling Sign - Face Replacement     

Scope: 
Fabricate and Install (2) New Translucent Sign Faces

Update double sided (1) face  Ceiling Mounted Sign  

13’-0” 

Gates C230-C254

Train Station 

Gates 1-129

Proposed Graphic View (side A)
Scale is 1/2” = 1’

9

24”

Update double sided (1) face  Ceiling Mounted Sign  

13’-0” 

Gates C230-C254

Train Station 

Passenger Pickup 

Terminal C - Signage Concept Documents - 7.02.2024 - revision 4    



Level 2 - Area View

N

Terminal C - Landside

10 11

10 11

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

8’-0"

30.5" 30.5"

Existing View
10

Scale is 1/2” = 1’
New Face View

10.1
Scale is 1/2” = 1’

Arrivals

Passenger
Pickup

Ground
Transportation

Off-Airport
Rental Cars

Train Station

Rental Cars

Parking

Gates 1-129

LE
V

E
L

2

30.5" 30.5"

Existing View
11

Scale is 1/2” = 1’
New Face View

11.1
Scale is 1/2” = 1’

Arrivals

Passenger
Pickup

Ground
Transportation

Off-Airport
Rental Cars

Train Station

Rental Cars

Parking

Gates 1-129

LE
V

E
L

2

Scope: 
Fabricate and Install (2) New Translucent Sign Faces

side A side Aside A side A side A

N

Update Wayfinding Message 

   

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.11

Level 2V-S00047 - Interior Landside - Ground Sign - Face Replacement     

Area 5 View

*Survey to determine face size prior to fabrication  
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Level 2 - Area View

N

Terminal C - Landside

12

12
8’-0"

30.5" 30.5"

Existing View
12

Scale is 1/2” = 1’
New Face View

12.1
Scale is 1/2” = 1’

Scope: 
Fabricate and Install (1) New Translucent Sign Face

side A side A

Ground
Transportation

Off-Airport
Rental Cars

Train Station

Rental Cars

Parking

Gates 1-129

LE
V

E
L

2

All Shuttles

All Buses

N

5.5” arrow
3.75” symbol
1.75” cap letter

01.12

Level 2V-S00047 - Interior Landside - Ground Sign - Face Replacement     

Area 5 View

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Survey to determine face size prior to fabrication  
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Level 2 - Area View

N

Terminal C - Landside

13

13

26"

7"
7"

C
L

C14
Check-In Check-In

Elevation Detail View 

Concept Elevation View 

.125” FCO 
acrylic  

Not to Scale

Not to Scale

13

Graphic View 
Not to Scale

13.1
Side View 
Not to Scale

13.2

13.3

01.13

Level 2V-S00047 - Interior Landside - Wall Sign     

C14 

C16 

check in

C15 
check in

check in

C17 
check in

Areas 2 & 10 View

13

13

13

13

Check-In

Remove this information from 
the Video Backwall Graphics   

37.4"
wall

.125” 
acrylic

GOAA Blue
3025C

Scope: 
Fabricate and Install (8) Sets of FCO .125” acrylic letters

*Sizes are approximate, final size to be confirmed prior to fabrication  
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Existing View

Existing View

14

15

Scale is 1/4” = 1’

New Face View

New Face View

14.1

15.1

Scale is 1/4” = 1’

Scale is 1/4” = 1’

Scale is 1/4” = 1’

14

15

Scope: 
Fabricate and Install (2) New Translucent Sign Faces Level 4 - Area View

N

Terminal C - Landside

14

15

Gates 1-129
Parking Rental Cars

Gates 1-129
ParkingRental Cars

04-0004
CIRCULATION

A

A

B

B

up to
 L6

down
from
 L6

down 
to L2

up 
from
 L2side B

side B

side B

side B

27’-10.5”

13’-9”

26.875”

26.875”

26.875”

26.875”

N

12” arrow
6” symbol
4.5” cap letter

12” arrow
6” symbol
4.5” cap letter

LE
V

E
L

4
Gates 1-129 Rental Cars

Parking Restrooms Train Station

LE
V

E
L

4

Area 5 View

01.14

Level 4V-S00047 - Interior Landside - Ceiling Sign - Face Replacement     

*Sizes are approximate, final size to be confirmed prior to fabrication  

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Gates 1-129
Parking

Rental Cars
RestroomsTrain Station
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Existing View

New Face View

16

16.1

Scale is 3/8” = 1’

Scale is 3/8” = 1’

15’-11.125”

Gates 1-129
Parking

Rental CarsRental Cars
Restrooms

side A

26.875”

26.875”

12” arrow
6” symbol
4.5” cap letter

Update Wayfinding Message 

   

Gates 1-129
Parking

Rental Cars
Restrooms Train Station

Level 4 - Area View

N

16

04-0004
CIRCULATION

B

up to
 L6

down
from
 L6

down 
to L2

up 
from
 L2

A

N

Area 5 View

16

01.15

Level 4V-S00047 - Interior Landside - Ceiling Sign - Face Replacement     

Scope: 
Fabricate and Install (1) New Translucent Sign Face

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Survey to determine face size prior to fabrication  
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Graphic View (ride share assessable north exits) 
Scale is 3/8” = 1’

17.1

Passenger Pickup Ride Share

Graphic View (taxi assessable south exits) 
Scale is 3/8” = 1’

Existing View

18.1

16'-0"

16'-0"

Passenger Pickup

FRONT

Elevation View (taxi exits) 
Not to Scale

18

Passenger Pickup

Elevation View (ride share exits) 
Not to Scale

17

Passenger Pickup Ride Share

FRONT

Level 6 - Area View

N

N

Terminal C - Landside

Update all faces to show specific pickup function on North and South ends   

18

17

Scope: 
Fabricate and Install (4) New Translucent Sign Faces  

01.16

Level 6V-S00047 - Interior Landside - Wall Sign - Face Replacement     

Area 1 & 9 View

17

18

17

18

BackgroundCabinet Symbol

*Survey to determine face size prior to fabrication  
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19.1 19.2 19.3 19.4

01.17

Level 6V-S00047 - Interior Landside - Ground Sign     

Side View 
Not to Scale 

Scope:
Remove (1) existing 8’ back-lit pylon sign
(turn over to GOAA for future use) 
Fabricate and Install (1) new 10’ back-lit pylon sign
Use existing electric 
 

*This design for concept purposes only final construction details by EOR 

Level 6 - Area View

N

Terminal C - Landside

19

19

18

Existing Sign View

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Area 6 View

N

*Note reference typical new cabinet details page for fabrication information
*Sizes are approximate, final size to be confirmed prior to fabrication  
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20.1 20.2 20.3 20.4

01.18

Level 6V-S00047 - Interior Landside - Ground Sign     

Side View South Face View 

facing north 

Not to Scale 

Scope:
Remove (1) existing 8’ back-lit pylon sign
(turn over to GOAA for future use) 
Fabricate and Install (1) new 10’ back-lit pylon sign
Use existing electric 
 *This design for concept purposes only final construction details by EOR 

Level 6 - Area View

N

Terminal C - Landside

20

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

20

Area 6 View

N

*Note reference typical new cabinet details page for fabrication information
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Level 6 - Area View

N

N

Terminal C - Landside

C49 

C49 

Elevation Option View 
Not to Scale

53”

21

C48 

up
from

L4

down
to L4

bag claimC48 
bag claim

C49 

C50 

C51 

bag claim

bag claim

bag claim

C49 
bag claim

C50 
bag claim

C51 
bag claim

21

21

21

21

Scope: 
Fabricate and Install (16) sets of 3M High Performance Vinyl Signs
(Propose size = 14” high - survey to confirm best size) 

01.19

Level 6V-S00047 - Interior Landside - Wall Sign     

*This design for concept purposes only final construction details by EOR 

21.1
Graphic View 

Scale is 1” = 1’ 

14”

GOAA Blue
3025C

*Sizes are approximate, final size to be confirmed prior to fabrication  

Areas 2, 6, 10 View
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RESORT BAG RECHECK

Level 6 - Area View

N

Terminal C - Landside

22

Existing Elevation View
22

Not to Scale
Proposed Elevation View

22.1
Not to Scale

Scope:
Remove Existing Letters (patch and paint holes) 
Fabricate and Install (1) .25” acrylic letter Set 

*This design for concept purposes only final construction details by EOR 

01.20

Level 6V-S00047 - Interior Landside - Wall Sign     

GOAA Blue
3025C

RESORT BAG RECHECK B
22.2

22.3

Graphic View 

Side View 

164”

10” 10”

Scale is 1” = 1’ 

wall

paint front and sides

stud

.25” 
acrylic

Area 10 View

22
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21" 21"21" 21"

24" 24"

Elevators - Level 1 Elevators - Level 2Elevators - Level 1 Elevators - Level 2

6 6
Bag Claim Bag Claim

Level LevelPassenger Pickup Passenger Pickup

Level Level

Level Level

Level
You are on

Level

You are on

4 4
Gates Gates 1 1- -1 12 29 9

Rental Cars Rental Cars

Gates C230-C245 Gates C230-C245

Check-In Check-In2 2

1 1

Charter Buses Charter Buses

Hotel / Resort Shuttles Hotel / Resort Shuttles

Regional Shuttles Regional Shuttles

Limos Limos

Parking Shuttles Economy Parking

Parking All Trains Parking All Trains

6
Bag Claim

Level

Level

Level

Level
You are on

4
Rental Cars

Gates C230-C254 Gates C230-C254

Check-In2

1

Charter Buses

Hotel / Resort Shuttles

Regional Shuttles

Limos

Parking Shuttles

Parking

Train Station

6
Bag Claim

Level

Level

Level

Level

You are on

4
Rental Cars

Check-In2

1

Charter Buses

Hotel / Resort Shuttles

Regional Shuttles

Limos

Parking Shuttles

Parking

Train Station

Level 1 - Qty = 4 Level 2 - Qty = 4Level 1 - Qty = 4 Level 2 - Qty = 4

Existing View Existing ViewNew Face View New Face View23 2423.1 24.1
Scale is 1” = 1’ Scale is 1” = 1’ Scale is 1” = 1’ Scale is 1” = 1’

Scale is 1” = 1’ Scale is 1” = 1’ Scale is 1” = 1’ Scale is 1” = 1’

Scope: 
Fabricate and Install (16) new sign faces (survey to confirm most cost effective approach)

Passenger Pickup Passenger Pickup

N

Gates 1-129 Gates 1-129

21" 21"21" 21"

24"
24"

Elevators - Level 4 Elevators - Level 6Elevators - Level 4 Elevators - Level 6

6 6
Bag Claim Bag Claim

Level LevelPassenger Pickup Passenger Pickup

Level Level

Level

Level

You are on

Level

Level

You are on

4 4
Gates Gates 1 1- -1 12 29 9

Rental Cars Rental Cars

Gates C230-C245 Gates C230-C245
Check-In Check-In2 2

1 1

Charter Buses Charter Buses
Hotel / Resort Shuttles Hotel / Resort Shuttles
Regional Shuttles Regional Shuttles
Limos Limos
Parking Shuttles Parking Shuttles

Parking All Trains Parking All Trains

6
Bag Claim

Level

Level

Level

Level

You are on

4
Rental Cars

Check-In2

1

Charter Buses

Hotel / Resort Shuttles

Regional Shuttles

Limos

Parking Shuttles

Parking

Train Station

6
Bag Claim

Level

Level

Level

Level

You are on

4
Rental Cars

Check-In2

1

Charter Buses

Hotel / Resort Shuttles

Regional Shuttles

Limos

Parking Shuttles

Parking

Train Station

Level 4 - Qty = 4 Level 6 - Qty = 4Level 4 - Qty = 4 Level 6 - Qty = 4

Existing View Existing ViewNew Face View New Face View25 2625.1 26.1

Passenger PickupPassenger Pickup

Gates 1-129Gates 1-129

*This design for concept purposes only final construction details by EOR 

Area 5,6 View

Level 1,2,4,6 - Area View

N

Terminal C - Landside

23

24

25

26

23

24

25

26

23

24

25

26

*This design for concept purposes only final construction details by EOR 

01.21

Levels 1,2,4, 6V-S00047 - Interior Landside - Elevator Directory Sign     

Gates C230-C254 Gates C230-C254
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Level 2

21"

24" Ground Transportation

Gates 1-129

Bag Claim Trains

Level 4

Elevators - Level 2

Gates C230-C245CLevel 2

21"

Elevators - Level 2

Gates C230-C254CLevel 2

15

172021

24

29

31

32

33

26

23A 23B 23C

22A 22B 22C

18

27

19

28

30

25

16

14

Scope: 
Fabricate and Install (1) new sign face (survey to confirm most cost effective approach)

Existing View
27

New Face View
27.1

ParkingLevel 4 Train Station

27

27

N
Rental Cars

Ground Transportation

Bag Claim

Gates 1-129

*This design for concept purposes only final construction details by EOR 

01.22

V-S00047 - Interior Airside - Elevator Directory Sign     

Scale is 1” = 1’ Scale is 1” = 1’

Area 16 View

Level 2 - Area View 

Terminal C - Airside
(Central Hub) 

PLAN

N

Passenger Pickup
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Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (2) New Translucent Sign Faces

1415

161720

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

1819

30

28

27

Level 2 - Area View 

PLAN

N

21

Terminal C - Airside
(C240’s wing) 

8’-0"

Existing View
28

Scale is 1/2” = 1’
New Face View

28.1
Scale is 1/2” = 1’

Existing View
29

Scale is 1/2” = 1’
New Face View

29.1
Scale is 1/2” = 1’

30.5" 30.5"

side B side B

C230-C243

30.5" 30.5"

side B side B

C230-C243

Gate C244

Restrooms

28

29
C230-C243

C250-C254

Ground
Transportation

Bag Claim

Rental Cars

Parking

Train Station

Restrooms

Gates 1-129

C230-C243

C250-C254

Ground
Transportation

Bag Claim

Rental Cars

Parking

Train Station

Restrooms

Gates 1-129

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.23

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 21 View

*Sizes are approximate, final size to be confirmed prior to fabrication  
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Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (1) New Translucent Sign Face

1415

161720

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

18

30

28

27

Level 2 - Area View 

PLAN

N

21

Terminal C - Airside
(C240’s wing) 

8’-0"

Existing View
30

Scale is 1/2” = 1’
New Face View

30.1
Scale is 1/2” = 1’

30.5" 30.5"

side B side B

C230-C243

19

N

Gate C243

Restrooms

30

Location View
30.2

Not to Scale

Update Wayfinding Message 

   

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.24

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 19 View

*Sizes are approximate, final size to be confirmed prior to fabrication  

C230-C243

C250-C254

Ground
Transportation

Bag Claim

Rental Cars

Parking

Train Station

Restrooms

Gates 1-129
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Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (4) New Translucent Sign Faces

1415

1720

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

18

30

28

27

Level 2 - Area View 

PLAN

N

21

Terminal C - Airside
(Central HUB) 

New Face View
31.1

Scale is 1/2” = 1’
New Face View

31.3
Scale is 1/2” = 1’

New Face View
31.2

Scale is 1/2” = 1’
New Face View

31.4
Scale is 1/2” = 1’

19 16

Restrooms

Existing View
31

Not to Scale

A B C D

30.5" 30.5"30.5" 30.5"

Ground
Transportation

Bag Claim

Gates 1-129

Rental Cars

Train Station

A
B

C

D
31

side Dside Cside Bside A

12’-0" Ground
Transportation

Bag Claim

Rental Cars

Parking

Train Station

Gates 1-129

Ground
Transportation

Bag Claim

Rental Cars

Parking

Train Station

Gates 1-129

6.5” arrow
4.25” symbol
3”& 2” cap letter

01.25

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 16 View

*Sizes are approximate, final size to be confirmed prior to fabrication  

C250-C254

C250-C254

C250-C254
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C240-C245 C230-C238

Restrooms Restrooms

4.5"

Graphic View (side A)

for reference only

Scale is 3/4” = 1’

8'-0" 8'-0"

8'-0"

Graphic View (side B)
Scale is 3/4” = 1’

32
Graphic View (side B)
Scale is 3/4” = 1’

33

32
Graphic View (side A)
Scale is 3/4” = 1’

C240-C245

Restrooms

C230-C238

Restrooms

Bag Claim

C250-C254

Bag Claim

C250-C254

2'-0"

1.5"

1.5"

21"

C240-C245

C230-C238 C250-C254

3"

C 

L

C 

L

C 

L

C 

L

Site View

N

14

16172021

25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

18

27

19

28

30

15

24

Location View

A
B

N

Level 2

01.26

V-S00047 - Interior Airside - Blade Sign - Face Replacement      

33

33

32

33 32

Terminal C - Airside
(Central HUB) 

B
A

Scope: 
Fabricate and Install (3) New Translucent Sign Faces

*Sizes are approximate, final size to be confirmed prior to fabrication  
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2'-0"

1.5"

1.5"

21"

1.5"
8'-0"

Bag Claim
2.5"

3"

4.5"

4.5"

C230-C238

Restrooms Bag Claim

C240-C245

C230-C238

8'-0"

C240-C245

Restrooms Restrooms

C 

L

Bag ClaimC240-C245

Restrooms C230-C238

C 

L

Location View

A A
B

B

N

N

14

16172021

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

18

27

19

28

30

15

text
height

Level 2

01.27

V-S00047 - Interior Airside - Blade Sign - Face Replacement      

34
35

Site View

34 35

Terminal C - Airside
(Central HUB) 

Graphic View (side A)
Scale is 3/4” = 1’

Graphic View (side B)
Scale is 3/4” = 1’

34
Graphic View (side B)
Scale is 3/4” = 1’

35

34
Graphic View (side A)
Scale is 3/4” = 1’

35

C250-C254

Restrooms

C250-C254

Scope: 
Fabricate and Install (2) New Translucent Sign Faces

*Sizes are approximate, final size to be confirmed prior to fabrication  

for reference only

for reference only
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Restrooms C 

LC240-C245

Location View

A

N

B14  2001

B14  2002

N

14

162021

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

18

27

19

28

30

15

17

B

BA

8'-0"

C 

LC230-C238 C 

L

Bag Claim

C 

L

C 

L Restrooms

C240-C245

Level 2

01.28

V-S00047 - Interior Airside - Blade Sign - Face Replacement      

Site View

36 37

Terminal C - Airside
(Central HUB) 

36

37

Graphic View (side A)
Scale is 3/4” = 1’

Graphic View (side B)
Scale is 3/4” = 1’

36
Graphic View (side B)
Scale is 3/4” = 1’

37

36
Graphic View (side A)
Scale is 3/4” = 1’

37

C250-C254

Scope: 
Fabricate and Install (1) New Translucent Sign Face

*Sizes are approximate, final size to be confirmed prior to fabrication  

for reference only

for reference only for reference only
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Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (1) New Translucent Sign Face

8’-0"

Existing View
38

Scale is 1/2” = 1’
New Face View

38.1
Scale is 1/2” = 1’

30.5" 30.5"

side B side B

C240-C254

Ground
Transportation

Bag Claim

Rental Cars

Parking

Train Station

Restrooms

Gates 1-129

LE
V

E
L

2

1415

1617

24 25

29

31

32

33

23A 23B 23C

22A 22B 22C

30

28

PLAN

N

21 20 19 18

27

26

Level 2 - Area View 

Terminal C - Airside
(C230’s wing) 

C240-C245
38

Update Wayfinding Message 

   

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.29

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 26 View

*Sizes are approximate, final size to be confirmed prior to fabrication  

Location View
38.2

Not to Scale
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1415

1617

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

30

28

PLAN

N

21 20 19 18

27

Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (1) New Translucent Sign Face

8’-0"

Existing View
39

Scale is 1/2” = 1’
New Face View

39.1
Scale is 1/2” = 1’

30.5" 30.5"

side B side B

C240-C254

Ground
Transportation

Bag Claim

LE
V

E
L

2

Restrooms

Rental Cars

Parking

Train Station

Gates 1-129

Location View
39.2

Not to Scale

Level 2 - Area View 

Terminal C - Airside
(C230’s wing) 

39

C240-C245

Update Wayfinding Message 

   

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.30

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 27 View

*Sizes are approximate, final size to be confirmed prior to fabrication  
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Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (1) New Translucent Sign Face

8’-0"

Existing View
40

Scale is 1/2” = 1’
New Face View

40.1
Scale is 1/2” = 1’

30.5" 30.5"

side B side B

C237-C254

Ground
Transportation

Bag Claim

LE
V

E
L

2

Restrooms

Rental Cars

Parking

Train Station

Gates 1-129

Location View
40.2

Not to Scale

Level 2 - Area View 

Terminal C - Airside
(C230’s wing) 

C237-C245

1415

1617

24 25

31

32

33

26

23A 23B 23C

22A 22B 22C

30

PLAN

N

21 20 19 18

27

29

28

Gate C236

B

A 40

Update Wayfinding Message 

   

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.31

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 29 View

*Sizes are approximate, final size to be confirmed prior to fabrication  
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Level 2

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

Scope: 
Fabricate and Install (1) New Translucent Sign Face

8’-0"

Existing View
41

Scale is 1/2” = 1’
New Face View

41.1
Scale is 1/2” = 1’

30.5" 30.5"

side B side B

C233-C254

Ground
Transportation

Bag Claim

LE
V

E
L

2

Restrooms

Rental Cars

Parking

Train Station

Gates 1-129

Level 2 - Area View 

Terminal C - Airside
(C230’s wing) 

C233-C245

1415

1617

24 25

26

23A 23B 23C

22A 22B 22C

PLAN

N

21 20 19 18

27

29

28

31

30

32

33

41

Update Wayfinding Message 

   

5.5” arrow
3.75” symbol
2.5”& 1.75” cap letter

01.32

V-S00047 - Interior Airside - Ground Sign - Face Replacement      

Area 32 View

*Sizes are approximate, final size to be confirmed prior to fabrication  
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Level 2

1415

161720

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

19

30

Area View 

PLAN

N

21

Airside - Level 2
(C230’s wing) 

Concept Elevation View
42

Not to Scale
Concept Elevation View

42
Not to Scale

Gate = C237 (example) Gate = C238 (example)

18

Bag Claim
Bag Claim

Bag Claim 27

28

42

42

Provide (1) at each
Gate Exit Area

(9 total in C230’s wing)

Scope: 
Fabricate and Install (9) 14”x 60” Non-lit Di-bond (or similar) signs
 

*This design for concept purposes only final construction details by EOR 

01.33

V-S00047 - Interior Airside - Wall Sign      

*Sizes are approximate, final size to be confirmed prior to fabrication  

60"

14"

New Face View
42.1

Scale is 1” = 1’

7” arrow
5.5” symbol
4” cap letter
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Level 2

1415

161720

24 25

29

31

32

33

26

23A 23B 23C

22A 22B 22C

19

30

28

27

Area View 

PLAN

N

21

Airside - Level 2
(C240’s wing) 

Concept Elevation View
43

Not to Scale
Concept Elevation View

43
Not to Scale

Gate = C240 (example) Gate = C241 (example)

Bag ClaimBag Claim

18

43

43

Provide (1) at each
Gate Exit Area

(6 total in C240’s wing)
(3 left and 3 right)

Scope: 
Fabricate and Install (6) 14”x 60” Non-lit Di-bond (or similar) signs

*This design for concept purposes only final construction details by EOR 

01.34

V-S00047 - Interior Airside - Wall Sign      

*Sizes are approximate, final size to be confirmed prior to fabrication  

60"

14"

New Face View
43.1

Scale is 1” = 1’

Bag Claim
7” arrow
5.5” symbol
4” cap letter
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Level 2

Scope: 
Fabricate and Install (1) Double Sided Di-bond blade mounted sign
 

*This design for concept purposes only final construction details by EOR 

01.35

V-S00047 - Interior Airside - Blade Sign      

*Sizes are approximate, final size to be confirmed prior to fabrication  

Graphic View

top set
screw

mounting example

top view

3D Bracket View

Scale is 3” = 1’

Not to Scale

44

44.1

1415

1617

24 25

29

31

32

33

23A 23B 23C

22A 22B 22C

30

28

PLAN

N

21 20 19 18

27

26

Level 2 - Area View 

Terminal C - Airside
(C230’s wing) 

44

Area 26 View

Location is 
approximate 

Locate above existing
door mounted sign

wall

to bottom
of sign
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Greater Orlando Aviation Authority 

Area View 

PLAN

N

Landside - Level 2
(TSA - Post-Checkpoint ) 

Concept Elevation 

Wall  
2.125” reverse pan
aluminum 
painted black  

Side View 

Scale in 1/8” = 1’

Scale in 1/4” = 1’

50"

Gates C230-C254 

C
L

Black (paint)
Satin Finish
RGB-0.0.0.

45

Concept Elevation 
Scale in 1/4” = 1’

24" arrow (45 degree)

24” symbol
14” cap letter

284"

Gates C230-C254 

45.1

45.2

45

Scope:

Alt Scope:

Fabricate and Install (1) set of aluminum reverse pan stud mounted letters
Provide blocking

*This design for concept purposes only final construction details by EOR 

01.36

Sign

Areas 7,8 View Level 2V-S00047 - Interior Airside - Wall Sign      

Remove existing sign - patch & paint wall as required to achieve new like condition  

Remove existing sign - patch & paint wall as required to achieve new like condition
Fabricate and Install (1) set of .125” acrylic letters   

Section View 
Not to Scale

45.3
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Greater Orlando Aviation Authority 

Concept Elevation 

Center sign 
between 

doors 

Scale in 1/8” = 1’

C
L

140"

*This design for concept purposes only final construction details by EOR 

46

46

01.37

Area View 

PLAN

N

Landside - Level 2
(TSA - Post-Checkpoint ) 

Areas 7,8 View

Level 2V-S00047 - Interior Airside - Wall Sign      

Wall  

Side View 
Scale in 1/4” = 1’

30.5" arrow
24” symbol
14” cap letter

Gates C230-C254 

Gates C230-C254 

Graphic View 
Scale in 1/4” = 1’

46.1

46.2

248”

Black (paint)
Satin Finish
RGB-0.0.0.

Sign

Section View 
Not to Scale

46.3

2.125” reverse pan
aluminum 
painted black  
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Scope:

Alt Scope:

Fabricate and Install (1) set of aluminum reverse pan stud mounted letters
Provide blocking

Remove existing sign - patch & paint wall as required to achieve new like condition  

Remove existing sign - patch & paint wall as required to achieve new like condition
Fabricate and Install (1) set of .125” acrylic letters   



Greater Orlando Aviation Authority 

Concept Elevation (south) 
Not to Scale

47

47

48

Concept Elevation (north) 
Not to Scale

48

C L

*This design for concept purposes only final construction details by EOR 

01.38

Scale is 1/8” = 1’
Concept Elevation (south) 

47.2

C

C

L

L

243"

C
L

Area View 

PLAN

N

Landside - Level 2
(TSA - Post-Checkpoint ) 

Terminal C Text / Info

301C
Terminal C

Blue

BackgroundCabinet Symbol

Areas 7,8 View

Level 2V-S00047 - Interior Airside - Wall Signs      

Concept Elevation 
Scale in 1/4” = 1’

30" arrow
24” symbol
14” cap letter

Gates C230-C254 

Gates C230-C254 

Gates C230-C254 

47.1 Concept Elevation 

Side View 

Scale in 1/4” = 1’

Scale in 1/4” = 1’

30" arrow
24” symbol
14” cap letter

Gates C230-C254 

Gates C230-C254 

48.1

47,48

Wall  
1/8” acrylic
painted black  

Scope:

Fabricate and Install (2) sets of FCO acrylic letters
Remove existing sign - patch & paint wall as required to achieve new like condition  
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Greater Orlando Aviation Authority 

Scale is 1/4” = 1’

Scale is 1/2” = 1’
Not to Scale

Elevation View

Graphic View
Location View

12'-0"

12'-0"

1'-6"

up to
 L6

NN

Site View 

Area View 

Landside - Level 4 

Terminal C 

49

49

49.1

49.2

Scope:
Remove existing sign 
Fabricate and Install (1) ceiling mtd. Back-Lit Sign 
Provide Blocking and Primary Electric to the Sign 

01.39

Level 4

Terminal C Text / Info

301C
Terminal C

Blue

BackgroundCabinet Symbol

V-S00047 - Interior Airside - Ceiling Sign      

*This design for concept purposes only final construction details by EOR 
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Level 4

Location ViewL
Not to Scale

BackgroundCabinet

*Final Brightline yellow to be verified prior to fabrication

Terminal CTerminal A Terminal B Train Station Symbol

50,51
New Face View
Scale is 1/2” = 1’

Scope: 
Fabricate and Install (4) New Translucent Sign Faces

NN

Site View 

Area View 

GTF - Level 4 

Terminal C - GTF 

N

N

5150

52 53

11’-7.25”

23.875”

10” arrow
6” symbol
4.5” cap letter

*This design for concept purposes only final construction details by EOR 

01.40

Parking Rental Car Pickup

52
New Face View
Scale is 1/2” = 1’

11’-7.25”

23.875”

12” arrow
7” symbol
5.5” cap letter

53
New Face View
Scale is 1/2” = 1’

11’-7.25”

23.875”

10” arrow
6” symbol
4.5” cap letter

Rental Car Counters

V-S00047 - Interior GTF - Ceiling Sign      

Gates C230-C254
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ELEVATOR

Level 4

NN

Site View 

Area View 

Garage - Level 4 

Terminal C - Garage 

N

*This design for concept purposes only final construction details by EOR 

01.41

V-S00047 - Exterior Garage - Wall Sign      

Scope: 
Fabricate and Install (1) Set of FCO .080” aluminum letters

*Sizes are approximate, final size to be confirmed prior to fabrication  

Not to Scale

Not to Scale

Elevation View

Graphic View

54

54.1

36”

36”

13”

17”
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30”

Elevation View 
Not to Scale

56

20” 

Graphic View 
Scale is 1” = 1’ 

56

20” 

Graphic View 
Scale is 1” = 1’ 

55

Elevation View 
Not to Scale

55

Level 3 & 5 - Area View 

Parking C

Parking

55.1
56.1

56.2

56.3

55.2
55.3

Repeat this on 
Level 5 pedestrian walkway

Guiding Patrons West
   

Guiding Patrons East
   

Scope: 
Fabricate and Install (12) Non-Lit Aluminum Signs
(6) on Level 3 - (3) facing west & (3) facing east
(6) on Level 5 - (3) facing west & (3) facing east 

3M 1175
Terminal C

Blue

3M 
Eng. Reflective

White 

3M 
Black Vinyl

3M 1177
Transparent

Green

3M 1177
Transparent

Green

*Final Brightline yellow to be verified prior to fabrication

Levels 3 & 5

01.42

V-S00047 - Exterior Garage - Wall Sign      

Terminals

Train Station
b

Hyatt Hotel

LE
V

E
L

3
Parking

Terminals

Train Station
b

Hyatt Hotel

LE
V

E
L

3
Parking

Terminal

C

LE
V

E
L

3
Parking

Terminal

C

LE
V

E
L

3
Parking

Terminal

C
Terminals

Train Station
b

Hyatt Hotel

LE
V

E
L

5
Parking

LE
V

E
L

5
Parking

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables
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Level 3 - Area View 

Parking

57

11’ 0”

12”

Concept Graphic View
57.1

Scale is 1/2” = 1’

Level 3 - North West - Elevator Core

Elevation View 
Not to Scale

57

Train StationTerminals b

Train StationTerminals b

Scope: 
Fabricate and Install (1) Back-Lit Sign
Provide Primary Electric to the Sign 

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Final Brightline yellow to be verified prior to fabrication

Parking C

*This design for concept purposes only final construction details by EOR 

Level 3

01.43

V-S00047 - Exterior Garage - Ceiling Sign      

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables
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Concept Graphic View
58.1

Scale is 1/2” = 1’

13’ 2”

12”

Elevation View 
Not to Scale

58

Level 4 - Area View 

Parking

58

Level 4 - South West - Elevator Core - Exit Sign

Note: sign size details the same at Elv cores 3 & 5   

Train Station TerminalsTerminal b
Train Station TerminalsTerminal b

Scope: 
Fabricate and Install (1) Back-Lit Sign
Provide Primary Electric to the Sign 

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Final Brightline yellow to be verified prior to fabrication

Parking C

*This design for concept purposes only final construction details by EOR

Level 4

01.44

V-S00047 - Exterior Garage - Ceiling Sign

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables
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Graphic View 
Not to Scale

59

Level 4 - Area View 

Parking59

Terminal

Level 4 - After Elevator Exit - Looking West

Scope: 
Fabricate and Install (1) wall sign
Survey to confirm best size prior to fabrication  

BackgroundOutline

White

Terminal C Symbol

3M 301C
Opaque

Parking C

*This design for concept purposes only final construction details by EOR 

01.45

V-S00047 - Exterior Garage - Wall Sign      

Concept Graphic View
59.1

Scale is 3/4” = 1’

6’ 0”

18” Terminal

Level 4

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables
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Elevation View 
Not to Scale

60

Level 4 - Area View 

Parking60

Concept Graphic View
60.2

Scale is 1/2” = 1’

11’

36”

Scope: 
Fabricate and Install (1) Back-Lit Sign
Provide Primary Electric to the Sign
 

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Final Brightline yellow to be verified prior to fabrication

Parking C

*This design for concept purposes only final construction details by EOR 

Elevators

Terminals

Train Station bRental Cars

Elevators

Terminals

Train Station bRental Cars

Level 4

01.46

V-S00047 - Exterior Garage - Wall Sign      

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables

Level 4 - After Terminal C Exit - Looking East
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Elevation View 
Not to Scale

61

Level 3 & 5 - Area View 

Parking61

Concept Graphic View
61.1

Scale is 3/4” = 1’

6’ 0”

18”

Terminal

Terminal

Scope: 
Fabricate and Install (2) Back-Lit Signs
(1) for Level 3 - (1) for Level 5
Provide Primary Electric to the Sign

Parking C

*This design for concept purposes only final construction details by EOR 

Levels 3 & 5

01.47

V-S00047 - Exterior Garage - Wall Sign      

BackgroundCabinet Terminal C Symbol

Level 5 - Looking West - walking to Terminal C

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables
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Elevation View 
Not to Scale

62

Levels 3 & 5 - Area View 

Parking62

Concept Graphic View
62.1

Scale is 3/4” = 1’

12’ 0”

24” Train Station

Terminals Terminal
ElevatorsbTrain Station

Terminals Terminal

Elevatorsb

Level 5 - Southwest Garage Area (looking South)

Scope: 
Fabricate and Install (2) Back-Lit Signs
Provide Primary Electric to the Sign
(1) on Level 3 and (1) on Level 5 

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Final Brightline yellow to be verified prior to fabrication

Parking C

Levels 3 & 5

01.48

V-S00047 - Exterior Garage - Ceiling Sign      

*This design for concept purposes only final construction details by EOR 

* When installing onto support columns or ceilings DO NOT HIT post tensioned support tendons/steel cables
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Departures 
Departures 

Concept Elevation View
63,64

Not to Scale

Graphic View
63

Scale is 3/8” = 1’
Graphic View

64
Scale is 3/8” = 1’

10” Arrivals 
Arrivals 

Scope: 
Fabricate and Install (2) Aluminum Signs
Install per FDOT Specs

3M 1175
Transparent

Blue

3M 1178 
Black

3M 4090
Diamond

Grade

Roadway Entry
Terminal C - Landside

*This design for concept purposes only final construction details by EOR 

01.49

V-S00047 - Exterior - Ground Sign      

Roadway

63

64

Roadway - Entry Area (looking South)

Terminal C - Signage Concept Documents - 7.02.2024 - revision 4    



84"

5’ feet (+/-)
(Final footer size

T.B.D. by Engineer)

14” 14”

to center
of I-Beam

68"

Galvanized
Steel Post

Break-A-Way
I-Beams

(F.D.O.T. typ.)

Grade 
Level

I-Beam - Base Connection

FDOT Examples

I-Beam - Plate & Stiffener

Foundation Details:

- Concrete Class 1
(as per current F.D.O.T. Index) 

Departures 

Detail Example View
63.1

Scale is 3/8” = 1’

*This design for concept purposes only final construction details by EOR 

Roadway Entry
Terminal C - Landside

01.50

V-S00047 - Exterior - Ground Sign      
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30” 30”

36”

Concept Graphic View

Graphic View

65

65.1

Not to Scale

Scale is 1” = 1’

*Confirm best installation method - install on MSE wall per FDOT Index
*Confirm best size for this application prior to fabrication    

Scope: 
Fabricate and Install (2) Aluminum Signs
Install per FDOT Specs

*This design for concept purposes only final construction details by EOR 

3” DEPARTURES ARRIVALS 

DEPARTURES ARRIVALS 

Roadway Entry
Terminal C - Landside

01.51

V-S00047 - Exterior - Pole Sign      

Roadway - Entry Area (looking South)

3M 1175
Transparent

Blue

3M 1178 
Black

3M 4090
Diamond

Grade

Roadway

65
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Graphic View
66.1

Scale is 3/4” = 1’

Elevation View
66

Not to Scale

Scope: 
Fabricate and Install (1) Aluminum Signs on custom sign pole
Sign to have zee bar wind beams in back
*Contractor to confirm best method for attaching to sidewalk area

3M 1175
Transparent

Blue

3M 1179
Transparent

Brown

3M 1177
Transparent

Green

3M 1174
Transparent

Orange

3M 1178 
Black

3M 4090
Diamond

Grade

3M 1171
Transparent

Yellow

*This design for concept purposes only final construction details by EOR 

ALL EXITS

ALL EXITS

Terminal C - Landside

01.52

V-S00047 - Exterior - Ground Sign      

Roadway

66

Level 2 - Roadway Exit

*Contractor to confirm best method to responsibly attach this sign in this high wind area

Exit Area (looking South)
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Terminal C - Landside

01.53

V-S00047 - Exterior - Ground Sign      

Roadway

67

Level 6 - Roadway Exit

Elevation View
67

Not to Scale

ALL EXITS

*Contractor to confirm best method for attaching to sidewalk area

*This design for concept purposes only final construction details by EOR 

3M 1175
Transparent

Blue

3M 1179
Transparent

Brown

3M 1177
Transparent

Green

3M 1174
Transparent

Orange

3M 1178 
Black

3M 4090
Diamond

Grade

3M 1171
Transparent

Yellow

Graphic View
67.1

Scale is 3/4” = 1’

ALL EXITS

Exit Area (looking South)

Scope: 
Fabricate and Install (1) Aluminum Signs on custom sign pole
Sign to have zee bar wind beams in back
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01.54

V-S00047 - Exterior Garage - Ground & Wall Sign      Garage Entry

Parking C - Entry
 

GTF

Terminal

Parking
Garage

Area View 

Train
Station

BackgroundCabinet Terminal C Train Station Symbol

Elevation Concept 
68-70

Scale is - 3/8” = 1’ Scale is - 3/8” = 1’

Not to Scale

Graphic View Side View

Isometric View

5’ 

- Final Location of sign to be coordinated with GOAA 

12"

68.1 68.2

68.3

8.5” 4” 

5.25” 

7” 

4'-0"

10'-0"

7’-0”

15”

Remove Existing Signs
(and any existing supports) 

Scope:
- Fabricate & Install 
- (1) Back-Lit Sign 
- (1) set of static parking letters
- (2) clearance caution signs
- (1) address set

sign 21 - 350’ approx run to panel SGL1A 120/277
in electrical room (SPCN ZCR 01 1349)
provide oversize conduit for future upgrade purposes 
provide spare conduit for future data circuit

8’-2”

10400

Sign #69

Sign #70

Sign #68

Vehicular Level ID Sign at Entry

   

PARKINGC PARKINGC

4.5” 

PARKINGC PARKINGC

Level 

RESERVED

C4

C6

C3

C5

Level 

RESERVED

C4

C6

C3

C5

*This design for concept purposes only final construction details by EOR 

white translucent acrylic
with translucent graphics

aluminum skin and frame
cabinet with internally lit
with 6500 white LED’s
cabinet to be painted
with UV protection

U.L. disconnect switch
 

Foundation Details T.B.D.
by E.O.R. of record

 

Back of sign to be 
removable for service

 

Paint inside of cabinet
to help with light

distribution
 

(as required per code) 

68 69

70

Entry Area (looking South)

Terminal C - Signage Concept Documents - 7.02.2024 - revision 4    



01.55

Garage EntryV-S00047 - Exterior Garage - Ground & Wall Sign      

PARKING 7’-4”7’-4”

14.5” 91.45” 

14.5” 

10” 

38.75” 

24” 

24” 24” 14.5” 

survey sign band area to confirm final size details

Font = Frutiger 65
            20% letter spacing Not to Scale

Not to Scale

Isometric View

Isometric View

69.2

70.2

concrete wall
(confirm attachment method)

 

reflective clearance sign
(final sub-stright material T.B.D.)

 

reflective clearance sign
(final sub-stright material T.B.D.)

 

reflective parking sign
(final sub-stright material T.B.D.)

 

.125” thick
F.C.O. Type 1 Sintra Numbers

or aluminum
(painted black)

 10400

Scale is - 1/2” = 1’

Scale is - 1” = 1’

Graphic View

Graphic View

69.1

70.1

Address ClearanceParking

3M 3931
Yellow Prismatic

Reflective

3M 3290
White Eng. Grade

Reflective

Black Paint
Satin Finish

Clearance

Parking C - Entry
 

GTF

Terminal

Parking
Garage

Area View 

Train
Station

68 69

70
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01.56

Garage Connector

V-S00047 - Interior Garage Connector - Wall Sign      

Graphic View 
Not to Scale

71
Graphic View 
Not to Scale

72

Terminal Parking

Terminal Parking

Graphic View
72.1

Scale is 3/8” = 1’

12’

Graphic View
71.1

Scale is 3/8” = 1’

12’

Level 3 & 5 - Area View 

Parking C - Train Station

Parking
71

72

Train StationbTerminals

Train Stationb

BackgroundCabinet Terminal CTerminal A Terminal B Train Station Symbol

*Final Brightline yellow to be verified prior to fabrication*This design for concept purposes only final construction details by EOR 

*All finish work to be left in a “like new” condition - no exposed conduit 

Scope: 
Fabricate and Install (4) Back-Lit Signs
(2) on Level 3 and (2) on Level 4
Provide Primary Electric to the Signs 

Garage Area (looking West)Garage Area (looking East)

Levels 3 & 5
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01.57

V-S00047 - Interior Landside - Wall Sign      

*This design for concept purposes only final construction details by EOR 

Level 2 - Area View

N

Terminal C - Landside

Area 6 View

GOAA Blue
3025C

Existing Graphic View 
Not to Scale

73
Concept Graphic View 
Not to Scale

73

Fabrication View 
Not to Scale

73.1

Section View 
Not to Scale

73.2

Scope:

Re-Install removed numbers.  Ensure they are spaced correctly.
If the numbers get damaged during removal the contractor will need to provide new numbers
If fabricating new numbers the contractor must install temp numbers and not leave an empty space 

Carefully remove existing “4” and “5” - patch & paint wall as required to achieve new like condition  

Level 2

73
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Level 2 - Area View

N

01.58

V-S00047 - Interior Landside - Wall & Ceiling Signs      Level 2

Area 6 View

Terminal C - Landside

A

A

B

B

74

75

76

Gates C230-C254

Graphic View 
Update (1) single sided face  Wall Mounted Sign  

Update double sided face  Ceiling Mounted Sign  

Update double sided face  Ceiling Mounted Sign  

16’-0” 

13’-0” 

Scale is 1/2” = 1’
74

Graphic View (side B) 
Scale is 1/2” = 1’

75,76

Graphic View (side A) 
Scale is 1/2” = 1’

75,76

2’-0” 

2’-0” 

2’-0” 

Gates C230-C254

Gates C230-C254

Scope: 
Remove existing sign faces
Fabricate and Install (5) Translucent Sign Faces
 

*This design for concept purposes only final construction details by EOR 

BackgroundCabinet Symbol

*Note reference typical new cabinet details page for fabrication information
*Sizes are approximate, face size to be confirmed prior to fabrication  
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Level 2 - Area View

N

01.59

Level 2

Area 6 View

Terminal C - Landside

A

A

B

B

79

78

77

Gates C230-C254

Graphic View 
Update (1) single sided face  Wall Mounted Sign  

16’-0” 

Scale is 1/2” = 1’
79

2’-0” 

Update double sided face  Ceiling Mounted Sign  

Update double sided face  Ceiling Mounted Sign  

13’-0” 

Graphic View (side B) 
Scale is 1/2” = 1’

77,78

Graphic View (side A) 
Scale is 1/2” = 1’

77,78

2’-0” 

2’-0” 

Gates C230-C254

Gates C230-C254

Scope: 
Remove existing sign faces
Fabricate and Install (5) Translucent Sign Faces
 

*This design for concept purposes only final construction details by EOR 

BackgroundCabinet Symbol

*Note reference typical new cabinet details page for fabrication information
*Sizes are approximate, face size to be confirmed prior to fabrication  

V-S00047 - Interior Landside - Wall & Ceiling Signs      
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01.60

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

*This design for concept purposes only final construction details by EOR 

Location View
Not to ScaleNot to Scale

80Concept Site View
Not to Scale

80

NN

Existing Elevation View (SCT.45)
Not to Scale

80

Concept Elevation View (SCT.45)
Not to Scale

80

80

Scope:
Fabricate and Install (1) aluminum overlay
Fabricate and Install per current FDOT Index

Parking Rental Return

Parking

PARKING C

RESERVED

*Sizes are approximate, sign size to be confirmed prior to fabrication  
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01.61

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

Graphic View  
Scale is 3/8” = 1’

80

22’-6”

10’

20"

20"

11"

2"

24"

9"

OT-SCT.45
 

“Terminals” = Frutiger 65 (20% letter spacing)   
“Destinations” = Frutiger 65 (17% letter spacing + 122% word spacing)   
Attachment method to meet or exceed the FDOT Index requirements - final mounting details by engineer of record

Parking Rental Return

Parking

PARKING C

RESERVED

3M 1175
Transparent

Blue

3M 1179
Transparent

Brown

3M 1177
Transparent

Green

3M 1174
Transparent

Orange

3M 1178 
Black

3M 4090
Diamond

Grade

3M 1171
Transparent

Yellow
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01.62

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

*This design for concept purposes only final construction details by EOR 

Location View
Not to ScaleNot to Scale

81Concept Site View
Not to Scale

81

NN

Existing Elevation View (SCT.50)
Not to Scale

81

Concept Elevation View (SCT.50)
Not to Scale

81

81

Scope:
Fabricate and Install (1) aluminum overlay
Fabricate and Install per current FDOT Index

Parking Rental Return

Parking

PARKING C

RESERVED

*Sizes are approximate, sign size to be confirmed prior to fabrication  
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01.63

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

Graphic View  
Scale is 3/8” = 1’

81

22’-6”

10’

20"

20"

11"

2"

24"

9"

OT-SCT.50
 

“Terminals” = Frutiger 65 (20% letter spacing)   
“Destinations” = Frutiger 65 (17% letter spacing + 122% word spacing)   
Attachment method to meet or exceed the FDOT Index requirements - final mounting details by engineer of record

Parking Rental Return

Parking

PARKING C

RESERVED

3M 1175
Transparent

Blue

3M 1179
Transparent

Brown

3M 1177
Transparent

Green

3M 1174
Transparent

Orange

3M 1178 
Black

3M 4090
Diamond

Grade

3M 1171
Transparent

Yellow
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01.64

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

*This design for concept purposes only final construction details by EOR 

Location View
Not to ScaleNot to Scale

82Concept Site View
Not to Scale

82

NN

Existing Elevation View (SCT.10)
Not to Scale

82

Concept Elevation View (SCT.10)
Not to Scale

82

82

Scope:
Remove (2) existing signs
Fabricate and Install (2) new signs
Re-Install (3) light arms and lights
Fabricate and Install per current FDOT Index

ALL EXITS

C

sign 1 sign 2

8’-2”

Parking Rental Return

Parking

PARKING C

RESERVED

8’-2”

*Sizes are approximate, sign size to be confirmed prior to fabrication  
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01.65

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

Graphic View  
Scale is 3/8” = 1’

82
Graphic View  

Sign 1  Sign 2  

Scale is 3/8” = 1’
82

22’-6”11’-0”

10’

20"

20"

11"

2"

24"

10’

20"

11"

2"

24"

OT-SCT.10
 

“Terminals” = Frutiger 65 (20% letter spacing)   
“Destinations” = Frutiger 65 (17% letter spacing + 122% word spacing)   
Attachment method to meet or exceed the FDOT Index requirements - final mounting details by engineer of record

ALL EXITS

C Parking Rental Return

Parking

PARKING C

RESERVED

8’-2”

3M 1175
Transparent

Blue

3M 1179
Transparent

Brown

3M 1177
Transparent

Green

3M 1174
Transparent

Orange

3M 1178 
Black

3M 4090
Diamond

Grade

3M 1171
Transparent

Yellow
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01.66

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

*This design for concept purposes only final construction details by EOR 

Location View
Not to ScaleNot to Scale

83Concept Site View
Not to Scale

83

NN

Existing Elevation View (SCT.15)
Not to Scale

83

Concept Elevation View (SCT.15)
Not to Scale

83

83

Scope:
Remove (2) existing signs
Fabricate and Install (2) new signs
Re-Install (3) light arms and lights
Fabricate and Install per current FDOT Index

Parking

ALL EXITS

C

sign 1 sign 2

Parking Parking

PARKING C

RESERVED

8’-2”

*Sizes are approximate, sign size to be confirmed prior to fabrication  
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Graphic View  
Scale is 3/8” = 1’

83
Graphic View  

Sign 1  Sign 2  

Scale is 3/8” = 1’
83

22’-6”11’-0”

10’

20"

20"

11"

2"

24"

10’

20"

11"

2"

24"

OT-SCT.15
 

ALL EXITS

C

01.67

RoadwayV-S00047 - Overhead Roadway - Guide Sign      

“Terminals” = Frutiger 65 (20% letter spacing)   
“Destinations” = Frutiger 65 (17% letter spacing + 122% word spacing)   
Attachment method to meet or exceed the FDOT Index requirements - final mounting details by engineer of record

Parking Parking

PARKING C

RESERVED

8’-2”

3M 1175
Transparent

Blue

3M 1179
Transparent

Brown

3M 1177
Transparent

Green

3M 1174
Transparent

Orange

3M 1178 
Black

3M 4090
Diamond

Grade

3M 1171
Transparent

Yellow

Terminal C - Signage Concept Documents - 7.02.2024 - revision 4    



OS

OS

OS

R

OS

DRC-Q

DRC-N

DRC-Q

R

ST

ST

OS
OS

DRC-Q

DRC-Q

DRC-N

OSOS

DRC-N
DRC-Q

OS

DRC-Q
DRC-N

ER

DRC-N
ER

N3

N2

N1

NS0

S1

S2

S3

L15 L16 L17 L18 L19 L20 L21L19.2

AL22B

AL22B

AL22B

AL22B
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LMDC-100
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X1C
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INTERVIEW
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 1/8" = 1'-0"

E1.31.05

LIGHTING PLAN -
GROUND TRANS LEVEL -

AREA 05

BM/JAD

12/15/17

LANDSIDE TERMINAL

FOR PERMIT & CONSTRUCTION

 1/8" = 1'-0"

A1LIGHTING PLAN - GROUND TRANSPORTATION LEVEL - AREA 5
0 8' 16'4'

REFER TO ROOM LIGHTING CONTROL WITH 1
ZONE WIRING DIAGRAM DETAIL FOR ADDITIONAL
CABLING AND INSTALLATION REQUIREMENTS
REGARDING THE ROOMS LIGHTING CONTROL
SYSTEM.  MOUNT DRC CONTROLLER ABOVE
ACCESSIBLE CEILING WITHIN AN ENCLOSURE.
ENCLOSURE ASSEMBLY SHALL MAKE THE
SYSTEM PLENUM RATED.  IF BEING PLACED
ABOVE A NON ACCESSIBLE CEILING,
CONTRACTOR SHALL COORDINATE AN ACCESS
PANEL AT THE LOCATION OF THE CONTROLLER.
CONTRACTOR TO PROVIDE ALL WIRING IN
CONDUIT AS REQUIRED BY GOAA STANDARDS.
CONFIRM FINAL LOCATION OF DRC
CONTROLLER AND ACCESS PANEL WITH
ARCHITECT PRIOR TO ELECTRICAL ROUGH-IN.

REFER TO ROOM LIGHTING CONTROL WITH 2
ZONES WIRING DIAGRAM DETAIL FOR
ADDITIONAL CABLING AND INSTALLATION
REQUIREMENTS REGARDING THE ROOMS
LIGHTING CONTROL SYSTEM.  MOUNT DRC
CONTROLLER ABOVE ACCESSIBLE CEILING
WITHIN AN ENCLOSURE.  ENCLOSURE ASSEMBLY
SHALL MAKE THE SYSTEM PLENUM RATED.  IF
BEING PLACED ABOVE A NON ACCESSIBLE
CEILING, CONTRACTOR SHALL COORDINATE AN
ACCESS PANEL AT THE LOCATION OF THE
CONTROLLER.  CONTRACTOR TO PROVIDE ALL
WIRING IN CONDUIT AS REQUIRED BY GOAA
STANDARDS.  CONFIRM FINAL LOCATION OF DRC
CONTROLLER AND ACCESS PANEL WITH
ARCHITECT PRIOR TO ELECTRICAL ROUGH-IN.

REFER TO POWER PLANS FOR ELEVATOR PIT
LIGHTING REQUIREMENTS.

THE BASIS OF DESIGN LIGHT FIXTURE(S) NOTED
REQUIRE A REMOTE DRIVER(S).  ELECTRICAL
CONTRACTOR SHALL PROVIDE ALL
CONDUCTORS (LINE VOLTAGE) AND REQUIRED
CABLES (LOW VOLTAGE) IN CONDUIT AS
REQUIRED BY THE FIXTURE MANUFACTURER
FOR A COMPLETE WORKING SYSTEM.
CONDUCTORS AND LOW VOLTAGE CABLES
CANNOT SHARE THE SAME CONDUIT RACEWAYS
UNLESS RATED FOR THE SAME VOLTAGE.  ALL
DRIVERS SHALL BE MOUNTED WITHIN A
PROPERLY RATED ENCLOSURE FOR THE
APPLICATION.  CONFIRM FINAL CABLING
REQUIREMENTS WITH LIGHT FIXTURE
MANUFACTURER PRIOR TO ELECTRICAL ROUGH-
IN.  REFER TO THE SUPPLEMENTAL DOCUMENTS
PROVIDED BY THE FOH LIGHTING DESIGNER (HLB
LIGHTING DESIGN) FOR FINAL QUANTITIES OF
THE REMOTE DRIVERS REQUIRED.  REFER TO
ARCHITECTURAL DOCUMENTS FOR FINAL
LOCATION AND DETAILED MOUNTING FOR THE
REMOTE DRIVERS PRIOR TO ELECTRICAL
ROUGH-IN.

AREA REMOVED FROM SCOPE.
DESIGN/CONSTRUCTION TO BE COMPLETED
UNDER SEPARATE CONTRACT.  PROVIDE
TEMPORARY BASKET LIGHTING ONLY TO
PROVIDE 10 FC.  CONNECT TO NEAREST
NORMAL POWER 120/208V PANEL.

1. READ SPECIFICATIONS.

2. REFER TO ADDITIONAL GENERAL
NOTES ON SHEET E0.00.01.

3. REFER TO LIGHTING CONTROL SYMBOL
LEGEND ON SHEET E0.00.02 FOR ALL
LIGHTING CONTROLS DEVICES ON THIS
SHEET.

4. CONFIRM LIGHTING LAYOUT IN
MECHANICAL, ELECTRICAL AND OHER
EQUIPMENT ROOMS WITH FINAL LAYOUT
OF EQUIPMENT AND DUCTWORK. LIGHT
FIXURES SHALL BE PLACED AS TO BE
CLEAR FROM MANY FLOOR MOUNTED
EQUIPMENT AND MOUNTED BELOW ALL
ITEMS HUNG FROM STRUCTURE AS TO
INTERFERE WITH THE LIGHT SPREAD AT
GROUND LEVEL. IN BACK OF HOUSE
AREAS, THE USE UNISTRUCT AND
TRAPEZE HANGERS CAN BE USED TO
MOUNT LIGHT FIXTURES BELOW ITEMS
HUNG FROMTRUCTURE. LIGHT FIXTURES
SHALL MOUNTED A MINIMUM OF 8’-0”
ABOVE FINISHED FLOOR. CONTRACTOR
TO CONTACT ENGINEER OF RECORD IF
THERE IS AN AREA FORCING THE LIGHT
FIXTURES BELOW THIS HEIGHT.

5. ALL HEX NOTES NOT NECESSARILY
USED ON ALL SHEETS.

6. ALL EXIT SIGNS AND FIXTURES WITH
EMERGENCY BATTERY UNITS SHALL BE
CONNECTED TO A LOCAL CIRCUIT
AHEAD OF ALL LOCAL SWITCHING.
EMERGENCY BATTERY UNITS SHALL
TURN ON BE CIRCUITED TO TURN ON IF
POWER IS LOST TO LIGHTING WITHIN
ROOM.

7. REFER TO ARCHITECTURAL REFLECTED
CEILING PLANS FOR EXACT LOCATION
AND QUANTITY  FOR ALL LIGHTING
FIXTURES. WHERE QUANTITY OF
FIXTURES DIFFER FROM THAT SHOWN
ON THIS PLAN AND THAT SHOWN ON
ARCHITECTURAL REFLECTED CEILING
PLAN, CONTACTOR IS TO PROVIDE
THE HIGHEST QUANTITY OF FIXTURES
SHOWN ON BOTH PLANS, WIRED TO
LOCAL AREA/ROOM CIRCUITS
PER NEC.

8. OCCUPANCY SENOR LOCATIONS
SHOWN ARE DIAGRAMMATIC.
CONTRACTOR SHALL LOCATE IN
ACCORDANCE WITH MANUFACTURER'S
RECOMMENDATIONS. PROVIDE
ADDITIONAL SENSORS IF REQUIRED  TO
PROVIDE COMPLETE COVERAGE OF
SPACE. REFER TO LIGHTING CONTROL
DETAIL DIAGRAMS FOR ADDITONAL
INFORMATION.

9. REFER TO ARCHITECTURAL AND FRONT
OF HOUSE LIGHTING DESIGNER (HLB
LIGHTING DESIGNERS) SUPPLEMENTAL
DOCUMENTS FOR ADDITIONAL
INFORMATION.

10. REFER TO DIMMING CONTROL SYSTEM
DETAIL FOR ADDITONAL INFORMATION
AND REQUIRED ADDITIONAL CABLING.
REGARDING ALL DMX CABLING  (BELDEN
9729 IN A 3/4" C) AS REQUIRED
CONNECTING UP TO 24 FIXTURES TO
EACH RUN. TERMINATION BY SYSTEM
INTEGRATOR. CONTRACTOR TO LEAVE
SIX (6) FOOT SERVICE LOOP AT EACH
FIXTURE  AND TWENTY (20) FOOT
SERVICE LOOP AT CABINET WIREWAY.
PROVIDE ALL ADDITONAL WIRING FOR
ANY 0-10V DIMMING FIXTURES.
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No. Date Description
1 02/01/18 BULLETIN-LST-001
2 03/08/18 BULLETIN-LST-003
3 04/13/18 BULLETIN-LST-005
4 10/05/18 BULLETIN-LST-011
5 11/21/18 BULLETIN-LST-013
6 01/24/20 BULLETIN-LST-037
7 04/10/20 BULLETIN-LST-038
8 01/29/21 DSI-LST-004
9 02/16/22 DSI-LST-006

02/16/2022



OS

OS

ST

O
S

ST

ST

ST

N3

N2

N1

NS0

S1

S2

S3

L4 L6 L7 L8L5 L9 L10

PUBLIC AREA LIGHTING. REFER TO SPECS FOR
HLB F-SERIES LIGHT FIXTURE SCHEDULE.
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 1/8" = 1'-0"

A1LIGHTING PLAN - LOWER MECHANICAL SERVICE PLATFORM - AREA 7
0 8' 16'4'

1. READ SPECIFICATIONS.

2. REFER TO ADDITIONAL GENERAL
NOTES ON SHEET E0.00.01.

3. REFER TO LIGHTING CONTROL SYMBOL
LEGEND ON SHEET E0.00.02 FOR ALL
LIGHTING CONTROLS DEVICES ON THIS
SHEET.

4. CONFIRM LIGHTING LAYOUT IN
MECHANICAL, ELECTRICAL AND OHER
EQUIPMENT ROOMS WITH FINAL LAYOUT
OF EQUIPMENT AND DUCTWORK. LIGHT
FIXURES SHALL BE PLACED AS TO BE
CLEAR FROM MANY FLOOR MOUNTED
EQUIPMENT AND MOUNTED BELOW ALL
ITEMS HUNG FROM STRUCTURE AS TO
INTERFERE WITH THE LIGHT SPREAD AT
GROUND LEVEL. IN BACK OF HOUSE
AREAS, THE USE UNISTRUCT AND
TRAPEZE HANGERS CAN BE USED TO
MOUNT LIGHT FIXTURES BELOW ITEMS
HUNG FROMTRUCTURE. LIGHT FIXTURES
SHALL MOUNTED A MINIMUM OF 8’-0”
ABOVE FINISHED FLOOR. CONTRACTOR
TO CONTACT ENGINEER OF RECORD IF
THERE IS AN AREA FORCING THE LIGHT
FIXTURES BELOW THIS HEIGHT.

5. ALL HEX NOTES NOT NECESSARILY
USED ON ALL SHEETS.

6. ALL EXIT SIGNS AND FIXTURES WITH
EMERGENCY BATTERY UNITS SHALL BE
CONNECTED TO A LOCAL CIRCUIT
AHEAD OF ALL LOCAL SWITCHING.
EMERGENCY BATTERY UNITS SHALL
TURN ON BE CIRCUITED TO TURN ON IF
POWER IS LOST TO LIGHTING WITHIN
ROOM.

7. REFER TO ARCHITECTURAL REFLECTED
CEILING PLANS FOR EXACT LOCATION
AND QUANTITY  FOR ALL LIGHTING
FIXTURES. WHERE QUANTITY OF
FIXTURES DIFFER FROM THAT SHOWN
ON THIS PLAN AND THAT SHOWN ON
ARCHITECTURAL REFLECTED CEILING
PLAN, CONTACTOR IS TO PROVIDE
THE HIGHEST QUANTITY OF FIXTURES
SHOWN ON BOTH PLANS, WIRED TO
LOCAL AREA/ROOM CIRCUITS
PER NEC.

8. OCCUPANCY SENOR LOCATIONS
SHOWN ARE DIAGRAMMATIC.
CONTRACTOR SHALL LOCATE IN
ACCORDANCE WITH MANUFACTURER'S
RECOMMENDATIONS. PROVIDE
ADDITIONAL SENSORS IF REQUIRED  TO
PROVIDE COMPLETE COVERAGE OF
SPACE. REFER TO LIGHTING CONTROL
DETAIL DIAGRAMS FOR ADDITONAL
INFORMATION.

9. REFER TO ARCHITECTURAL AND FRONT
OF HOUSE LIGHTING DESIGNER (HLB
LIGHTING DESIGNERS) SUPPLEMENTAL
DOCUMENTS FOR ADDITIONAL
INFORMATION.

10. REFER TO DIMMING CONTROL SYSTEM
DETAIL FOR ADDITONAL INFORMATION
AND REQUIRED ADDITIONAL CABLING.
REGARDING ALL DMX CABLING  (BELDEN
9729 IN A 3/4" C) AS REQUIRED
CONNECTING UP TO 24 FIXTURES TO
EACH RUN. TERMINATION BY SYSTEM
INTEGRATOR. CONTRACTOR TO LEAVE
SIX (6) FOOT SERVICE LOOP AT EACH
FIXTURE  AND TWENTY (20) FOOT
SERVICE LOOP AT CABINET WIREWAY.
PROVIDE ALL ADDITONAL WIRING FOR
ANY 0-10V DIMMING FIXTURES.

REFER TO MECHANICAL/ELECTRICAL ROOM
LIGHTING CONTROL DETAIL ON E5.00.08.

THE BASIS OF DESIGN LIGHT FIXTURE(S)
NOTED REQUIRE A REMOTE DRIVER(S).
ELECTRICAL CONTRACTOR SHALL PROVIDE
ALL CONDUCTORS (LINE VOLTAGE) AND
REQUIRED CABLES (LOW VOLTAGE) IN
CONDUIT AS REQUIRED BY THE FIXTURE
MANUFACTURER FOR A COMPLETE WORKING
SYSTEM.  CONDUCTORS AND LOW VOLTAGE
CABLES CANNOT SHARE THE SAME CONDUIT
RACEWAYS UNLESS RATED FOR THE SAME
VOLTAGE.  ALL DRIVERS SHALL BE MOUNTED
WITHIN A PROPERLY RATED ENCLOSURE FOR
THE APPLICATION.  CONFIRM FINAL CABLING
REQUIREMENTS WITH LIGHT FIXTURE
MANUFACTURER PRIOR TO ELECTRICAL
ROUGH-IN.  REFER TO THE SUPPLEMENTAL
DOCUMENTS PROVIDED BY THE FOH LIGHTING
DESIGNER (HLB LIGHTING DESIGN) FOR FINAL
QUANTITIES OF THE REMOTE DRIVERS
REQUIRED.  REFER TO ARCHITECTURAL
DOCUMENTS FOR FINAL LOCATION AND
DETAILED MOUNTING FOR THE REMOTE
DRIVERS PRIOR TO ELECTRICAL ROUGH-IN.

FOREVER PALM LIGHT FIXTURES (TYPE F32) TO
BE POWERED BY TWO SEPARATE CIRCUITS.
THREE (3) F32 FIXTURES ON ONE CIRCUIT FOR
UP-LIGHTS AND SECOND CIRCUIT FOR THREE
(3) DOWNLIGHTS. COORDINATE WITH
OWNER/VENDER PRIOR TO INSTALLATION.
TYPICAL FOR EACH TREE.

1
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RFI-6053

8
RFI-6186

8
RFI-6913

2

8
RFI-6913

3

8
RFI-7219

No. Date Description
1 02/01/18 BULLETIN-LST-001
2 03/08/18 BULLETIN-LST-003
3 06/15/18 BULLETIN-LST-006
4 10/05/18 BULLETIN-LST-011
5 11/21/18 BULLETIN-LST-013
6 04/10/20 BULLETIN-LST-038
7 01/29/21 DSI-LST-004
8 02/16/22 DSI-LST-006

02/16/2022
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PUBLIC AREA LIGHTING. REFER TO SPECS FOR
HLB F-SERIES LIGHT FIXTURE SCHEDULE.
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LANDSIDE TERMINAL

FOR PERMIT & CONSTRUCTION
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A1LIGHTING PLAN - LOWER MECHANICAL SERVICE PLATFORM - AREA 8
0 8' 16'4'

1. READ SPECIFICATIONS.

2. REFER TO ADDITIONAL GENERAL
NOTES ON SHEET E0.00.01.

3. REFER TO LIGHTING CONTROL SYMBOL
LEGEND ON SHEET E0.00.02 FOR ALL
LIGHTING CONTROLS DEVICES ON THIS
SHEET.

4. CONFIRM LIGHTING LAYOUT IN
MECHANICAL, ELECTRICAL AND OHER
EQUIPMENT ROOMS WITH FINAL LAYOUT
OF EQUIPMENT AND DUCTWORK. LIGHT
FIXURES SHALL BE PLACED AS TO BE
CLEAR FROM MANY FLOOR MOUNTED
EQUIPMENT AND MOUNTED BELOW ALL
ITEMS HUNG FROM STRUCTURE AS TO
INTERFERE WITH THE LIGHT SPREAD AT
GROUND LEVEL. IN BACK OF HOUSE
AREAS, THE USE UNISTRUCT AND
TRAPEZE HANGERS CAN BE USED TO
MOUNT LIGHT FIXTURES BELOW ITEMS
HUNG FROMTRUCTURE. LIGHT FIXTURES
SHALL MOUNTED A MINIMUM OF 8’-0”
ABOVE FINISHED FLOOR. CONTRACTOR
TO CONTACT ENGINEER OF RECORD IF
THERE IS AN AREA FORCING THE LIGHT
FIXTURES BELOW THIS HEIGHT.

5. ALL HEX NOTES NOT NECESSARILY
USED ON ALL SHEETS.

6. ALL EXIT SIGNS AND FIXTURES WITH
EMERGENCY BATTERY UNITS SHALL BE
CONNECTED TO A LOCAL CIRCUIT
AHEAD OF ALL LOCAL SWITCHING.
EMERGENCY BATTERY UNITS SHALL
TURN ON BE CIRCUITED TO TURN ON IF
POWER IS LOST TO LIGHTING WITHIN
ROOM.

7. REFER TO ARCHITECTURAL REFLECTED
CEILING PLANS FOR EXACT LOCATION
AND QUANTITY  FOR ALL LIGHTING
FIXTURES. WHERE QUANTITY OF
FIXTURES DIFFER FROM THAT SHOWN
ON THIS PLAN AND THAT SHOWN ON
ARCHITECTURAL REFLECTED CEILING
PLAN, CONTACTOR IS TO PROVIDE
THE HIGHEST QUANTITY OF FIXTURES
SHOWN ON BOTH PLANS, WIRED TO
LOCAL AREA/ROOM CIRCUITS
PER NEC.

8. OCCUPANCY SENOR LOCATIONS
SHOWN ARE DIAGRAMMATIC.
CONTRACTOR SHALL LOCATE IN
ACCORDANCE WITH MANUFACTURER'S
RECOMMENDATIONS. PROVIDE
ADDITIONAL SENSORS IF REQUIRED  TO
PROVIDE COMPLETE COVERAGE OF
SPACE. REFER TO LIGHTING CONTROL
DETAIL DIAGRAMS FOR ADDITONAL
INFORMATION.

9. REFER TO ARCHITECTURAL AND FRONT
OF HOUSE LIGHTING DESIGNER (HLB
LIGHTING DESIGNERS) SUPPLEMENTAL
DOCUMENTS FOR ADDITIONAL
INFORMATION.

10. REFER TO DIMMING CONTROL SYSTEM
DETAIL FOR ADDITONAL INFORMATION
AND REQUIRED ADDITIONAL CABLING.
REGARDING ALL DMX CABLING  (BELDEN
9729 IN A 3/4" C) AS REQUIRED
CONNECTING UP TO 24 FIXTURES TO
EACH RUN. TERMINATION BY SYSTEM
INTEGRATOR. CONTRACTOR TO LEAVE
SIX (6) FOOT SERVICE LOOP AT EACH
FIXTURE  AND TWENTY (20) FOOT
SERVICE LOOP AT CABINET WIREWAY.
PROVIDE ALL ADDITONAL WIRING FOR
ANY 0-10V DIMMING FIXTURES.

6
RFI-6186

6
RFI-6186

No. Date Description
1 02/01/18 BULLETIN-LST-001
2 03/08/18 BULLETIN-LST-003
3 10/05/18 BULLETIN-LST-011
4 11/21/18 BULLETIN-LST-013
5 04/10/20 BULLETIN-LST-038
6 02/16/22 DSI-LST-006

02/16/2022
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CABLE TRAYS FOR  TRAIN
CONTROL WIRING LOCATED
AT GUIDEWAY LEVEL BELOW
PLATFORM LEVEL; NOT IN
CONTRACT - SHOWN FOR
REFERENCE ONLY (TYP.)

12"W CABLE TRAY

6"W X 13"D BLOCK OUT
THROUGH SLAB; SEE
DETAIL 2 THIS SHEET
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E-2.03.04

PLATFORM FLOOR
PLAN LEVEL 03

AREA 04 - POWER
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0' 4' 16'8' PROJECT NORTH
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PLATFORM LEVEL FLOOR PLAN LEVEL 03 AREA 04 -

POWER

GENERAL NOTES:

1. REFER TO ARCHITECTURAL PLANS AND ELEVATIONS FOR THE
EXACT LOCATION OF ALL ELECTRICAL DEVICES.

2. UNLESS OTHERWISE NOTED, ALL ELECTRICAL WIRING AND HOME
RUNS SHALL BE #12 AWG COPPER.

3. ALL SINGLE PHASE CIRCUITS SHALL HAVE DEDICATED NEUTRALS.
4. 20A CIRCUITS OVER 150' IN LENGTH SHALL BE #10 AWG WITH #10

GND.
5. ALL ELECTRICAL DISCONNECTS SHALL BE HEAVY DUTY TYPE.

FUSES SHALL BE SIZED THE SAME AS UPSTREAM CIRCUIT
BREAKER.

6. COORDINATE MECHANICAL EQUIPMENT DISCONNECTS WITH
MECHANICAL SCHEDULES. DISCONNECTS SHALL MAINTAIN
ELECTRICAL WORKING CLEARANCE PER NEC.

7. REFER TO INTERIORS DRAWINGS FOR FLOOR BOX DIMENSIONS.
8. CIRCUITS ADJACENT TO DEVICES ARE TO PANEL SAL3B UNLESS

OTHERWISE NOTED.

PLAN NOTES:

FLUSH MOUNTED FLOOR BOX WITH HARD-WIRED
CONNECTION TO SIGNAGE. COORDINATE EXACT LOCATION
WITH ARCHITECTURAL AND INTERIORS FLOOR PLAN AND
SIGNAGE PACKAGE.

CONNECTION TO CEILING-MOUNTED SIGNAGE. REFER TO
SIGNAGE DRAWINGS FOR EXACT POWER CONNECTION
LOCATION.

1

2

CONNECTION TO AUTOMATIC DOOR CONTROLLER.
COORDINATE EXACT LOCATION OF CONNECTION WITH
DOOR CONTROLLER SHOP DRAWINGS.

3

COORDINATE EXACT LOCATIONS OF EQUIPMENT WITHIN
ESCALATOR PIT WITH ESCALATOR PIT SHOP DRAWINGS
PRIOR TO ROUGHING IN.

4

FOR FUTURE MOTORIZED SHADES. COIL & TAPE
CONDUCTORS IN BOX FOR FUTURE CONNECTION. PROVIDE
10' SLACK OF CONDUCTORS. COORDINATE EXACT LOCATION
PRIOR TO ROUGHING IN.

PROVIDED WITH LIGHT FIXTURE TYPE P4A. SEE LIGHT FIXTURE
SCHEDULE.  PROVIDE 120V CONNECTION AS INDICATED.

5

6

7

8

9

PROVIDE SINGLE GANG J-BOX FOR DOOR PHOTO BEAM.
REFER TO TECHNOLOGY DRAWINGS FOR DETAILS.

10

HARD-WIRED CONNECTION FOR MEDIA WALL.  COORDINATE
EXACT LOCATION OF POWER CONNECTION WITH AV
DRAWINGS PRIOR TO ROUGHING IN.

11

TO PANEL INDICATED. SEE ONE LINE DIAGRAM, SHEET
E-4.10.00, FOR ELECTRICAL CONDUIT, WIRING AND
ASSOCIATED EQUIPMENT SIZES

FURNISHED BY DIVISION 23, INSTALLED  AND CONNECTED BY
DIVISION 26.

12

13

FLUSH MOUNTED FLOOR BOX WITH DUPLEX RECEPTACLE
FOR PLUG-IN CONNECTION TO PRE-WIRED FURNITURE.
COORDINATE EXACT LOCATION AND FINISHES WITH
ARCHITECTURAL AND INTERIORS FLOOR PLAN.

14

COORDINATE MOUNTING HEIGHT WITH ARCHITECTURAL
ELEVATIONS.

FLUSH MOUNTED FLOOR BOX FOR CONNECTION TO PRE-
WIRED KIOSK. COORDINATE EXACT LOCATION WITH
ARCHITECTURAL AND INTERIORS PLANS, AND TYPE OF
CONNECTION WITH KIOSK SHOP DRAWINGS PRIOR TO
ROUGHING IN.

15

16

1

MOUNTED IN MILLWORK ABOVE COUNTER. REFER TO
MILLWORK SHOP DRAWINGS PRIOR TO ROUGH IN.

MOUNTED IN MILLWORD BELOW COUNTER. REFER TO
MILLWORK SHOP DRAWINGS PRIOR TO ROUGH IN.

PROVIDE CONCEALED FLEXIBLE CONDUIT CONNECTIONS
BETWEEN DEVICES.

2

REVISED BRANCH CIRCUIT TAGS BASED
ON NEW EQUIPMENT/ PANEL TAGS 3

 1/8" = 1'-0"
2

CABLE TRAY BLOCK OUT SECTION

3

3

4

2-GANG FLUSH-MOUNTED MULTI-SERVICE FLOOR BOX,
WIREMOLD EVOLUTION SERIES EFBFF, 2" KNOCKOUTS FOR
LOW VOLTAGE, FURNITURE FEED CONNECTION, SERIES
EFBFF, DIVIDER FOR POWER & LOW VOLTAGE SECTIONS,
FURNITURE FEED COVER ASSEMBLY; REFER TO TECHNOLOGY
DRAWINGS FOR LOW VOLTAGE INFORMATION, AND
ARCHITECTURAL & INTERIOR DESIGN DRAWINGS FOR EXACT
PLACEMENT.

17

6

6

7

8

6" FLUSH POKE-THRU WITH INTEGRAL DOUBLE DUPLEX 125V
20A RECEPTACLE, WIREMOLD EVOLUTION SERIES, FOR PLUG-
IN CONNECTION OF FURNITURE; REFER TO INTERIOR DESIGN
DRAWINGS FOR EXACT PLACEMENT. MATCH FLOOR BOX
COVER FINISH OF FLOOR BOXES ON PLATFORM LEVEL.

1811

1 06/15/2015 GMP7 BPS116 BULLETIN 1

2 07/24/2015 GMP7 BPS116 BULLETIN 3

3 11/30/2015 GMP7 BPS116 BULLETIN 10
APM VE CHANGES

4 08/23/2016 GMP7 RFI 0157

5 09/21/2016 GMP 7 RFI 0186

6 04/07/2017 GMP7 BPS116 Bulletin 18

7 05/05/2017 GMP7 RFI 0364

8 05/12/2017 GMP7 RFI 0357

9 06/12/2017 GMP7 BPS116 Bulletin 24

10 10/12/2017 GMP7 RFI 0508

11 12/05/2017 GMP7 RFI 531
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GREATER ORLANDO AVIATION AUTHORITY 
REQUEST FOR PROPOSAL 

The Greater Orlando Aviation Authority, hereinafter called "Owner," hereby requests sealed proposals for 
“PROPOSAL PACKAGE V-S00047 Terminal C Enhancements Program – Signage Improvements 
(D/B) (Project), AT ORLANDO INTERNATIONAL AIRPORT.” 

Sealed proposals will be received in the Project Controls Office, Greater Orlando Aviation Authority, 
11312 Terminal C Service Road, Bldg. 16, Orlando, Florida 32824, up to 2:00 p.m., local time, on 
September 16, 2024 at which time all proposals received will be publicly opened and the contents noted, 
except as provided in the Instructions to Proposers.  All sealed Proposals shall be prepared in accordance with 
the Instructions to Proposers published for this Project. 

The performance specification and location exhibit will be included in the Addendum No. 02 package.  A 
complete examination and understanding of the drawings and specifications is necessary in order for the 
Proposer to properly submit a Proposal.  The Design Criteria Package Documents also include a detailed 
set of Instructions to Proposers, which must be followed by all Proposers.  The failure to comply with any 
requirement contained in the Design Criteria Package Documents may result in the rejection of the Proposal 
as non-responsive or a finding that the Proposer is unqualified for this Project.  

A Pre-Proposal Conference will be conducted at the Orlando International Airport, SAC Conference 
Room BRAVO, 11344 Terminal C Service Road, Orlando, FL 32824, Orlando, Florida, on August 7, 2024 
at 10:00 a.m., local time.  A Site Inspection may be conducted immediately following the Pre-Proposal 
Conference or at a time specified during the Pre-Proposal Conference.  The Pre-Proposal Conference is 
the primary opportunity that Proposers will have to address with the Owner questions about the Project, the 
Contract Documents, or the Owner’s security requirements. 

The Aviation Authority, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 
252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all Proposers that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, disadvantaged business 
enterprises will be afforded full and fair opportunity to submit proposals in response to this invitation and 
will not be discriminated against on the grounds of race, color, or national origin (including limited English 
proficiency), creed, sex (including sexual orientation and gender identity), age, or disability in consideration 
for an award. 

IMPORTANT NOTICE 

All Proposers are hereby notified that they must comply with: 1) the Minority and Women Business 
Enterprise (“MWBE”) Program as set forth in the Owner’s MWBE Policy and 2) the Local Developing 
Business/Veterans Business Enterprise (“LDB/VBE”) Program as set forth in the Owner’s LDB/VBE Policy. 

The combined MWBE, and/or LDB/VBE Subcontractor Goal are defined in the Instructions to Proposers. 

Further instructions for all programs are provided in the Instructions to Proposers. 

The Authority may revise the applicable small business program if the funding source changes. 
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SECTION 00 21 16 - INSTRUCTIONS TO PROPOSERS 

1.0 DEFINITIONS: 

The definitions of certain terms used in these Design Criteria Package (DCP) Documents are given in the 
attached General Conditions, Supplementary Conditions and Special Conditions Regarding Construction 
at Airport Facilities. 

2.0 DELIVERY, RECEIPT AND OPENING OF PROPOSALS: 

Proposals shall be hand delivered or mailed to the exact place specified in the Request for Proposal. 
Proposals must be submitted in one sealed envelope and labeled with the name of the Proposer, the 
Proposer's address, the time and date fixed for the opening of Proposals and plainly marked as follows: 
"PROPOSAL PACKAGE NO. V-S00047, TERMINAL C ENHANCEMENTS PROGRAM SIGNAGE 
IMPROVEMENTS (D/B), ORLANDO INTERNATIONAL AIRPORT" Proposals received after that time will 
not be considered and will be returned unopened.  Proposals transmitted by facsimile or electronic mail are 
non-responsive and will not be considered.  Proposals must be submitted on an exact reproduction of the 
proposal forms provided. 

Proposals received will be publicly opened and the contents noted, at the time and place specified in the 
Request for Proposal.  Proposers or their authorized agents are invited to be present during the proposal 
opening. 

3.0 DESIGN CRITERIA PACKAGE: 

The Design Criteria Package (DCP) describes the Work to be performed under this Contract and includes 
the performance and scope drawings, the Owner’s Standards and Design Guidelines, the quantity and 
quality requirements of the Work, the sample forms, the Conditions of the Contract, the location of the Work, 
the time in which the Work must be completed, and the date, time, place and procedures of the receipt and 
opening of the Proposals.  

4.0 EXAMINATION OF  DCP DOCUMENTS AND SITE: 

The Proposer is required to carefully examine the site of the Work, the DCP Documents, and existing Owner 
records relating to the Work.  By submitting a Proposal, the Proposer represents to the Owner that if its 
Proposal is accepted, it will execute a contract that is inclusive of compensation for performing adequate 
investigations of the existing site conditions, the DCP, and the existing Owner records to sufficiently support 
the design developed by the Proposer.  Proposers understand that any information that has been provided 
by the Owner is to assist the Proposer in completing adequate investigations. In addition, by submitting a 
Proposal, the Proposer certifies that it has investigated and is fully informed of the conditions to be 
encountered, of the character, quality and quantities of Work to be performed and materials to be furnished 
and has included in its Proposal all items necessary for the proper execution and completion of the Work. 

5.0 OBLIGATION OF PROPOSERS: 

The Proposer must inform itself fully of the design, construction and labor conditions under which the Work 
is to be performed.  The Proposer shall not be relieved of its obligation to furnish all material, equipment, 
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labor, and services necessary to carry out the provisions of the DCP Documents and to complete the 
contemplated Work for the consideration set forth in its Proposal by reason of having failed to inform itself 
with respect to those matters. 

6.0 PREPARATION OF PROPOSALS: 

Proposals shall be submitted on a copy of the attached Proposal Documents.  All blank spaces in the 
Proposal Form shall be completed legibly and correctly in ink.  The Proposer shall specify the Total 
Proposed Price for the entire Work described in the Contract Documents. No modifications to the 
Proposal Documents shall be permitted, unless made pursuant to an Addendum. 

7.0 ADDENDA - CHANGES WHILE PREPARING PROPOSAL: 

No interpretation of the DCP or other Contract Documents or correction of any apparent ambiguity, 
inconsistency or error therein, will be made to any individual Proposer.  Every request for an interpretation 
or correction shall be in writing, addressed to VS047@goaa.org, and must be received at least nine (9) 
calendar days prior to the date fixed for the opening of Proposals. 

All interpretations, corrections and supplemental instructions will be in the form of written Addenda to the 
DCP or other Contract Documents which, if issued, may be by Electronic mail (e-mail), registered mailed 
or certified mail, transmitted by facsimile, or hand delivered, to all prospective Proposers (at the respective 
addresses furnished for such purposes).  Addenda will be issued at least five (5) calendar days prior to the 
date fixed for the opening of Proposals. 

All Addenda shall become part of the Contract Documents.  Only the interpretation or correction issued in 
a written Addendum shall be binding, and prospective Proposers are warned that no other source or form 
of communication is authorized to give information concerning, or to explain or interpret, the Contract 
Documents. 

If the Proposer fails to acknowledge receipt of any such Addendum in the space provided in the Proposal 
Form, its Proposal will nevertheless be construed as though the Addendum had been received and 
acknowledged, and the submission of its Proposal will constitute acknowledgement of the receipt of the 
same.  

8.0 NOT USED 

9.0 WITHDRAWAL OF PROPOSALS: 

No Proposal may be withdrawn after it is submitted, unless the Proposer makes its request in writing and 
such request is received prior to the time and date fixed for the opening of Proposals.   

10.0 TIME OF COMPLETION: 

The time of completion is of the essence of the Contract and each Proposer, if delivered an executed 
Contract, shall proceed with the Work in accordance with the approved schedule and within the Contract 
time period specified in the Contract Documents.  In the event of failure to complete the Work within the 
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time specified, the Owner may assess damages as provided by law or the Contract Documents, unless an 
appropriate extension of time has been approved in a Contract Modification. 

The time of completion for this Work, as used throughout the Contract Documents, is 180 calendar days to 
achieve Substantial Completion, commencing from the issuance of the Notice to Proceed. 

Final Completion shall be achieved within 90 calendar days from the date of Substantial Completion. 

11.0 LIQUIDATED DAMAGES: 

It is agreed that if Substantial Completion or Final Completion as defined in the Contract Documents is not 
achieved within the established time frames, as adjusted by Contract Modifications, if any, the Proposer 
and the Proposer’s surety shall be liable to the Owner for liquidated damages, and not as a penalty, for 
such delay, One Hundred and 00/100 Dollars ($100) per calendar day for each and every consecutive 
calendar day elapsing between the date fixed for Substantial Completion of the Work and the date 
Substantial Completion is actually achieved, and One Hundred and 00/100 Dollars ($100) per calendar day 
for each and every consecutive calendar day beyond the calendar days fixed for Final Completion of the 
Work and the date Final Completion is actually achieved.  The Owner’s receipt of payment for such 
Liquidated Damages does not preclude the Owner from pursuing any other rights or remedies available to 
it under the Contract or Florida law. Furthermore, the Owner specifically reserves all claims and rights to 
indemnification and recovery from Contractor for third-party claims, demands, expenses, and costs arising 
from or related to delays caused by the Contractor. 

12.0 COMPUTATION OF TIME: 

Unless otherwise specified in the Contract Documents, the term “days” shall refer to calendar days.  When 
any obligation or deadline is measured by the number of days and the deadline date falls on a legal holiday 
or weekend when the Owner’s office is closed, the obligation will be allowed to be completed on the next 
business day without penalty. 

13.0 NOT USED 

14.0 NOT USED 

15.0 MWBE/LDB/VBE SUBCONTRACTOR PARTICIPATION REQUIREMENTS: 

The Owner has adopted a Non-Federally Funded Minority and Women Business Enterprise (“MWBE”) 
Program and a Local Developing Business/Veterans Business Enterprise (“LDB/VBE”) Program.  

The policies, forms and certified MWBE/LDB/VBE Directories are available on-line at the Owner’s web site: 
http://www.orlandoairports.net/small_business/index.htm 

The combined MWBE/LDB/VBE Subcontractor Participation Goal: 20% of Total Bid Price. 

In its sole discretion, the Owner reserves the right to combine the MWBE goal with the Owner’s other local 
participation program goals including the LDB/VBE program goals. 
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All Proposers shall complete and submit the Schedule of MWBE and/or Schedule of LDB/VBE 
Subcontractor Participation, Exhibit A and Exhibit B to these Documents, with the Bid. 

The Proposer, in meeting the guidelines of the MWBE and LDB/VBE Participation Program, is not relieved 
of its equal employment opportunity obligations under state and federal laws and regulations.  

Questions concerning the MWBE/LDB/VBE program can be addressed to the Owner's Office of Small 
Business Development, Attn. Ms. Iranetta Dennis, Vice President, Greater Orlando Aviation Authority, 
Orlando International Airport, 5850-B Cargo Road, Orlando, FL 32827; phone number (407) 825-7179, 
E-mail iranetta.dennis@goaa.org.

16.0 REQUIRED LICENSES 

The Proposer, at the time of the Proposal, must be licensed in accordance with the appropriate State of 
Florida Statutes and appropriate State of Florida construction or professional licensing boards.  All 
subcontractors and subconsultants must be properly licensed to perform the Work that is subcontracted to 
them.  

17.0 DISQUALIFICATION OF PROPOSERS: 

Any of the following causes may be considered sufficient for the disqualification of a Proposer and the 
rejection of its Proposal: 

a. submission of more than one Proposal for the same work by an individual, firm, partnership
or corporation under the same or different names;

b. evidence of collusion between or among Proposers;

c. work for which the Proposer is committed by contract, which, in the Owner's judgment and
sole discretion, might hinder or prevent the prompt completion of the Work under this
Contract if awarded to the Proposer;

d. being behind on the approved completion schedule for any existing contracts with the
Owner, in litigation with the Owner or having defaulted on a previous contract with the
Owner;

e. poor, negligent or defective performance of work for Owner or any other party on prior
projects, which, in the Owner's judgment and sole discretion, raises doubts as to the
Proposer's ability to properly perform the Work;

f. appearance of the Proposer on the Department of Management Services' Convicted
Vendors List or Discriminatory Vendor List;

g. providing a false certification in its Proposal; or

h. failure to demonstrate that the Proposer holds the licenses required to provide Design/Build
services in the State of Florida.

18.0 REJECTIONS OF PROPOSALS: 
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A Proposal may be considered irregular and may be rejected if, in the Owner’s sole discretion, the Proposal 
contains any omissions, alterations of form, additions not called for, conditions, limitations, unauthorized 
alternate proposals or other irregularities of any kind.  In addition, the Owner reserves the right to reject for 
any reason, in its sole discretion, all Proposals at any time prior to full execution of a contract and delivery 
of same to the Proposer. 

The Owner reserves the right to waive any irregularities in any Proposal, to reject any or all Proposals, to 
re-advertise the Project or elect not to proceed with the Project. 

19.0 BASIS OF AWARD: 

Unless all Proposals are rejected, a Notice of Intent to Award the Contract will be issued to the lowest, 
qualified, responsible Proposer whose Proposal is responsive to the Request for Proposal.  The apparent 
low price proposal will be determined on the basis of the Total Proposal Price as included in Section 00 41 
13. In determining the apparent low price proposal, the Owner reserves the right to correct, in all price
proposals, obvious mathematical errors within the Total Proposal Price, the unit price extensions, page
totals or any combination thereof, if applicable.  The Owner also reserves the right to take into consideration
the Proposer's qualifications and past performance with the Owner or any other entity in determining if the
Proposer is responsible and qualified.

All decisions regarding award of the Contract will be made by the Owner at open public meetings in 
accordance with the requirements of Florida Statutes, Section 286.011, and all interested parties are invited 
to attend such meetings. 

20.0 EXECUTION OF ADDENDUM: 

Unless all Proposals are rejected, a Notice of Intent to Award the Contract will be issued to the apparent 
successful Proposer.  The Notice of Intent to Award is not a commitment, but a procedure to enable the 
Proposer to assemble and deliver to the Owner the Contract Documents.  The Proposer who receives a 
Notice of Intent to Award an Addendum shall, within ten (10) business days of the date of Notice of Intent 
to Award, execute and deliver to the Owner all of the required Contract Documents, including, but not limited 
to the following: 

a. the Addendum in the form contained in the Contract Documents,
b. the Performance Bond and Payment Bond in the form contained in the Contract Documents each

for not less than the Total Contract Price,
c. the Power of Attorney,
d. the Performance and Payment Bond Certification Form, evidencing the authority of the person

executing the Bonds, and
e. the Certificate of Insurance evidencing the required insurance coverage,
f. the required MWBE, LDB/VBE data and submittals, and,
g. the Preliminary Schedule.

The above documents must be furnished, executed and delivered to the Owner before the Contract 
Documents will be executed by the Owner.  The Contract shall not be deemed awarded and shall not be 
binding upon the Owner until it has been executed by the Owner and a copy of the fully executed Contract 
Documents is delivered to the Contractor. 

Proposers are hereby informed that the award of this Contract may be contingent upon Owner's receipt of 
grant funding.  The Owner reserves the right not to proceed with the award of the contract for any reason, 
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including, but not limited to, if the lowest Total Proposal Price exceeds the Owner’s estimates or budget or 
funding is otherwise unavailable.  The Owner shall have the right to rescind its Notice of Intent to Award 
without liability at any time before the Contract Documents have been fully executed by all parties and 
delivered to the Contractor. 

21.0 GUARANTY OF FAITHFUL PERFORMANCE AND PAYMENT: 

Proposers are hereby informed that as a public entity, the Owner’s property is not subject to the 
Construction Lien Law contained in Chapter 713, Florida Statutes.   

A Performance Bond and a Payment Bond satisfactory to the Owner and in the form attached hereto, each 
in an initial amount of not less than the Total Proposal Price, will be required from the successful Proposer 
for, among other, the following purposes: a) to guarantee faithful performance of the requirements of the 
Contract Documents, including all applicable warranties; b) to guarantee the payment of all labor, materials, 
or supplies used directly or indirectly in the prosecution of the Work provided for in the Contract; and C) to 
comply fully with the requirements of Florida law. 

22.0 POWER OF ATTORNEY AND COUNTERSIGNATURE: 

Attorneys in fact who sign Performance Bonds, or Payment Bonds must file with such Bonds a certified 
copy of their power of attorney to sign the bonds.  All bonds must be countersigned by an agent appointed 
by the Surety and licensed by the State of Florida, with proof of agency attached. 

23.0 INSURANCE REQUIREMENTS: 

The selected Proposer will be required to provide insurance Inside the Aircraft Operations Area as listed 
below in accordance with the General Conditions. 

Type of Policy Limits 

Commercial General Liability: $5,000,000 each Occurrence 
Maximum Deductible or Self-insured Retention: $100,000 
Coverage shall include Products & Completed Operations 
and Contractual liability for the entire period of the statute of 
repose contained in Florida Statutes 95.11.  

Automobile Liability: $5,000,000 Combined Single Limit 
Maximum Deductible or Self-insured Retention: $100,000 

Workers Compensation Statutory Limit 
And 
Employers’ Liability $500,000  each accident 

$500,000  disease-policy limit 
$500,000 disease-each employee 

Professional Liability and Errors and Omissions $1,000,000 
 Maximum Deductible or Self-insured Retention: $100,000 
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Any deductible or self-insurance retention ($0.00 and higher) for each coverage line must be indicated on 
the Certificate of Insurance.  See Section 00 62 16 Certificate of Insurance and Article 11 of the General 
Conditions for Additional Insured requirements. 

24.0 FLORIDA SALES AND OTHER TAXES: 

The Proposer is responsible for paying to the appropriate governmental entity all applicable taxes.  Any 
applicable tax legally enacted when the Proposals are received shall be included in the Total Proposal Price 
by the Proposer, whether or not yet effective or merely scheduled to go into effect. 

25.0 CITY OF ORLANDO PERMIT FEES: 

The Proposer is responsible for all permit fees for all permits required to complete the Work unless 
otherwise specifically stated in the DCP. 

26.0 OWNER FURNISHED ELECTRONIC DOCUMENTS: 

The Proposers shall receive from the Owner the electronic files of the DCP, known existing Record 
Documents of previous projects associated with the Project, to the extent available, and the applicable 
Owner’s Design Guidelines.  The Design Guidelines, as updated from time to time, are incorporated herein 
by reference. The Owner will not provide printed copies of the Design Guidelines. The current version of 
each section as of the submission date will apply, unless an updated version is included in the Contract 
Documents via a Contract Modification 

27.0 THE AUTHORITY’S DEBARMENT LIST 

Any entity or individual placed on the Authority’s Debarment List pursuant to Authority Policy, Section 
130.04, may not submit a response to any letter of intent, letter of interest, statement of qualifications, quote, 
proposal, or bid as a contractor, supplier, subcontractor, consultant or individual, of any tier, for any goods 
or services or contracts and may not provide any goods or services to the Authority, on behalf of the 
Authority, or on Authority property, regardless of whether there is a contractual relationship with the 
Authority. The Authority will disqualify any submission, bid or proposal that includes a person or entity on 
the Authority’s Debarment List. You may request a copy of the Authority’s Debarment List for your review 
at the following email:debarmentlist@goaa.org. 

END OF SECTION 00 21 16 
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SECTION 00 31 11 - PROJECT DIRECTORY 

OWNER 

Mr. Max Marble 
Senior Vice President – Capital Programs 
Greater Orlando Aviation Authority 
Orlando International Airport 
One Jeff Fuqua Blvd. 
Orlando, FL  32827 
Phone:  (407) 825-3105 

DESIGN CRITERIA CONSULTANT/OWNER’S AUTHORIZED REPRESENTATIVE 

ARTISTIC IDENTITY, LLC, Rob Jarvis 

END OF SECTION 00 31 11 
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BID 

BID FORM - CONTINUING CONTRACT 
STIPULATED SUM 

(SINGLE-PRIME CONTRACT) 
SECTION 00 41 13 

FOR THE GREATER ORLANDO AVIATION AUTHORITY 

Submitted By: 

Date: 

Jeffrey J. Rife - H W Davis Construction, Inc. 

(Bidder's Name) 

09-16-24 

The undersigned Bidder, and under the provisions of its existing Continuing Agreement proposes to perform 
the work covered by the Bid Documents for the project, hereby certifies the following: (1) it has accurately 
identified all persons required by the applicable signature block; (2) this Bid is fair, in all 
respects, and made in good faith, without collusion or fraud; (3) no officer, employee or agent of the 
Authority and no spouse or child of an officer or employee of the Authority, has, or will have during the 
performance of the Contract, any material interest in the business of the Bidder, and (4) Bidder has no 
knowledge of any potential conflict of interest. 

The Bidder further represents that it has examined the site of the Work and informed itself fully in regard to 
all conditions pertaining to the place where the Work is to be done, including security requirements; that it 
has examined the plans and specifications for the Work and other Bid Documents relative thereto and has 
read all of the Addenda furnished prior to the opening of the Bids, as acknowledged below; and that it has 
otherwise fully informed itself regarding the nature, extent, scope and details of the Work to be performed, 
including the conditions to be encountered. 

If provided with a Notice of Intent to Award the Contract by the Owner, the Bidder shall execute and deliver 
to the Owner all of the documents required by the Bid Documents, including but not limited to, the 
Addendum to the Agreement and the Performance and Payment Bonds in the form contained in the Bid 
Documents, furnish the required evidence of the specified insurance coverages, furnish all necessary 
permits, licenses, materials, equipment, machinery, maintenance, tools, apparatus, means of transportation 
and labor necessary to complete the Work provided for in the Bid Documents for "Bid Package V-S00047, 
Terminal C Enhancements Program Signage Improvements, Orlando International Airport," Orlando, 
Florida. 

Bids may be rejected if they contain any qualifications, exceptions, objections or any modification 
whatsoever to the Bid Documents that have not been authorized by an Addendum. 

The Bidder shall perform the Work specified herein within the time limits set forth in the Instructions to 
Bidders, which time limits the Bidder acknowledges as reasonable. 

Bidder is aware that if the Bidder fails to complete the Work within the scheduled time as may be adjusted 
by Contract Modifications, the Bidder and its surety shall be liable for the amount of Liquidated Damages 
identified in the Instructions to Bidders. 
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Acknowledgment is hereby made of the following Addenda (identified by number) received since issuance 
of the Plans and Specifications: 

ADDENDA DATE ADDENDA DATE 

Addendum 01 08-22-24 

Addendum 02 08-29-24 

MWBE,/LDBNBE PROGRAM ACKNOWLEDGEMENT 

By submitting a Bid on this Project, Bidder represents that it has reviewed and familiarized itself with the 
Owner's Minority and Woman Business Enterprise Pol icy (MWBE) and the Local Developing-Business / 
Veteran Business Enterprise Program Policy (LDBNBE). See the Invitation to Bid and Instructions to 
Bidders for the MWBE Participation Goal, the LDBNBE Participation Goal. 

SCRUTINIZED COMPANY CERTIFICATION 

In the event th is contract exceeds One Million Dollars, ($1,000,000.00), the Bidder hereby certifies that it 
is not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List as defined in Florida Statutes § 287 .135. 

TEXTING WHEN DRIVING 

In accordance with Executive Order 13513, "Federal Leadership on Reducing Text Messaging While 
Driving" (10/1 /2009) and DOT Order 3902.10, ''Text Messaging While Driving" (12/30/2009), FM 
encourages recipients of Federal grant funds to adopt and enforce workplace safety policies to decrease 
crashes caused by distracted drivers including policies to ban text messaging while driving when performing 
any work for, or on behalf of, the Federal government, including work relating to a grant or subgrant. 

The Contractor must promote and conduct workplace safety initiatives for employees and other work 
personnel in a manner commensurate with the size of the business, such as: 

a. Establishment of new rules and programs or re-evaluation of existing programs to prohibit text 
messaging while driving; and 

b. Education, awareness, and other outreach to employees about the safety risks associated with 
texting while driving. 

The Contractor must insert th is "Texting When Driving" language in each third party subcontract involved 
on this project. 

PUBLIC ENTITY CRIMES ACT 

00 41 13 - 2 
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The Contractor represents that it is not precluded from submitting a bid or proposal under Section 
287.133(2)(a), which provides as follows: A person or affiliate who has been placed on the convicted 
vendor list following a conviction for a public entity crime may not submit a bid, proposal or reply on a 
contract to provide any goods or services to a public entity, may not submit a bid, proposal or reply on a 
contract with a public entity for the construction or repair of a public building or public work, may not submit 
bids on leases of real property to a public entity, may not be awarded or perform work as a contractor, 
supplier, subcontractor, or consultant under a contract with any public entity, and may not transact business 
with any public entity in excess of the threshold amount set forth in Florida Statutes s.287.017, for 
CATEGORY TWO for a period of thirty-six (36) months from the date of being placed on the convicted 
vendor list. 

DISCRIMINATORY VENDOR LIST 

The Contractor represents that it is not precluded from submitting a bid or proposal under Section 287 .134, 
which provides as follows: An entity or affiliate who has been placed on the discriminatory vendor list may 
not submit a bid, proposal, or reply on a contract to provide any goods or services to a public entity; may 
not submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies on leases of real property to a public 
entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a 
contract with any public entity; and may not transact business with any public entity unless that entity or 
affiliate has been removed from the list pursuant to Florida law. 

FLORIDA DEPARTMENT OF TRANSPORTATION (FOOT) QUALIFICATION (if applicable) 

The Contractor represents that neither it nor its affiliates have had their Certificate of Qualification 
suspended, revoked or denied by the FOOT, or determined by the FOOT to be a non-responsible 
contractor. 
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BID 

FOR ALL WORK REQUIRED IN ACCORDANCE WITH THE APPLICABLE DRAWINGS, 
SPECIFICATIONS AND OTHER BID DOCUMENTS, INCLUDING ALL COSTS RELATED TO THE WORK, 
AND ANY REQUIRED PERMITS, TAXES, BONDS AND INSURANCE, THE UNDERSIGNED SUBMITS: 

BID SCHEDULE 

Contractor's Bid: 
$824,000 

Allowance: $30 000.00 
(Misc. Signage Allowance) 

TOTAL BID PRICE: $ 854' OQ0 
_E_ig_h_t_H_u_n_d_re_d_F_ifty_-F_o_u_r_T_h_o_u_sa_n_d ________ Dollars 

AECOM Technical Services, Inc. 

President 
(Bidder's Title) 

09-16-24 
(Date) 

Jrife@hwdavis.com 
(Email) 

004113-4 
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(If Bidder is a corporation, complete this signature block) 
Fill in the name of the corporation, followed by the signature of the officer signing on behaJf of the 
corporation, name and officer's title and Secretary attestation. 

The below Corporation is organized and existing under the laws of the State of Florida , 
authorized by law to make this bid and perform all work and furnish materials and equipment required under 
the Contract Documents, and is authorized to do business in the State of Florida. 

Federal 10 #59-2606936 H W Davis Construction, Inc. 
(Name of Corporation) 

By: £>v--v{_:___ 
(Signature of Corporate Officer) 

Name: Tanner A Davis 

Phone: 407-849-1212 

Fax: 407-839-4068 

Date: 09-16-24 
(Please print legibly or type) 

Title: Vice President 

Address· 121¢-'~9ttf1~treet, Orlando, FL 32805 . ,~ ot~STftu. ">,, ~G ........... ·"~ 
Sr- •' 0 •• '-)I., ~ . .:r.J ,•' aP ~ ~ ;.-. .... -;. :: S' l O'- . '4,: \ '() -: = <( f 0 SEAL~ \ z 'f - C,. .... 

;.~\ 1985 J~§ ~ ,____. 
~' :·••.f'loR\'O;. ... ·.(),: Attest: · 4 - -~ 
(~,&of-i1araftrseal~~ .... ~ (Secretry) ,,~,, * ,,, 

The full name, ~6Y~~t'.\~~ title of every Officer of the Corporation {including the President, Vice President, 
Secretary, and Treasurer) is as follows (attach additional pages if necessary): 

Jeffrey J. Rife 1212 29th Street, Orlando, FL 32805 PresidenVSecretary 
Name Address 

Name Address 

Name Address 

Name Address 

END OF SECTION 00 4113 

AECOM Technical Services, Inc. 
004113-5 
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SECTION 00 4113.13 

SECTION 00 41 13.13 - EXHIBIT A Bidder: H w Davis Construction, Inc. 

SCHEDULE OF MWBE SUBCONTRACTOR PARTICIPATION OF TOTAL BID PRICE 

"A" "B" "C" "D" "E" 
NAME OF CERTIFIED ESTIMATED VENDOR/SUPPLIER 

MWBE FIRM, MANUFACTURER, ADDRESSANDPHONENUMBER SCOPE OF WORK SUBCONTRACT SUBCONTRACT 
VENDOR/SUPPLIER AMOUNT($)* AMOUNT($)** 

1 

AC Signs, LLC. 11100 Astronaut Blvd., Orlando, FL 32837 Signage 463,328 
2 

3 

4 

5 

6 

7 

~ TOTALS 
Examole Firm, Manufacturer, $100 

Example Vendor/Suoolier $60 $100 
*"D" Show MWBE Bid Values: The Bid value in this column for Vendor/Supplier Subcontracts is shown as 60% of column "E" 100% value. 
** "E" Show MWBE Vendor/Supplier Values: Full Subcontractor Bid Amount 
The undersigned will enter into a formal agreement with the above MWBE subcontractors for work listed in the schedule conditioned upon execution 
of a contract with the Owner. 

By: 
Jeffrey J. Rife 
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SECTION 00 41 13.14 - EXHIBIT B Bidder: H W Davis Construction, Inc. 

SCHEDULE OF LDBNBE SUBCONTRACTOR PARTICIPATION OF TOTAL BID PRICE 

"A" "B" "C" "D" "E" 
NAME OF CERTIFIED ESTIMATED VENDOR/SUPPLIER 

LDBNBE FIRM, MANUFACTURER, ADDRESS AND PHONE NUMBER SCOPE OF WORK SUBCONTRACT SUBCONTRACT 
VENDOR/SUPPLIER AMOUNT($)* AMOUNT ($)** 

1 

2 

3 

4 

5 

6 

7 

~ TOTALS 

Example Firm, Manufacturer, $100 
Example Vendor/Supplier $60 $100 

*"D" Show LDBNBE Bid Values: The Bid value in this column for Vendor/Supplier Subcontracts is shown as 60% of column "E" 100% value. 
** "E" Show LDBNBE Vendor/Supplier Values: Full Subcontractor Bid Amount 
The undersigned will enter into a formal agreement with the above LDBNBE subcontractors for work listed in the schedule conditioned upon execution 
of a contract with the Owner. 

By: Jeffrey J. Rife 

00 41 13.14 - 1 
AECOM Technical Services, Inc. GOAA August 2023 



ORLANDO INTERNATIONAL AIRPORT 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM 
SIGNAGE IMPROVEMENTS 

SECTION 00 41 13.15 EXHIBIT C gj9€leF. 

SCHEDULE OF DBE SUBCONTRACTOR PARTICIPATION OF TOTAL BID PRICE 

~ !!-8!! ~ 

NAME 9F GERTIFIE9 
QBE FIRM, MA~llc!FAGTYRER, A99RESS AN9 Pl 19NE NYMBER SGePE eF \IIJeRK 

VEN99R/SYPPl::IER 
1 

2 

3 

4 

5 

6 

7 

TO+AbS 
- r· ~ A--· r ·---

' ·- ·- - ' ,-__ ___ __ ,_' ·-' ,_ ·--•~--··~-~ ..... ,'-" .... -'-A -~ 

~ 

ESTIMATE9 
SYBGG~HRAGT 

A••- -- '""'* . ,. .. -~ . 

$-100 
$W 

EXHIBIT C 
SECTION 00 4113.16 

~ 

VEN99R/SYPPl::IER 
SYBGGNTRAGT 
A•- - -- /,t..\** ..,.,-- . 

~ 
$-100 

*"Q" Show DBE Bid Values: +he Bid value in this solumn for Vendor/Supplier Subsontrasts is shown as 60% of solumn "E" 100% value. 
** "E" Show QBE Vendor/Supplier Values: Full Subsontrastor Bid Amount 
The undersigned wilt enter into a formal agreement with the abo•✓e DBE subcontractors for work listed in the schedule conditioned upon execution of 
a contract with the Owner. 

00 41 13.15 -1 
AECOM Technical Services, Inc. GOAA August 2023 



Orlando International Airport PERFORMANCE/PAYMENT BOND 
V-S00047, Terminal C Enhancements Program COVER SHEET 
Signage Design/Build SECTION 00 61 13 

SECTION 00 61 13 - PERFORMANCE/PAYMENT BOND COVER SHEET 
This cover sheet is an integral part of the attached bonds and must not be separated from them 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

(Public Work) 
In Compliance with Florida Statute Chapter 255.05(1 )(a) 

PERFORMANCE BOND NO.: 30232821 

PAYMENT BOND NO.: 30232821 

CONTRACTOR INFORMATION: Name: H. W. Davis Construction, Inc. 
Address: 1212 W. 29th Street 

Orlando, FL 32805 
Phone: (407) 849-1212 

SURETY PRINCIPAL BUSINESS Name: Western Surety Company 

INFORMATION: Address: 151 N. Franklin Street 

Chicago, IL 60606 

Phone: 605-366-0850 

OWNER INFORMATION: Name: Greater Orlando Aviation Authority 
Address: One Jeff Fuqua Blvd. 

Orlando, FL 32827 
Phone: (407) 825-2001 

BOND AMOUNT: $854,000.00 

CONTRACT NO. (if applicable): V-S00047 

DESCRIPTION OF WORK: 
Terminal C'Enhancements Program -
Signage Design/Build 

PROJECT LOCATION: Orlando International Airport, Orlando, FL 

AGENT INFORMATION: Name: 
The Hilb Group of Florida, LLC 

Address: 5850 TG Lee Blvd., Suite 340, 

Orlando, FL 32822 

Phone: 407-859-3691 

00 61 13 -1 
GOAA Rev. 11/14 

l. 



Orlando International Airport PERFORMANCE BOND FORM 
V-S00047, Terminal C Enhancements Program SECTION 00 61 13.13 
Signage Design/Build 

30232821 
SECTION 00 61 13.13 - PERFORMANCE BOND BOND NO.: ________ _ 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

The cover page that lists the contact information for the entities involved in this bond is considered the front page of this bond and is an integral 
part of this bond and, therefore, must not be separated from this bond. 

KNOW ALL PERSONS BY THESE PRESENTS that H. W. DAVIS CONSTRUCTION, INC., hereinafter called 
Principal, and Western Surety Company , a corporation organized under the 
laws of the State of South Dakota and licensed to do business in the State of Florida, hereinafter called 
Surety, are held and firmly bound unto the Greater Orlando Aviation Authority, hereinafter called Owner, in the 
Penal Sum of EIGHT HUNDRED FIFTY-FOUR THOUSAND AND NO/100 DOLLARS ($854,000.00), for the 
payment of which sum well and truly made, Principal and Surety bind ourselves, our heirs, personal 
representatives, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Principal has by written agreement dated ________________ , entered 
into a Contract with Owner for " Bid Package V-S00047, Terminal C Enhancements Program - Signage 
Design/Build, Orlando International Airport," in accordance with the Contract Documents which are incorporated 
herein by reference and made a part hereof, and are herein referred to as the Contract. 

WHEREAS, Surety is authorized to do business in the State of Florida. 

NOW, THEREFORE, the condition of this obligation is such that if Principal: 

1. Promptly and faithfully performs the Contract including, but not limited to, its design (if any), construction 
and warranty provisions in the time and manner prescribed in the Contract, and correction of defective 
work, and 

2. Pays Owner all losses, damages, expenses, costs, attorneys' fees and other legal costs (including, but 
not limited to, those for investigative and legal support services and appellate proceedings), that Owner 
sustains resulting directly or indirectly from the conduct of the Principal including, but not limited to, 
breach or default under the Contract, want of care or skill, negligence, patent infringement, or 
intentionally wrongful conduct on the part of the Principal, its officers, agents, employees or any other 
person or entity for whom the Principal is responsible, 

then this bond is void; otherwise it shall remain in full force and effect. 

3. In the event that the Principal shall fail to perform any of the terms, covenants and conditions of the 
Contract during the period in which this Performance Bond is in effect, the Surety shall remain liable to 
the Owner for all such loss or damage (including reasonable attorneys' fees and other legal costs) 
resulting from any failure to perform up to the amount of the Penal Sum. 

4. In the event that the Surety fails to fulfill its obligations under this Performance Bond, then the Surety 
shall also indemnify and save the Owner harmless from any and all loss, damage, cost and expense, 
including reasonable attorneys' fees and other legal costs for all trial and appellate proceedings 
resulting directly or indirectly from the Surety's failure to fulfill its obligations hereunder. This paragraph 
shall survive the termination or cancellation of this Performance Bond. The obligations set forth in this 
paragraph shall not be limited by the Penal Sum of this Bond. 

5. The Surety's obligations hereunder shall be direct and immediate and not conditional or contingent upon 
Owner's pursuit of its remedies against Principal, and shall remain in full force and effect 
notwithstanding (i) amendments or modifications to the Contract entered into by Owner and Principal 
without the Surety's knowledge or consent, (ii) waivers of any default under the Agreement or the 
Contract granted by Owner to Principal without the Surety's consent, (iii) the discharge of Principal from 

006113.13-1 
Rev. 11/14 
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Orlando International Airport 
V-S00047, Terminal C Enhancements Program 
Signage Design/Build 

PERFORMANCE BOND FORM 
SECTION 00 61 13.13 

r its obligations under the Contract as a result of any proceeding initiated under The Bankruptcy Code of 
1978, as the same may be amended , or any similar state or federal law, or any limitation of the liability 
of Principal or its estate as a result of any such proceeding, or (iv) any other action taken by Owner or 
Principal that would , in the absence of this clause, result in the release or discharge by operation of law 
of the Surety from its obligations hereunder. 

6. The institution of suit upon this Bond shall be in accordance with Section 95.11 (2)(b) , Florida Statutes. 

r 

r 

7. Any changes in or under the Contract Documents (which include the Plans, Drawings and 
Specifications) and compliance or noncompliance with any formalities connected with the Contract or 
the changes therein shall not affect Surety's obligations under this Bond and Surety hereby waives 
notice of any such changes. Further, Principal and Surety acknowledge that the Penal Sum of this bond 
shall increase or decrease in accordance with approved changes or other modifications to the Contract 
Documents. 

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument under their several seals on this 
22 day of October , 20 24 , to be effective as of the date of the Contract, the 

name and corporate seal of each corporate party being hereto affixed and these presents fully signed by its 
[ undersigned representative, pursuant to authority of its governing body. 

H. W. DAVIS CONSTRUCTION INC. 
Principal 

f 
By;c.+a4~ 

JeffreyJ. Rife, President 
Name and Title 

l Western Surety Company 

Sur7' I) 

By:~ ffi . COc«..-~ 
Carolyn M. Marcus, Attorney-in-Fact 

l 
Name and Title 
The Hilb Group of Florida , LLC 

Agency 
5850 TG Lee Blvd., Suite 340, Orlando FL 32822 

l 
Address 

l 
L 

Carolyn M. Marcus, Licensed Resident Agent 

Name and Title 
The Hilb Group of Florida , LLC 

Agency 
5850 TG Lee Blvd., Suite 340, Orlando FL 32822 

Address 

NOTE: If Principal or Surety are corporations. the respective corporate seals should be affixed. Additionally . a certified copy of a 
Power-of-Attorney appointing the individual Attorney-in-Fact for the Surety. as well as the Power-of-Attorney appointing the 
Florida licensed agent, should be attached. 

006113.13-2 
Rev. 11/14 
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Western Surety Company 
POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 

Know All \len By These Presents, That WESTERN SURETY COMPANY. a South Dakota corporation. is a duly organizt:d and existing corporation 

having its principal otlice in the City or Sioux Falls. and State or South Dakota. and that it does by virtue of the signature and seal herein atlixed hereby make. 

constitute and appoint 

Steven Edward Buckner, Jamie Newman Buckner, Carolyn M Marcus, Individually 

of Orlando. FL. its true and lawful Attomey(s)-in-Fact with full power and authority hereby conferred to sign. seal and execute for and on its behalf bonds. 

undertakings and other obligatory instruments of similar nature 

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said 

Attorney. pursuant to the authority hereby given. are hereby ratified and confirmed. 

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof. duly adopted. as indicated, by 

the shareholders of the corporation. 

In Witness Whereof. WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto 

WESTERN SURETY COMPANY 

ss 

the above instrument: that he knows the seal of said corporation: that the seal affixed to the said instrument is such corporate seal: that it was so affixed pursuant 

to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority. and acknowledges same to be 

the act and deed of said corporation. 

. ................................................. . My commission expires ~ M. BENT : 
$~NOTARY PUBLIC~: 
f~SOUTH DAKOTA~$ March 2. 2026 
+ .............................................. + 

M. Bent, Notary Public 
CERTIFICATE 

I. L. Nelson. Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force. 

WESTERN SURETY COMPANY 



Authorizing By-Law 

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY 

This Power of Attorney is made and executed pursuant to and by authority or the following By-Law duly adopted by the shareholders 

of the Company. 

Section 7. All bonds. policies. undertakings. Powers of Attorney. or other obligations of the corporation shall be executed in the 

corporate name of the Company by the President. Secretary. and Assistant Secretary. Treasurer. or any Vice President. or by such other 

ollicers as the Board of Directors may authorize. The President. any Vice President. Secretary. any Assistant Secretary. or the Treasurer may 

appoint Attorneys in Fact or agents who shall have authority to issue bonds. policies. or undertakings in the name of the Company. The 

corporate seal is not necessary for the validity of any bonds. policies. undertakings. Powers of Attorney or other obligations of the corporation. 

The signature of any such officer and the corporate seal may be printed by facsimile. 



Orlando International Airport PAYMENT BOND FORM 
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SECTION 00 6113.16 - PAYMENT BOND FORM 
30232821 BOND NO.: ________ _ 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

The cover page that lists the contact information for the entities involved in this bond is considered the front page of this bond and is an integral 
part of this bond and, therefore. must not be separated from this bond. 

KNOW ALL PERSONS BY THESE PRESENTS that H. W. DAVIS CONSTRUCTION, INC., hereinafter called 
Principal, and Western Surety Company , a corporation 
organized under the laws of the State of South Dakota , having its home office in the City of 

Sioux Falls and licensed to do business in the State of Florida, hereinafter called Surety, are held and 
firmly bound unto the Greater Orlando Aviation Authority, hereinafter called Owner, for the use and benefit of 
claimants as hereinbelow defined, in the Penal Sum of EIGHT HUNDRED FIFTY-FOUR THOUSAND AND NO/100 
DOLLARS ($854,000.00) for the payment of which sum well and truly to be made, Principal and Surety bind 
ourselves, our heirs, personal representatives, successors and assigns, jointly and severally, firmly by these 
presents. 

WHEREAS, Principal has by written agreement dated -------------~ entered into a 
contract with Owner for "Bid Package V-S00047, Terminal C Enhancements Program - Signage Design/Build, 
Orlando International Airport," in accordance with the Contract Documents which are incorporated herein by 
reference and made a part hereof, and are herein referred to as the Contract. 

WHEREAS, Surety is authorized to do business in the State of Florida. 

NOW, THEREFORE, the condition of this obligation is such that if Principal shall promptly make payments to all 
claimants as defined in Section 255.05(1), Florida Statutes, supplying Principal with labor, materials, or supplies, 
used directly or indirectly by Principal in the prosecution of the work provided for in the Contract, then this obligation 
shall be void; otherwise, it shall remain in full force and effect subject, however, to the following conditions: 

1. This bond is given to comply with Section 255.05, Florida Statutes, and any action instituted by a 
claimant under this bond for payment must be in accordance with Sections 255.05(2) and 255.05(10), 
Florida Statutes, as amended, including, but not limited to, the notice and time limitation provisions 
therein. 

2. Therefore, a claimant, except a laborer, who is not in privity with the Contractor shall, before commencing or 
not later than 45 days after commencing to furnish labor, services or materials for the prosecution of the work, serve 
the Contractor with a written notice that he or she intends to look to the bond for protection. A claimant who is not in 
privity with the Contractor and who has not received payment for furnishing his or her labor, services, or materials 
shall, serve a written notice of nonpayment on the Contractor and on the Surety. Notices must be served in 
accordance with Section 255.05(2), as amended. The notice of non-payment shall be under oath and served during 
the progress of the work or thereafter, but may not be served earlier than forty-five (45) days after the first furnishing 
of the labor, services or materials by the claimant or later than ninety (90) days after the final furnishing of the labor, 
services or materials by the claimant, or, with respect to rental equipment, later than 90 days after the date that the 
rental equipment was last on the job site available for use. Any notice of nonpayment served by a claimant who is 
not in privity with the contractor which includes sums for retainage must specify the portion of the amount claimed 
for retainage. No action for the labor, services, or materials may be instituted against the Contractor or the Surety 
unless both notices have been served. No action shall be instituted against the Contractor or the Surety on the 
bond after one (1) year from the performance of the labor or completion of the delivery of the materials or supplies. 

3. The Surety's obligations hereunder shall remain in full force and effect notwithstanding (i) amendments 
or modifications to the Contract entered into by Owner and Principal without the Surety's knowledge or consent, 
(ii) waivers of compliance with or any default under the Contract granted by Owner to Principal without the 
Surety's knowledge or consent, (iii) the discharge of Principal from its obligations under the Contract as a result 

006113.16-1 
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r of any proceeding initiated under The Bankruptcy Code of 1978, as the same may be amended, or any similar 
state or federal law, or any limitation of the liability of Principal or its estate as a result of any such proceeding , 
or (iv) any other action taken by Owner or Principal that would , in the absence of this clause, result in the 
release or discharge by operation of law of the Surety from its obligations hereunder. 

4. Any changes in or under the Contract Documents (which include the, Drawings and Specifications) and 

i 
compliance or noncompliance with any formalities connected with the Contract or the changes therein shall not ' affect Surety's obligations under this Bond and Surety hereby waives notice of any such changes. Further, 
Principal and Surety acknowledge that the Penal Sum of this Bond shall increase or decrease in accordance 
with the approved changes or other modifications to the Contract Documents . 

IN WITNESS WHEREOF , the Principal and Surety have executed this instrument under their several seals on this 
__ day of ___________ , 20 __ , to be effective as of the date of the Contract, the name and 
corporate seal of each corporate party being hereto affixed and these presents fully signed by its undersigned 
representative, pursuant to authority of its governing body. 

Signed, sealed and delivered ,,,111111,,, H. W. DAVIS CONSTRUCTION, INC 
,,,,''co NS r''1, 1,, Principal 

~ .. c.. ....... "?/ .~ a / .._, ,✓ •• ••• V "" r 
In the re 

-Htb'-'-~- -----.;;:-f'r--"=--=---=~

~-~~~---- ~-=
~ -\ /o' ~Po '9 ··.. o ~: A.::-2 ::::z~ - ... "v ,' (; 'Y ,>. •• :,...\ _. ._______ - / - L 

- --=-

l 
NOTE: If Principal or Surety are corporations. the respective corporate seals should be affixed. Additionally, a certified copy of a 

Power-of-Attorney appointing the individual Attorney-in-Fact for the Surety. as well as the Power-of-Attorney appointing the 
Florida licensed agent. should be attached. 

L 
L 

006113.16-2 

f 
(SEAL) 

Name and Title 
The Hilb Group of Florida, LLC 

Agency 
5850 TG Lee Blvd., Suite 340, Orlando FL 32822 

Address 

_' [ SEAL~) o ~e y J. Rife, President 
'= '7 \ J 985 / -~~me and Title ... . . ~ . ·, .. ,:;. ,s:,.·· .... ORID~ •• •· ~ ~ 

~,, ·; .. •· · 0 ,,,,'western Surety Company ,,, ,,, 
1
11r1111u''' Sure _ 

By: ~ M . M ~~ 
Carolyn M. Marcus, Attorney-in-Fact 

Name and Title 
The Hilb Group of Florida, LLC 

Agency 
5850 TG Lee Blvd Suite 340 Orlando FL 32822 
Address 

Rev. 11/14 
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Western Surety Company 
POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 

Know All Men By These Presents, That WESTERN SURETY COMPANY. a South Dakota corporation. is a duly organized and existing corporation 

having its principal otrice in the City of Sioux Falls. and State of South Dakota. and that it does b} virtue of the signature and seal herein affixed hereby make. 

constitute and appoint 

Steven Edward Buckner, Jamie Newman Buckner, Carolyn M Marcus, Individually 

of Orlando. FL. its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign. seal and execute for and on its behalf bonds. 

undertakings and other obligatory instruments of similar nature 

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said 

Attorney. pursuant to the authority hereby given. are hereby ratified and confirmed. 

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof duly adopted. as indicated. by 

the shareholders of the corporation. 

In Witness Whereof. WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto 

WESTERN SURETY COMPANY 

~~flat. Vice Pccsidcm 

the above instrument: that he knows the seal of said corporation: that the seal affixed to the said instrument is such corporate seal: that it was so atlixed pursuant 

to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority. and acknowledges same to be 

the act and deed of said corporation. 

. ................................................ . My commission expires ! M.BENT ! 
f~NOTAAY PUBLIC~: 
§~SOUTH DAKOTA~$ March 2. 2026 ............................................... + 

M. Bent. Notary Public 
CERTIFICATE 

I. L. Nelson. Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force. 

and further certify that the By-Law of the corporation printed on the reyerse hereof is still in force. In testimony whereof I have hereunto subscribed my name 
::•',:ir.·-:: .. :::,ti•\:, 

and affixed the seal of the said corporation this 22nd day qf11~ifi01b;1l~©4. 
' "~"' 0 '\.': 0 _ .. ,,f_, 
"IG : ft,i '· ,4 'l -~. ,, . ,_;,:, 

,·f't.' ',- . t, , ... ?_, ';f-1•., 

-~Jy~_:- j'/;((;-,;t W E S T E RN S U R E T Y C O M P AN Y 

:i~; • .. h;~.• ~ ~el;~SccMruy 
,j-',\\11i, 'r ..,. ,:0- " \( \, , l, 

FonnF4280-7-2012 ,m,•f•• ,, ✓ ... , ••·''\ ,•.'!', 

ss 

..'•·· ,1;;,,;/:''-. 
}piy of November. 2022. before me personally came Paul T. Brutlat. to me known. who. being by me duly sworn. did depose and say: that 

,,,•,,, 

e City of Sioux Falls. State of South Dakota: that he is the Vice President of WESTERN SURETY COMPANY described in and which executed 

Go to www.cnasurety.com > Owner./ ~b;;~;~:;~;J~~~~~fi~~te Bond Coverage, if you want to verify bond authenticity. 
'i!f, ,,,.-mt~, 

' r,'jl:. ..:\~f 

http:www.cnasurety.com


Authorizing By-Law 

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY 

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders 

of the Company. 

Section 7. All bonds. policies. undertakings. Powers of Attorney. or other obligations of the corporation shall be executed in the 

corporate name of the Company by the President. Secretary. and Assistant Secretary. Treasurer. or any Vice President. or by such other 

officers as the Board of Directors may authorize. The President. any Vice President. Secretary. any Assistant Secretary. or the Treasurer may 

appoint Attorneys in Fact or agents who shall have authority to issue bonds. policies. or undertakings in the name of the Company. The 

corporate seal is not necessary for the validity ofany bonds. policies. undertakings. Powers of Attorney or other obligations of the corporation. 

The signature of any such officer and the corporate seal may be printed by facsimile. 



r 
ORLANDO INTERNATIONAL AIRPORT PERFORMANC8PAYMENTBOND 
V-S00047, TERMINAL C ENHANCEMENTS CERTIFICATION FORM 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 61 13.19 

r 
SECTION 00 61 13.19- PERFORMANCE/PAYMENT BOND CERTIFICATION FORM 

t GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO, FLORIDA 

i I. Jeffrey J. Rife , certify that I am the Secretary of the 
corporation, the General Partner of the Partnership or Manager or the Managing Member of the LLC, named 
as Principal in the foregoing Performance and Payment Bonds; that 

r Jeffrey J. Rife who signed the said Bonds on behalf of the Principal 
was then President or Vice-President of said corporation, the General Partner of the Partnership or the 
Manager or Managing Member of the LLC; that I know [his, her] signature, and (his, her] signature thereto is 
genuine, and that said Bonds were duly signed, sealed and attested for and in behalf of said Principal by 
authority of its governing body or is otherwise authorized by the Principal to enter into this Contract and the 
Performance and Payment Bonds. 

Jeffrey J. Rife, President 
Secretary Printed Na~e,'' 111 ,, , ,, 1 ,,,, oNS,,9 ';-,, 

,, C ........ v/"\ -', 
..:- 0 /po ·• .. 1,,.· ~ 

.:-~r,p0'me s~·-. ~ -:. 
: q; :· 0 SEAL\"\,·~ 0 : =o: : z: 
:: --,,•. · : 1985 : - : :~ .......... ... 7. . ~ .... 
~ ·,"·.f'lORIDI'-,,•' ~ ~ 

; ,,Jll,,..., •• • •• •.,; ~ ~ -, ········· ,, ' ... , ,,, * ,,,, 
111lttcll\\\\\ 
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SECTION 00 62 16 – CERTIFICATE OF INSURANCE FORM 

The Contractor shall provide evidence of insurance reflecting compliance with the insurance requirements 
as listed in Section 00 21 13 of the Contract Documents and Article 11 of the General Conditions. 
Certificate(s) of Insurance shall be remitted using an ACORD form, or in a form acceptable to the Owner 
and submitted to the Owner's Contracts and Grants Manager prior to contract execution and each policy 
renewal for the duration of the contract term and statute of repose.  Any deductible or self-insurance 
retention ($0.00 and higher) for each coverage line must be indicated on the Certificate of Insurance.   

The Certificate of Insurance shall state the following as certificate holder: 

The Greater Orlando Aviation Authority 

Engineering and Construction 

One Jeff Fuqua Blvd. 

Orlando, FL 32827 

The Certificate of Insurance shall reflect the Greater Orlando Aviation Authority and the City of Orlando and 
their members (including without limitation, members of the Owner’s board and the City Council and 
members of the citizens’ advisory committees of each), the OAR, and the Designer as additional insured 
as outlined in Article 11.2 of the General Conditions.  Owner may elect to utilize a third party for the 
collection and monitoring of Contractor’s insurance.  Contractor will promptly respond to all requests for 
information, including, without limitation, requests for copies of insurance policies and Certificate(s) of 
Insurance evidencing renewal policy periods. 

END OF SECTION 00 62 16 



I 
DATE (M M/DD/YYYY) ACORD® CERTIFICATE OF LIABILITY INSURANCE 10/22/2024 ~ 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER 

The Hilb Group of Florida 

5850 TG Lee Boulevard 

Suite 340 

Orlando FL 32822 

CONTACT Misty Rojo NAME: 
PHONE 
IA/C No Ex1l: I r:,2, No): 
E-MAIL mrojo@hilbgroup.com ADDRESS: 

INSURER(S) AFFORDING COVERAGE NAIC# 

Valley Forge Insurance Co INSURER A: 20508 

INSURED 

HW DAVIS CONSTRUCTION, INC. 

1212 29TH STREET 

ORLANDO FL 32805 

INSURER B: National Fire Insurance Co of Hartford 20478 

INSURER C: Travelers Property Casualty Co of America 25674 

INSURER D: 

INSURER E: 

INSURER F: 

COVERAGES CERTIFICATE NUMBER: CL23121949273 REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR " POLICY EFF POLICY EXP 
LTR TYPE OF INSURANCE INSD WVD POLICY NUMBER IMM/DD/YYYY) IM M/DD/YYYYl LIMITS 

X COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000 
-
~ CLAIMS-MADE [81 OCCUR 

uAMAGc I u "rn ccu 
PREMISES /Ea occurrence) $ 100,000 

-
MED EXP (Any one person) $ 15,000 

-
A 6023563826 01/01/2024 

>--
01/01/2025 PERSONAL &ADV INJURY $ 1,000,000 

R'LAGGRE� L~~l~_APP� ER 
GENERAL AGGREGATE $ 2,000,000 

POLICY JECT LOC PRODUCTS • COMP/OP AGG $ 2,000,000 

OTHER: Gen Contrctr BlktAI Full $ 

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT $ 1000000 
/Ea accidentl 

>--
X ANY AUTO BODILY INJURY (Per person) $ 

>--
OWNED - SCHEDULED B 
AUTOS ONLY AUTOS 

6023563812 01/01/2024 01/01/2025 BODILY INJURY (Per accident) $ 
>--

HIRED x NON-OWNED PROPERTY DAMAGE X AUTOS ONLY AUTOS ONLY (Per accidenn $ 
>-- -

Uninsured motorist $ 1,000,000 

X UMBRELLA LIAB 
"""'-''I,,_,,.'"""'-' ._,,. 1::,1-., Ill I"~ 

$ 10,000,000 ~ OCCUR EACH OCCURRENCE 
>--

C EXCESS LIAB CLAIMS-MADE CUP-9S608417-24-NF 01/01/2024 01/01/2025 AGGREGATE $ 10,000,000 

OED j XI RETENTION $ 1 O,OOO $ 

WORKERS COMPENSATION I ~~fTUTE I I OTH-
AND EMPLOYERS' LIABILITY ER 

Y/N 
ANY PROPRIETOR/PARTNER/EXECUTIVE � N/A 

E.L. EACH ACCIDENT $ 
OFFICER/MEMBER EXCLUDED? 
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $ 
If yes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT $ 

Ea Occurrence $250,000 
Installation Floater 

A Leased/Rented Equipment 6023563826 01/01/2024 01/01/2025 Aggregate Limit $100,000 

DESCRIPTION OF OPERATIONS/ LOCATIONS/ VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

V-S00047 Terminal C Enhancements Program Signage Design/Build - Orlando International Airport, Orlando, FL 32827 

CERTIFICATE HOLDER CANCELLATION 

The Greater Orlando Aviation Authority, Engineering and Construction 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

One Jeff Fuqua Blvd 

Orlando FL 32827 
I 

AUTHORIZED REPRESENTATIVE 

c:;QEfi--
© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 



HWDAVIS-01 SAMPSONS 

ACORD' DATE (MM/DDNYYY) 
CERTIFICATE OF LIABILITY INSURANCE ~ I 10/22/2024 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER ij~~!~cT Sally D'Autorio 
Insurance Office of America 
1855 West State Road 434 r..tJgNr-fo, Ext): (407) 212-3551 I FAX (A/C,No): 
Longwood, FL 32750 ~iiMl~~ss: Sally.Dautorio@ioausa.com 

INSURERISI AFFORDING COVERAGE NAIC# 

INSURER A: Builders Mutual Insurance Comoanv 10844 

INSURED INSURER B: 

H.W. Davis Construction, Inc. INSURERC: 
1212 29th Street INSURERD: 
Orlando, FL 32805-6176 

INSURER E: 

INSURER F: 

COVERAGES CERTIFICATE NUMBER· REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR 
TYPE OF INSURANCE 

ADDL SUBR 
POLICY NUMBER POLICY EFF POLICY EXP 

LIMITS I TR INS:D wvn IMM/DDNYYYl IMMfDDNYYYl 

COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 
f--

~ CLAIMS-MADE � OCCUR DAMAGE TO RENTED 
f-- PREMISES /Ea occurrence\ $ 

f-- MED EXP IAnv one oersonl $ 

~ 
PERSONAL & ADV INJURY $ 

R'L AGGREGATE LIMIT APPLIES PER GENERAL AGGREGATE $ 

POLICY � ~~T � LOC PRODUCTS - COMP/OP AGG $ 

OTHER: $ 

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT 
IEa accident\ $ -

- ANY AUTO BODILY INJURY (Per oerson) $ -OWNED SCHEDULED 
- AUTOS ONLY - AUTOS BODILY INJURY (Per accident) $ 

HIRED NON-OWNED tP1l.?~tc~d~~t?AMAGE $ - AUTOS ONLY - AUTOS ONLY 
$ 

UMBRELLA LIAB H OCCUR EACH OCCURRENCE $ -
EXCESS LIAB CLAIMS-MADE AGGREGATE $ 

OED I I RETENTION$ $ 

A WORKERS COMPENSATION XI ~\%uTE I I OTH-
AND EMPLOYERS' LIABILITY ER 

Y/N X WCP106895304 1/1/2024 1/1/2025 1,000,000 ANY PROPRIETOR/PARTNER/EXECUTIVE � E.L. EACH ACCIDENT $ 
OFFICER/MEMBER EXCLUDED? N/A 

1,000,000 (Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $ 
If yes, describe under 1,000,000 DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT $ 

DESCRIPTION OF OPERATIONS/ LOCATIONS/ VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 
Description: V-S00047 Terminal C Enhancements Program Signage Design/Build - Orlando International Airport, Orlando, FL 32827 

CERTIFICATE HOLDER CANCELLATION 

The Greater Orlando Aviation Authority 
Engineering and Construction 
One Jeff Fugua Blvd. 
IOrlanrin FL 32827 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

AUTHORIZED REPRESENTATIVE 

~ UL-

ACORD 25 (2016/03) © 1988-2015 ACORD CORPORATION. All rights reserved. 

The ACORD name and logo are registered marks of ACORD 



WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 00 03 13 
(Ed. 4-84) 

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT 

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will 
not enforce our right against the person or organization named in the Schedule. (This agreement applies 
only to the extent that you perform work under a written contract that requires you to obtain this 
agreement from us.) 

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule. 

Schedule 

BLANKET WAIVER OF SUBROGATION 
ANY PERSON OR ORGANIZATION THAT IS REQUIRED BY WRITTEN CONTRACT 

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated. 

(The information below is required only when this endorsement is issued subsequent to preparation of the policy.) 

Endorsement Effective 1/1/2023 Policy No. WCP106895303 Endorsement No. 

Insured H.W. Davis Construction, Inc Premium$ 

Countersigned by _______________ _ Insurance Company Builders Mutual Insurance Company 

WC 00 03 13 
(Ed. 4-84) Copyright 1983 National Council on Compensation Insurance. 

l. 



Preliminary Schedule 
V-S00047 

Terminal C - Signage Enhancements 
October 25, 2024 

Finish 
B B B B B B B B B B B 

! 10/14 10/28 11 /1.1 11/25 12/9 12/23 1/6 1/20 2/3 2/17 3/3 3/17 3/31 I 4/14 4/28 5/12 5/26 6/9 6/23 7/7 7/21 8/4 8/18 

Duration ID Task Name Start 

Notice of Intent to Award 1 day 

---- --

1 day' 

Thu 10/17/24 Thu 10/17/24 

-------------------------- -------------:------------- ---------- - ----------------------------- ------:------------- --------------------------:--------------- -------------------------------------- ----- -------------------- -------------:-------------------------- ---------------
' ' 2 Fri 10/18/24 Fri 10/25/24 ' ' ' ' ' ' . : ' . - ----- - --- -- -:- - -- - - - - - - - - - - -- - - - - - - -- --;- -- - - -- - -- - - - ~ - - - - - -- - -- - - ~ - - - - ------ --·;- - - - - - -- - --- - : ---- - - - - --- - -:- -- - - - -- - - - - - -- - - -- -- -- -- -:- -- - - - - - - -- - - ~ - - -- - - -- - - - - ":· - - -- - - - ---- --------------------------+------------ -------------·----- -------- -------------'----------- ---------- --- ----- ----------· -. ' . 

3 35 days: Mon 10/28/24 Mon 12/16/24 
. . ' . 
. . ' . ' ' 

Mon 12/2/24 Mon 12/2/24 - , ; -'.-------------------------- -------11---'-------'---'------------;-------------C------------;-------------:------------- ------------s-------------;·------------; _____________ , ____________ ; _____________ , ____________ -------------:------------- ------------~.-------------,------------;-------------C-
4 Notice to Proceed 

........ i0 ... (:f8.·ysj··· .. i\j·e· .. 1 ·2_/j/2_4; Tue 12/31 /24 ---;----------~--+-------------:------------- ---- --------:---- -------- ------------- -------- -------------------------------;------------- --------------------------;-- - ----------------------------------- ------------- -------------------------- ----------- ' ---- ---------------------- ---------------
5 Submittals 

Thu 1 /16/25 ---:--- --- --- -- --:-- --- ---- ----·- ---- -- -- ---- ----- -- -- -- _: ___ --------- -:-- --- -- -- ---,- ------- -----,-- --- ------- ,--- -- --- -----:---- ---- ----- ----- -- --------- ----- --- --i--- -- ------ _, __ -- ---------'--- --------- --- ----- --- -- _,_ --- -- -- -- -- ----- --------·--- --- ---- --- ---- ---- -- --j- --------- -__ ,_ --- --- -----!--- --- ----- __ , _ 
6 Permit City Review · · 21 days' rue 1211-f 124 

' ' ' ' ' ' ' ' ' ' 
: . : . ' . : : : Fri 1 /17/25 ---.--- ---- --,--:---- -------- -.---- ----- --- - ----- -- -----,- --- -- -- -----,- --- --------,---- ---- - --- ---- ------ -- -- --- -------- ----- -- --- - ----- -- --- ----- ------- ----,--- ---- -- ---;- -------- ------ ------ --------- -- --- --- ---- ------- --- - -- ----- ----- ------- ------- ---- -- --- --_: ___ -- ------ -- ----------- --------- --- ------

7 Permit Received f dayi Fri 1 /17 /25 

5 days Mo111/20i2if Fri 1/24/25 ---:----------,--;-------------------------- -------------:--------------------------'----------- -------------- -----------:------------- --------------------------~------------------------------------------------------------------ -------------------------- -------------:------------------------------------------
8 Signs: 1 - 5 (ele #5) 

' ' ' ' ' ' --------------------·------------- --------------------------------------------------------------------------------- ------------ -------------------------- -------------'------ ------------------------------------
9 Signs: 6 - 11 5 days' Mon 1/27/25 Fri 1/31/25 

Fri 2/7/25 ---- -- ----------\- ---- -- --- ---------- -- ---- --- ---- -----,_ ---- ----- --- ------ --- --- --- ---- -- ------- -- --- --- -- -------- ---- -:- ---- -- ------ ---- -- ----- ---- --------- --(-- --- --------- --- --- -- -- -- ---- -- ------ ---- -- --- --- --- -- ------ -- -- ------- -- -- -- ---- ------ --- ---------- --~- -- ---- --- ------------- --- --- --- --------- -' .... sdaysj Mon 2/3/25 1 0 Signs: 12 - 15 
' ' ' ' ' ' ' ' ' ' ' ' Fri 2/14/25 ---:----------'--:---- : --:- - - : : , ---;---- ------:------------- -------------:-------------(------------:-------------:-------------'-------------:------------- -------------:------------- ------------f------------,-------------:-------------:--

11 · signs: 15 - 20 (eie#1si &20) 5 days; Mon 2/10/25 
, ' 

' . . 
5 days ·····rv1on··211712S"'"" Fri 2/21/25 ---t------------r-------------·------------- ------------T-- ----------:--------------:--- ----------:-------------:---------- '------------

' --- --- - --- -!- --- ------

------:-----------

------ . ' - --: : : . 
12 Signs: 21 - 26 

' ' ' ............... ·1f cii1~is; Mon 2/24/25 Fri 2/28/25 ---- ----- -- --- --i--- -- -- -- ---------- ----- -- --- --- ----- -~---- ------- -- ------ -- -- ------ -- --- ---------------- ---- - ------- ------------- --- ---~----- --- ------ ---------- ---- ------ -- ---- --- ------ ------ -- --- ---- -- --- -- ------- --- --- ---- --- - -- --- ---- -- --- ----- --- -------- ------ ------- --- ---- ----
13 Signs: 27 - 30 

. . 5d.ays[ ..... ·Moiijj3j25······ Fri 3/7/25 ---:--- --- ----'. --,- ---- ---- --- :---- -- ---- -- - ---- --- -----r---- ------ --: ------ -- ----:-- -----------: -- -- -------- : ------- ----- ------- -:- -- ----------,-------------:- ------ ------,--------- --- ;--- ------- ---:- --- -- ------- ------- ----- -:- --- ---- --------- -- -------:------------- :- ------------j----- - - ----- -:--
14 Signs: 31 - 37 

···· ............ 5 .. d;,1ys' Mon 3/10/25 Fri 3/14/25 ---~- ------- -- __ : ___ ------ --- -:-- ---- ---- --- -- --- ---- -- -~- -- ----- ------ --- ---- -----,- ------ ----- -,- ----------- --------------1-- ---- --- -------- -- ---c------- ---- --i---------- -- , __ -- --- ---- --- -- ----- --___ : ___ ----------:----------- -- --- --- ---- ---:-- --- -------- ---- --- ---- -i- --- --- --- ------ ---- --- ---,_ --__________ ,_ 
15 Signs: 38 - 41 : : : : i : 

' , ' ' ' ' 5 days! .... M.or,.j/{7;25····· Fri 3/21 /25 ------ ---- -___ ; _____ ------------ ------ --- ------- --- --j-- --- ------------- ------- ---- --- --- -- ---- ---- --- --- --- ---- ---------:- ---- --- ----- --- -- ----- ----- --------~- -- -- --- ------ ------ -- ----- -- ------- ---- -------- -----~------ -- --- - ----- ----- -- ------ ---- --- - ---- -- ------ -- ------ -- ----- ----- -- ----- ------- --- ----- -
16 Signs: 42 - 46 

5 days\ Mon 3/24/25 Fri 3/28/25 ----------------.-------------------------- -------------:-------------------------------------------------------------------:------------- -----------------

---- -- -- -- --- -- ---

;:;:,;;,;;,-;,';,,--;.,------' 

------i------------------------------------------------------------------ -------------------------- -------------,----------------------------------------'---
17 Signs: 47 - 53 (ele #49) 

~ ~ - -_,.. ____ - - - - - ---~ -- - - -- -- --- - -·- ---- ----- -- - ----- -- - - -- _ _;_ - --- - - ----- --- - -- - - --- -- - -:--- -- - - - - - - -_,.. ---- ------ --- -- -- ---- --- - _:_ --- - - --- --- - - - ---- -- ---- -- - - - -: . --- ----- - ---------- - -- - - -- --- --- ----- __ ,.._ -- --- - ----- -- - -- - -- -- ---·---- - - - - - - --- --- ----- --- -~- ------ - -- - ----- ----- - - - - - :_ - - - -- ----- --· -
18 Signs: 54 - 56 + 59 . 5days[ Mon 3/31/25 Fri 4/4/25 ' . ' : . . . . i 

C : j-------------:------------- ------------~------------_, ____________ ; _____________ , ____________ ; _____________ :------------- ------------s---- - ' : : : : ~ - : '. ' 
19 Ele for 57/58/60/61/62. ····•···•·· ........... 10days: Mon 3/24/25 Fri 4/4/25 4

: . . : . ' : : 

' ' ' : . : ' ' : ' 
-------,-------------------------- -------------:-------------------------------------------------------------------:------------- ------- ------------------;-- ---------;-------------:------------:-------------:------------- -------------:------------- ------------:-------------:------------:------------: 

20 Signs: 57 - 62 5 days: Mon 4/7/25 Fri 4/11/25 

~ : ------------·------------- ------------~-------------:------------,-------------,------------,-------------:------------- -------------------------q~;;,;;,-;;.-;,,-tj--". : ' : : 
fodays' Mon 3]31/25 Fri 4/11 /25 21 Concrete/Ele for 63/64/68 

________________ .;. __________________________ ----- -------..!-------------------------------------------------------------------:------------- -------------------------- ---------- ------------------------------------------------------- ------ ------ ----- -------- ____________ .,! ___________ -------------------------------

22 Signs: 63 - 64 Sdaysi Mon 4/14/25 Fri 4/18/25 : : : : 
' ' ' ' 3 days[ Mon 4/21/25 Wed 4/23/25 ----------------+-------------------------- ------------"----------------------------------- ______________________________ T ____________ -------------------------- ------------>---- ---------------------------------------------- --------- ---------- ----- ------------r-----------------------------------------

23 Signs: 65 - 67 

5 days' .. Ti,u .. 4/24/25··· Wed 4/30/25 ___ , _________ : __ ;-------------·------------- ------------ ·-------------------------- , _____________ , --------------------------·------------- ------------ · _____________ ------------ ,_______ _ ___________________________ , _____________ -------------·------------- ----------- ~·------------------------- ·-------------: -
24 Signs: 68 - 70 

. : . ' . : : ' . . : . ' : : 

5 days: Thu 5/1/25 Wed 5/7/25 ---C---------,--j-------------------------- ____________ t ___________ , ____________ ;-------------f------------;-------------:------------- ____________ , _____________ ------------;-------------:''-! �==--=-------;-------------C------------ -------------:------------- ------------~-------------,------------'-------------c-
25 Signs: 71 - 79 

. . . . 
...... 3·da.ys···· Thu 5/8/25 Mon 5/12/25 ---:----------,--+-------------:------------- ------------r------------,------------i-------------'-------------,-------------:------------- -------------:------------- -------------'-------------:-------

. 

- ~ - - - -- - - - - ----:- -- - - - - - - - --- - - -- - - -- - ----:- - - -- - ---- - - - - - -- - - - - - -- - -:- -- - -- - - - - - - - :- - - - - - - - - - - - - -:- - - --- - - - - - - -;- -
26 

----------·------------- -------------·------------- ---------------------------------------·-------------·-····· 3days! Tue 5/13/25 Thu 5/15/25 ---~------------;-------------------------- ------------:-------------------------- ------------- ---------- ---------------;------------- -------------------------- ------------ ------------------------- • • • 1 • • 

27 
' ' ' : . ' : : 

4 days Fri 5/16/25 Wed 5/21/25 ----------------:·------------------------- ------------~----------------------------------------r--------------------------,------------- -------------------------- -------------------------------- --------~=-----~---~------------ -------------:------------- ------------~-------------:..------------~-------------~-
' ' ' 

1 28 

Tue 5/27/25 --- -----------;----------------------- -- -------------(------------------------"-------------------------- _____________ : _____________ -------------------------- --------------------------------------- -------'-! km""-:-,.,--~---------- -------------:------------- ------------ :-------------: -----------:----------- : 
29 Signs: 83 4 days Thu 5/22/25 

30 Substantial Compieiion ........................ ··· 1··aa/ Wed 5/28/25 Wed 5/28/25 ---i------ --- -:--j-------------------------- ------------r---- ---------------------j------------->------------:-------------i------------ -------------------------- --- _________ '. _______________________________________ ! --------- -------------------------- -------- -- --c----------- ---- -----------<-------- -----c-

Closeout 65 days I Thu 5/29/25 Wed 8/27/25 ---:----------;--1-------- -- ---------------- ----------- -~------------_, ____________ , _____________ , ____________ ; ____________ +------------ -------------------------- ------------i-------------,------------,------ i --- ----- ----:-:------.::- --- ------ -------- --------------- --- -------- ----------------- ---
31 

! 

Signs: 82 

. ' : . . : 

Thu 8/28/25 ---:- --------- ~ --f- - - - - - - - -- - --:- --- - - --- - - -- - - --- --- - - - - -:- - - - - - - - -- - - - :-- - - - - - -- -- -- -I- --- ---------:- ----------- - - -- - -,- - - -- - - - - - - - - - - - - -- - - - - - -:- - - - - - - - - -- - - - - - --- - - - - - - -:- - - - ---- - - - - - :- - - - --- - - - -- - ~ - -- - - - - - - - ---:- - -- - -- - - -- -- - - - - - - - - --- - -:- - -- - --- - - - - - - - - - -- - - --- - -- ---- -- - - - :- - - - -- -- - - - - - -:- - - - - -- _:_ - -
32 Final Completion 1 day: Thu 8/28/25 

Project Start Date: Mon 10/14/24 Page 1 of 1 H W Davis Construction, Inc. 
Project Finish Date: Thu 8/28/25 
Run Date: Fri 10/25/24 



ORLANDO INTERNATIONAL AIRPORT PARTIAL RELEASE FOR 
V-S00047, TERMINAL C ENHANCEMENTS REDUCTION OF RETAINAGE 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 62 76.19 

00 62 76.19 - 1 
GOAA August 2023 

Design-Build Version 

SECTION 00 62 76.19 - PARTIAL RELEASE FOR REDUCTION OF RETAINAGE 

GREATER ORLANDO AVIATION AUTHORITY 
KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the 
sum of ____________________________________________________________________________ 
DOLLARS ($____________________________) (payment amount), paid by the Greater Orlando Aviation 
Authority (hereinafter referred to as "Owner"), does hereby fully and completely discharge and release the 
Owner from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of 
action, suits, bonds, judgments, claims, and demands whatsoever, in law or in equity, which the 
undersigned ever had, now has, or might hereafter have on account of labor performed, material furnished, 
or services rendered, directly or indirectly, for the Contract between the parties, dated 
_____________________, known as “V-S00047 Terminal C Enhancements Signage Improvements (D/B), 
at the Orlando International Airport," except for the following Claims, if any, which have been properly raised 
by written demand and in accordance with the Contract Documents: 
_____________________________(list brief description of Claim or list None).   

All Claims not specifically listed are hereby waived. 

The undersigned further covenants that any payment of retainage which is attributable to the labor, 
services, supplies, or material supplied by one or more subcontractors; suppliers; materialmen; or any or 
all other persons supplying labor, services, supplies, or material used directly or indirectly in the prosecution 
of the Work, the undersigned shall timely remit payment of such retainage to those subcontractors, 
suppliers, materialmen, or persons. 

The undersigned shall maintain in full force and effect the provisions of the Contract Documents respecting 
the guaranty against defective work, and any other special guaranties required by the Contract Documents, 
for the terms provided in the Contract Documents, which terms shall begin to run from the date specified in 
the Contract Documents. 

The undersigned represents and warrants that the statements contained in the foregoing Release are true 
and correct and that the person signing this Release has full authority to bind the Contractor.  

IN WITNESS WHEREOF, I hereunto set my hand and seal this ________ day of 
_________________________, ______. 

WITNESSES: 
CONTRACTOR 

______________________________ By: 
______________________________ Title: President 

(CORPORATE SEAL) 
 (If Applicable) 



ORLANDO INTERNATIONAL AIRPORT CONSTRUCTION ADMINISTRATION FORMS 
V-S00047, TERMINAL C ENHANCEMENTS SECTION 00 62 93 
SIGNAGE IMPROVEMENTS (D/B)

00 62 93 - 1 
GOAA August 2023 

Design-Build Version 

SECTION 00 62 93 - CONSTRUCTION ADMINISTRATION FORMS 

PART 1 - GENERAL 
The following listed forms are hereby made a part of the Construction Documents. 

PART 2 - PRODUCT 
Index of Construction Administration Forms for Contractor 

Form # Description 
001 Parking Permit Office - Release Form 
002 Badge & ID Office (Access Control Office) – Release Form 
003 Key Shop - Release Form 
006 LDB/VBE Designated Mobilization Payment Release Form (Shall not apply if the Project is 

funded by the State of Florida and requires Disadvantaged Business Enterprise (DBE) 
participation as defined in the Instructions to Proposers) 

007 Certificate of Substantial Completion (CoSC) 
008 Substantial Completion Acceptance (SCA) 
009 Partial Occupancy/Use Agreement (POUA) 
010 Application for Payment Forms: 

010-Cover Cover Sheet 
010-Bkdwn Breakdown
010-SM Stored Materials 
010-DISB Contractor Disbursements to Subcontractors/Suppliers 

010A Remittance Information Request 
013A Owner’s Close-Out Documentation Checklist 
015 Request for Information 
016 Request for Clarification 
017 Job Memorandum 
018 Electrical System Interruption/Utility Outage Notification 

018A UON Procedures for Contractors and UON Checklist 
018B Roofing Impact Notification (RIN) 
018C Security System Interruption/Utility Outage Notification 
018D TBD Blank Interruption/Utility Outage Notification 
018E Energized Electrical Work Permit 
018F Maintenance of Traffic (MOT) Notification 
018G Smoke Detector Notification 
018H TBD Blank Notification 
019 Designer’s Supplemental Instructions 
020 Utility Service Request (to OUC by Owner) 
021 Request for Use of Lot(s) on Canal Road 
023 Subcontractor’s Sworn Statement of Account 
024 Powder Actuated Tools Permit 
025 Receipt for Commissioning Closeout Documents 
026 City of Orlando Wastewater Division Construction Closeout Checklist 
--- Construction Coordination Phone List 
--- Airport Layout Plan (ALP) Change Request 
--- Owner’s Hot Work Policy 
--- Key Plans and Instructions 



ORLANDO INTERNATIONAL AIRPORT CONSTRUCTION ADMINISTRATION FORMS 
V-S00047, TERMINAL C ENHANCEMENTS SECTION 00 62 93 
SIGNAGE IMPROVEMENTS (D/B) 

00 62 93 - 2 
 GOAA August 2023 
 Design-Build Version 

PART 3 - EXECUTION 
 
3.1. During the administration of the Contract, the Contractor will be required to complete various 

construction administration forms as a part of the Greater Orlando Aviation Authority’s Management 
System.  These forms are identified in the “Index of Construction Forms” and will be issued at the 
Pre-Construction Conference.  These forms may be revised during the construction period and the 
Contractor will be required to comply with these revisions. 

 
END OF SECTION 00 62 93 



MEMORANDUM

TO: Members of the Construction Committee

FROM: Edelis Molina, Manager Small Business Programs

DATE: October 08, 2024

ITEM DESCRIPTION

SMALL BUSINESS

The Aviation Authority has established a combined participation goal of 20% MWBE/LDB/VBE of the total 
proposal price for this project. The apparent low bidder, Collage Design & Construction Group, did not meet 
the participation goal and submitted documentation of Good Faith Efforts (GFEs). However, the GFEs were 
deemed insufficient to meet the MWBE/LDB/VBE goal. Consequently, it was recommended to proceed with 
the apparent second low bidder, H. W. Davis Construction, Inc.

After reviewing the bid from H.W. Davis Construction, Inc., it was determined that they proposed to achieve 
54% MWBE/LDB/VBE participation on this project.

Request for Recommendation to the Aviation Authority to Approve an Addendum to the Continuing Vertical 
Construction Services Agreement with H W Davis Construction, Inc. for the award of V-S00047 Terminal C 
Enhancements Program – Signage Design/Build, Orlando International Airport

Orlando International Airport
One Jeff Fuqua Boulevard, Orlando, Florida 32827 
407-825-2001

GREATER ORLANDO AVIATION AUTHORITY 
Innovation Connecting the World 



MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7179

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

2. MWBE Goal by Group Representation: 5. MWBE Goal by Group Representation:
Asian Pacific American -                      Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American -                      Actual Result 0% Asian Subcontinent American Actual Result
Black American -                      Actual Result 0% Black American Actual Result
Caucasian Female American -                      Actual Result 0% Caucasian Female American Actual Result
Hispanic American 463,328.00        Actual Result 54% Hispanic American Actual Result
Native American -                      Actual Result 0% Native American Actual Result
Other Actual Result 0% Other Actual Result
Total MWBE Participation 463,328.00        Actual Result 54% Total MWBE Participation -                      Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Name:

 Address:  Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:

3.b. Name  and Address of MWBE Subcontractor 6.b. Name  and Address of MWBE Subconsultant
Name: Name:

Address: Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

Project Name & Number: Request for Recommendation to the Aviation Authority to Approve an Addendum to the Continuing Vertical Construction Services Agreement with H W Davis
Construction, Inc. for the award of V-S00047 Terminal C Enhancements Program – Signage Design/Build, Orlando International Airport

AC Signs, LLC DBA Decamil

$463,328.00

Hispanic American

TOTAL: TOTAL:$854,000.00

54%

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

Signage

407-857-5564

11100 Astronaut Blvd. Suite 100
Orlando, FL 32837

H W Davis Construction, Inc.
1212 29th Street
Orlando, FL
(407) 921-0480



 

 

October 1, 2024 

MEMORANDUM 

TO: Iranetta Dennis, Vice President, Small Business Development 

Amber Johnson, Assistant Vice President, Small Business Development 

FROM: Veronica Anderson, Esq. VA 
RE: V-S00047, Terminal C Enhancements Signage Improvements (D/B)

M/WBE/LDB and VBE Good Faith Effort Evaluation

______________________________________________________________________________ 

Introduction 

This project was originally opened for bids on September 16, 2024. After review, the Authority 

noted that the apparent low bidder, Collage Design and Construction Group (hereinafter Collage) 

did not provide MWBE/LDB/VBE participation in their sealed bid. Consequently, Collage was 

sent the MWBE/LDB/VBE Policies and was requested to submit documentation of good faith 

within 48 hours, no later than September 26, 2024. In response, Collage provided documentation 

and an outline indicating that their efforts included outreach, follow up communications, 

transparent documentation, and an inclusive approach. 

Collage included good faith effort documentation, upon request, to explain their inability to meet 

the MWBE/LDB/VBE 20% goal. The purpose of this memorandum is to evaluate Collage’s 

good faith efforts (GFE) to utilize MWBE/LDB/VBE, pursuant to the Authority’s above 

referenced policies.  

The Authority identified GFE1 in the following policies: 

Local Developing Business Enterprise Policy, Operational Procedures Sections 1200.01 

Minority/Women Business Enterprise Policy, Operational Procedures Sections 1200.02 

Collages Good Faith Efforts Documentation 

Collage provided documentation that it searched the Authority’s MWBE/LDB/VBE directory by 

providing a page from the Authority’s online directory. From the direction, Collage listed three 

(3) M/WBE/LDB firms as the pool of firms for solicitation to meet the Authority’s goals.

Collage also provided proof of emails to and from AC Signs, LLC (MBE) and a price proposal.

While emails were not submitted to document communications with Vital Signs of Orlando, Inc.,

(LDB) a price proposal was enclosed, without an explanation as to their ultimate involvement in

the project. Additionally, emails and price proposals were submitted for Transportation Systems,

1 Veteran Business Enterprise Policy, Operational Procedure Sections 1200.04, does not provide 

for examples of Good Faith Effort. 

225 North French Avenue 

Sanford, Florida 32771 

(407) 843-9901 – Phone

(407) 843-9903 - Fax

ATTORNEYS & COUNSELORS at LAW 
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Inc., (LDB) and Kendal Signs, Inc. as well as price proposals, without an explanation of their 

roles or their ultimate status on the project. Overall, the submitted bid proposals were all over the 

page with numbers, ranging from the lowest at $297,923.97 from Vital Signs – LDB to the 

highest at $476,548 – AC Signs – LDB, and other bidders with price proposals within these 

ranges. The only non-small business price proposal submitted was Kendal Signs, Inc., at 

$435,568. Collage failed to provide an explanation, comparison, or identification of the selected 

non-small business firm. 

 

In an email summary of Collages GFE documentation, Mr. Jim Beusse, Director, wrote, “…we 

faced significant challenges in meeting the established goals due to a limited pool of approved 

firms.”  He further explained, “During our outreach, we identified three small business firms and 

reached out to two of them for pricing proposals. Unfortunately, both submitted proposal that 

were significantly higher than those from non-small business competitors. After careful 

evaluation of our budget constraints and project requirements, we made the decision to proceed 

with the more competitive bid from a non-small business firm to ensure the project’s success.” 

 

Good Faith Efforts (GFE) Examples in the Authority’s Policies 

Included in the Authority’s bid document, page 00 41 13-2, is the M/WBE/LDB/VBE Program 

Acknowledgement Section. The section provides, “By submitting a Proposal on this Project, 

Proposer represents that it has reviewed and familiarized itself with the Owner’s Minority and 

Women Business Enterprise Policy (M/WBE) and the Local Developing Business / Veteran 

Business Enterprise Program Policy (LDB/LDB).” 

 

Except for the VBE Policy, the M/WBE and LDB Policies offer a non-exhaustive list of GFE 

examples. Collage employed a few of the approaches described above, but there were numerous 

examples not employed. Below are some GFE approaches that were not addressed by Collage: 

  

o Providing evidence of attendance at pre-bid proposal meeting, if any, scheduled 

by the Authority to inform MWBE/LDB’s of subcontracting opportunities under a 

given contract with certified return receipts…and whether transmission was 

successful, or copies of email transmissions. 

o Evidence of information provided to MWBE/LDB’s regarding specific work the 

contractor intends to subcontract. Prime Contractor shall identify commercially 

useful portions of the work, which are consistent with normal industry practice, 

which may be performed by MWBE/LDB’s. Prime Contractor shall make 

reasonable efforts to divide the work elements into smaller packages which are 

well suited to participation. 

o Providing evidence of information provided to MWBE/LDB’s on bonding or 

insurance requirements. 

o Providing copies of advertisements in general circulation media, trade association 

publication, and minority-focused media at least 14 days before bids or proposals 

are due. 
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o Providing evidence that bidder provided interested MWBE/LDB’s with assistance

in reviewing the contract plans, specifications, and the terms and conditions of the

general contract.

o Providing evidence that bidder provided MWBE/LDB’s with prompt notice of

addenda affecting specific trade contractors.

o In the instances where a majority subcontractor was selected for a scope of work

for which MWBE/LDB’s bid were submitted, the prime contractor shall submit

documentation to evidence good faith negotiations with MWBE/LDB

subcontractors. Documentation shall include but not be limited to records of all

quotations received from MWBE/LDB’s and the selected majority subcontractor,

and an explanation of the reasons why the MWBE/LDB’s will not be used. It is

the responsibility of the prime contractor to demonstrate that the MWBE/LDB’s

were not rejected as unqualified without a thorough documented investigation of

their capabilities and capacity.

Collage wrote that they could not reach the MWBE/LDB goals because there was a limited pool 

of available approved firms. However, the MWBE/LDB Policies allows firms that are certified 

by Orange County, City of Orlando, and the Florida Office of Supplier Diversity to participate in 

the Authority’s contracts. Had Collage reached out to minority trade associations or conducted 

outreach with minority media, they may have identified a larger pool of firms that were eligible 

to participate. In fact, Orange County’s list has three (3) additional firms, the City of Orlando has 

one (1) additional firm, and the Florida Office of Supplier Diversity has over six hundred (600) 

MBE firms that are certified in the commodity codes for signage, safety signage, directional and 

informational signs. All these firms were available for outreach and possible participation. 

Conclusion 

Collage rejected an Authority certified MWBE/LDB firm, whereas the second through the sixth 

low bidders decided to meet the MWBE/LDB/VBE goals, with the very same vendors rejected 

by Collage. Collage had the opportunity to meet the goal and decided not to comply. They also 

failed to document their attempts to negotiate with the MWBE/LDB who presented a price 

proposal. Instead, Collage chose the path of including a “non-small business,” to ensure their 

success, while the other firms chose to comply with the Authority’s policies, as their attempt to 

ensure success. Collage failed to demonstrate that that it took reasonable steps to achieve the 

MWBE/LDB/VBE goal and that by the lack of quantity and intensity, they achieved no 

MWBE/LDB/VBE participation. Collage failed to meet the goal or to document sufficient good 

faith effort to meet the MWBE/LDB/VBE goal.  
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ADDENDUM TO CONTINUING 
CONSTRUCTION CONTRACT 

SECTION 00 63 73 
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11/14 

SECTION 00 63 73 – ADDENDUM NO. 23 TO CONTINUING CONSTRUCTION AGREEMENT 

THIS ADDENDUM, made and entered into this day of ____________________, by and between the 
GREATER ORLANDO AVIATION AUTHORITY, hereinafter called the Owner, and H.W. DAVIS 
CONSTRUCTION, INC., hereinafter called the Contractor.  

The Contractor, for and in consideration of the Total Contract Price specified below, hereby agrees to 
furnish all labor, equipment, materials, supplies and services, to complete the Work in conformity with 
the Contract Documents for V-S00047, Terminal C Enhancements Program – Signage 
Design/Build, Orlando International Airport.  The Contractor agrees to make payment of all proper 
charges for labor, equipment, materials, supplies and services, and to defend, indemnify, and hold 
harmless the Owner in accordance with the Contract Documents.  If the Contractor shall fail to comply 
with any of the terms of the Contract Documents, the Owner may avail itself of any or all remedies 
provided in the Contract Documents.  The acceptance of final payment by the Contractor shall be 
considered as a release in full of all claims against the Owner or any of their members, officers, 
agents, employees or servants, directly or indirectly relating to, arising out of, or by reason of, this 
Contract, except for those Claims that have been properly raised in accordance with the Contract 
Documents and specifically identified by the Contractor as unsettled in the final Application for 
Payment. 

The Owner will pay the Contractor for the Work, according to the terms set forth in the Contract 
Documents the Total Contract Price of EIGHT HUNDRED FIFTY-FOUR THOUSAND AND NO/100 
DOLLARS ($854,000.00) subject to approved Contract Modifications, if any. 

The Contractor hereby certifies it will utilize the U.S. Department of Homeland Security's Employment 
Eligibility Verification System, in accordance with the terms governing the use of the system, to 
confirm the employment eligibility of persons employed by the Contractor, during the term of the 
Contract, to perform employment duties within Florida.  The Contractor specifically represents that it 
will not discontinue use of the System until every Contract with the Owner has reached Final 
Completion and all contractual obligations have been fulfilled.  The Contractor further certifies that it 
will include this provision in each Subcontract that involves work for the Owner. 

W I T N E S S E T H

WHEREAS, by Agreement dated September 28, 2021, the Owner and Contractor entered into an 
agreement to provide continuing construction services at the Orlando International Airport, Orlando 
Executive Airport and other facilities operated by the Owner.   Services under the Agreement shall be 
set forth in this addendum to the Agreement, hereinafter called the Contract; and  





From: Anna Farmer <anna.farmer@goaa.org>  
Sent: Thursday, October 17, 2024 3:52 PM 
To: Directors and Aides <Dir-Aides@goaa.org> 
Cc: GOAA Designees <GOAA-Designees2@goaa.org>; Randolph Hudgins <randolph.hudgins@goaa.org>; 
Starlene (Star) Barrett <starlene.barrett@goaa.org>; James Knusalla <jknusalla@goaa.org> 
Subject: Designee for Chief Executive Officer 

 

Please be advised that Mr. Kevin Thibault, Chief Executive Officer, will be out of the office Friday, 
October 18, 2024, thru Noon on Saturday, November 2, 2024.  

 

Mr. Tony Davit, Chief Operating Officer, will be his designee Friday, October 18th thru Thursday, October 
24th. Mr. Davit can be reached at anthony.davit@goaa.org or 407-825-2231. 

 

Ms. Kathleen Sharman, Chief Financial Officer, will be his designee Friday, October 25th thru Noon on 
Saturday, November 2nd. Ms. Sharman can be reached at kathleen.sharman@goaa.org or 407-825-
2043. 

 

Please continue to use the signature process in place. Thank you. 

 

 

 

Anna Farmer 

Manager, Board Services 

anna.farmer@goaa.org  

P 407-825-2032   

Orlando International Airport  

One Jeff Fuqua Boulevard 

Orlando, Florida 32827 

orlandoairports.net 
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SECTION 00 65 19.29 - FINAL RELEASE FORM 
 
 GREATER ORLANDO AVIATION AUTHORITY 
  
KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment of the 
sum of __________________________________________________________________ DOLLARS 
($__________________________) (final total Contract amount), paid by the Greater Orlando Aviation 
Authority (hereinafter referred to as "Owner"), does hereby fully and completely discharge and release the 
Owner from and waives any and all debts, accounts, promises, damages, liens, encumbrances, causes of 
action, suits, bonds, judgments, claims, and demands whatsoever, in law or in equity, which the 
undersigned ever had, now has, or might hereafter have on account of labor performed, material furnished, 
or services rendered, directly or indirectly, for the Contract between the parties, dated 
_____________________, known as “V-S00047 Terminal C Enhancements Signage Improvements (D/B), 
at the Orlando International Airport," except for those claims, disputes, and other matters arising out of or 
relating to said Contract which have been properly raised by written demand and in accordance with the 
Contract Documents prior to this date and identified by the Contractor as unsettled in the final Application 
for Payment.  

The undersigned further covenants that all subcontractors, suppliers, materialmen, and any or all other 
persons supplying material, supplies, services, or labor used directly or indirectly in or for the Work will be 
paid in full upon receipt of final payment from Owner. 

The undersigned shall maintain in full force and effect the provisions of the Contract Documents respecting 
the guaranty against defective work, and any other special guaranties required by the Contract Documents, 
for the terms provided in the Contract Documents, which terms shall begin to run from the date specified in 
the Contract Documents. 

The undersigned represents and warrants that the statements contained in the foregoing Release are true 
and correct. 

IN WITNESS WHEREOF, I hereunto set my hand and seal this ________ day of 
_________________________, ______. 

WITNESSES:             
       CONTRACTOR 

______________________________   By:       

______________________________   Title:       
 
        (CORPORATE SEAL) 
 
Final Release Form must be signed by a corporate officer or such other representative of the Contractor 
with authority to bind the Contractor to this Release. 
 



ORLANDO INTERNATIONAL AIRPORT SUBCONTRACTOR FINAL, 
V-S00047, TERMINAL C ENHANCEMENTS CONDITIONAL RELEASE FORM 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 65 19.33 

00 65 19.33 - 1 
GOAA August 2023 

Design-Build Version 

SECTION 00 65 19.33 - SUBCONTRACTOR FINAL, CONDITIONAL RELEASE FORM 

GREATER ORLANDO AVIATION AUTHORITY 

KNOW ALL PERSONS BY THESE PRESENTS, that the undersigned, conditioned upon payment 
of the sum of __________________________________________________________ 
_______________________________ DOLLARS ($____________________________) (final total 
Contract amount), paid by the Contractor does hereby fully and completely discharge and release the 
Greater Orlando Aviation Authority from and waives any and all debts, accounts, promises, damages, liens, 
encumbrances, causes of action, suits, bonds, judgments, claims, and demands whatsoever, in law or in 
equity, which the undersigned ever had, now has, or might hereafter have on account of labor performed, 
material furnished, or services rendered, directly or indirectly, for the Project known as V-S00047 Terminal 
C Enhancements Signage Improvements (D/B), at the Orlando International Airport," except for those 
Claims, if any, which have been properly raised by written demand and in accordance with the Contract 
Documents prior to this date and identified by the Contractor as unsettled in the Contractor’s final 
Application for Payment. 

This Final Release and Waiver is conditioned upon receipt of the final payment from the Contractor in the 
amount of ___________ Dollars ($_______) and is not effective until that payment is received. 

The undersigned further covenants that all sub-subcontractors, suppliers, materialmen, and any or all other 
persons supplying material, supplies, services, or labor used, directly or indirectly, on or for the Project have 
been paid in full. 

The undersigned shall maintain in full force and effect all guaranties against defective work, and any other 
special guaranties required by the Contract and Subcontract. 

The undersigned represents and warrants that the statements contained in the foregoing Release are true 
and correct. 

IN WITNESS WHEREOF, I hereunto set my hand and seal this ________ day of 
_________________________, ______. 

WITNESSES: 
SUBCONTRACTOR 

______________________________ By: 

______________________________ Title: 

(CORPORATE SEAL) 
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SECTION 00 72 53 - GENERAL CONDITIONS, DESIGN/BUILD (SINGLE-PRIME CONTRACT) 

ARTICLE 1 GENERAL PROVISIONS 

1.1 BASIC DEFINITIONS 

1.1.1 THE DESIGN CRITERIA PACKAGE 

The Design Criteria Package (DCP) describes the Work to be performed under this Contract and 
includes the performance and scope drawings, the Owner Standards, the GOAA Design 
Guidelines, the quantity and quality requirements of the Work, the sample forms, the Conditions of 
the Contract, the location of the Work, and the time in which the Work must be completed. The 
purpose of the DCP is to furnish sufficient information to permit the Contractor to prepare the 
Proposal. 

1.1.2 THE PROPOSAL 

The Proposal consists of the Proposal, including the completed Proposal Forms, documents, 
reports and information referenced in the Request for Proposal, Instructions to Proposers, Proposal 
Content Requirements, DCP and Addenda. The Proposal shall not lessen the minimum quality 
standards of the Owner’s Standards and the GOAA Design Guidelines by omission, modification 
or revision.  The quantity requirements, unless specifically listed as a minimum, are provided for 
guidance to the Proposer for development of its own approach, concept and final design. 

1.1.3 THE CONTRACT DOCUMENTS 

The Contract Documents consist of the executed Agreement between the Owner and Contractor, 
the Design Criteria Package, the Contractor’s Proposal the Request for Proposals, the Instructions 
to Proposers, and Contract Modifications issued after execution of the Agreement. 

1.1.4 THE CONTRACTOR 

The term “Contractor” as used throughout the Contract Documents shall mean “Design-Builder”. 
Design-Builder means a partnership, corporation, or other legal entity that: is certified under Fla. Stat. 
s. 489.119 to engage in contracting through a certified or registered general contractor or a certified or
registered building contractor as the qualifying agent; or is certified under Fla. Stat. s. 471.023 to
practice or to offer to practice engineering; certified under s. 481.219 to practice or to offer to practice
architecture; or certified under s. 481.319 to practice or to offer to practice landscape architecture.

1.1.5 THE CONTRACT 

The phrase “Contract” or “Agreement” may be used as an abbreviation for Contract Documents, 
which together form the Contract for Construction. 

1.1.6 THE RECORD DOCUMENTS 

The Record Documents consist of those documents assembled by the Contractor at the conclusion 
of the Contractor’s performance of construction or service.  Record Documents are developed from 
as-built drawings, as-built specifications and any other documents required to be submitted by the 
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Contractor for closing out the Project.  The Record Documents shall accurately document the Work 
as constructed, including all Contract Modifications and Changes. 

1.1.7 CONTRACT MODIFICATIONS 

A Contract Modification is (1) a Change Order, (2) a Construction Change Directive, or (3) a Field 
Change Order. 

1.1.8 THE WORK 

The "Work" means the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment and services 
provided or to be provided by the Contractor to fulfill the Contractor's obligations.  The Work may 
constitute the whole or a part of the Project. 

1.1.9 THE PROJECT 

The Project is the total construction of which the Work performed under the Contract Documents 
may be the whole or a part and which may include construction by the Owner or by separate 
contractors. 

1.1.10 THE CONTRACTOR’S PROJECT MANUAL 

The Contractor’s Project Manual consists of one or more volumes of bound documents assembled 
for the Work by the Contractor which may include the specifications and other requirements 
prepared and issued for construction by the Contractor during the design phase of the Work for 
construction of the Work.  The content of the Contractor’s Project Manual shall not supersede the 
requirements of the DCP unless establishing a higher level of standard. 

1.1.11 THE CONTRACTOR’S DRAWINGS 

The Contractor’s Drawings are the graphic and pictorial portions of the Contract Documents 
prepared by the Contractor, wherever located, in compliance with the DCP which show the Design 
Criteria Scope, Contractor’s design, location and dimensions of the Work, generally including, 
plans, elevations, sections, details, schedules and diagrams sufficient to meet the Owner’s CAD 
and Drawing Standards. The content of the Contractor’s Drawings shall not supersede the 
requirements of the DCP unless establishing a higher level of standard. 

1.1.12 THE CONTRACTOR’S SPECIFICATIONS 

The Contractor’s Specifications are those portions of the Contract Documents prepared by the 
Contractor in compliance with the DCP, consisting of the written requirements for materials, 
equipment, construction systems, standards and workmanship for the Work, and performance of 
related services. The content of the Contractor’s Specifications shall not supersede the 
requirements of the DCP unless establishing a higher level of standard. 

1.1.13 LIQUIDATED DAMAGES 

Liquidated Damages are those damages identified in the Instructions to Proposers that the Owner 
may assess against the Contractor or its Surety for the Contractor’s tardy Substantial or Final 
Completion of the Work. 
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1.1.14 CONTRACT TIME 

Unless otherwise provided, Contract Time is the period of time, including adjustments authorized 
by a Contract Modification, to achieve Substantial Completion of the Work and is measured by 
actual calendar days. 

1.1.15 DAY 

The term “day” as used in the Contract Documents shall mean calendar day unless otherwise 
specified.  When any contractual obligation is measured by the number of days and the deadline 
date falls on a legal holiday or weekend when the Owner’s office is closed, the obligation will be 
allowed to be completed on the next business day without penalty. 

1.1.16 SUBSTANTIAL COMPLETION 

Substantial Completion is the date when the Work, or designated portion thereof, is deemed by the 
OAR and Design Criteria Consultant to be sufficiently complete in accordance with the 
requirements of the Contract Documents, agreed to by the Owner, and includes, but is not limited 
to, the requirements of Article 9 and Section 01 78 00, being fulfilled. 

1.1.17 FINAL COMPLETION 

Final Completion is the date when final acceptance of the Work in accordance with the Contract 
Documents is achieved and all other Contract requirements have been fully performed, including the 
delivery of all required close-out documentation. 

1.1.18 OWNER 

The Owner is the Greater Orlando Aviation Authority. 

1.1.19 OWNER’S AUTHORIZED REPRESENTATIVE (OAR) 

The OAR is the person or entity that is selected by the Owner to perform the OAR's responsibilities 
of the Contract Documents. 

1.1.20 DESIGN CRITERIA CONSULTANT (DCC) 

The Design Criteria Consultant is the person or entity lawfully licensed in Florida to practice 
architectural or engineering services in connection with the preparation of the DCP and is referred 
to throughout the Contract Documents as if singular in number.  The DCC may be retained by the 
Owner to prepare the DCP. 

1.1.21 DESIGNER 

The Designer is the Contractor’s person or entity lawfully licensed in Florida to provide architectural 
or engineering services in connection with the Project and is referred to throughout the Contract 
Documents as if singular in number.  The term "Designer" means the Designer or the Designer's 
authorized representative and is the entity responsible for signing and sealing the Plans and 
Specifications prepared by Contractor for construction of the Work.  The Designer is part of 
Contractor’s design-build team. 

1.1.22 CLAIM 
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A Claim is a demand or assertion, made by written notice and quantified pursuant to Article 4, by 
the Owner or Contractor seeking, as a matter of right, adjustment or interpretation of Contract 
terms, payment of money, extension of time or other relief with respect to the terms of the Contract 
Documents. 

1.1.23 SUBCONTRACTOR OR SUBCONSULTANT 

A Subcontractor or Subconsultant is a person or entity who has a direct contract with the Contractor 
to furnish labor, material, or services for the Work.  The term "Subcontractor" or “Subconsultant” is 
referred to throughout the Contract Documents as if singular in number and means a Subcontractor 
or Subconsultant or an authorized representative of the Subcontractor. 

1.1.24 SUB-SUBCONTRACTOR  OR SUB-SUBCONSULTANT 

A Sub-subcontractor or Sub-subconsultant is a person or entity who has a direct or indirect contract 
with a Subcontractor or Subconsultant to furnish labor, material, or services for the Work.  The term 
"Sub-subcontractor" or “Sub-subconsultant” is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or Sub-subconsultant or an authorized 
representative of the Sub-subcontractor or Sub-subconsultant. 

1.2 EXECUTION AND INTENT 

1.2.1 The applicable Contract Documents shall be signed by the Owner and Contractor. 

1.2.2 The intent of the Contract Documents is to include all information necessary for the proper 
execution and completion of the Work by the Contractor. The Contract Documents are 
complementary, and what is required by one portion shall be as binding as if required by all. 
Performance by the Contractor shall be required only to the extent consistent with the Contract 
Documents and reasonably inferable as being necessary to produce the intended results.  The 
Drawings indicate arrangements and results to be accomplished and the Contractor shall provide 
such necessary fastenings and accessories.  If a conflict exists between the Contract Documents, 
the Order of Preference provision contained in Articles1.6.1 and 1.6.2 shall apply. 

1.3 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS 

1.3.1 All Drawings, Specifications and other documents prepared by the DCC and the Designer are and 
shall remain the property of the Owner, and the Owner shall retain all common law, statutory and 
other reserved rights with respect thereto.  They shall not be used on any other project without the 
prior written consent of the Owner, and the Contractor shall take such action as may be necessary 
to prevent their use on any other project or for additions to the Project outside the scope of the 
Work by any Subcontractor or Subconsultant or material and equipment Supplier.  The Contractor, 
Subcontractors, Subconsultants, and material and equipment Suppliers are granted a limited 
license to use and reproduce applicable portions of the Drawings, Specifications and other 
documents prepared by the Designer appropriate to and for use in the execution of their Work 
under the Contract Documents.  Submittals or distributions necessary to meet official regulatory 
requirements or for other purposes relating to completion of the Project are not to be construed as 
a publication in derogation of the Owner's copyright or other reserved rights. 

1.4 CAPITALIZATION 
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1.4.1 Terms capitalized in these General Conditions include those which are (1) specifically defined, and 
(2) the titles of numbered articles and identified references to Articles in the document. 

1.5 INTERPRETATION 

1.5.1 In the interest of brevity, the Contract Documents frequently omit modifying words such as "all" 
and "any," and articles such as "the" and "an," but the fact that a modifier or an article is absent 
from one statement and appears in another is not intended to affect the interpretation of either 
statement. 

1.5.2 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such 
recognized meanings. 

1.6 ORDER OF PRECEDENCE 

A. The order of precedence for the Contract Documents shall be as follows: 

1. Contract Modifications 
2. Agreement between Owner and Contractor 
3. Addenda issued during procurement process 
4. Special Conditions 
5. Supplemental Conditions 
6. General Conditions 
7. Design Criteria Package; drawings and specifications 
8. Instructions to Proposers and all portions thereof containing information required from the 

Contractor 
9. Contractor’s Specifications and Drawings:  Drawings take precedence over Specifications as 

to quantity and location.  Specifications take precedence over Drawings as to quality of 
materials and workmanship. 

10.  Unit Price Schedules contained in the Contractor’s Proposal 
11.  Request for Proposal 
12.  Measurements by Scale 

1.6.1 The more stringent requirements shall apply in the event any conflicts cannot be resolved by 
applying the Order of Precedence. The Owner’s Standards, Guidelines, Specifications, quantity 
and quality requirements represent the minimum standards and may not be lessened by 
omission, modification or revision. 

1.7 STANDARD FORMS 

1.7.1 The following forms shall be utilized in the execution of the Work: 

A. REQUEST FOR INFORMATION (RFI):  A RFI shall be utilized in the field to present any questions 
or interpretations requested by the Contractor.  The OAR shall, upon receipt, secure a response 
from an appropriate source. The OAR will provide the Contractor with a written response to the RFI 
with reasonable promptness to avoid or minimize delay in the progress of the Work. 
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B. REQUEST FOR CHANGE ORDER (RCO):  A RCO shall be utilized by the Contractor to formally
present any request for monetary, time, or contractual adjustment.  The RCO shall provide
justification for entitlement to the change and shall be substantiated in accordance with Article 7.

C. DESIGNER’S SUPPLEMENTAL INSTRUCTION (DSI):  A DSI shall be utilized by the DCC to
provide clarifications or supplemental information to the Contractor. The intent of the DSI is for the
DCC to clarify and supplement the existing requirements of the Contract.  A DSI may not modify
the scope of Work.

D. BULLETIN:  A Bulletin shall be utilized by the OAR to indicate proposed modifications to the
drawings or specifications.  Upon receipt of a Bulletin, the Contractor shall submit a detailed
breakdown of costs (adds or deducts), if any, in the form of a Request for Change Order (RCO) for
review by the Owner and OAR.

E. CHANGE ORDER (CO):  A CO shall be utilized to formalize modifications to the Contract that are
agreed to by the Owner and Contractor in accordance with Article 7.2.

F. CONSTRUCTION CHANGE DIRECTIVE (CCD):  A CCD shall be utilized in the absence of an
agreement on a CO to express a written order by the Owner directing a change in the Work in
accordance with Article 7.3.

G. FIELD CHANGE ORDER (FCO):  A FCO may be utilized for immediate direction and authorization
to proceed with Changes in the Work in accordance with Article 7.4.

H. JOB MEMORANDUM (JM):  A JM shall be utilized by the OAR to communicate in writing to the
Contractor either a deficiency in the Work or other action required of the Contractor. The Contractor
shall provide a written response to the OAR with reasonable promptness.

ARTICLE 2 OWNER 

2.1 INFORMATION AND SERVICES REQUIRED OF THE OWNER 

2.1.1 The Owner shall furnish the Contractor with the name of the person or firm who shall be the OAR 
for the purpose of all communication required between the Owner and the Contractor. The Owner 
reserves the right to act as the OAR. 

2.1.2 The Owner furnished to the Contractor in the DCP a description of the Project site, and made 
available existing records for the Work.  The Owner shall not be responsible for furnishing surveys 
or other information as to the physical characteristics of the site or utility locations for the Project 
site beyond the information provided in the DCP.  The Contractor shall make available to the Owner 
and OAR all its survey and utility locations data. 

2.1.3 The Owner furnished to the Contractor in the DCP available subsurface conditions of the Project 
site, and made available existing records for the Work to assist the Contractor in completing 
adequate investigations.  The Contractor shall perform its own adequate investigations of the 
existing site conditions prior to completion of the design phase.  The Owner disclaims all 
responsibility whatsoever with respect to the sufficiency or accuracy of test borings made, or of the 
logs of test borings, or of other investigations or records of subsurface conditions (including but not 
limited to, underground utility locations, or of the interpretations made thereof), and there is no 
warranty or guaranty, expressed or implied, that the conditions indicated by such test borings, logs, 
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investigations, records, or information are representative of conditions existing throughout the Work 
site, or any part thereof, or that unforeseen developments may not occur.  At the Owner's request, 
the Contractor shall make available to the Owner the results of any surface or subsurface 
investigations of the site, test borings, analyses, studies or other tests conducted by or in 
possession of the Contractor or any of its agents. 

2.1.4 The Owner shall secure and pay for any easements, transportation and sewer benefit fees, Orlando 
Utilities Commission system development charges and threshold inspections associated with the 
Work.  The Contractor shall secure and pay for all other permits, inspections, fees, and notices, as 
set forth more particularly in Article 3. 

2.2 OWNER'S RIGHT TO STOP OR SUSPEND THE WORK 

2.2.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the 
Contract Documents or fails to carry out Work in accordance with the Contract Documents within 
seven (7) days from the date of the OAR’s written notice to the Contractor describing such failure, 
the Owner may order the Contractor to stop the Work, or any portion thereof, until the cause for 
such order has been eliminated.  The right of the Owner to stop the Work shall not give rise to a 
duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other 
person or entity.  This right shall be in addition to, and not in restriction of, the Owner's other rights 
arising from the Contract Documents or law. 

2.2.2 The Owner may suspend the Work, in whole or in part, for such period of time as it may deem 
necessary, due to abnormal inclement weather, or any other circumstances which, in the Owner's 
discretion, requires a suspension of the Work.  An order by the Owner to suspend the Work shall 
be in writing except in cases of bona fide emergencies.  In the event the Work is suspended under 
this Article, for reasons beyond the Contractor's control or for unforeseen circumstances not 
otherwise provided for in the Contract Documents which could not have reasonably been 
anticipated or avoided by the Contractor, the Contractor shall be granted an appropriate extension 
of Contract Time for the period of suspension, which shall not exceed the day-for-day period of 
suspension, and an equitable adjustment to the Total Contract Price for the increased direct costs 
of maintaining and securing the Project during the suspension period, subject to the limitations of 
Article 7. 

2.2.3 The Contractor shall not be entitled to receive any increase in the Contract Time or the Total 
Contract Price for work stopped or suspended by the Owner under Article 2.2.1 or for suspensions 
under Article 2.2.2 which are either:  (1) made at the request of the Contractor for its own 
convenience; (2) attributable to circumstances caused by the Contractor or those for which the 
Contractor is responsible; (3) attributable to circumstances which reasonably could have been 
anticipated or avoided by the Contractor; (4) attributable to inclement weather conditions usually 
experienced at the project site during the relevant time period (as defined in Article 7); or (5) 
attributable to circumstances otherwise anticipated in the Contract Documents. 

2.3 OWNER'S RIGHT TO CARRY OUT THE WORK 

2.3.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within a seven-day period after receipt of written notice from the Owner to 
commence and continue correction of such default or neglect with diligence and promptness, the 
Owner may, without prejudice to other remedies the Owner may have, commence and continue to 
carry out the Work or any portion thereof.  In such case, an appropriate Change Order or 
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Construction Change Directive shall be issued deducting from payments then or thereafter due the 
Contractor the cost of correcting such deficiencies, including compensation for the OAR's and 
DCC’s additional services and expenses made necessary by such default, neglect or failure and 
all damages, costs, expenses or losses caused by such default, neglect or failure.  If payments 
then or thereafter due the Contractor are not sufficient to cover such amounts owed to the Owner, 
the Contractor shall pay the difference to the Owner.  The right of the Owner to carry out the Work 
shall not give rise to any duty on the part of the Owner to exercise this right for the benefit of the 
Contractor or any other person or entity.  

2.3.2 The Owner may carry out the Work, in whole or in part, for such period of time as it may deem 
necessary in its sole discretion, due to abnormal inclement weather, or any other circumstances 
which, in the Owner's discretion, requires the Owner to immediately commence additional, 
substitute, or corrective Work.  The Owner shall endeavor to give reasonably prompt notice under 
the circumstances (whether written or oral) to the Contractor of its intention to carry out the Work 
except in cases of emergencies, in which case reasonably prompt notice under the circumstances 
after the fact is permitted. If the Work performed under this Article 2.3.2 arises out of or relates to 
default, neglect, errors, or other causes attributable to Contractor, then an appropriate Change 
Order or Construction Change Directive shall be issued deducting from payment then or thereafter 
due to the Contractor the cost of such Work, including compensation for the OAR's and DCC's 
additional services and for all other expenses made necessary by the Contractor’s default, neglect 
or failure, and all damages, costs, expenses or losses caused by the Contractor’s default, neglect 
or failure. If payments then or thereafter due the Contractor are not sufficient to cover such amounts 
owed to the Owner, the Contractor shall pay the difference to the Owner within thirty (30) days after 
receiving a demand for payment pursuant to a Contract Modification.  The right of the Owner to 
carry out the Work shall not give rise to any duty on the part of the Owner to exercise this right for 
the benefit of the Contractor or any other person or entity. 

ARTICLE 3 CONTRACTOR 

3.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 

3.1.1 The Contractor has carefully examined the site of the Work, the DCP and the existing Owner 
records for the Work contemplated during the Proposal submittal period.  By submitting a Proposal, 
the Contractor acknowledges and declares that the Contract Documents are sufficient to enable 
the Contractor to complete the Work as shown in the DCP and Contract Documents or, if not 
specifically shown, to perform the activities which may be reasonably inferred as necessary for 
completion of the Work in accordance with the requisite time frame, applicable laws, statutes, 
building codes, regulations, or as otherwise required by the Contract Documents  The Contractor 
shall not take advantage of any apparent error or omission in the Contract Documents.  In addition, if 
the Contractor performs any construction activity which the Contractor knows or should have known 
contains an inconsistency or omission from the Design Criteria Package; the Contractor shall be 
responsible for such performance and shall bear the cost for correction. 

3.1.2 The Contractor shall take field measurements, verify field conditions and carefully compare such 
field measurements and conditions and other information known to the Contractor with the Contract 
Documents before commencing activities.  The Contractor is responsible for the survey of baseline 
and benchmarks for laying out its Work.  Errors, inconsistencies or omissions discovered shall be 
the responsibility of the Contractor and shall be reported in writing to the OAR no later than seven 
(7) days after discovery by the Contractor.
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3.1.3 The Contractor represents that it is familiar with the Project site and has received all information it 
needs concerning the conditions of the Project site.  The Contractor represents that it has inspected 
the location of the Work and has satisfied itself as to the location and condition thereof, including, 
without limitation, the location and condition of all structures, utilities, and surface and subsurface 
conditions. In addition the Contractor has investigated and is fully informed of the conditions to be 
encountered, of the character, quality and quantities of Work to be performed and materials to be 
furnished and included in its Proposal and Contract all items necessary for the proper execution 
and completion of the Work.  At no additional cost to the Owner, the Contractor shall undertake all 
further investigations and studies as may be necessary or useful to determine the location and 
condition of structures, utilities, surface and subsurface conditions. The Contractor shall exercise 
special care in executing Work in proximity of known utilities, improvements, and easements. The 
Contractor shall be solely responsible for the location of any existing utilities. Based upon the 
foregoing inspections, understandings, agreements and acknowledgments, the Contractor agrees 
and acknowledges:  (i) that the Total Contract Price is just and reasonable compensation for all the 
Work, including all reasonably foreseen and foreseeable risks, hazards, and difficulties in 
connection therewith; (ii) that the Contract Time is adequate for the performance of the Work; and 
(iii) that the Work shall not result in any unintended lateral or vertical movement of any existing 
structure.  The Contractor shall have no claims for surface or subsurface conditions except as 
described in Article 4.3.5.   

3.2 SUPERVISION AND CONSTRUCTION PROCEDURES 

3.2.1 The Contractor shall supervise and direct all portions of the Work, using the Contractor's best skill 
and attention. The Contractor shall be solely responsible for and have control over the design of 
the Work, including all Drawings, Specifications and other documents consistent with the Contract 
Documents; for all construction means, methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract including coordination of the duties of all 
Subconsultants, Subcontractors and Suppliers, unless the Contract Documents give other specific 
instructions concerning these matters. 

3.2.2 The Contractor shall control its operations and those of its Subconsultants, Subcontractors, and 
Suppliers to assure the least inconvenience to the traveling public.  Under all circumstances, safety 
shall be the most important consideration. 

3.2.3 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's 
employees, Subconsultants, Subcontractors, and their agents and employees, and all other 
persons performing portions of the Work for which the Contractor is responsible. 

3.2.4 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the OAR in the OAR's administration of the 
Contract, or by tests, inspections, or approvals required or performed by persons other than the 
Contractor. 

3.2.5 The Contractor shall be responsible for inspection or examination of portions of Work already 
performed under this Contract to determine that such portions are in proper condition to receive 
subsequent Work.  The Contractor shall keep full detailed written records of all inspection or 
examination efforts.  These written records shall include dates, subject matter, persons present, 
results of inspections or examinations and shall be made available to the Owner, if requested. 

3.2.6 If any of the Work is required to be inspected or approved by the Contract Documents or by any 
laws, ordinances, rules, regulations or orders of public authorities, the Contractor shall cause such 
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inspection or approval to be performed.  No test, inspection or examination performed or failed to 
be performed by the Owner, shall be a waiver of the enforcement of any of the Contractor’s 
obligations. 

3.2.7 The Contractor is fully responsible to provide a sufficient number of design professionals, skilled 
workers, supervision, and project management personnel to prosecute the Work and insure that 
the Work is completed within the Contract Time.  Failure to fully staff the Project with skilled 
workers, supervision, or project management personnel shall be cause for termination of the 
Contract in accordance with Article 14 or such other remedies as set forth in the Contract 
Documents.  The Contractor assumes all risks of delays or extra costs which may be associated 
with labor disputes involving the Contractor, its Subconsultants, Subcontractors or Suppliers and 
in no event shall the Contractor be entitled to additional compensation or an extension of Contract 
Time due to any such labor disputes. 

3.3 LABOR, SERVICES AND MATERIALS 

3.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for 
labor, services, materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation, and all other facilities and services necessary for proper execution and 
completion of the Work, whether temporary or permanent and whether or not incorporated or to be 
incorporated in the Work. The Contractor shall not be entitled, under any circumstances, to any 
increased cost of doing business, including but not limited to, increased costs of materials, trucking, 
and fuel. 

3.3.2 The Contractor shall enforce strict discipline and good order among the Contractor's employees, 
Subconsultants, Subcontractors, and other persons carrying out the Work.  The Contractor shall 
not permit employment of unfit persons or persons not skilled in tasks assigned to them. 

3.3.3 The Contractor shall give preference to the employment of state residents in the performance of 
the work on the project if state residents have substantially equal qualifications to those of 
nonresidents. 

3.3.4 The Contractor shall be responsible for all loss or damage to the Contractor’s equipment and tools 
on the job site including, but not limited to, loss or damage from theft, malicious mischief or vandalism. 
The Contractor shall be responsible for all loss or damage, including but not limited to, loss or damage 
arising from theft, malicious mischief or vandalism, of stored materials or equipment located on the 
Owner’s property until the Work reaches Final Completion. 

3.4 WARRANTY 

3.4.1 The Contractor warrants to the Owner that materials and equipment furnished under the Contract 
will be of good quality and new unless otherwise required or permitted by the Contract Documents 
and that the Work will conform to the requirements of the Contract Documents.  Work not 
conforming to these requirements, including substitutions not properly authorized by the Owner, 
may be considered defective.  If required by the OAR or Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment provided in the Work.  
Warranties required by the Contract Documents shall commence on the Date of Substantial 
Completion, unless otherwise provided in the Contract Documents.  The Contractor shall deliver all 
required warranty documents before submitting the Final Application for Payment. When the 
specifications require that a warranty shall be for longer than one year, the Contractor shall ensure 
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that the warranty is issued directly to the Owner as the original purchaser warrantee.  Any breach 
of any warranty will be a breach of this Contract. 

3.5 TAXES 

3.5.1 The Contractor shall pay all sales, consumer, use or similar taxes for the Work or portions thereof 
provided by the Contractor, unless otherwise specifically provided in the Contract Documents. 

3.5.2 The Contract Price shall be equitably adjusted by Change Order for additional costs resulting 
from any changes in taxes enacted after the date the Proposals were received. 

3.5.3 Contractor covenants and agrees that the Work is owned by the Greater Orlando Aviation Authority 
and neither Contractor nor any successors in interest shall, or have any right to, claim depreciation 
deductions or investment tax credits for federal income tax purposes with regard to the Work. 

3.6 PERMITS, FEES, INSPECTIONS, AND NOTICES 

3.6.1 Pursuant to Florida Statute 218.70, the “Public Bid Disclosure Act,” the Owner gives notice to the 
Contractor that the Owner does not issue permits for the Work and accordingly there is no fee 
assessed by the Owner.  However, the City of Orlando and other governmental entities may require 
fees for building and other permits for the Work.  The Contractor shall secure and pay for all 
required permits that are necessary for the proper execution and completion of the Work, including, 
but not limited to, all applicable site permits, building permits, engineering, dewatering, National 
Pollution Discharge Elimination System (NPDES) stormwater management and all other permits 
required to complete the Work.  In addition, except as defined under Owner’s responsibilities in 
Article 2, the Contractor shall procure all required certificates of inspection, use, occupancy and 
completion. The Contractor shall be responsible for coordinating and scheduling all such permitting 
agencies’ tests and inspections.  All required certificates of inspection, use, occupancy and 
completion shall be delivered to the Owner by the Contractor in sufficient time for occupancy of the 
Project in accordance with the schedule for the Work.  All costs incurred in connection with 
obtaining any permit, license, test or inspection, including any required overtime in connection 
therewith, shall be included within the Total Contract Price. 

3.6.2 The Contractor shall review the Contract Documents to determine the applicability of any and all 
laws, ordinances, rules, regulations and lawful orders of public authorities that may govern the 
Work.  The Contractor shall comply with all laws, ordinances, rules, regulations and lawful orders 
of public authorities governing the Work and shall give all notices required in connection therewith. 
In addition, the Contractor shall not knowingly violate any zoning or setback requirement or any 
provision of any recorded covenant.   

3.6.3 The Contractor shall notify the Owner and OAR of any discrepancy or potential conflict between 
the Contract Documents and any building codes or other law or regulations of which the Contractor 
has knowledge of or should be reasonably able to determine and if the resolution of the conflict 
actually impacts the Total Contract Price or Contract Time, a Contract Modification shall be issued 
in accordance with Article 7.  If the Contractor performs Work contrary to laws, statutes, ordinances, 
building codes, rules or regulations, the Contractor shall correct the Work and be responsible for 
all costs associated therewith. 

3.7 ALLOWANCES 
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3.7.1 Items covered by allowances shall be supplied for such amounts and by such persons or entities 
as the Owner may direct. 

3.7.2 Unless otherwise provided in the Contract Documents: 

A. materials and equipment under an allowance shall be selected by the Owner within the time frames
required by the current accepted schedule;

B. allowances shall cover the cost to the Contractor of materials, supplies and equipment delivered at
the site and all required taxes, plus mark-up in accordance with Article 7.1.13, less applicable trade
discounts;

C. whenever allowances are used, the remaining allowance amount, and the Total Contract Price
shall be adjusted accordingly by a Contract Modification.  The amount of the Contract Modification
shall be calculated in accordance with Article 7 and shall reflect the difference between actual costs
and the allowance amount and be supported by appropriate substantiating data.

3.7.3 Contractor shall not perform any work under an allowance without an approved Contract 
Modification.  Additional requirements for allowances are contained in Division 1, Section 01 21 
00. 

3.8 CONTRACTOR'S KEY PERSONNEL 

3.8.1 The Contractor shall employ a competent Project Manager, Design Manager, Construction 
Manager and Superintendent during the performance of the Work.  The Contractor’s 
Superintendent shall be on the site at all times during the performance of the Work.  The Project 
Manager shall represent the Contractor, and communications given to the Project Manager shall 
be binding on the Contractor.  

3.8.2 The Owner shall have the right but not an obligation to require the Contractor to dismiss from the 
Project any of the Contractor's project personnel whose performance is not satisfactory to the 
Owner, and, in such event, the Contractor shall replace such personnel with personnel satisfactory 
to the Owner. Removal and replacement of personnel pursuant to this Section 3.8.2 shall not give 
rise to entitlement by the Contractor to additional time or money, nor shall it constitute intentional 
interference or active interference by the Owner. 

3.8.3 The resumes of the Contractor's key personnel, including but not limited to the Project Manager 
and Superintendent that the Contractor intends to use on the Project and an organizational chart 
shall be submitted to the OAR prior to the commencement of Work. 

3.9 CONTRACTOR'S DESIGN AND CONSTRUCTION SCHEDULES 

3.9.1 Preliminary Schedule.  The Contractor shall submit to the OAR a Preliminary Schedule within 
fourteen (14) days after the date of the Notice of Intent to Award the Contract.  The Preliminary 
Schedule shall be in a bar chart format covering all major items of the Work including construction 
activities, milestone dates, and procurement of materials and equipment.  The Preliminary 
Schedule shall identify approximate start and finish dates and the sequence in which the Contractor 
proposes to carry out the Work.  The Preliminary Schedule shall be based upon the Contract Time 
specified in the Contract Documents. Upon receipt by the Contractor of the Notice to Proceed and 
until the Baseline Schedule is accepted by the OAR, the Contractor shall proceed with the Work in 
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accordance with the Preliminary Schedule. 

3.9.2 Baseline Schedule.  Within thirty (30) days of the issuance of the Notice to Proceed, the Contractor 
shall submit to the OAR a proposed Baseline Schedule which shall be in the format as required by 
the Specifications and Drawings.  The OAR will review the proposed Baseline Schedule and 
present the Contractor with any comments.  The Contractor shall resubmit the proposed Baseline 
Schedule for review within fourteen (14) days after receipt of comments.  Upon the OAR’s 
acceptance of the Baseline Schedule, the Contractor shall proceed with the work in accordance 
with the accepted Baseline Schedule.  The OAR's acceptance of the Baseline Schedule shall not 
impose on the Owner any responsibility to the Contractor for the accuracy or reasonableness of 
the Baseline Schedule nor shall the review and acceptance relieve the Contractor from full 
responsibility.  Upon acceptance by the OAR, the Baseline Schedule shall be the basis for 
evaluation of all time related issues, unless and until a Progress Schedule is accepted which 
supersedes the Baseline Schedule logic.  The Owner shall have no obligation to process or issue 
payment for an Application for Payment until the Contractor’s Baseline Schedule has been 
accepted by the OAR. 

3.9.3 Progress Schedules.  Each month the Contractor shall submit a Progress Schedule to update the 
progress of the Work.  Progress Schedules must be submitted with each Contractor's Application 
for Payment and the data contained in the Progress Schedule must accurately correspond to the 
progress of the work information contained in the Contractor's Application for Payment. The 
Contractor's Progress Schedule must accurately reflect the actual progress of the Work as well as 
any revisions to the logic, sequence, durations of work activities, or level of detail of the number, 
description, or division of the work activities. The Owner may refuse to process or issue payment 
for an Application for Payment without the Contractor's submission of a current, accurate, and 
updated Progress Schedule that is satisfactory to the OAR. The OAR may specify the format in 
which the Progress Schedules shall be delivered by the Contractor. The Contractor’s failure to 
submit such updated Progress Schedule with an Application for Payment shall result in a waiver 
by Contractor of all Claims for the time extensions for the time period covered by the Application 
for Payment. 

3.9.4 If the Contractor's Progress Schedule reflects that completion of the Contract or a Contract 
Milestone date is not within the Contract Time, then the Contractor must submit with the Progress 
Schedule the Contractor's proposed recovery plan for completing the Work within the Contract 
Time.  In the event the Contractor claims entitlement to a time extension which is disputed by the 
Owner, the Contractor's recovery plan shall not be based upon receiving disputed time extensions. 

3.9.5 The Contractor shall fully comply with all time and other requirements of the Contract Documents. 
The Owner's approval and payment of an Application for Payment, without the submission of a 
current, accurate Baseline or Progress Schedule, shall not constitute a waiver of either the 
requirement for such updates or the Owner's right to withhold payment, and the Contractor shall 
not be relieved from the obligation to complete the Work within the Contract Time. 

3.10 DOCUMENTS AND SAMPLES AT THE PROJECT SITE; AS-BUILT AND RECORD DOCUMENTS 

3.10.1 The Contractor shall maintain at the Project site all approved Drawings, Specifications, Permits, 
Permit Drawings, Shop Drawings, Product Data, Samples, and other required submittals and make 
such documents available to the Owner, DCC and OAR, at all times. 

3.10.2 The Contractor shall maintain at the Project site As-Built Documents comprised of one copy of the 
Drawings, Specifications, Addenda, Change Orders and other Modifications, in good order and 
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marked currently to accurately reflect all as-built conditions, including, but not limited to, all locations 
of utilities as actually determined or installed and all changes to the Work.  These As-Built 
Documents shall be available to the Owner, DCC and OAR, at all times.  All As-Built Documents 
shall be delivered to the OAR for review and acceptance upon completion of the Work, signed by 
the Contractor to certify that they show complete and exact as-built conditions, stating dimensions, 
sizes, kinds of materials, and similar matters (including, but not limited to, piping and conduit 
locations).    The Contractor shall be responsible for all damages arising directly or indirectly out of 
the Contractor's failure to prepare or maintain complete and accurate As-Built Documents and other 
information. 

3.10.3 Prior to Final Completion of the Work, the Contractor shall prepare a complete set of Record 
Documents based on the As-Built Documents and deliver them to the OAR for review and 
acceptance. The Record Drawings shall be signed by the Contractor’s Florida registered design 
professional to certify that they show complete and exact as-built conditions, stating dimensions, 
sizes, kinds of materials, and similar matters (including, but not limited to piping and conduit 
locations). The Contractor shall be responsible for all damages arising directly or indirectly out of 
Contractor’s failure to maintain complete and accurate Record Documents and other information. 

3.10.4 The Contractor shall maintain at the Project site all permit Drawings in a manner so as to make 
them accessible to governmental inspectors and other authorized agencies, at all times. All final 
updated permit Drawings shall be delivered to the OAR prior to Final Completion, unless another 
timeframe has been established by the OAR, in writing. 

3.11 SUBMITTALS: DESIGN DOCUMENTS, DRAWINGS, AND SPECIFICATIONS; SHOP 
DRAWINGS, PRODUCT DATA, AND SAMPLES 

3.11.1 Design Documents, Drawings, and Specifications include all Drawings, Specifications, and other 
documents and electronic data prepared by the Contractor setting forth in detail the requirements 
for construction of the Work. 

3.11.2 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work 
by the Contractor or a Subcontractor, Subconsultant, manufacturer, Supplier, or distributor to 
illustrate some portion of the Work. 

3.11.3 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams, and other information furnished by the Contractor to illustrate materials or equipment for 
some portion of the Work. 

3.11.4 Samples are physical examples which illustrate materials, equipment, or workmanship and 
establish standards by which the Work will be accepted. 

3.11.5 Design Documents, Drawings, and Specifications, shall be referred to as “Design Submittals” and 
Shop Drawings, Product Data, Samples, shall be referred to as “Construction Submittals.”  Design 
Submittals, Construction Submittals, and all other similar submittals shall all be referred to 
collectively as “Submittals.” Submittals do not change the requirements of the Contract Documents, 
unless incorporated by a Contract Modification. The purpose of Submittals is to demonstrate, for 
those portions of the Work for which Submittals are required, the manner in which the Contractor 
proposes to conform to the Contract Documents. Construction Submittals shall demonstrate the 
Contractor’s compliance with the Design Submittals and the Contract Documents; shall set forth in 
detail the requirements for construction of the Work; and shall include, but not be limited to, 
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information customarily required for governmental agency approval and as required by the Contract 
Documents. 

3.11.6 Submittals by the Contractor may be accepted as noted or rejected by the OAR and DCC if they 
fail in any way to achieve the results intended by the Contract Documents or are not in accordance 
with sound and prudent architectural and/or engineering principles, or are aesthetically 
unacceptable. The OAR and DCC may request that the Contractor submit Shop Drawings, 
Samples, and/or catalog cuts containing or reflecting aesthetic or other design aspects for the 
purposes of determining whether such designs achieve the results intended in the Contract 
Documents. If the design or any portion thereof is rejected, the Contractor shall forthwith revise the 
design, and re-submit the design to the OAR and DCC until it meets with such approval. 

3.11.7 The Contractor shall remain solely and exclusively responsible for the adequacy and sufficiency of 
the Submittals, and in no event shall the OAR or DCC, by accepting, rejecting, or reviewing 
Submittals, be considered to have warranted the adequacy or sufficiency of the Submittals or 
otherwise be held responsible for any deficiencies in the Submittals or any portion of the Work. 

3.11.8 Unless the Contract Documents provide otherwise, the Contractor and its Designer shall review, 
approve, and submit to the OAR and DCC all Submittals required by the Contract Documents in 
accordance with the Baseline Schedule, with reasonable promptness, and in such sequence as to 
cause no delay in the Work or in the activities of the Owner or of separate contractors. The 
Contractor shall furnish the Submittals in the format and quantity required by the Specifications. 
By approving and submitting such Submittals, the Contractor and its Designer represent that they 
have determined and verified materials, field measurements and field construction criteria related 
thereto, or will do so, and have checked and coordinated the information contained within such 
Submittals with the requirements of the Work and of the Contract Documents.  Submittals that have 
not been approved by the Contractor and its Designer shall be considered refused by the OAR and 
DCC. 

3.11.9 The Contractor shall perform no portion of the Work nor purchase any materials requiring review 
of Submittals until the relevant Submittal has been reviewed in the manner set forth in the Contract 
Documents.  All Work shall be performed in accordance with Submittals which have been returned 
by the OAR and DCC in accordance with the Contract Documents.  Review and return of the 
Submittal does not constitute acceptance by the Owner of any modification to the Contract 
Documents. When Submittals are not fully accepted through no fault of the Owner, the Contractor 
shall revise and resubmit Submittals at no additional cost to the Owner and no Contract Time 
extensions shall be allowed for revisions and resubmission of Submittals. 

3.11.10 If the Contractor proposes to deviate from the requirements of the Contract Documents, the 
Contractor shall separately submit, and identify prominently on the transmittal cover sheet(s) for 
the Submittal, all proposed deviations from the requirements of the Contract Documents.  The 
Contractor shall provide detailed justification for any deviation request.  The Contractor's transmittal 
cover sheet(s) shall direct, in writing, attention to the specific proposed deviations, and the 
Submittal shall contain all required data and supporting documentation necessary for evaluation of 
the proposed deviation. The Owner will make all final determinations for acceptance of the 
proposed deviation.  Any Submittal containing deviations not identified as previously described 
shall be deemed rejected and require resubmission. When requesting a deviation, the Contractor 
and its Designer shall review, sign, and affirm whether the deviation has been “Accepted,” 
“Accepted as Noted,” or is “For Information Only.” 

3.11.11 By approving and submitting Submittals, the Contractor represents that the Contractor has 
determined and verified materials, field measurements, and field construction criteria related 
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thereto, or will do so, and has checked and coordinated the information contained within such 
Submittals with the requirements of the Work and of the Contract Documents. 

3.11.12 The Contractor shall direct specific attention, in writing, to any revision(s) on resubmitted Submittals 
that were not requested in response to a previous Submittal. 

3.11.13 Informational Submittals identified in the Contract Documents do not require responsive action. 

3.11.14 When the Contract Documents require the Contractor to submit professional certification of 
performance capabilities of materials, connections, assemblies, systems, equipment, or other 
aspects of the Work, the Owner shall be entitled to rely upon the accuracy and completeness of 
such calculations and certifications. Review or acceptance of Submittals or any related documents 
by Owner or OAR (or those at their direction) shall not in any way relieve the Contractor of the 
technical adequacy and accuracy of the Work, nor shall it be construed as a waiver of any of the 
Contractor’s obligations or liability that may arise under the Contract or out of performance of the 
Work. 

3.11.15 If the Contractor proposes to use a design, method or type of material or equipment other than 
specified in the Contract Documents, a written request therefor shall be made to the OAR along 
with an estimate of the credit for cost and time, if any; the Owner will receive as a result of the 
change(s).  If approval is given by the Owner, the Contractor will not be excused from producing 
Work in conformity with the Contract Documents.  If a trial use establishes the Work does not meet 
the requirements of the Contract Documents, the Contractor shall take such action as the OAR 
determines necessary. By making a request for such a substitution, the Contractor: 

1. represents that it has thoroughly investigated the proposed substitution and determined that
the proposed substitution is equal to or superior in all respects to the specified materials,
method, or equipment;

2. represents that it will provide a warranty for the substitution identical in all respects to the
warranty for the specified materials, method, or equipment;

3. certifies that the cost data presented is complete and includes all related, incidental and
consequential costs;

4. waives all claims for any additional costs related to the substitution; and
5. represents that it will coordinate the installation of the accepted substitute, making changes as

may be required for the Work to be complete in all respects, at no additional cost to the Owner,
nor additional time to perform the Work.

3.11.16 Final Design Submittals and Construction Submittals shall be signed and sealed by a responsible 
design professional, registered in the State of Florida, in accordance with the State of Florida 
regulations. 

3.11.17 Prior to submitting any Submittals to the OAR and DCC, the Contractor shall demonstrate that the 
Contractor and its Designer have performed an internal review and checked the Submittal as part 
of the Contractor’s established Quality Assurance Program.  All submittals shall have been 
reviewed, signed and be noted “Approved”, “Approved as Noted” or “For Information Only” by the 
Contractor’s Designer prior to submittal to the OAR. 

3.11.18 The Design Submittal shall be in the general format of a Project Manual, which contains all 
specifications, special provisions, report, data, etc. that define the requirements for the Work, and 
a complete set of plans, which contain all design drawings applicable to the Work.  The 95% and 
100% Design Submittals shall include all plans and specifications applicable to the Work.  The 
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Design Submittal shall be in conformance with the Owner’s Guidelines and Standards and the 
DCP. 

3.11.19 In the event that portions of the Work are to be designed and constructed before final design of the 
remaining portions of the Work is completed, the initial Design Submittal shall be complete for the 
component of the Work to be constructed first.  As the design for the remaining portions of the Work 
are completed, the Design Submittal for these successive portions of the Work shall be in the form 
of additions and/or revisions, as appropriate, to the originally approved Project Manual and 
Drawings. 

3.11.20 The Owner’s approval is required for all Design Submittals representing the final 100% design of 
any aspect of the Work, to be evidenced by the signature of the Owner, OAR and DCC on such 
documents, prior to commencement by the Contractor of any construction activities associated with 
that Submittal. 

3.11.21 The Contractor shall submit a minimum of two (2) complete sets of each 100% Design Submittal 
to the OAR prior to the start of any construction work covered by the Design Submittal.  Also, the 
Contractor shall submit electronic files of the 100% Design Submittal in DWG and PDF formats. 
Upon signature by the Owner, OAR and DCC, the Design Submittal shall become part of the 
Contract Documents. 

3.11.22 Acceptance, review, or approval by the Owner of Submittals, including data, designs, 
specifications, calculations, estimates, plans, drawings, construction documents, photographs, 
reports, memoranda, other documents, and incidental design work or materials furnished by the 
Contractor shall not in any way relieve the Contractor of full responsibility for the technical adequacy 
and accuracy of the Work.  Neither the Owner’s review, approval, acceptance of, nor payment for, 
any of the Work shall be construed as a waiver of any of the Owner’s rights under this Contract or 
of any cause of action it may have arising out of the performance of this Contract. 

3.11.23 When Submittals, Product Data or Physical Samples are returned to the Contractor stamped 
REJECTED, NOT APPROVED, RETURNED FOR CORRECTIONS or otherwise not accepted 
through no fault of the Owner, the Contractor may be required to reimburse the Owner for its 
additional expenses incurred as a result of the Contractor's failure to comply with submittal 
requirements up to a maximum of: 

Drawing Sheets - $400.00/Drawing Sheet 
Product Data - $100.00/Cut Sheet 
Physical Samples - $200.00/Sample

Such sums reflect the damages suffered by the Owner as a result of the Contractor's deficient 
performance, the actual amount of which cannot be accurately determined as of the time this 
Contract is awarded, and not as a penalty.  The foregoing amounts may be withheld (cumulatively) 
from the Contractor's Application for Payment each month, as applicable.  At or before the final 
completion, a deductive Contract Modification may be issued to the Contractor by the Owner to 
reflect all such deductions. 

3.12 USE OF SITE AND COORDINATION 

3.12.1 The Contractor shall confine operations at the site to the limits of construction shown on the 
Drawings and shall not unreasonably clutter the site with materials or equipment.  The Contractor 
shall not dispose of debris or waste material on the Owner's property.  Hazardous materials shall 
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be disposed of pursuant to applicable state and federal statutes, and in accordance with Article 
10.3 below.  At no additional cost to the Owner, the Contractor shall take all actions necessary to 
coordinate the Work with other activities at the Project, including, but not limited to, the ongoing 
operations of the Owner, and users of the Owner’s facilities. 

3.13 CUTTING AND PATCHING 

3.13.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work 
or to make its parts fit together properly. 

3.13.2 The Contractor shall not damage, in whole or in part, the Work; other Work of the Owner; or work 
of separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation.  The Contractor shall not cut or otherwise alter such construction by the Owner or a 
separate contractor except with written consent of the Owner and of such separate contractor; such 
consent shall not be unreasonably withheld.  The Contractor shall not unreasonably withhold from 
the Owner or a separate contractor the Contractor's consent to cutting or otherwise altering the 
Work. 

3.14 CLEANING UP 

The Contractor, on a daily basis, shall keep the Project site and surrounding area free from the 
accumulation of waste materials or rubbish caused by operations under the Contract. At the 
completion of the Work, the Contractor shall remove from and about the Project site all waste 
materials, rubbish, the Contractor's tools, construction equipment, machinery, and surplus 
materials caused by operations under the Contract.  The Contractor shall not dispose of debris or 
waste material on the Owner’s property or in waste containers (dumpsters) leased by the Owner 
without prior written approval of the Owner. 

3.14.1 If the Contractor fails to keep the Project site clean as provided in the Contract Documents, then, 
following the Owner’s forty-eight (48) hour written notice to the Contractor, the Owner may take 
appropriate action to clean the Project site, or any portion thereof, and charge such costs to the 
Contractor. 

3.14.2 If a dispute arises among the Contractor, separate contractors, and the Owner as to the 
responsibility under their respective contracts for maintaining the Project site and surrounding area 
free from waste materials, debris, and rubbish, the Owner may clean the Project site, or any portion 
thereof, and allocate the cost among those responsible, in a manner the OAR determines, in its 
sole discretion, to be just. 

3.15 ACCESS TO WORK 

3.15.1 At all times, the Contractor shall, at no additional cost, provide the Owner, OAR and DCC access 
to the Work subject to the safety rules and insurance requirements of the particular work area. This 
access shall include the Contractor’s providing reasonable assistance; including, but not limited to, 
providing ladders, equipment, and workers to provide access to the Work or remove/replace heavy 
objects. 

3.16 ROYALTIES AND PATENTS 
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3.16.1 The Contractor shall pay all royalties and license fees.  The Contractor shall defend suits or claims 
for infringement of patent rights and shall hold the Owner and Designer harmless from loss on 
account thereof, but shall not be responsible for such defense or loss when a particular design, 
process, or product of a particular manufacturer or manufacturers is required by the Contract 
Documents.  However, if the Contractor has reason to believe that the required design, process, or 
product is an infringement of a patent, the Contractor shall be responsible for such loss unless such 
information is promptly furnished to the OAR in writing. 

3.17 ARCHITECTURAL AND ENGINEERING DESIGN SERVICES 

3.17.1 The Contractor shall provide all professional architectural and engineering design services (either 
on its own or using Subconsultants) required to complete the Work, which may include, but are not 
limited to, customary architectural design services; customary civil, structural, mechanical, 
systems, lighting, and electrical engineering services; geotechnical and surveying services; project 
and construction management and administration services; and all other professional services 
which may be required. 

3.17.2 The Contractor shall prepare detailed design documents, drawings, and specifications which are 
consistent with the intent of the Contract Documents, that adequately define the information 
required by the construction trades to properly perform the Work, and that include all information 
required for permitting and approval of the Project by the appropriate regulatory agencies.  All 
design documents prepared by Contractor shall be in accordance with the DCP and the Owner’s 
Design Guidelines including all standards, AutoCAD standards, and all additional detailing 
requested by the Owner and OAR. 

3.17.3 The Contractor shall be responsible for the professional quality, technical adequacy, accuracy, 
timely completion, and coordination of all data, designs, specifications, calculations, estimates, 
plans, drawings, construction documents, photographs, reports, memoranda, other documents and 
instruments, and all other services furnished by the Contractor.  The Contractor shall, without 
additional costs or expense to the Owner, correct or revise any errors, omissions, or other 
deficiencies in the Work performed by the Contractor. 

3.17.4 All design work shall be performed, signed, and sealed by professional engineering and 
architectural firm(s) or individuals licensed and registered to practice in the State of Florida. 

3.17.5 All design work shall comply with all applicable federal, state, and local codes, including the Florida 
Energy Code, the Florida Accessibility Code for Building Construction (FACBC), and the Americans 
with Disabilities Act Accessibility Guidelines (ADAAG). 

3.17.6 The Contractor shall use its best efforts to perform all services, and shall provide all design services 
in accordance with the generally accepted standards of engineers or architects and in accordance 
with the Contract Documents. 

3.17.7 The Contractor shall provide design services as necessary during construction. 

3.17.8 The Contractor agrees to perform such additional professional services for the Owner as are 
contained in any additional scope of work established by the Owner in a Contract Modification.  The 
Contract Modification for such additional professional services may establish a lump sum amount, 
per diem, or hourly rates for such work and may provide an upper limit on the payments to be made 
by the Owner to the Contractor for such work as well as the amount of time necessary to accomplish 
such additional services.  It is expressly understood, however, that the Owner shall have no 
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obligation to authorize the Contractor to perform any additional professional services under this 
Contract. 

3.17.9 The requirements for design work by the Contractor are further defined in the Contract 
Documents. 

3.17.10 All documents prepared or accumulated by the Contractor in rendering design services shall be the 
sole property of the Owner and the Owner shall be vested with all rights therein of whatever kind 
and however created; provided, however, that the Contractor shall have no liability to the Owner 
for the Owner’s use of the Contractor’s work product on any project other than the Project for which 
the Contractor’s design services were rendered, or for the Owner’s use of the work product of the 
Contractor which is delivered to the Owner in incomplete form, accompanied by written notice to 
the Owner that such work is incomplete describing in sufficient detail why the documents are 
incomplete.  No reports, maps, drawings, specifications, or other documents produced in whole or 
in part under this Contract shall be the subject of any application for copyright by or on behalf of 
the Contractor or any of its Subcontractors. 

ARTICLE 4 ADMINISTRATION OF THE CONTRACT 

4.1 ROLE OF THE DESIGN CRITERIA CONSULTANT (DCC) 

4.1.1 The DCC is the entity that may be retained by the Owner to prepare the DCP and provide other 
services as explicitly set forth in the Contract. The DCC may be the Owner. 

4.1.2 The DCC may visit the Project site at appropriate intervals to become generally familiar with the 
progress and quality of the Work and to determine in general if the Work is being performed in a 
manner such that when the Work is completed it will be in accordance with the Contract Documents. 
The DCC will not make exhaustive or continuous on-site inspections to check quality or quantity of 
the Work unless otherwise provided in the Contract Documents. 

4.1.3 Based on the DCC’s periodic site observations, the DCC may, at the Owner’s sole discretion, 
review the amounts approved by the OAR on each Application for Payment and will advise the 
Owner of any apparent issues with the amount approved by the OAR for payment. 

4.1.4 The DCC may review and take appropriate action upon the Contractor's Submittals that are defined 
in the Contract Documents to require Owner approval, but only for the limited purpose of checking 
for conformance with information given and the design concept expressed in the Contract 
Documents. The DCC's action will be taken with such reasonable promptness as to avoid or 
minimize delay in the Work or in the activities of the Owner, Contractor, or separate contractors, 
while allowing sufficient time to permit adequate review.  Review of such Submittals is not 
conducted for the purpose of determining the accuracy and completeness of other details such as 
dimensions and quantities, or for substantiating instructions for installation or performance of 
equipment or systems, all of which remain the responsibility of the Contractor as required by the 
Contract Documents.  The DCC's review shall not constitute approval of safety precautions or of 
any construction means, methods, techniques, sequences, or procedures.  The DCC’s review of 
and action concerning a specific item shall not indicate review of and action concerning an 
assembly of which the item is a component. The DCC’s review, or lack thereof, of the Contractor’s 
Submittals shall not relieve the Contractor of the obligations of the Contract Documents. 
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4.1.5 The DCC is the interpreter of the DCP and intent of the Contract Documents. The DCC, within a 
reasonable period of time after receipt of a written request, shall render such interpretations in 
writing or in the form of drawings to the OAR for forwarding to the Contractor. 

4.1.6 Interpretations and decisions of the DCC will be consistent with the intent of the Contract 
Documents. 

4.1.7 The Owner’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 

4.1.8 The DCC may conduct inspections with the OAR and Contractor to determine if the requirements 
for Substantial Completion have been satisfied, to prepare the Substantial Completion punch list, 
to ensure the punch list work has been completed, and to confirm the requirements for Final 
Completion have been satisfied. The DCC may review written warranties and related close-out 
documents required by the Contract Documents and assembled by the Contractor. 

4.1.9 The DCC will not have control over, charge of or be responsible for construction means, methods, 
techniques, or procedures, or for safety precautions and programs in connection with the Work. 
These are solely the Contractor's responsibility. 

4.2 ROLE OF THE OWNER'S AUTHORIZED REPRESENTATIVE (OAR) 

4.2.1 The OAR shall provide administration of the Contract as described in the Contract Documents and 
shall be selected by the Owner.  The specific person or entity which will perform the OAR's 
responsibilities shall be identified by the Owner.  The Owner may be the OAR and the Owner has 
authority to perform any of the actions that the OAR may perform. 

4.2.2 The OAR is the party through whom all communications shall be transmitted to and from the 
Contractor unless otherwise provided in the Contract Documents.  However, the Owner and 
Contractor are not precluded from direct communications.  The Contractor shall copy the OAR with 
all communications between the Owner and the Contractor if such direct communication occurs. 
Communications by and with Subcontractors, Subconsultants and material Suppliers shall be 
through the Contractor.  The Contractor's communications with the DCC or with separate 
contractors shall be through the OAR. 

4.2.3 The OAR will receive and process the Contractor’s Submittals, including coordination with the DCC 
when necessary, and returning the review comments or acceptance to the Contractor with such 
reasonable promptness as to avoid or minimize delay in the Work or the activities of the Owner, 
Contractor, or separate contractors, while allowing sufficient time for the OAR’s adequate review 
of the Submittals, but not less than fourteen (14) days after receipt, unless otherwise specified in 
the Contract Documents.  The OAR’s processing and review of the Submittals shall not relieve the 
Contractor of its obligations under the Contract Documents, and shall not constitute approval of 
safety precautions or any means, methods, techniques, sequences, or procedures. 

4.2.4 The OAR is authorized to reject Work which does not conform to the Contract Documents. 
Whenever the OAR considers it necessary or advisable, the OAR is authorized to require additional 
inspection, examination or testing of the Work regardless of the stage of completion or delivery of 
the Work.  However, neither this authority of the OAR nor a decision made in good faith either to 
exercise or not to exercise such authority shall give rise to a duty or responsibility of the OAR to 
the Contractor, Subcontractors, Subconsultants, material and equipment Suppliers, their agents or 
employees, or other persons performing portions of the Work. 
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4.2.5 The OAR will prepare or assist the Owner in preparing Change Orders, Construction Change 
Directives, and Field Change Orders.  The OAR may authorize minor changes in the Work as 
provided in Article 7. 

4.2.6 The OAR, in conjunction with the DCC and the Contractor, will conduct inspections to determine 
the date or dates of Substantial Completion and the date of Final Completion, will receive and 
forward to the Owner, for the Owner's review and records, written warranties and other documents 
required by the Contract Documents and assembled by the Contractor, and will issue a final 
Certificate for Payment upon the Contractor’s compliance with the requirements of the Contract 
Documents. Receipt by the OAR or Owner of warranties and other documents at variance with the 
requirements of the Contract Documents shall not be deemed acceptance of a modification to the 
Contract Documents or a waiver of any requirement of the Contract Documents. 

4.2.7 The OAR will not have control over, charge of, or be responsible for, construction means, methods, 
techniques, or procedures, or for safety precautions and programs in connection with the Work. 
These are solely the Contractor's responsibility. However, in the event the Contract Documents 
expressly require the Contractor to use specific means, methods, techniques, or procedures, the 
Contractor shall perform the Work in accordance with those express requirements. 

4.3 CLAIMS AND DISPUTES 

4.3.1 Time Limits and Claim Substantiation.  All Claims by the Contractor must be made within fourteen 
(14) days after occurrence of the event giving rise to such Claim or within fourteen (14) days after
the Contractor first recognizes the condition giving rise to the Claim, whichever is later.  Claims
must be initiated by written notice to the Owner, provided in accordance with Article 13, and contain
a thorough description of the basis of the Claim, with copies served on the Owner and the OAR.
Daily reports, Applications for Payments and other administrative documents required by the
Contract do not constitute written notice of a Claim.

4.3.2 The responsibility to substantiate a Claim shall rest with the party making the Claim.  All Claims 
made by Contractor shall be substantiated and quantified within thirty (30) days of the written notice 
by an itemized, detailed cost breakdown sufficient to analyze the value and impact of the Claim, 
stating applicable cost and time impacts in accordance with the requirements of Article 7. Failure 
to comply with the time requirements for providing written notice and substantiation of Claims shall 
result in a waiver of the applicable Claim.  Under no circumstances shall the Contractor be entitled 
to any indirect, incidental, special, or consequential damages in any proceeding arising out of or 
relating to this Contract or the breach thereof.   

4.3.3 Continuing Contract Performance.  Pending final resolution of a Claim, including, but not limited to 
during the process set forth in Articles 4.4 and 4.5, the Contractor shall proceed diligently with 
performance of the Work. Neither the Owner’s payment on an Application for Payment pending 
final resolution of a Claim nor the Owner’s agreement to relief in connection with a Claim, RCO, or 
otherwise shall be deemed to expressly, impliedly, by course of conduct or otherwise waive the 
requirement for notice and substantiation of Claims. 

4.3.4 By making final payment, the Owner does not waive any Claim that arises from: (a) liens, Claims, 
security interests, or encumbrances arising out of the Contract and unsettled at the time final 
payment is made; (b) latent defects; (c) failure of the Work to comply with the Contract Documents; 
(d) terms of special warranties required by the Contract Documents; or (e) any claim for
overpayment, including, but not limited to, those resulting directly or indirectly from any erroneous
measurement, estimate, or quantity.
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4.3.5 Claims for Concealed, Unforeseen or Unknown Conditions.  If conditions are encountered at the 
site that are (1) concealed physical conditions which differ materially from those indicated in the 
Contract or (2) unknown physical conditions of an unusual nature, which differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of the 
character provided for in the Contract, then the Contractor shall give written notice to the OAR 
promptly before conditions are disturbed and in no event later than seven (7) days after first 
observance of the conditions.  This notice shall include a written description of the concealed or 
unknown condition and the Contractor’s proposed method to resolve the concealed or unknown 
condition.  If the OAR determines that the conditions at the site are not materially different from 
those indicated in the Contract, and that no change in the terms of the Contract is justified, the OAR 
shall so notify Contractor in writing.  The Contractor shall notify the OAR of any opposition to the 
OAR’s determination within seven (7) days after the OAR has given notice of its determination.  
Substantiation and quantification of any Claims related to concealed or unknown conditions must 
be provided within thirty (30) days of the date that the Contractor’s Claim notice is received by the 
OAR or thirty (3) days from the date that the OAR has issued direction on how to resolve the 
concealed or unknown condition.  If such concealed or unknown site conditions are encountered, 
and if the critical path is directly impacted as a result, the Contractor shall be entitled to an 
adjustment in the Total Contract Time for the delay caused by the correction of concealed or 
unknown conditions, subject to the requirements of Articles 7 and 8.   If such concealed or unknown 
site conditions are encountered, requests for compensation for the reasonable direct costs that are 
caused solely by the delay are subject to the requirements of Article 7. If the concealed or unknown 
condition causes a decrease in the cost of performing the Work, the Owner shall be entitled to 
deduct the decreased cost from the Total Contract Price. 

4.3.6 Injury or Damage to Person or Property.  If Contractor suffers injury or damage to person or property 
because of an act or omission of the Owner, of the Owner’s employees or agents, or of others for 
whose acts the Owner is legally liable, written notice of such injury or damage, whether or not 
insured, shall be given to the Owner in accordance with Article 13.3, and no later than fourteen (14) 
days after first observance.  The notice shall provide sufficient detail to enable the Owner to 
investigate the matter. 

4.4 MANDATORY PRE-SUIT MEDIATION 

4.4.1 All Claims, disputes, or other matters in question arising out of or relating to the Contract, shall be 
subject to mandatory pre-suit mediation under the auspices of a mediator to be selected by the 
parties.  Mediation must occur before a lawsuit is filed.  Discovery prior to the scheduled mediation 
shall be limited to one (1) request for production of documents and two (2) depositions per party 
not exceeding 8 hours total time per deposition.  Each party shall equally bear the costs of 
mediation and shall be solely responsible for its own attorneys’ fees and other legal costs prior to 
and during the mediation process.  In the event the case does not settle at mediation, the parties 
may re-depose either or both witnesses on non-repetitive matters. 

4.5 CERTIFICATION OF SUBCONSULTANT OR SUBCONTRACTOR CLAIM 

4.5.1 For any Claim made by the Contractor against the Owner, the basis of which includes a Claim by 
a Subconsultant, Subcontractor, or any other person or entity under the Contractor's control, for 
acts or omissions allegedly attributable to the Owner, the Contractor must certify by affidavit that it 
has carefully examined each Subconsultant’s or Subcontractor's Claim and has verified the truth 
and accuracy of each Claim.  Such certification under oath must be made by the Contractor prior 
to the submission of any Subconsultant or Subcontractor Claim to the Owner and shall constitute 
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an express condition precedent to the Contractor having a cause of action against the Owner that 
includes a Subconsultant’s Claim or a Subcontractor’s Claim.  A copy of such certification shall be 
provided to the Owner contemporaneously with the submission of any Subconsultant or 
Subcontractor Claim to the Owner. The Owner will not consider any Claim that has not been 
properly certified by the Contractor, nor is the Contractor entitled to relief by the Owner unless the 
certification contemplated by this Section has been properly furnished to the Owner.  

4.6 RESOLUTION OF DISPUTES 

4.6.1 The parties agree that all legal proceedings that relate in any way to this Contract shall be 
brought only in the Circuit Court of the Ninth Judicial Circuit in and for Orange County, Florida. 

4.6.2 The Contractor shall, within fifteen (15) business days from delivery of notice from the Owner or 
OAR, produce for examination by the Owner, OAR, or an authorized representative of either of 
them, all of the Contractor's records related to the Work or under the Contract, including, but not 
limited to, books of account, bills, invoices, payrolls, Subcontracts, Subcontractor payment 
requests, time sheets/cards, progress records, daily logs, daily reports, cost accounting records, 
correspondence, and any other document or record regarding all of the Contractor’s acts and 
transactions in connection with or relating to or arising by reason of the Contract, and provide 
appropriate personnel familiar with such records to explain such records and answer questions 
regarding any Claims made under this Contract.  The Contractor's failure to furnish the requested 
information or appear for examination shall result in the Contractor's waiver and release of all 
Claims arising out of, relating to, or by reason of this Contract, except for the sums certified by the 
OAR to be due under the provisions of the Contract.  In addition to the foregoing, to the extent any 
Claim by the Contractor includes any claims by Subcontractors or Subconsultants, arising under or 
by reason of this Contract, the Owner shall also have the right through its designees, upon written 
notice, to require the Subcontractor to produce the above described records related to Work in 
connection with this Contract in the Subcontractor’s or Subconsultant’s possession and to submit 
itself and persons in its employ to similarly explain its records and answer questions, within fifteen 
(15) business days from delivery of written notice from the Owner to the Contractor requesting
same. The Contractor shall ensure that the Subcontractor or Subconsultant timely complies with
this provision.

4.6.3 It is further stipulated and agreed that no person or entity has power to waive any of the foregoing 
provisions of this Article 4, and that in any action against the Owner to recover on any claim or any 
sum in excess of the sums certified by the OAR to be due under or by reason of this Contract, the 
Contractor must allege in its complaint, and prove at trial, compliance with the provisions of this 
Article 4. 

ARTICLE 5 SUBCONTRACTORS AND SUBCONSULTANTS 

5.1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

5.1.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after 
Notice of Intent to Award, shall furnish in writing to the OAR the names of persons or entities 
(including, but not limited to, those who are to furnish specially fabricated materials or equipment) 
proposed for each portion of the Work, including Subcontractors and Subconsultants.  The Owner 
shall have the right, but not the obligation, to investigate and object, on a reasonable basis, to any 
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such proposed person or entity.  The OAR shall promptly notify the Contractor if any such objection 
exists.   

5.1.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or OAR has 
made reasonable and timely objection. 

5.1.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner has no reasonable objection.  The Total 
Contract Price shall not be increased by the difference in cost occasioned by such change if the 
Owner's objection arises from the failure of such person or entity to conform to the requirements of 
the Contract Documents (including poor performance on prior projects, lack of experience, capacity 
or financial viability), or if the person or firm is proposed as a DBE, MWBE, or LDB/VBE, and is not 
certified in accordance with the Owner's Policies and Procedures.  If the Owner’s objection is for 
some other reason, then the Contractor may be allowed an increase in the Total Contract Price 
provided that the Contractor has acted promptly and responsively in submitting substitute 
subcontractors or subconsultants. 

5.1.4 Once the Contractor enters into a subcontract, the Contractor may only replace a Subcontractor or 
Subconsultant when required by the Owner or when the Contractor can demonstrate to the Owner’s 
satisfaction that the Subcontractor or Subconsultant lacks financial viability, cannot meet 
construction schedules, or produces inferior or substandard work.  If the replacement results in a 
decrease in the Contractor's costs, Owner shall receive a deductive Change Order.  If, however, 
the replacement results in an increase in the Contractor's costs, increase in the Total Contract Price 
will only be allowed if the replacement is required by the Owner. 

5.2 SUBCONTRACTUAL RELATIONS 

5.2.1 The Contractor shall make available to each proposed Subcontractor and Subconsultant, prior to 
the execution of the subcontract agreement, copies of the Contract Documents to which the 
Subcontractor and Subconsultant will be bound, and, upon written request of the Subcontractor or 
Subconsultant, identify to the Subcontractor and Subconsultant terms and conditions of the 
proposed subcontract agreement which may be at variance with the Contract Documents. 
Subcontractors and Subconsultants shall similarly make copies of applicable portions of such 
documents available to their respective proposed Sub-subcontractors and Sub-subconsultants. 

5.2.2 All work performed for the Contractor by a Subcontractor or Subconsultant shall be pursuant to an 
appropriate written agreement between the Contractor and the Subcontractor or Subconsultant. 
The Contractor shall provide to the Owner or OAR, if requested, copies of all Subcontracts within 
five (5) days following the Owner's or OAR’s request. 

5.2.3 The Owner shall have no contractual liability or obligation to any Subcontractor or Subconsultant 
for Work performed pursuant to their agreement with the Contractor.  The Contractor shall be liable 
to the Owner for all acts and omissions of the Subcontractors and the Contractor shall be solely 
responsible for scheduling and coordinating the Work of all Subcontractors, suppliers, and any 
other person performing work on the Project. 

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
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6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the 
Owner's own forces or to award separate contracts in connection with portions of the Project or 
other construction or operations on the Owner’s property. 

6.1.2 The OAR shall provide for coordination of the activities of the Owner's own forces and of each 
separate contractor with the Work of the Contractor, who shall cooperate with them.  The Contractor 
shall participate with other separate contractors and the Owner in reviewing related construction 
schedules when directed to do so.  The Contractor shall make any revisions to the Progress 
Schedule deemed necessary after a joint review and mutual agreement.  The Progress Schedules 
shall then be used by the Contractor, separate contractors, and the Owner until subsequently 
revised. 

6.1.3 The OAR will be responsible for coordinating the Work of all contractors on the Project when the 
Project involves more than one contractor.  The OAR and Owner have the right to make changes 
in the Contractor's sequence of operations if, in their judgment and sole discretion, changing Project 
conditions require changes in sequence. The Contractor shall modify its sequence of operations 
and procedures, as required by the OAR and Owner. 

6.2 MUTUAL RESPONSIBILITY 

6.2.1 The Contractor shall promptly afford the Owner and separate contractors reasonable opportunity 
for storage of their materials and equipment and performance of their activities and shall coordinate 
the Contractor's construction and operations with theirs as required by the Contract Documents. 

6.2.2 If the proper execution of the Contractor’s Work depends upon construction or operations by the 
Owner or a separate contractor, the Contractor shall, prior to proceeding with the affected portion 
of the Work, promptly report to the OAR, with a copy to the Owner, apparent discrepancies or 
defects in such other construction that would render it unsuitable for such proper execution.  Failure 
of the Contractor to report discrepancies or defects shall constitute an acknowledgment that the 
Owner's or separate contractors' completed or partially completed construction is fit and proper to 
receive the Contractor's Work, except as to defects which are not discoverable at that time through 
the exercise of reasonable diligence. 

6.2.3 The Contractor shall promptly remedy and repair damage caused by the Contractor to completed 
or partially completed construction, including, without limitation, the Work, or to property of the 
Owner or separate contractors as provided in Article 10. Such remedies and repairs shall be at the 
Contractor’s sole expense. 

6.2.4 Claims and other disputes and matters in question between the Contractor and a separate 
contractor shall be subject to the provisions of this Contract with respect to entitlement and 
recoverable costs.  If a separate contractor initiates legal or any other proceedings against the 
Owner on account of any damage alleged to have been solely caused by the Contractor, the Owner 
shall notify the Contractor, who shall defend and indemnify the Owner in such proceedings solely 
at its own expense (including, without limitation, attorneys’ fees and costs), or at the Owner’s option, 
pay all defense costs of the Owner including attorney’s fees and costs, and if any judgment or 
award against the Owner arises therefrom, the Contractor shall pay or satisfy it and shall reimburse 
the Owner for all attorneys' fees and court or other costs which the Owner has incurred over and 
above those paid directly by the Contractor. 

6.2.5 When separate contracts are performed within overlapping limits of construction, or areas which 
might result in congestion or interference, each contractor shall conduct its work so as not to 
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interfere with or hinder the progress or completion of the work being performed by separate 
contractors. 

6.2.6 Any difference or conflict which may arise between the Contractor and separate contractors shall 
be referred to the OAR for resolution, unless otherwise stated in the Contract Documents.  If the 
Work of the Contractor is delayed because of any Work, acts, or omissions of any separate 
contractor, then only an extension of Contract Time sufficient to compensate for the delay, as 
determined by the OAR, shall be granted to the Contractor as its sole and exclusive remedy.  In no 
event shall the extension of Contract Time exceed the day-for-day period of delay experienced by 
the Contractor.  The Contractor's entitlement to an extension of Contract Time for such delays shall 
be conditioned upon timely receipt by the OAR of proper written notice from the Contractor of the 
cause of the delay, indicating what measures, if any, the Contractor has employed to minimize the 
effect of the delay. 

6.2.7 The Contractor shall be responsible for controlling all labor employed by it and its Subcontractors 
for performance of the Work so as to avoid any disruption of or disharmony with other labor being 
used by separate contractors now or hereafter working on the Owner's property. The Contractor 
further agrees that this provision will be included in all of its subcontracts. 

6.3 OWNER'S RIGHT TO CLEAN UP 

6.3.1 If a dispute arises among the Contractor, separate contractors, and the Owner as to the 
responsibility under their respective contracts for maintaining the Project site and surrounding area 
free from waste materials, debris, and rubbish as described in Article 3, the Owner may clean up 
and allocate the cost among those responsible as the OAR determines, in its sole discretion, to be 
just. 

6.4 MULTIPLE CONTRACTS WITH CONTRACTOR SETOFF 

6.4.1 The Owner and Contractor may enter into more than one contract for the performance of labor or 
the provision of materials, equipment, or supplies.  The Owner shall be entitled to setoff any claims 
against the Contractor which it may have pursuant to the terms of the Contract Documents against 
any sums due or claimed to be due to the Contractor from the Owner under any other contract or 
agreement between the Owner and Contractor. 

ARTICLE 7  CHANGES IN THE WORK 

7.1 CHANGES 

7.1.1 Contract Modifications may be made by (1) Change Order ("CO"), (2) Construction Change 
Directive ("CCD") or (3) Field Change Order ("FCO").  Both COs and CCDs must be approved by 
the Owner's Construction Committee or the Greater Orlando Aviation Authority Board in 
accordance with the Owner's Policies.  A FCO may be issued by the Owner in accordance with the 
Owner’s Policies.   

7.1.2 When there is an agreement between the Owner and Contractor to modify the Work, Contract 
Price, Contract Time, or other Contract terms, a CO or FCO shall be signed by both the Contractor 
and the Owner. 
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7.1.3 When the Contractor and Owner do not agree to the terms of a proposed CO, the Owner may 
unilaterally issue a CCD. Once signed by the Owner, CCDs are made part of the Contract and the 
Contractor has a contractual obligation to complete the Work identified in the CCD. 

7.1.4 Changes in the Work shall be performed in accordance with the applicable provisions of the 
Contract Documents. 

7.1.5 If the FCO, CO, or CCD provides for an adjustment of the Total Contract Price, the amount of the 
adjustment shall be based upon one of the following methods which shall be selected by the Owner: 

1. a lump sum properly itemized and supported by sufficient substantiating data to permit
evaluation which data shall include, at a minimum, copies of such books and records of the
Contractor and its Subcontractors to verify actual material and equipment costs, labor costs,
actual bond premiums, other allowable costs as defined in Article 7, and any estimates, work
sheets, quotes, proposals or other data used by the Contractor in estimating the value of the
changed Work; or

2. unit prices stated in the Contract Documents or subsequently agreed upon; or
3. in a manner otherwise agreed upon by the Owner and the Contractor; or
4. in accordance with the Force Account provisions of Article 7.5.

7.1.6 If unit prices are included in the Contract Documents, the Owner may authorize by FCO, CO, or 
CCD increases or decreases in quantities of any Work Item without any change in the applicable 
unit price, provided that the aggregate change does not increase or decrease the aggregate 
quantity of a Work Item by an amount greater than twenty-five percent (25%). If the aggregate 
quantity of a Work Item changes (either increases or decreases) by more than twenty-five percent 
(25%), then the Owner and Contractor shall mutually agree upon an increase, decrease, or no 
change in the unit price for the Work Item.   

7.1.7 Contractor shall submit a Request for Change Order (RCO) to the OAR for all proposed Contract 
Modifications.  Each RCO must include a detailed breakdown of all proposed cost changes and the 
required schedule analysis and information for proposed changes in Contract Time. The RCO shall 
constitute the Contractor’s final proposed change, such that the Owner’s acceptance of the RCO 
by execution of a Contract Modification will provide complete relief, compensation and time, without 
regard to whether the RCO contains estimates of relief such as, but not limited to, “rough order of 
magnitude” amounts, approximate schedules, or other documents or conditions. Moreover, when 
a Contract Modification references RCOs or any other documents submitted by the Contractor, 
including backup documentation, such documents and references are solely for the purposes of 
defining the scope of the Work of the Contract Modification; no reservations, limitations, 
‘boilerplate,’ or purported terms or conditions that may be contained in such documents or 
references are included, unless specifically stated in the Contract Modification. RCOs seeking relief 
for circumstances giving rise to a Claim must comply with the requirements of Article 4. 

7.1.8 Each RCO shall include the proposed equipment rates for major equipment owned or leased by 
the Contractor or by its Subcontractors and the proposed labor rates, excluding burden, for all major 
trades anticipated to be required on the Contract Modification, including those supplied by 
Subcontractors and Subconsultants. This shall include written confirmation by the Contractor or 
Subcontractor or Subconsultant, where applicable, that the labor rates reflect actual compensation, 
excluding those items defined below to comprise labor burden. If the Contractor intends to request 
a labor burden rate greater than allowed by the Contract Documents, the complete substantiation 
for this request must also be submitted with the labor rates. The Contractor shall also provide, if 
requested by the OAR, actual payroll records to support the labor rates. After review and approval 
by the OAR, these approved labor and Contractor owned and leased equipment rates shall be used 
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on subsequent change orders requiring work by these same trades and equipment.  In the event 
that additional trades or equipment are required for Contract Modifications the Contractor shall 
provide the same information defined above for these additional trades and equipment to the OAR 
for approval. 

7.1.9 The RCO for a proposed change in contract cost must include a detailed breakdown of the 
allowable direct costs by Contractor, Subcontractors and Suppliers. The following allowable direct 
costs include direct labor, labor burden, equipment, material, sales taxes, additional bond costs 
and other costs further defined as follows: 

1. Direct labor is all the labor required to perform the Work.  Unless allowed in Article7.1.9.9,
direct labor does not include salaried employees on site, supervision (project manager, design
manager, construction manager, project engineer, superintendent) and home office costs, all
of which are compensated as part of Contractor’s mark-up.  Each RCO shall include a complete
breakdown for proposed direct labor by position with the proposed number of work hours for
each position.

2. Contractor’s burden on direct labor costs shall be limited to a maximum of 42% of labor costs
for straight time and 30% for overtime, unless the Contractor justifies to the satisfaction of the
Owner that the Contractor’s actual costs for such items exceed these limits.  Labor burden
items are the net costs actually incurred by the Contractor for the following items: social security
taxes (FICA); unemployment taxes (FUTA, SUTA); worker’s compensation, medical, and
dental insurance premiums; pension, 401k and other types of retirement benefits and profit
sharing plans; and paid time off, if applicable.  For union labor, the burden rate shall be the
actual amount defined by the union agreement in effect when the change order is negotiated.
If the Contractor requests Owner’s consideration of a burden rate exceeding these limits, the
Contractor shall submit complete documentation of its higher costs to the OAR for approval.

Equipment costs shall comply with the following:

a. If the equipment is owned or leased by the Contractor or Subcontractor (of any tier), the
equipment rates shall not be more than fifty percent (50%) of the properly adjusted rates
indicated in the most recent Rental Rate Blue Book by Dataquest Inc. ("Blue Book"),
applicable to the date additional work activity was approved, for the period of actual use of
such equipment. Maximum rates for equipment not listed in the Blue Book shall be
established by capacity comparisons to other listed equipment.  No overtime charges shall
be made for equipment operating longer than 8 hours per day and only daily or prorated
weekly or monthly rates per day shall be allowed depending on the actual rental period.
The Contractor’s equipment daily rates shall be based on 1/30th of the monthly rates, and
hourly rates (not to exceed a total of 8 hours per day) shall be based on 1/176th of the
monthly rate.  Operating costs, if not included in the Blue Book rates, shall be no greater
than fifteen percent (15%) of the rental rate for actual operating hours.

b. For rental equipment, the Contractor shall provide copies of the rental agreement for each
item of equipment required for the Work.  Compensation will be made for the anticipated
amount of time required for the Work, rounded to the next lowest minimum rental duration
(typically per day).

c. No payment will be made for repairs or repair down time.
d. No payment will be made for the use of hand tools and other small equipment normally

available at the Project site, which are compensated by Contractor’s mark-up.

3. Material cost shall correspond to actual quantities of materials required to complete the Work.
Invoices, prorated to these actual quantities, including freight to site, if not transported by trucks
paid for otherwise, plus applicable sales tax, shall constitute the only reimbursable materials
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expenses. Material prices shall be consistent with or under values established by industry 
guides recording the lowest prices for Central Florida. 

4. Actual increases in its performance and payment bond costs for the Project, but only to the
extent supported by actual invoices which show the difference in cost resulting from the overall
change in Total Contract Price.  These additional costs are not included in Change Orders prior
to the final Change Order for the Project.  Contractor will be compensated for additional bonding
costs such as Subguard or other similar bonding services, or for bonding costs for any
Subcontractor or Supplier of any tier, but not both.

5. Actual increases in the cost of general liability insurance, but only to the extent supported by
actual invoices which show the difference in cost resulting from any increase in insurance limits
or other insurance-related requests by the Owner.  No payment will be made without this
specific documentation.

6. Transportation and living expenses for specialized personnel required to complete the Contract
Modification that are based more than fifty (50) miles from the Project site. Costs for
transportation by private or rented vehicles shall not exceed the mileage costs established by
the U.S. Internal Revenue Service. Public air and ground transportation costs must not exceed
coach class fares documented by actual receipts.  Living expenses (room and meals) shall not
exceed the Per Diem rates established by the U.S General Services Administration for the
location in which the Work is located.

7. In those cases where the Contract Documents allow for compensation related to the extension
of Contract Time, the allowable costs are strictly limited to the following:

a. Extended general conditions consisting of the cost for Contractor to maintain its site
operations for the duration of the delay event;

b. Demobilization and re-mobilization of equipment that is required for continuation of the
Work after the delay event or reimbursement at the agreed equipment rates as defined
above, whichever results in the lowest cost;

c. Additional direct costs, if any, as defined above;
d. Additional site supervision (project manager, construction manager, project engineer,

superintendent) direct labor costs, but only for supervision of any additional Work during
the period of extended Contract Time (if no additional Work is performed, compensation
for site supervision will not be allowed); and,

e. Acceleration costs, but only if agreed to in advance, in writing, by the Owner.

8. In no event, including circumstances in which it is alleged or proven that Owner intentionally
interfered with the Contractor's performance of the Work, shall the Contractor be entitled to
recover from the Owner, for itself or its Subcontractors, Subconsultants, suppliers, or other
parties claiming a right or damage by or through Contractor, any of the following items or
damages arising out of or related to this Contract or the breach thereof:

a. loss of profits or anticipated profits
b. inefficiency or loss of productivity
c. acceleration costs not specifically agreed to in advance, in writing, by the Owner
d. home office overhead
e. any cost that is not specifically allowed by Article 7.1.9 and 7.1.10
f. indirect, incidental, consequential, or special damages, including but not limited to, loss of

bonding capacity, loss of bidding, or loss of business or contracting opportunities, or other
impact costs.

7.1.10 RCOs that include a proposed adjustment of Contract Time shall comply with the following: 

1. The Contractor’s RCO for an adjustment of Contract Time must be substantiated by an analysis
of the critical path method schedules in use on the Project. For the delay event, the Contractor
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must utilize the accepted Progress Schedule with a data date immediately prior to the date that 
the alleged delay event occurred (or utilize the schedule update with a data date immediately 
prior to the date that the alleged delay event occurred), and compare the Project critical path 
to the critical path of the accepted Project schedule with a data date immediately after the date 
the alleged delay event ended (or the schedule update with a Progress Schedule data date 
immediately after the date the alleged delay event ended). The comparison of these two 
accepted project schedules, or schedule updates, must show that the Project completion date 
was delayed by the delay event and the number of days of delay caused by the delay event. 

a. If the analysis shows that a delay has occurred to the Project completion date due to the 
delay event, the Contractor must identify from this analysis the specific critical activities 
that have been delayed and the magnitude in calendar days of each delay. 

b. For all delays identified as described above, the Contractor must identify the activities that 
the Contractor believes were delayed by the Owner and the reasons why it believes the 
Owner should be considered responsible for the delay.  All other delays identified in the 
analysis will be considered the responsibility of the Contractor.  The Contractor must also 
identify any delays that the Contractor believes are concurrent and describe how the Owner 
and the Contractor concurrently caused the delay. 

c. In addition to the requirements set forth above, if abnormal inclement weather conditions 
are the basis for a request for an adjustment of Contract Time, such Claim shall be 
documented by National Weather Service data for Orlando International Airport (OIA) 
substantiating that weather conditions were abnormal for the period of time as compared 
to the average weather conditions for OIA over the preceding ten (10) years and could not 
have been reasonably anticipated.   For rainfall, fog, or temperature conditions, the 
calendar month will be used as the period of time over which these effects are evaluated.  
Adjustments of Contract Time will not be allowed for recorded rainfall, fog, or temperature 
conditions less than or equal to the monthly ten (10) year historical mean conditions.  
Significant rainfall accumulations, fog, or temperature conditions recorded above the 
historical monthly mean may be considered as a basis for a day-for-day adjustment of time 
due to abnormal inclement weather.  No compensation will be allowed for delays resulting 
from abnormal inclement weather.  All Claims for adjustments of time based on weather 
must be substantiated by showing the adverse effect on critical path construction activities.   

2. If the Contractor is delayed in performance of the Work by any act or omission of the Owner, 
OAR, or by any member, officer, employee, agent, servant, or representative of the Owner or 
OAR, or by any separate contractor or consultant engaged by the Owner or OAR, or by 
changes in the Work ordered by the Owner (as reflected in COs, CCDs, or FCOs), or by fire, 
or any unforeseen cause which the Contractor lacked any ability to control or manage, all of 
which occurred without any responsibility, fault, or negligence on the part of the Contractor and, 
in the opinion of the Owner, neither could have been anticipated nor avoided by the Contractor, 
then the Contract Time shall be extended for an appropriate period of time to compensate the 
Contractor for the delay, which in no event shall exceed a day-for-day extension for the period 
of proven actual delay to the critical path as described above; provided that the Contractor has 
complied with the notice requirements of Article 4.3 and submitted full documentation 
supporting the request.  Labor disputes involving the Contractor, its Subcontractors, 
Subconsultants or any other laborers or materialmen performing the Work, shall not be 
considered to be unforeseeable, unavoidable, or unanticipated.  An extension of the Contract 
Time shall be the Contractor's sole and exclusive remedy for any delay of any kind or nature, 
except to the extent the delays were solely caused by: (1) material acts or material omissions 
by the Owner or parties for whom the Owner bears responsibility constituting active 
interference; or, (2) concealed or unknown conditions as set forth in Article 4.3.5.  For these 
two types of delays, the Contractor may only be entitled to the reasonable actual costs that are 
caused directly and solely by the delay and allowed for Contract Modifications as set forth in 
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Article 7.1.9.9.  The Owner’s exercise of any of its rights or remedies, including, without 
limitation, ordering changes in the Work or suspending, rescheduling or ordering correction of 
the Work, regardless of the extent or frequency of Owner’s exercise of such rights or remedies, 
shall not be construed as active interference. 

3. In no event, including circumstances in which it is alleged or proven that Owner intentionally 
interfered with the Contractor's performance of the Work, shall the Contractor be entitled to 
recover from the Owner, for itself or its Subcontractors, Subconsultants, suppliers, or other 
parties claiming a right or damage by or through Contractor, any of the following items or 
damages arising out of or related to this Contract or the breach thereof: 

a. loss of profits or anticipated profits  
b. inefficiency or loss of productivity 
c. acceleration costs not specifically agreed to in advance, in writing, by the Owner 
d. home office overhead 
e. any cost that is not specifically allowed by Article 7.1.9 and 7.1.10 
f. indirect, incidental, consequential, or special damages, including but not limited to, loss of 

bonding capacity, loss of bidding, or loss of business or contracting opportunities, or other 
impact costs. 

7.1.11 The Contractor, on behalf of itself and its Subcontractors, Subconsultants and Suppliers, 
represents that all allowable costs furnished by the Contractor to the Owner for any CO, CCD, 
FCO, or Force Account Work shall be fair, reasonable, accurate, complete, and current at the time 
of submission. In addition to any other rights and remedies provided to the Owner by the Contract 
Documents, the Owner shall have the right to adjust the Total Contract Price to: (1) exclude any 
amounts by which the Owner determines any CO, CCD, FCO, or Force Account Work was 
increased due to inaccurate information; and, (2) recover interest on all excess amounts paid to 
the Contractor at the legal rate of interest.  The Contractor and its Subcontractors and 
Subconsultants shall be required to include these provisions in any Subcontracts entered into for 
this Project. 

7.1.12 Mark-up is defined as the amount to be included in the Contract Modification as the Contractor’s 
overhead and profit, and includes all compensation for all costs associated with general conditions, 
all home office costs, supervision (home office, project managers, design managers, construction 
managers, project engineers and superintendents and all salaried employees of the Contractor that 
have been assigned to the Project), cost estimating services, consumables, small tools, layout, 
coordination, as-built drawings, and all other costs not specifically allowed in Article 7.1.9.  No 
separate payment shall be allowed for any expense that is included in the mark-up.   

7.1.13 Unless otherwise agreed by the parties, the amount of mark-up shall be determined separately for 
each work item and is calculated as a percentage of the costs that are specifically allowed in Article 
7.1.9.  The amount of mark-up shall not exceed the following percentages: 
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Cost of Work Item 

(A) 
Contractor’s 

Mark-up on Work by 
Contractor’s 
Own Forces 

(B) 
Contractor’s Mark-up on 

Work Performed by 
Subcontractors, 
Subconsultants 

or Suppliers 

(C) 
First Tier Subcontractors’ 
or Subconsultants’ Mark-

up on All Work  

$1 to $25,000 15% 10% 15% 

$25,001 to $500,000 12% 8% 12% 

$500,001 and above 10% 6% 10% 

1. No mark-up is allowed for work items when the change in quantity is within the limits allowed
by Article 7.1.6.  If, pursuant to Article 7.1.6, it is necessary to revise the unit price, the mark-
up included in the revised unit price shall not exceed the limits in the foregoing table.

2. The mark-up payable to the Contractor for administration of Work performed by its own forces
shall not exceed the appropriate percentage in Column A.  This mark-up does not apply to any
Subcontractors, Subconsultants or Suppliers of any tier.

3. The mark-up payable to the Contractor for administration of Work performed by
Subcontractors, Subconsultants or Suppliers shall not exceed the appropriate percentage in
Column B. This mark-up shall be applied one time only by the Contractor on the total value of
Work performed by all Subcontractors and Suppliers of any tier.  Distribution of this markup to
Subcontractors, Subconsultants and Suppliers, regardless of tier, is the responsibility of the
Contractor.

4. The markup allowed for each first tier Subcontractor or Subconsultant shall not exceed the
appropriate percentage in Column C.  This mark-up shall be applied one time only by each first
tier Subcontractor or Subconsultant on the total value of all Work performed by the
Subcontractor, Subconsultant and all its lower tier Sub-subcontractors, Sub-subconsultants or
suppliers.  The first tier Subcontractor or Subconsultant is responsible for distribution of its
mark-up among all lower-tier firms.  No lower tier Sub-subcontractor or Sub-subconsultant is
allowed to mark-up their own work since their mark-up is to be distributed by the first tier
Subcontractor or Subconsultant.

5. .For deductive changes, the amount of the credit shall be the net amount of the change plus a
mark-up to be negotiated between the Owner and the Contractor.

6. There shall be no mark-up allowed on the cost of bonds, insurance, permitting, or transportation
and living expenses.

7.2 CHANGE ORDERS (CO) 

7.2.1 A CO is a written Contract Modification signed by the Owner and Contractor stating their agreement 
upon all of the following: 

1. a change in the Work or the Contract Documents; and
2. the amount of the adjustment in the Total Contract Price, if any; and
3. the extent of the adjustment in the Contract Time, if any.

7.2.2 Provided the Contractor executes the CO, the Owner may issue a CO Notice to Proceed in 
accordance with the Owner’s Policies.  The CO Notice to Proceed authorizes the CO Work pending 
the Owner’s execution of the CO. 
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7.3 CONSTRUCTION CHANGE DIRECTIVES (CCD) 

7.3.1 A CCD is a written order prepared and signed by the Owner directing a change in the Work or 
stating a proposed basis for adjustment, if any, in the Total Contract Price or Contract Time, or 
both.  The Owner may, by CCD, without invalidating the Contract, order changes in the Work within 
the general scope of the Contract which the Contractor is required to complete, consisting of 
additions, deletions or other revisions, the Total Contract Price or Contract Time being adjusted 
accordingly. 

7.3.2 A CCD shall be used in the absence of total agreement on the terms of a CO. 

7.3.3 If the CCD provides for an adjustment of the Total Contract Price, the amount of the adjustment 
shall be based upon the Force Account provisions set forth below or the Owner’s best estimate of 
the actual cost of the Work. Under no circumstances shall the Contractor be entitled to any time or 
money for the Work provided by the CCD in excess of that which is otherwise allowable for RCOs. 

7.3.4 Upon receipt of an Owner-executed CCD, the Contractor shall promptly proceed with the change 
involved and advise the OAR in writing of the Contractor's agreement or disagreement with the 
method, if any, provided in the CCD for determining the proposed adjustment in the Total Contract 
Price or Contract Time. 

7.3.5 The Owner shall pay the Contractor for reasonable costs of the actual work performed by the 
Contractor on the basis of the CCD, pending final resolution of the changes in Total Contract Price 
and Contract Time.  Any payments or adjustment hereunder, made in the Owner's discretion, shall 
not constitute an admission by the Owner of liability for those payments or adjustment and shall 
not constitute a waiver of any of the Owner's or Contractor’s rights under the Contract Documents. 

7.4 FIELD CHANGE ORDERS (FCO) 

7.4.1 A FCO may be issued in accordance with the Owner’s Policies, and is a written contract 
modification signed by the Owner and Contractor stating their agreement upon all of the following: 

1. A change in the Work or the Contract Documents; and 
2. The method intended for and the estimated amount of the adjustment in the Total Contract 

Price and Contract Time, if any. 

7.4.2 A fully executed FCO authorizes the Contractor to immediately proceed with the changed Work.  
FCOs shall be incorporated into the Contract by appropriate CO or CCD.     

7.5 FORCE ACCOUNT WORK 

7.5.1 When a Contract Modification authorizes Force Account work, Contractor shall be compensated 
for the Force Account Work on the basis of actual time, material and equipment used, subject to 
the limits allowed by Article 7.1.9. All such Force Account charges shall be documented daily by 
the Contractor and signed off by the OAR.  The Contractor bears the responsibility for obtaining 
the OAR’s daily approval of all allowable Force Account charges, as further described below.  The 
Contractor shall not be paid for Force Account charges that were not timely approved by the OAR 
or for claims arising from unapproved charges.  The Contractor shall provide the following 
documentation for all Force Account Work  including but not limited to: 
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1. Time sheets, which shall be approved daily by the OAR (or other Owner authorized site 
representative, designated for this purpose) for the actual hours spent for manpower and 
equipment listed. 

2. Labor cost accounting records that evidence the net direct cost of the Contractor's labor and 
foremen while directly performing the Force Account Work activity, but excluding any costs 
associated with any of the Contractor's superintendents, project engineers, construction 
managers, project managers and other supervisory personnel. 

3. Equipment cost accounting records that evidence the cost of both rented equipment and the 
Contractor’s equipment used specifically for the Force Account Work activity.   

4. Material cost accounting records that evidence the net costs of materials for the Force Account 
Work activity. 

7.5.2 Within seven (7) days of the completion of the Force Account Work, the Contractor shall compile 
and submit to the OAR a Force Account RCO that contains the backup documentation for each 
element of the Force Account Work. A Force Account RCO shall set forth all impacts associated 
with the Force Account Work, and shall comply with Article 7. The Contractor’s final mark-up for 
overhead and profit shall be determined according to the cumulative cost of the Force Account 
Work in accordance with Article 7.1.13. 

7.5.3 The Contractor specifically agrees that no Claims shall be asserted against the Owner for such 
Force Account Work.  If the Project includes multiple changes that are to be paid by Force Account, 
each Force Account Claim shall be documented and processed separately.  

7.5.4 Upon verification of the Force Account RCO, the OAR will prepare a CO for the Force Account 
Work. 

7.6 MINOR CHANGES IN THE WORK 

7.6.1 A minor change in the Work may be issued by the OAR when there is no cost for the change and 
when no adjustment to the Contract Time will be made.  A minor change may be issued as a 
Designer’s Supplemental Instruction, as a written response to a Request for Information, or in any 
other manner that the OAR deems appropriate. 

ARTICLE 8  TIME 

8.1 PROGRESS AND COMPLETION 

8.1.1 The date of commencement of the Work is the effective date of the Notice To Proceed (NTP).  The 
date shall not be postponed by the Contractor’s failure to act or by such failures of persons or 
entities for which the Contractor is responsible. Time limits stated in the Contract Documents are 
of the essence of the Contract. The Contractor, by executing the Agreement, confirms that the 
Contract Time is a reasonable period for performing the Work. 

8.1.2 The Contractor shall not commence operations for the Work on the Owner’s property prior to the 
effective date of a NTP and prior to the effective date of the Contractor’s compliance with Article 
11. 

8.1.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial 
Completion and Final Completion within the time frames established by the Contract Documents.  
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8.2 DELAYS AND EXTENSIONS OF TIME 

8.2.1 The Contract Time shall be adjusted only by CO, CCD, or FCO in accordance with the limitations 
of the Owner’s Policies.  

8.2.2 RCOs and Claims relating to Contract Time shall be made in accordance with applicable provisions 
of Article 4.3 and Article 7.   

8.2.3 If any portion of the Work remains uncompleted after the expiration of the Contract Time, as 
adjusted by Contract Modifications, if any, the Owner will incur substantial injury, including loss of 
use of facilities and inconvenience to the public. Damages arising from such injuries cannot be 
calculated with any degree of certainty.  It is agreed that if Substantial or Final Completion is not 
achieved within the established Contract Time as adjusted by Contract Modifications, if any, the 
Contractor and the Contractor’s Surety shall be liable to the Owner for Liquidated Damages as 
identified in the Instructions to Proposers.  Allowing the Contractor to finish the Work after the 
expiration of the Contract Time established by the Contract Documents shall in no way operate as 
a waiver by the Owner of any of its rights under this Contract or allowed by law. 

8.2.4 The Work under this Contract is only a part of the Owner's construction program.  As a result, Work 
under this Contract may be required to be completed by certain milestone dates set forth in the 
Contract Documents (“milestone dates”) in order to interface with the work on other components of 
the Owner's construction program.  The schedule for the Owner's construction program or the 
specification of milestone dates is not intended to take the place of complete Work scheduling by 
the Contractor, but is provided to show certain critical milestone dates for various phases of the 
Work on which the Contractor's Baseline Schedule or Progress Schedules must be based.  There 
shall be no changes in the milestone dates, except by CO, FCO or CCD.  In the event that the 
Contractor fails to complete any required portions of the Work by the milestone dates, the 
Contractor and its Surety (for the avoidance of doubt, reference to obligation of the Surety, in 
addition to that of the Contractor, whether in this, or any other, provision of this Contract, shall not 
be read to limit the obligations of the Surety in any instance where it is not expressly referenced) 
shall be liable to the Owner for the Liquidated Damages identified in the Instructions to Proposers. 
In the event that the Contractor completes any required portions of the Work ahead of the milestone 
dates or is precluded from doing so by acts of the Owner or third parties, the Contractor shall not 
be entitled to damages against the Owner for completing or failing to complete the Work earlier. 

8.2.5 The Contractor shall cooperate with the OAR in order to maintain the progress of the Work in 
accordance with the Contractor's current accepted schedule and Contract Time requirements.  In 
addition to the requirements of Article 3.9.3 regarding Progress Schedule updates, if the Owner or 
OAR determines that the Contractor is failing to maintain the progress of the Work, through no fault 
of the Owner, the Contractor must, within seventy-two (72) hours of written request of the OAR, 
submit a written response detailing the Contractor's plan of action to recover lost time in order to 
maintain the progress of the Work in accordance with the Contractor's current accepted schedule 
or Contract Time requirements.  In such event, the Contractor shall comply with the OAR's written 
orders to take whatever steps are necessary to recover lost time and maintain the progress of the 
Work.  These steps may include, but are not limited to, re-sequencing the Work activities; increasing 
the number of Contractor's shifts, workforce, supervision, work days, overtime operations, 
equipment resources; or expediting delivery of materials or equipment.  Regardless of the manner 
in which the schedule is recovered, the Contractor shall not be entitled to additional compensation, 
such as for acceleration, for actions that relate to the recovery of the schedule. 

8.2.6 In addition to other remedies available to the Owner, if the Contractor fails to maintain the progress 
of the Work in accordance with the Contractor's current accepted schedule or Contract Time 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS DESIGN/BUILD 
V-S00047, TERMINAL C ENHANCEMENTS (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 72 53 

00 72 53 - 37 
GOAA August 2023 

Design-Build Version 

requirements, the Owner may, in its sole discretion, upon seven (7) days written notice to the 
Contractor and its Surety, order the Contractor to suspend or cease all or a portion of the Work and 
the Owner may demand that the Contractor's Surety prosecute all or a portion of the Work in 
accordance with the Contract Documents.  Failure of the Surety to so perform within seven (7) days 
of receipt of such notice shall be grounds for the Owner to prosecute the Work at Surety's and 
Contractor's expense. The right of the Owner to issue notice under this Article 8.2.6 to insist on 
prosecution of the Work by the Contractor’s surety, and for Owner to prosecute the Work itself shall 
not give rise to any duty on the party of the Owner to exercise those, or any other, rights for the 
Contractor, the Surety, or any other person or entity. 

ARTICLE 9 PAYMENTS AND COMPLETION 

9.1 TOTAL CONTRACT PRICE 

9.1.1 The Total Contract Price is the amount stated in the Contract plus any adjustments included in a 
Contract Modification and is the total amount payable by the Owner to the Contractor for 
performance of the Work under the Contract Documents. 

9.2 SCHEDULE OF VALUES 

9.2.1 Before the first Application and Certificate for Payment, Contractor shall submit a Schedule of 
Values to the OAR for review and approval. For unit price contracts, where all Work is broken out 
into separate unit price items in the Proposal, the Schedule of Values may be submitted as the 
Proposal Form.  For  lump sum contracts, including those which contain unit prices for certain 
portions of the Work, the Contractor shall submit a Schedule of Values which allocates costs to 
various portions of the Work, prepared in such form and supported by such data to substantiate its 
accuracy and reasonableness (in relationship to actual costs) as the Owner and OAR may require. 
The Schedule of Values shall be prepared in such a manner that each major item of Work and each 
subcontracted item of Work is shown as a separate line item on the Owner’s form of AIA Document 
G702, Application and Certificate for Payment, Continuation Sheet, or other form acceptable to the 
Owner. 

9.2.2 The Contractor’s Schedule of Values must contain a separate line item for General Conditions 
which are defined as general overhead and administrative charges for onsite personnel, office 
space, and other costs included in the definition of mark-up in Article 7.  The total amount for 
General Conditions must be reasonable in relationship to the Work and approved by the Owner 
and OAR.  Payment for General Conditions shall be prorated according to the work-in-place 
(excluding stored materials) reported in the approved Application for Payment. 

9.2.3 The Contractor’s Schedule of Values must contain separate line items for the design effort divided 
up per design submittal and a separate line item for preparation of the record documents as 
required in Section 01 29 73. 

9.3 APPLICATION AND CERTIFICATE FOR PAYMENT 

9.3.1 The Contractor shall submit to the OAR two (2) originals of the Application and Certificate for 
Payment for Work completed in accordance with the approved Schedule of Values or unit price 
schedule.  Each Application and Certificate for Payment shall be submitted no later than the 5th of 
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the month for all Work completed the prior month.  Each Application and Certificate for Payment 
shall include only Work completed and/or costs incurred through the submission date of the 
Application and Certificate for Payment, but not previously invoiced.  No payment will be made for 
Work not yet completed.  Each Application and Certificate for Payment must clearly identify the 
submission date (a/k/a the "period ending date"). Each Application and Certificate for Payment shall 
be notarized and supported by such data required by the Contract Documents substantiating the 
Contractor's right to payment (such as copies of requisitions from Subcontractors, Subconsultants 
and material Suppliers) and reflecting the amount of retainage in accordance with Article 9.5.2, 
unless otherwise provided in the Contract Documents or agreed to, in writing, by the Owner at its 
sole discretion.  The OAR shall be deemed the Authority’s agent for purposes of Chapter 718, 
Florida Statutes. If an OAR is not assigned to this Project, the Owner’s agent or employee 
responsible for receiving and processing payment applications will be identified, in writing. 

9.3.2 Each Application and Certificate for Payment shall contain unmodified Certifications stating the 
following: 

“Contractor hereby certifies that, except as indicated on the attached documents, there are no 
Claims of Contractor, its Subcontractors, Subconsultants or Suppliers as of the date of this 
Application and Certificate for Payment that have not been completely resolved, that the Contractor 
has no knowledge of any unsolved Claims by Subcontractors, Subconsultants or Suppliers, that all 
Subcontractors, Subconsultants and Suppliers have been paid to date from funds received for 
previous Applications for Payment, that there is no known basis for the filing of any Claim on the 
Work and Contractor, and upon receipt of funds due in this Application and Certificate for Payment, 
hereby releases the Owner from any claims arising from the Work, except for retainage. Contractor 
further certifies that the amounts contained in the Application and Certificate for Payment have 
been verified and are correct.” 

9.3.3 The Contractor warrants that title to all Work covered by an Application and Certificate for Payment 
will pass to the Owner no later than the time of payment on such Application and Certificate for 
Payment by the Owner to the Contractor.  The Contractor further warrants that, upon submission 
of an Application and Certificate for Payment, all Work for which previous Applications and 
Certificates for Payment have been certified by the OAR and all Work for which payments have 
been received from the Owner shall be free and clear of liens, claims, security interests, or 
encumbrances in favor of the Contractor, Subcontractors, Subconsultants, material Suppliers, or 
other persons or entities making a claim by reason of having provided labor, materials, and 
equipment relating to the Work. Upon request by the Owner, the Contractor shall submit waivers 
of lien/bond rights and other documentation from Subcontractors, Subconsultants and Suppliers to 
evidence the status of payments. 

9.3.4  Applications and Certificates for Payment may not include requests for payment of amounts the 
Contractor does not intend to pay to a Subcontractor, Subconsultant or material Supplier because 
of a dispute or other reason.   

9.3.5 Applications and Certificates for Payment may include requests for payment on account of changes 
in the Work which have been included in fully executed CCDs or FCOs and properly authorized 
COs that have been executed by the Contractor.  

9.3.6 The failure to comply with the requirements of this Article may result in the withholding of approval 
of the Application and Certificate for Payment until compliance is achieved. 

9.3.7 Within fifteen (15) business days after the OAR’s receipt of the Contractor's Application and 
Certificate for Payment, the Owner and OAR shall either: (1) approve the Application and Certificate 
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for Payment by signing the Application and Certificate for Payment in the appropriate places; or, 
(2) the OAR shall notify the Contractor in writing of reasons for withholding approval, in whole or in
part, and the action necessary to make Application and Certificate for Payment acceptable.

9.3.8 The OAR may withhold approval, in whole or in part, to the extent reasonably necessary to protect 
the Owner, if the OAR cannot certify that the Work has progressed to the point indicated and that 
the quality of the Work is not in accordance with the Contract Documents, or reasonably inferable 
therefrom.  In addition, notwithstanding anything to the contrary contained in the Contract 
Documents, the Owner may withhold any payment to the Contractor, if, and for so long as, a good 
faith dispute exists, which may include the Contractor’s failure to perform any of its obligations 
hereunder; the Owner’s assessment of Liquidated Damages; the Contractor’s default under any of 
the Contract Documents; or if there is reasonable evidence indicating that the Work will not be 
completed within the Contract Time, as may be adjusted by Contract Modifications, and the unpaid 
balance would be insufficient to cover the anticipated Liquidated Damages; provided, however, that 
any such holdback shall be limited to an amount sufficient in the reasonable opinion of the Owner 
to cure any such default or failure of performance by the Contractor. The OAR may also withhold 
approval, in whole or in part, to the extent reasonably necessary to pay any expense or cost, or 
remedy any injury incurred by Owner arising out of any default or neglect by Contractor, or 
otherwise attributable to the Contractor (“Backcharge”). Any such Backcharge (after processing an 
appropriate Change Order, Construction Change Directive, or other appropriate process 
determined by Owner) may be deducted by Owner from payments then or thereafter due the 
Contractor, or from the final payment otherwise due the Contractor.  In addition, if the Owner or 
OAR subsequently discovers that an Application and Certificate for Payment was improperly paid, 
the Owner or OAR may withhold payment on any future Applications and Certificates for Payment, 
in whole or in part, to the extent necessary to recover the funds improperly paid. If the Owner 
determines that the reasons for withholding payment no longer exist, the Owner will so notify the 
Contractor and will make payment for the amount of the holdback within ten (10) business days. 

9.3.9  Upon notification that an Application and Certificate for Payment is not approved, the Contractor 
and the OAR shall conduct discussions to determine whether a revised Application and Certificate 
for Payment can be agreed upon.  If no agreement is reached within ten (10) business days after 
notification, the OAR or Owner will adjust the original Application and certificate for Payment to 
delete the disputed amounts and will then approve payment for the undisputed amount and send 
a copy of the adjusted Application and Certificate for Payment to the Contractor.  If an agreement 
can be reached on the disputed portions of the Application and Certificate for Payment within ten 
(10) days, the Contractor will submit a revised and signed Application and Certificate for Payment
for the agreed amount, if any, to the OAR and Owner for approval.   Payment will be made within
ten (10) business days after the Owner’s approval of the revised Application and Certificate for
Payment.

9.3.10 Neither the OAR’s nor the Owner’s signature on the Application and Certificate for Payment 
constitutes approval and acceptance of the Work. 

9.3.11 At all times during the processing of an Application and Certificate for Payment, including resolution 
of any related disputes, the Contractor shall continue to expeditiously prosecute the Work. 

9.3.12 Concurrent with the Contractor’s submission of an Application and Certificate for Payment, the 
Contractor shall submit an updated Progress Schedule, prepared in accordance with the Contract 
Documents, and make available for review and inspection by the Owner or OAR an updated version 
of the As-built Drawings, prepared in accordance with the Contract Documents, reflecting all items 
of Work for which the Contractor is seeking payment.  Failure to have the updated As-built Drawings 
available for review or to reflect items of Work on the updated As-built Drawings for which payment 
is sought may result in the Owner's withholding payment or partial payment from the Contractor 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS DESIGN/BUILD 
V-S00047, TERMINAL C ENHANCEMENTS (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 72 53 

00 72 53 - 40 
GOAA August 2023 

Design-Build Version 

until such time as properly updated As-built Drawings are prepared. 

9.4 STORED MATERIALS 

9.4.1 At the Owner’s sole discretion, payment may be made for the net cost of materials and equipment 
delivered and suitably stored at a location approved by Owner, in its sole discretion, for subsequent 
incorporation in the Work.  In order for stored material to qualify for early payment hereunder, the 
value of the materials must exceed Ten-Thousand Dollars ($10,000) and the stored material must 
not be scheduled to be incorporated into the Work within sixty (60) days, unless otherwise allowed 
by Owner.  Payment for such stored items shall not relieve the Contractor of its obligations to furnish 
and install the items in accordance with the Contract Documents.  Payment for such stored items 
shall be conditioned upon the following information and documentation being obtained by 
Contractor and provided to Owner:   

1. Inventory schedule detailing the specific type of stored materials for which payment is
requested, including but not limited to, quantities, types and sizes;

2. Invoices evidencing the costs of such stored materials, attached as back-up documentation to
the Application for Payment under which payment for stored materials is sought;

3. A bill of sale, invoice, or other documentation evidencing that the Owner has received the
stored items free and clear of all claims and liens.  This evidence shall be submitted to the
Owner in Contractor’s Application and Certificate for Payment; Failure to comply with this
requirement may result in the Owner withholding payment until the evidence is furnished;

4. A consent of surety for the Owner’s payment for such stored items which must be included with
Contractor’s Application and Certificate for Payment;

5. A certificate of insurance evidencing that stored materials not located on the Owner’s property,
are insured for the full replacement value of the stored materials for which payment is
requested.  Failure of the Contractor to obtain and maintain insurance coverages required
herein shall give rise to a breach of this Contract, thereby allowing Owner all recourse permitted
by law, including recovery under the payment and performance bonds posted for this Project.

9.4.2 Contractor agrees to separately mark and identify the stored materials with the Project name and 
name of the Contractor.  All such stored materials shall be made available for OAR’s periodic 
inspections.    Contractor assumes all risk of transit with respect to such stored materials. 

9.4.3 If so requested by the Owner, the Contractor shall submit, within thirty (30) days after the date of 
commencement of the Work and thereafter as the Owner requires, material delivery schedules for 
each category or subcontract for which Application and Certificate for Payment for stored materials 
will be made. These material delivery schedules shall include items, quantities, value or unit prices 
with extensions, and the month in which an Application and Certificate for Payment with respect 
thereto is expected to occur.  Schedules shall be updated on a monthly basis and submitted as an 
attachment to the Contractor’s Application and Certificate for Payment.  The Owner has no 
obligation to pay the Contractor if the updated monthly schedule is not provided.   

9.4.4 The Contractor warrants that title to all Work covered by an Application and Certificate for Payment 
will pass to the Owner no later than the time of payment on such Application and Certificate for 
Payment by the Owner to the Contractor.  The Contractor shall be responsible for adequately 
securing and protecting all materials and equipment stored on the Owner’s property, including, but 
not limited to, adequately securing and protecting from weather damage, theft, malicious mischief, 
and vandalism, regardless of whether such materials or equipment have been paid for pursuant 
this Article 9.4.  The Contractor further warrants that, upon submission of an Application and 
Certificate for Payment, all Work for which Applications and Certificates for Payment have been 
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previously issued  and all Work for which payments have been received from the Owner shall be 
free and clear of liens, claims, security interests, or encumbrances in favor of the Contractor, 
Subcontractors, Subconsultants, material Suppliers, or other persons or entities making a claim by 
reason of having provided labor, materials, and equipment relating to the Work. 

9.5 PROGRESS PAYMENTS AND RETAINAGE 

9.5.1 The Owner shall make payment to the Contractor of the amount specified in the approved 
Application for Payment (which shall provide for all applicable retentions, including, but not limited 
to the proper amount of retainage on all progress payments as provided for in the following 
paragraph), within twenty-five (25) business days from the date that the payment application is 
stamped as received by the OAR.  If the payment has not been made within that time, Contractor 
may deliver an overdue notice to the Owner.  Within four (4) business days after receipt of the 
overdue notice, either payment shall be made or the OAR shall notify the Contractor in writing that 
the approval of the Application for Payment has been withdrawn.  Otherwise, in accordance with 
Section 218.735(1)(a), the payment request shall be deemed accepted, except for any portion of 
the request that is fraudulent or misleading.  Payment by the Owner shall not constitute approval 
or acceptance of any item of cost in the Application for Payment.  No partial payment made 
hereunder shall be or be construed to be final acceptance or approval of that portion of the Work 
to which such partial payment relates or relieve the Contractor of any of its obligations hereunder.  

9.5.2 Retainage 

1. The Owner may withhold up to five percent (5%) of the payment certified as due to the
Contractor as retainage.

2. After achieving Substantial Completion, the Contractor may request payment for the
retainage; provided, however, the Owner shall continue to retain an amount equal to the
estimated cost of completion of the punch list, in addition to any anticipated Backcharges,
anticipated Liquidated Damages, and any other changes to the Work, as
deemed necessary by the Owner it its sole discretion.

3. The OAR may withhold approval of the Application and Certificate for Payment for the
release of the retainage, if there is a good faith dispute, claim, or demand that exceeds
the amount being withheld, as long as it complies with the notice requirement contained in
Article 9.3.

9.5.3 Subcontractor Payments 

1. The Contractor shall pay each Subcontractor, Subconsultant and Supplier, within ten (10) days
following receipt of payment from the Owner, out of the amount paid to the Contractor on
account of each Subcontractor's, Subconsultant’s and Supplier’s portion of the Work, the
amount to which each Subcontractor, Subconsultant and Supplier is entitled, subject to
amounts actually retained from payments to the Contractor on account of each Subcontractor's,
Subconsultant’s and Supplier’s portion of the Work.

2. The Contractor shall, by appropriate agreement with each Subcontractor, Subconsultant and
Supplier require each Subcontractor, Subconsultant and Supplier to make payments to Sub-
subcontractors and Sub-subconsultant’s within seven (7) days after receipt of payment from
the Subcontractor and Subconsultant.

3. Neither Owner, OAR nor DCC shall have any obligation to pay or cause the payment of money
to a Subcontractor, Subconsultant or Supplier for Work on the Project. If required by the Owner,
within fifteen (15) business days of receipt of payment from the Owner, the Contractor shall
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send to the Owner copies of checks paid for all items of the Contractor's costs listed in the 
Application and Certificate for Payment that were not paid prior to the date on which the 
Application and Certificate for Payment was submitted. 

4. If the Contractor fails to pay a Subcontractor, Subconsultant or Supplier within ten (10) days of
receipt of funds from the Owner, then the Owner may, at its option, following a request from
the unpaid Subcontractor, Subconsultant or Supplier, pay such Subcontractor, Subconsultant
or Supplier the applicable sums paid the Contractor on account of the Subcontractor’s or
Subconsultant’s work or Supplier’s materials, and deduct such sums from any monies due the
Contractor in the future unless the Contractor can furnish information satisfactory to the Owner
that the payment should not be made and Contractor is actively taking steps to resolve a
dispute, if applicable. The Owner may, but is under no obligation to, communicate with a
Subcontractor, Subconsultant or Supplier in attempts to resolve allegations of delayed
payments. The Owner’s options in this Article 9.5.3 are in addition to any other rights set forth
in the Contract.

5. Upon satisfactory completion of each Subcontractor’s and Subconsultant’s work, Contractor
shall timely return to the Subcontractor and Subconsultant any retainage held, regardless of
whether the retainage has been paid to the Contractor.

6. At any time the Contractor may request payment from Owner for Subcontractor’s or
Suubconsultant’s retainage.  At the time such retainage is requested, Contractor must provide
Owner with a Final Release Form from each Subcontractor for which retainage payments are
requested.  Any early reduction of a portion of retainage shall have no effect on Contractor’s
warranty and other obligations that are preliminary to Substantial Completion or Final
Completion.  Contractor shall remain liable to Owner for all items of Work in accordance with
the Contract Documents notwithstanding any early release of Contractor’s retainage.

9.5.4  Sub-subcontractor and Sub-subconsultant Payments 

1. If any Subcontractor or Subconsultant fails to pay any  Sub-subcontractor or Sub-subconsultant
within seven (7) days of receipt of funds from the Contractor, then the Owner may, at its option,
following a request from the unpaid  Sub-subcontractor or Sub-subconsultant, pay such  Sub-
subcontractor or Sub-subconsultant, the applicable sums paid the Contractor on account of the
Sub-subcontractor’s or Sub-subconsultant’s work, and deduct such sums from any monies due
the Contractor in the future unless the Contractor can furnish information satisfactory to the
Owner that the payment should not be made and Contractor is actively taking steps to resolve
a dispute, if applicable.  The Owner’s options in this Article 9.5.4 are in addition to any other
rights set forth in the Contract.

2. Upon satisfactory completion of each  Sub-subcontractor’s or Sub-subconsultants work, the
Contractor shall, by appropriate agreement with each Subcontractor or Subconsultant, require
each Subcontractor and Subconsultant to pay each  Sub-subcontractor’s or Sub-
subconsultant’s retainage within seven (7) days after payment from the Contractor is received.

3. At any time, the Contractor may request payment from Owner on behalf of any Subcontractor
or Subconsultant for any  Sub-subcontractor’s or Sub-subconsultant’s retainage.  At the time
such retainage is requested, Contractor must provide Owner with a Final Release Form from
the  Sub-subcontractor or Sub-subconsultant for which retainage payments are requested.  Any
early reduction of a portion of retainage shall have no effect on Contractor’s warranty and other
obligations that are preliminary to Substantial Completion or Final Completion.  Contractor shall
remain liable to Owner for all items of Work in accordance with the Contract Documents
notwithstanding any early release of Contractor’s retainage.

4. Neither the Owner, OAR nor DCC shall have any obligation to pay or to assure the payment of
money to a Subcontractor or Subconsultant for Work on the Project.  The Owner may, however,
demand sworn statements of accounts from Subcontractors, Subconsultants or Suppliers and,
at the Owner’s sole discretion, pay Subcontractors, Subconsultants or Suppliers by joint checks
or directly for those amounts agreed by the Contractor as due and owing.  In such event, the
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Contractor agrees any such payments shall be treated as a direct payment to the Contractor’s 
account. 

5. Contractor shall include in all subcontracts language providing that Contractor and
Subcontractor and Subconsultant will resolve payment disputes by alternative dispute
resolution mechanisms.  Contractor shall promptly take the initiative to commence such
resolution process if Contractor has withheld a payment to a Subcontractor or Subconsultant
for cause that is disputed by Subcontractor.  Contractor shall make every effort to resolve such
payment disputes with its Subcontractors and Subconsultants quickly and in a reasonable
manner, so as not to delay the Work. The Contractor shall also require all Subcontractors and
Subconsultants include in the Sub-subcontractor and Sub-subconsultant Agreements
language providing that payment disputes will be resolved through alternative dispute
resolution mechanisms and that every effort to resolve such payment disputes will be resolved
quickly and in a reasonable manner, so as not to delay the Work.

9.6 CONTINUED PERFORMANCE PENDING PAYMENT 

9.6.1 The Owner's obligation to make timely payments and the Contractor’s obligations to diligently 
prosecute the Work shall continue uninterrupted during the resolution of any dispute between the 
Owner and the Contractor. 

9.7 SUBSTANTIAL COMPLETION 

9.7.1 The Substantial Completion date is the point at which, as certified in writing by the Contractor and 
agreed to by the Owner, OAR, and DCC that the Work is at the level of completion and in 
conformance with the requirements of the Contract Documents, where: 

1. The Certificate of Occupancy or Completion has been issued by the City of Orlando and all
required sign-off by the Authorities Having Jurisdiction (AHJ) and other public regulatory
authorities has been given.  The date of the Certificate of Occupancy or Completion does not
establish the date of Substantial Completion.

2. The Owner has received all required warranties (draft form), Operation & Maintenance
Manuals, As-built drawings, and other documentation required by the Contract Documents;
and

3. The Owner will have complete use or occupancy and may use, operate, and maintain the Work
in all respects, for its intended purpose and without undue interference by the Contractor’s Final
Completion efforts.

9.7.2 When the Contractor considers that the Work or designated portion thereof is close to being 
Substantially Complete, the Contractor shall prepare and submit to the OAR a comprehensive 
punch list of items to be completed or corrected and the schedule to complete each item.  The 
punch list shall be transmitted to the OAR a minimum of five (5) business days prior to Contractor’s 
anticipated date of achieving Substantial Completion.  The Contractor shall proceed promptly to 
complete and correct items on the punch list.  Failure to include an item on the punch list does not 
alter the responsibility of the Contractor to complete all Work in accordance with the requirements 
of the Contract Documents.  

9.7.3 Upon notice to the OAR by the Contractor that its punch list has been completed and the Work is 
ready for the Substantial Completion Inspection, the OAR will conduct a preliminary inspection to 
determine whether the Work or designated portion thereof is Substantially Complete.  If the OAR’s 
preliminary inspection discloses any item that is not in accordance with the requirements of the 
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Contract Documents, whether or not included on the Contractor’s punch list, the OAR shall so notify 
the Contractor and the Contractor shall add the items to its punch list.  The Contractor shall proceed 
to complete or correct every item on the revised punch list and request re-inspection from the OAR. 
If the OAR determines that the Work is ready, the Substantial Completion Inspection will be 
scheduled within three (3) business days after the OAR’s preliminary inspection.  

9.7.4 The OAR, DCC, Owner and others, during and after the Substantial Completion Inspection, will 
prepare the Owner’s Substantial Completion punch list of all remaining Work to be completed or 
corrected.  The OAR shall combine the items from all parties into one Substantial Completion 
punch list.  Failure to include an item on the Substantial Completion punch list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the requirements of the 
Contract Documents.  The OAR shall distribute the Substantial Completion punch list to the 
Contractor within fifteen (15) business days after the date of Substantial Completion. All items on 
the Substantial Completion punch list must be completed prior to the date of Final Completion. 
Further, if items not compliant with the Contract Documents are discovered after the initial delivery 
of the Substantial Completion punch list to the Contractor, the OAR shall add these items to the 
punch list and Contractor shall complete all such items prior to Final Completion. 

9.7.5 When the Work or designated portion thereof is Substantially Complete, the OAR shall prepare a 
Certificate of Substantial Completion signed by the OAR and DCC which shall establish the date 
of Substantial Completion, shall establish the responsibilities of the Owner and Contractor for 
security, maintenance, operations, cleaning and housekeeping, heating and cooling, utilities, 
damage to the Work, and insurance, and shall fix the time within which the Contractor shall finish 
all items on the combined Substantial Completion.  The Certificate of Substantial Completion shall 
be submitted to the Contractor for appropriate acceptance and signature. Warranties required by 
the Contract Documents shall commence on the date of Substantial Completion of the Work or 
designated portion thereof unless otherwise provided in the Contract Documents. 

9.8 PARTIAL OCCUPANCY OR USE 

9.8.1 The Owner may occupy or use any completed or partially completed portion of the Work at any 
stage and, if the Owner chooses such partial occupancy or use, the Contractor and Owner shall 
designate by an agreement the conditions of such partial occupancy or use Partial Occupancy/Use 
Agreement (“POUA”), provided such occupancy or use is consented to by the Owner's insurer as 
required under Article 11 and authorized by the Authorities Having Jurisdiction over the Work. Such 
partial occupancy or use may commence whether or not the portion is Substantially Complete, 
provided the Owner and Contractor have accepted, in the POUA, the responsibilities assigned to 
each of them for payments, retainage if any, security, maintenance, operations, cleaning and 
housekeeping, heating and cooling, utilities, damage to the Work, and insurance, and have agreed 
in the POUA the period for correction of the Work and commencement of warranties required by 
the Contract Documents.  Even if a POUA is reached, the parties shall still comply with the 
requirements for Substantial Completion under the Contract Documents for that portion of the 
Work. Consent of the Contractor to partial occupancy or use by the Owner shall not be 
unreasonably withheld. 

9.8.2 Immediately prior to such partial occupancy or use, the Owner, OAR, Contractor and DCC shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and 
record the condition of the Work. 

9.8.3 Unless otherwise expressly agreed to in writing, partial occupancy or use of a portion or portions 
of the Work shall not constitute acceptance of Work which is not in conformance with the 
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requirements of the Contract Documents. 

9.9 FINAL COMPLETION AND FINAL PAYMENT 

9.9.1 Final Completion shall be achieved by the Contractor within sixty (60) days of Substantial 
Completion unless otherwise required in the Contract Documents.  Upon receipt of written notice 
from the Contractor that the Work is ready for final inspection and acceptance and upon receipt of 
a final Application and Certificate for Payment, the OAR and DCC will promptly make such 
inspection with the Contractor and, when the OAR and DCC find the Work acceptable under the 
Contract Documents and the Contract fully performed, including the delivery of all close-out 
documentation required in Article9.9.2, the OAR will promptly certify a final Application and 
Certificate for Payment indicating that to the best of its knowledge, information and belief, and on 
the basis of the OAR’s observations and inspections, the Work has been completed in accordance 
with the terms and conditions of the Contract Documents and that the amount noted in the final 
Application and Certificate for Payment has been earned, subject to the Owner's Claims, Liquidated 
Damages or Backcharges, if any.  The OAR’s certification of the final Application and Certificate 
for Payment will constitute a further representation that the conditions precedent to the Contractor's 
being entitled to final payment have been fulfilled. 

9.9.2 Neither final payment nor final retainage shall become due until the Contractor submits to the OAR 
all close-out documentation, which is defined as all of the following: (1) an affidavit that payrolls, 
bills for materials and equipment, and other indebtedness connected with the Work have been paid 
or otherwise satisfied; (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect and will not be canceled or 
allowed to expire until at least thirty (30) days prior written notice has been given to the Owner; (3) 
a written statement that the Contractor knows of no substantial reason that the insurance will not 
be renewable to cover the period required by the Contract Documents; (4) consent of surety, if any, 
to final payment; (5) if required by the Owner, other data establishing payment or satisfaction of 
obligations, such as receipts, releases and waivers of liens, claims, security interests, or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by 
the Owner; (6) all required As-built and Record Drawings, operating and maintenance instructions 
and manuals, and acceptable warranty/guaranty documents; (7) Subcontractor and Subconsultant 
Final Release Forms; and (8) Final Release Form.  If a Subcontractor or Subconsultant refuses to 
furnish the release required by the Owner, the Owner may retain all money that the Owner may be 
compelled to pay in discharging such claim, including all costs and reasonable attorneys' fees. 
However, the Owner may elect not to retain any monies if the Contractor certifies that it is 
proceeding diligently and in good faith to resolve its dispute with the Subcontractor or 
Subconsultant in accordance with the Subcontract Dispute Resolution Process and the 
Contractor’s Surety consents to the Owner’s payment to the Contractor despite such claim. 

9.9.3 Acceptance of final payment shall constitute a waiver of all claims by the Contractor, 
Subcontractors, Subconsultants, and Suppliers, except those Claims previously made in 
accordance with Article 4 and identified by the Contractor as unsettled on the final Application and 
Certificate for Payment. 

9.10 PAYMENT OF LIQUIDATED DAMAGES AND BACKCHARGES 

9.10.1 If the Owner, in its sole discretion, determines that Liquidated Damages or Backcharges are due 
in accordance with the Contract, the amount of Liquidated Damages and Backchages shall be 
subtracted from the amount of retainage on the final Application and Certificate for Payment.  If 
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there is insufficient retainage to compensate the Owner for the Liquidated Damages and 
Backchages, the Contractor and its Surety shall pay to the Owner the amount due within ten (10) 
business days of receiving written notification of the shortage.  Failure to make the required 
payment to the Owner will result in the Owner’s enforcement of its right to receive the payment in 
any manner allowed by law and Contractor may be prohibited from bidding on future projects with 
the Owner as a result. Liquidated Damages provided by the Contract Documents are exclusive of 
and do not compensate the Owner for third-party claims, demands, expenses, or costs; it is agreed 
and intended by the parties that Owner’s right to recover from Contractor for such third-party claims, 
demands, expenses, and costs is expressly reserved.  

9.11 OWNER'S RECORDS REVIEW AND AUDIT RIGHTS 

9.11.1 The Contractor's records, including both electronic and traditional paper files, shall be open to 
inspection and subject to audit or reproduction by the Owner or its authorized representative to the 
extent necessary to adequately permit examination, evaluation and verification of the Cost of the 
Work, and any invoices, Change Orders, Construction Change Directives, Field Change Orders, 
Force Account payments or Claims submitted by the Contractor or any of its Subcontractors or 
Suppliers pursuant to the execution of the Contract.  The Contractor’s records include but are not 
limited to the following:  accounting records (including monthly job cost detail, detailed job cost 
history, monthly labor distribution detail, total job labor distribution, daily foreman reports, daily 
superintendent reports, detailed subcontract status reports, executed subcontracts, subcontract 
change orders and all documentation supporting all job costs, such as subcontractor payment 
applications, vendor invoices, internal cost charges), written policies and procedures, time sheets, 
payroll registers, payroll records, cancelled payroll checks, subcontract files (including proposals 
of successful and unsuccessful proposers, bid recaps and negotiation notes), original estimates, 
estimating work sheets, correspondence, change order files (including documentation covering 
negotiated settlements), backcharge logs and supporting documentation, the general ledger for the 
project along with all supporting data, information detailing cash and trade discounts and rebates 
earned, insurance policies, payments and all documents that relate to any insurance claim, 
documents described in Article 7 and any other data or evidence deemed necessary by the Owner 
or that may have a bearing on matters of interest to the Owner (all foregoing hereinafter referred to 
as "Contractor’s Records").  The Contractor’s records described above shall be maintained and 
made available to the Owner or its authorized representative for not less than ten (10) years after 
date of final payment or longer if required by law. Owner or its authorized representative may 
(without limitation) conduct verifications such as counting employees on the Project witnessing the 
distribution of payroll, verifying information and amounts through interviews and written 
confirmations with Contractor employees, field and agency labor, Subcontractors, and vendors. 

9.11.2 The review or records and audits may require inspection, scanning and copying from time to time 
and at reasonable times and places of any and all information, materials and data of every kind 
and character, including without limitation, the Contractor’s Records listed in the preceding Article, 
books, papers, documents, subscriptions, recordings, agreements, purchase orders, leases, 
contracts, commitments, arrangements, notes, daily diaries, superintendent reports, drawings, 
receipts, vouchers and memoranda, electronic correspondence, and any and all other agreements, 
sources of information and matters that may in the Owner's judgment have any bearing on or 
pertain to any matters, rights, duties or obligations under or covered by any Contract Document. 
Such Contractor’s Records subject to the Owner’s review and audit shall also include, but not be 
limited to, those Contractor’s Records necessary to evaluate and verify direct and indirect costs 
(including overhead allocations) or Claims, as they may apply to costs associated with this 
Contract. 

9.11.3 The Owner or its authorized representative shall be afforded access to all of the Contractor's 
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Records, and shall be allowed to interview any and all of the Contractor's current or former 
employees, pursuant to the provisions of this article throughout the term of this Contract and for a 
period of ten (10) years after final payment. 

9.11.4 The Contractor shall require all Subcontractors and Suppliers to comply with the provisions of this 
article by insertion of the requirements hereof in a written contract agreement between the 
Contractor and its Subcontractors and Suppliers.  Such requirements will also apply to Sub-
subcontractors and Subcontractors’ Suppliers.  The Contractor will cooperate fully and will cause 
all of the Contractor's Subcontractors (including those entering into lump sum Subcontracts) to 
cooperate fully in furnishing or in making available to Owner from time to time whenever requested 
in an expeditious manner any and all such information, materials and data. 

9.11.5 The Owner, OAR, and DCC, or their authorized representative shall have access to the Contractor's 
facilities, shall have access to all necessary Contractors’ Records, and shall be provided adequate 
and appropriate work space, in order to conduct audits in compliance with this Article. 

9.11.6 If an audit inspection or examination in accordance with this Article discloses overcharges (of any 
nature) by the Contractor to the Owner in excess of one percent (1%) of the total Contract billings, 
the actual cost of the Owner's audit shall be reimbursed to the Owner by the Contractor.  Any 
adjustments or payments which must be made as a result of any such audit or inspection of the 
Contractor's Records shall be made within a reasonable amount of time (not to exceed 90 days) 
from presentation of the Owner's finding to the Contractor.  Any overpayments to the Contractor by 
the Owner shall include the legal rate of interest from the date such additional amounts were 
overpaid by the Owner. 

ARTICLE 10  PROTECTION OF PERSONS AND PROPERTY 

10.1 SAFETY PRECAUTIONS AND PROGRAMS 

10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions 
and implementing and monitoring a safety program in connection with the performance of the Work 
including but not limited to those requirements in this Article 10.  The Contractor shall submit to the 
Owner a copy of its safety plan within ten (10) business days of issuance of the Notice to Proceed.  
The Contractor’s Safety Plan shall, at a minimum, meet the requirements of the latest edition of 
ANSI/ASSE A10.38. 

10.1.2 In the event the Contractor fails to initiate, maintain, supervise, or monitor the safety of its 
operations during the performance of the Work, including the operations of its Subcontractors, 
Subconsultants, Suppliers, and any others for whom the Contractor is responsible, then the Owner 
may, without reservation, pursue any rights or remedies against the Contractor that are available, 
under this Contract or by law, including withholding of payment. 

10.2 SAFETY OF PERSONS AND PROPERTY 

10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 
protection to prevent damage, injury or loss to: 

1. employees and other persons who may be affected thereby; 
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2. the Work, materials, and equipment to be incorporated therein, whether in storage, on or off
the site, that is under the care, custody or control of the Contractor or the Contractor's
Subcontractors, Subconsultants and Suppliers regardless of whether such Work, materials and
equipment have been paid for pursuant to Article 9.4; and

3. other property at the Project site or adjacent thereto, such as trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal, relocation or
replacement in the course of construction.

10.2.2 The Contractor shall comply with applicable laws, ordinances, codes, rules, regulations and lawful 
orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury, or loss. 

10.2.3 The Contractor shall erect and maintain, as required by existing conditions and the Contract 
Documents, reasonable safeguards for safety and protection, including posting danger signs and 
other warnings against hazards, promulgating safety regulations and notifying the owners and 
users of adjacent sites and utilities of hazardous or dangerous conditions. 

10.2.4 When use or storage of hazardous materials or equipment or unusual methods are necessary for 
execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 

10.2.5 The Contractor shall, at its sole cost and expense, promptly pay for, repair, or remedy all damage, 
injury, and loss to property or persons referred to in Articles 10.2.1, caused in whole or in part by 
the Contractor, a Subcontractor, a Subconsultant, or anyone directly or indirectly employed by any 
of them; by a defect in the Work or any element of the Work; or by anyone for whose acts they may 
be responsible for, to the extent the damage or loss is not attributable to acts or omissions of the 
Owner, OAR, or DCC or anyone directly or indirectly employed by any of them, or by anyone for 
whose acts any of them may be liable.  The foregoing obligations of the Contractor are in addition 
to the Contractor's other obligations under this Contract, including, without limitation, Article 3.17. 
The Owner, at its option and in its sole discretion, may repair or remedy damages to property 
caused by the Contractor, or for which the Contract is otherwise responsible, and charge the 
Contractor all cost for such repair or remedy as a Backcharge. 

10.2.6 The Contractor shall designate a responsible member of the Contractor's organization as the onsite 
safety representative whose duty shall be the safety of persons and property.  This person shall be 
the Contractor's Superintendent unless otherwise designated by the Contractor in writing to the 
Owner and OAR.  The Contractor shall notify the Owner and OAR immediately when a serious 
injury occurs on the Project and shall provide written notice of the injury on the same business day 
of the occurrence, if at all possible.  The notice shall provide a description of the incident, including 
the location and time of the incident, the names of the people involved and the names of witnesses, 
if any.  The Contractor shall cooperate with any investigation of the incident. 

10.2.7 hall not load (for example, by delivery of materials, structural or physical loads) or permit any part 
of the construction or Project site to be loaded so as to endanger the safety of the traveling public, 
the airlines, tenants, or other airport users, the Owner, OAR, DCC, Contractor or their agents, 
representatives or employees. 

10.2.8 The Contractor shall protect adjoining private or municipal property and shall provide barricades, 
temporary fences, and covered walkways required to protect the safety of passers-by, as required 
by prudent construction practices, local building codes, ordinances or other laws, or the Contract 
Documents. 
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10.2.9 The Contractor shall take all reasonable precautions to protect and keep the Work, materials and 
equipment free from injury or damage from inclement weather conditions, such as but not limited 
to rain, wind, storms, frost or heat.  If extreme adverse weather conditions arise, preventing the 
Contractor from continuing operations safely in spite of having implemented weather precautions, 
the Contractor shall coordinate approval from the Owner and the OAR for cessation of Work until 
deemed safe to resume operations.  The Contractor shall not permit open fires on the Project site. 

10.2.10 The Contractor shall, at its sole cost and expense, promptly repair any damage or disturbance to 
walls, utilities, sidewalks, curbs and the property of the Owner or any other person (including 
municipalities) resulting from the performance of the Work, whether by it or by its Subcontractors 
at any tier.  The Contractor shall maintain streets and working roads within the project site and 
areas which it or its subcontractors may use to access the project site, in good repair and in an 
acceptable and usable condition. The Contractor shall not permit open fires on the Project site. 

10.2.11 The Contractor shall maintain streets and working roads in good repair and in an acceptable and 
usable condition. 

10.3 HAZARDOUS MATERIALS 

10.3.1 In the event the Contractor encounters on the site any material reasonably believed to be 
hazardous material, such as asbestos or polychlorinated biphenyl (PCB), the Contractor shall 
immediately stop work in the area affected and verbally report the condition to the Owner and OAR, 
followed by notification in writing.  The Contractor shall not resume Work in the affected area until 
written agreement between the Owner and Contractor, after the material has been determined by 
an independent laboratory or consultant to be not hazardous, or the Contractor has agreed to 
remove and or remediate the hazardous material, as applicable, in a Contract Modification. 

10.3.2 The Contractor shall not be required to perform without its consent any Work relating to hazardous 
material. 

10.4 EMERGENCIES 

10.4.1 In an emergency affecting the safety of persons or property, the Contractor shall act so as to 
prevent threatened damage, injury or loss.  Additional compensation or extension of time claimed 
by the Contractor on account of an emergency shall be determined in accordance with Article 4 
and Article 7. In addition to any other right under the Contract (see Article 2.3.2), in an emergency 
affecting the safety of persons or property, the Owner may take any action that, in its sole discretion, 
it deems necessary to prevent threatened damage, injury, or loss. 

ARTICLE 11  INSURANCE AND BONDS 

11.1 CONTRACTOR’S INSURANCE.  At its sole expense, Contractor shall maintain the following 
insurance and bonds throughout the term of this Agreement, including any extensions or renewals, and 
such insurance requirements shall provide coverage for the Contractor, its subcontractors, representatives, 
and anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may 
be liable. 
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11.1.1 Contractor shall provide evidence of insurance reflecting compliance with the insurance 
requirements as listed in Section 00 21 13 and the Contract Documents.  Certificate(s) of Insurance shall 
be remitted using an ACORD form, or in a form acceptable to the Owner and submitted to the Owner's 
Contracts and Grants Manager prior to contract execution.  Any deductible or self-insurance retention must 
be indicated on the Certificate of Insurance. 
 
11.1.2 Owner may elect to utilize a third party for the collection and monitoring of Contractor’s insurance.  
Contractor shall respond to all correspondence from this third party in a timely manner. 
 
11.1.3 Upon written request, Contractor shall provide or obligate its insurer to provide a copy of its insurance 
policies, including all forms and endorsements. 
 
The following insurance and bonds requirements are as follows: 
 
11.2 LIABILITY INSURANCE 
 
11.2.1 Commercial General Liability insurance covering property damage and bodily injury (including 
death), which shall include, but not be limited to, premises, products and completed operations, contractual 
liability with limits as set forth in the Instructions to Proposers.  Completed Operations coverage for the 
entire period of repose under Chapter 95 of the Florida Statutes is required.  This insurance shall be written 
on an occurrence basis. 
 
11.2.2  Automobile Liability insurance covering motor vehicles, including, but not limited to owned, non-
owned, or hired vehicles, used in conjunction with the performance of the Work, resulting in property 
damage or bodily injury (including death) with limits of liability as set forth in the Instructions to Proposers.  
 
11.2.3 The Greater Orlando Aviation Authority and the City of Orlando and their members (including 
without limitation, members of the Owner’s board and the City Council and members of the citizens’ advisory 
committees of each), the OAR, and the Designer shall be named as additional insured under the coverage 
required in section 11.2.1 and 11.2.2 above.  
 
11.2.4 Workers’ Compensation in statutory limits in accordance with Florida law and Employer’s Liability 
insurance covering all Contractor’s employees or persons acting at the direction of the Contractor in the 
performance of the Work with policy limits as set forth in the Instructions to Proposers.  If Contractor is self-
insured, Contractor shall provide evidence of authorization from State of Florida to be self-insured.  Owner 
does not accept State of Florida exemptions.  Contractor agrees that any insurance or self-insurance shall 
include a waiver of any rights to subrogation against Owner.  
 
 11.2.5  If required by the Instructions to Proposers, Pollution Liability insurance covering any liability 
including clean-up expenses, resulting from any pollution or environmental impairment, which arises out of 
or in connection with the performance of the Work with a limit of liability as set forth in the Instructions to 
Proposers. If coverage is provided on a claims-made basis, such insurance shall be maintained or include 
tail coverage for three (3) years from the date the Agreement is terminated or expired or from the date of 
Final Completion.  The Greater Orlando Aviation Authority and the City of Orlando and their members 
(including without limitation, members of the Owner’s board and the City Council and members of the 
citizens’ advisory committees of each) shall be named as additional insured without limitations.  
 
11.2.6 If required by the Instructions to Proposers, Privacy Liability Insurance covering Contractor for 
claims, losses, and expenses resulting from the compromise, breach, or release of confidential information 
or security information, whether in electronic or physical form, due to wrongful act or failure to secure such 
data in the care, custody and control of Contractor with limits as set forth in the Instructions to Proposers.  
 
11.2.7 Contractor hereby agrees to the following as it relates to the above required insurance: 



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS DESIGN/BUILD 
V-S00047, TERMINAL C ENHANCEMENTS (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 72 53 

00 72 53 - 51 
GOAA August 2023 

Design-Build Version 

11.2.7.1 Insurance shall be carried with an insurance company (or companies) authorized to do 
business in the State of Florida and have a current financial rating by A.M. Best of A- VII or better and 
written on forms and endorsements acceptable to Owner.  

11.2.7.2 Insurance shall be primary and not contributory to any other insurance (or self-insurance) 
maintained by the Owner, including any deductibles or self-insured retentions and that any other insurance 
shall be considered excess insurance only.  

11.2.7.3 The policy limits required herein may be met by the combination of a primary liability 
insurance policy and an Umbrella or Excess Liability insurance policy, which will be written on a follow-form 
basis.  

11.2.7.4 Contractor shall immediately notify Owner, in writing, of any adverse material change in 
Contractor’s required insurance.  For the purpose of this insurance section, adverse material change shall 
mean any reduction in the limits of the insurer’s liability, any reduction of any insurance coverage, any 
increase in Contractor’s deductible or self-insured retention, or any non-renewal or cancellation of required 
insurance.  

11.2.7.5 Self-insured retentions and deductibles shall not exceed the requirements set forth in the 
Instructions to Proposers.  

11.2.7.6 Costs of insurance premiums, deductibles, or self-insured retentions shall not be charged 
back to Owner unless included in an approved Contract Modification.  Owner shall have the right to alter 
the monetary limits or the coverages required during the term of this Contract, and Contractor shall comply 
with all reasonable requests with respect thereto.  Any additional insurance premium to Contractor for the 
mid-term change in insurance requirement must be justified as specific to the Project, before Owner 
considers changes in Total Contract Price for chargeback to Owner.  

11.2.7.7 The Owner may at its sole discretion suspend or terminate all Work pursuant to Article 14 
pending Contractor’s inability to meet insurance requirements herein this Agreement or Contractor’s failure 
to renew or replace insurance.  Owner’s acceptance of Contractor’s proof of insurance shall not be deemed 
a waiver of the insurance requirements herein.  

11.3 PERFORMANCE BOND 

11.3.1 The Contractor shall provide a Performance Bond and a Payment Bond in the exact form attached 
hereto, each in an initial amount of not less than the Total Contract Price.  A certified copy of the power-of-
attorney appointing the attorney-in-fact for the surety and appointing the Florida licensed agent shall be 
attached. 

11.3.1.1 The Penal Sum of the Performance Bond and the Payment Bond shall be increased or 
decreased automatically during the course of the Work in the event that Contract Modifications increase or 
decrease the Total Contract Price so that the Penal Sum of each bond shall be in an amount equal to the 
Total Contract Price Sum at the completion of the Work. 

11.3.1.2 The Bonds shall be written through a licensed Florida agent on behalf of a surety company 
licensed to do business in Florida with a financial rating by A.M. Best of not less than A-VIII. 

11.3.1.3 The Contractor shall, before commencing with the Work, record a copy of the Performance 
and Payment Bonds in the Orange County clerk’s office pursuant to Florida Statute 255.05.  Upon request 
of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations 
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arising under the Contract, the Contractor shall promptly furnish a copy of the applicable bond or shall 
permit a copy to be made. 

11.3.1.4 If the Surety on any bond furnished by the Contractor is declared bankrupt or becomes 
insolvent or its right to do business is terminated or suspended in any state or it ceases to meet the 
requirements defined in Article 11.3.1, or any such bond is otherwise void or defective for any reason, the 
Contractor shall within ten (10) business days thereafter substitute Performance and Payment Bonds from 
a different Surety that fulfills the requirements of the Contract Documents.  The Owner may at its sole 
discretion suspend all Work pursuant to Article 14.3 pending Contractor procuring substitute bonds. 

11.4 PROPERTY INSURANCE 

11.4.1 Unless otherwise addressed in the Contract Documents, the Owner shall, on behalf of itself, 
Contractor, and subcontractors, procure and maintain an “All Risk” property insurance policy, including 
builder’s risk coverage and equipment breakdown, resulting in damages or loss to real and personal 
property, including materials procured related to Work at the Project.   

11.4.2 Coverage under the Owner’s property insurance program does not include any coverage for any 
equipment or tools of the Contractor, its Subcontractors or suppliers of any tier.  Contractor agrees to inform 
its Subcontractors and suppliers that the Owner shall not be responsible for damages or loss (or theft) to 
tools and equipment while on Owner’s property, whether at the Project jobsite or otherwise.  

11.4.3 Coverage under the Owner’s property insurance program does not include any coverage for the 
Contractor’s or its Subcontractors loss of income, business interruptions, extra expense or other time 
element loss, including, without limitation, any such loss arising from a covered claim.  

11.4.4 Coverage under the Owner’s property insurance program does not include coverage for any 
materials stored off-site, including in transit, for which the Contractor or its Subcontractors or Suppliers has 
responsibility for care, custody and control.  Contractor shall ensure it or any party with whom materials are 
in its care, custody and control, shall be responsible for the full replacement cost arising from any damages 
or loss (including theft).  Any insurance on such stored materials or materials in transit shall be evidenced 
to Authority (or designated OAR) upon request.   

11.4.5 Contractor shall be responsible for the first One Hundred Thousand Dollars ($100,000) deductible 
for each occurrence for any claim under Owner’s Property Insurance Program, for damages or loss 
(including theft, malicious mischief, or vandalism).  

11.4.6 Property insurance coverage, including equipment breakdown, shall remain in effect from the 
commencement date of the Work and shall terminate at the earliest of the following dates: (i) as to the Work 
covered by the fully executed Partial Occupancy and Use Agreement (POUA), the effective date set forth 
in the POUA; (ii) upon any portion of Work permanently abandoned or terminated by Contractor prior to 
Substantial Completion; (iii) upon termination of this Contract by Owner; or (iv) upon date of Substantial 
Completion as certified in accordance with Article 9.7.  

11.4.7 Any damage or loss (including theft) to Owner’s property, including Work at Project site, materials, 
appurtenant property, arising from the actions, errors, omission or improper performance by Contractor or 
its Subcontractors of any tier shall not prohibit Owner from making a claim under the Property Insurance 
Program.  Any claim covered by this Property insurance program shall not absolve Contractor or its 
subcontractors from any responsibility or liability of claim, damages, or loss.   Owner or its insurer, on its 
behalf, does not waive any right to recover from Contractor, its Subcontractors, or each of its insurers for 
such damages or loss.   
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11.4.8 If Contractor requests in writing that this insurance extend to the Contractor and its subcontractors 
for portions noted above as not covered or for other special hazards not described herein; then Contractor 
agrees to reimburse Owner for premiums paid at current market rate for such increase in coverage and 
accepts responsibility for deductibles.   

11.4.9 Owner shall notify Contractor in writing, prior to the Commencement of Work, if the Owner does 
not intend to provide property insurance.  In that event, Contractor shall then procure such insurance as 
will protect the interests of the Owner, Contractor and Subcontractors, and by appropriate Change Order, 
shall be reimbursed for the actual cost of such insurance.  

11.4.10  All proceeds paid by the Owner’s property insurance shall be payable to Owner, as fiduciary for 
the insureds, as their interest may appear.  Any portion of such proceeds (less applicable deductible) 
allotted to insured(s), other than Owner, shall be paid to Contractor.  Contractor shall be responsible for 
distribution of any proportion of proceeds in similar manner to its Subcontractors.  

11.5 CONTRACTOR’S PROPERTY 

11.5.1 Contractor shall maintain insurance or require a third party to maintain insurance coverage for any 
real or personal property used in conjunction with the Work and materials stored or in transit in preparation 
for the Work.  Such coverage shall be on a replacement cost basis.  Any failure to respond to Owner’s claim 
for recovery for damages or loss by repair or replacement, Contractor shall be deemed in breach in contract 
for which the Contractor shall be held liable. Contractor shall be responsible for first dollar of claim for 
damages, regardless of deductible, self-insured retention, failure to insure, or self-insurance by Contractor, 
Subcontractor, suppliers, or storage/warehouse provider. 

11.6 REPORTING INCIDENTS THAT MAY GIVE RISE TO AN INSURANCE CLAIM 

11.6.1 Contactor shall notify the Owner, within three business days, and document in detail any incident 
occurring during the performance of Work or arising directly or indirectly from the Project that may give rise 
to a claim by a third party against Owner, Contractor, and/or Subcontractors of any tier shall be documented 
in detail.  

11.6.2 Contractor shall provide written notice, no less than quarterly, to Owner and OAR of any claims 
and incidents that may give rise to a claim.  Contractor shall retain this documentation in accordance with 
Article 9.10. 

11.6.3 Contractor shall cooperate with Owner and its agents or representative, in the investigation and 
resolution of any incident that may give rise to a claim or actual claim made against Owner, Contractor or 
Subcontractor of any tier arising directly or indirectly from the Project.  Any action taken by Contractor, 
Subcontractor, or its insurer to resolve, settle or release itself from a claim shall be coordinated with Owner 
and OAR.  No release shall be executed without final approval from Owner, which shall not be unreasonably 
withheld. 

11.6.4   Upon written request and at completion of the Work, Contractor agrees to provide a detailed claims 
history of incidents and claims arising directly or indirectly from the Project.   

11.7 INDEMNIFICATION 

11.7.1 To the fullest extent permitted by law, Contractor shall indemnify and hold completely harmless the 
Owner,  City of Orlando, (including, without limitation, their officers, agents, employees and all members of 
the governing boards and the Citizen Advisory Committees of each), as well as the OAR, State of Florida, 
Department of Transportation, and the officers, agents, and employees of each of them (the “Indemnified 
Parties”) from and against any and all claims, suits, demands, judgments, losses, costs, fines and penalties 

-
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(including any assessed by the FAA or TSA, and any required or recommended investigation and security 
training, incurred as a result of any violation of federal regulations, including the Airport Security Plan), 
damages, expenses, liabilities (including statutory liabilities under Workers Compensation laws) and 
reasonable expenses (including, but not limited to, fees for attorneys, expert witnesses, scene recreations, 
legal support expenses) (“Damages”), which may be incurred by or charged to Indemnified Parties, to the 
extent caused in whole or in part by any negligent act, omission, recklessness or intentional misconduct by 
the Contractor, any Subcontractor, or any of their officers, directors, partners, employees, agents, or 
suppliers, or anyone directly or indirectly employed by any of them or anyone for whose acts they may be 
liable, arising directly or indirectly from (i) the Work or Project or this Contract, (ii) work performed under 
warranty, or (iii) the failure of the Contractor to keep, observe or perform its responsibilities and obligations 
contained in or arising from this Contract. .  This indemnification obligation shall apply and not be limited by 
any limitation on the amount or type of compensation or benefits under worker’s compensation laws, 
disability benefits, or other employee benefits.  The obligations of this paragraph shall not be construed to 
negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist under law 
or this Contract. Nothing in this Contract shall be deemed a waiver by Owner of its sovereign immunity 
rights under the laws of the State of Florida, other than those specifically waived by virtue of this Contract.  
11.7.2 This indemnification shall survive the expiration or termination of this Contract.   

11.7.3 If the above indemnity provisions are deemed void in whole or in part under Florida law, then the 
following indemnification obligations shall apply to the extent such provisions are deemed void: Contractor 
shall indemnify and hold harmless the Owner, its officers and employees, from liabilities, damages, losses 
and costs, including but not limited to, reasonable attorney’s fees, to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of the Contractor and persons employed or utilized by the 
Contractor in the performance of the Contract. 

ARTICLE 12  UNCOVERING AND CORRECTION OF WORK 

12.1 UNCOVERING WORK 

12.1.1 If any portion of the Work is covered contrary to the OAR's or DCC’s request or to requirements 
specifically expressed in the Contract Documents, it must, if required in writing by the OAR, Owner 
or any governmental authority, be uncovered for their observation and be recovered or be corrected 
at the Contractor's expense without change in the Contract Time. 

12.1.2 If a portion of the Work has been covered which the OAR, DCC, Owner or any applicable 
governmental authority has not specifically requested to observe prior to its being covered, the 
OAR may request to see such Work and it shall be uncovered by the Contractor.  If such Work is 
in accordance with the Contract Documents, the Owner will approve a Contract Modification  in 
accordance with Article 7 for the direct costs of uncovering and restoring the Work. If such Work is 
not in accordance with the Contract Documents, the Contractor shall pay such costs unless the 
condition was caused by the Owner or a separate contractor in which event the Owner shall be 
responsible for payment of such costs. 

12.2 CORRECTION OF WORK 

12.2.1 The Contractor shall promptly correct Work rejected by the OAR, DCC, Owner or any governmental 
authority that fails to conform to the requirements of the Contract Documents, whether observed 
before or after Substantial Completion and whether or not fabricated, installed or completed.  The 
Contractor shall bear all costs of correcting such rejected Work, including additional testing, 
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inspections, certification of the Work by engineers or other professionals if required by the Owner, 
and compensation for the OAR's and DCC’s services and expenses incurred by the Owner. 

12.2.2 If, within one (1) year after the date of Substantial Completion of the Work or designated portion 
thereof, or after the date for commencement of warranties or by terms of an applicable special 
warranty required by the Contract Documents, any of the work is found to be not in accordance 
with the requirements of the Contract Documents, the Contractor shall, at its sole cost, correct it 
promptly after receipt of written notice from the Owner or OAR to do so unless the Owner has 
previously given the Contractor a written acceptance of that specific condition.  This period of one 
year shall be extended with respect to portions of Work first performed after Substantial Completion 
by the period of time between Substantial Completion and the Final Completion of the Work. The 
obligations under this paragraph shall survive acceptance of the Work under the Contract and 
termination of the Contract. Even after the expiration of the one (1) year period, the Contractor shall 
cooperate with the Owner to resolve any issues that may arise with product warranties provided 
under this Contract. 

12.2.3 The Contractor shall remove from the site portions of the Work which are not in accordance with 
the requirements of the Contract Documents and are neither corrected by the Contractor nor 
accepted by the Owner. 

12.2.4 If the Contractor does not correct such nonconforming Work within the reasonable time set forth in 
the written notice, the Owner may correct or remove such nonconforming work and all costs for 
such corrections or removals shall be assessed against the Contractor. 

12.2.5 The Contractor shall bear the cost of correcting destroyed or damaged Work, whether completed 
or partially completed, of the Owner or separate contractors caused by the Contractor's performing 
correction or removal of Work which is not in accordance with the requirements of the Contract 
Documents. 

12.2.6 Nothing contained in Article 12.2 shall be construed to establish a period of limitation with respect 
to other obligations which the Contractor might have under the Contract Documents.  Establishment 
of the time period of one (1) year as described in Article 12.2.2 relates only to the specific obligation 
of the Contractor to correct the Work, and has no relationship to the time within which the obligation 
to comply with the Contract Documents may be sought to be enforced, nor to the time within which 
proceedings may be commenced to establish the Contractor's liability and damages with respect 
to the Contractor's obligations other than specifically to correct the Work. Nor shall anything 
contained in this subsection be construed to limit any other remedies available to the Owner under 
the Contract or Florida law. 

12.3 ACCEPTANCE OF NONCONFORMING WORK 

12.3.1 If the Owner prefers to accept Work which is not in accordance with the requirements of the 
Contract Documents, the Owner may do so instead of requiring its removal or correction.  If the 
Owner accepts the Work under such circumstances, the Total Contract Price will be reduced in an 
equitable manner through a Contract Modification, whether or not final payment has been made. 

ARTICLE 13  MISCELLANEOUS PROVISIONS 

13.1 GOVERNING LAW 
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13.1.1 The Contract shall be governed by the laws of Florida. 

13.2 SUCCESSORS AND ASSIGNS 

13.2.1 The Contractor binds itself, its successors, assigns and legal representatives to the Owner and the 
Owner’s successors, assigns and legal representatives in respect to covenants, agreements and 
obligations contained in the Contract Documents.  The Contractor shall not assign the Contract in 
whole or in part without written consent of the Owner, which consent may be granted or withheld 
in the Owner’s sole discretion. 

13.2.2 Any transfer of this Contract by merger, consolidation or liquidation or (unless the stock of the 
Contractor is traded on a national stock exchange or in a generally recognized over the counter 
securities market) any change in ownership of or power to vote a majority of the outstanding voting 
stock or ownership interests of the Contractor shall constitute an assignment of this Contract for 
the purposes of this Contract.  In the event the Contractor assigns or attempts to assign any right 
or obligation arising under this Contract without the Owner’s prior written consent, the Owner shall 
be entitled to terminate this Contract, in the Owner’s sole discretion. 

13.3 WRITTEN NOTICE 

13.3.1 Written notice shall be deemed to have been duly served to the Owner if delivered in person, by 
certified mail, or by electronic mail (e-mail) accompanied with a duplicate copy of the notice sent 
via regular mail within three (3) business days to those persons identified in writing as 
representatives of the Owner and OAR, unless changed through an acceptable means of written 
notice. Any written notice shall be deemed duly served upon the earlier of the date of receipt if sent 
via certified mail, or the date of transmission if sent via e-mail or delivered in person. 

13.3.2 Written notice shall be deemed to have been duly served to the Contractor if delivered in person, 
by certified mail, or by electronic mail (e-mail) accompanied with a duplicate copy of the notice sent 
via regular mail within three (3) business days to those persons identified as representatives of the 
Contractor in the Contractor’s Proposal, or to those persons the OAR and/or Owner reasonably 
believes are the active Program Manager or Project Executive (or similar) on the Project. Any 
written notice shall be deemed duly served upon the earlier of the date of receipt if sent via certified 
mail, or the date of transmission if sent via e-mail or delivered in person. 

13.4 RIGHTS AND REMEDIES 

13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to duties, obligations, rights and remedies otherwise imposed or 
available by law. 

13.4.2 The invalidity  or unenforceability of any portion or provision of this Contract shall in no way affect 
the validity or enforceability of any other portion or provision thereof. Any invalid or unenforceable 
portion or provision shall be deemed severed from this Contract and the balance of the Contract 
shall be construed and enforced as if the Contract did not contain such invalid or unenforceable 
portion or provision. In the event any such portion or provision of this Contract is declared invalid, 
the Parties shall promptly negotiate in good faith new provisions to eliminate such invalidity and to 
restore this Contract as near as possible to its original intent and effect. 
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13.5 TESTS, EXAMINATIONS, AND INSPECTIONS 

13.5.1 The Contractor shall give the OAR timely notice of when each portion of the Work shall be ready 
and available for tests, examinations and inspections.  All materials and each part or detail of the 
Work shall be subject to inspection by the OAR and the DCC.  The OAR and DCC shall be allowed 
access to all parts of the Work and shall be furnished with such information and assistance by the 
Contractor, at no additional cost, as is required to make a complete and detailed inspection.  If 
requested at any time by the Owner or OAR, the Contractor shall furnish satisfactory evidence as 
to the kind and quality of material and equipment provided in the Work.  

13.5.2 Any Work done or materials used without supervision or inspection by an authorized representative 
of the Owner may be ordered removed and replaced at the Contractor's expense unless the OAR 
failed to inspect after having been given reasonable notice in writing that the Work was to be 
performed. 

13.5.3 Should the Work include relocation, adjustment, or any other modification to existing facilities, not 
the property of the Owner, authorized representatives of the owners of such facilities shall have the 
right to inspect such Work. Such inspection shall in no sense make any facility owner a party to the 
Contract, and shall in no way interfere with the rights of the parties to this Contract. 

13.5.4 The Owner or OAR may make arrangements for any tests, examinations, and inspections with any 
testing laboratories or entities.  The Owner shall bear the costs of such tests, examinations and 
inspections that the Owner so arranges, unless the testing, examination, inspection or approval 
procedure reveal that the Work fails to meet the requirements of the Contract Documents.  In that 
case, the Contractor shall bear all costs arising from the failure, including, but not limited to, the 
costs to correct the Work and the costs of tests, examinations, inspections and services performed 
by the OAR, DCC and Owner in connection with such tests, examinations, inspections, or approval 
procedures necessary to establish that the Contractor's work conforms with the requirements of 
the Contract Documents. 

13.5.5 Tests, inspections or approval procedures conducted pursuant to the Contract Documents shall be 
performed to avoid unreasonable delay in the Work. 

13.6 INTEREST 

13.6.1 All interest due and payable by the Owner to the Contractor or by the Contractor to the Owner shall 
be at the statutory legal rate of interest. 

13.7 REPRESENTATIONS AND WARRANTIES 

The Contractor and Owner represent and warrant to the other that (1) the execution and delivery 
of the Contract Documents and the performance of the acts and obligations to be performed by 
each of them have been duly authorized by all necessary corporate (or, if appropriate, partnership) 
resolutions or actions; and (2) the Contract Documents do not conflict with or violate any 
agreements to which either party is bound, or any judgment, decree or order of any court against 
or affecting such party. 
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13.8 NON-DISCRIMINATION 

13.8.1 During the performance of this Contract, the Contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "Contractor") agrees as follows: 

1. Compliance with Regulations.  The Contractor (herein after incudes consultants) will comply with
the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they may be amended
from time to time, which are herein incorporated in full by reference, and made a part of this
Contract.

2. Nondiscrimination.  The Contractor, with regard to the work performed by it during the Contract,
will not discriminate on the grounds of race, color, or national origin in the selection and retention
of Subcontractors, including procurements of materials and leases of equipment.  The Contractor
will not participate either directly or indirectly in the discrimination prohibited by the
Nondiscrimination Acts and Authorities, including employment practices when the Contract
covers any activity, project, or program set forth in Appendix B of 49 CFR Part 21.. The Owner
may from time to time adopt additional or amended nondiscrimination provisions concerning this
Contract, and the Contractor agrees that it will adopt and be bound by any such requirements as
a part of this Contract.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment.  In all
solicitations, either by competitive bidding or negotiation, made by the Contractor for work to be
performed under a subcontract, including procurements of materials or leases of equipment, each
potential Subcontractor or supplier shall be notified by the Contractor of the Contractor's
obligations under this Contract and the Nondiscrimination Acts and Authorities on the grounds of
race, color, or national origin.

4. Information and Reports.  The Contractor shall provide all information and reports required by the
Nondiscrimination Acts and Authorities, the Regulations, and directives issued pursuant thereto
and shall permit access to its books, records, accounts, other sources of information, and its
facilities as may be determined by the Owner or the Federal Aviation Administration  to be
pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities, orders, and
instructions. Where any information required of a Contractor is in the exclusive possession of
another who fails or refuses to furnish this information, the Contractor shall so certify to the Owner
or the Federal Aviation Administration, as appropriate, and shall set forth what efforts it has made
to obtain the information.

5. Sanctions for Noncompliance.  In the event of the Contractor's noncompliance with the
nondiscrimination provisions of this Contract, the Owner shall impose such contract sanctions as
it or the Federal Aviation Administration may determine to be appropriate, including, but not
limited to:

a. Withholding of payments to the Contractor under the Contract until the Contractor complies,
and/or

b. Cancellation, termination, or suspension of the Contract, in whole or in part.

6. Incorporation of Provisions.  The Contractor shall include the provisions of Articles 6.3.1 through
6.3.6 in every subcontract, including procurements of materials and leases of equipment, unless
exempt by the Nondiscrimination Acts and Authorities, the Regulations or directives issued
pursuant thereto. The Contractor shall take such action with respect to any subcontract or
procurement as the Owner or the Federal Aviation Administration may direct as a means of
enforcing such provisions including sanctions for noncompliance. Provided, that if the Contractor
becomes involved in, or is threatened with, litigation by a Subcontractor or supplier because of
such direction, the Contractor may request the Owner to enter into such litigation to protect the
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interests of the Owner. In addition, the Contractor may request the United States to enter into 
such litigation to protect the interests of the United States. 

Failure by the Contractor to carry out these requirements is a material breach of this Contract, 
which may result in the termination of this Contract or such other remedy as the Owner deems 
appropriate. 

13.8.2 Title VI List of Pertinent Nondiscrimination Acts and Authorities. 

1. During the performance of this Contract, the Contractor, for itself, its assignees, and successors
in interest (hereinafter in this section referred to as the “Contractor”) agrees to comply with the
following nondiscrimination statutes and authorities; including but not limited to:

a. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin);

b. 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The Department of
Transportation—Effectuation of Title VI of The Civil Rights Act of 1964);

c. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

d. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR part 27;

e. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

f. Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

g. The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of
1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the
terms “programs or activities” to include all of the programs or activities of the Federal-aid
recipients, subrecipients and contractors, whether such programs or activities are
Federally funded or not);

h. Titles II and III of the Americans with Disabilities Act of 1990, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131
– 12189) as implemented by Department of Transportation regulations at 49 CFR parts 37
and 38;

i. The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

j. Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority and
low-income populations;

k. Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

l. Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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13.9 PUBLIC RECORDS 

13.9.1 When the Contractor receives any request to inspect or copy any records that relate to this 
Contract, it shall promptly provide the Owner with a copy of the request. The Owner will respond to 
each such request on behalf of itself and the Contractor and the Contractor agrees to fully 
cooperate with the Owner with regard to all records requests and comply with all decisions made 
by the Owner regarding the production/disclosure.  The Contractor shall:  

1. Keep and maintain public records that ordinarily and necessarily would be required by the
Owner in order to perform the services being performed by the Contractor.

2. Upon request from the Owner’s custodian of public records, provide the public with access to
public records on the same terms and conditions that the Owner would provide the records and
at a cost that does not exceed the cost provided in chapter 119, Florida Statutes, as amended,
or as otherwise provided by law.

3. Except as authorized by law, ensure that public records that are exempt or confidential and
exempt from public records disclosure requirements are not disclosed for the duration of the
Contract term as well as following completion or termination of the Contract if the Contractor
does not transfer the records to the Owner.

4. Upon completion or termination of the Contract, transfer, at no cost, to the Owner all public
records in possession of the Contractor or keep and maintain the public records required by
the Owner and the law to perform the service. If the Contractor transfers all public records to
the Owner upon completion or termination of the Contract, the Contractor shall destroy any
duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements. If the Contractor keeps and maintains public records upon completion
or termination of the Contract, the Contractor shall meet all applicable requirements for
retaining public records. All records stored electronically must be provided to the Owner in a
format that is compatible with the information technology systems of the Owner.

5. Failure to grant such public access or otherwise comply with the Owner’s request for records
will be grounds for immediate termination of this Contract by the Owner. In the event of such
failure, the Owner shall also enforce the Contract provisions in accordance with this Contract.

6. Failure to provide the public records to the Owner within a reasonable time may also subject
the Contractor to penalties under section 119.10, Florida Statutes.

7. If a civil action is filed against Contractor to compel production of public records relating to this
Contract, Contractor will be solely responsible and liable for its attorney’s fees and any resulting
damages.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO
THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS
RELATING TO THIS CONTRACT, THE CONTRACTOR MUST
CONTACT THE OWNER’S CUSTODIAN OF PUBLIC RECORDS,
WHO CAN BE REACHED AT:
www.orlandoairports.net/publicrecords;  (407) 825-7105 (PHONE
NUMBER); AND “GREATER ORLANDO AVIATION
AUTHORITY, PUBLIC RECORDS” ONE JEFF FUQUA
BOULEVARD, ORLANDO, FLORIDA 32827.

13.10 NO WAIVER 
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13.10.1 No waiver of any breach or failure to enforce any of the terms, covenants, conditions, or other 
provisions of this Agreement by either party or at any time shall in any way affect, limit, modify or 
waive that Party’s right hereafter to enforce or compel strict compliance with every term, covenant, 
condition or other provision hereof, without regard to any purported course of dealing, custom of 
the trade, or otherwise. 

13.11 13.10 SURVIVAL OF PROVISIONS 

13.11.1 In order that the Parties to this Contract may fully exercise their rights and perform their obligations 
hereunder arising from the performance of the Work, any provisions of this Contract that are 
required to ensure exercise of such rights or performance shall survive termination of this Contract 
regardless of the cause for such termination and regardless of whether such termination applies to 
all or only part of the Contract. Without limitation, all audit provisions shall survive termination of 
this Contract and all indemnification provisions shall survive the expiration of this Contract with 
respect to any acts or omissions occurring during the term of this Contract and shall not be affected 
or reduced by any information with which the Owner has been provided or may otherwise obtain in 
the future. No provision of the Contract Documents shall be construed to limit the Contractor’s 
liability for, without limitations, defects (latent or patent) in the Work, warranty claims, or to limit 
recourse to the Contractor’s surety. 

13.12 WHISTLEBLOWER REPORTING LINE 

13.12.1 The Owner is committed to the highest level of integrity in its operations and is fully committed to 
protecting the organization, its operations, and its assets against fraud, waste and abuse. The 
Owner has established a Whistle-Blower Reporting Line with a third-party service provider as a 
means to report suspected fraud, waste or abuse of Owner resources in connection with Owner 
operations. Should Contractor suspect any fraud, waste or abuse in connection with any Work 
under this Contract, including any work of its Subcontractors, Subconsultants or laborers, it shall 
promptly report such activity by calling 1-877-370-6354, through email to 
GOAA@integritycounts.ca or through the online reporting form at 
www.integritycounts.ca/org/GOAA.. The Contractor shall include this reporting 
requirement in all subcontracts and supplier agreements. The Contractor is further encouraged to 
report any suspected fraud, waste or abuse it suspects in connection with any other airport 
operations or projects. 

13.13 CONSULTATION WITH COUNSEL 

13.13.1 The Parties represent and acknowledge that they have been provided with the opportunity to 
discuss and review the terms of this Contract with their respective attorneys before signing it and 
that they are freely and voluntarily signing this Contract in exchange for the benefits provided 
herein. The Parties further represent and acknowledge that they have been provided a reasonable 
period of time within which to review the terms of this Contract. 

ARTICLE 14  TERMINATION OR SUSPENSION OF THE CONTRACT 

14.1 TERMINATION BY THE CONTRACTOR 
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14.1.1 The Contractor may terminate the Contract because the Work has been stopped for a period of 
more than thirty (30) days through no act or fault of the Contractor or a Subcontractor or their agents 
or employees or any other persons performing portions of the Work under contract with the 
Contractor, provided the Contractor notifies the Owner and OAR in writing of such intent and the 
Owner has not cured the Work stoppage within fourteen (14) days of receipt of such notice, for any 
one of the following reasons: 

1. issuance of an order a court or other public authority having jurisdiction which requires all Work
to be stopped; or

2. an act of government, such as a declaration of national emergency which requires all Work to
be stopped; or

3. because the OAR has not approved an Application for Payment and has not notified the
Contractor of the reason for withholding approval, or because the Owner has not made
payment within the time stated in the Contract Documents.

14.1.2 If repeated suspensions, delays or interruptions by the Owner constitute in the aggregate more 
than one hundred percent (100%) of the total number of days scheduled for Substantial 
Completion, or one hundred and twenty (120) days in any 365-day period, whichever is less, then 
the Contractor may terminate the Contract unless the Owner has approved a Contract Modification 
for the increased time and cost in accordance with Article 2. 

14.1.3 If the Contractor terminates the Contract per Article 14.1.1 or 14.1.2, the Contractor may recover 
from the Owner payment for Work executed and actual reasonable costs incurred with respect to 
materials, equipment, tools, and construction equipment and machinery, including reasonable 
overhead, profit earned to the date of termination, subject to the limitations in Article 7.  There is 
no entitlement to anticipatory profits, unless agreed to by the Owner as part of a final Contract 
Modification that fully resolves all outstanding issues on the Project.  The Contractor shall 
substantiate its request for payment as requested by the Owner. 

14.1.4 Termination of the Contract or a portion thereof pursuant to Article 14.1.1 or 14.1.2 shall neither 
relieve the Contractor or its Surety of their responsibilities for the completed Work nor shall it relieve 
the Contractor and Surety of their obligation for and concerning any Claim arising out of the Work 
performed. 

14.2 TERMINATION BY THE OWNER FOR CAUSE 

14.2.1 The Owner may terminate the Contract if the Contractor: 

1. fails to perform the Work; fails to provide a sufficient number of adequately skilled workers or
supervisory staff who actively staff the job and prosecute the Work, or fails to have available at
the site proper equipment or materials to assure completion of the Work in accordance with the
terms of the Contract Documents, or

2. performs the Work unsuitably or neglects or refuses to remove materials or to perform anew
such Work as may be rejected as unacceptable and unsuitable, or

3. fails to commence the Work, maintain adequate progress towards completion of the Work or
discontinues the prosecution of the Work, or

4. fails to carry out the requirements of the Owner's DBE, MWBE or LDB/VBE  Participation
Program, or

5. allows any final judgment against it to remain unsatisfied for a period of thirty (30) or more days,
or

6. makes an assignment for the benefit of creditors, or
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7. fails to carry on the Work in accordance with the Contract Documents, or
8. consents to the appointment of a receiver, trustee or liquidator of all or substantially all of the

property of Contractor, or
9. is the subject of any order or decree of any court or governmental authority or agency having

jurisdiction, appointing a receiver, trustee or liquidator to take possession or control of all or
substantially all of the Contractor's property for the benefit of creditors, or

10. if at any time the Surety executing the bond is determined by the Owner to be unacceptable
and the Contractor fails to furnish an acceptable substitute Surety within ten (10) business days
after notice from the Owner.  This ten (10) business day notice and cure period is in lieu of the
seven (7) day period set forth in Article 14, or

11. fails to fulfil the insurance requirements of Article 11 or fails to remedy an insurance deficiency
within a reasonable time as determined by the Owner, or

12. for a Contract  of One Million Dollars ($1,000,000.00) or more, Owner may terminate this
Agreement for cause and without the opportunity to cure if the Contractor is found to have
submitted a false certification or has been placed on the Scrutinized Companies with Activities
in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector
List or is engaged in business operations in Cuba or Syria.

14.2.2 When any of the above reasons exists, the Owner may without prejudice to any other rights or 
remedies of the Owner and after giving the Contractor and the Contractor's Surety seven (7) days 
written notice and provided the Contractor, within such seven (7) day period, has not commenced 
in good faith to cure such cause or breach (or if having commenced such cure, is not proceeding 
diligently to complete such cure), terminate employment of the Contractor, in whole or in part, and 
may, subject to any prior rights of the Surety, finish the Work, or any portion of the Work not 
terminated, by whatever reasonable method the Owner may deem necessary, including taking 
possession of the site and of all materials, equipment, tools, and construction equipment and 
machinery thereon owned by the Contractor. 

14.2.3 When the Owner terminates the Contract for one of the reasons stated in Article 14.2.1, the 
Contractor shall not be entitled to receive further payment until the Work is completed. 

14.2.4 If the unpaid balance of the Total Contract Price exceeds the costs of finishing the Work, including 
compensation for the OAR’s and DCC’s services and other expenses made necessary thereby, 
such excess shall be paid to the Contractor.  If the costs of finishing the Work exceed the unpaid 
balance, the Contractor and its Surety shall pay the difference to the Owner.  The amount to be 
paid to the Contractor or Owner, as the case may be, shall be certified by the OAR and agreed to 
by the DCC and this obligation for payment shall survive termination of the Contract.  Termination 
of the Contract or a portion thereof pursuant to Article 14.2 shall neither relieve the Contractor of 
its responsibility for the completed Work nor shall it relieve its Surety of its obligation for and 
concerning any Claim arising out of the Work performed. 

14.3 SUSPENSION OR TERMINATION BY THE OWNER FOR CONVENIENCE 

14.3.1 The Owner may, without cause, by written order direct the Contractor to suspend, delay or interrupt 
the Work in whole or in part for such period of time as the Owner may determine. 

14.3.2 An extension of Contract Time equal to the period of suspension shall be the Contractor’s sole and 
exclusive remedy for a suspension by the Owner unless Article 2.2.2 applies to such suspension. 
No adjustment to Contract Time shall be made to the extent: 

1. that performance is, was or would have been so suspended, delayed or interrupted by another



ORLANDO INTERNATIONAL AIRPORT GENERAL CONDITIONS DESIGN/BUILD 
V-S00047, TERMINAL C ENHANCEMENTS (SINGLE-PRIME CONTRACT) 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 72 53 

00 72 53 - 64 
GOAA August 2023 

Design-Build Version 

cause for which the Contractor is responsible; or 
2. that an equitable adjustment is made or denied under another provision of this Contract.

14.3.3 The Owner may terminate this Contract in whole or in part at any time for its convenience by giving 
the Contractor seven (7) days' written notice.  The Owner shall have the right, in that event, to take 
over any or all of the Contractor's material, supplies, equipment, or Subcontractors in order to 
complete the Work and the Contractor shall assign to the Owner such material, supplies, 
equipment, or Subcontracts/purchase orders.  The Contractor shall proceed to complete any part 
of the Work, as directed by the Owner, and shall attempt to settle all 
Subcontractor/Subconsultant/Supplier claims and obligations under the Contract with the Owner. 
Subject to the limitations in Article 7, the Contractor shall only be compensated by the Owner for 
the Contractor's reasonable costs actually expended and profit earned on the portion of the Work 
that was terminated and which has been fully completed and accepted by the Owner.  There is no 
entitlement to anticipatory profits for the terminated portion of the Work unless agreed to by the 
Owner as part of a final Contract Modification that fully resolves all outstanding issues on the 
Project. The Contractor shall substantiate its request for payment as requested by the Owner. 

14.3.4 The Owner shall terminate the Contract or portion thereof by written notice when the Contractor is 
prevented from proceeding with the Contract as a direct result of an Executive Order of the 
President of the United States.  When the Contract, or any portion thereof, is terminated pursuant 
to this Article before completion of all items of work in the Contract, payment will be made, subject 
to the limitations of Article 7, for the actual number of units or items of Work completed at the 
Contract Price or as mutually agreed to for items of Work partially completed or not started.  No 
Claims for loss of anticipatory profits shall be permitted.  Reimbursement for other overhead 
expenses (when not otherwise included in the Contract) and moving equipment and materials to 
and from the job will be considered, the intent being that an equitable settlement will be made with 
the Contractor.  Acceptable materials obtained or ordered by the Contractor for the Work which are 
not incorporated in the Work shall, at the option of the Owner, be purchased from the Contractor at 
actual cost as shown by receipted bills and actual cost records at such points of delivery as may 
be designated by the OAR.  Termination of the Contract or a portion thereof pursuant to this Article 
14.3.4 shall neither relieve the Contractor of its responsibilities for the completed Work nor shall it 
relieve its Surety of its obligation for and concerning any Claim arising out of the Work performed. 

ARTICLE 15 WHISTLEBLOWER REPORTING LINE 

The Owner is committed to the highest level of integrity in its operations and is fully committed to protecting 
the organization, its operations, and its assets against fraud, waste and abuse. The Owner has established 
a Whistle-Blower Reporting Line with a third-party service provider as a means to report suspected fraud, 
waste or abuse of Owner resources in connection with Owner operations. Should Contractor suspect any 
fraud, waste or abuse in connection with any Work under this Contract, including any work of its 
subcontractors or laborers, it shall promptly report such activity by calling 1-877-370-6354, through email 
to GOAA@integritycounts.ca  or through the online reporting form at www.integritycounts.ca/org/GOAA.  
The Contractor shall include this reporting requirement in all subcontracts and vendor agreements. The 
Contractor is further encouraged to report any suspected fraud, waste or abuse it suspects in connection 
with any other airport operation or project. 

ARTICLE 16 E-VERIFY 

Effective January 1, 2021, the Contractor shall register with and utilize the U.S. Department of Homeland 
Security's Employment Eligibility Verification System (E-Verify), in accordance with the terms governing the 
use of the system, to verify the work authorization status of all newly hired employees, performing work in 
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the United States.  The Contractor shall include an express provision in all Subcontracts requiring the 
Subconsultants and Subcontractors to do the same and require all Subconsultants and Subcontractors to 
provide the Contractor with an affidavit stating that the Subconsultant/Subcontractor does not employ, 
contract with, or subcontract with an unauthorized alien. The Contractor must retain all such affidavits for 
the duration of the Contract.  In accordance with Florida Statutes §448.095, the Owner shall terminate this 
Contract if Owner has a good faith belief that the Contractor knowingly employs an unauthorized alien or 
has otherwise violated Florida Statute §448.09(1).  The Owner shall require the Contractor to terminate the 
contract of a Subconsultant/Subcontractor if Owner has a good faith belief that the 
Subconsultant/Subcontractor has knowingly violated Florida Statute §448.09(1).  The Contractor may 
challenge any such termination in accordance with Florida Statutes §448.095. Consequences for a violation 
of this subsection also include liability for the Owner’s costs as a result of the termination and debarment 
for at least one (1) year in accordance with Florida Statutes §448.095. 

END OF SECTION 00 72 53 
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SECTION 00 73 00 – SUPPLEMENTARY CONDITIONS OF THE CONTRACT 
 FOR CONSTRUCTION 
 
The following supplements modify the “GENERAL CONDITIONS DESIGN/BUILD,”  Section 00 72 53.  
Where a portion of the General Conditions is modified or deleted by these Supplementary Conditions, the 
unaltered portions of the General Conditions shall remain in effect. 

 
LOCAL DEVELOPING BUSINESS / VETERAN BUSINESS ENTERPRISE (LDB/VBE) Modifications to the 
General Conditions: 
 
If the Designated Mobilization Payments (DMP) program applies, add the following to the end of paragraph 
9.3.1 : 
 
Each Application for Payment shall contain separate line items that are located on the front cover of each 
Application for Payment for DMP to LDB/VBE Contractors, in accordance with Paragraph 9.3.13. 
 
Add the following paragraph 9.3.13: 
 

9.3.13. If the Contractor,  Subcontractor or Subconsultant is certified as a LDB/VBE, as that term is defined 
in the Owner’s policies, the Contractor, Subcontractor or Subconsultant shall be eligible to receive 
a Designated Mobilization Payment equal to five percent (5%) of the Total Contract Price, or if 
approved by the Owner, such greater amount not to exceed ten percent (10%) of the Total Contract 
Price.  However, the Contractor, Subcontractor or Subconsultant shall only be entitled to receive 
the Designated Mobilization Payment, in the form of a certificate of deposit purchased by the 
Owner, in the name of the qualifying LDB/VBE entity, from a lending institution participating in the 
LDB/VBE working capital initiative, and upon satisfaction of the following conditions: 

 
1. The Contractor has established a working capital line of credit agreement ("Working 

Capital Agreement"), as that term is utilized in the LDB/VBE Policy, with a lending 
institution participating in the LDB/VBE working capital initiative as set forth in the 
LDB/VBE Policy; 

 
2. The Contractor, Subcontractor or Subconsultant has requested payment of the 

Designated Mobilization Payment in an Application for Payment accompanied by a 
properly executed Working Capital Agreement with a participating lending institution; 

3. The Owner has issued a Notice-To-Proceed to the Contractor; 
4. The Owner shall have ten (10) business days after approval of the Contractor's 

Application for Payment within which to issue the Designated Mobilization Payment.  
The Owner may issue (as provided below) the Designated Mobilization Payment prior 
to the commencement of the Work at the Project site; 

5. The Contractor, Subcontractor or Subconsultant shall pledge (as that term is defined 
under the Working Capital Agreement) the Designated Mobilization Payment as 
collateral with a participating lending institution under a Working Capital Agreement; 

6. The Contractor, Subcontractor or Subconsultant shall provide the Owner with proof 
that the Contractor is participating in the Owner's technical assistance program as that 
program is described in the Owner's LDB/VBE Policy; 

7. The Designated Mobilization Payment is at least $4,000 and does not exceed 
$200,000, regardless of the Total Contract Price; and 

8. (h) The Contractor, Subcontractor or Subconsultant has not entered into an 
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assignment of the Contract proceeds to obtain a line of credit from a non-participating 
lending institution. 

Add the following paragraphs 9.5.2.4 and 9.5.2.5: 

9.5.2.4 If a Subcontractor or Subconsultant is a certified LDB/VBE participating in the designated 
mobilization payment procedure set forth in Paragraph 9.3.1, the Contractor shall retain no more 
than five percent (5%) of the amount earned by the LDB/VBE Subcontractor or Subconsultant. 

9.5.2.5 If the Contractor employs any Subcontractor or Subconsultant which is a certified LDB/VBE 
participating in the Designated Mobilization Payment procedure set forth in Paragraph 9.3.1, the 
Contractor shall be permitted to substitute securities for retainage to be earned by the Contractor 
in accordance with Florida Statute 255.052, or such other procedures as may be approved by the 
Owner. 

END OF SECTION 00 73 00



HAZARDOUS MATERIALS 
SECTION 00 73 19.13 

00 73 19.13-1 
GOAA August 2023 

Design-Build Version 

ORLANDO INTERNATIONAL AIRPORT
V-S00047, TERMINAL C ENHANCEMENTS 
SIGNAGE IMPROVEMENTS (D/B)

SECTION 00 73 19.13 - HAZARDOUS MATERIALS 

PART 1 - GENERAL 

1.1. SECTION INCLUDES 

A. Alerting Contractors against the presence of hazardous materials in certain items in the
building and alerting against the use of hazardous materials.

1.2. DEFINITION 

A. As used in this Section, Hazardous Materials shall mean any hazardous substance as defined
in 42 USC Section 9601 or regulations adopted pursuant to that Section or any material listed
on the Florida Substance List required by Section 442.103, Florida Statutes.

1.3. CONSTRUCTION 

A. Asbestos, asbestos containing material, lead or other hazardous materials are not allowed
during the construction of new work or renovations at the Airport.

B. The Contractor will identify hazardous materials that are currently used in the construction
process and in the way of new construction and shall seek specific approval, both as to the
type of hazardous material and as to limits of usage, from the Owner.

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 00 73 19.13 
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SECTION 00 73 93 - SPECIAL CONDITIONS REGARDING CONSTRUCTION 
AT AIRPORT FACILITIES 
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SECTION 00 73 93 - SPECIAL CONDITIONS REGARDING CONSTRUCTION AT AIRPORT FACILITIES 

ARTICLE 1 AIRPORT LAYOUT PLAN CHANGE REQUEST 

1.1 Prior to the start of construction, the Contractor shall be required to review the FAA permit for the 
construction equipment and machinery planned to be used at the Airport for the Project.  If there is 
any modification required, an amendment shall be filed to the FAA by the Contractor through the 
OAR.  The review and approval process requires a minimum of forty-five (45) days.  No construction 
equipment or machinery shall be permitted on the Airport property without prior approval from the 
FAA and the Owner.  This construction equipment and machinery, with the approval, shall be 
marked and lighted in accordance with the FAA requirements or as shown and specified in the 
construction documents. 

ARTICLE 2 RESTRICTIONS REGARDING AIR OPERATIONS AREA 

2.1 The Contractor shall control its operations and the operations of its Subcontractors, Subconsultants 
and Suppliers so as to provide for the free and unobstructed movement of aircraft in the Air 
Operations Area ("AOA") of the Airport. When the Work requires the Contractor to conduct its 
operations within the AOA, the Work shall be coordinated with the Owner's operations department 
(through the Owner's Authorized Representative-OAR) at least seventy-two (72) hours prior to 
commencement.  The Contractor shall not close an AOA until authorized by the OAR and until the 
necessary temporary markings and lighting are in place as provided in Paragraph 4, AOA 
CLOSURES. 

ARTICLE 3 CONTRACTOR OPERATIONS ON THE AOA 

3.1 Aircraft traffic will continue to use existing runways, aprons, and taxiways of the Airport during the 
time that Work under the Contract is being performed.  The Contractor shall at all times conduct its 
Work so as to create no hindrance, hazard or obstacle to aircraft using the Airport and must, at all 
times, conduct the Work in conformance with requirements of the Owner and the FAA Chief Control 
Tower Operator or authorized representatives. 

3.2 The Contractor shall identify each motorized vehicle or piece of construction equipment in 
conformance to the current edition FAA Advisory Circular 150/5370-2G, Operational Safety on 
Airports During Construction. 

3.3 All runways, taxiways, and aprons which have been used by the Contractor's vehicles or equipment 
shall be returned to the condition existing prior to any closing or crossing and prior to the reopening 
of these areas to aircraft traffic. All existing wooded or grassed areas beyond the limit of Work 
damaged by the Contractor's operations shall be restored to its original condition by the Contractor. 

3.4 If the Contractor is given approval to work at night, the Contractor shall provide lights at the work 
site and along the access route.  Type, direction, number and location of lights shall be subject to 
the approval of the Owner and FAA Chief Control Tower Operator. 

3.5 Open flame type lighting is prohibited on the AOA. 
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3.6 The Contractor is to develop and provide the Safety Plan Compliance Document (SPCD) for the 
project in conformance with the current edition of FAA Advisory Circular 150/5370-2G Operational 
Safety at Airports During Construction. 

ARTICLE 4 AOA CLOSURES 

4.1 If absolutely essential, in order to permit construction, runways or taxiways may be closed to aircraft 
operations during periods when weather or other conditions do not require its use by aircraft, upon 
advance written application by the Contractor to the Owner or its OAR on a form to be provided by 
the Owner.  The Contractor will schedule and organize its Work so that a minimum of closings or 
crossing of runways and taxiways will be required during the performance of the Work. 

4.2 When the Work requires closing an AOA of the Airport or portion of such area, the Contractor shall 
furnish, erect and maintain temporary markings and associated lighting conforming to the 
requirements of the current edition FAA Advisory Circular 150/5340-1M, Standards for Airport 
Markings. 

ARTICLE 5 NAVAIDS AND OTHER SIGNALS 

5.1 There are installed on the Airport FAA NAVAIDs or Owner NAVAIDs and other electronic and visual 
signals (hereinafter collectively NAVAIDS) which may include but not be limited to, ASR, UHF, NDB 
and VHF Receivers and Transmitters, National Weather Service Facilities, lighting, electric cables 
and controls relating to such NAVAIDs and facilities and other electric power cables serving other 
facilities.  Such NAVAIDs, National Weather Service and other facilities and electric cables must 
be fully protected during the entire construction time. Work under this Contract can be 
accomplished in the vicinity of these facilities and cables only at approved periods of time, which 
approval is subject to withdrawal at any time because of changes in the weather, emergency 
conditions on the existing airfield areas, anticipation of emergency condition and for any other 
reason as determined by the OAR acting under the orders and instructions of the Owner or the 
designated FAA representative.  Any instructions to the Contractor to clear any given area, at any 
time by the OAR, the Airport Vice President of Operations or the Air Traffic Control Tower (by radio 
or other means) shall be immediately executed.  Construction work will be commenced in the 
cleared area only when additional instructions to this effect are issued.  To the extent that they are 
known, the approximate locations of NAVAIDs, National Weather Service and other facilities have 
been indicated on the Contract Drawings. The Owner does not warrant or guaranty the accuracy 
or completeness of the location information relating to NAVAIDs, National Weather Service and 
other facilities appearing on the Contract Drawings.  Any inaccuracy or omission shall not relieve 
the Contractor of its responsibility to protect such existing facilities from damage or unscheduled 
interruption of service. 

5.2 Power and control cables leading to and from any NAVAIDs, National Weather Service and other 
facilities will be marked in the field by the Contractor, before any work in its general vicinity is 
started.  Thereafter, through the entire time of this construction, they shall be protected from any 
possible damage. 

5.3 These special provisions intend to make perfectly clear the need for protection of FAA NAVAID's, 
National Weather Service and other facilities and cables by this Contractor at all times. 

5.4 The Contractor shall immediately repair at its expense, with identical material by skilled workers, 
any underground cables serving FAA NAVAIDs, National Weather Service and other Airport 
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facilities, which are damaged by its workers, equipment or work.  Prior approval of the FAA must 
be obtained for the materials, workers, time of day or night, method of repairs, or for any temporary 
or permanent repairs the Contractor proposes to make to any FAA NAVAIDs, National Weather 
Service facilities or other cables and controls serving such NAVAIDs and facilities which are 
damaged by the Contractor.  Prior approval by the Owner must be obtained for the materials, 
workers, time of day or night, method of repairs for any temporary or permanent repairs the 
Contractor proposes to make to any of the airport facilities and cables damaged by the Contractor. 

ARTICLE 6 FAA REQUIRED PROVISIONS 

6.1 Agreements with the United States and State of Florida. 

6.1.1 This Contract shall be subject to all restrictions of record affecting the Airport and the use thereof, 
all Federal and Florida laws and regulations affecting the same, and shall be subject and 
subordinate to the provisions of any existing agreement between the Owner and the United States 
of America or the State of Florida, their boards, members, agencies or commissions and to future 
agreements between the foregoing relative to the operation or maintenance of the Airport, the 
execution of which may be required as a condition precedent to the expenditure of Federal or state 
funds for the development of the Airport, or as a condition precedent to the use of the Airport, or 
any part thereof, by the Contractor, the Owner or otherwise.  All provisions hereof shall be 
subordinate to the right of the United States of America to terminate the right of the Contractor, the 
Owner, or others, to occupy or to use the Airport, or any part thereof, during the time of war or 
national emergency. 

6.2 Fair Prices. 

6.2.1  If the Contractor shall furnish any services to the public at the Airport, it shall furnish said services 
on a fair, equal and non-discriminatory basis to all users thereof and shall charge fair, reasonable 
and non-discriminatory prices for each unit of service, provided that the Contractor shall be allowed 
to make reasonable and non-discriminatory discounts or rebates or other similar types of price 
reductions to volume purchasers, if any. 

6.3 Non-Discrimination 

6.3.1 During the performance of this Contract, the Contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "Contractor") agrees as follows: 

1. Compliance with Regulations.  The Contractor (herein after incudes consultants) shall comply
with the Regulations relative to nondiscrimination in federally assisted programs of the
Department of Transportation (hereinafter, "DOT") Title VI List of Pertinent Nondiscrimination
Acts and Authorities and 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time (hereinafter referred to as the Regulations), which are herein incorporated by
reference, and made a part of this Contract.

2. Nondiscrimination.  The Contractor, with regard to the work performed by it during the Contract,
shall not discriminate on the grounds of race, color, or national origin in the selection and retention
of Subcontractors, including procurements of materials and leases of equipment.  The Contractor
shall not participate either directly or indirectly in the discrimination prohibited by section 21.5 of
the Regulations, including employment practices when the Contract covers a program set forth
in Appendix B of the Regulations. The Contractor agrees to comply with pertinent statutes,
Executive Orders and such rules as are promulgated to assure that no person shall, on the
grounds of race, creed, color, national origin, sex, age, or disability be excluded from participating



ORLANDO INTERNATIONAL AIRPORT SPECIAL CONDITIONS REGARDING 
V-S00047, TERMINAL C ENHANCEMENTS CONSTRUCTION AT AIRPORT FACILITIES 
SIGNAGE IMPROVEMENTS (D/B) SECTION 00 73 93 

00 73 93 - 5 
GOAA August 2023 

Design-Build Version 

in any activity conducted with or benefiting from Federal assistance.  This provision binds the 
Contractor and subcontractors of all tiers from the bid solicitation period through the completion 
of the Contract. This provision is in addition to that required of Title VI of the Civil Rights Act of 
1964. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment.  In all
solicitations, either by competitive bidding or negotiation, made by the Contractor for work to be
performed under a subcontract, including procurements of materials or leases of equipment, each
potential Subcontractor or supplier shall be notified by the Contractor of the Contractor's
obligations under this Contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.

4. Information and Reports.  The Contractor shall provide all information and reports required by the
Regulations, and directives issued pursuant thereto and shall permit access to its books, records,
accounts, other sources of information, and its facilities as may be determined by the Owner or
the Federal Aviation Administration (FAA) to be pertinent to ascertain compliance with such
Regulations, orders, and instructions. Where any information required of a Contractor is in the
exclusive possession of another who fails or refuses to furnish this information, the Contractor
shall so certify to the Owner or the FAA, as appropriate, and shall set forth what efforts it has
made to obtain the information.

5. Sanctions for Noncompliance.  In the event of the Contractor's noncompliance with the
nondiscrimination provisions of this Contract, the Owner shall impose such contract sanctions as
it or the FAA may determine to be appropriate, including, but not limited to:

a. Withholding of payments to the Contractor under the Contract until the Contractor complies,
and/or

b. Cancellation, termination, or suspension of the Contract, in whole or in part.

6. Incorporation of Provisions.  The Contractor shall include the provisions of paragraphs 1 through
5 in every subcontract, including procurements of materials and leases of equipment, unless
exempt by the Regulations or directives issued pursuant thereto. The Contractor shall take such
action with respect to any subcontract or procurement as the Owner or the FAA may direct as a
means of enforcing such provisions including sanctions for noncompliance.

7. Provided, however, that in the event a Contractor becomes involved in, or is threatened with,
litigation with a Subcontractor or supplier as a result of such direction, the Contractor may request
the Owner to enter into such litigation to protect the interests of the Owner and, in addition, the
Contractor may request the United States to enter into such litigation to protect the interests of
the United States.

8. Failure by the Contractor to carry out these requirements is a material breach of this Contract,
which may result in the termination of this Contract or such other remedy as the Owner deems
appropriate.

6.3.2 Title VI List of Pertinent Nondiscrimination Acts and Authorities. 

1. During the performance of this Contract, the Contractor, for itself, its assignees, and successors
in interest (hereinafter in this section referred to as the “Contractor”) agrees to comply with the
following nondiscrimination statutes and authorities; including but not limited to:

a. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin);

b. 49 CFR Part 21 (Non-discrimination In Federally-Assisted Programs of The Department of
Transportation—Effectuation of Title VI of The Civil Rights Act of 1964);
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c. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

d. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR part 27;

e. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

f. The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of
1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the
terms “programs or activities” to include all of the programs or activities of the Federal-aid
recipients, subrecipients and contractors, whether such programs or activities are
Federally funded or not);

g. Titles II and III of the Americans with Disabilities Act of 1990, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131
– 12189) as implemented by Department of Transportation regulations at 49 CFR parts 37
and 38;

h. The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

i. Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority and
low-income populations;

j. Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

k. Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

6.4 Miscellaneous Provisions: 

1. The Contractor will not erect or permit the erection on the Airport property of any permanent or
temporary structure or facility which would interfere materially with the use, operation or future
development of the Airport, or permit the generation of electronic emissions that would interfere
with communications and navigation by aircraft using the Airport.

2. This Contract confers no right upon the Contractor to use any landing area or air navigation
facility at the Airport, and hence, nothing contained in this Contract shall be construed to grant,
or to authorize the granting of, an exclusive right for the use of any such landing area or air
navigation facility in violation of Section 308 of the Federal Aviation Act of 1958.

3. The Contractor shall comply with all applicable Transportation Security Administration (TSA)
regulations concerning Airport security, including but not limited to 49 CFR 1542 and the Airport
Security Plan (ASP).

4. The Contractor shall not, in its operations hereunder, generate any odors, fumes, smoke, noise,
glare, vibration, electronic emissions, soot, dust or atmospheric pollution, sewage, industrial or
other wastes, in violation of any applicable law, regulation or procedure of any Federal, state,
county or city authority having jurisdiction with respect to such matters.

5. The Owner reserves unto itself, its successors and assigns, for the use and benefit of the
public, a right of flight for the passage of aircraft in the airspace above the surface of the Airport,
together with the right to cause in said airspace such noise as may be inherent in the operation
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of aircraft, now known or hereafter used, for navigation or flight in the said airspace, and for 
use of said airspace for landing on, taking off from or operating on the Airport. 

6. The Contractor expressly agrees for itself, its successors and assigns, to restrict the height of
structures, objects of natural growth and other obstructions on the Airport to such a height so
as to comply with Federal Aviation Regulations, Part 77.

7. The Contractor agrees for itself and its Subcontractors to require any lights on the Airport to be
constructed, focused or arranged in a manner that will prevent the lights from casting beams
in an upward direction so as to interfere with the vision of pilots in aircraft.

8. If the FAA determines that any right or claim of right in or to the property herein creates an
undue risk or interference with the operation of the Airport or the performance of or compliance
with any covenants and conditions to which the use of the Airport is subject, said right or claim
shall be extinguished or modified in a manner acceptable to the FAA.

ARTICLE 7 USE OF SITE 

7.1 Personal vehicles of employees and vehicles operated by vendors of goods or services will not be 
permitted beyond the Contractor's parking area. 

7.2 No signs shall be placed on the site, nor shall any photographs be taken without the OAR’s prior 
written consent.  No visitors other than persons engaged in the Work shall be permitted on the 
construction site without the OAR’s prior written consent. 

ARTICLE 8 BARRICADES, WARNING SIGNS AND HAZARD MARKINGS 

8.1 For work on the AOA, the following requirements are in addition to those prescribed in Section 01 
50 00, Temporary Facilities and Controls. 

8.2 The Contractor shall furnish, erect and maintain markings and associated lighting of open trenches, 
excavations, temporary stock piles and parked construction equipment that may be hazardous to 
the operation of emergency fire-rescue or maintenance vehicles on the Airport in reasonable 
conformance to the current edition FAA Advisory Circular 150/5370-2G, Operational Safety on 
Airports During Construction. 

8.3 The Contractor shall furnish and erect all barricades, warning signs, and marking for hazards prior 
to commencing work which requires such erection and shall maintain the barricades, warning signs, 
and markings for hazards until their dismantling is approved in writing by the OAR. 

8.4 The Contractor shall identify each motorized vehicle or piece of construction equipment in 
reasonable conformance to the most current version of AC 150/5370-2G, Operational Safety on 
Airports During Construction and AC 150/5210-5D, Painting, Marking, and Lighting of Vehicles 
Used on an Airport. 

8.5 All cranes used on the site shall be marked in the following manner: 

1. During daylight hours, a flag shall be installed at the highest point of the equipment. The flag
shall be aviation surface orange and be a minimum of five (5) feet square.

2. During non-daylight hours, at least one steady burning light should be installed at the highest
point of equipment on a horizontal plane in a manner to insure unobstructed visibility of aircraft
at any normal angle of approach.
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ARTICLE 9 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF 
OTHERS 

9.1 For work on the AOA, the following requirements are in addition to those prescribed in Section 01 
50 00, Temporary Facilities and Controls. 

9.2 To the extent that such public or private utility services, FAA or National Oceanic and Atmospheric 
Administration (NOAA) facilities, or utility services of other governmental agency are known by the 
Owner to exist within the limits of the Contract Work, the approximate locations have been indicated 
on the Contract Drawings. 

9.3 The Contractor shall cooperate with the owner of any public or private utility service, FAA or NOAA, 
or a utility service of another governmental agency that may be authorized by the Owner to 
construct, reconstruct or maintain such utility services or facilities during the progress of the Work. 
In addition, the Contractor shall control its operations to prevent the unscheduled interruption of 
such utility services and facilities. 

ARTICLE 10  ARCHAEOLOGICAL AND HISTORICAL FINDINGS 

10.1 Unless otherwise specified in the Contract Documents, the Contractor is advised that the site of 
the work is not within any property, district or site, and does not contain any building, structure or 
object listed in the current National Register of Historic Places published by the United States 
Department of the Interior. 

10.2 Should the Contractor encounter, during its operations, any building, part of a building, structure, 
or object which is incongruous with its surroundings, the Contractor shall immediately cease 
operations in that location and notify the OAR.  The OAR will investigate the Contractor’s finding 
and will direct the Contractor to either resume or suspend operations. 

END OF SECTION 00 73 93 
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SECTION 00 73 93.01 - SECURITY AND BADGING AT AIRPORTS 

PART 1 - GENERAL 

1.1. RELATED DOCUMENTS 

A. The Contractor and their subcontractors shall comply with all security requirements specified 
herein. 

1.2. DEFINITIONS 

A. AOA – Aircraft Operating Area 

B. Airport Identification Media – identification badge issued by the Owner 

C. Photo ID Badges (security) – photo identification badge issued by the Owner for Secured, Sterile 
and/or AOA areas 

D. Photo ID Badges (white) – photo identification badge issued by the Owner for non-security areas 
only 

E. Non-photo ID Badges (construction) – identification badge issued by the Owner for escorted access 
to Secured, Sterile and AOA areas 

F. Non-photo ID Badges (white) – identification badge issued by the Owner for escorted access to 
non-security areas only 

G. Automobile Decal – Owner issued emblem displayed on vehicle 

1.3. CONTRACTOR PERSONNEL SECURITY ORIENTATION 

A. Prior to working in the construction area, the Contractor shall inform all Contractor personnel of 
these requirements and, from time to time, other security provisions adopted by the Owner.  All 
new employees shall also be briefed on these requirements prior to working in the construction 
area.  All authorized unescorted employees requiring access will receive security training prior to 
being issued identification media.  All authorized signatories for each company requesting access 
will receive specialized training from the Access Control Office regarding processes, access and 
required documentation as well as fees. 

1.4. ACCESS TO SITE 

A. Contractor’s access the site as shown on the plans or as directed by the OAR.  The Contractor 
shall not permit any unauthorized construction personnel or traffic on the site.  The Contractor shall 
be responsible for traffic control to and from the various construction areas on the site.  The 
Contractor is responsible for immediate cleanup of any debris deposited along any access road as 
a result of his/her construction traffic.  Directional signage at the access gate and along the delivery 
route to the storage area or work site shall be as directed by the OAR.  Should a construction gate 
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access the AOA, the Contractor shall coordinate with the Owner’s Security through the Owner/OAR 
to request access point and schedule the Owner’s security staff. 

1.5. MATERIAL DELIVERY TO THE SITE 

A. All Contractor’s material orders for delivery to the site shall use as a delivery address the access 
point at the Contractor’s storage site at the airport to avoid delivery trucks from entering into the 
airport or taking short cuts through the perimeter gate and entering into aircraft operations areas 
inadvertently.  Deliveries to the terminal facility or the AOA shall be arranged with the OAR prior to 
delivery to ensure no operational interruptions and the Owner will make arrangements for 
placement on the vendor list. 

1.6. CONSTRUCTION AREA LIMITS 

A. The location of construction material storage areas, equipment storage areas, parking areas and 
other areas required for the Project will be requested by the Contractor and approval will be 
coordinated by the OAR.  The Contractor shall erect and maintain suitable fencing, marking and/or 
warning devices suitable for both day/night use to delineate the perimeter of all such areas. 

PART 2 - PRODUCTS  (not applicable) 

PART 3 - EXECUTION 

3.1. AIRPORT IDENTIFICATION MEDIA, AUTOMOBILE DECALS AND KEY REQUEST 
APPLICATIONS 

A. Authorization to apply for any Airport Identification Media (badges), Automobile Decals and Key 
Requests will be in the form of an Introduction Letter signed by GOAA.  Introduction letters will be 
provided for the Contractor and its subcontractors. 

B. The Contractor and each Subcontractor shall designate representatives, in writing on company 
letterhead (format to be provide by the Access Control Office), to be the authorized signatories for 
badge, decal and key requests.  All authorized signatories must receive required training, even if 
they are not applying for an ID. 

C. All personnel applying for a pictured ID badge must attend an Airport Security Training Program 
class and, if applicable, a Vehicle Operating Class and/or Movement Area Training Class.  The 
Computer Based Training Classes are provided on a walk in basis. The training office hours in 
Access Control Office are Monday through Friday from 0730 – 1400 hours.  

D. Any outstanding fees for badges, decals or keys will be deducted from Contractor’s final payment. 

3.2. BADGE APPLICATION PROCESS 

A. All new applicants requiring unescorted access to a Secured or Sterile area of the airport must 
undergo a Criminal History Records Check (CHRC), a Security Threat Assessment (STA), and are 
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subject to the requirements of Title 49 of the Code for Federal Regulations Part 1542 or 1544 and 
the Airport Security Improvement Act of 2000.  The CHRC and STA typically take less than 7-10 
calendar days but may take longer depending on applicant’s history.  If granted access, a pictured 
ID badge will be issued in a color representative of the work area. 

B. If an applicant has a Criminal History Record, their application must be reviewed by the Airport
Security Coordinator.  The applicant may be required to submit additional documentation.  If an
individual has ever pleaded guilty or nolo-contendere (no contest) to, had an adjudication withheld,
been convicted or found not guilty by reason of insanity to any of the crimes listed in Title 49 of the
Code of Federal Regulations, they may be prohibited access.

C. Non-photo ID badges do not require a CHRC or fingerprinting.

D. Badges will be issued for the duration of the project but no badges will be issued for longer than
two years.  In the event the project exceeds two years, an additional introduction letter requesting
an extension will need to be submitted to the Access Control Department.  Contractor personnel
with movement area designations on their badge will be issued a badge with duration of one year
from the date of the movement area training class.  In the event a badge expires prior to renewal,
Applicant will need to follow all new applicant procedures which include attendance of classes and
fingerprinting. All outstanding and/or expired or non-returned badges and/or keys must be resolved,
by paying fees or physically returning the badges(s) and/or key(s), before renewals, extensions or
new badges and/or keys will be authorized.

3.3. FEES ASSOCIATED WITH ACCESS CONTROL MEDIA 

A. Identification Badges – new, renewal, additional insignia,
removal of insignia, or name change $25.00 

B. Non-returned Badges - (fee charged to employer) $100.00 

C. Lost identification badge – Replacement $50.00 

D. Stolen Identification badge - No charge with proper documentation $00.00 

E. Fingerprints $27.00 

F. Security Background Check $11.00 

G. Keys $10.00 

H. Lost key replacement $50.00 

I. Non-returned keys - (fee charged to employer) $50.00 

J. AOA Vehicle Decals $25.00 

K. Fees can be paid by company check or cash at time of processing. The Owner will not reimburse
Contractor for any fees or costs associated with the security requirements.

3.4. AUTOMOBILE DECAL REQUIREMENTS 



ORLANDO INTERNATIONAL AIRPORT SECURITY AND BADGING AT AIRPORTS 
V-S00047, TERMINAL C ENHANCEMENTS SECTION 00 73 93.01 
SIGNAGE IMPROVEMENTS (D/B)

00 73 93.01 - 4 
GOAA August 2023 

Design-Build Version 

A. Applications for vehicle access to the AOA shall be obtained from the Authority’s Construction
Department.   Applicant and vehicle must be covered by the Contractor’s or Subcontractor’s
general and automobile liability insurance policies of not less than Five Million Dollars
($5,000,000) for each policy and proof of insurance must be submitted, along with a copy of
the vehicle registration, with the AOA Decal Form.   A $25.00 payment, per vehicle, must be
submitted at this appointment.

B. Automobile decals will expire on the expiration date of either the Project or the insurance,
whichever is sooner.

C. All vehicles must have AOA decals on the front and rear windows and have appropriate
company logos on the right and left side of the vehicles.  Logos shall be of a size to be seen
from 100 feet and may be magnetic.  Unless escorted, all drivers of vehicles on the AOA must
attend a “Vehicle Operations” class and have the appropriate symbol added to the ID badge.
Only employees with photo ID badges, permitted for driving, are allowed to drive on the AOA
or to escort other vehicles.

D. In the event a vehicle needs terminal access only, access to the terminal must be approved
and company added to the authorized vendor list.  A parking location must be obtained to
park under the terminal.

3.5. VEHICLE REQUIREMENTS ENTERING AND DRIVING ON THE AOA TO ACCESS 
TERMINAL/AIRSIDES 

A. All unescorted vehicles must display valid AOA vehicle decals and appropriate company signage
on exterior of vehicle.

B. All vehicles will be searched before entering the AOA.

C. Vehicles can be left unattended/parked in designated areas while on the AOA, including being
parked in the baggage makeup areas, if authorized by OAR to be parked for project purposes.

D. Vehicles left unattended shall remain unlocked with keys available.

E. Coordinate with the Owner’s Operations about parking in and around aircraft at Airsides,
particularly international aircraft.

F. Coordinate with the Owner’s Operations regarding parking in the baggage makeup areas – vehicles
will be towed if parked in non-designated areas.

3.6. VEHICLE REQUIREMENTS ENTERING AND DRIVING UNDER TERMINAL BUILDING 

A. All vehicles must display appropriate company signage on exterior of vehicle.

B. All vehicles will be searched before entering terminal first level parking and loading dock areas.

C. Vehicles can be left unattended while parked in the terminal first level parking and loading dock
areas if permission from OAR is received.

D. Vehicles must always be locked when left ‘unattended’.
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3.7. VEHICLE REQUIREMENTS NEAR TERMINAL AND TERMINAL TOP PARKING AREA 

A. OAR must coordinate authorization for access and parking near the Terminal, including Curbs, and
Terminal Top parking area.  Authorization will be project specific.

B. All vehicles will be attended by contractor personnel at all times when located/parked at all
commercial lanes, ticketing and baggage ramps, loading/off-loading operations.

C. All contractor vehicles parked at the terminal building, commercial lanes, ticketing and baggage
ramps, loading/off-loading operations must have the contractors name and logo on both sides of
the vehicle.

D. All contractor vehicles are subject to search when located near the terminal building.

3.8. CONSTRUCTION SITES/LAYDOWN AREAS 

A. Demising areas will be locked at all times with Owner’s lock, unless attended by contractor
personnel.  Lock is available from Owner’s lock shop.

B. Stored materials located within the terminal/airsides area will be enclosed with demising
wall/fencing and will be subject to searches.

C. Dumpsters located within 300 feet of the terminal will be located inside a demised/fenced enclosure
and will not be required to have a photo ID badged monitor.

D. Dumpsters located in a public area (outside of a demised/fenced enclosure) will be required to have
a photo ID badged monitor.

E. Dumpsters will be emptied by the end of every business day.

F. There shall also be a means to remove the dumpster within reasonable time due to an emergency
or security issues.

G. All prohibited items in the Sterile Area must be secured or controlled at all times.

3.9. SECURITY VIOLATIONS 

A. The Owner will enforce all security procedures.  Any violators will have their Access removed for a
minimum period of seven calendar days.

B. An individual who has had access privileges removed may not be escorted into any security are
during that time.  Remedial security training must also be taken for security violations.

DURING PERIODS OF HEIGHTENED HOMELAND SECURITY ALERT LEVELS, ADDITIONAL 
SECURITY MEASURES WILL BE IMPOSED. 

END OF SECTION 00 73 93.0 
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SECTION 00 73 93.02 - FIS/CBP ACCESS PROCEDURES AT OIA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions/Provisions of Contract, including Contractual Conditions and
other Division 01 Specification Sections, apply to this Section.

B. Security and Badging at Airports 00 73 93. 01

C. Special Conditions Regarding Construction at Airport Facilities 00 73 93

1.2 DESCRIPTION 

A. General:  The U.S. Customs Border Protection (CBP) spaces, including the Federal Inspection
Station (FIS) at Orlando International Airport, require CBP approval to access, regardless of the
time of day.  All persons entering the FIS must be vetted and approved by U.S. Customs and Border
Protection before obtaining either a Temporary badge or a Hologram designation on their ID Badge.
GOAA Contractors, Consultants and Owner's Authorized Representatives (OARs) are allowed to
apply for a Hologram designation on GOAA Security Photo ID badges.   Contractors and their sub-
contractors with personnel using GOAA Escort required ID Badges must ensure the personnel
granted entry into FIS, regardless of the time of day, have been vetted by CBP.

1.3 DEFENITIONS: 

A. FIS Interior: All interior areas controlled by USCBP.  Contractors are not allowed in the FIS 
while an International aircraft is processing. 

B. FIS Exterior: The exterior area inside the perimeter road.  No exterior work is to occur while an
International aircraft is processing; see attached exhibits for Airside 1 and Airside 
4. 

1.4 REQUIREMENTS: 

A. The General Contractor and Major subs including: Mechanical, Electrical, Site and Exterior shell
must have the continuous bond.  Holograms are required for any work conducted independently at
the interior or exterior. Any work outside of the demised areas requires a hologram.

B. Coordinate all schedules with the OAR.  At any time, the Authority reserves the right to require
holograms.
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C. GOAA OAR CBP Liaison: Contractors must have GOAA approval prior to contacting CBP for any
temporary badges or holograms.  The GOAA OAR CBP Liaison will assess the projects and
facilitate the process.

D. Duration of Access:  For Contractors, the duration for access will be tied to the Construction Project
schedule.

E. Contractors and OARs:  Contractors and OARs must establish a Person as a "CBP Coordinator".
The Coordinator is the point of contact for that company and is responsible for submitting
applications to CBP among other things. The Coordinator must take a special training class given
by CBP.  The training must be scheduled at the USCBP office at Landside across from the Lost
and Found. All documents must flow through the Coordinator to CBP.  CBP will contact the
Coordinator if there are any issues with the vetting process for any persons in that company.
Individuals other than the Coordinator should not come to the CBP Landside office unless
requested by CBP.  Access to the FIS is for project business only.  Access to the FIS is not allowed
for breaks or meeting and greeting of passengers.

F. Bonding:  All companies requesting access to CBP security areas are required to post a bond,
which must be posted before entry is granted.   The following list is provided as an example; Final
coordination required with CBP. The bonding process is as follows:

1. Post a continuous CF 301 Bond (Type 1 or 2) or an Airport Security Bond.  The bond is
obtained from an authorized surety  company as referenced in 19CFR113.37.  The
face value of the bond depends upon how many employees will require access to the
Customs security areas.

a) Less than 15 - $25,000.00 
b) Between 15 and 25 - $50,000.00
c) More than 25 - $100,000.00 

2. The CF 301 Bond can be designated as an import/broker bond, warehouse bond,
international carrier bond, or a non-specific Airport Security Bond.

3. The Revenue Division will be responsible for resolving any problems/issues on the Type 1
bonds with the bond filer. Additional information may be located at
http://cbp.gov/xp/cgov/import/communications to industry/pilot program.

4. Premiums on the continuous bond are paid yearly to their respective insurance agents.
5. The bond must be registered with U.S. Customs and Border Protection Bond Desk, 9043

Tradeport Drive, Orlando, Florida 32827.
6. A copy of the continuous CF 301 bond or an original Airport Security Bond must be filed in

the CBP Security Office.
7. Employers must immediately notify the CBP Security Office in writing of any change in the

status of the company bond (lapsed, terminated,  company name or address change,
reduced bond amount etc.). All pertinent bond information must be the same as the company
(company name, address, IRS number).

8. An insufficient bond amount may result in a requirement to increase bond coverage and may
result in revocation of CBP access for employees covered under the insufficient bond.

ORLANDO INTERNATIONAL AIRPORT 
V-S00047, TERMINAL C ENHANCEMENTS
SIGNAGE IMPROVEMENTS (D/B)
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9. Violations of CBP Airport Security rules and regulations will subject an employer to liquidated
damages of $1000.00 per violation.

G. Temporary Badges:  Information to be submitted for vetting for Temporary badge for day access
only (up to 60 days) includes:

1. All persons must be vetted.
2. Temporary badge access forms required by CBP
3. Name, Date of Birth, Social Security Number, copy of Photo ID such as a Driver's License

with current address
4. Note that if workers need access after their temporary badge expires, then they must go

through the vetting process again.
5. Note: for temporary badges less than 30 days, a continuous bond is not required.
6. Note: for temporary badges more than 30 days, a continuous bond is required; the temporary

badge for the same contractor may be extended for 30 days, if the Contractor has a
continuous bond in place.

H. Temporary badges for single day access:

1. Temporary day badges can be obtained at either AS1 or AS4;
2. All persons must be vetted.  Once accepted, the badge holder must leave a driver’s license

or other picture ID with CBP.
3. At the end of the day, the badge holder must return the Temporary day badge and at that

time, the picture ID will be returned.
4. Temporary badge holders must be escorted by a badge holder with a hologram seal.

I. Hologram Designation:  Documents to be submitted for vetting and obtaining a Hologram
designation include:

1. CBP Form 3078, two-page -must be neat and readable.
2. Cover memo to U.S. Customs and Border Protection indicating what type of work is to be

performed, areas of access and time frame for the work.
3. Driver’s License (copy)
4. Social Security Card (copy)
5. Birth Certificate or Passport or Certificate of Naturalization (copy)

a) Puerto Rico recently issued a new Birth Certificate – you must include the new one
b) If non US Citizen, provide Work Authorization Document

6. Other CBP forms as required

J. Vetting Process:  During the vetting process, CBP may require interviews.  If a person does not
pass the vetting process, they are not allowed in the FIS. The vetting process will take up to 2
weeks. In scheduling work in the FIS, by either the general or subcontractors, include the GOAA
Badging and CBP vetting process in construction work schedules.

K. Escorting:  OARs and Contractors may escort others only if they have a hologram designation on

ORLANDO INTERNATIONAL AIRPORT 
V-S00047, TERMINAL C ENHANCEMENTS
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their badge.  If Construction related personnel are going to be accessing the FIS for extended 
periods of time, then holograms need to be obtained.   

L. Issuance of Hologram on Security Badge:  GOAA Badging will notify and issue the hologram
designation on the badge at the GOAA Badging office on Cargo Road, following the submission of
the applications and vetting by the CBP.

M. Access to USCBP spaces including the FIS must be coordinated through the OAR:

1. All Contractor access must be coordinated through the OAR.  The OAR will coordinate with
GOAA OPs and CBP.  For FIS spaces, Contractors with a hologram designation can be in
the FIS at night without a CBP Officer.  Prior to entering the FIS during these hours, OAR’s
and/or Contractors are to call the Airport Operations Center (AOC) at 407-825-3840,
informing them that a badged person with a hologram is entering the FIS and escorting vetted
personnel with GOAA escort required badges.  The OAR Night Inspector will be present for
any night work in the FIS area.

2. Night access to FIS:  Hours of work (as of August 18, 2015 are approximately 8 pm to 4 am
for AS4 only).  OARs and Contractors must check flight schedules prior to entering the FIS
area. OARs and Contractors are not allowed in the FIS when passengers are processing.  If
there are any questions about flights, please call GOAA Ops (AOC) at 407-825-3840.  The
OAR must submit names of Contractor and OAR personnel who will enter the FIS prior to
4:00 p.m. the day of night access.   The OAR must send this request to CBP and to the AOC.
Only vetted persons will be allowed access to the FIS.  If the staffing is known for an entire
week, then that list can be submitted.  However, any changes to the staffing plan submitted,
must be updated and submitted.

3. Day access to the FIS:  Day access must be coordinated in advance with CBP by the  GOAA
OAR CBP Liaison.  OARs and Contractors must check flight schedules prior to entering the
FIS area. OARs and Contractors are not allowed in the FIS when passengers are processing.
If there are any questions about flights, please call GOAA Ops (AOC) at 407-825-3840.

4. Access to CBP office areas:  The GOAA OAR CBP Liaison will coordinate any special access
to CBP office areas.

5. Daytime Check in required at FIS:  for AS4 please check in at room 1770 to let the CBP
personnel know of the visit.  For AS1 please check in at room 1563 to let the CBP personnel
know of the visit.

6. Emergency Access:  Emergency access is allowed.  However, Contractors and Consultants
must check in at AS4 at room 1770 and AS1 at room 1563.

7. City of Orlando Inspections:  City Inspections can occur during the day and at night when
there are no passengers.  Inspections should be coordinated through the OAR.  City of
Orlando Inspectors must be vetted and can be escorted by badge holders with a hologram
seal.
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N. Protection of space and end of work shift clean up:  All spaces must be returned to existing
conditions as found at the beginning of the shift.  Spaces and equipment must be covered during
the work shift especially while conducting overhead ceiling work.  All spaces must be dusted and
vacuumed at the end of the shift.  All construction debris must be completely removed from the
FIS.  Contractor equipment and tools must also be removed from the FIS.  To the extent possible,
ceiling and wall penetration areas must be completely closed up at the end of each shift.

1.5 DOCUMENT HISTORY: 

A. CBP Approved on March 29, 2012

B. CBP Update Approved on August 21, 2015

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

PART 4 - EXHIBITS Airside 3 and 4 

ORLANDO INTERNATIONAL AIRPORT 
V-S00047, TERMINAL C ENHANCEMENTS
SIGNAGE IMPROVEMENTS (D/B)



O
R

LAN
D

O
 «AIR

PO
R

T_caps»ATIO
N

AL AIR
PO

R
T 

FIS/C
BP AC

C
ESS PR

O
C

ED
U

R
ES AT O

IA 
V-S00047, TER

M
IN

AL C
 EN

H
AN

C
EM

EN
TS

SEC
TIO

N
 00 73 93.02 

SIG
N

AG
E IM

PR
O

VEM
EN

TS (D
/B)

00 73 93.02 - 6 
G

O
AA August 2023 

D
esign-Build Version  

I 

' 

l~1 jj ~I 1 ~1// 1_, 

\
- ~---- =:::::::-_ -~ 

~ ,~,; 1/~ 
~~"' ,\I r !?' _::' )) 

R[CORO ORAWINGS no:"IIW:IIIO~-----· 111:--~--M-=:-:~•.:::..u~ 
~ EXISTING S~ Pl.AN 

------

~ 

~ 
BP- 369 

AIRSIDE 1 
REHABILITATION 

& HURRICANE 
RESTORATIOS 

PHASE II 
ORLANDO 

INTERNATIONO.L 
AIRPORT 

[iJ 
~~i.; 
~}~ 
~~ 
~~ .. 
~u.EF~ ~~---" ~...,_ 
~ :-:= 
:fu::CT 
~"'f,~;r 

E
,., . ~­£,OCCOftl.lM, -:: .... =:.:: .... 

Revisions 

~ -· .. -~ 
.,.c.w:~ ... 

---c.w:~ ... 
-..1p,C.W:~N 

-- ..,.,:r.:io1a 

-...- 1" •1aa' 

EXISTl<G 
SffEPWI 

·--AS1 
C-2.01 



FIS/CBP ACCESS PROCEDURES AT OIA 
SECTION 00 73 93.02 

00 73 93.02 - 7 
GOAA August 2023 

Design-Build Version 

END OF SECTION 00 73 93.02

/ 
( 

---\ 
\ 
\ 
\ \ 
\ C 

\ 
\ 
'\ 

)\ 
'\ 

:1 '\ 
~ i 

--

m- -

• 
( 

/ 
IJ -

-••-- ••••-- .. - •-••••.., ... ,_..,.., .. L_ 

ORLANDO INTERNATIONAL AIRPORT 
V-S00047, TERMINAL C ENHANCEMENTS 
SIGNAGE IMPROVEMENTS (D/B)



ORLANDO INTERNATIONAL AIRPORT SPECIAL PROJECT PROCEDURES FOR 
SENSITIVE SECURITY INFORMATION 

Section 00 73 93.03 

00 73 93.03 - 
8 August 2023 

SECTION 00 73 93.03 - SPECIAL PROJECT PROCEDURES FOR SENSITIVE SECURITY 
INFORMATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. 49 CFR parts 15 and 1520

B. Florida Statutes sections 331.22, 119.071, and/or 281.301

C. DHS Fm 11000_6 [Non-disclosure Agreement (NDA)]

1.2 DEFINITIONS 

A. SSI: Sensitive Security Information – also noted as (SSI) – is information that, if
publicly released, would be detrimental to transportation security, as defined by
Federal regulation 49 C.F.R. part 1520. Although SSI is not classified information,
there are specific procedures for recognizing, marking, protecting, safely sharing,
and destroying SSI. Persons receiving SSI are considered “covered persons” under
the SSI regulation in order to carry out responsibilities related to transportation
security and are obligated to protect this information from unauthorized disclosure.

1.3 DESCRIPTION 

A. General: The following information indicates requirements for access to, control of,
and/or distribution of Project Documents Marked as Sensitive Security Information
or SSI.
1. You Must – Lock All SSI: Store SSI in a secure container such as a locked file

cabinet or drawer (as defined by Federal regulation 49 C.F.R. part 1520.9
(a)(1)).

2. You Must – When No Longer Needed, Destroy SSI: Destruction of SSI must
be complete to preclude recognition or reconstruction of the information (as
defined by Federal regulation 49 C.F.R. part 1520.19).

3. You Must – Mark SSI: The regulation requires that even when only a small
portion of a paper document contains SSI, every page of the document must
be marked with the SSI header and footer shown at left (as defined by Federal
regulation 49 C.F.R. part 1520.13). Alteration of the footer is not authorized.

B. Reasonable steps must be taken to safeguard SSI. While the regulation does not
define reasonable steps, the TSA SSI Branch offers the following best practices as
examples of reasonable steps:
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1. Use an SSI cover sheet on all SSI materials.
2. Electronic presentations (e.g., PowerPoint) should be marked with the SSI

header on all pages and the SSI footer on the first and last pages of the
presentation.

3. Spreadsheets should be marked with the SSI header on every page and
the SSI footer on every page or at the end of the document.

4. Video and audio should be marked with the SSI header and footer on the
protective cover when able and the header and footer should be shown and/or
read at the beginning and end of the program.

5. CDs/DVDs should be encrypted or password-protected and the header and
footer should be affixed to the CD/DVD.

6. Portable drives including “flash” or “thumb” drives should not themselves be
marked, but the drive itself should be encrypted or all SSI documents stored
on it should be password protected.

7. When leaving your computer or desk you must lock all SSI and you should
lock or turn off your computer.

8. Taking SSI home is not recommended. If necessary, get permission from a
supervisor and lock all SSI at home.

9. Do not handle SSI on computers that have peer-to-peer software installed on
them or on your home computer.

10. Transmit SSI via email only in a password protected attachment, not in the
body of the email. Send the password without identifying information in a
separate email or by phone.

11. Passwords for SSI documents should contain at least eight characters, have
at least one uppercase and one lowercase letter, contain at least one number,
one special character and not be a word in the dictionary.

12. Faxing of SSI should be done by first verifying the fax number and that the
intended recipient will be available promptly to retrieve the SSI.

13. SSI should be mailed by U.S. First Class mail or other traceable delivery
service using an opaque envelope or wrapping. The outside wrapping (i.e. box
or envelope) should not be marked as SSI.

14. Interoffice mail should be sent using an unmarked, opaque, sealed envelope
so that the SSI cannot be read through the envelope.

15. SSI stored in network folders should either require a password to open or the
network should limit access to the folder to only those with a need to know.

16. Properly destroy SSI using a cross-cut shredder or by cutting manually into
less than ½ inch squares.

17. Properly destroy electronic records using any method that will preclude
recognition or reconstruction.

18. Maintain an up-to-date record of all SSI Documents and list of persons
with access to SSI Documents.

1.4 TRANSMISSION 

A. When transmitting SSI, the SSI marking must be applied to the transmittal document
(letter, memorandum, or fax). The transmittal document must contain, if applicable,
a disclaimer noting that it is no longer SSI when it is detached from the SSI it is
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transmitting (transmittal e-mails do not need to contain this disclaimer), and a 
warning that if received by an unintended or different recipient, the sender must be 
notified immediately. 

B. When discussing or transmitting SSI to another individual(s), DHS Covered Persons
must ensure that the individual with whom the discussion is to be held or the
information is to be transferred has a valid Need-to-know. In addition, DHS Covered
Persons must ensure that precautions are taken to prevent unauthorized individuals
from overhearing the conversation, observing the materials, or otherwise accessing
the information.

C. SSI shall be mailed in a manner that offers reasonable protection of the sent
materials and sealed in such a manner as to prevent inadvertent opening and show
evidence of tampering.

D. SSI may be mailed by U.S. Postal Service First Class Mail or an authorized
commercial delivery service such as DHL or Federal Express.

E. SSI may be entered into an inter-office mail system provided it is afforded sufficient
protection to prevent unauthorized access, e.g., sealed envelope.

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 ACKNOWLEDGEMENT OF SENSITIVE SECUITY INFORMATION 

A. The Owner has deemed components of this project to be of critical concern due to
said component scope. As one of the proposers, you must execute this document to
acknowledge the Security Sensitive Information (SSI) requirements and the proper
Safeguarding of Sensitive but Unclassified Information.

B. Below is the SSI language from 49 CFR Part 15.13 that will be incorporated into the
all construction drawing sheets and on the project manual components that are SSI:
WARNING: This record contains Sensitive Security Information that is
controlled under 49 CFR parts 15 and 1520 or that may be otherwise
exempt from public disclosure pursuant to Florida Statutes sections
331.22, 119.071, and/or 281.301. No part of this record may be disclosed
to persons without a "need to know", as defined in 49 CFR parts 15 and
1520, except with the written permission of both the Greater Orlando
Aviation Authority and either the Administrator of the Transportation
Security Administration or the Secretary of Transportation. Unauthorized
release may result in civil penalty or other action.
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C. Attached for your use and records is 49 CFR parts 15 and 1520. By execution of 
this document you are agreeing to the following: 
1. This agreement is completed for the release of both electronic and hard copy 

proposal documents, and any SSI documents related to Orlando International 
and Orlando Executive airports. 

2. I am the duly authorized representative for: 
 

Print Name and Title 
 

Print Authorized Entity 
 

Print Address 
 

3. I have the express authority to sign this agreement and hereby consent to all 
conditions stated herein, in consideration of my being granted conditional 
access to certain information, specified in paragraph (1) above, that, is owned 
by, produced by, or in the possession of the Greater Orlando Aviation Authority. 

4. Sensitive Security Information. I attest that I am familiar with, and I will comply 
with the standards for access, dissemination, handling, and safeguarding of SSI 
information as cited in this Agreement and in accordance with 49 CFR Part 
1520, “Protection of Sensitive Security Information,” “Policies and Procedures 
for Safeguarding and Control of SSI,” as amended, and any supplementary 
guidance issued by an authorized official of the Department of Homeland 
Security. 

5. By being granted conditional access to the information in paragraph (1), 
indicated above, I am obligated to protect this information from unauthorized 
disclosure. I will not disclose or release any information provided to me pursuant 
to this Agreement without proper authority or authorization. Only those persons 
who have a need to know may handle this information, and I will ensure that 
they will comply with all maintenance, safeguarding, dissemination, and 
handling requirements provided in 49 CFR Part 1520. 

6. Neither the execution of this agreement nor the release of the records indicated 
in paragraph (1) above operates as a waiver of the confidential and exempt 
status of the records. 

7. Violation of this nondisclosure agreement or of the attached federal regulations 
is grounds for a civil penalty and other enforcement or corrective action by DOT 
and DHS and, if awarded the contract, will be cause for termination. 

 

 
Signature 

 

 
Date 
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3.2 ATTACHMENTS 

A. The following documents are attached:
1. 49 CFR Part 15
2. 49 CFR part 1520
3. Sensitive Security Information – Best Practices Guide for Non-DHS

Employees and Contractors.
4. Sensitive Security Information – SSI Quick Reference Guide for DHS

Employees and Contractors
5. DHS Form 11000-6 (08-04) – Department of Homeland Security Non-

Disclosure Agreement.

END OF SECTION 
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49 CFR Part 15 – Protection of Sensitive Security Information 
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lt.120 Evaluation and disposition or 
applications and propo for re-

a.rc h to b conducted or up­
poried by a Federal d panment or 
a en y. 

&) T he dopartmont or ~ncy head 
will evaluate all app foadon.s and pro­
posals tnvolving human subjects s Ir 
mitt d oo tho Federal department or 
agency tbro~h such omcors &nd em­
plo s of the F doral depa.rtmont or 
agency and such expor s and co t­
ants &a e dopa.rtmont or Jl'llllCY bead 
dot.ermines to b appropriate. This 

v&l adon will t& e inoo consideradon 
tho risks to the subjecm. e adoquac 
of protecdon against thes risks. the 
potential benefits of th resoa.r-ch to 
tho subjects and o ers. and tho 1mpor-

oe of tho k:nowlodg ~&inod or oo be 
~ d. 

Cb) On the basis of this ovaln&tion. 
tho dopa.rtmont or agenc bead may 
approve or disapprove the pplle&tion 
or proposal. or en ter into negotiations 
to dovolop &n approvablo ono. 

ll.121 [Re erved l 

111 .122 U of Fed ral fun 

Feder&l funds administer d by & Fed­
or&l dopu mont or agency may not be 
oxpended for r oa.rcb !nvolvin~ bum&n 
61lbjects unless the roqnir ments ol 
this policy h&ve b n sadsflod. 

11 1.123 E y termination of re arch 
suppon: Evaluallon of appU Uo 
and prop 

&) Tho dopartmont or a~ncy head 
may require th&t Fodera) dopucmont 
or agenc support for any p ojoct be 
terminated or sus nded in tho manner 
proscrlb d in applicable pr~ ro­
quir m enm. when th dopar man or 
agenc bead finds &n lnstitution bas 
materl&lly failed to comply with e 
terms or t:hls po cy. 

Cb) In making doctsion.s &bout sup­
pord.n~ or pp oving applications or 
proposals covor d b this pol!c tho do­
p&rtmont or ago c head may take 
tnoo accou.nt. in addition oo l oth r 
ellgibill requirements d program 
crl terla. fa.coors s ch &S wbothor the 
app 1c t bas boon subjec oo a rmi­
n&don or suspons!on under para~pb 
& or t:hls section and whothor the ap­

plicant or the person or porson.s who 

§ 15.1 

would direct or h.aslb.av directed the 
scion c and tocbnie&l aspects or an 
activity haslb.avo. in tho j ud,gmo t of 
tho dop&rtmont or agenc bead. mat -
rlsll failod to discharg- responsibility 
for tho protoctio of the Mgbts d 
wol or hum.an subjeca; who h er or 
not tho l'05eSJ'Cb w-w; subject to f dorsl 
roi,ilstion). 

1 1 L-124 onditlons. 

W th respect to any l'05eSJ'Cb project 
or any class or r oarcb projocts the d -
pa.rtmo t or ag c head of eitbor the 
conductinf! or tho supporting Fedora) 
dopa.rtmont or agency may impose &d­
eli tional co di tio s prior oo or at tho 
ttmo of approval whon tn tho jud!;'IDOnt 
or tho dopar mont or s~oncy hoed addi­
tional condidon.s are necessary for tho 
protoction or bum&n subjects. 

PART 15----PROTECTION OF 
SENSITIVE SECURITY INFORMATION 

Sec. 
IS. I 
lS.3 

15. 19 De rue 100 or SSL 

AunlOIUl"Y: 411 U.S .O. 40Ull. 

SOURCE: li'R 2111Y18. 
o tienrlse noted. 

1 15.1 cope. 

] . 

sclo-

18. 200t. less 

(a) Appl1cab1lrt11. This part governs 
the m&intonanc . !oguarding. d 
disclos of records and informa ion 
that tho Secretary of DOT bas deter ­
mined to bo Sons!tiv Security Infor­
mation. as dotined 1n §~.~- This pa.rt 
does not appl to tho mainten.anoe. 
sa.fegu.an:11.ng. or disclosur of classified 
na onal curt tnlormatton. &a d -
ftnod b Executive Ordor 12968. or to 
otbor s nsitive onclassitled tnlonna­
tio th&t snot SSI. but that nonoth -
loss may be exompt from po.blic dlsclo­
lillre under tho F reedom or Informadon 
Act. In add1don . tn the C&SO or infor­
matto that h&a bo domgnated as 
crtdcal tn.rra.struct:uro informadon 

I 3 
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dor 6oction 214 of t a Homeland So­
c ty Act. t a rocoipt. maint nance. 
or disclo61ll"O of s ch n(ormatio b a 
Podoral agoncy or omplo o 16 gov­
arnod b a ction 214 and any tmplo­
menl:in::' r gulatto s. not by this pa.rt . 

(b Delei,alion. The autho ty of e 
Soc und r thi6 part ma.y bo fur-
ther dolofl'atod within DOT. 

I: 16.S nns used In mi pan. 

In additio to tho torms in 1.5.S or 
this chapter. tho follo~ torms app y 
in tbi6 part: 

Admm1:11Tcuor means tho Undor Sec-
re of Transportatio for Socuri 
referrod to in 49 U.S.C. 114(b). or hi6 or 
bar d !!D . 

Goa.st Guard moans th United Stato6 
Co t Guard. 

Cor;f!'fed penon moan6 a organiza-
tion, nti . individual. or oth r person 
doscr1bed in §1.U. In tho case of in­
divid al . corered J)f!!'Wn includ any in­
dividual applying for mploym nt in a 
position at would b a oov red por­
so . or in training for 6Ucb a J>06 t ion. 
regard.1055 of wh th that Indi vidual i6 
receiving a W&fl'O. ary. or other form 
or payrn nt. Cor;ered J)f!'faon incl do6 a 
pornon applytng for car c tion or 
other form or approval that. if i,"IUltod. 
would mako the person a cover d por­
so d86Crlbod In f U.. . 

DHS moans the Department of Homo­
land curicy and y directors . bu­
reau . or other oomponont within e 
Doparanent of Homoland Securi . in­
cluding tho United Sta s Coas Guard. 

Dar mea.ns tho Doparcrnen of T rans­
porta tio and any operating admin a­
tration. nti . or offlc within the Do­
pa.rtmont of Tran6por don. including 
tho Saint Lawronco Soaway D volop­
ment Corporation and tho Bureau or 
Transportation S tistiC6. 

Fed.l!'ral Flight Deck 0/fi moan5 a 
pilot par c ipating tho Fode 
Plight Deck Officer Program undor 49 
U.S.C. 449'l1 and Implementing l'ilgtlla­
tion6. 

• ,larltrme facility moans any Caclli . as 
d nod in SS CFR part 101. 

Rt!ICOf'd includes any m s by which 
information s p rvod. irro6 ctive 
or format. including a book, por. 
drawing. map. recording. tape. film. 
phot~ph, ma.chine-roadabl mato­
rlal . and any information 6tored in an 

1 

49 CFR Subtitle A (l(H-20 Edition) 

loctro ic Corma.t. Tho torm ~ecord also 
includes any draft. propos d. or roc­
omrnended ch3n!l'o to any rocord. 

Secunl11 conllflQenc,/ plan moans a 
pl detailing respons proced 06 to 
addl'il58 a transpor tion soc ty ci­
d nt. threat s.sso6lllllen . or specillc 
threat against transportation, includ­
ing details of propara on. rosponse. 
mi gadon. rocovo . and roconstltu­
tio procedu.ros. continuity or govern­
ment, continui ty of transportation op­
oradons. and crisis manag mon . 

Secunly propram m ans a p ~ or 
p an and any ame dments dev lopod 
for tho 60C of tho follo~. in­
cl ding any comments. tnstrucdons. or 
imp emonting !l'u!dance: 

(1) An airport. aircrafi . or aviation 
cargo opora on: 

(2) A mar1time 1. or 
portar a: or 

(8) A transporta on-rola.tod au to­
ma tod :system or no ork for infonna­
tio proc ssing. control . d oomm -
nication:s. 

Secunl11 acTeenmg mo evaluahng a 
parson or proper to determine whotb­
ar ei ther poses a throat to s cur1 

SS/ moans son:sitivo securi infor-
ma tio • a:s doscrlbod in J 1.5.:l. 

Th-real image projec11011 11111tem m 
an oval ation tool that involv s porl­
odic p son tio of fictional threat 
i mages to oporators and 1s 1:u;ed in con­
nection with x- y or exp ostvos dotoc­
tion s st ms oquipmen . 

T SA mo the T ranspor ion Soc -
rtty Admini6tration. 

Vul-nerob1l1111 a.uemnent m ans yr -
view. a udit . or otbor oxa.minatio of 
th security or a transpor tion in.fra­
s ctu asset: atrpor : maritime ra­
cill • port ar a. vessel. alrcrat . train. 
commercial mot.or vehicle . or pipeline . 
or a transporta on-related aut.oma.t d 
s st m or n twork. to determine i ts 
vuln b lity to uni wful tntorreronco. 
wb thor durlng the conception. plan­
ning. dBlilgn. construction. operation. 
or dooommis:siontng phas . A v Iner­
ability IJl8e t ma ' incl de propos d . 
recommend d. or dtroctod actio or 
coo:ntorm asw-es to address aecuri 
co cerm;. 

15.G nslth•e security inform tion, 

(a) / Q1!11e7'a1. In accordance with 49 
U.S .C. 1lll(b 1 • S I 1s information 
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obtainod or developed in t cond ct or 
68CU.rlt;y activ1des. includ g r soa.rch 
and dov lopment. tho disclosw- or 
which the S er ta.ry or DOT ha6 det r­
min d would-

1 Const1wt an unwarrantod nva­
slon of p vacy (inc ludin!I'. b t not lim-
1 d to. inform.a.tlo contained a.ny 
pon!onnol. mod cal. or !ilmila.r file): 

2) Reveal trade secrets or privilo!l'od 
or confidontia informadon ob inod 
from an.,v ponlon: or 

S B dotrimontal to transportatlon 
foty. 
(b lfl/ormalron cmulllulino SSI . Ex­

cept aa otbarwiso provid d in writing 
b th Secretary of DCYl' in tho interast 
of public safety or in furthe ranco of 
transportation socnrity. the following 
informatlon. and records co tatntng 
51lch information. constitute SSI: 

1 Security program, a d contmgencv 
plans. ADy socurlty program or secu­
rlcy condngoncy plan 861Jod. estab-
1 sh d . requi red . r celvod. or approvod 
by DOT or OHS. includinll'-

1 An aircraft operator or alrpo 
operator s curl p ogram or curl 
condn!l'onc plan under this chap r: 

U) Any v I. ma.r1 im cm . or 
po ar a socurlty plan roquirod or dl­
r-octed undor Pod ral la.w: 

ii Any national or aroa s curl 
plan prepared under .S .C. 70100: and 

tv) Any s curlcy tn c dont ponse 
pan 05 bUsh od under 46 U.S.C. 70104. 

2 Security Dlrect1re1. ADy acurl 
Di.rcctive or orde 

ls5uod b TSA undor 49 CFR 
Ui42.91Xl. Ui44..915. or othor aut ortcy: 

U) ued by th o Coss Guard under 
tho Martdme Transportation ocurl 
Ac . 3S CFR part 6. or 3S U.S.C. 1221 el 
seq. related to ma.r1 im a curlcy: or 

it) AD comments. ins ctio s. and 
lmplomendng guidanco pertaining 
th to. 

S lfl/ormalrOfl Cr Zara. An notice 
i861Jod by OHS or DOT ~ a 
threat to aviadon or ma.rtt:uno trans­
portation. including a.n -

t Information ctrc lar lssu d b 
TSA und r 49 CFR 1!i42.3l3 or 1M4 .S05. 
or other a thorlcy: d 

U) avlll'&tlon or o 1 lnspecdon 
Circular 1ss ed b th Co t Guard ro­
latod to mart time secnrl . 

4 Per /urmaflce ttpee1.ficalio a. Any 
performance cifica on a.nd any do-

§ 15.5 

scrlpdon of a test objec or tost proco­
duro. Co 

(1) y dovice used by tho Fedora] 
!l'0V rnment or y other pen;on purs -
ant to y a.via.tlon or marltimo trans­
portatio s c ty r-oquirom nts of 
Fedora! l.a.w for tho dotecdon of any 
weapon. nxploslve. ince diary. or do-
s ctivo device or subs ce: a.nd 

(ti Any commu.nica ons equipment 
s d b the F odera] !l'0V rnmont or any 

otbor person in ca.rrying o t or com­
plying th any aviadon or marl m o 
transportadon soc ty roquirom ents 
or Fodera) law. 

(:1) Vulflerab1l1t11 ~ t.r. An vul­
nerabil ty ssmont dtr ctod. er -
ated. held. fu.ndod. or app ov d by the 
DOT. OHS. or that will b prov1ded to 
DOT or OHS in suppor of a Ped ral a -
curl program. 

(6) Secunty I ctlon ar m&estigali&e 
information. (1) Details of any securtcy 
in5pect1on or investigation of an al­
logod violatio of viation or maritimo 
transportadon soc ty roquirom ents 
or Fodoral law tba.t could rovoal soc -
ri ty vulnorab 11 . t.ncl ding tho idon­
ti ty of tho Fedora] spoclal agent or 
other Fedora! omployee who cond ctod 
tho inspectlon or aucU . 

(11 In tho ca.so of inspec ons or i -
vosdgatioru; performod b TSA. this in­
cludos tho following in(on:n.a.tlon a.a to 
ovents that oocuIT d within 12 months 
of e date of roloa.s or the tnforma-

on: tho namo of the airport wber a 
ol.a.tlon OCCllITOd. the airpor idond­

fier in the ca.a numb r . a. doscrtption 
of the violation. the r !l'lllatio alleg­
edly violated . and the idondcy of any 
aircraft operator in connecdon with 
spectI1c locations or spec f:!c secur1 
proced s. Such informadon 11 bo 
roloa.sed af r e releva.nt 12-mo th 
period . oxcopt t a TSA will no r -
loaae tho spocific ll'&to or other Joca on 
on a.n airport who a.n ev nt occu.rr d. 
ro~less or tho a.mount of tune tba.t 
has passod since its occurnmce. During 
tho period thin 12 months or e dato 
or rel or the tnrormatlon. TSA may 
rol oa.so lllllillillLr1 os or airera!t opera­
tor 's. bu not an atrpo operator's. 
total secnrl viol.a.tioru; in a spocifi d 
timo ran.,ae wt thout d tifyin!I' spectf:!c 
violations or locadons. Summarl05 
may incl do total enforooment actions. 
total proposod clvil penalty amounts. 
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DCYI' or OHS critical to aviation or 
maritime transporta ion safe or &o­
cu.rlty. including automat d informa­
tion 6 c rlty procedures and systems. 
security inspections., a.nd 1n rabil! 
informa.tion concerning those systems. 

14) Co11fident1JJI busmen infonnalion. 
Solle tod or oltcited propo&al.s 

received by OHS or DOT. a.nd negotia­
tion& a.rt&ing th r from. to perform 
wor pun;uan to a grant. contract. co­
opera vo i,-eemont. or other trans­
action. but only to tho extent that tho 
subject matter of tho proposal relate& 
to aviation or r:na.Mtim transportation 
security measures: 

i) Trade secret information. includ­
ing nformation r quired or requested 
by regulation or Security Dir ctive. 
obtained by OHS or DOT In carrying 
ou aviation or marltuno tra.nspor-

tio 60C ty ro5ponsi b lido&: and 
ti) Commercial or financial infor­

mation. including information required 
or requo& d by regulation or S cu.r1 
Diroctlv • ob in d b OHS or DOT tn 
carrying ou aviation or maritime 
traru;portation securi rosponstb I­
i o&. b t o l if tho source of h o in­
formation does not customaril dls­
clos t to tho publ c . 

15) Research a d development . Infor­
mation obtained or d veloped in tho 
conduct of rosea.rch related to aviation 
or m&rttimo tra.nsport&tlo secw1 
activities. wh s ch h ts ap-
proved. accept d. l'Undod. rec-
ommonded. or directed b th OHS or 
DCYI'. including research results. 

16) Other i fomw.lJon. Any informa­
tion not otho d sc b d in i& 
&oction that TSA det rmino& a SSI 

dor '19 U.S .C. 114 6) or that the Soc­
re of DOT det rminos is SSI undor 
'19 U.S.C. 0119. Upon tho roq os of an­
other Podoral &{:' ncy. the Secrota.ry of 
DCYI' ma desJ._"ll&to && SSI information 
not otborwt& dO&Crlbod in this ction. 

c) Loa1 of SSI de rpnation. o Seo-
re of DOT may dotermin in writ­
ing that information or rocords do-
6Crlbod in paragrap (b) of this secdon 
do not constitute SSI because they no 
longer moot tho crltorla se forth in 
pa.ragrap a of this soction. 

l S,7 vered pe o 

P ersons subject to th requi om 
of part 15 are : 

ts 

§ 15.9 

(a) Ea.ch airport operator and aircraft 
operator subj ct to the req monts of 
Subchaptor C of tbi& title. 

(b) Each i dir ct ir carrier. as do­
finod in '19 CPR W .5. 

(c) Each ownor. charterer. or oper­
ator of a ves& I. including fo ~ ves-
6 1 owners. charterers. a.nd operator&. 
roqu.tr d to havo a security pan under 
Fedora! or Internation.&l Ja.w. 

(d) Each owner or oporator of a marl­
mo facility required to hav a soc -

rt ty plan under tho time Transpor­
tation S cu.r1 Act. (Pub. L. 107- 29:1). 

U.S.C. 70101 et ttQ .• 3'J CFR part 6. or 
3'J U.S.C. 1221 et seq. 

(o) Each por60n performing tho func­
o of a computer resorvatlo system 

or global distrlb tlo system for air-
lln nger information. 

(0 Each pen;o par cipatlng in a na­
tlo or area. a curl committee es­
tablished under 46 U.S.C. 70112. or a 
port securi committee. 

(g) Ea.ch lnd11Stry trade association 
that repro&ents covered per60ns d 
h entered into a non-dlaclo 
~ emont with the DHS or DOT. 

Ch) DHS a.nd DOT. 
(1) Each per60 cond cting research 

and development activities that rola 
to aviation or mart time transporta on 
&ec rtty and are approved . accoptod. 
funded. rocommond d . or directed b 
OHS or DOT. 

(j) Each pen;on who has access to 
SSI. as spectlied in §15.ll. 

(k ) Each por60n emplo d b . co -
tracted to. or a.cdn~ for a cover d per­
wn. including a gran e of DBS or 
DOT. and incl ding a r&0n formerly 
in 6Uch position. 

()) Each per&O for which a vulnez-. 
ability assassmont has boon dlr cted. 
created. bold . fund d. or approved b 
tho DOT. OHS. or tha has p pa.red a 
vulnorabil t essmont th wt l bo 
provid d to DOT or OHS in support of 
a F doral secu.rl ty pr~. 

(m E ch perso r ce!vi.ng SSI und r 
§ 1520.l!l(d) or (e . 

of 

(a) Duty to protect in/ororo.tio . A cov­
red person must-
(1) Ta e reasonabl steps to 68.f -

guard SSI in that person's poss8681on 
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or control from unauthortz d disclo­
sure. Wben & penon s not in ph,yl;ical 
posses6 o or SSL tho porson must 
sto It a secure cont&lner, s ch &S & 
Jockod dosk or mo cabinet or in & 
Jock d room. 

2 Dlscloso. or otborwiso provide &e­
cess oo. SSI only oo covered porsons 
who b&vo & no d to know. uni othol'­
w1so &u thorlzod 1n writing b TSA. the 
Co=t Guard. or tho S cret&ry or DOT. 

S Refor r quosts b other parsons 
for SSI to TSA or tho applicable com­
ponent or agency wtthin DOT or OHS. 

4 k SSI &a spocified 1n § l!U3. 
5 Dispose or SSI aa spocified In 

§ 15..19. 
(b Unmarked SSJ. If a coverod person 

receives a record cont~ SSI that is 
no markod &S spocifiod in § 1.:l20.19. the 
covered pcnion mw;r,.-

(1 far tho record aa spocifiod In 
§15.13: and 

2 Inform th sender of th record 
th&t tho record m t b mar ed &S 

spocified 1n § 15.19. 
c) Duty to report unautlwrlzed disclo­

sure. Whon a covored porso bocomos 
aw that SSI b&s been rele&&od to un­
authortz d persona. the coverod penon 
must promptly inform TSA or tho ap­
p icablo DOT or OHS compo ont or 
agenc . 

(d Additional requlrement,1 fur critical 
lnfraatroctu'fe tnfOfflltlllon. In th C&S or 
informa.tton that ts both S I and b 
boon dosl,gnatod aa crt cal infrastruc­
ture informa.tton andor s ctlo 214 or 
tho Bomol&nd Securi Act. any cov-
r od person who s a Fod l employ e 

1n posso6Slon of such tnfonn.&tion must 
compl with tho dtsclosur rostrtcttons 
and othor rnquirom cs &pplicablo to 
such Information undor soctlon 214 and 
any l.mplemen g ~&ttons. 

U 6J 1 Persons with a need to Imo • 
& In general. A porson b&a a neod to 

know SSl in o&eb of tho following cir­
cumstances: 

1 Whon e pcnion roqulr s &ec ss 
to specific SSI to carry OU tra.nspol'­

tion secu.rtty &ettvtttos approved. &C­
c pted. funded. rocommondod. or di­
rected by OHS or DOT. 

(2 When tho pcnion ts in training to 
carry out tra.nsporc tio socurlty &e­
ttvtttos approved. &eeepted. fundod . 

49 CFR Subtitle A (10-1 - 20 Edition) 

rocommended. or diroctod by DHS or 
DOT. 

(9) Whon tho informa.tton is nocossary 
for the pcnion oo supervlso or otherwtso 
manage ind vlduals carrying ou t tra.ns­
portatlon securi ctivtdos approv d . 
&ecoptod. fundod, recommended. or di­
roctod by the DHS or DOT. 

( 4) on tho person noods tho in!or-
ma tio to provldo chnical or legal 
&dvtce to a covered porso ~ 
transportadon socurlty qu l.roments 
or Foderal law . 

(5) Whon tho porso no ds tho in!or­
ma tlon oo r presont a covorod ponion 
1n connocdon wtth any j d cial or &d­
mintstr&tlvo proceodin~ ~ 
thoso r quir ments. 

(b) Fedtta.l f!fflfJIOllee.s, conl'facturs. a ,d 
(lTCJntees. (1) A Federal omplo oo b&s a 
need to know SSl H acces5 to tho lnfor-­
ma tlon s noc ssary for por!orm&nc of 
the omployeo's omci&l duties. 

(2) A person acting In tho perform­
anco of & cont:r&ct with or grant from 
DBS or DOT b&s a ne d to know SSl if 
&ecoss to th informa.tion ts noc ssary 
to porform&nco of the contr&et or 
i,-ant. 

(c) Backarourui check. Tho Socrotary 
or DOT may ma e an ind vtdual's ac­
Ces6 to the SSI condng nt pon &&tls­
!acoory comple on of a securt b&ek­
i,-oand chec d th impo t ton of 
procedures and niquireme ts for safo­
guard~ SSI that ar sat! ctory to 
th Socrotary. 

(d ) eed to Jmow fU'fthe:r l1mitro b11 the 
DHS °" Dar. For somo specific SSI. 
DBS or DOT may mako a fmdin_g that 
onl specific persons or cl&SSes of per­
sons bavo & neod to know. 

[ FR 29078. LB. 11.S 
FR 1381.Jan. 7. l 

16.13 larldng I. 
(a) llarkJno of paper record/I. In the 

c o of paper records containing SSI. a 
covered perso must m&r the record 
by pl&elng t o protec ive marking con­
SPicuow;I on the top. and e dis bu­
tton lim.lta on st&temen o the bot­
tom. of-

(1) T b outsld of any front and back 
covor. includin~ & btndor covor or fold­
er. tr tho document b&s a front d 
b&ek covor: 

(2) y tltlo pago: and 
(9) Each page of the documen . 
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(b) Protecttve markmp. The prot ctlve 
marldng ts : S SITIVE SECURITY 
INFORMATION. 

c) DllllTJblHI071 lrmitalion ltalement. 
e distrtb tio Umitadon statem ont 

ta: 
WARJ 11"0. Tht.s record con :um sen.stu ve 

secunty I.nrormsttoa hat ts cont u 
er OUR 15 a.nd 1520. No p Of 

b1s recoro may t:;clo:ied to -persons wt b-
out, ll ··o eel to kD01J... • deODelJ lD i9 CFR 

art.s l5 ts:X>. exce II tile WT!tte 
permls.;taa of t e AdmlaJstrato of tile 
n-an::. rtstlon SecW1 AIJmlJlt.strattaa 
Ile secreury of Tran· rtatto . u utllO 

release may result 1n CIV1l -penalty 
o Iler action. r .s. o rrune.nt age las. 
p le Im IS l!OVe lly 5 .s.c. 552 
llDll C FR 15 a.nd LS..''11. 

(d Other t11pe3 of reconl.s. In the case 
of non-paper records at contain SSI. 
includin~ motion p1ctu.ro fllma. vid o­
tape rocordin.."B. a udio recording. and 
oloctron1c and DlaJlllOdc rocords. a cov­
orod person m cloarJ..v and conspicu­
ousl y ma.r the records wi th ho pro­
tecdvo marking and tho distribu on 
limi ta.t1o statomen such tha the 
view r or listonor ts reasonably Ukol., 
to see or hoar them whon obtaining ac­
cess to the cont nl:s of tho r-ecord. 

16.16 I dl.sclosed by DOT. 
& 111 Qi!TleTal. Except as otho 

provldod ln tb1s soc on. and notwtth-
61:anding tho Freodom of Information 
Ac (r; U.S.C. ri52. th Privacy Act (5 
U.S.C . .!il:i2:a). d othor laws. rocords 
containing S I B.l'1l no avallabl for 
public lns don or copyin~. nor doos 
DCYI' roloase 5Ucb r cords to porsons 

thou a noed to know. 
(b Draclo Te undeT the flTeed.om of 111-

fonnatro Act a d the Pnvaey Act. U a 
record COD tains both SSI and informa­
tion that 1a not SSI. DOT. on a propor 
Pr odom of Infol"Ill&tion Act or Prtvac. 
Ac roqu t . may disclose the record 
with tho SSI r dac d. provided the 
record 1a not othorw1se oxempt from 
dlaclosu und e Freedom of lnfor­
madon Ac or Prtvac Act. 

(c) Drxlonre$ to committees of C011-
gres1 a ,d the General Accountmo Offioe. 
Nothing n tbts part precludes DOT 
from djsclocsi ~ SSI to a comm! ttoo of 
Congress authorized to have tho tnfor­
madon or o th Comptroller G neral . 
or to an a u horlzod r pres nta ve of 
tho Comptroller General . 

§ 15.17 

(d DracloirtJ.Te m enfor ent -pro--
ceedmg>--{1 In general. Tho Socro ary 
of DOT may provide SSI to a rson 1n 
tho co tax of an administrative on­
forcemont proceeding who 1n tho solo 
discretion of tho S er t&ry. accass to 
tho S 1 s nae 55aJ'Y for the parson to 
p pare a rospon.se to all~adons co -
ta.tnod 1n lo~&! en!orcem nt acdon 
documo t lasu od b DOT. 

(2) Secunty backgTound check. Prior to 
providing SSI to a pen;on under para­
~ph d 1) of this secdon. th Soc­
rotary of DOT may roqulr tho tnd1-
vidu or. in the cas of an end . the 
individuals rep ndng tho endty. 
and their counsol . to undergo d sat­
lafy. In tho j d,..amon or the Socro ary 
of DOT. a s c ty bac ground cbec . 

(o) Other conduional dJircloirure. Tho 
S crotary of DCYI' may authorize a co -
di tional dl.sclosu.re of specific r cords 
or tnformadon tha consdtute SSI 

pon the written detormin&tion by the 
Secro that disclosu.re of such 
records or informadon . subjec to such 
limitadons d rostrlctions a.s tho Soc­
rotary may prescrtbo . wou ld not be det­
rimon tal to transportadon safe . 

(0 Obliaatron to protect mfonnalllm. 
V.'bon nd.1v1dual r celvcs SSI pura -
ant to paragraph d) or (e of this soc­
tion that nd1v1dual becom s a cover d 
porson under Jl.5. d 1a 5Ubjcct to tho 
obl tga ons or a covorod pon1on undor 
this part. 

Cg) 'o releatt undeT FOIA. When DOT 
discloses SSI pursuan to paragraphs 
(b through (o) of thla soc on. D<YI' 
makes the disclosure for the 50lo pur­
pos described in that paragraph. Such 
disclos s not a publ c roloaso of tn-
forma tion dcr the Fr odom of Infor-
matio Act. 

(h) Drircloirure of Crltrcal lnf~tructure 
lnfonnallun . Disclosure of tnformadon 
tha 1a both SSI and bas been des-
1!!llatod as cr1 tic l tnr:rastructuro tnfor­
ma o und r section 214 of the Homo­
land Securl . Ac 15 govern d oololy b 
tho roquiroments or soctio 214 and an,y 
implementing roguladons. 

15.17 nsequen of unauthorized 
discl ur of I. 

Vloladon of tb1a part 1a grounds for a 
civil penalty and other enforcemo tor 
corroctlve acdon by DOT. and appro­
prla pon1onnol actions for Federal 
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emplo ecs. Corrocttv acdon may in-
clude issnanco of order roqlliring 
tMevaJ of SSI to rem y una.uthorued 
d sclosure or an ordor to c aso future 
unauthorized disclosure. 

16.19 Defitruction of 
a DOT. Subject to tb requiroments 

or tho Ped ral Records Act :-; U.S.C. 
10!I) . ncluding tho d ty to pros rve 
rocords containing documontatto of a 
P doral &g"onc 's poUc1cs. dec1s1ons. 
and essential transacdons. DOT do­
stroYB SSI whon no lon,.a-er noodod to 
carry ou tho a~ency·s funcdon. 

(b Other cotll!t"ed per,ona--(1) /fJ gen­
eral. A covered parson mns dostro 
SSI complet ly to precl d rocognit1on 
or reconstrucdon of tho 1nformat1on 
when tho covered parson no longer 
needs t a SSI to carry o t transpor­
ts. on s c ty measures. 

(2 Erceptum. Paragraph CbXl) or this 
socdon does not req a Stat or 
local government a~oncy to doscro in­
formadon th t th agency 1s roquirod 
to presorvo under State or local law. 

PART 17- INTERGOVERNMENTAL 
REVIEW OF DEPARTMENT OF 
TRANSPORTATION PROGRAMS 
AND ACTIVITIES 

sec. 
17 .I w a t.s the purpose or t.llec;.e l'ej!U]a-

ons? 
17 ..2 \Vll& de I ttons to t ecse rel!Ula,-

17 

actt vt oo or i. e 
o tiese iru1&-

49 CFR Subtitle A (10-1-20 Edition) 

17.U W?lat are t. e seere :uy·s obligations 
1 1nterst3te Sltua tons! 

17.12 How mas a sute Sim ll • consoll i.e. 
or subSttruto fl! l!Jill requtreo sate 

ans! 
'1-

48 FR 292T.1. June 24. 
o tiennse not . 

17.1 Wb , is th purpo e of the re -
ul ions? 

(a) Tho roguladons 1n this part im­
p emo t Execudve Order 123'72. " lnter­
govommental Rov1ew of Podoral Pro­
grams." 168 d July H. 1 82. and 
amend d o Ap l 8. 19113. Thos r i;uta­
tto so implement applicable provi­
sio of soctton 401 of tho In tergo\' rn­
men 1 Coopera on Act or 1968 &nd s c­
tio 204 of the Demonstration C1 cs 
and MotropoUtan Dovelopmont Ace; of 
1966. 

(b) Th regulations are lnt d d ro 
foster tntorgovernmen 1 parcne~ 
ship and a s ngthen d F dorali.lim b 
relying on state proco&M?S dons a . 
areawide. regional and local coordina­
tio for roview of propos d Fed rat fi­
nancial ass1stanco &nd direct Fodera] 
dovolopme t . 

(c) Thos re!!uladons are intended o 
aid tho intern ~oment or tbo D -
partment. &nd not intended to er -
aoo &n righc; or benefit onforceablo at 
law b a party agairu; tho D partm nt 
or 1 t:s offlcors. 

117.2 Wbu deftnltions appl w th 
regulations? 

Department means tho U.S. Depart­
men of Transpona on. 

OrdeT means Exocu v Order 123'72. 
1ss d July 14. lll82. and amended April 
8. tll8S. &nd t1 led " Into=overnmontal 
Review or Federal Programs.'' 

Secretary means the S er tary of tho 
U.S. Department or Transportation or 
an official or employee of th Depart­
men acting for tho Socrotar nndor a 
delegation or author1 . . 
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i;i Displaying title 49, up to date as of 9/27/2021 . Title 49 was last amended 
9/27/2021 . 

ENHANCED CONTENT - TABLE OF CONTENTS 

Part 1 520 Protection of Sensitive Security Information 

§ 1520.1 Scope. 

§ 1520.3 Terms used In this part. 

§ 1520.5 Sens itive security information. 

§ 1520.7 Covered persons. 

§ 1520.9 Rest rict ions on the disclos ure of SSI. 

§ 1 520. 11 Persons wi th a need t o know. 

§ 1 520.1 3 Marking SSI. 

§ 1520.1 5 SSI disclosed by T SA or the Coast Guard. 
§ 1520.1 7 Consequences of unauthorized disclosure of SSI. 

§ 1520.1 9 Destructi on of SSI. 

Title 49 

1520.1 - 1520.19 

PART 1520 - PROTECTION OF SENSITIVE SECURITY 
INFORMATION 

Authority: 46 U.S.C. 70102-70106, 7011 7; 49 U.S.C. 114, 4011 3, 44901-44907, 4491 3-44914, 4491 6-4491 8, 

44935-44936, 44942, 46105. 

Source: 69 FR 28082., May 18, 2004, unless otherwise noted. 

§ 1520.1 Scope. 

(a) Applicability. T hi s part governs the maintenance, safeguarding, and disclosure of records and 
Info rmation that TSA has determ ned to be Sen sitive Security I nform atlon, as defi ned In § 1520.5. 
This part does not apply to the maintenance, safeguarding, or disclosure of cl assified national 
security information, as de fi ned by Executive Order 12968, or to other sensitive unclassifi d 
info rmation that is not SSI, but that nonetheless may be exempt from public disclosure under the 
Freedom of Info rmation Act. In addition, in the case of info rmation th at has been designated as 
critical in frastruc ture information under section 214 of the Homeland Security Act, the rece ipt, 
ma intenance, or disclosure of such Information by a Federal agency or employee Is governed by 
section 214 and any imp le enting regu lations, not by this part. 

(b) Delegation. The authority of TSA and the Coast Guard under this part may be further delegated 
within TSA and the Coast Guard, re spectively. 

§ 1520.3 Terms used in this part. 
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In addition lo the terms in § 1500.3 of thi s chapter, the fo llowing terms apply in thi s part: 

Mministrator means the Under Secretary of Transportation for Security re ferred to In 49 U.S.C. 114(b), or his 
or her designee. 

Coast Guard means the United Sta tes Coast Guard. 

Covered person means any organization, entity, indiv idual, or other person described in§ 1520.7. In the case 
of an individu al, covered person Includes any Individual applying fo r employment in a position that would be a 
covered person, or In training for such a position, regardle ss of whether that individual Is receiving a wage, 
salary, or other fo rm of payment. Covered person includes a person applying fo r certl f1e atlon or other fo rm of 
approva l th at, if granted, would make the person a covered person described In § 1520.7. 

Federal Flight Deck Officer means a pilot participating in the Federal Flight Deck Officer Program under 49 
U.S.C. 44921 and implementing regulations. 

Maritime facility means any faci lity as defined in 33 CFR part 101 . 

Rail secure area means •rai secure area• as delined in 49 CFR 1 580.3. 

Railroad carrier means •railroad ca rrier" as delined In 49 U.S.C. 20102(2) . 

Security contingency plan means a plan detai ling response procedures lo addre ss a transportation security 
Incident, threat ass essment, or specilic threat against transportation, Including details of preparatiol\ 
response, mitigation, recovery, and reconstitution procedures, continuity of government, continuity of 
transportation operations, and cris is management. 

Security screening means eva luating a person or property to determine whether either poses a threat to 
security. 

SS/ means sensitive security lnfo rmatlol\ as de scribed In § 1520. 5. 

Threat image projection system means an evalu ation tool that involves period ic presen ta tion of fictional 
threat Images to operators and is used In connection with x-ray or explosives detection syste ms equipment. 

TSA means the Transportation Security Administration. 

(69 FR 28082, May 18, 2004, as amended a t 70 FR 4 1599, July 19, 2005; 73 FR 721 72, Nov. 26, 2008; 74 FR 

47695, Sep t. 16, 2009; 85 FR 16499, Mar. 23, 2020) 

§ 1520.5 Sensitive security information. 

(a) In general. In accordance with 49 U.S.C. 114(s), SSI Is information obtained or developed in the 
conduct of security activi ties, Including research and development, the disclosure of which TSA has 
determined would -

(1) Constitute an unwarranted invas ion of privacy (including, but not limi ted to, in fo rmation 

contained in any personnel, medical, or similar lite); 

(2) Reveal trade secrets or privileged or conf1denllal in formation obtained from any person; or 

(3) Be detrimental lo the security of transportation. 
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(b) Information constituting SSI. Except as otherwise provided In w rit ing by TSA In the Interest of public 

saf ety or in furtherance of transportation security, the fo llowing information, and re cords containing 
such info rm ation, constitute SSI: 

(1) Security programs, security plans, and contingency plans. Arr; security program, security pl an, 
or security contingency plan issued, establ ished, required, received, or approved by DHS or 
DOT, including any comments, Instruc tions, or Implementing guidance. including -

(1) Any aircraft ope ra tor, airport operator, fixed base operator, or air cargo security program, 
or security contingency plan under th is chapte r; 

(11) Any vessel, maritime faci lity, or port area security pl an required or directed under Federal 
law; 

(111) Any national or area security plan prepared under 46 U.S.C. 7010 3; 

(Iv) Any security Incident respon se plan established under 46 U.S.C. 70104, and 

(v) Any security program or pl an requ ired under subchapler D of th is title. 

(2) Security Directives. Any Security Directive or order -

(I) Issued by TSA under 49 CFR 1542.303, 1544.305, 1548.19, or other authority; 

(i i) Issued by the Coast Guard under the Maritime Transportation Security Act, 33 CFR part 6, 
or 33 U.S.C. 1221 et seq. rel ated lo mariti me security. or 

(iii) Any comments, instructions, and implementing gu idance pertaining thereto. 

(3) Information Circulars . Arr; notice issued by DHS or DOT reg arding a thre at lo aviation or 
maritime transportation, includ ing any -

(1) Info rmation ci rcular Iss ued by TSA under 49 CFR 1542.303, 1544.305, 154 8.19, or other 
authority; and 

(11) avigallon or Vessel Inspection Circul ar issued by the Coast Guard rel ated lo arillme 
security. 

( 4) Performance specifications. Any perfo rmance spe cification and arr; description of a test 
object or les t procedure. fo r-

(i) Any device used by the ederal Government or arr; other person pursuant lo any aviation 

or maritime transportation security requ irements of Federal law for the detection of arr; 
person, and any w eapon, explosive, incendiary, or destructive device, item, or substance; 
and 

(11) Any communica tions equipment used by the ederal government or arr; other person in 

ca rrying out or comply ing with any aviation or m aritime transportation security 
requirements of Federal law. 

(5) Vulnerability assessments. Arr; vulnerability assessment directed, c reated, held, funded, or 
approved by the DOT, DHS, or that wi ll be provided lo DOT or DHS In support of a ederal 
security prog ram. 

(6) Security inspection or investigative information. 

(1) Details of arr; avia tion, mariti me. or surface transportation Inspection, or any 

Investiga tion or an alleged viol ation of aviation, mariti me, or surface transpor ta tion 
security requirements of ederal law, that could reveal a security vulnerability, inc lud ing 
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the Identity of the Fede ra l specia l agent or other Fede ra l e ployee who conducted the 
inspection or investigatiol\ and Including any recommendation s concerning the 
inspection or Investigation. 

(ii) In the case of inspection s or investigations per fo rmed by TSA, th is Includes the fo llowing 

nfo rm atlon as lo events th at occurred within 12 months of the dale of release of the 
Info rm ation : the name of the airport where a violation occurred, the airport Identi fi er In 
the cas e number, a desc ription of the viol ation, the regul ation allegedly viol ated, and the 
Identity of any aircraft operator In connection with speci fic loca tions or speci fic security 
procedures. Such Info rmation will be releas ed after the relevant 12-monlh period, except 
that TSA wi ll nol release the speci fic gale or other loc ation on an airport where an e enl 
occurred, regardle ss of the amount of time that has passed s nee Its occurrence. During 
the period with in 12 months of the dale of release of the lnfo rmatlol\ TSA may releas e 
summaries of an aircraft operalo s, but nol an airport operato s, total security violation s 
n a speci fi ed t me range without Identi fy ing specific v olatlons or loc ation s. Summarie s 
may Include lolal en forcement actions, lolal proposed civ il penally amounts, number of 
ca ses opened, number of cases referred to TSA or FAA counsel fo r legal enforcement 
action, and number of cases closed . 

(7) Threat information. Any Information held by the Federal govern enl concerning threats 
against tra nsportation or transportation systems and sources and methods used lo gather or 
develop threat Info rmation, Including threats against cyber Inf rastructure. 

(8) Security measures. Speci fic details of avia tion, maritime, or surface transportation security 
measure s, both operational and technica l, whether appl ied directly by the ederal government 
or another person, Including the fo llowing: 

(I) Security measures or protocols recommended by the Federal go ernmenl; 

(ii) Info rmation concerning the deployments, numbers, and operations of Co as t Guard 
personnel engaged in maritime security duties and ederal Air Marshals, lo the extent il is 
nol classified national security info rm ation; and 

(iii) Info rm ation concerning the deployments and operations of ederal Fl ight Deck Offi cers, 

and numbers of Federal Flight Deck Officers aggregated by aircraft operator. 

(iv) Any armed security officer procedures issued by TSA under 49 CFR part 1562. 

(9) Security screening information. The fo llowing Info rma tion reg arding security screening under 

aviation or maritime transportation security requirements of Federal law: 

(I) Any procedures, includ ing selection criteri a and any comments, instructions, and 
imp lementing guidance pertaining thereto, fo r screening of persons, acces sible property, 
checked baggage, U.S. mail, s tores, and cargo, that is conducted by the ederal 
government or any other authorized per son. 

(ii) Info rmation and sources of in fo rmation used by a passenger or property screening 
program or system, including an automated screening system. 

(iii) Detailed information about the loca tions al which parti cular sc reen ing methods or 
equipment are used, only if determined by TSA lo be SSI. 

(iv) Any security screener lest and score s of such lesl s. 

(v) Perform ance or testing data from security equipment or screening systems. 

(vi) Any electronic Image shown on any screening equipment monitor, Including threat 

mages and descriptions of thre at Images fo r threat I age projec tion systems. 
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(10) Security training materials. Records created or obtained for the purpose of training persons 
employed by, contracted will\ or acting fo r the ederal government or another person lo carry 
out aviation, maritime, or surface transportation security meas ures required or re commended 
by DHS or DOT. 

(11 ) Identifying information of certain transportation security personnel. 

(1) Lists of lhe names or other identifying informa tion lhal identify person s as -

(A) Hav ing unescorted access lo a secure are a of an airport, a rail secure area, or a 
secure or restri cted area of a maritime facility, port area, or essel; 

(B) Holding a posi tion as a security screener employed by or under contract with lhe 
Federal government pursuant lo avia tion or maritime lransporlal on security 
requirements of Federal law, where such lists are aggrega ted by airpo rt; 

(C) Holding a posi tion with the Coast Guard responsible for conducting vulnerability 
assessments, security boardings, or engaged in operations lo enforce maritime 
security requ ire enls or conduct force protection; 

(D) Holding a posi tion as a ederal Air Marshal; or 

(11) The na e or other Iden ti ng Info rmation lhal Identi fi es a person as a current, fo rmer, or 
appl icant for Federal Flight Deck Officer. 

(12) Critical transportation infrastructure asset information. Any list idenli ing systems or assets, 

whether physical or virtual, so vital lo the avia tion, maritime, or surface lransporlation that the 
incapaci ty or destruction of such assets would hav e a debilitating impact on transporlation 
security, If the list Is -

(I) Prep ared by DHS or DOT; or 

(ii) Prepared by a Sta le or loca l government agency and submitted by the agency lo DHS or 
DOT. 

(13) Systems security information. Any in formation Involv ing the security of operation al or 
adminis trative data sys tems operated by the ederal government th at have been identified by 
the DOT or DHS as c riti cal lo av iation or maritime transpor ta tion safely or security, includ ing 
automated infe r alien security procedures and sysle s, security inspection s, and 
vulne ra bility information concerning those sysle s. 

(14) Confident/al business Information. 

(1) Solle led or unsol c ited proposals received by DHS or DOT, and negollallons ari sing 

therefro lo per for work pursuant lo a grant, contract, cooperall e agree men t, or other 
tra nsaction, but only lo the extent th at the subject ma tter of the proposal relates lo 
av iation or marlti e transporlation security meas ures; 

(11) Trade secret Information, ncludlng Info rmation requ ired or requested by regul ation or 
Security Directive, obtained by DHS or DOT In carrying oul aviation or maritime 
transportation security re sponsibilil es; and 

(Iii) Commercial or fi nancial information, Including information required or requested by 
regulation or Security Directive, obtained by DHS or DOT In ca rrying oul avlal on or 
mariti me transpor ta tion security respon sibilitie s, but only if lhe source of lhe infe r alien 
does not customarily disc lose il lo lhe publ ic. 



00 73 93.03 - 
14 August 2023 

ORLANDO INTERNATIONAL AIRPORT SPECIAL PROJECT PROCEDURES FOR 
SENSITIVE SECURITY INFORMATION 

Section 00 73 93.03 

 

(15) Research and development. I nfo rmatlon obtained or developed In the condu ct of research 

related to aviation, maritime, or surface transportation, where such re search Is approved, 
accepted, funded, re commended, or directed by OHS or DOT, including research results. 

(16) Other Information. Any Info rmation not otherwise de scribed in this section th at TSA 
determines is SSI under 49 U.S.C. l 14(s) or that the Secretary of DOT determines is SSI under 
49 U.S.C. 40119. Upon the request of another Federal agency, TSA or the Secretary of DOT 
may designate as SSI info rmation not otherwise described in th is section. 

(c) Loss of SSI designation. TSA or the Coast Guard may determine in writing that info rmation or 
records desc ribed In paragraph (b) of th is section do not constitute SSI because they no longer 
meet the criteria set fo rth In paragraph (a) of th is section. 

[69 FR 28082, May 18, 2004, as amended at 70FR 4 1599, July 19, 2005; 71 FR 30507, May 26, 2006; 73 FR 
72172, Nov. 26, 2008; 74 FR 4 76 95; Sept. 16, 2009; 85 FR 16499, Mar. 23, 2020} 

§ 1520.7 Covered persons. 

Per sons subject to the requ irements of part 1520 are: 

(a) Each ai rport operator, ai rcraft operator, and lixed base operator subject to the requ irements of 
subchapter C of th is chapter, and each armed security officer under subpart B of part 1562. 

(b) Each indirec t air carrier (IAC), as described in 49 CFR part 1548; and each certi lied ca rgo screen ing 
fac illty and Its personnel, as described In 49 CFR part 1549. 

(c) Each owner, charterer, or operator of a vessel inc luding fo reign essel owners, charterers, and 
operators, required lo have a security plan under Fede ra l or International law. 

(d) Each owner or operator of a maritime fac ility required to have a security plan under the M aritime 
Tra nsportation Security Act, (Pub.L 107-295), 46 U.S.C. 70101 el seq., 33 CFR part 6, or 33 U.S.C. 
1221 el seq. 

(e) Each person perfo rming the f unction of a computer reserva tion system or global distribution 
system fo r ai rline pass enger info rm ation. 

(f) Each person parti cipating in a national or area security committee establi shed under 46 U.S.C. 
7011 2, or a port security committee. 

(g) Each industry trade association that represents cO\lered persons and has entered Into a non­
dis closure agreement with the OH S or DOT. 

(h) OH S and DOT. 

(i) Each person conducting research and development activities that relate to av iation or maritime 
transportation security and are appro ed, accepted, funded, recommended, or directed by OHS or 
DOT. 

O) Each person who has access to SSI, as specified in § 1520.11 . 

(k) Each person employed by, contracted to, or ac ting fo r a covered perSOI\ inc luding a grantee of OHS 

or DOT, and including a person fo rmerly in such position. 

(1) Each person for which a vulnerability assessment has been directed, created, held, funded, or 
approved by the DOT, OHS, or th at has prepared a vulnerability assessment th at will be provided to 
DOT or OHS in support of a Federal security program. 

(m) Each person receiving SSI under § 1520.l 5(d) or (e). 
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(n) Each owner/ operator of maritime or surface transportation subject lo the requirements of 

subchapler D of thi s chapter. 

(69 FR 28082, May 18, 2004, as amended a t 70 FR 4 1600, July 19, 2005; 73 FR 721 73, Nov. 26, 2008; 74 FR 
47695, Sept. 16, 2009; 76 FR 51867, Aug. 18, 2011; 85 FR 16499, M ar. 23, 2020] 

§ 1520.9 Restrictions on the disclosure of SSI. 

(a) Duty to protect information. A covered person must -

(1) Ta ke reasonable steps lo safeguard SSI In th at person's possession or control f rom 
unauthorized disclosure. When a person Is not In physical posse ssion of SSI, the person must 
store ll a secure container, such as a locked desk or fi le cabinet or n a locked room. 

(2) Di sclose, or otherwise provide access lo, SSI only lo covered persons who have a need lo 

know, unless otherwise authorized in writing by TSA, the Coast Guard, or the Secretary of DOT. 

(3) Re fer requests by other persons fo r SSI lo TSA or the applicable component or agency within 

DOT orDHS. 

( 4) Mark SSI as specified in § 1520.1 3. 

(5) Di spose of SSI as spec ified In § 1520.19. 

(b) Unmarked SS/. If a covered person receives a record con l ain Ing SSI lhal Is nol marked as specified 
In § 1520.13, the covered person must -

(1) Mark the record as specifi ed in § 1520.1 3; and 

(2) In fo rm lhe sender of the record lhal lhe record must be marked as specified In § 1520.13. 

(c) Duty to report 1N1authorized disclosure. When a covered person becomes aw are th at SSI has been 
released lo un authorized persons, the covered person must promptly Info rm TSA or the applicable 
DOT or DHS component or agency. 

(d) Additional Requirements for Critical Infrastructure Information. In the case of Info rm ation that Is 

both SSI and has been designated as criti cal nfras tructure Info rmation under section 214 of the 
Homeland Security Act, any covered person who Is a Federal employee In possession of such 
Info rmation must comply with the disclosure re strictions and other requ irements applicable lo such 
Info rmation under section 214 and any Implementing regul ation s. 

§ 1520.11 Persons with a need to lmow. 

(a) In general. A pe rson has a need lo know SSI In each of the fo llowing ci rcumstances: 

(1) When the person require s access lo spe cific SSI lo carry out transportation security ac tivities 
approved, accepted, funded, recommended, or directed by DHS or DOT. 

(2) When the person Is In training lo carry oul transportation security activi tie s approved, 
accepted, funded, recommended, or directed by DHS or DOT. 

(3) When the Info rmation Is necessary fo r the person lo superv ise or otherwise manage 

Ind ividuals ca rrying oul transportation security activi ties approved, accepted, funded, 
recommended, or directed by the DH S or DOT. 

( 4) When the person needs the Inform ation lo provide technical or legal advice lo a covered 
person reg arding transportation security requirements of Federal law. 
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(5) When the person needs the information lo represent a covered person in connecl ion wi lh any 

judicial or adm inistrative proceeding rega rd ing those requirements. 

(b) Federal, State, local, or tribal government employees, contractors, and grantees. 

(1) A Federal, Slate, local, or tribal government employee has a need lo know SSI if access lo the 

information Is necessary fo r perfo rmance of the employee's official duties, on behalf or In 
defense of the Interests of the Federal, Slate, local, or tribal government 

(2) A person acting In the perfo rmance of a contract wi th or grant fro m a Federal, Stale, local, or 
tribal government agency has a need lo know SSI If access lo the Information Is necessary lo 
perfo rmance of the contract or grant. 

(c) BackgrolNld check. TSA or Coast Guard may make an indiv idual s access lo the SSI contingent upon 
sati s factory completion of a security background check or other procedure s and requ irements for 
saf eguarding SSI th at are sa ti sfac tory lo TSA or the Coast Guard. 

(d) Need to know further limited by the DHS or Dor Fo r some specific SS I, DHS or DOT may make a 
fi nding that only specific persons or classes of persons have a need lo know. 

{69 FR 28082, May 18, 2004, as amended a t 70 FR 1382, Jan. 7, 2005; 73 FR 721 73, Nov. 26, 2008} 

§ 1520.13 Marking SSI. 

(a) Marking of paper records. In the case of paper records containing SSI, a covered person must mark 

the record by placing the prolecll e marking conspicuously on the lop, and the dis tribution 
limi tation state ment on the bottom, of -

(1) The outside of any front and back cover, including a binder cove r or fo lder, if the document has 
a front and back cover; 

(2) Any lllle page; and 

(3) Each pag e of the document. 

(b) Protective marking. The protective marking is: SE SITIVE SECURITY INFORMATIO 

(c) Distribution limitation statement. The distribution limitation state ment Is: 

WARNING: This record contains Sen si tive Secu rity Info rmation that is controlled under 49 CFR 
parts 15 and 1520. o part of this record may be disclosed to persons without a •need lo know", 
as defined in 49 CFR parts 15 and 1520, except with the written permi ssion of the Administr ator of 
the Transpor tation Security Admin istration or the Secretary of Transportation. Unauthorized 
release may resul t in civil penalty or other action . For U.S. government agencies, publ ic discl osure 
is governed by 5 U.S. C. 552 and 49 CFR parts 15 and 1520. 

(d) Other types of records. In the case of norl-paper records that contain SSI, Inc luding motion pic ture 
fi lms, videotape recording s, audio recording, and electronic and magnetic records, a covered person 
must clearly and conspicuously mark the records with the protective marking and the distribution 
limitation statement such that the viewer or li stener is reas onably likely to see or hear them when 
obtaining access to the contents of the record . 

§ 1520.15 SSI disclosed by TSA or the Coast Guard. 
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(a) In general. Except as otherwise provided In this sect on, and notwithstanding the Freedo m of 

Info rmation Act (5 U.S.C. 552), the Privacy Act (5 U.S. C. 552a), and other laws, re co rds con taining 
SSI are not avai lable for publ ic inspection or copying, nor does TSA or the Coast Guard rele ase such 
reco rds lo persons without a need lo know. 

(b) Disclosure under the Freedom of Information Act and the Privacy Act If a record contai ns both SSI 

and infor ation th at is not SSI, TSA or the Coast Guard, on a proper reed om of I nformalion Act or 
Privacy Act reque st, may disclose the record wi th the SSI redacted, provided the record is not 
otherwise exempt fro m discl osure under the reedo of In fo rma tion Act or Privacy Act. 

(c) Disclosures to committees of Congress and the General Accounting Office. olhlng In this part 

precludes TSA or the Coast Guard from disc losi ng SSI lo a commi ttee of Congre ss authorize d lo 
have the infor alien or lo the Comptroller General, or lo any authorized representative of the 
Co plroller General. 

(d) Disclosure in enforcement proceedings -

(1) In general. TSA or the Coast Guard may provide SSI lo a person In the context of an 

admin is tra tive en fo rcement proceeding w hen, in the sole discretion of TSA or the Coast Guard, 
as appropr ia te, access lo the SSI is necessary fo r the person lo prepare a response lo 
allegati ons contained in a legal en forcement action document issued by TSA or the Coas t 
Guard. 

(2) Security background check. Prior lo providing SSI lo a person under parag raph (d)(l ) of thi s 
secl iol\ TSA or the Coast Guard may require the individual or, in the case of an entity, the 
Individuals repre senting the enli ty, and the ir counsel lo undergo and satisfy, in lhe judgment of 
TSA or the Coast Guard, a security background check. 

(e) Other conditional disclosure. TSA may authorize a conditional di scl osure of specific re cords or 
info rm ation that consti tute SSI upon the written determination by TSA th at disclosure of such 
records or Information, subject lo such limi tati on s and restrictions as TSA may prescribe, would not 
be detrimental lo transportation security. 

(f) Obligation to protect information. When an Individual receives SSI pursuant lo paragraph (d) or (e) of 
this secti on that individual becom es a covered person under § 1520.7 and Is subjec t lo the 
obligations of a cove red person under this part. 

(g) Nore/ease under FOIA. When TSA discl oses SSI pursuant lo paragraphs (b) through (e) of th is 
section, TSA makes the di sclosure fo r the sole purpose described in th at paragraph. Such 
disclosure is not a publi c rele ase of information under the Freedom of Info rmation Act 

(h) Disclosure of Critical Infrastructure Information. Disclosure of information th at is both SSI and has 

been designated as critical Infrastructure info rmation under section 214 of the Homel and Security 
Act is governed solely by the require enls of section 214 and any i pie en l ing regulations. 

§ 1520.17 Consequences of unauthorized disclosure of SSI. 

Violalion of this part is grounds fo r a civi l penalty and other enforcement or corrective action by DHS, and 
appropri ate personnel action s fo r ederal e ployees. Co rrective action may Include issuance of an order 
requi ring retrieval of SSI lo re edy unauthorized di sclosure or an order lo cease future unauthorized 
disclosure. 

§ 1520.19 Destruction of SSI. 
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(a) DHS. Subject lo the requ irements of the Federal Records Act (5 U. S.C. 105), including the duty lo 

preserve records containing documentation of a Federal agency's pol icies, decisions, and essential 
transactions, OHS destroys SSI when no longer needed lo ca rry out the agency's function. 

(b) Other covered persons -

(1) In general. A co ered pers on must destr oy SSI completely lo preclude recognition or 
reconstruction of the Info rmation when the covered person no longer needs the SSI to carry 
out tra nsportation security measures. 

(2) Exception. Paragraph (b)(l ) of this section does not requ ire a Stale or loca l government 

ag ency lo destroy info rmation that the agency is required lo preserve under State or loca l law. 
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Sensitive Security Information – Best Practices Guide for Non-DHS Employees and Contractors 

Sensitive Security Information 
Be t Practice Guide for on-DH Employee and ontractor 
The purpose of this hen6-t is to provide transportation security stakeholders and non-OHS 
government employees and contractors with best practices for hendting SSL Best practices are no 
to be construed 85 legally binding requrrem ents of, or official implementing guidance for, the SSI 
regulation. 

\ Vhat i SSI? 
Sensit ive Security Information (SSI) is information that. if publicly released, would be der:rimental ID 
transporta tion security, as defined by Federal regulation 49 C.F.R. pert 1.520. 

Although SSI is not classified information, there are specific procedures for recog,,izing. martcing. 
protecting, safely sharing. and destroying SSL As pe,sons receilling SSI in order to carry out 
responsibilities related to transportation security. you are considered ·covered persons· under the SSI 
regulation and have special obtigations to protect this informat ion from unauthori~ disclosure. 

SSI Requirement 
The SSI regulation mandates specific and general requirements for handling and protecting SSL 

You Must - lock Up AU SSI: Store SSI in e secure container such 85 a loc ed file cabinet or drawer (es 
defined by Federal regulation 49 .F.R. part 1.520.9 (aX1.)). 

You Must - When o Longer Needed. Destroy SSlt Destruction of SSI must be complele to predude 
recognition or reconstruction of the information (as defined by Federal regulation 49 C.F.R. part 
1.520.1.9}. 

You Must - Mark SSI: The regulation req ·,es that even when only a smell portion of a paper 
document contains SSI, ev" ry page of the docum..nt must be me1ked with the SSI header and footer 
shown at left (as defined by Fede,e l regulation 49 C.F.R. part 1.520.1.3}. AJte,etion of the l oo er is not 
authorized. 

Best Practices Guide 
Reasonable steys must be taken to safeguard SSI. While the regu lation does not define reasonable steps, the TSA SSI Branch offers 
these best practices as examples of reasonable st"ps: 

* Use en SSI cover sheet on all SSI mat.,,iels. * Transmit SSI via email o~ in aliassword lrotected 
attachment. not in th" b of e "mail. end the password 

* Electronic presentations (e.g,., PowerPoint) shou ld be marked without identifying information in a separate email or 

with the SSI header on all pages and the SSI footer on the by phone. 

first and last pages of the presentation. 
* Passwords for SSI docum.,nts should contain at least eight 

* Spreadsheets should be marked with the SSI header on characters, have at least one uppercase and one lowercase 

every page and the SSI footer on every page or at the "nd letter. contain at least one number. one special character 

of the document. and not be a word in the dictionary. 

* V'od..o and audio should be marked with the SSI head.,, and * Faxing of SSI should be done by first verifying the fax 

footer on the protective cover when able and the header number and that the intended recipient wiU be available 

and footer should be shown and/or read at the begiMing promptly to retri<,ve the SSL 

and end of the program. 
* SSI should be mailed by U.S. First Class mail or other 

* Os/DVDs should be encrypted or password-protected traceable delivery service using an opaque envelope or 

and the header and footer should be affixed to the CD/ DVD. wrapping. The outside wrapping (ie. box or envelope) 
should not be marked as SSI. 

* Portable drives including "flash· or "thumb" drives should not 
themselves be marked, but the drive itself should be * Interoffice mail should be sent using an unma1ked. opaque. 

encrypted or all SSI documents stored on it should be sealed envelope so that the SSI canno be read through the 

password protected. "nvelope. 

* When leaving your computer or desk you must lock up all SSI * SSI stored in network folders should eith"r require a 

and you should lock or turn off your computer. password to open or the network should limit access 
to the folder to on ly those with a need to now. 

* Taking SSI home is no ,.,.omm.,nded. If necessary. get 
* Property destroy SSI using a cross--cut shredder or by cutting permission from a supervisor and loci< up all SSI at home. 

manually into less than ~ inch squares.. 

* Don't handle SSI on comput.,,s that have pl!"r-to-peer 
* Property destroy electronic records using any method that software installed on them or on your home computer. 

will precl de recognition or reconstruction. 
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Sensitive Security Information – SSI Quick Reference Guide for DHS Employees and 
Contractors 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Sensitive Security Information 
I Qyick Reference Guide for D H Emplo ee and 

Sensitive Security Information (SSI) is informat ion that, if publicly released. would 
be detrimental ID trar,sporraoon sewriry, as defined by Federal regulation 49 C.F.R. 
J>&rt1520. 

Ahhov,gh SSI is not classified information. there are specific policies and proced ures tor recognizin.g. 
marking, protecting. safely sharing, and destroying SSL This guidance is required of au OHS and 
com ponent organization employe-e.s a nd contractors... 

MarkingSSI 
SENSITIVE SECURITY 

I FORMATIO 
Even when only a small po rtion of a docum ent contains SSI. e...-ery page of the document must 
be m arked with the SSI header and footer. 

Recognizing SSI 
SSI is information about transportation security activities. The 
following information constitutes SSI (as defined in 49 CFR 
part 1520): 
1. Security programs and contingency plans 
2. Security Directives 
3. lnformation Circula.rs 
4. Performance specifications 
5. Vulnerabi lity assessments 
6. Security inspections or investigative information 
7. Threat information 
8. Security measures 
9. Security screening information 
10. Security training materials 
11. Identifying information of certain transportation security 

personnel 
12.. Critical infrastructure asset information 
13. Systems security information 
1.4. Confidential business information 
15. Research and development 
16. Other information as determined in writing by the TSA 

Adm in istrato< 

• Cut manually into squares smaller than ½-inch. 

• Where availabk,, place SSI in designated and clearly mart.ed 
SSI bins. 

• Destroy electronic SSI using any method that will preclude 
recognition or reconstruction of the information. 

* Don't post SSI on any Internet web site. Only post SSI on 
Intranet -b sites with prior approval 

* Don't ta e SSI home without permission from your 
supervisor(s}. 

• Don't share SSI with individuals who do not haw a need 
to know. 

* Don't put SSI in the body of an email-send it as a password­
protected attachment. 

* Don"t download SSI onto personal computers or other 
personal data storage devices. 

Make sure all SSI is property marked. 

Use an SSI cove-r sheet on all SSI mate-rials.. 

Protect SSI according to the SSI regulation and report any 
unauthorized disclosures or poor security practices to your 
SSI Coordinator and supervisor. 

~~".,~te~':nn:t:Jaf :~t~r.:\~g~r· electronic media, 

* Turn off or lock your computer whene1ter you leave your 
desk to ensure that no SSI is compromised. 

* Transmit SSI via ema il only in a _password protected 
attachment. not in the body of the email. Send the p-.assword 
without identifying information in a separate email or 
by phone. 

* Personally hand-del iver SSI to the intended recipient: 
never lea,-e SSI unattended in the recipienfs work space. 

* Dest.Joy all SSI in your possession when no longer needed. 

* Be conscious of your surroundings when discussi~.g SSI. 
Protect verb I communications with the same heightened 
awareness that you would apply to SSI on paper or email. 

• ~:.:,~~~~~~nd=~~~:, ,,t,~7!'> drives) or 

• :~~~~~{;t~;:~~:Sin~~:: ~:~.~ar:;.~e~~~1e 
wrapping (i.e. box or enYelope) shou ld not&:: marked as SSI. 

Alantt. (57l ) 227..J5J.3 • , u. (57'1) 227...2!M.5 
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DHS Form 11000-6 (08-04) – Department of Homeland Security Non- Disclosure Agreement 

 
 
 

 

DEPARTM OF HOMEI..AND SEaJRITY 

NON-DISCLOSURE AGREEMENT 

I, _________________ , an individual official, employee, consultant, o r subcontractor ofor to 
--- --,-- ----,-,-----,- (the Amhorized ntity), inte nding to be legaUy boll!ld, he re by con.-ent to d1e terms in d1is 
Agreement in con ideration ofmy being granted conditional acce s to cenain informat ion, specified below, mat is owned 
by, produced by, o r in d1e po.~session of the Uni ted tales Government 

(s · na-wiD lmowlalgc the< tgo,y orcattgori of inlonns tion 1h31 ht or she rnayh..,-. cc 10, and the igncr'sw ilting 10 romply ,.; th 
the ncbJdslorprotroionbypl3 ·ngh· orhtr inili3 infronl oftheapp ti abk:cat ryor 

Pro cted Critical Infrastructure Information (PCII) 

I attest d1at I am familiar with, and I will comply wim all requirements of me P fl pro ram se t out in die ritical 
lnfrastrucrure Information Act of2002 ( n Act) (Title n, ubritle B, of the Homeland Security Act of 2002, Public Lav 
107-- 96, 196 Stat. 2135, 6 U 101 et seq.), as amended, d1e implementing regulat ions die reto (6 FR Part 29), as 
amended, and me applicable P n Procedures Manual, as amended, and wim any such requirements that may be 
officially communicated to me by me P fl Pro ram Manager or tlie Pen Program Manage r's designee. 

Sensitive Security Information (SSI ) 

I at test mat I am familiar with, and I wiU comp ly with the standard! for access, di. mination, handling, and 
safeguarding of I infonnation as cited in mis Agreement and in acco rdance wid1 49 CFR Part 1520, ''Protection of 

nsitive Security Information,·· "Policies and Procedures fo r afegua rding and ntrol of 1;· as amended, and any 
suppletnentary guidance i. sued by an au morized official of the Department of Homeland cur ity. 

Other Sensitive but Unclassified (SBU) 

As used in mis Agreemen t, sensitive but uncla.,;.~ified information i~ an over.arching term mat covers any information, 
not omerwise indicated above which me lo of, misuse of, or unaud10rized access to or modification of could ailver ly 
affect the national interest or the conduct of Federal programs, or the privacy to which individuals are e nt itled unde r 
Section 552a of Title 5, as amended, but which has not been specificaUy amhorized Ullder criteria e tabli~hed by an 
Executive rder or an ct of ong r s to be kept secret in me interest ofnational defense or fo reign policy. This 
includes information categorized by OHS or o ilier gove rnment agencies as: For Official Use Only (FOUO); Official Use 
Only (OUO); ensitive Homeland curity Information ( H I); Limited Official U (LOU); Lm Enforce me Ill 
Sensi ti ve (L ); afegua rdi ng lnformar ion ( I); Uncl3! sified onrrolled uclear Info rmation (U NJ); and any 
o ilier ident ifier 1L-ed by otlie r go ernment agencie to categorize information as sensitive but unc la. sified. 

I atte t mat I am familiar with, and I wiU comply with the . tandard~ for access, di mination, handlin and 
safeguarding of the information to, hich I am granted access as cited in mis Ag reement and in accordance, ith the 
guidance provided to me relative to tlie specific category of informat ion. 

10 the infonnati n indica ted a ve: 

I. I hcreh a knowled •e that I have received a securit ind 1ri na1i01 ooncernin • the nature and pro1oc1i01 ofinfomnti n 10 which I 
have been provided oondit i nal ac . ineludin • the procedures 10 be fo llowed in ascert.ainin • whether o ther peisons 10 whom I 
contemplated~ cl sin thi s in famatio, have been approved for a s 10 it. and that I understand these proced ures. 

2. B bein • • an tedc01ditiona l a to the inilnnati n indi ated a ve, the U nited t.ates C,ovemment hru pla<:ed , ial 
confidence and trust in me and I am obli " ted to protect th is info nnat ion fran una uthorued di.sclos un.,, in accordance wi th the 
tenns of th i.~ A •me~nt and the law . re •ulations. and d irecti , appl i hie 10 the specific cate •ori es of information 10 whi h I am 
•ranted a 

3. I a11es1 tha t I undeis tand my r ns ibilitiesand that lam familiar wi th and will oorr"ly wi th the standard.~ for p ro toctin • such 
infonnati n that I may have acce s 10 in acoord.'.lnoc w ith the tenns of th ~ •n,emen t and the law . re •ulations. and/or directives 
appli hie 10 the . i fi c ca te •ories of infonnatio, 10 which I am rran teda . I undimltand that the United t.ates Government 
may oondu t in_;pcct io, . at any time or place. for the purpose of ensurin • compliance wi th the oondi ti n_ for a s. d . emina ti n. 
handlin and safe •uardin in famation LD1der th is Agreemen t. 

OHS Fo,m 11 000-6(08-04) Page 1 
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4. I will not disclose o r release any infonnation provided 10 me pursuant 10 this Agreement without prope r authority 
or authorizat ion. hould situations arise that \ arrant the disclosure or release of such infonnation I will do so 
only wide r approved circumstances and in accordance~ ith the laws, regulations, or directives app lica ble to 
the specific categories ofi nfo nnat ion. I will hono r and comply wid1 any and all dis.,emination restrictions ci ted o r ve rbally 
relayed 10 me by the proper aumority. 

5. (a) Fo r P II -( I) Upon the comple tion of my engagement as an employee, consulmnt, or subcontractor unde r 
the contract, or me complet ion of my work on me P 11 Program, whichever occurs firs t, I will su rrende r p rompt ly 
to the P 11 Program Manager or his designee, or 10 the appropriate P 11 office r, P 11 of any type whatsoever 
mat i, in my po.-session. 
(2) I fthe Aumoriz.ed Entity is a United tares JOVemment contractor performing services in u ppon of the P 11 P rogram, I 
will not request, o btain, maintain, or use P 11 wt less me P 11 Program Manager or Pro ram Manage r·s designee 
has first made in writing, wim respec t 10 dle contractor, the cert iiication a provided for in Section 29. (c) of t he 
in1plemenring regulat ions to me 11 Act, as amended 
(b) For I and BU -1 hereby ag ree that material which I have in my pos sion and conmining infonnation covered by 
mis Agreement, will be handled and fegua rded in a manne r that affo rd, sufficient protection to prevent the unauthorized 
di-closure of or inadvenent access 10 such infonnation, con. iste nt wi m the law , regulat ions, or directive. applicable to the 
specific categories ofinfonnation. I agree that I shall re rur n all infonnation to w hic h I have had access or, hich is in my 
~s.sion I) upon demand by an aut horized individual; and/o r 2) upon the conclusion ofmy duties, associat ion, or suppon 
to DH ; and/or 3) upon me determination mat my official duties do not requi re funhe r access to such infonnation. 

6. I hereby agree tha t I will not al ter o r remove marling!,\ hich indicate a category ofinfonnation or require , pecific 
handling instructions, from any material I may COJlle in contact wit h, in the case of I or BU, wiless uch aherat ion or 
removal is consisten t wid1 d1e requirements set fonh in the laws, regulations, o r di rectives applicable to the speciiic 
category of infonnation o r, in the case of P 11, unles., such aheration or removal is aud10riz.ed by the P 11 Program 
Manager or tile PCll Program Manager's designee. I agree d1at ifl use infonnation from a sensitive doculllent or od1er 
Jlledium, I will carry forwa rd any markings or od1er required restrictions to derivative p roducts, and will protect tllem in 
the s.allle maner as the original. 

7. I hereby a ree ti1a1 I , hall promptly repon 10 the appro priate official, in accordance wim the guidance issued for 
the applicable category ofinfonnat ion, any loss, theft, misu.-e, misplacement, unaumoriz.ed disclosure, or o ilier , curity 
violation, l l1ave knowledge of and whedle r o r not I am personally involved I al. undersmnd that my anonymity will be 
kept 10 the extent po ible \ hen repon ing , ecurity violations . 

. If I violate the terms and conditions ofd1is Ag reement, such violation may resuh in die cancellation ofmy conditional 
access to me infonnation covered by mi, Ag reement This may serve as a basis for denying me conditional access to othe r 
types of infor mation, 10 include classified national curity infonnation. 

9. (a) Wid1 respect to S I and BU, I hereby lll sign to the United tare Govemlllent all royalties, remwieration and 
emolun1ents that have resulted, will result, or may result from any di-closure, publication, or revelat ion of dle infom1ation 
not consiste nt wit h the tenn of this Agreelllent . 
(b) \ itl1 respect to P 11 I llereby a_sign to the entity owning the PCJI and the United tates ovemment, all 
royalties, remwierations. and emoluments mat have resuhed, ,viii resuh, or may resuh from any disclosure, 
publication, or revelation of PCil not consisten t wid1 d1e tenns of this Agreeme nt . 

10. 1l1is Agreement is made and intended fo r the bene n of the United !ates Government and may be enforced by the 
United tares Government or the Autl10rized Entity. By granting me conditional acce to infonnation in thi, context, me 
United tares ovemment and, wid1 respec t to P 11, tile Authorized ntity, may seek any rellledy a aila ble to it to enforce 
mis Agreement including, but not limi ted 10, application for a coun o rde r prohibiting disclosure ofinfonnat ion in breach of 
mis Agreement. I understand that ifl violate me terms and conditions of this Agreement , I could be subjec ted 10 
administrative, disciplinary, civil, or criminal action, as appropriate, under me 13\ s, regulations, or directives applicable to 
the category ofinfonnat io n involved and neither d1e United mres overnment nor the Authorized Entity have waived any 
stannory or common law evidentiary pr ivileges or protections d1at iliey may assert in any admi nistrative or coun proceeding 
to protect any sen.,itive infonnation to which I have been given conditio11al acce unde r the tenns of mi, Ag reement 

DHS Form 11000~ (08-04) Paga 2 
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END OF ATTACHMENT SECTION 

11. Unless and Wlril I am released in writing by an authorized represen mtive of the Depanment of Homeland Security (if 
pennissible fo r die particular category ofinformarion), I Wlderstand that all conditions and obligation., imposed upon me by 
diis Agreement apply during die time that I am granted conditional acce , and at all times thereafter. 

12. Each provision of diis Agreement is ve rable. If a court hould find any provision of diis Agreement to be 
m1enforceable, all odier provisions sha ll re mai n in full force and effect . 

13. My execution of this Agreement ha ll not nu llify or affect in any manner any otlier sec recy or non-disclosure 
Agreement which I ha e execured or may execute \vith the U nited Cites Government or any of its depa rt ments or 
agencies. 

14. These restrictions are coru isten t wi th and do not super de, conflict with, or odierwise alter the employee 
obligations, rights , or liab ilitie creared by Executive Order o . 1295 , a., amended; Section TI I I of nle 5, United 

Cites ode (goveming disclosures to ongre_ ) ; Section 1034 ofTitle 10, United Cites Code, as amended by die 
Milimry Whisdeblower Protection Act (goveming disclosure to Congre .s by mem bers of die mil itary); Section 
2302(b X ) ofTitle 5, United tares Code, as amended by die , hisdeblower Protection Act (governing disclosures of 
illegali , waste, fraud , abuse or public health or safety dueats); tlie Intelligence Identities Protection Act of 1982 (50 
U 421 et seq.) (goveming disclosures d1a1 could exprne coniidential Government agents); and the st.arutes which 
protect against disclosure tha t may compromise die national security, including ections 641, 793, 794, 79 , and 952 
of Tide I , United mies de, and ction 4(b) of tlie ub ersive Activities Ac t o f 1950 (50 U 7 3(b)). Tlie 
definitions, requirements, obligations, rights, sanctions, and liabilities created by said Executive Order and listed 
starutes are incorporated into th is agreement and are controlli ng. 

15. igning this Agreement does not bar disclosure to ngre or to an authorized official of an executive agency 
or die Depa.nment of Justice that are essential to reporti ng a subsrantial violat ion of la~ . 

16. I represent and warran t tha t I have the authority to enter into this Agreement 

17. I have read th i, Agreement carefully and my questions, if any, have been an.,wered. I acknO\ ledge that the 
brie mg off'icer ha.s made available to me any laws, regulations, or directives referenced in this document so that I 
may read diem at ilii, time , ifl . o choose. 

Typed/Printed Name: 

DEPARt ENT OF HOMELAND SECURllY 

NON-DISCLOSURE AGREEMENT 
Acknowl edgement 

GovernmenVDepartment/Agency/Business Address Telephone miler: 

I make this Agreement in good faith, \vithout men ml reservation or purpose o f evasion. 

Signature: 

WITNESS: 
Typed/Printed Name: GovernmenVDepartment/Agency/Business Address Telephone mber: 

Signature: 

T htc! fnnn iC! rv,t c:1 1hiar-t tn thD rAn 11iramant li:!. nf P I 1n4...1 ~ • P !:anAn&.VVit ~orll 1rtinn .6.rt nf 1 QQ"" .d.4 I LC::r. r..ru:in tAr ~,:;; 
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SECTION 01 11 00 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections,
apply to this Section.

1.2 PROJECT DESCRIPTION 

A. Project/Work Identification:

1. The General overall description of the Work of the Contract for the:

V-S0004747, TERMINAL C ENHANCEMENTS PROGRAM SIGNAGE
Orlando International Airport
Orlando, Florida

can be summarized for purposes of administration and payment in the manner of project 
segments as follows: 

2. The Project consists of providing all labor, equipment, and materials to: [1]. Fabricate and
install (78) Landside signs, fabricate and install (34) Airside signs, fabricate and install (4)
GTF signs, fabricate and install (28) Garage signs, fabricate and install (11) Roadway signs
. This includes all FDOT MOT required to complete this scope. Installation includes any
structural and electrical modifications necessary and reconnecting electrical as required.
Match adjacent existing interior surfaces for each location affected and maintain all existing
exterior materials, finishes, gradeing, & landscapeing for each location affected at the
Orlando International Airport. Reference "V-S00047 – Terminal C Enhancements Program
Signage Concept Documents”.

1.3 CONTRACTOR USE OF PREMISES 

A. Limit use of the premises to construction activities within areas indicated; allow for any Owner and
tenant occupancy, and use by the public.

1. Minimize any disruption to all operating areas, including parking areas.

a. Existing public services and utility systems shall remain in operation during the
construction period, excluding times required for installation of new work unless
specifically allowed by the Contract.

b. Schedule and coordinate outages and interruptions of public service with the OAR.
See the specific forms for processes and time constraints.  Utilize the following forms:

1) Form #018 System Interruption/Utility Outage Notification.
2) Form #018a System Interruption/Utility Outage Notification Procedured.
3) Form #018b Roofing Impact Notification
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4) Form #018c Security System Interruption/Outage Request

2. Provide all temporary directional signage, safety, and barricading required for passenger
services.

a. Submit a plan indicating signage, safety, and barricading for access routes, storage
areas and work sites, at the pre-construction meeting.

b. Directional signing at the access gate and or along the delivery route to the storage
area or work site shall be as directed by the OAR.

3. Confine operations to areas within Contract limits indicated.  Portions of the site beyond areas
in which construction operations are indicated are not to be disturbed.

4. Access to site shall be shown on the plans or as directed by the OAR.  Do not permit any
unauthorized construction personnel or traffic on the site.  Provide for traffic control to and
from the various construction  areas.  Immediately clean-up any debris deposited along the
access road as a result of construction traffic.

a. Keep driveways and entrances serving the premises clear and available to the Owner,
Tenant, their employees at all times, and the public.  Do not use these areas for parking
or storage of materials.  Schedule deliveries to minimize space and time requirements
for storage of materials and equipment on site.

5. All material orders for delivery to the site will use as a delivery address the access point at
the Contractor’s storage site.

a. Coordinate with the OAR and allow for the least possible disruption of the facilities
normal operations for delivery of materials and removal of demolished and discarded
materials.

b. Delivery of materials and removal of demolished and discarded materials shall be
scheduled as follows:

1) As needed.

6. The limits of construction material storage areas, equipment storage areas, and parking
areas shall be as indicated in the documents or as directed by the OAR. Erect and maintain
suitable fencing, marking and warning devices suitable for both day/night use to delineate
the perimeter of all such areas.  Refer to specification Section 01 55 30 Requirements for
Use of Canal Road.

a. Parking management cards may be used to provide contractor parking in the terminal
garages and terminal top parking.  These cards will cost $60 per card per month, taxes
not included.

B. Use of the Existing Building:  Maintain the existing building in a weathertight condition throughout
the construction period.  Repair damage caused by construction operations. Take all precautions
necessary to protect the building and its occupants during the construction period.

1.4 OWNER OCCUPANCY 

A. Full Owner Occupancy:  The Owner, its tenants, and the public will occupy the site and existing
building and adjacent facilities (outside the limits of the construction area unless specified) during
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the entire construction period.  Cooperate with the Owner during construction operations to 
minimize conflicts, facilitate occupancy usage, and protect persons and property in the project area 
during the entire construction period.  Perform the Work so as not to interfere with the Owner's 
operations. 

 
1. Unless otherwise directed by the Owner, work shall be scheduled between the hours of 9:00 

PM until 5:00 AM each day – Contingent upon volumn of traffic.   

1.5 LAWS, PERMITS, AND REGULATIONS 

A. Comply with all applicable laws, ordinances, regulations, codes, ADA requirements. 

B. Obtain and pay for all license and permits, all fees and charges for connection to outside services 
and parking for Contractor's vehicles. 

C. Abide by FAA and Owner’s safety and security regulations and procedures relative to access to, 
and work in, Airport Operations Areas and secured facilities. 

D. Comply with Owner’s insurance requirements. 

PART 2 - PRODUCTS: As required by Contractor’s proposal. 

PART 3 - EXECUTION: All work to be performed in a manner compliant with GOAA Master Specification, 
and documentation submitted by OAR. 

END OF SECTION 01 11 00  
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SECTION 01 21 00 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including  other Division 1 Specification Sections, 
apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing allowances. 

B. All applicable allowances are listed on the Bid Form. 

1.3 SCOPE, SELECTION AND PRICING 

A. For each Work item covered by an allowance, including concealed conditions, the Contractor shall 
submit a Request for Change Order (RCO) at the earliest practical date after award of the Contract 
or upon discovery of the condition.  The RCO shall include the scope of work, the schedule and the 
amount of allowance to be used for the Work item.  The OAR will process a Contract Modification 
for the Work item in accordance with the terms of the Contract.  Note that the General Conditions 
outline the various types of Contract Modifications as well as various methods of payment, including 
Force Account provisions. 

B. At the OAR’s request, submit proposals for each applicable allowance item for use in making final 
selections.  Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by the OAR. Do not begin Work on an item covered by 
an allowance until a Contract Modification has been authorized by the Owner. 

1.4 SUBMITTALS 

A. General: Submit proposals for the work included in allowances, in the form specified for Change 
Orders. 

1. Submit invoices or delivery slips to show the actual quantities of materials delivered to the 
site for use in fulfillment of each allowance. 

1.5 ALLOWANCES 

A. Use the allowance only as directed by the OAR or Owner for the Owner's purposes.  The inclusion 
of Allowances in the Contract is not a guarantee that payment will be made for any amount of the 
allowance unless the Owner has determined there has been full compliance with the Contract 
Documents for each Allowance. 
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B. Allowances shall only include the Contractor's direct costs and mark-up in accordance with the
Changes in the Work Article of the General Conditions.

1.6 UNUSED ALLOWANCES 

A. At Project close-out, credit all unused Allowance monies to the Owner by Change Order.

PART 2 - PART 2 - PRODUCTS (Not Applicable) 

PART 3 - PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an Allowance promptly upon delivery for damage or defects.  Report
findings and proposed corrective action to the OAR in writing.

3.2 PREPARATION 

A. Coordinate all work for each Allowance with related materials and installations to ensure that each
allowance item is completely integrated and interfaced with related work.

3.3 SCHEDULE OF ALLOWANCES 

A. Miscellaneous Signage Allowance: $30,000.00

END OF SECTION 01 21 00 
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SECTION 01 25 00 – SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including  other Division 1 Specification Sections, 
apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling requests for 
substitutions made after the Project is advertised. 

B. Procedural requirements governing the Contractor's selection of products and product options are 
included under Section "Materials and Equipment." 

1.3 DEFINITIONS 

A. Definitions used in this Section are not intended to change or modify the meaning of other terms 
used in the Contract Documents. 

B. Substitutions:  Requests for Substitution are changes proposed by the Contractor in products, 
materials, equipment, and methods of construction required by Contract Documents.    

1. The following are not considered Substitutions: 

a. Revisions to Contract Documents requested by the Owner or Designer. 
b. Specified options of products and construction methods included in Contract 

Documents. 
c. Revisions required for the Contractor  to comply with governing regulations and orders 

issued by governing authorities. 

C. Substitutions requested by Bidders during the bidding period are subject to the requirements 
specified in this Section for substitutions. The Owner’s decision on the Request for Substitution 
during bidding will only be made by means of a Bid Addendum.  

1.4 SUBMITTALS 

A. Substitution Request Submittal:  Requests for substitution during bidding may be considered if  
submitted as directed in the Instructions to Bidders at least fourteen (14) days before Bid date.  
Requests received after this time may be rejected at the discretion of the Owner.  Request for 
substitution received after Contract award must be made to the OAR.  The OAR will render a 
decision on such a Request for Substitution within thirty (30) days after the complete Request for 
Substitution has been received by the OAR.  
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B. Each Request for Substitution (whether during bidding or after Contract award) must be submitted
as follows: Submit four (4) copies of each request for substitution for consideration.  Submit
requests in the form and in accordance with procedures required for Change Order proposals in
the General Conditions. Substitution Request Form:  Use "Contractor's Request For Substitution"
form (3 pages) provided at end of this Section.

1. Identify the product, or the fabrication or installation method to be replaced in each request.
Include related Specification Section and Drawing numbers. Provide complete
documentation showing compliance with the requirements for substitutions, and the following
information, as appropriate:

a. Product Data, including Drawings and descriptions of products, fabrication and
installation procedures.

b. Samples, where applicable or requested.
c. A detailed comparison of significant qualities of the proposed substitution with those of

the Work specified.  Significant qualities may include elements such as size, weight,
durability, code compliance, maintenance requirements, energy usage, and
sustainable design requirements, performance, key components and visual effect.

d. Coordination information, including a list of changes or modifications needed to other
parts of the Work and to construction performed by the Owner and separate
Contractors that will become necessary to accommodate the proposed substitution.

e. A statement indicating the substitution's effect on the Contractor's Construction
Schedule compared to the schedule without approval of the substitution.  Indicate the
effect of the proposed substitution on overall Contract Time.

f. Cost information, including a proposal of the net change, if any in the Contract Sum.
When specifically required by the OAR, the cost information shall include a 10-year
return on investment study indicating both First Costs, Operation and Maintenance
costs as well as energy usage variations (as applicable) at a minimum.

g. Certification by the Contractor that the substitution proposed is equal-to or better in
every significant respect to that required by the Contract Documents, and that it will
perform adequately in the application indicated. Include the Contractor's waiver of
rights to additional payment or time that may subsequently become necessary as a
result of downstream constructability issues that may arise or failure of the substitution
to perform adequately.

h. A paragraph by paragraph comparison and analysis of the related specification section
indicating compliance or variation from specification standard.  If specified with a “Basis
of Design”, provide a comparison and analysis of each component of the
manufacturers’ detailed specification for the “Basis of Design”.  Each variation shall be
substantiated with necessary submission to validate products compliance with
specifications.

i. Failure to include the above requirements in the Request for Substitution  may be
cause for rejection in its entirety.

C. The Contractor must, prior to submitting to the OAR, thoroughly review all requests for substitution
proposed by its subcontractors to ensure that the reuest is not only complete as outlined above but
also that the Contractor endorses the request.  Requests for Substitution from subcontractors
received by the OAR which have not been thoroughly reviewed and endorsed by the Contractor
will be rejected,

D. OAR’s Action:  Additional information or documentation necessary for evaluation of the request
may be requested. Notification of approved substitutions will be made by Addendum prior to bid
and by a Change Notice after bid.
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PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Conditions:  The substitution request will be received and considered by the OAR when one or 
more of the following conditions are satisfied, as determined by the OAR; otherwise requests will 
be returned without action except to record noncompliance with these requirements. 

1. Extensive revisions to Contract Documents are not required. 
2. Proposed changes are in keeping with the general intent of Contract Documents. 
3. The request is timely, fully documented and properly submitted. 
4. The request is directly related to an "or approved substitution" clause or similar language in 

the Contract Documents. 
5. The specified product or method of construction cannot be provided within the Contract Time.  

The request will not be considered if the product or method cannot be provided as a result 
of failure to pursue the Work promptly or coordinate activities properly. 

6. The specified product or method of construction cannot receive necessary approval by a 
governing authority, and the requested substitution can be approved. 

7. A substantial advantage is offered the Owner, in terms of cost, time, energy conservation or 
other considerations of merit, after deducting offsetting responsibilities the Owner may be 
required to bear. such as additional compensation required for the OAR and Designer for 
redesign and evaluation services, increased cost of other construction by the Owner or 
separate contractors, and similar considerations. 

8. The specified product or method of construction cannot be provided in a manner that is 
compatible with other materials, and where certification is provided that the substitution will 
overcome the incompatibility. 

9. The specified product or method of construction cannot be coordinated with other materials, 
and where certification is provided that the proposed substitution can be coordinated. 

10. The specified product or method of construction cannot provide a warranty required by the 
Contract Documents and where certification is provided that the proposed substitution 
provides the required warranty. 

11. Where a proposed substitution involves more than the Contractor, each subcontractor shall 
cooperate with the Contractor to coordinate the Work, provide uniformity and consistency, 
and to assure compatibility of products. 

B. The submittal and the OAR’s acceptance of Shop Drawings, Product Data or Samples that relate 
to construction activities not complying with the Contract Documents does not constitute an 
acceptable or valid request for substitution, nor does it constitute approval. 

C. If the use of a substitute product requires additional work or modifications to new or existing 
facilities, all such additional work, including utility modifications shall be borne by the Contractor. 

2.2 PROCEDURES 

A. Selection Procedures: Options in product selection is governed by the Contract Documents and 
governing regulations, not by previous industry tradition or project experience.  Procedures 
governing product selection include, but are not limited to the following: 

1. Proprietary Specification Requirements: Where a single product or manufacturer is named, 
provide the product indicated.  Other products will not be considered by the OAR. 
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a. Advise the OAR before proceeding when it is discovered that the named product is not 
a feasible solution. 

2. Semi-proprietary Specification Requirements: Where two or more products and 
manufacturers are named, provide one of the products indicated.  No substitutions will be 
permitted unless the specification indicates consideration of other products. 

a. When products are specified by one manufacturer's model numbers or performance 
criteria with reference to other acceptable manufacturers, products manufactured by 
the acceptable manufacturers listed must meet minimum performance criteria 
specified or meet quality of models specified. 

b. Advice the OAR before proceeding when it is discovered that the named product is not 
a feasible solution. 

3. Performance Specification Requirements: Where Specifications require compliance with 
performance requirements, provide products that comply with the requirements and are 
recommended by the manufacturer for the application indicated. General overall 
performance of a product is implied where the product is specified for a specific application. 

4. Sustainable Design Requirements: Where Specifications require compliance with specific 
LEED Credits or Sustainable Design components, provide products that comply with those 
same requirements or components. 

5. Compliance with Standards, Codes, and Regulations: Where the Specifications only require 
compliance with an imposed code, standard, or regulation, select a product that complies 
with the standards, codes or regulations specified. 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01 25 00 
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CRFS  NO.:  ___________ 

CONTRACTOR’S  REQUEST  FOR SUBSTITUTION 

The undersigned hereby submits for consideration the following request for substitution in lieu of the specified item. 

Specification Section and Paragraph: 

Drawings and Details affected: 

Specified Item/Mfr/Model No.: 
Proposed Substitution:  (Define) 

______________________________________________________________________________________   ______ 

__________________________________________________________________________________________   __ 

________________________________________________________________________________________   ____ 

It is the Contractor’s responsibility to provide all information necessary to determine the proposed substitution is equal 
or better than the specified item.  Submit complete product description, drawings, photographs, performance and test 
data, samples and other information necessary for side-by-side evaluation.  Fill in ALL BLANKS below: 

1. Provide specific reason why this request for substitution is being made:______________________________   __

________________________________________________________________________________  _________

____________________________________________________________________________________  _____

2. Identify the recycled materials or components, or the features of this proposed substitution which support its status
as “environmentally friendly”.

_________________________________________________________________________________________

________________________________________________________________________________________

3. Does the substitution meet the specified sustainability and/or LEED requirements?  Yes______  No______.       If
“yes”,explain:
_________________________________________________________________________________________

________________________________________________________________________________________ 

4. Will approval of the proposed substitution affect dimensions, locations, or configurations shown on drawings?
Yes______  No______.  If “yes”, explain:  _______________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

5. What are the differences between the specified item and the proposed substitution?

_________________________________________________________________________________________

_________________________________________________________________________________________

6. Will changes be required to the building or other construction in order to properly install or accommodate the
requested substitution?  Yes _____ No _____:    If “Yes”, explain: ____________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

7. Will the Contractor pay for any changes to the building design including re-design, engineering and detailing
costs caused by this approval?   Yes _____ No ______  If “No”, explain:  _____________________________ 
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 _________________________________________________________________________________________ 

 _________________________________________________________________________________________ 

8. Will the requested substitution meet all applicable Codes, Ordinances, and regulations for this specific 
application?  Yes _____  No ______  If “No”, explain:_______________________________________________ 

 _________________________________________________________________________________________ 

 _________________________________________________________________________________________ 

9. Will approval of the requested substitution affect the Work of other trades?  Yes ____ No ____  If “Yes”, explain: 

 _________________________________________________________________________________________ 

 _________________________________________________________________________________________ 

10. Will approval of the requested substitution affect the specified warranty?  Yes  ____ No ____  If “Yes”, explain: 

 _________________________________________________________________________________________ 

 _________________________________________________________________________________________ 

11. Has the requested substitution been used locally in similar applications?  Yes  ______ No _______  If “Yes”, 
identify nearest location:   

 _________________________________________________________________________________________ 

12. Will maintenance and service parts be locally available for the requested substitution?  Yes  ______  No______ 

 If “”no”, identify nearest location: _______________________________________________________________ 

  

13. Will the requested substitution require waiving of any qualifications or other requirements?  Yes _____  No ____ 

If “Yes”, explain:  ____________________________________________________________________________ 

 _________________________________________________________________________________________ 

14. Are there any license fees or royalties associated with the requested substitution?  Yes ______  No _______  

 If “Yes”, explain:____________________________   ______________________________________________ 

 ________________________________________________________________________________________ 

15. Will the requested substitution affect the construction progress schedule?   Yes ____ No ____  If “Yes”, explain:  

 _________________________________________________________________________________________ 

 _________________________________________________________________________________________ 

16. Will Owner receive a credit ($$$$)  for this proposed substitution?   Yes _______  No _______  If “Yes” –  

state the amount : $________________;  if “No”, explain:  ___________________________________________ 

 _________________________________________________________________________________________ 

17. Will the date of Substantial Completion be decreased in time if he requested substitution is approved?  Yes ___ 

 No ______  If “Yes”, date number of calendar days (________); if “No”, explain: _________________________ 

 _________________________________________________________________________________________ 
 

The Architect and Owner will not be required to prove any product is not equal or suitable for the Project. 
CONTRACTOR’S  CERTIFICATION  OF  EQUAL  PERFORMANCE  AND ASSUMPTION  OF  LIABILITY  FOR 
EQUAL PERFORMANCE 

The undersigned Contractor states that the performance, function, quality and durability are equivalent or superior to 
the specified item.  If Contractor is a corporation, the legal name of the corporation shall be set forth below, together 
with signature(s) of he officer of officers authorized to sign contracts, on behalf of the corporation and corporate seal.  
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If Contractor is a partnership, the true name of the firm and the name(s) of the general partner(s) shall be set forth 
below with the signature(s) of the partner or partners authorized to sign contracts on behalf of the partnership, and if 
the Contractor is an individual, his signature shall be placed below.  Failure to provide legally binding signature(s) will 
result in non-consideration of this Request For Substitution.. 

Submitted By Corporate Seal) 

_________________________________________________ Attest (If Corporation) 
Signature     Date 

_________________________________________________ 
Name  (Print) 

_________________________________________________ 
Title 

_________________________________________________ 
Firm  (Print) 

_________________________________________________ 
Street Address 

_________________________________________________ 
City, State, Zip 

Witness: __________________________________________ 
(If partnership or individual) 

ARCHITECT’S ACTION 

_____   Approved  By______________________________________ Date: _____________________ 
(Signature Required) 

   _______________________________________ Date: _____________________ 
(Print Firm Name) 

_____  Not Approved  By_______________________________________ Date: ____________________ 
(Signature Required) 

   ________________________________________ Date: ____________________ 
(Print Firm Name) 

OAR  ACTION 

_____   Approved By______________________________________ Date: _____________________ 
(Signature Required) 

   _______________________________________ Date: _____________________ 
(Print Firm Name) 

_____  Not Approved  By_______________________________________ Date: ____________________ 
(Signature Required) 

   ________________________________________ Date: ____________________ 
(Print Firm Name) 
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SECTION 01 29 73 - SCHEDULE OF VALUES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections,
apply to this Section.

1.2 SUMMARY 

A. Section includes:  Schedule of Values.

1. When requested by the OAR, support values given with substantiating data.
2. Use Schedule of Values as a basis for the Applications for Payment.

B. Time Coordination: In coordination of initial submittals and other administrative start-up activities,
submit Schedule of Values to the OAR at the earliest feasible date, but in no case later than seven
(7) days before initial payment request is to be submitted.  The Contractor’s Application for Payment
cannot be processed for payment until the Contractor has submitted a Schedule of Values
acceptable to the OAR.

1.3 FORM OF SUBMITTAL 

A. Use AIA Document G-703 Continuation Sheet for the submittal format and provide to the OAR in a
MS Excel electronic file.

B. Unless otherwise directed by the OAR, use Table of Contents of the Project Manual as a basis for
format or, if a unit price contract, use unit price schedule.

C. Identify each line with number and title as listed in Table of Contents of the Project Manual or unit
price schedule.

1.4 PREPARING AND SUBMITTING SCHEDULE OF VALUES 

A. The Schedule of Values willbe used as a basis for determining progress payments on the Contract.
The Schedule of Values shall be a schedule of cost loaded construction activities equal, in total, to
the awarded Contract Price and shall be in a form and of sufficient detail to correctly represent a
reasonable apportionment of the Contract Price.  Prepare Schedule of Values, in coordination with
Progress Schedule. Correlate line items with other administrative schedules and forms required for
the Work, including progress schedule, Application for Payment form, listing of subcontractors,
schedule of Alternates, schedule of Allowances, listing of products and principal suppliers and
fabricators, and schedule of submittals.

B. Provide breakdown of Contract Price in sufficient detail to facilitate continued evaluation of payment
requests and progress reports.  Breakdown amounts of major cost items into several line items.
Round off to nearest whole dollar, but with total equal to Contract Sum.
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C. Submit one (1) copy of the Schedule of Values to the OAR. 

D. Arrange schedule of values with columns to indicate generic name of item, related Specification 
Sections; subcontractor, supplier, manufacturer, or fabricator; change orders which have affected 
value; dollar value of item, and percentage of Contract Sum to nearest one-hundredth percent and 
adjusted to total 100 percent. 

E. Margins of Cost: 

1. Show line items of indirect costs, and margins on actual costs, only to extent such items will 
be individually listed in payment requests. 

2. Establish each item in Schedule of Values and in payment requests to be complete with total 
expenses and proportionate share of general overhead and profit margin. 

3. Major cost items, which are not directly cost of actual work-in-place, such as distinct 
temporary facilities, may be either shown as line items in Schedule of Values or distributed 
as general overhead expense. 

F. Break down installed cost into: 

1. Cost of product, delivered and unloaded at Job Site with taxes paid. (List under Column F, 
G-703) 

2. Total installed cost, with overhead and profit. (List under Column C, G-703). 

1.5 SUBSCHEDULE OF UNIT MATERIAL VALUE 

A. Submit a sub-schedule of unit costs and quantities for products for which payments will be 
requested for stored materials. 

B. The form of submittal shall parallel that of the Schedule of Values, with each item identified the 
same as the line item in the Schedule of Values. 

C. The unit quantity for bulk materials shall include Contractor’s overages for normal waste. 

D. The unit values for the materials:  the cost of the material including taxes, delivered and unloaded 
at the Site. 

E. The installed unit value multiplied by the quantity listed shall equal the cost of that item in the 
Schedule of Values. 

1.6 REVIEW AND RESUBMITTAL 

A. After review by the OAR, revise and re-submit Schedule (and Schedule of Material Value) as 
required. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 
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END OF SECTION 01 29 73 
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including other Division 1 Specification Sections, apply 
to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and supervisory requirements necessary for coordinating 
construction operations including, but not necessarily limited to, the following: 

1. General project coordination procedures. 
2. Conservation. 
3. Coordination Drawings. 
4. Administrative and supervisory personnel. 
5. Cleaning and protection. 

1.3 COORDINATION 

A. Coordinate construction operations included in various Sections of these Specifications to assure efficient 
and orderly installation of each part of the Work.  Coordinate construction operations included under 
different Sections that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in the sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or after its 
own installation. 

2. Coordinate installation of different components to assure maximum accessibility for required 
maintenance, service, and repair. 

3. Make provisions to accommodate items scheduled for later installation. 

B. Where necessary, prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination.  Include such items as required notices, reports, and attendance at 
meetings. 

1. Prepare similar memoranda for the OAR and separate contractors where coordination of their work 
is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with 
other construction activities to avoid conflicts and assure orderly progress of the Work.  Such 
administrative activities include, but are not limited to, the following: 

1. Preparation of schedules. 
2. Installation and removal of temporary facilities. 
3. Delivery and processing of submittals. 
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4. Progress meetings.
5. Project closeout activities.

D. Conservation:  Coordinate construction operations to assure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually incorporated in, the
Work.

1.4 SUBMITTALS 

A. Coordination Drawings:  Prepare coordination drawings where careful coordination is needed for
installation of products and materials fabricated by separate entities.  Prepare coordination drawings
where limited space availability necessitates maximum utilization of space for efficient installation of
different components.

1. Show the relationship of components shown on separate Shop Drawings.
2. Indicate required installation sequences.
3. Comply with the Article “Submittals” contained in each section.

B. Staff Names:  At the Pre-Construction meeting, submit a list of the Contractor's principal staff
assignments, including the superintendent and other personnel in attendance at the Project Site.  Identify
individuals and their duties and responsibilities.  List their addresses and telephone numbers.

1. Post copies of the list in the Project meeting room, the temporary field office, and each temporary
telephone.

PART 2 - PART 2 - PRODUCTS (Not Applicable) 

PART 3 - PART 3 - EXECUTION 

3.1 GENERAL COORDINATION PROVISIONS 

A. Inspection of Conditions:  Require the Installer of each major component to inspect both the substrate
and conditions under which Work is to be performed.  Do not proceed until unsatisfactory conditions have
been corrected in an acceptable manner.

B. Coordinate temporary enclosures with required inspections and tests to minimize the necessity of
uncovering completed construction for that purpose.

3.2 CLEANING AND PROTECTION 

A. General: Refer to Division 01 74 23 for cleaning and environmental requirements, as well as all other
requirements outlined within the General Conditions of the Contract for Construction.
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B. Cleaning: Cleaning shall be performed by the Contractor on a daily basis.  The entire Work area shall be 
left in a broom clean, or equivalent condition. 

1. Clean and protect construction in progress and adjoining materials in place, during handling and 
installation.  Apply protective covering where required to assure protection from damage or 
deterioration until  Substantial Completion is accepted. 

2. Clean and provide maintenance on completed construction necessary through the remainder of the 
construction period.  Adjust and lubricate operable components to assure operability without 
damaging effects. 

C. Protection - Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period.   

 
 

END OF SECTION 01 31 00 
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SECTION 01 31 14.13 – SYSTEM INTERRUPTIONS / UTILITY OUTAGE NOTIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1. RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including other Division 1 Specification Sections,
apply to this Section.

B. The Contractor and their subcontractors shall comply with all system interruptions and utility outage
notification requirements, procedures and/or forms specified herein.

C. Documents

1. Use the latest version of the UON Procedures for Contractors and the UON Checklist in
Section 00 62 93 Construction Administration Forms

D. GOAA Construction Forms

1. Use the latest version of the UON Forms listed in Section 00 62 93 Construction
Administration Forms

1.2. DEFINITIONS 

Acronym Refers to: 
UON Utility Outage Notification 
GOAA Greater Orlando Aviation Authority 
OAR Owner’s Authorized Representative 
AAR Authority’s Authorized Representative 
MSDS Material Safety Data Sheet 
PPE Personal Protection Equipment 
LOTO Lock-Out Tag-Out (electrical safety procedures) 
APM Automated People Mover 
BHS Baggage Handling Systems 
IT Information Technology 
GPR Ground Penetrating Radar 
SAM Security Area Monitor 
MOT Maintenance of Traffic 
AOC Airport Operations Center 
AOA Airport Operations Area 
AHJ Authority Having Jurisdiction 

1.3. GENERAL INSTRUCTIONS 

A. System interruptions and utility outage notifications (UONs) are required during maintenance tasks,
renovation work, tenant moves, and new construction work (the Work) in any and all instances
where existing systems, utilities, services or operations are understood to be impacted by the Work.
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B. The Contractor is required to plan, research, communicate, conduct and close out all utility outage
notifications issued as required for the Contractor to effectively and expeditiously conduct the Work.

C. The Contractor is required to ensure that all execution steps, those outlined herein and those
implied, and those required to plan, research, communicate, conduct and close out all utility outage
notifications, have been followed to minimize interruptions to existing operations while completing
the Work.

D. The Contractor is required to submit the completed UONs at least 120 hours (144 hours for a
Security UON) in advance of execution of the Work.  The advance submittal duration for UONs
submitted after 5:00 pm on a normal business day or Noon on a normal business Friday does not
begin until the next normal business day.  Note that advance notification time starts after Owner
Authorization of the UON.

E. UONs shall be sent to the Clearinghouse by the OAR or AAR for Action; the Clearinghouse has a
48 hour clock to Accept, Reject, or Accept the UON with Modifications. The Owner (GOAA Sponsor
or OAR) will authorize the UON.

F. UONs associated with Security systems must be published at least 96-hours in advance of the
work, whereas all other UONs must be published at least 72-hours in advance of the work.  Note
that these advance notification times start after Owner’s Authorization of the UON.

G. In cases where there is both a Security UON and another type of UON (2nd UON) needed for the
work, both UONs shall be sent together for Clearinghouse Action.

H. The Contractor is required to follow/make use of the latest revision of the UON Construction Forms
and associated UON Procedures for Contractors and the UON Checklist.

PART 2 - PRODUCTS  (not applicable) 

PART 3 - EXECUTION 

3.1. UON PLANNING 

A. Research

1. The Contractor is required to research all available information, including review of
conformed documents, as-built drawings, previous and associated UONs, and, as required,
field installations and conditions, for preparation of a complete UON.

2. The Contractor is required to provide all required permits prior to execution of the Work.

B. Site Installation Crew Conference

1. The Contractor is required to conduct and evidence a site installation UON conference with
the trade crew personnel that will be executing the Work outlined in the UON, on location.

C. MOT (where required)
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1. The Contractor is required to include MOT information should the UON or any activity to 
enable the Work as outlined in the UON, impact existing vehicular or pedestrian traffic flow 
or patterns. 

D. UON Which Includes Slab Drilling 

1. The Contractor is required to include Ground Penetrating Radar or X-Ray services for all 
UONs that involve drilling into or through ground or concrete slabs or decks. 

E. Site Safety Plan Review and Briefing 

1. The Contractor is required to review the site-specific safety plan with the trade crew 
personnel, and evidence that the review/briefing covered proper requirements and 
procedures associated with Arc Flash Studies, Personal Protection Equipment (PPE), and 
Lock-Out/Tag-Out, as required for the Work outlined in the UON. 

F. UON Affecting APM 

1. The Contractor is required to coordinate with, and where required, be trained by Bombardier 
or Crystal Mover, on any and all Work anticipated to affect the Automated People Movers 
systems. 

G. UON Affecting BHS 

1. The Contractor is required to coordinate with GOAA Operations on all work anticipated to 
affect the Baggage Handling Systems. 

H. UON Affecting IT 

1. The Contractor is required to formally request access into Communications Rooms to the 
OAR who will then coordinate with the Owner.  Access into any Communications Room is 
limited to experienced and certified personnel having GOAA photo identification badges, 
performing the Work and for a limited amount of time.  The Owner will most likely limit access 
to only the firm actually performing the work in the Communications Rooms.  The Contractor 
shall allow sufficient time (a minimum of 72 hours) for the processing of an access request 
for Communications Rooms. 

2. The Contractor is required to coordinate with GOAA IT, through the OAR, all work anticipated 
to affect the infrastructure, telecommunication systems, and/or emergency telephones at the 
elevators. 

I. UON Affecting Life Safety 

1. The Contractor is required to research sprinkler valve locations and Fire Alarm Point 
Numbers affected; this information MUST be included in any UON submitted and must be 
coordinated with GOAA Life Safety, through the OAR. 

2. The Contractor MUST be in communication with the COMM Center at every step outlined in 
the UON Checklist 

3. The Contractor CANNOT leave a closed valve unattended for ANY reason (or leave property) 
in the closed position without either restoring the valve to its normal operating condition or 
establishing an OAR-approved, ongoing fire watch.  
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J. External Resources to Support UON

1. It is not unusual for UONs to require external resources that enable and support the actual
work to be performed as outlined in the UON.  The Contractor is required to provide all
external resources necessary to successfully execute the UON.

2. The Contractor is required to identify the external resources required to complete the UON.
3. External resources may include, but are not limited to; personnel to direct the public around

affected areas (Greeters), Security Area Monitors (SAMs), Off-Duty law enforcement officers,
flagmen, elevator technicians, certified systems technicians (Life Safety – CSG), and/or
temporary signage.

3.2. SITE PERMITS 

A. Electrically Safe Work Condition Permit

1. All UON work associated with an energized electrical power source will require an Electrically
Safe Work Condition Permit.  The Contractor is required to have a qualified and licensed
electrician complete all information required on the Electrically Safe Work Condition Permit.

2. The Contractor is required to coordinate, through the OAR, with GOAA Safety for its review
and authorization of the Work once the appropriate safe work items and tasks have been
verified.

3. The Contractor is required to display the completed and signed-off Electrically Safe Work
Condition Permit in the area of Work during the entire time covered by the UON.

B. Hot Work (Burn) Permit

1. All UON work that involves grinding, welding, or dust-generating tasks will require a Hot Work
(Burn) Permit.  The Contractor is required to complete all information required on the Hot
Work (Burn) Permit.

2. The Contractor is required to coordinate with the Airport’s Safety Consultant for its review
and authorization of the Work once the Hot Work (Burn) Permit information is deemed
accurate.

3. The Contractor is required to display the completed and signed-off Hot Work (Burn) Permit
in the area of Work.

C. Sunshine 1 Notification for non-GOAA Owned Utility Work

1. The Contractor is required to obtain required Sunshine 1 notifications for all non-GOAA
owned utility work and submit to the OAR prior to start of the UON.  The Contractor is required
to display notifications at the area of Work.

3.3. PRIOR TO EXECUTION OF UON WORK 

A. Prior to the execution of the Work as outlined in the UON, the Contractor is required to;

1. Ensure that all equipment, tools and materials required for the Work is on site
2. Ensure adequate number of qualified personnel required for the Work is on site
3. Reassess and confirm that the timeframe to conduct the Work is adequate
4. Revisit the UON work plan and trade crew logic to complete the Work
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5. Ensure the UON has been approved, and that a signed copy is in hand and displayed at the 
Work areas 

6. When applicable, verify transfer switches go to an alternate power source before the start of 
the outage 

B. Should temporary electrical power be required to execute the Work as outlined in the UON, the 
Contractor is required to: 

1. Ensure the temporary electrical power source or generation unit(s) has been adequately 
sized to handle the load 

2. Ensure the temporary electrical power source or generation unit(s) is on site and ready 
3. Ensure its location has been approved by the OAR 
4. Ensure proper conductors to connect the temporary electrical power generation unit(s) and 

transfer switch(es) are on site 
5. Ensure the temporary electrical power source or generation unit(s) has been started, and 

voltage and rotation verified 
6. Ensure sufficient fuel for the temporary electrical power generation unit(s) 
7. Ensure a refueling source and spill kit have been set up 
8. Ensure a dedicated fire extinguisher is available for the temporary electrical power generation 

unit(s) 
9. Ensure a successful test run of the temporary electrical power generation unit(s) and transfer 

switch(es) through a complete cycle 
10. Ensure that emergency contact information is displayed on the temporary electrical power 

generation unit(s) 
11. Ensure that the temporary electrical power generation unit(s) and transfer switch(es) have 

been left in their proper configuration 

3.4. VERBAL NOTIFICATION PRIOR TO EXECUTION OF UON WORK 

A. Prior to the execution of the Work outlined in the UON, the Contractor is required to complete all 
tasks associated with verbally notifying interested or affected parties.  The Contractor is required 
to complete the UON Checklist with the entities listed below: 

1. Revisit recipients on Call List 
2. Briefly describe the UON work to those on the Call List 
3. Contact Maintenance Dispatch / Central Plant on ALL UONs: (407) 825-4000 
4. Contact Airport Operations Center on ALL UONs: (407) 825-3840 for an updated  

assessment of late flight departures and arrivals and/or other potential operational impacts 
to airlines or airlines use of BHS 

5. Contact Airport BHS Operations on ALL UONs: (407) 825-BAGS 
6. Contact Airfield Operations on UONs where high-mast lighting is involved or if traffic 

movement on AOA will be affected: (407) 825-2036 
7. Contact Communications Center on UONs where Fire Alarm and/or Life Safety systems 

(including fire doors or suppressions systems) are affected: (407) 825-2065 
8. Coordinate with Life Safety Department to ensure that proposed UON does not interfere with 

other previously scheduled work 
9. Contact Bombardier or Crystal Mover on UONs where the APM is affected: (407) 825-2406 

or (407) 825-5080. The Contractor is hereby notified that if flights are delayed the proposed 
UON work may be delayed as a result. 

10. Contact Schindler on UONs where elevators or escalators are affected: (407) 825-7327 or 
call Central Plant via radio.  The Contractor is hereby notified that only Schindler technicians 
are qualified to remove units from service, should their services be required. 
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3.5. EXECUTION OF UON WORK 

A. The Contractor is required to ensure that only qualified, and where required, licensed Installation 
personnel will be performing the Work as described in the UON. 

B. For Life Safety- Sprinkler Valves 

1. Once a valve is closed, verification from the COMM Center MUST confirm that the 
management system has flagged that particular valve in a trouble state and it notes that the 
valve has been closed. 

2. A tag must be affixed to the valve, by the Contractor to include the following information: 

a. Company Name 
b. Technician Closing the Valve 
c. Time and Date of Closure 
d. Contact Information of person closing the valve 
e. Project number 
f. Expected duration (or attach a copy of the UON) 
g. Area affected (or attach copy of the UON) 

3.6. POST EXECUTION OF UON WORK 

A. After completion of the Work as outlined in the UON, the Contractor is required to have its qualified 
supervisor; 

1. For Life Safety – Sprinkler Valves 

a. Once the valve is put back to its normal position, the COMM Center must be called to 
reset the valve—give location 

b. Once the valve is confirmed reset and back to normal, only then can the TAG be 
removed by the Contractor 

c. If for some reason the Contractor finds an issue with the valve and it cannot be opened, 
tamper switch malfunctions, leaks, or won’t reset, a work order must be submitted 
immediately for GOAA to address. 

d. Contractor CANNOT leave the valve unattended for ANY reason (or leave property) in 
the closed position without either restoring the valve to its normal operating condition 
or establishing an OAR-approved, ongoing fire watch. 

e. The Contractor’s Project Manager (PM)/Superintendent is responsible to confirm that 
the system is back to normal before shift’s end 

f. In the event of a malfunction in the Tamper Switch which causes the valve to remain 
in trouble (which would “indicate” still closed) but the valve is actually open, the 
Contractor’s PM/Superintendent MUST call the COMM Center to make sure the 
trouble is annotated and written confirmation that the valve IS open 

g. In NO CASE shall a sprinkler valve ever be disabled electronically on the fire alarm 
system.   

2. Ensure that the Work has been in fact completed as planned 
3. Ensure that no tools have been left inside electrical gear/equipment 
4. Authorize removal of LOTO items, only after confirming completion of the UON Work, and as 

described in items 1 and 2 above 
5. Ensure posted UON is removed as soon as the Work has been completed 
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6. Verbally notify all recipients on the Call List, as described in section 3.4, that the UON Work
has been completed

7. Ensure that a weekly inspection/test plan is in place and communicate inspection dates to
the OAR

8. Notify, in writing, to the OAR, of any and all Code compliant items or other anomalies
encountered during the UON Work for resolution

9. Update panel schedules with any new information immediately after the completion of the
UON work.  The Contractor is hereby notified that a typed panel schedule update, per NEC
408.4, must be in place within seven (7) days of the UON work completion

3.7. FAILURE TO COMPLY 

A. The Contractor’s adherence to the UON process and procedures herein outlined is critical in
ensuring minimal impacts to ongoing airport operations during and after the completion of the Work
requiring UONs.

B. Adverse impacts to the Contractor’s schedule caused by the Contractor’s failure to comply with the
process and procedures herein outlined, will require the Contractor to recover the time and any and
all associated costs will be borne by the Contractor.

C. Should the Contractor’s noncompliance become chronic, the Owner will contract the required
resources to complete the UON process and procedures from others, but the associated costs, if
any, will be borne by the Contractor.

END OF SECTION 01 31 14.13 
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SECTION 01 31 19 - PROJECT MEETINGS 

PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including  other Division 1 Specification Sections,
apply to this Section.

1. 2 SUMMARY 

A. This Section specifies administrative and procedural requirements for project meetings, including,
but not limited to, the following:

1. Job coordination meetings (JCMs).
2. Preconstruction/preinstallation conferences.

1. 3 PROGRESS MEETINGS 

A. General: Conduct Job Coordination Meetings (JCMs) at the Project Site, or at an alternate location
designated by the OAR on a bi-weekly basis.

1. The Owner may request additional Job Coordination Meetings or may require the Contractor
to increase the frequency of JCMs, to once-a-week, depending upon project progress.
Additional meetings or changes in meeting frequency, as directed by the  OAR, shall not
affect the cost of the original Contract.

B. Attendees:  In addition to the Contractor, Designer and OAR, each subcontractor, supplier, or other
entity concerned with current progress or involved in planning, coordination, or performance of
future activities shall be represented.  All participants at the conference shall be familiar with the
Project and authorized to conclude matters relating to the Work.

C. Agenda:  The OAR will record meeting minutes and update the agenda.

1. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine
where each activity is in relation to the Contractor's Construction Schedule, whether on time
or ahead or behind schedule. Discuss whether schedule revisions are required to insure that
current and subsequent activities will be completed within the Contract Time.

2. Contractors Look Ahead: Contractor shall present and distribute a three (3) week look ahead
schedule during the “Schedule” portion of the meeting.

3. Review the present and future needs of each entity present, including such items as:

a. Interface requirements.
b. Time.
c. Sequences.
d. Deliveries.
e. Off-site fabrication problems.
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f. Access.
g. Site utilization.
h. Submittals.
i. Requests for information.
j. Non-compliance notices.
k. Temporary facilities and services.
l. Hours of work.
m. Resource allocation.
n. Hazards and risks.
o. Housekeeping.
p. Quality and work standards.
q. Safety issues.
r. Change orders.
s. Documentation of information for payment requests.
t. Sustainable Design Requirements

D. Reporting:  Transcript copies of each meeting will be distributed to each attendee and to those
parties who were scheduled but unable to attend.

E. Schedule Updating:  Refer to Section 01 32 13, Scheduling of Work.

F. As-Built Documents: Review progress of as-built documents for all disciplines of work.  The
Contractor and OAR shall coordinate a time to review the as-built documents the same day as the
JCM.

1. 4 PRECONSTRUCTION/ PREINSTALLATION CONFERENCES 

A. General: Where required by the OAR or by individual specification sections, conduct
preconstruction conferences at the Project Site before each construction activity that requires
coordination with other construction.

B. Attendees:  The Installer and representatives of manufacturers and fabricators involved in or
affected by the installation, and its coordination or integration with other materials and installations
that have preceded or will follow, shall attend the meeting.  Advise the OAR of scheduled meeting
dates.

1. Review the progress of other construction activities and preparations for the particular activity
under consideration at each preconstruction conference, including, but not limited to, the
following:

a. Contract Documents.
b. Options.
c. Shop Drawings, Product Data, and quality-control samples.
d. Coordination requirements.
e. Time schedules.
f. Weather limitations.
g. Manufacturer's recommendations.
h. Warranty requirements.
i. Governing regulations.
j. Inspecting and testing requirements.
k. Recording requirements.
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l. Protection. 
m. Related change notices. 
n. Purchases. 
o. Deliveries. 
p. Possible conflicts. 
q. Compatibility problems. 
r. Acceptability of substrates. 
s. Temporary facilities. 
t. Space and access limitations. 
u. Safety. 
v. Required performance results. 

2. Record significant discussions of each conference, and the approved schedule.  Promptly 
distribute a typewritten copy of the record of the meeting to all attendees. 

PART 2 – PRODUCTS (Not Applicable) 

PART 3 – EXECUTION (Not Applicable) 

END OF SECTION 01 31 19 
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SECTION 013213 – SCHEDULING OF WORK 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections,
apply to this Section.

1.2 SUMMARY 

A. This Section provides for the comprehensive depiction, measurement, assessment and reporting
of project progress and status pursuant to the sub-articles entitled "Contractor's Construction
Schedules" of the General Conditions. The Contractor's responsibility shall include scheduling of
all work within its Contract scope of work, creation of a Preliminary Schedule, a Baseline Schedule,
production of reports, narratives, execution of the plan described by the current accepted schedule,
participation in meetings with the OAR, and submission of Progress Schedules and revision data,
as set forth herein. Conventional Critical Path Method (CPM) techniques must be utilized to satisfy
the requirements of this section.

1.3 DEFINTIONS 

A. Activity: A discrete entity of a project schedule that when combined relationally with others develop
a network that can be used for planning, scheduling and monitoring of a construction project.
Activities contain durations derived from applied resources such as cost, manpower, equipment
and material.

1. Critical Activity: An activity that must start and finish as planned.
2. Predecessor Activity:  An activity preceding another activity in a network.
3. Successor Activity: An activity succeeding another activity in a network.

B. Critical Path Method (CPM): An analytical process of scheduling activities using formalized
procedures such as “forward pass” and “backward pass” establishing the optimum sequence and
duration of operation inclusive of the interrelation of the effort required for the timely completion of
the project.  Forward pass calculations provide the earliest time in which a project can complete
providing “early” dates.  Backward pass calculations provide the latest time in which a project can
complete providing “late” dates.

C. Total Float: The difference between the early and late dates and is the amount of time an activity
can be delayed without delaying the overall project completion.

1. Float is not intended for the exclusive use or benefit of either the Owner or Contractor.  It is
considered jointly owned by both parties and is a resource available as needed to meet the
Contract Times.
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2. Float suppression techniques such as use of discretionary logic, inflated activity duration 
and/or lag/lead is prohibited. 

D. Critical Path:  The longest continuous path of interrelated activities with the least amount of total 
float establishing the minimum overall duration of the project from the data date to completion. 

E. Data Date: The date (and time) by which all progress is captured for a given time period. 

F. Work Breakdown Structure (WBS):  A hierarchical arrangement that defines the project by phases, 
deliverables and work packages.  

1. WBS shall be the Contractor’s primary means to organize the schedule.  The OAR may need 
to dictate the Contractor’s WBS levels to adhere to the overall program organization. 

2. Activity Coding at the PROJECT LEVEL can be used by the Contractor as a secondary 
means of organizing the schedule but GLOBAL Activity Coding is prohibited. 

G. Cost Loading:  The allocation of the schedule of values necessary for the completion of an activity 
as planned.  The sum of the costs for all activities must equal the total Contract Price unless 
otherwise approved by the OAR. 

1. Cost Loading, at a minimum, must inherently depict the monthly cash flow derived from the 
CPM Schedule. 

H. Resource Loading:  The allocation of manpower, material and equipment necessary for the 
completion of an activity as planned. 

1. Manpower loading must be defined utilizing manhours per activity. 

I. Relationship Types: Activity dependency or CPM Schedule logic 

1. Finish-to-Start (FS) - A relationship between activities in which the start of a successor activity 
depends on the finish of its predecessor activity. 

2. Start-to-start (SS) - A relationship between activities in which the start of a successor activity 
depends on the start of its predecessor activity. 

3. Finish-to-Finish (FF) - A relationship between activities in which the finish of a successor 
activity depends on the finish of its predecessor activity. 

4. Start-to-Finish (SF) - A relationship between activities in which the finish of a successor 
activity depends on the start of its predecessor activity. (Rarely used) 

J. Open-Ends: Activities without predecessor or successor activities. 

K. Dangling Activities: Activities with FF or SF predecessor relationship types (open start) or SS or SF 
successor relationship types (open finish). 

1.4 QUALITY ASSURANCE 
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A. Scheduling Qualifications: The Contractor must employ a designated Project Scheduler or 
Scheduling Consultant.  This specialist must be experienced in CPM Schedule development, 
management and reporting and have a minimum of 5 years’ experience with Primavera Scheduling 
Software, preferably P6, on Projects of similar size and complexity. 

1. At any time the OAR may order the Contractor to replace the designated scheduler with 
another if the current scheduler is deemed unacceptable based on qualifications or 
performance. 

B. Required Computerized CPM Scheduling System: For Projects exceeding $2 million in Contract 
Price, Oracle Primavera P6 Professional Project Management (P6 PPM) or Oracle Primavera P6 
Enterprise Project Portfolio Management (P6 EPPM) must be the computer scheduling software 
system utilized.  For Projects less than $2 million, any other planning software may be employed 
(e.g. Primavera Contractor, Microsoft Project, etc.) providing the Critical Path can be derived.  
Schedules for projects less than $2 million do not require resource or cost loading. 

C. Schedule Alignment Meeting:  Conduct a Prescheduling conference at Project Site to ensure 
compliance with all requirements within this Section as well as related documents as it relates to 
CPM Schedule development, management and reporting including but not limited to: 

1. Review Planning Software. 
2. Verify Scheduling Qualifications. 
3. CPM Schedule Organization (WBS) and Detail. 
4. Owner / Interface Milestones between concurrent or other Projects. 
5. Review time required for Owner / OAR activity such as submittal review, testing and 

inspecting, commissioning, training and closeout. 
6. Updating Procedures. 
7. Activity ID Coding and File Nomenclature and submission. 
8. Coordination and time commitments for subcontractors and all other entities involved. 

1.5 SUBMITTALS 

A. Submit the following in accordance with the General Conditions of the Contract for Construction 
(00 72 13). 

B. Format: Submit required submittals via email unless directed otherwise by the OAR  in the following 
format: 

1. Working P6 electronic (XER) file with the following  File Naming Structure indicative of Bid 
Package Number, Data Date and file extension: 

a. BP-###_DD=dd-mmm-yy.xer(mpp) 

2. PDF files for Detailed (All Activities) CPM Schedule and Longest Path with the following Title 
Block information (use Header and/or Footer): 
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a. Contractor’s Name 
b. Owner’s Bid Package Number & Project Name 
c. Schedule Type (e.g. “Detailed Schedule”, “Longest Path”, etc.) 
d. Data Date 
e. Run Date 
f. File Name 
g. Symbol Legend 
h. P6 Project ID 
i. Layout & Filter Name 

PART 2 - PRODUCTS 

2.1 CONTRACTOR’S PROJECT SCHEDULES 

A. Produce the following Construction Schedules in accordance with the General Conditions of the 
Contract for Construction (00 72 13). 

1. Preliminary Schedule 
2. Baseline Schedule 
3. Progress Schedules 

B. Produce the following Schedules as required and in accordance with the General Conditions of the 
Contract for Construction (00 72 13) as applicable. 

1. Recovery Schedules 

a. If at any time the Contractor’s Progress Schedule indicates the project is two or more 
weeks (14 calendar days) behind any current Contract completion date(s), the 
Contractor must first submit both a graphic (Longest Path) and written (narrative) report 
measuring the extent of the delay regardless of assumed causation and then a 
separate Recovery Schedule indicating means by which the Contractor intends to 
regain schedule compliance. 

2. Job Coordination Meeting (JCM) Look-Ahead Schedules 

a. With each monthly Progress Schedule, the Contractor must develop a Four Week 
Look-Ahead Schedule derived from the update indicating one week of As-Built 
progress prior to the Data Date and four weeks of As-Planned progress beyond the 
Data Date.  It is intended that this document shall serve as the working schedule 
document at the JCM to ascertain incremental weekly progress until the following 
monthly Progress Schedule is updated.  If at the discretion of the OAR this document 
becomes unusable due to out of sequence progress or for other reasons such that the 
incremental weekly progress cannot be ascertained, the Contractor must implement 
weekly updates until the OAR is satisfied that the progress is being accurately 
depicted. 
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b. Look-Ahead Schedules must be submitted in colored .pdf format via email to the OAR 
at least 48 hours prior to the JCM. 

3. Delay Claim Entitlement Schedules 

a. If at the Contractor’s discretion a delay beyond the Contractors control is encountered 
and after the Contractor has made every effort and reasonable attempt to mitigate the 
impacts of the delay without additional costs to the Owner or disruption to the project, 
a request for additional time may be requested.  All requests for extensions of time 
must be submitted within the confines of the Contract and accompanied by a reputable 
delay analysis technique and narrative in accordance with the General Conditions.  
Time extensions shall only be granted if the delay is excusable and impacts the critical 
path of the project at the time of the delay. 

4. As-Built Schedules 

a. After all Contract work items are complete, and prior to final payment, the Contractor 
shall submit the final Progress Schedule that will be called the "As-Built" Schedule, 
showing actual start and actual finish dates for all schedule activities and milestones. 

5. Early Completion Schedules 

a. The contract completion date shall not be changed by submission of a schedule that 
shows an early completion unless specifically authorized by OAR Change Order. 

2.2 CONTRACTOR’S SCHEDULE NARRATIVES 

A. Any and all Project Schedules (e.g. Preliminary, Baseline, Progress, Recovery and/or Request for 
Time Extension) shall be submitted with an accompanying narrative explaining the schedule 
consistent with its purpose.  

2.3 MONTHLY REPORTS 

A. Summary Level Schedules, Cash Flow Curves and physical percent complete based on manpower 
analysis derived from the monthly Progress Schedule must accompany the Contractor’s Monthly 
Reports. 

PART 3 - EXECUTION 

3.1 SCHEDULE REQUIREMENTS 

A. Activity Types: In addition to construction activities, the CPM Schedules shall include other 
individual activities and milestones as applicable: 
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1. Contractual milestones, such as Notice to Proceed, Substantial Completion, Certificate of 
Occupancy, Final Completion or any other Contract milestones. 

2. Design deliverables and milestones as applicable. 
3. Permitting Activities as applicable. 
4. Procurement Activities such as: subcontractor scope review and buyout, submittal and shop 

drawing preparation, submittal approval, release and order of material and equipment, 
material and equipment fabrication and delivery. 

5. Interim Contractor's milestones as applicable. 
6. All Utility Outage Notifications (UON’s) as required. 
7. Owner Activities such as Owner Furnished Contractor Installed (OFCI), Owner Furnished 

and Owner installed (OFOI), Tenant move-out and occupancy, swing space and Owner 
required utility payments or any other Owner activity that may affect schedule. 

8. Completion Activities such as Commissioning, testing, turnover, training, Contractor and 
OAR punch and final inspections by system. 

B. The OAR may identify additional interfaces during the course of the Work and the Contractor will 
incorporate these in the Progress Schedule as required. No composite activities allowed. The CPM 
Schedules must break out all activities into their respective trades.  At a minimum, at least one 
construction activity and one procurement string must be identified in the CPM Schedules for each 
subcontractor on the project as applicable. 

C. Activity ID’s: The Contractor’s CPM Schedule shall contain an intelligent activity identification 
coding system that must include the Bid Package Number (BP-###) as a prefix to all Activity ID’s 
in the schedule.  If activities are deleted from the schedule after the Baseline has been accepted, 
the Contractor must log these occurrences and submit this information to the OAR consistent with 
the schedule submission inclusive of the activity deletions.  It is recommended that the Contractor 
include this information with the accompanying schedule narrative.  Duplication of Activity ID’s with 
differing activity descriptions is prohibited. 

D. Activity Duration: With exception to the Preliminary Schedule, the duration for each activity shall be 
based on manpower assignment and production rates estimated in work days and may not exceed 
20 days except for: 

1. Procurement Activities such as fabrication or lead time.  Procurement activity strings must 
include separate activities for submittal preparation, approval, release and order, fabricate 
and delivery.  Any procurement activity requiring duration greater than 60 days must be 
explained by the Contractor before accepted into the CPM Schedules by the OAR.  

E. Activity Relationships: Precedence diagramming method with the four conventional relationship 
types shall be utilized to show activity dependence.  At a minimum, each activity shall have one FS 
or SS predecessor and one FS or FF successor with the exception of the first and last activities in 
the network such that no other activities shall be open-ended or dangling. 

F. Lags and Leads: The use of lags or leads between activities is not encouraged. Instead, it is 
preferable to use an activity to represent the time lapse between two activities.  The use of negative 
lags is prohibited. 
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G. Date Constraints: The use of constraints is not encouraged but at times necessary especially 
considering internal Owner operation and external Owner projects that may be occurring 
simultaneously with inter-project dependency.  Any use of constraints must be explained by the 
Contractor consistent with the schedule submission inclusive of the constraint(s).  Depending on 
the type of constraint(s) used and where the constraint(s) are applied may lead to suspect schedule 
calculations specifically related to total float.  It is the responsibility of the Contractor to verify the 
accuracy of the schedule calculations derived from the use of constraints. 

H. Calendars: With the sole exception of the required Global Resource Calendar, all calendars must 
be represented on the Project Level and shall not inherit holidays or exceptions derived from their 
originating Global Calendar.  Any other use of Global Calendars is prohibited.  Any schedule 
submitted with Global Calendars will be rejected and not accepted until remedied.  It is 
recommended that the Contractor develop the following Project Calendars with the following labels: 

1. BP-###: 5 Day-8hrs/day (with 7 standard holidays) depicting the standard work week (M-F) 
with Saturday, Sundays and the Standard Holidays represented as non-work days.  Standard 
holidays include: New Year’s Day, Memorial Day, Fourth of July, Labor Day, Thanksgiving 
Day and Friday after and Christmas Day. 

a. Assign this calendar to all Contractors’ general work activities. 
b. Assign this calendar to all Owner activity. 

2. BP-###: 7 Day-8hrs/day (All Days) depicting all days containing no holidays or non-work 
days. 

a. Assign this calendar to all Summary or Level of Effort Activities. 
b. Assign this calendar to Contractual Milestones. 

I. Other Project Calendars may be used as needed by the Contractor on a case by case basis but in 
each case, supporting documentation explaining its use must be submitted to the OAR for 
acceptance. All Project Calendars detailed work hours by work day must be set to 8:00am-12:00pm 
and from 1:00pm-5pm with 12:00pm-1:00pm represented as a non-work hour such that each work 
day is representative of 8 hours unless approved otherwise by the OAR. 

J. Activity Coding:  The Contractor must utilize WBS to organize the CPM Schedules.  Prior to and 
part of the OAR’s Baseline Schedule acceptance, the Contractor must provide the OAR their 
proposed WBS for OAR approval. 

K. Data Dates:  The Data Date shall be controlled by the OAR so that all Contractors are using the 
exact same dates each month consistent with the Owner’s overall program. The Owner shall 
provide the Contractor reporting calendar information where monthly update Data Dates will be 
specified. 

3.2 CONTRACT MODIFICATIONS 

A. For each proposed contract modification and concurrent with its submission, the Contractor shall 
prepare a delay analysis demonstrating the impact of the proposed change on the overall project 
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schedule or interim contract milestone(s) if applicable.  If said change is approved by the OAR, the 
Contractor shall incorporate the contract modification into the Progress Schedules for the period in 
which the change was issued. 

3.3 SCHEDULE CALCULATIONS AND DIAGNOSTICS 

A. Multiple Project Schedules will be maintained within the OAR’s scheduling system.  As such, all 
schedule data submitted by the Contractor must be submitted on the Project Level.  No Global data 
shall be accepted unless specified otherwise herein. 

B. Schedule Calculations and Settings: 

1. Maintain open-ended activities as non-critical. 
2. All project schedule files shall be updated with actual progress using retained logic prior to 

submission.  Progress override is prohibited. 
3. Start-to-Start lag shall be calculated from Early Start. 
4. Define critical activities as Longest Path providing it is a continuous path emanating from the 

Data Date to project completion.  Otherwise, use total float less than or equal to zero days. 
5. Compute total float as finish float. 
6. Relationship Lag shall be calculated based on the Predecessor Activity Calendar. 
7. Use Remaining Duration to ascertain activity progress and not percent complete. 

C. Schedule Diagnostics: All Project Schedules shall be calculated and analyzed then corrected for 
all open ended and dangling activities, out of sequence progress and associated schedule 
corrections as applicable.  No activities shall be progressed beyond the Data Date.   

3.4 SPECIAL SCHEDULE REPORTS 

A. At times and within reason, the OAR may direct the Contractor to develop special reports as 
needed. 

END OF SECTION 01 32 13 
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SECTION 01 33 23 - SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS: 

A. Drawings and General Conditions of Contract, includingother Division 1 Specification Sections, 
apply to this Section. 

1.2 SUMMARY: 

A. This Section specifies administrative and procedural requirements for submittal of Shop Drawings, 
Product Data and Samples to verify that products, materials and systems proposed for use comply 
with provisions of the Contract Documents. 

B. Shop Drawings include, but are not limited to, the following: 

1. Fabrication Drawings. 
2. Installation Drawings. 
3. Setting diagrams. 
4. Shop-work manufacturing instructions. 
5. Templates and patterns. 
6. Schedules. 
7. Design mix formulas. 
8. Coordination Drawings. 

C. Product Data include, but are not limited to, the following: 

1. Manufacturer's product Specifications. 
2. Manufacturer's installation instructions. 
3. Standard color charts. 
4. Catalog cuts. 
5. Roughing-in diagrams and templates. 
6. Standard wiring diagrams. 
7. Printed performance curves. 
8. Operational range diagrams. 
9. Mill reports. 
10. Standard product operating and maintenance manuals. 
11. Material Safety Data Sheets (MSDS). 

D. Samples include, but are not limited to, the following: 

1. Partial Sections of manufactured or fabricated components. 
2. Small cuts or containers of materials. 
3. Complete units of repetitively-used materials. 
4. Swatches showing color, texture and pattern. 
5. Color range sets. 
6. Components used for independent inspection and testing. 
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E. Administrative Submittals:  Refer to other Division 1 Sections and other Contract Documents for 
requirements for administrative submittals.  Such submittals include, but are not limited to: 

1. Schedule of Submittals 
2. Permits. 
3. Applications for payment. 
4. Performance and payment bonds. 
5. Insurance certificates. 
6. Listing of subcontractors. 
7. Contractor’s construction schedule. 
8. Progress Schedules 
9. Progress reports. 

 
F. Sustainable Design Submittals: Refer to Section 01 81 13.14 “Sustainable Design 

Requirements - LEED v4 BD+C” for submittal requirements. 

1.3 SUBMITTAL PROCEDURES: 

A. Coordination:  Coordinate preparation and processing of submittals with performance of the Work.   

1. The Contractor shall review submittals before submitting to the OAR.  Transmit each 
submittal to the OAR sufficiently in advance of scheduled performance of related construction 
activities to avoid delay, but in no case later than Forty Five (45) days before the work related 
to that submittal is scheduled to commmence.  Contractor shall coordinate submittals so as 
to not affect other trade submissions. If one submittal effects the installation or fabrication of 
another submittal, then those submittals shall be submitted silmultaneously. If any submittals 
will be delayed, inform the OAR in writing giving reasons for the delay and a revised submittal 
schedule.  Delays will be subject to OAR’s approval.  No extension of time will be authorized 
because of a Contractor's failure to transmit submittals to the OAR sufficiently in advance of 
the Work to permit processing. 

2. The OAR will review all Administrative Submittals.  The OAR will review all other submittals 
for conformance with the Contract Documents prior forwarding the submittals to the 
Designer. 

3. Request for payment of stored materials will not be considered until submittals have been 
received and approved by the OAR. 

4. Transmit submittals to the OAR to prevent delays.  The Contractor is responsible for delays 
accruing directly or indirectly from submission or resubmission of submittal date. 

5. Coordinate each submittal with other submittals and related activities that require sequential 
activity including: 

a. Testing. 
b. Purchasing. 
c. Fabrication. 
d. Delivery. 

6. Coordinate transmittal of different types of submittals for the same element of the Work and 
different elements of related parts of the Work so that processing will not be delayed by the 
OAR’s and Designer‘s need to review submittals concurrently for coordination. 
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a. The OAR and Designer reserve the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are delivered to the OAR and 
Designer. 

7. Processing:  Allow sufficient review time so that installation will not be delayed as a result of 
the time required to process submittals, including time for re-submittals. 

a. Allow fourteen (14) days for the OAR and Designers' initial review of each submittal.  
Where processing must be delayed to permit coordination with subsequent submittals, 
allow additional time.  The OAR will advise the Contractor promptly when a submittal 
being processed must be delayed for coordination. 

b. Where necessary to provide an intermediate submittal between the initial and final 
submittals, process the intermediate submittal in the same manner as the initial 
submittal. 

c. Allow fourteen (14) days for reprocessing each submittal. 
d. No extension of time will be authorized because of a Contractor's failure to transmit 

submittals to the OAR sufficiently in advance of the Work to permit processing. 

B. Submittal Preparation - Division 2 through 49:  Place a permanent label or title block on each 
submittal for identification, and submit the information in PDF format.  The Contractor shall provide 
Submittals in electronic (PDF) format.  PDF files will be required for all O&M and Close-out 
documents.  The PDF file shall be enabled for Adobe Reader’s Comment and Markup functionality.  
All stamps and markings described herein shall be electronically duplicated or added before 
scanning.  The PDF files shall be transmitted by way of email or an FTP site  to the OAR. 

1. Place a permanent title block on each submittal for information. 
2. Indicate the name of the firm or entity that prepared each submittal on the label or title block. 
3. Provide a space approximately 4 inches by 5 inches on the label or adjacent to the title block 

to record the Contractor’s review and approval markings and the action taken by the OAR 
and Designer. 

4. Include the following information on the label for processing and recording action taken. 

a. Project name. 
b. Date. 
c. Name and address of OAR. 
d. Name and address of Designer. 
e. Name and address of Contractor. 
f. Name and address of subcontractor. 
g. Name and address of supplier. 
h. Name of manufacturer. 
i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Similar definitive information as necessary. 

5. Provide and electronic stamp on each page (sheet) of the submittal with the Contractor’s 
certification statement, or other approval statement, as follows: 

 “I hereby certify that the (equipment) (material) (article) shown and marked in this 
submittal is that proposed to be incorporated in the work, is in compliance with the 
Contract Documents, can be installed in the allocated spaces, and is submitted for 
review by the OAR and Designer. 

 



ORLANDO INTERNATIONAL AIRPORT SHOP DRAWINGS, PRODUCT 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM DATA, AND SAMPLES 
SIGNAGE IMPROVEMENTS SECTION 01 33 23 

01 33 23 - 4 
AECOM Technical Services, Inc. GOAA July 2024 

Certified by Submittal Reviewer______________________. Date:___________” 

a. Sign the certifying statement or approval statement.  The signatures shall be in 
electronic format. 

C. Submittal Transmittal:  Package each submittal appropriately for transmittal and handling.  Transmit 
each submittal from Contractor to OAR, as indicated, by use of a transmittal form.  Submittals 
received from sources other than the Contractor will be returned to the sender without action.  
Electronic transmittals must have descriptive subject lines for ease of retrieval.  The transmittal 
form should be the first page in the attached PDF. 

1. Record relevant information and requests for data on the transmittal form.  On the form, or 
an attached separate sheet, call attention to deviations from requirements of the Contract 
Documents, including minor variations and limitations. 

2. Include the Contractor's signed certification stating that information submitted complies with 
requirements of the Contract Documents. 

3. Provide places on the form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Submittal and transmittal distribution record. 
i. Remarks. 
j. Signature of transmitter. 

1.4 SPECIFIC SUBMITTAL REQUIREMENTS: 

A. Shop Drawings:  Submit newly prepared information, drawn to accurate scale.  DO NOT 
REPRODUCE CONTRACT DOCUMENTS OR COPY STANDARD PRINTED INFORMATION AS 
THE BASIS OF SHOP DRAWINGS. 

1. Include the following information on Shop Drawings: 

a. Dimensions. 
b. Identification of products and materials included. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 

2. Submit Coordination Drawings where required for integration of different construction 
elements.  Show construction sequences and relationships of separate components where 
necessary to avoid conflicts in utilization of the space available. 

3. Encircle, identify with arrow, or otherwise indicate deviations from the Contract Documents 
on the Shop Drawings. 

a. DO NOT USE COLORED HIGHLIGHTERS TO INDICATE SELECTIONS. 
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4. Do not allow Shop Drawing copies which do not have an appropriate final stamp or other 
marking indicating action taken by the OAR and Designer to be used for construction. 

5. Except for templates, patterns and similar full-size Drawings, submit Shop Drawings on 
sheets at least 8-1/2" x 11" but no larger than 30" x 42".  Shop drawings submitted as PDF 
files shall be generated full size of the original and not scale to fit. 

B. Product Data:  Collect Product Data into a single submittal for each element of construction or 
system.  Sustainable Design Action Submittals shall be submitted as part of the product data 
submittal package. 

1. Encircle, identify with arrow, each copy to show which choices and options are applicable to 
the Project.   

a. Do not use colored highlights to indicate selection. 

2. Where Product Data has been printed to include information on several similar products, 
some of which are not required for use on the Project, or are not included in this submittal, 
mark copies to clearly indicate which information is applicable. 

3. Where Product Data must be specially prepared for required products, materials or systems, 
because standard printed data are not suitable for use, submit as "Shop Drawings" not 
“Product Data." 

4. Include the following information in Product Data: 

a. Manufacturer's printed recommendations. 
b. Compliance with recognized trade association standards. 
c. Compliance with recognized testing agency standards. 
d. Application of testing agency labels and seals. 
e. Notation of dimensions verified by field measurement. 
f. Notation of coordination requirements. 

5. Do not submit Product Data until compliance with requirements of the Contract Documents 
has been confirmed. 

6. In submitting paper, submit a sufficient number of copies to enable the Owner and the OAR 
to retain 4 copies of each required Product Data submittal; submit two (2) additional copies 
where copies are required for operating and maintenance manuals.  The OAR will return the 
other marked copies with the action taken and corrections or modifications required. 

a. Unless the OAR and or Designer observes noncompliance with provisions of the 
Contract Documents or requires re-submittal for other reasons, the initial submittal may 
serve as the final submittal. 

7. Furnish copies of final Product Data submittal to manufacturers, subcontractors, suppliers, 
fabricators, installers, governing authorities and others as required for performance of the 
construction activities.  Show distribution on transmittal forms. 

a. Do not proceed with installation of materials, products and systems until a copy of 
Product Data applicable to the installation is in the installer's possession. 

b. Do not permit use of unmarked copies of Product Data in connection with construction. 

C. Samples: Submit Samples physically identical with the material or product proposed for use; submit 
full-size, fully fabricated Samples, cured and finished in the manner specified. 
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1. Mount, display, or package Samples in the manner specified to facilitate review of qualities 
indicated.  Prepare Samples to match Designers' Sample where so indicated.  Include the 
following information: 

a. Generic description of the Sample. 
b. Size limitations. 
c. Sample source. 
d. Product name or name of manufacturer. 
e. Compliance with recognized standards. 
f. Compliance with governing regulations. 
g. Availability. 
h. Delivery time. 

2. Submit three samples (sets); one set will be returned marked with the action taken.  The 
OAR and Designer will each retain copies. 

D. Operating and Maintenance Manuals: Operating and maintenance manuals shall be initially 
submitted for review at the appropriate 30 percent completion stage of Work under these Sections.  
The manuals will be reviewed and returned to the Contractor.  Corrections shall be made before 
submittal of the manuals at Project Close-out. 

E. In order to facilitate review of product data and shop drawings, they shall be noted, indicating by 
cross reference the contract drawing sheet number, note, and specification paragraph numbers, 
where and what item(s) are used for and where item(s) occur in the contract documents. 

1.5 OAR AND OR DESIGNER(S) ACTION: 

A. Except for submittals for the record, for information and similar purposes, where action and return 
on submittals is required or requested, the OAR and Designer will review each submittal, mark with 
appropriate "action," and where possible return within fourteen (14) days of receipt. Where the 
submittal must be held for coordination the OAR will so advise the Contractor without delay. 

1. Compliance with specified characteristics is the Contractor's responsibility, and not 
considered part of the OAR or Designer review and indication of action taken. 

B. The OAR and or Designer will stamp each submittal sheet or page to be returned with a uniform, 
self-explanatory action stamp appropriately marked and executed to indicate whether the submittal 
returned is for unrestricted use (no exceptions taken), final-but-restricted use (as marked), must be 
revised and resubmitted (use not permitted), or without action (as explained on the transmittal 
form), or other similar type wording. 

C. The OAR’s and or Designer’s review of submittals is for design conformity and general 
conformance of the contract documents only and does not relieve the Contractor from responsibility 
for any deviations from the requirements of the Contract Documents.  The OAR and or Designer’s 
review shall not be construed as a complete check nor shall it relieve the Contractor from 
responsibility for errors of any sort in shop drawings or schedules, of from the necessity of furnishing 
any work required by the Contract Documents which may have been omitted on the shop drawings. 
The OAR and or Designers' review of a separate item shall not indicate review of the complete 
assembly in which it functions. 
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1.6 SUBMITTAL BROCHURE BINDERS: Applicable only to hard copy submittals. 

A. Brochure Binders: 3-ring, vinyl covered, with clear view insert type cover and spine. 

1. Binder Size: 8.5 x 11.0 inches x size (spine) adequate to easily contain the required 
submittals.  Minimum spine size shall be 1-inch, maximum shall be 3-inches.  Provide 
additional binders if the 3-inch size is not sufficient to properly contain submittals. 

2. Binder Cover: Binders shall have a clear view, vinyl pocket on the front cover, adequate to 
hold an 8.5 inch by 11 inch description sheet.  The binder shall have a clear view, vinyl spine 
pocket adequate to hold an 11 inch long description sheet. 

B. Binder Contents:  Include the following. 
 

1. Cover sheet; cover sheet shall be white with black letters, minimum 11-inches high and full 
width of spine pocket.  See “EXAMPLES” included at end of this Section. 

2. First page shall be a copy of the Specification table of contents. 
3. Second page shall be a list of project addresses (see “EXAMPLE”). 
4. Third page shall be Project information (see “EXAMPLE”). 
5. Provide reinforced separation sheets tabbed with appropriate specification reference 

number. 
6. Product data sheets. 
7. Shop drawings. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF SUBMITTALS DESCRIPTION (SD) AND SUBMITTAL REGISTER 

A. General: The following is a description of each submittal type, specified in other Sections, required 
for the Project.  Include each submittal description (SD) in the Submittal Register included as part 
of this Section. 

1. SD-01: Product Data; submittals that provide calculations, descriptions or other 
documentation regarding the work. 

2. SD-02: Manufacturer’s Catalog Data (Product Data); data composed of information 
sheets, brochures, circulars, specifications and product data, and printed information in 
sufficient detail and scope to verify compliance with requirements of the Contract Documents. 

3. SD-03: Manufacturer’s Standard Color Charts (Product Data); preprinted illustrations 
displaying choices of color and finish for a material or product.   

4. SD-04: Shop Drawings; graphic representations which illustrate relationship of various 
components of the work, schematic diagrams of systems, details of fabrications, layout of 
particular elements, connections, and other relational aspects of the work. 

5. SD-05: Design Data (Shop Drawings); design calculations, mix designs, analyses, or other 
data written and pertaining to a part of the work. 

6. SD-06: Instructions (Product Data); preprinted material describing installation of a product, 
system, or material, including special notices and Material Safety Data Sheets, if any, 
concerning impedance, hazards, and safety precautions. 
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7. SD-07: Schedules (Shop Drawings); a tabular list of data or a tabular listing of locations, 
features, or other pertinent information regarding products, materials, equipment, or 
components to be used in the work. 

8. SD-08: Statements (Shop Drawings); a document, required of the Contractor, or through 
the Contractor by way of a supplier, installer, manufacturer, or other lower tier contractor, the 
purpose of which is to further the quality or orderly progression of a portion of the work by 
documenting procedures, acceptability of methods or personnel, qualifications, or other 
verification of quality. 

9. SD-09:  Reports (Product Data); reports of inspection and laboratory tests, including 
analysis, an interpretation of test results.  Each report shall be properly identified.  Test 
methods used and compliance with recognized test standards shall be described. 

10. SD-10:  Test Reports (Product Data); a report signed by an authorized official of a testing 
laboratory that a material, product, or system identical to the material, product or system to 
be provided has been tested in accordance with requirements specified by naming the test 
method and material.  The test report must state the test was performed in accordance with 
the test requirements; state the test results; and indicate whether the material, product, or 
system has passed or failed the test.  Testing must have been within three years of the date 
of award of this Contract.  

11. SD-11: Factory Test Reports (Shop Drawings); a written report which includes the findings 
of a test required to be performed by the Contractor or an actual portion of the work or 
prototype prepared for this project before it is shipped to the job site.  The report must be 
signed by an authorized official of a testing laboratory and must state the test was performed 
in accordance with the test requirements; state the test results; and indicate whether the 
material, product, or system has passed or failed the test. 

12. SD-12: Field Test Reports (Shop Drawings); a written report which includes the findings 
of a test made at the job site, in the vicinity of the job site, or on a sample taken from the job 
site, on a portion of the work, during or after installation.  The report must be signed by an 
authorized official of a testing laboratory or agency and must state the test was performed in 
accordance with the test requirements; state the test results; and indicate whether the 
material, product, or system has passed or failed the test. 

13. SD-13:  Certificates (Shop Drawings); statements signed by responsible officials of a 
manufacturer of a product, system, or material attesting that the product, system, or material 
meet specified requirements.  The statements must be dated after the award of this contract, 
name the project, and list the specific requirements which it is intended to address. 

14. SD-14:  Warranties (Product Data); statements signed by responsible officials of a 
manufacturer of a product, system, or material attesting that the product, system, or material 
will perform its specific function over a specified duration of time.  The statement must be 
dated, and include the name of the project, the Owner’s name, and other pertinent data 
relating to the warranty. 

15. SD-15:  Samples; samples, including both fabricated and non-fabricated physical 
examples of materials, products, and units of work as complete units or as portions of units 
of work. 

16. SD-16: Color Selection Samples (Samples); samples of the available choice of colors, 
textures, and finishes of a product or material, presented over substrates identical in texture 
to that proposed for the work. 

17. SD-17:  Sample Panels (Samples); an assembly constructed at the project site in a location 
acceptable to the OAR and using  materials and methods to be employed in the work; 
completely finished; maintained during construction; and removed at the conclusion of the 
work or when authorized by the OAR.  A type of sample. 

18. SD-18:  Sample Installations (Samples); a portion of an assembly or material constructed 
where directed and, if approved, retained as a part of the work. 

19. SD-19: Records; documentation to ensure compliance with an administrative requirement 
or to establish an administrative mechanism. 
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20. SD-20:  Operating and Maintenance Manuals (Records); data intended to be incorporated 
in an Operating and Maintenance Manual 

21. SD-21: Test Reports of Existing Conditions; a document describing existing conditions and 
operations of systems and components prior to the start of any work.  Testing shall be held 
in the presence of the OAR and Designer.  Provide copies of the test reports to the OAR and 
Designer. 

22. SD-22: Demonstrations; physical operation of equipment and systems by factory 
authorized representatives to demonstrate to the Owner’s facility personnel proper operation 
of systems.  Provide all required documentation that certified completed demonstration. 

23. SD-23: As-Built Drawings; delineated documentation accurately depicting final installation 
location of components and systems of the building. 

24. SD-24:  Shop Drawings in Electronic format; when drawings are required all materials shall 
be provided in AUTOCAD latest release and PDF on a CD. 

25. SD-25: Coordination Drawings; special type of Shop Drawing that show the relationship 
and integration of different  construction elements that require close and careful coordination 
during fabrication or during installation to fit in the restricted space provided or to function as 
intended. 

26. SD-26: Certification of Approved Disposal of Hazardous Materials; certification signed by 
the Contractor indicating legal disposal of hazardous materials.  

27. SD-27: CD/DVD Training Tape; taped training instructions to be used by the Owner’s 
personnel.  

28. SD-28: Spare Parts Memo; a listing of spare parts required; refer to  
29. Section 01 70 00 Execution and Closeout Requirements. 
30. SD-29: UL Letter of Finding; a document from Underwriters Laboratories Inc., attesting 

compliance with UL’s standard for connection to an existing lightning protection system; a 
document from Underwriters Laboratories Inc., attesting compliance with UL’s standard for 
UL Master Label. 

31. SD-30: Equipment Check-Out Memos; document signed by the manufacturer’s authorized 
representative stating that equipment has been installed and is operating in accordance with 
the manufacturer’s specifications; refer to Section 01 70 00 Execution and Closeout 
Requirements. 

B. Submittal Register:  The Contractor is to maintain an accurate updated submittal register and will 
bring this register to each scheduled JCM with the OAR and the Designer.  This register should 
include the following items: 

1. Submittal-Description and Number assigned. 
2. Date to OAR 
3. Date to Designer. 
4. Date returned to OAR from Designer. 
5. Date returned to Contractor from OAR. 
6. Submittal Status. 
7. Date of Re-submittal and Return (as applicable). 
8. Date material released (for fabrication). 
9. Projected date of fabrication. 
10. Projected date of delivery to site. 
11. Status of submittal. 

 

SUBMITTAL REGISTER (PART A) - Headings 
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EXAMPLE - List of Project Addresses 
 
 

PROJECT ADDRESSES 
 
 

OWNER: 
 
 
 
OAR: 
 
 
 
DESIGNER: 
 
 
 
MECHANICAL ENGINEER: 
 
 
 
ELECTRICAL ENGINEER: 
 
 
 
CIVIL ENGINEER: 
 
 
 
GENERAL CONTRACTOR: 
 
 
 
SUBCONTRACTORS: 
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EXAMPLE - Project Information 
 

PROJECT INFORMATION 
 

NOTE TO CONTRACTOR:  Fill in the blanks below and insert one copy as page number 3 in each 
Submittal Brochure. 
 
Project Number and Name:         
Contractor’s Job Superintendent:      Job Phone No.:    
 
Subcontractor’s Job Superintendent:      Job Phone No.:    
 
Date Project Bids:     
 
Official Project Starting Date:     
 
Date Technical Information Brochures Submitted:     
 
Days Allowed for Construction:     
 
Target Completion:     
 
The following items shall be completed before date of Contractor’s Request for Substantial Completion: 
 
Date of Performance Verification Information Submitted:     
 
Date Check-Out Memos Submitted:     
 
Date Written Operating Instructions Submitted:     
 
Date Maintenance Information Submitted:     
 
Date Marked-Up Progress Prints Submitted:     
 
Date As-Built Corrections Submitted:     
 
Date Contractor’s Instruction Conference with Owner:     
 
Date Contractor’s Request for Acceptance:     
 
Date Project Accepted:     
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EXAMPLE - Description Sheet Cover 
 
 

GREATER ORLANDO 
AVIATION AUTHORITY 

 
 

ORLANDO 
INTERNATIONAL 

AIRPORT 
 
 

BID PACKAGE NO. 000 
 
 
 
 

[PROJECT NAME] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ELECTRICAL SUBMITTAL BROCHURES 
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EXAMPLE - Description Sheet – Cover 
 
 
 
 
 
 
 
 

GREATER ORLANDO 
AVIATION AUTHORITY 

 
 

ORLANDO 
INTERNATIONAL 

AIRPORT 
 
 

BID PACKAGE NO. 000 
 
 
 
 

[PROJECT NAME] 
 
 
 
 
 
 
 
 
 
 
 
 
 

SYSTEMS SUBMITTAL BROCHURES 
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EXAMPLE - Description Sheet - Spine 
 
 

G.O.A.A. 
 

O.I.A. 
 
 
 

B.P. #000 
 
 
 

[PROJECT NAME] 
 

 
 

E 
L 
E 
C 
T 
R 
I 
C 
A 
L 
 

SUBMITTAL 
 

BROCHURES 
 
 
 
 
 
 
 
 
 

 

  
G.O.A.A. 

 
O.I.A. 

 
 
 

B.P. #000 
 
 
 

[PROJECT NAME] 
 
 

S 
Y 
S 
T 
E 
M 
S 
 
 
 
 

SUBMITTAL 
 

BROCHURES 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 01 33 23 
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SECTION 01 45 00 - QUALITY CONTROL 

PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification sections, 
apply to this section. 

1. 2 SUMMARY 

A. Section includes: quality control and quality assurance services.   

1. Quality control services: inspections, tests, and related actions including reports, performed 
by independent agencies, governing authorities, and the Contractor.  They do not include 
Contract enforcement activities performed by the OAR and Designer.  Unless otherwise 
specified in the Contract Documents, all quality control services, inspections, tests and 
related actions shall be coordinated and provided by Contractor. 

2. Quality assurance services:  Inspection and testing services to assist the OAR and Designer 
in the determination of compliance of the Work with the Contract Documents.  These services 
will be provided by the Owner but do not relieve the Contractor of responsibility for 
compliance with Contract Document requirements or for quality control services. 

B. Requirements of this Section relate to customized fabrication, on site construction and installation 
procedures, not production of standard products. 

1. Inspections, test and related actions specified are not intended to limit the Contractor's quality 
control procedures that facilitate compliance with Contract Document requirements. 

2. Requirements to provide quality control services required by the Owner, OAR, Designer, or 
Authorities Having Jurisdiction are not limited by provisions of this Section. 

1. 3 TESTING BY THE OWNER 

A. The Owner may engage the services of an independent agency to perform inspections and tests 
specified as the Owner's responsibilities.  The OAR will inform the Contractor of such services. 

1. Where the Owner has engaged a testing agency or other entity for testing and inspection of 
a part of the Work, and the Contract Documents require the Contractor to engage an entity 
for the same or related element, the Contractor shall not employ the same entity engaged by 
the Owner, unless otherwise agreed in writing with the Owner. 

B. Owner Responsibilities:  The Owner may provide inspections, tests and similar quality assurance 
services to determine whether the Work is in conformance with the requirements of the Contract 
Documents.  Costs for these services are not included in the Contract Price. 

1. The Owner may employ and pay for the services of an independent agency, testing 
laboratory or other qualified firm to perform acceptance and quality assurance testing. 

2. The Owner may employ threshold inspection services. 
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1. 4 CONTRACTOR RESPONSIBILITIES 

A. Contractor Responsibilities: Provide inspections, tests and similar quality control services, specified 
in individual specification sections and required by governing authorities, except where they are 
specifically indicated to be the Owner's responsibility, or are provided by another identified entity.  
Costs for these services shall be included in the Contract Price. 

1. Testing Agency: Employ and pay an independent agency, to perform specified quality control 
services. 

2. Re-testing:  Provide the cost of re-testing where results of required inspections, tests or 
similar services prove non-compliance with Contract Document requirements. 

a. Provide the cost of re-testing construction revised or replaced.  

3. Associated Services: Cooperate with the OAR and with agencies performing required 
inspections, tests and similar services and provide reasonable auxiliary services as 
requested.  Notify the OAR and the agency sufficiently in advance of operations to permit 
assignment of personnel.  Auxiliary services required include but are not limited to the 
following: 

a. Providing access to the Work and furnishing incidental labor and facilities necessary 
to facilitate inspections and tests. 

b. Taking adequate quantities of representative samples of materials that require testing 
or assisting the agency in taking samples. 

c. Providing facilities for storage and curing of test samples, and delivery of samples to 
testing laboratories. 

d. Providing the agency with a preliminary design mix proposed for use for materials 
mixes that require control by the testing agency. 

e. Security and protection of samples and test equipment at the Project site. 

B. Duties of the Testing Agency:  The independent testing agency engaged by the Contractor to 
perform inspections, sampling and testing of materials and construction specified in individual 
Specification Sections shall cooperate with the OAR, Designer and Contractor in performance of 
its duties, and shall provide qualified personnel to perform required inspections and tests. 

1. The agency shall notify the OAR, Designer and Contractor promptly of irregularities or 
deficiencies observed in the Work during performance of its services. 

2. The agency is not authorized to release, revoke, alter or enlarge requirements of the Contract 
Documents, or approve or accept any portion of the Work. 

3. The agency shall not perform any duties of the Contractor. 

C. Coordination:  The Contractor and each agency engaged by the Contractor to perform inspections, 
tests and similar services shall coordinate the sequence of activities to accommodate required 
services with a minimum of delay.  In addition, coordinate activities to avoid the necessity of 
removing and replacing construction to accommodate inspections and tests. 

1. Schedule times for inspections, tests, taking samples, and similar activities.  Provide a 
minimum of one (1) day (excluding weekends and holidays) notification to the OAR and 
Designer for each inspection, test, sampling, and similar activities. 

1. 5 SUBMITTALS 
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A. The independent testing agency shall submit two (2) certified copies and PDF on a CD of the written 
report of each inspection, test or similar service, to the OAR unless the Contractor is responsible 
for the service.  If the Contractor is responsible for the service, submit four (4) certified copies  and 
PDF on a CD of the written report of each inspection, test or similar service through the Contractor 
to the OAR. The PDF file shall be enabled for Adobe Reader’s Comment and Markup functionality.  
All stamps and markings described herein shall be electronically duplicated. 

1. Submit additional copies of each written report directly to the governing authority, when the 
authority so directs. 

2. Report Data:  Written reports of each inspection, test or similar service shall include, but not 
be limited to: 

a. Date of issue. 
b. Project title and number. 
c. Name, address and telephone number of testing agency. 
d. Dates and locations of samples, tests, and inspections. 
e. Names of individuals making the inspection or test. 
f. Designation of the Work and test method. 
g. Identification of product and Specification Section. 
h. Complete inspection or test data. 
i. Test results and interpretations of test results. 
j. Ambient conditions at the time of sample-taking and testing. 
k. Comments or professional opinion as to whether inspected or tested Work complies 

with Contract Document requirements. 
l. Name and signature of laboratory inspector. 
m. Recommendations on re-testing. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  Upon completion of inspection, testing, sample-taking and similar services, repair 
damaged construction and restore substrates and finishes to eliminate deficiencies, including 
deficiencies in visual qualities of exposed finishes.  Comply with Contract Document requirements 
for "Cutting and Patching." 

1. Remove all deficient Work and replace it with Work of specified quality, or take such other 
corrective action as the OAR and Designer may direct.  No increase will be made in the 
Contract Sum or in Contract Time as a result of authorizing a change in methods or 
equipment under this Article. 

B. Protect construction exposed for quality control services. 

END OF SECTION 01 45 00 
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SECTION 01 55 30 - REQUIREMENTS FOR USE OF CANAL ROAD 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections, 
apply to this Section.  Refer to Specification Section 01 50 00 Temporary Facilities and Controls 
for additional requirements applicable to the use of lots on Canal Road. 

1.2 DESCRIPTION 

A. General:  The following information indicates requirements for use of the Canal Road (Contractor's 
Row) staging area, and the requirements for employee (workers) parking.  The Contractor shall 
notify the OAR at the pre-construction meeting for the need to be assigned a Canal Road staging 
area.  The Contractor shall notify the OAR at the Pre-construction meeting for the need to park 
vehicles at the Project site or the Owners Parking structures. 

1. All staging lot sites are marked on the roadway with site numbers.  Each staging lot is 
approximately 75 feet wide, as measured along the roadway. Only one lot will be issued per 
Contractor, unless expressly approved by the OAR in advance.  Lot locations will be 
determined on the need for available utilities. 

a. If utilities will be required at the lot site,  

1) an address request form is requested from the OAR, 
2) Contact the OAR to review the lots available.  Once a lot has been selected, fill 

out the address request form with the lot number and submit it to the OAR,  The 
request will be coordinated with the Owner’s Planning Department and an 
address assigned.  This address assignment is necessary in order for the 
Contractor to arrange for utilitiy hook-ups. 

3) The Contractor will take the completed address request form and Owner’s Canal 
road site map to the City of Orlando for temporary contruction/trailer permit 
applications. 

b. If utlities will not be required at the lot site, 

1)  contact the OAR for lot assignment. 

2. Address is as follows: 6100 Canal Road, Orlando, FL 32827; Site Number: TO BE 
DETERMINED. 

3. All trailers are to be located no less than 20 feet from Canal Road  and oriented perpendicular 
to the road unless otherwise approved by the Owner.  Trailers shall be a minimum of 25 feet 
setback to the rear of the lot. 

a. The Contractor's name, local contact person, Owner/Principal, and telephone number 
shall be clearly marked on weatherproof placards attached to each trailer.  All 
names/numbers on the placards shall be visible and readable from Canal Road. 
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b. Office trailers, storage trailers, storage boxes, etc. shall be tied down in accordance 
with the Florida Department of Highway Safety and Motor Vehicles, Division of Motor 
Vehicles, Chapter 15C-1. 

1. Vehicles associated with this project will be permitted to park between Canal Road and the 
canal.  Canal Road must be kept clear for emergency vehicle access at all times.  The 
Contractor is fully responsible for safety and security of personnel, vehicles and equipment. 

2. Materials stored at trailer sites shall be located within lot limits.  Chain link security fences 
may be erected at the trailer site.  Fences shall be approved by the OAR. 

3. Utility service exists as follows: 

a. Non-Potable water and electric service is limited in service area.  The Contractor may 
extend service at its own expense and is responsible for hook-up of non-potable water 
and electric service.  The Owner does not provide this service. 

b. Telephone may be provided by AT+T for direct connections or Owner’s 
telcommunications for airport system connection at the Contractor's expense. 

c. Electric service will require the Contractor to provide a service pole. 

4. No vehicle equipment maintenance activities will be allowed on the Owner’s property. 
5. Above ground petroleum refueling tanks will be allowed under 500 gallons with the Owner’s 

express permission. See Specification Section 01 50 00 Temporary Facilities and Controls 
for further requirements. 

6. All storage facilities for flammable substances, and hazardous substances  must be approved 
by the Owner’s Fire Department and the City of Orlando as required by code. 

7. Remove all construction materials and environmentally contaminated soils. Restore the area 
to a clean, erosion-free area upon leaving. 

a. Keep grass and weeds cut, and trash and loose debris removed. 
b. Any lots not kept in a neat condition will be maintained by the Owner and the Contractor 

will be backcharged for these costs. 

8. All waste shall be properly disposed of off the Owner’s property. 
9. Provide human waste holding and disposal off site. Only on-site holding tanks, installed per 

codes, will be allowed. Maintain tanks at regular intervals throughout the Work. 
10. All lots will be provided in an "as-is" condition. Leave the site as stated in Paragraph 10 

above, regardless of the prior condition of the site. 
11. Worker vehicle parking area (between the road and the canal) must be kept in a manner that 

the Owner may mow and maintain at all times. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 01 55 30 
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SECTION SECTION 01 60 00 – PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including other Division 1 Specification Sections, 
apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing the Contractor's 
selection of products for use in the Project. 

1.3 DEFINITIONS 

A. Definitions used in this Article are not intended to change the meaning of other terms used in the 
Contract Documents, such as "specialties," "systems," "structure," "finishes," "accessories," and 
similar terms.  Such terms are self-explanatory and have well-recognized meanings in the 
construction industry. 

1. "Products" are items purchased for incorporation in the Work, whether purchased for the 
Project or taken from previously purchased stock.  The term "product" includes the terms 
"material," "equipment," "system," and terms of similar intent. 

a. "Named Products" are items identified by the manufacturer's product name, including 
make or model number or other designation, shown or listed in the manufacturer's 
published product literature, that is current as of the date of the Contract Documents. 

b. "Foreign Products," as distinguished from "domestic products," are items substantially 
manufactured (50 percent or more of value) outside the United States and its 
possessions.  Products produced or supplied by entities substantially owned (more 
than 50 percent) by persons who are not citizens of, nor living within, the United States 
and its possessions are also considered to be foreign products. 

2. "Materials" are products substantially shaped, cut, worked, mixed, finished, refined or 
otherwise fabricated, processed, or installed to form a part of the Work. 

3. "Equipment" is a product with operational parts, whether motorized or manually operated, 
that requires service connections, such as wiring or piping. 

1.4 SUBMITTALS 

A. Product List:  Prepare a list of specified products. Include the manufacturer's name and proprietary 
product names for each item listed. 

B. Coordinate product list with the Contractor's Construction Schedule and the Schedule of 
Submittals. 
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C. Form:  Prepare product list with information on each item tabulated under the following column 
headings: 

1. Related Specification Section number. 
2. Generic name used in Contract Documents. 
3. Proprietary name, model number, and similar designations. 
4. Manufacturer's name and address. 
5. Supplier's name and address. 
6. Installer's name and address. 
7. Projected delivery date or time span of delivery period. 

D. Submit list following procedures and requirements as outlined in Division 1 Specifications Section 
Shop Drawings, Product Data, and Samples. 

1.5 QUALITY CONTROL 

A. Source Limitations:  To the fullest extent possible, provide products of the same kind from a single 
source. 

1. When specified products are available only from sources that do not, or cannot, produce a 
quantity adequate to complete project requirements in a timely manner, consult with the OAR 
to determine the most important product qualities before proceeding.  

2. Qualities may include attributes, such as visual appearance, strength, durability, or 
compatibility.  When a determination has been made, select products from sources producing 
products that possess these qualities, to the fullest extent possible. 

B. Compatibility of Options:  When the Contractor is given the option of selecting between 2 or more 
products for use on the Project, the product selected shall be compatible with products previously 
selected, even if previously selected products were also options. 

1. The Contractor is responsible for providing products and construction methods that are 
compatible with products and construction methods of the subcontractors. 

2. If a dispute arises over concurrently selectable, but incompatible products, the OAR will 
determine which products shall be retained and which are incompatible and must be 
replaced. 

C. Nameplates:  Except for required labels and operating data, do not attach or imprint manufacturer's 
or producer's nameplates or trademarks on exposed surfaces of products that will be exposed to 
view in occupied spaces or on the exterior. 

D. Labels:  Locate required product labels and stamps on concealed surfaces or, where required for 
observation after installation, on accessible surfaces that are not conspicuous. 

1. Equipment Nameplates:  Provide a permanent nameplate on each item of service-connected 
or power-operated equipment.  Locate on an easily accessible surface that is inconspicuous 
in occupied spaces.  The nameplate shall contain the following information and other 
essential operating data: 

a. Name of product and manufacturer. 
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b. Model and serial number. 
c. Capacity. 
d. Speed. 
e. Ratings. 
f. UL Listing or other Owner approved listing agency. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products according to the manufacturer's recommendations, using 
means and methods that will prevent damage, deterioration, and loss, including theft. 

B. Schedule delivery to minimize long-term storage at the site and to prevent overcrowding of 
construction spaces. 

1. Coordinate delivery with installation time to assure minimum holding time for items that are 
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses. 

2. Deliver products to the site in an undamaged condition in the manufacturer's original sealed 
container or other packaging system, complete with labels and instructions for handling, 
storing, unpacking, protecting, and installing. 

3. Inspect products upon delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

4. Store products at the site in a manner that will facilitate inspection and measurement of 
quantity or counting of units. 

5. Store heavy materials away from the Project structure in a manner that will not endanger the 
supporting construction. 

6. Store products subject to damage by the elements above ground, under cover in a 
weathertight enclosure, with ventilation adequate to prevent condensation.  Maintain 
temperature and humidity within range required by manufacturer's instructions. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION 

A. General Product Requirements:  Provide products that comply with the Contract Documents, that 
are undamaged and, unless otherwise indicated, new at the time of installation. 

1. Provide products complete with accessories, trim, finish, safety guards, and other devices 
and details needed for a complete installation and the intended use and effect. 

2. Standard Products:  Where available, provide standard products of types that have been 
produced and used successfully in similar situations on other projects. 

B. Product Selection Procedures:  The Contract Documents and governing regulations govern product 
selection.   

1. Visual Matching:  Where Specifications require matching an established Sample, the 
Designer(s) decision will be final on whether a proposed product matches satisfactorily. 

a. Where no product available within the specified category matches satisfactorily and 
complies with other specified requirements, comply with provisions of the Contract 
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Documents concerning "substitutions" for selection of a matching product in another 
product category. 

2. Visual Selection:  Where specified product requirements include the phrase "...as selected 
from manufacturer's standard colors, patterns, textures..." or a similar phrase, select a 
product and manufacturer that complies with other specified requirements.  The Designer will 
select the color, pattern, and texture from the product line selected. 

3. Allowances:  Refer to individual Specification Sections and "Allowance" provisions (if 
included) in Division 1 for allowances that control product selection and for procedures 
required for processing such selections. 

PART 3 - EXECUTION 

3.1 INSTALLATION OF PRODUCTS 

A. Comply with manufacturer's instructions and recommendations for installation of products in the 
applications indicated.  Anchor each product securely in place, accurately located and aligned with 
other Work. 

1. Clean exposed surfaces and protect as necessary to ensure freedom from damage and 
deterioration. 

END OF SECTION 01 60 00 
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SECTION 01 71 23 - FIELD ENGINEERING 

PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including other Division 1 Specification Sections, 
apply to this Section. 

1. 2 SUMMARY 

A. General:  This Section specifies administrative and procedural requirements for field-engineering 
services including, but not limited to, the following: 

1. Land survey work. 
2. Civil-engineering services. 
3. Damage surveys. 
4. Geotechnical monitoring. 
5. As-Built documentation. 
6. Non-destructive testing services through electromagnetic investigation. 

1. 3 SUBMITTALS 

A. Certificates:  Submit a certificate signed by the land surveyor or professional engineer certifying 
the location and elevation of improvements. 

B. Final Property Survey and As-Built documentation Survey:  Submit 2 paper copies, 1 mylar and 
and CD of AutoCAD & PDF files of the final property survey (42”x30” format). 

1. 4 QUALITY CONTROL 

A. Surveyor Qualifications:  Engage a land surveyor registered in the State of Florida to perform 
required land-surveying services. 

B. Engineer Qualifications:  Engage an engineer of the discipline required, licensed in the State of 
Florida to perform required engineering services. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Identification: The Contractor will be required to establish its own Project control points. 
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B. Verify layout information shown on the Drawings, in relation to the property survey, existing 
benchmarks and location of existing underground or concealed utilites and conduits, before 
proceeding to lay out the Work.  Locate and protect existing benchmarks and control points.  
Preserve permanent reference points during construction. 

1. Do not change or relocate benchmarks or control points without prior written approval of the 
OAR.  Promptly report lost or destroyed reference points or requirements to relocate 
reference points because of necessary changes in grades or locations. 

2. Promptly replace lost or destroyed Project control points utilizing the original survey control 
points.   

C. Establish and maintain a minimum of 2 permanent benchmarks on the site, referenced to data 
established by survey control points. 

1. Record benchmark locations, with horizontal and vertical data, on Project As-Built 
Documents. 

D. Existing Utilities and Equipment:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and 
verify the existence and location of underground or concealed utilities and other construction by 
use of non-destructuve testing such as electromagnetic investigation or other applicable means. 

1. Prior to construction, verify the location and invert elevation at points of connection of sanitary 
sewer, storm sewer, and water-service piping.  Document the information on the As-Built 
Documents. 

2. Develop a detailed plan for non-destructive testing service by use of electromagnetic or other 
applicable means of investigation that includes the following (at a minimum): 

a. area of investigation 
b. depth of investigation 
c. items to be located 
d. operational constraints 

3.2 PERFORMANCE 

A. Work from lines and levels established by the Contract Documents.  Establish benchmarks and 
markers to set lines and levels at each story of construction and elsewhere as needed to locate 
each element of the Project.  Calculate and measure required dimensions within indicated or 
recognized tolerances.  Do not scale Drawings to determine dimensions. 

1. Advise entities engaged in construction activities of marked lines and levels provided for their 
use. 

2. As construction proceeds, check every major element for line, level, and plumb. 

B. Surveyor's Log:  Maintain a surveyor's log of control and other survey work.  Make this log available 
for reference to the OAR and the Designer. 

1. Record deviations from required lines and levels, and advise the OAR when deviations that 
exceed indicated or recognized tolerances are detected.  On Project As-Built Drawings, 
record deviations that are accepted and not corrected. 
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C. Site Improvements:  Locate and lay out site improvements, including pavements, stakes for 
grading, fill and topsoil placement, utility slopes, and invert elevations. 

D. Building Lines and Levels:  Locate and lay out batter boards for structures, building foundations, 
column grids and locations, floor levels, and control lines and levels required for mechanical and 
electrical work. 

E. Existing Utilities:  Furnish information necessary to adjust, move, or relocate existing structures, 
utility poles, lines, services, or other appurtenances located in or affected by construction.  
Coordinate with the appropriate Utility and the local Authorities Having Jurisdiction. 

F. As-Built Documents:  All concealed and underground utilities, equipment, foundations or other 
permanent conditions shall be surveyed and documented on the As-Built Documents.  This 
includes all discovered conditions.  All shall be tied to permanent benchmarks showing horizontal 
and vertical data.  GPS coordinates are to be provided for all beginning/end points and changes in 
direction.  See Closeout Submittals 01 78 00 for all As-built requirements. 

G. Final Property Survey:  Prepare a final property survey showing significant features (real property) 
for the Project.  Include on the survey a certification, signed by the surveyor, that principal metes, 
bounds, lines, and levels of the Project are accurately positioned as shown on the survey. 

1. Recording:  At Substantial Completion, have the final property survey recorded by or with 
local governing authorities as the official "property survey." 

END OF SECTION 01 71 23  
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SECTION 01 73 29 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 1 Specification Sections, 
apply to this Section.  Refer to other Specification Sections for specific requirements and limitations 
applicable to cutting and patching individual parts of the work. 

1. 2 SUMMARY 

A. This Section includes cutting into existing construction to provide for installation or performance of 
the Work, subsequent fitting, and patching required to restore surfaces to original condition. 

1. Execute cutting, fitting, and patching, including excavation and backfill, required to perform 
Work and to: 

a. Make parts fit together properly. 
b. Remove and replace defective work. 
c. Remove and replace Work not conforming to requirements of Contract Documents. 
d. Uncover Work to allow for the OAR’s observation of covered Work which has been 

covered prior to required observation of the OAR. 

2. Drilling of holes for the installation of fasteners and similar operations is not considered to be 
cutting and patching. 

1. 3 BUILDING MODIFICATIONS 

A. General: Modifications to existing facililties and structures shall be provided as indicated and as 
necessary to accomplish the Work of these Contract Documents. 

1. Modifications shall include the removal of existing structure, relocation of materials indicated, 
termination and relocation of utilities, cutting, patching, cleaning, adjusting, and refinishing, 
and all incidental work related and required for the installation of new Work.   

2. It is intended to maintain daily occupancy functions during the progress of this Work.  The 
Contractor shall closely coordinate his Work to minimize any inconvenience to the Owner or 
Owner's operations. 

3. No Public Services or utility systems shall be interrupted without first notifying the OAR and 
obtaining concurrence for the interruption as instructed in the Summery of Work.   

1. 4 SUBMITTALS 

A. Cutting and Patching Proposal:  Submit a proposal describing procedures well in advance of the 
time cutting and patching will be performed and request approval to proceed.  Include the following 
information, as applicable: 
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1. Describe the extent of cutting and patching required and how it is to be performed. 
2. Describe anticipated results in terms of changes to existing construction; include changes to 

structural elements and operating components as well as changes in the building's 
appearance and other significant visual elements. 

3. List products to be used and firms that will perform Work. 
4. Indicate dates when cutting and patching is to be performed. 
5. List utilities that will be disturbed or affected, including those that will be relocated and those 

that will be temporarily out-of-service.  Indicate how long service will be disrupted. 
6. Where cutting and patching involves addition of reinforcement to structural elements, submit 

details and engineering calculations to show how reinforcement is integrated with the original 
structure. 

7. Where cutting and patching activities occur within the building evelope, provide details of 
compliance with the project “Indoor Air Quality Plan”. 

8. Approval by the OAR to proceed with cutting and patching does not waive the  Owner’s right 
to later require complete removal and replacement of Work found to be cut and patched in 
an unsatisfactory manner. 

B. Hot Work and Dust Hazard - Notify the OAR 48 hours (excluding weekends and holidays) in 
advance of any welding, cutting, burning, soldering, any dust creating activities or any hot work.  
Utilize the Owners Hot Work/Dust Hazard Permit Forms. 

1. 5 QUALITY ASSURANCE 

A. Requirements for Structural Work:  Do not cut and patch structural elements in a manner that would 
reduce their load-carrying capacity or load-deflection ratio. 

B. Operational and Safety Limitations:  Do not cut and patch operating elements or safety related 
components in a manner that would result in reducing their capacity to perform as intended, or 
result in increased maintenance, or decreased operational life or safety. 

1. Obtain approval of the cutting and patching proposal before cutting and patching the following 
operating elements or safety related systems: 

a. Water, moisture, or vapor barriers. 
b. Membranes and flashings. 
c. Electrical wiring systems. 
d. Control systems. 
e. Communications systems. 
f. Conveying systems. 
g. Shoring, bracing, and sheeting. 
h. Primary operational systems. 
i. Air or smoke barriers. 
j. Fire protection systems. 
k. Noise and vibration control elements and systems. 
l. Water lines. 
m. Sewer lines. 
n. Other special construction. 

C. Visual Requirements:  Do not cut and patch construction in a manner that would degrade the 
building's aesthetics, or result in visual evidence of cutting and patching.  Remove and replace 
Work cut and patched unsatisfactorily. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Use materials that are identical to existing materials.  If identical materials are not available or 
cannot be used where exposed surfaces are involved, obtain the OAR’s approval to use substitute 
materials that match existing adjacent surfaces to the fullest extent possible with regard to visual 
effect.  Use materials whose installed performance will equal or surpass that of existing materials. 

B. Verify that new materials are compatible with existing materials in all respects where cutting and 
patching occurs. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Before cutting existing surfaces, examine surfaces to be cut and patched and conditions under 
which cutting and patching is to be performed.  Take corrective action before proceeding, if unsafe 
or unsatisfactory conditions are encountered. 

1. Before proceeding, meet at the site with all parties involved in cutting and patching.  Review 
areas of potential interference and conflict.  Coordinate procedures and resolve potential 
conflicts with OAR before proceeding. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect existing construction during cutting and patching to prevent damage.  Provide 
protection from adverse weather conditions for portions of the Project that might be exposed during 
cutting and patching operations. 

1. Avoid interference with use of adjoining areas or interruption of free passage to adjoining 
areas. 

C. Cutting: Take all precautions necessary to avoid cutting existing pipe or conduit serving the 
building, but scheduled to be removed or relocated until provisions have been made to bypass 
them. 

3.3 PERFORMANCE 

A. General:  Employ skilled workmen to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time and complete without delay. 

1. Cut existing construction to provide for installation of other components or performance of 
other construction activities and the subsequent fitting and patching required to restore 
surfaces to their original condition. 
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B. Cutting:  Cut existing construction using methods least likely to damage elements to be retained or 
adjoining construction.  Where possible review proposed procedures with the original installer; 
comply with the original installer's recommendations. 

1. In general, where cutting is required, use hand or small power tools designed for sawing or 
grinding, not hammering and chopping.  Cut holes and slots neatly to size required with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. To avoid marring existing finished surfaces, cut or drill from the exposed or finished side into 
concealed surfaces. 

3. Cut through concrete and masonry using a cutting machine such as a carborundum saw or 
diamond core drill. 

4. Comply with requirements of applicable sections of Division 31 specifications where cutting 
and patching requires excavating and backfill. 

5. By-pass utility services such as pipe or conduit, before cutting, where services are shown or 
required to be removed, relocated or abandoned.  Cut-off pipe or conduit in walls or partitions 
to be removed.  Cap, valve or plug and seal the remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after by-passing and cutting. 

C. Patching:  Patch with durable seams that are as invisible as possible.  Comply with specified 
tolerances. 

1. Where feasible, inspect and test patched areas to demonstrate integrity of the installation. 
2. Restore exposed finishes of patched areas and extend finish restoration into retained 

adjoining construction in a manner that will eliminate evidence of patching and refinishing. 
3. Where removal of walls or partitions extends one finished area into another, patch and repair 

floor and wall surfaces to provide an even surface of uniform color and appearance.  Remove 
existing floor and wall coverings and replace with new materials, if necessary to achieve 
uniform color and appearance. 

a. Where patching occurs in a smooth painted surface, extend final paint coat over entire 
unbroken surface containing the patch, after the patched area has received primer and 
second coat. 

4. Patch, repair, or rehang existing ceilings as necessary to provide an even plane surface of 
uniform appearance. 

3.4 CLEANING 

A. Thoroughly clean areas where cutting and patching is performed or used as access. Remove 
completely any paint, mortar, oils, putty and items of similar nature. Thoroughly clean piping, 
conduit and similar features before painting or other finishing is applied.  Restore damaged pipe 
covering to its original condition. 

END OF SECTION 01 73 29 
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SECTION 01 74 23 - FINAL CLEANING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of the Contract, including other Division 1 Specification Sections, 
apply to this Section. 

1.2 SUMMARY 

A. Section includes: final cleaning at completion of work by individual trade and at Substantial 
Completion. 

B. Environmental Requirements:  When specified, final cleaning shall comply with Green Seal 
Standard GS 42. 

C. Conduct cleaning and waste-disposal operations in compliance with local laws and ordinances.  
Comply fully with federal and local environmental and antipollution regulations. 

D. Sustainable Design Requirements: When specified, final cleaning shall comply with the requirment 
in Section 01 81 13.14 “Sustainable Design Requirements - LEED v4 BD+C”. 

E. Environmental Requirements:  Conduct cleaning and waste-disposal operations in compliance with 
local laws and ordinances.  Comply fully with federal and local environmental and antipollution 
regulations. 

1. Do not dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in storm or 
sanitary drains. 

B. Burning or burying of debris, rubbish, or other waste material on the premises is not permitted. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or 
fabricator of the material to be cleaned.  Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. The cleaning products utilized shall be Green Seal complying with one or more of the 
following standards; by category: 

a. Green Seal GS-37, for general-purpose, bathroom, glass and carpet cleaner use for 
industrial and institutional purposes 
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1) Environmental Choice CCD-110, for cleaning and degreasing compounds 
2) Environmental Choice CCD-146, for hard-surface cleaners 
3) Environmental Choice CCD-148, for carpet and upholstery care. 

a) Disinfectants, metal polish, floor finishes, strippers or other products not 
addressed by GS-37 or Environmental Choice CCD-110, 146, or 148 shall 
meet at least one of the following standards for the appropriate category: 

I. Green Seal GS-40, for industrial and institutional floor-care products 
II. Environmental Choice CCD-112, for digestion additives for cleaning 

and odor control 
III. Environmental Choice CCD-113, for drain or grease-trap additives 
IV. Environmental Choice CCD-115, for odor-control additives 
V. Environmental Choice CCD-147, for hard-floor care 

b) California Code of Regulations maximum allowable VOC levels for the 
specific product category. 

c) The product shall not contain alkyl phenol ethorylates, dibutyl phthalate 
heavy metals, ozone-depleting compounds or optical brighteners. 

d) The product shall not be tested on animals. 
e) Cleaning materials and agents shall be in accordance with manufacturers 

recommendations.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

2.2 PROHIBITED PRODUCTS 

A. The following products shall not be utilized within the Work: 

1. Diversey Care a division of Sealed Air; Bravo Heavy-Duty Low Odor Stripper. 
2. Diversey Care a division of Sealed Air; BreakDown XC 40 Odor Eliminator Concentrate 

Fresh. 
3. Diversey Care a division of Sealed Air; Alpha-HP Multi-Surface Cleaner. 
4. Diversey Care a division of Sealed Air; Crew Clinging Toilet Bowl Cleaner. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Provide final-cleaning operations.  Employ experienced workers or professional cleaners 
for final cleaning.  Clean each surface or unit of Work to the condition expected from a commercial 
building cleaning and maintenance program.  Comply with manufacturer's instructions. 

B. Cleaning Operations: Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for the entire Project or a portion of the Project. 

1. Clean the Project Site, yard and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and foreign 
substances. 



ORLANDO INTERNATIONAL AIRPORT FINAL CLEANING 
V-S00047, TERMINAL C ENHANCEMENTS PROGRAM SECTION 01 74 23 
SIGNAGE IMPROVEMENTS 

01 74 23 - 3 
AECOM Technical Services, Inc. GOAA July 2019 

2. Sweep paved areas broom clean.  Rake grounds that are neither planted nor paved to a 
smooth, even-textured surface. 

3. Broom clean concrete floors in unoccupied spaces. 
4. Remove petrochemical spills, stains, and other foreign deposits. 
5. Remove tools, construction equipment, machinery, and surplus material from the site. 
6. Vacuum clean carpet and similar soft surfaces, removing debris and excess nap.  Shampoo, 

if required. 
7. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior 
surfaces.  Restore reflective surfaces to their original condition. 

8. Remove debris and surface dust from limited access spaces, including roofs, plenums, 
shafts, trenches, equipment vaults, manholes, and similar spaces. 

9. Remove marks, stains, fingerprints, and other soils or other dirt from painted, decorated, and 
natural finished woodwork and other Work. 

10. Clean cabinet work removing stains, paint, dirt and dust. 
11. Remove spots, plaster, soil and paint from ceramic tile, marble, and other finished materials, 

and wash or wipe clean. 
12. Clean transparent materials, including mirrors and glass in doors and windows.  Remove 

glazing compounds and other substances that are noticeable vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors 
and glass, taking care not to scratch surfaces. 

13. Clean flooring materials thoroughly, comply with materials manufacturer’s instructions and 
recommendations. 

14. Remove labels that are not permanent labels. 
15. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  Replace 

finishes and surfaces that cannot be satisfactorily repaired or restored or that already show 
evidence of repair or restoration. 

a. All restoration efforts shall be in strict accordance with LEED v4 requirements for Low 
Emitting Materials.  

b. Do not paint over "UL" and similar labels, including mechanical and electrical 
nameplates. 

16. Clean food-service equipment to a sanitary condition, ready and acceptable for its intended 
use. 

17. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar 
equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

18. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from 
water exposure. 

19. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  Replace 
burned-out bulbs. 

20. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of 
diffusers, registers, and grills. 

21. Clean ductwork, blowers, and coils of units that were operated during construction. 
22. Remove debris and surface dust from limited access spaces, including roofs, plenums, 

shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 
23. Leave the Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid the 
Project of rodents, insects, and other pests.  Comply with regulations of local authorities. 
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D. Removal of Protection:  Remove temporary protection and facilities installed during construction to 
protect previously completed installations during the remainder of the construction period. 

E. Compliances:  Comply with governing regulations and safety standards for cleaning operations.  
Remove waste materials from the site and dispose of lawfully and in strict compliance with the 
project Construction Waste Management Plan. 

1. Where extra materials of value remain after completion of associated Work, they become the 
Owner's property.  Dispose of these materials as directed by the OAR. 

2. The Contractor shall not dispose of debris or waste materials on the Owner’s property without 
the prior approval of the Owner.   

F. Maintenance: Provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to assure 
operability without damaging effects. 

3.2 PROTECTIONS 

A. General: Supervise construction operations to assure that no part of the construction, completed 
or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure 
during the construction period.  Where applicable, such exposures include, but are not limited to, 
the following: 

1. Excessive static or dynamic loading. 
2. Excessive internal or external pressures. 
3. Excessively high or low temperatures. 
4. Thermal shock. 
5. Excessively high or low humidity. 
6. Air contamination or pollution. 
7. Water or ice. 
8. Solvents. 
9. Chemicals. 
10. Light. 
11. Radiation. 
12. Puncture. 
13. Abrasion. 
14. Heavy traffic. 
15. Soiling, staining, and corrosion. 
16. Bacteria. 
17. Rodent and insect infestation. 
18. Combustion. 
19. Electrical current. 
20. High-speed operation. 
21. Improper lubrication. 
22. Unusual wear or other misuse. 
23. Contact between incompatible materials. 
24. Destructive testing. 
25. Misalignment. 
26. Excessive weathering. 
27. Unprotected storage. 
28. Improper shipping or handling. 
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29. Theft. 

END OF SECTION 01 74 23 
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SECTION 01 78 00 - CLOSEOUT SUBMITTALS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and General Conditions of Contract, including other Division 01 Specification Sections, 
apply to this Section. Refer to other specification sections for requirements and limitations 
applicable to Project Closeout. 

1.2 SUMMARY 

A. Closeout is defined to include general requirements near end of Contract Time, in preparation for 
Substantial Completion, Final Completion and Acceptance, Final Payment, normal termination of 
Contract, occupancy by Owner and similar actions evidencing completion of the Work.  Specific 
requirements for individual units of Work are specified in other sections.   

1.3 SUBSTANTIAL COMPLETION 

A. General: Refer to the General Conditions of the Contract. 

B. Procedures to achieving Substantial Completion: 

1. The Contractor will request a preliminary inspection from the OAR for the determination that 
the Project is ready for the Substantial Completion Inspection. The Contractor will prior to the 
request: 

a. Complete its punch list and provide a copy to the OAR. 
b. Schedule inspections from the Authorities Having Jurisdiction and provide the time and 

date to the OAR. 

2. If the OAR’s preliminary inspection discloses any item that is not in accordance with the 
requirements of the Contract Documents, whether or not included on the Contractor’s punch 
list, the OAR shall so notify the Contractor and the Contractor shall add the items to its punch 
list.  The Contractor shall proceed to complete or correct every item on the revised punch list 
and request re-inspection from the OAR. 

3. If the OAR determines that the Work is ready, the Substantial Completion Inspection will be 
scheduled at a minimum of three (3) business days after the OAR’s preliminary inspection.   

4. Form #008 Substantial Completion Acceptance (SCA) will be used to: document the time 
and place of the project closeout inspections, establish the participants to be involved in the 
inspections, establish the date of Substantial Completion, document the acceptance of the 
Substantial Completion punch list, document the date all Substantial Completion punch list 
items were completed and document the date of Final Completion. 

5. The following parties will attend the Substantial Completion inspection: the OAR, the 
Contractor, and the Designer.  The following Owner representatives may attend: GOAA 
ARFF, GOAA Construction, GOAA Engineering, GOAA Environmental, GOAA IT, GOAA 
Maintenance, GOAA Operations, GOAA Properties, GOAA Risk Management, and any 
involved tenant(s). 
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6. Following the inspection, the OAR and Designer will determine if the Work is substantially 
complete.  If it is determined to be Substantially Complete, the OAR will use this date in the 
preparation of Form #007 Certificate of Substantial Completion (CoSC) and the Contractor 
in the preparation of the written warranties.  The following will be used in the determination 
of the Substantial Completion date: 

a. Certificate of Occupancy/Certificate of Completion (CofO) or Agency Sign Off (as 
required). The date of the CofO does not establish the date for Substantial Completion. 

b. Recommendation from the OAR and Designer that the Project is Substantially 
Complete. 

c. Acceptance from the Contractor and OAR that the preliminary Substantial Completion 
punch lists represent most of the items required for completion of the Work.  The OAR 
shall distribute the preliminary Substantial Completion punch lists to the Contractor 
within a maximum of three (3) business days after the date of Substantial Completion. 

d. Acceptance by the OAR of the draft warranties. 
e. Acceptance by the OAR of the draft Operation & Maintenance Manuals. 
f. Agreement from the Contractor and OAR that the Owner will have complete use or 

occupancy and may use, operate, and maintain the Project in all respects, for its 
intended purpose and without undue interference by the Contractor’s Final Completion 
efforts. 

g. If any of the above items are not accepted or incomplete the Contractor shall correct 
any items found not to be in accordance with the requirements of the Contract 
Documents and once the items have been corrected, the Contractor shall provide a 
written request for re-review and or re-inspection. 

7. When the Project is determined to be Substantially Complete the OAR will prepare a typed 
Substantial Completion punch list which includes any items from the preliminary Substantial 
Completion punch list that have not yet been completed plus all punch list items from the 
Designer, OAR, Owner and others, and Form #007 Certificate of Substantial Completion 
(CoSC) within fifteen (15) business days from the date of Substantial Completion. As a 
condition for Final Completion, the Contractor remains responsible for the correction of any 
work which does not comply with the requirements of the Contract, even if not listed on the 
Substantial Completion Punchlist and discovered after the Substantial Completion Punchlist 
and has been published. The OAR will schedule a meeting with the Contractor, Designer, 
and any Owner’s representatives to: 

1) Review Form #007 CoSC, all of its requirements and submit to the Contractor 
for appropriate acceptance and signature. 

2) Review the attachments: Form #008 SCA, Substantial Completion punch list and 
the CofO. 

3) Establish the date for the completion of the Substantial Completion punch list 
items. 

4) Establish the responsibilities of the Owner and Contractor for security, 
maintenance, operations, cleaning and housekeeping, heating and cooling, 
utilities, damage to the Work and insurance. 

5) Review and accept the Contractor’s written warranties and guarantees from its 
Subcontractors and Suppliers bearing the date of Substantial Completion stating 
the period of warranty as required by the Contract Documents, the Final 
Operation & Maintenance Manuals, and As-built Documents. 

1.4 PARTIAL OCCUPANCY OR USE 
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A. General: Refer to the General Conditions of the Contract. 

B. The Owner may occupy or use any completed or partially completed portion of the Work at any 
stage and, if the Owner chooses such partial occupancy, the Contractor and Owner shall designate 
by an agreement the conditions of such partial occupancy, provided such occupancy or use is 
consented to by the Owner's insurer and authorized by public authorities having jurisdiction over 
the Work. 

1. Such partial occupancy or use may commence whether or not the portion is Substantially 
Complete. 

C. Procedures to achieving partial occupancy or use: 

1. The Owner will request the OAR to coordinate with the Contractor for a partial occupancy or 
use of a portion of the Work. 

2. If the OAR determines that the Work is ready, a partial occupancy or use inspection will be 
scheduled at a minimum of three (3) business days after the OAR’s preliminary inspection.   

3. Immediately prior to such partial occupancy or use inspection, the Owner, OAR, Contractor 
and Designer shall jointly inspect the area to be occupied or portion of the Work to be used 
in order to determine and record the condition of the Work. 

a. The following parties will attend the partial occupancy or use inspection: the OAR, the 
Contractor, and the Designer.  The following Owner representatives may attend: 
GOAA Construction, GOAA Engineering, GOAA Environmental, GOAA Maintenance, 
GOAA Operations, GOAA Properties, GOAA Risk Management, GOAA ARFF, and 
any involved tenant(s).   

b. Following the inspection, the OAR and Designer will determine if the Work is ready for 
partial occupancy or use.  If it is determined to be ready, the OAR will use this date in 
the preparation of Form #009 Partial Occupancy/Use (POUA) and the Contractor in 
preparation of any agreed upon written warranties.  The following will be used in the 
determination of the POUA date: 

1) Certificate(s) of Occupancy (CofO) / Agency Sign Off (as required) for the area 
being occupied. 

2) Recommendation from the OAR and Designer that the Project is ready for partial 
occupancy or use. 

3) Acceptance from the Contractor and OAR that the preliminary punch lists 
represent most of the items required for completion of the Work.  The OAR shall 
distribute the preliminary punch lists to the Contractor within three (3) business 
days after the date of the POUA. 

4) Acceptance by the OAR of the draft warranties if requested. 
5) Acceptance by the OAR of the draft Operation & Maintenance Manuals if 

requested. 
6) Agreement from the Contractor and OAR that the Owner will have complete 

occupancy or use and may use, operate, and maintain the Project in all respects, 
for its intended purpose and without undue interference by the Contractor’s Final 
Completion efforts. 

7) Agree that partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work which is not in conformance with the 
requirements of the Contract Documents. 
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c. When the Project is determined to be ready for partial occupancy or use the OAR will 
prepare a typed punch list which includes any items from the preliminary punch list that 
have not yet been completed plus all punch list items from the Designer, OAR, Owner 
and others, and Form #009 Partial Occupancy/Use (POUA) within a maximum of 
fifteen (15) business days of the date of POUA. As a condition for Substantial and Final 
Completion, the Contractor remains responsible for the correction of any work which 
does not comply with the requirements of the Contract, even if not listed on the punch 
list and discovered after the punch list has been published. The OAR will schedule a 
meeting with the Contractor, Designer, and any Owner’s representatives to: 

1) Review Form #009 POUA, all of its requirements and submit to the Contractor 
for appropriate acceptance and signature. 

2) Review the attachments: punch list and the CofO. 
3) Establish the date for the completion of the punch list items. 
4) Establish the responsibilities of the Owner and Contractor for security, 

maintenance, operations, cleaning and housekeeping, heating and cooling, 
utilities, damage to the Work and insurance. 

5) Review and accept the requested Contractor’s written warranties and 
guarantees from its Subcontractors and Suppliers bearing the date of the POUA 
stating the period of warranty as required by the Contract Documents. 

1.5 FINAL COMPLETION 

A. General:  Refer to the General Conditions of the Contract. 

B. Procedures: Complete the following. 

1. Before requesting final inspection for certification of Final Completion and final payment, 
prepare and submit to the OAR the following: 

a. Contractor’s certified copy of the Substantial Completion punch list of items to be 
completed or corrected, stating that each item has been completed or otherwise 
resolved for acceptance, and the list has been endorsed and dated by the OAR. 

b. Final meter readings for utilities, and similar data as of the date of Substantial 
Completion, or when the Owner took possession of and responsibility for 
corresponding elements of the Work. 

c. Closeout Documentation Manual. 

2. If the OAR determines that the Work is ready, the Final Completion Inspection will be 
scheduled at a minimum of three (3) business days after the OAR’s preliminary inspection.   

3. The following parties will attend the Final Completion inspection: the OAR, the Contractor, 
and the Designer.  The following Owner representatives may attend: GOAA ARFF, GOAA 
Construction, GOAA Engineering, GOAA Environmental, GOAA IT, GOAA Maintenance, 
GOAA Operations, GOAA Properties, GOAA Risk Management, and any involved tenant(s).   

4. Upon acceptance of the Final Completion Inspection, the Designer, OAR and GOAA 
Maintenance are to sign off on Part IV of Form #008 SCA and provide the final inspection 
date.  The OAR is to provide the Contractor’s completed punch list which will be field verified 
and each item initialed complete by the Designer and the OAR.  The OAR is to provide 
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documentation of FAA/FDOT final inspections, as required.  Part IV of Form #008 SCA must 
be completed prior to processing the Contractor’s final pay application. 

C. If necessary, re-inspection will be repeated at the Contractor’s expense.  Re-inspection Procedure:  
The OAR and Designer will re-inspect the Work upon receipt of notice that the Work, including 
inspection list items from earlier inspections, has been completed, except items whose completion 
has been delayed because of circumstances acceptable to the OAR and Designer.  Repeat Final 
Completion Procedures above until Final Completion is accepted. 

1.6 CLOSEOUT DOCUMENTATION MANUAL 

A. Description: Submit the manual in a vinyl covered, 3-ring binder; white, with hard cover, with clear 
vinyl pockets on front (sized to hold 8-1/2" x 11" sheets) and spine (minimum spine size 1", 
maximum 3").  Binder shall be "View Binder" as manufactured by Avery Consumer Products, AVE 
0560 series, or approved equal.  Each section shall be divided by an 8-1/2" x 11" reinforced, clear 
ring binder index, 5 tabs, as manufactured by Wilson Jones, Stock No. WJ-54125, or approved 
equal. Documents shall also be submitted in PDF format on a CD. The PDF file shall be enabled 
for Adobe Reader’s Comment and Markup functionality.  All stamps and markings described herein 
shall be electronically duplicated. 

1. Full size, machine lettered labels shall be inserted into the front, back, and spine pockets.  
Labels shall be on white paper with black print, and shall clearly identify the following: 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO INTERNATIONAL AIRPORT 
(V-S00047, Terminal C Enhancements Program Signage Improvements) 
(Manual Title) 
(Date) 

2. Contents of the Manual shall include: 

a. First page shall be a Cover Page, identifying: 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO INTERNATIONAL AIRPORT 
(V-S00047, Terminal C Enhancements Program Signage Improvements) 
(Manual Title) 
(Date) 

b. Second page shall be a Table of Contents. 
c. The next section shall list the Names, Addresses, Contacts, and Phone Numbers for 

the following: 

1) OAR(s) 
2) Designer(s) 
3) Contractor 
4) Subcontractors (first-tier) 

d. Change Order Summary (prepared by GOAA) 
e. Summary of Disbursements (prepared by GOAA) 
f. Receipt/Acceptance Form for As-Built Documents 
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1) Progress and As-Built Drawing Certification(s) for each applicable Subcontractor 
(Exhibit D; prepared by Contractor) 

2) GOAA Construction Form # 011 (prepared by OAR) with Transmittal to GOAA 
ENGINEERING (signed by GOAA Engineering) 

g. Receipt Form for O&M Manuals (GOAA Construction Form # 012; prepared by OAR) 
with Transmittal to GOAA MAINTENANCE (signed by GOAA Maintenance) 

h. Parking Permit Office Release Form (GOAA Construction Form # 001; prepared by 
Contractor) (signed by GOAA Ground Transportation) 

i. Badge & I.D. Office Release Form (GOAA Construction Form # 002; prepared by 
Contractor) (signed by GOAA Access Control) 

j. Key Shop Release Form (GOAA Construction Form # 003; prepared by Contractor) 
(signed by GOAA Lockshop) 

k. Environmental Group Letter of Concurrence for Closeout (if applicable; prepared by 
GOAA) 

l. Certificate(s) of Substantial Completion (GOAA Construction Form # 007; prepared by 
OAR) 

1) Substantial Completion Acceptance with Final Substantial Completion Punch list 
initialed and dated by Contractor (GOAA Construction Form # 008; prepared by 
OAR) 

2) Partial Occupancy / Use Agreement(s), or POUA (GOAA Construction Form # 
009; prepared by OAR) 

3) FAA / FDOT Final Inspection(s) (if applicable; if project has FAA and/or FDOT 
funding, provide documentation of the invitation to FAA / FDOT and/or the 
appropriate sign off) 

m. Certificate(s) of Occupancy / Agency Sign Off (furnished by Contractor) 
n. Current Certificate of Insurance: (furnished by Contractor) 

1) a certificate evidencing that insurance required by the Contract Documents to 
remain in force after final payment is currently in effect and will not be canceled 
or allowed to expire until at least 30 days prior written notice has been given to 
the Owner: and 

2) a written statement that the Contractor knows no substantial reason that the 
insurance will not be renewable to cover the period required by the Contract 
Documents 

o. Consent of Surety to Final Payment with Power of Attorney (AIA Form # G707; 
furnished by Contractor) (original) 

p. Final Release Form from General Contractor (Specification Section 00 65 19.29; 
prepared by Contractor) (original, notarized with corporate seal) 

q. Final Release Form(s) from Subcontractors / Suppliers (Specification Section 00 65 
19.33; prepared by Subcontractor) 

r. Final Payment Application (2 originals, signed and notarized by Contractor and signed 
by Designer and OAR (DBE/MWBE/LDB Disbursement Page completed with 
Subcontractor performance rating and total payment) 

s. Executed Originals of Warranties/Guarantees. 

1.7 AS-BUILT DOCUMENTS 
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A. General:  Do not use as-built documents for construction purposes; protect from deterioration and 
loss in a secure, fire-resistive location; provide access to as-built documents for the OAR’s 
reference during normal working hours. 

1. Submit all As-Built Documents to the OAR as specified in Paragraph 1.3.B. 
2. Include fire alarm and building control system(s) drawings and specifications. 

B. As-Built Documents:  As-Built Documents include Drawings, Specifications, Addenda, Change 
Orders, and other Modifications.  Maintain a clean, undamaged set of blue or black line white-prints 
of Contract Drawings and Shop Drawings.  Mark the set to show the actual installation where the 
installation varies from the Work as originally shown.  Mark whichever drawing is most capable of 
showing conditions fully and accurately; where Shop Drawings are used, record a cross-reference 
at the corresponding location on the Contract Drawings.  Give particular attention to concealed 
elements that would be difficult to measure and record at a later date. 

1. Mark As-Built sets with red erasable pencil; use other colors to distinguish between variations 
in separate categories of the Work. 

2. Mark new information that is important to the Owner, but was not shown on Contract 
Drawings or Shop Drawings. 

3. Note related Change Order numbers where applicable. 
4. Organize As-Built drawing sheets into manageable sets, bind with durable paper cover 

sheets, and print suitable titles, dates and other identification on the cover of each set. 
5. Mark EVERY PAGE of the Drawings with "As-Built". 

C. Accurate as-built documents are very important for the Owner and serve several important 
functions. The Owner utilizes the as-built documents for operation and maintenance, and future 
modifications, renovations, and particularly for mechanical, plumbing and electrical systems, which 
are mostly hidden from view. 

1. The working as-built shall show, but shall not be limited to, the following: 

a. All concealed and underground utilities, equipment, foundations or other permanent 
conditions shall be surveyed and documented.  This includes all discovered conditions.  
All shall be tied to permanent benchmarks showing horizontal and vertical data 
including but not limited to: beginning/end points, changes in direction points, inverts, 
grades of drainage, depths below the surface, all surface or underground components 
such as valves, manholes, drop inlets, clean outs, meters, corner points, etc.  Each of 
the above shall also include a description of: actual quantity, size, and material.  GPS 
coordinates are to be provided for all. 

b. The location and dimensions of any changes within the building structure and 
architectural components.  The dimensions shall be actual field measurements. 

c. Correct dimensions and details transferred from shop drawings. 
d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures 

or utilities if any changes were made from contract plans. 
e. Actual location of anchors, construction and control joints, etc., in concrete. 
f. Changes in location of equipment and architectural features. 
g. Where Contract drawings or specifications present options, only the option selected 

for construction shall be shown on the final as-built prints. Cross out such words and 
phrases as "optimal requirement," "or approved substitution," etc., and list specifically 
the items of material provided. 

h. Unusual or uncharted obstructions that are encountered in the contract work area 
during construction. 
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i. Changes in details of design or additional information obtained from working drawings 
specified to be prepared and/or furnished by the Contractor; including but not limited 
to fabrication, erection, installation plans and placing details, pipe sizes, insulation 
material, dimensions of equipment foundations, etc. 

j. If borrow material for this project is from sources on the Owner’s property, or if Owner’s 
property is used as a spoil area, the Contractor shall furnish a contour map of the final 
borrow pit/spoil area elevations. 

k. Layout and schematic drawings of electrical circuits and piping.  See the Electrical 
Specifications for the level of detail required to be accurately documented. 

l. Layout and schematic drawings of mechanical and plumbing systems and piping.  All 
shall be tied to permanent benchmarks showing horizontal and vertical data of primary 
and secondary branches. 

m. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, 
fire sprinkler, and irrigation systems.  All shall be tied to permanent benchmarks 
showing horizontal and vertical data of primary and secondary branches. 

n. Changes or modifications that result from the final inspection. 

1.8 OPERATION & MAINTENANCE MANUALS 

A. General: If all specified information can be submitted in a single binder without being overfilled, 
submit two (2) copies in a white binder with white labels. 

1. If all of the information cannot be submitted in a single binder, submit two (2) per design 
discipline as follows: 

a. Architectural; submit in a white binder with white labels. 
b. Mechanical; submit in a white binder with green labels. 
c. Fire Protection; submit in a white binder with red labels. 
d. Electrical; submit in a black binder with white labels. 
e. Civil; submit in a white binder with yellow labels. 

2. Submit O&M Manuals to OAR as specified in Paragraph 1.3.B. 

B. Description: Submit the manual in a vinyl covered, 3-ring binder; with hard cover, with clear vinyl 
pockets on front (sized to hold 8-1/2" x 11" sheets) and spine (minimum spine size 1", maximum 
3").  Binder shall be "View Binder" as manufactured by Avery Consumer Products, AVE 0560 
series, or approved equal.  Provide additional binders if a single 3-inch binder is insufficient to 
contain all closeout information.  Each section shall be divided by an 8-1/2" x 11" reinforced, clear 
ring binder index, 5 tabs. as manufactured by Wilson Jones, Stock No. WJ-54125, or approved 
equal. Documents shall also be submitted in PDF format on a CD. The PDF file shall be enabled 
for Adobe Reader’s Comment and Markup functionality.  All stamps and markings described herein 
shall be electronically duplicated. 

1. Full size, machine lettered labels shall be inserted into the front, back, and spine pockets.  
Labels shall be on paper in color(s) specified with black print, and shall clearly identify the 
following: 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO INTERNATIONAL AIRPORT 
(V-S00047, Terminal C Enhancements Program Signage Improvements) 
(Manual Title) 
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(Date) 

2. Contents of the Manual shall include: 

a. First page shall be a Cover Page, identifying: 

GREATER ORLANDO AVIATION AUTHORITY 
ORLANDO INTERNATIONAL AIRPORT 
(V-S00047, Terminal C Enhancements Program Signage Improvements) 
(Manual Title) 
(Date) 

b. Second page shall be a Table of Contents indicating the contents of the binder(s). 
c. The third page shall list the Names, Addresses, Contacts, and Phone Numbers for the 

following: 

1) OAR 
2) Designer(s) 
3) General Contractor 
4) Subcontractors 
5) Sub-subcontractors 
6) Suppliers 

d. The remaining portions of the manual shall be separated by each major division of 
work as identified by the Contract Documents. 

1) PROJECT INFORMATION (Exhibit A). 
2) Within each major division of work, each section shall be individually identified 

by a typed index/tab.  For each specification requirement, submit the following 
information in the order outlined below: 

a) Copies of all warranties/guarantees, as specifically required by the 
specification section, and Letters of Certification.  Executed original 
warranties/guarantees shall be included in the appropriate section of the 
Closeout Manual(s). 

b) Copies of the "Approved" Shop Drawing/Submittals/ Equipment 
Manufacturer's Schematics.  Oversized drawings shall be folded and 
inserted in clear vinyl pockets or, for large sets of drawings, provide an 
insert page stipulating that the drawings are stored at GOAA 
ENGINEERING.  All copies shall be stamped with the appropriate review 
stamp, marked, signed, and dated. 

c) Operation and Maintenance Instructions, including but not limited to: 

¨ Manufacturer's Recommended Care and Cleaning 
¨ Installation Instructions 
¨ Parts Lists 
¨ Lubrication Checklists 
¨ Equipment Supplier Lists 
¨ Special Instructions 
¨ Preventive Maintenance Instructions. 
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d) Service and Maintenance Contracts: Include Name, address, and phone 
number and contact of Manufacturer's authorized repair company. 

e) Completed GOAA Turnover Forms: 

¨ Performance Verification and Demonstration to Owner (Exhibit B) 
signed by Contractor and GOAA representative 

¨ Voltage and amperage Readings (Exhibit C) signed by Contractor, 
Designer and OAR 

¨ Motor Test Information (Exhibit D) signed by Contractor and OAR 
¨ Check-out Memo (Exhibit E) signed by Contractor and Manufacturer’s 

representative 

f) Equipment and/or Systems Test Data and Conductor Insulation 
Resistance Test Data Sheets by installer and/or manufacturer where 
required.  Form(s) to be provided by the installer and/or manufacturer 
performing the test [Exhibits G, H (signed by Contractor, Designer and 
GOAA representative), I (signed by Contractor, Subcontractor and 
GOAA), J (signed by Contractor and OAR) and K (signed by Contractor, 
Designer and OAR)]. 

g) Copies of electrical panel schedules and directories. 

C. Submit one copy of the O&M manual in PDF format on CD-ROM.  Create a PDF file for each 
section of the manual.  PDF files shall be named BPXXX OM Sec XXXXX.pdf   

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 CLOSEOUT PROCEDURES 

A. Operation and Maintenance Instructions:  Arrange for each installer of equipment that requires 
regular maintenance to meet with the Owner's personnel to provide instruction in proper operation 
and maintenance.  If installers are not experienced in procedures, provide instruction by 
manufacturer's representatives.  Include a detailed review of the following items: 

1. Operation and Maintenance manuals. 
2. As-Built Documents.  
3. Spare parts and materials. 
4. Tools. 
5. Lubricants. 
6. Fuels. 
7. Identification systems. 
8. Control sequences. 
9. Hazards. 
10. Cleaning. 
11. Warranties and bonds. 
12. Maintenance agreements and similar continuing commitments. 

B. As part of instruction for operating equipment, demonstrate the following procedures: 
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1. Start-up. 
2. Shutdown. 
3. Emergency operations. 
4. Noise and vibration adjustments. 
5. Safety procedures. 

3.2 CLEANING 

A. General:  General cleaning during construction is required. 

B. Final Cleaning:  Refer to Section 01 74 23, Final Cleaning. 

3.3 ATTACHMENTS 

A. The following information sheets have been included in this Section: 

1. Exhibit A: Project Information 
2. Exhibit B: Performance Verification and Demonstration to Owner 
3. Exhibit C: Voltage and Amperage Readings 
4. Exhibit D: Motor Test Information 
5. Exhibit E: Check-Out Memo 
6. Exhibit F: Progress and As-Built Document Certification 
7. Exhibit G: D-C High Voltage Cable Test Report 
8. Exhibit H: Ground Test Information 
9. Exhibit I: Spare Parts Certification Memo 
10. Exhibit J: Existing Facilities Investigation Memo 
11. Exhibit K: Conductor Insulation Resistance Test Memo 
12. Example: Description Sheet – Cover 
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EXHIBIT A 
PROJECT INFORMATION 

Orlando International Airport 
 
Contractor shall fill in the blanks below and insert in the Operation and Maintenance Manuals. 
Submit one (1) sheet for each major division of Work. 
 
Project Name:   
 
Specification Division Number & Name:   
 
Subcontractor:   
 
 Contact:   Phone:   
 
Date Project Bid:   
 
Project Start Date:   
 
Days allowed for Construction:   
 
Target Completion:  ____________________________________________________________ 
 
Substantial Completion Certification Date: _________________________________________ 
 
    Date Submitted Date Provided 
 
Close-out Documentation Manual:         
 
Operation and Maintenance Manuals:         
 
Owner Performance Verification  
and Demonstrations:       
 
Manufacturer’s Performance Verification Memos:       
 
Manufacturer’s Test Data:       
 
Record Documents:       
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EXHIBIT B 
PERFORMANCE VERIFICATION AND DEMONSTRATION TO OWNER 

Orlando International Airport 
 
This form verifies that the Owner has been given a demonstration of the proper operation on the equipment 
or systems noted below. 
 
Project Name: ________________________________________________________________ 
 
Specification Division Number & Name: ____________________________________________ 
 
Equipment/Systems Demonstrated: _______________________________________________ 
 
Along with a complete demonstration of the equipment/system, these items have been reviewed at this 
demonstration and shall be included in the Operation and Maintenance Manuals, under the appropriate 
specification section: 
 
1)  Written operating instructions. 
2)  Test data and performance verification information as required by the installer and/or manufacturer. 
3)  Maintenance information published by manufacture’s representative. 
4)  Check-out Memo signed by manufacturer’s representative. 
5)  Printed warranties by manufacturer of equipment. 
6)  Explanation of the warranty/guarantee on the system. 
7)  Prints showing actual “As-Built” conditions. 
 
    
(Name of General Contractor) (Signature, Title, Date) 
 
    
(Name of Subcontractor) (Signature, Title, Date) 
 
A demonstration of the system/equipment in operation and of the maintenance procedures has been 
successfully completed. 
 
GREATER ORLANDO AVIATION AUTHORITY 
 
    
(Signature, Date) (GOAA Department) 
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EXHIBIT C 
VOLTAGE AND AMPERAGE READINGS 

Orlando Executive Airport 
 
Project Name: _________________________________________________________ 
 
Switchgear/Panelboard: __________________________________________________ 
 
Full Load Amperage Readings:  Date: _________________  Time: ________________ 
 
 Phase A:  ______________   
 Phase B:  ______________   
 Phase C:  ______________   
 Neutral:  ______________   
 Ground:  ______________   
 
Full Load Voltage Readings:  Date: ___________________  Time: ________________ 
 
 Phase: A to N __________  A to B ________________ 
   B to N __________  A to C ________________ 
   C to N __________  B to C ________________ 
 
 Voltage at the End of the Longest Branch: _______________________ 
 
 Type of Load: _____________________________________________ 
 
No Load Voltage Readings:  Date: ___________________  Time: ________________ 
 
 Phase: A to N __________  A to B ________________ 

B to N __________  A to C ________________ 
C to N __________  B to C ________________ 

 
Contractor’s Representative: ______________________________________________ 
 Date 
Engineer’s Representative: _______________________________________________ 
 Date 
Owner’s Authorized Representative: ________________________________________ 
 Date 
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EXHIBIT D 
MOTOR TEST INFORMATION 

Orlando Executive Airport 

 

Project Name: _________________________________________________________ 
Description of Motor: ____________________________________________________ 

Checked By:   Date Checked:   

a)   Name and Identifying Mark of Motor (Indicate at existing):  _________________ 

b)   Manufacturer:  __________________________________ 

c)   Model Number:  ___________________________________ 

d) Serial Number:  ___________________________________ 

e)   RPM:  ___________________________________ 

f)   Frame Size:  ___________________________________ 

g)   Code Letter:  ___________________________________ 

h)   Horsepower:  ___________________________________ 

i)   Nameplate, Voltage and Phase:  ___________________________________ 

j)   Nameplate Amps:  ___________________________________ 

k)   Actual Voltage:  ___________________________________ 

l)   Actual Amps:  ___________________________________ 

m)   Starter Manufacturer:  ___________________________________ 

n)   Starter Size:  ___________________________________ 

o)   Heater Size, Catalog No.  and Amp Rating:  _____________________________ 

p)   Manufacturer of Dual-Element Fuse:  __________________________________ 

q)   Amp Rating of Fuse:  ___________________________________ 
r) Power Factor:  ___________________________________ 

Contractor’s Representative:    
   Date 
Signature of Checker:    
   Date 
Owner’s Authorized Representative:   
  Date 
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EXHIBIT E 
CHECK-OUT MEMO 

Orlando International Airport 
 
This form shall be completed and a copy provided to the Owner at the Owner’s Performance Verification 
and Demonstration meeting.  A copy shall also be included in the specification section of the Operation and 
Maintenance Manual for the equipment checked. 
 
Project Name: ________________________________________________________________ 

Type of Equipment Checked: ____________________________________________________ 

Equipment Number: ___________________________________________________________ 

Name of Equipment Manufacturer: ________________________________________________ 

Signature below by the Manufacturer’s authorized representative signifies that the equipment has been 
satisfactorily tested and checked out on the job by the manufacturer. 
 
1.  The attached Test Data and Performance Verification information was used to evaluate the equipment 
installation and operation.  
 
2.  The equipment is properly installed, has been tested by the manufacturer’s authorized representative, 
and is operating satisfactorily in accordance with all requirements, except for items noted below. * 
 
3.  Written operating and maintenance information has been presented to the Contractor, and gone over 
with him in detail. 
 
4.  Sufficient copies of all applicable operating and maintenance information, part lists, lubrication 
checklists, and warranties have been furnished to the Contractor for insertion in the Operation and 
Maintenance Manuals. 
 
Manufacturer’s Representative:   
   (Print or Type Name and Title) 
  
 (Print or Type Address and Phone Number) 
 
Signature of Manufacturer’s Representative:   
 Date Checked  
Witnessed By: _______________________________________________________________ 
  (Signature and Title of Contractor’s Representative) 
 
*Exceptions Noted at Time of Check-Out: (Use additional pages if necessary.) 
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EXHIBIT F 
PROGRESS AND AS-BUILT DRAWING CERTIFICATION 

Orlando International Airport 

This form shall be completed and submitted with the As-Built Documents.  Submit one form for each 
contractor/subcontractor providing as-built information.  Include a copy of this form in the Close-out 
Documentation Manual. 

Project Name: ____________________________________________________ 

Specification Division Number & Name: ________________________________ 

The Contractor’s and Subcontractor’s signatures below certify that the attached drawings and specifications 
were marked and revised as items were installed/changed during the course of construction, and that these 
documents represent and accurate “As-Built” condition of the work as actually installed. 

________________________________________________________________ 
(Name of General Contractor) 

________________________________________________________________ 
(Signature, Title, Date) 

________________________________________________________________ 
(Name of Subcontractor) 

________________________________________________________________ 
(Signature, Title, Date) 
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EXHIBIT G 
D-C HIGH VOLTAGE CABLE TEST REPORT

(Refer to Specification Section 26 00 90)

Project Name: _________________________________________________________ 
Location: ______________________________________________________________ 

Description: ____________________________________________________________ 
Rated Voltage: _________________________________________________________ 

TEST DATA 

Set Leakage at Test Voltage __________________ma     Variac _________________ 

Pri. Voltage _______________________ Sphere Gap ____________________Inches 

Duct Temp. ______________Ambient Temp.______________ Weather___________ 
Cable Status _____________________________________1 hour prior to test. 

TEST RESULTS 

Phase or Conductor A B C Remarks 
Starting Time _____ _____ _____ 

MA MA MA 

0 ________________________ 
15 sec. ________________________ 
30 sec. ________________________ 
45 sec. ________________________ 
1 min.  ________________________ 
2 min.  ________________________ 
3 min.  ________________________ 
4 min.  ________________________ 
5 min.  ________________________ 

Final Test Voltage: Time Finish: 

KV DC After 1 Min.:  Test Procedure ________________ No. of Terminals __________ 
Joints ________________________ 
Witnessed By: ____________________________________________________________ 
Performed By:  __________ _________________________________________________ 
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EXHIBIT H 
GROUND TEST INFORMATION 

(Refer to Specification Section 26 00 10) 
 
 
Project Name: __________________________________________________________ 
 
Ground Type:  __________________________________________________________ 
 
Test By:  ______________________________________________________________ 
 
Date of Test: ___________________________________________________________ 
 
Ground Location:  _______________________________________________________ 
 
Ground Type (rod, water pipe, etc.):  ________________________________________ 
 
Prior to Connection to System:   Ground: ______________________________(OHMS) 
 
After Connection to System:  Ground: ________________________________(OHMS) 
 
Weather Conditions (Wet/Dry): __________  Soil Conditions (Wet/Dry): ____________ 
 
Contractor’s Representative:   
  Date 
 
Engineer’s Representative:   
 Date 
 
Owner’s Representative:   
 Date 
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EXHIBIT I 
SPARE PARTS CERTIFICATION MEMO 

(Refer to Division 26 Specifications) 
 
This form shall be completed and a copy provided to the Owner at the Owner’s Performance Verification 
and Demonstration meeting.  A copy shall also be included in the specifications section of each Operation 
and Maintenance Manual for the equipment checked. 
 
Name of Project:  _______________________________________________________ 
 
Type of Spare Parts:  ____________________________________________________ 
 
Specification Reference:  _________________________________________________ 
 
Quantity of Spare Parts:  _________________________________________________ 
 
Signature below by the Contractor and subcontractor signifies that the spare parts required by the drawings 
and/or specifications have been turned over to the Owner.  Signature by the Owner acknowledges receipt 
of the same spare parts. 
 
 
Name of General Contractor: ______________________________________________ 
 
Authorized Signature and Title: ____________________________________________ 
 
 Date: ___________________ 
 
 
Name of Subcontractor: _______________________________________________ 
 
Authorized Signature and Title: ____________________________________________ 
 
 Date: ___________________ 
 
Name of Owner: ________________________________________________________ 
 
Authorized Signature and Title: ____________________________________________ 
 
 Date: ___________________ 
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EXHIBIT J 
EXISTING FACILITIES INVESTIGATION MEMO 

(Refer to Specification Section 26 00 90) 

Name of Project: 

The existing systems on the above project have been investigated and checked to determine the existing 
condition of all existing electrical systems within the area(s) affected by the scope of work on this project. 
The investigation consisted of testing all electrical systems/devices as required by Section 26 00 90 of 
these specifications. 

All equipment was found to be operational except as noted herein: 
____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________
____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

___________________________ 

Name of Prime Contractor: _________________________________________________ 

Authorized Signature and Title: ______________________________________________ 
 Date 
Name of Authorized Owner Representative: ___________________________________ 

Authorized Signature and Title: _______________________________________________ 
 Date 

Note To Contractor:  Upon completion of investigation and one week prior to the commencement of work, 
submit five copies of the completed EXISTING FACILITIES INVESTIGATION MEMO to the Owner’s 
Authorized Representative, signed and dated by the Contractor.  The Owner’s Authorized Representative 
signature and date is required to verify receipt of memo.  Retain copy(ies) and submit copy of MEMO in 
each Operation and Maintenance Manual. Contractor shall submit quantities of Memos as required to 
present required information. 
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EXHIBIT K 
CONDUCTOR INSULATION RESISTANCE TEST MEMO 

(Refer to Specification Section 26 00 90) 

NAME OF PROJECT: ___________________________________________________ 

Conductor Location From:  _______________ To: ___________ 
Size of Conductor 

Insulation Type     Insulation Voltage Rating 

Date of Test________________________Time of Test  _________________ 

Weather Conditions 

Test Voltage (DC)   Range  

Megger Instrument/Serial Number _____________________________ 
Testing Methodology _____________________________ 

INSULATION RESISTANCE MEASUREMENT  
(Acceptable Measurement not to be less than one (1) Megohm) 

Phase A to Ground ________________________________ 

Phase B to Ground ________________________________ 

Phase C to Ground ________________________________ 

Neutral to Ground ________________________________ 

Isolated Ground to Ground _______________________________ 

Name of General Contractor: 

Authorized Signature and Title: 
Date 

Name of Consulting Engineer: 

Authorized Signature and Title: 
Date 

Name of Owner’s Authorized Representative: __________________________________ 

Authorized Signature and Title: 
Date 
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EXAMPLE - Description Sheet - Cover 
 
 
 
 
GREATER ORLANDO 
AVIATION AUTHORITY 
 
 
ORLANDO 
INTERNATIONAL  
AIRPORT 
 
 
BID PACKAGE NO. 000 
 
 
 
 
[DESCRIPTION OF PROJECT] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
OPERATION AND MAINTENANCE MANUAL 
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 EXAMPLE - Description Sheet - Spine 
 

 
 
G.O.A.A. 
 
O.I.A. 
 
 
 
B.P. #000 
 
 
 
[DESCRIPTION OF PROJECT] 
 
 
 
ELECTRICAL 
 
 
 
 
 
 
 
 
OPERATION 
AND 
MAINTENANCE 
MANUAL 
 
 
 

        
 
G.O.A.A. 
 
O.I.A. 
 
 
 
B.P. #000 
 
 
 
[DESCRIPTION OF PROJECT] 
 
 
 
 
SYSTEMS 
 
 
 
 
 
 
 
OPERATION 
AND 
MAINTENANCE 
MANUAL 
 
 
 
 
 

 
 
 
 
END OF SECTION 01 78 00 
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